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FY 2008/2009 BASE REALIGNMENT AND CLOSURE DATA 
2005 COMMISSION 
ARMY OVERVIEW 

 
    The Army will implement BRAC 2005 as described in the 
Defense Base Closure and Realignment Commission’s report to 
the President. 
   
 
I.  Fiscal Year 2006:  The first year of implementation was 

budgeted at $872.9 million.  These funds allowed the Army 
to initiate planning and design and start execution of 
eleven construction projects.  National Environmental 
Policy Act (NEPA) efforts to support construction and 
movement schedules began at all installations.  

 
A.  MAJOR EVENTS SCHEDULE. 
 

1.  Construction. 
   

a. Ft. Hood, TX.  Initiate design and  
construction of Increment 1 (of 3) at $124.6 
million for a Brigade Combat Team Complex at Ft. 
Carson, CO.  Increment 2 and 3 will occur in FY 
2007 and FY 2008 respectively. 

 
b. Maneuver Training.  Initiate design and  

construction of a $113.0 million Brigade Combat 
Team (BCT) Facility, Phase 1 (of 2) at Ft. Knox, 
KY.  Phase 2 will occur in FY 2007.  

 
c. Operational Army – Integrated Global Presence & 

Basing Strategy (IGPBS).  Note: IGPBS has been 
renamed Global Defense Posture Realignment 
(GDPR). Initiate design and construction of two 
facilities at Ft. Bliss, TX and one at Ft. Riley, 
KS. 

 
 1) Ft. Bliss, TX.   

• Initiate Increment 1 for a Brigade Combat 
Team Complex (#1) at a cost of $152.6 
million. Increment 2 will occur in FY 2007. 

• Site Infrastructure, Increment 1 (of 2) at a 
cost of $101.0 million.  Increment 2 will 
occur in FY 2007.    

 
2) Ft. Riley, KS.  Initiate Increment 1 (of 2) for 

a Division Headquarters and Sustainment Brigade 
HQ at a cost of $91.0 million.  Increment 2 
will occur in FY 2007. 

 
d. RC Transformation in Arkansas.  Initiate  

design and construction of a $19.3 million Armed 
Forces Reserve Center at Ft. Chaffee, AR.   
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2005 COMMISSION 
ARMY OVERVIEW 

e. RC Transformation in Iowa.  Initiate design  
and construction of a $34.3 million Armed Forces 
Reserve Center at Camp Dodge, IA. 

 
f. USAR Command and Control – Northeast.   

Initiate design and construction of a $36.6 
million Armed Forces Reserve Center at Ft. Dix, 
NJ. 

 
g. USAR Command and Control – Northwest.  

Initiate design and construction of a $12.4 
million Armed Forces Reserve Center at Ft. McCoy, 
WI. 

 
h. USAR Command and Control – Southeast.   

Initiate design and construction of a $15.0 
million Armed Forces Reserve Center at Ft. 
Jackson, SC.  

 
i.  Consolidated Transportation Command Group.  

Initiate design and construction for an $3.8 
million SDDC ADAL TRANSCOM Consolidation at Scott 
AFB, IL. 

 
 2.  Moves.  Major actions include: None. 
       

 B.  APPROPRIATION REQUEST.  $872.9 million.   
 

 C.  MISSION IMPACTS.  Planned actions had no adverse  
      impact on the missions of affected organizations. 
 

 D.  CONJUNCTIVELY FUNDED PROJECTS.  None. 
 
II.  Fiscal Year 2007: The second year of implementation is 
budgeted at $3,608.2 million.  These funds will provide for 
the award of 75 military construction projects, allow the 
Army to continue planning and design and begin the movement 
of personnel to gaining installations.  National 
Environmental Policy Act (NEPA) efforts to support 
construction and movement schedules are ongoing at all 
installations. 

 
A.  MAJOR EVENTS SCHEDULE. 

 
1.  Construction. 

 
a. Ft. Gillem, GA.  Recruiting Brigade Operations  

Building, Redstone Arsenal, AL ($9.4 million) 
 

b. Ft. McPherson, GA.  Third Army Barracks, Shaw  
AFB, SC ($13.8 million) 
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ARMY OVERVIEW 

c. Ft. Bragg, NC.  Initiate design and  
construction of one project at Eglin AFB, FL and 
two projects at Ft. Bragg, NC as follows: 

 
1) Eglin AFB, FL.  Special Forces (SF) Complex,  

     Phase 1 ($115.7 million). Phase 2 (FY08) and 3 
(FY09) will be funded via MCA and not BRAC.  Phase 2 
and 3 are associated with the Army’s decision to 
increase the SF end strength and not driven by BRAC.  

 
2) Ft. Bragg, NC. 

• Vehicle Maintenance Complex ($52.0 million) 
• Brigade Combat Team Complex ($33.0 million) 

 
d. Ft. Monmouth, NJ. Initiate design and  

construction of two projects at Aberdeen Proving 
Ground, MD as follows: 
 
1) Aberdeen Proving Ground, MD. 

• Infrastructure Upgrades ($47.0 million) 
Communications Electronic Research Dev & 
Engineering C, (C4ISR Facility), Phase 1 ($145.0 
million). Phase 2 thru 4 is funded in FYs 08-10. 

 
e.  Ft. Hood, TX. Initiate design and construction  

of two projects at Ft. Carson as follows: 
 

1) Ft. Carson, CO  
• Brigade Combat Team Complex,  
Incr 2 (of 3)($118.0 million). Incr 3 will 
occur in FY 2008. 

• Division Headquarters,  
Incr 1 (of 2)($84.0 million).  Incr 2 will 
occur in FY 2008. 

 
f.  Maneuver Training. Initiate design and  

construction of eight projects at Ft. Benning, GA 
and one project at Ft. Knox, KY as follows: 
 
1) Ft. Benning, GA.  
• Child Development Center ($6.7 million) 
• Trainee Barracks Complex 1 ($110.0 million)  
• Trainee Barracks Complex 2 ($110.0 million) 
• Training Brigade Complex (Phase 1)($41.2 

million) 
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• Brigade Headquarters Complex ($20.0 million) 
• Fire and Movement Range ($2.1 million) 
• Modified Record Fire Range($4.5 million) 
• Stationary Vehicle Gun Range ($6.1 million) 

 
2) Ft. Knox, KY.  

• BCT Facilities, Phase 2 (of 2)($77.0 
million) 

 
g.  Operational Army (IGPBS/GDPR).  Initiate design  

and construction of 17 facilities at Ft. Bliss, TX 
and six at Ft. Riley, KS as follows: 

 
  1) Ft. Bliss, TX. 

• Initiate Increment 1 (of 3) for a Brigade 
Combat Team Complex #2 at a cost of $85.0 
million. Increments 2 & 3 will occur in 
FY2008 and FY2009. 

• Live Fire Shoot House ($2.0 million) 
• Multipurpose Machine Gun Range ($4.0 million) 
• Live Fire Shoot House ($2.0 million) 
• Infantry Platoon Battle Course ($4.7 million) 
• Urban Assault Course ($2.2 million) 
• Demolition Range Complex ($1.8 million) 
• Combat Pistol Qualification Range ($2.3 

million) 
• Combat Aviation Brigade Complex, Increment 1 

(of 2) ($92.0 million).  Increment 2 will 
occur in FY 2008. 

• Child Development Center ($5.8 million) 
• Ammunition Supply Point ($15.5 million) 
• Central Wash Facility ($8.7 million) 
• Site Infrastructure, Increment 2 (of 2) 

($100.0 million). 
• Brigade Combat Team Complex #1, Increment 2 

($68.4 million).  Increment 1 was funded in 
FY 07. 

• Dental Clinic ($13.5 million) 
• Youth Activity Center – Biggs ($4.0 million) 
• Battle Command Training Center ($27.0 

million) 
 

   2) Ft. Riley, KS.   
• Construct Battle Command Training Center 

($27.0 million) 
• Runway Improvements ($17.0 million) 
• Child Development Center ($5.7 million) 
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• Combat Aviation Brigade Complex, Phase 1 (of 
2) ($152.0 million).  Phase 2 will occur in 
FY 2008. 

• Consolidated Health/Dental Clinic ($17.5 
million) 

• Division Headquarters Complex & Sustainment 
Brigade Headquarters, Increment 2 (of 2) 
($87.0 million) 

 
h. RC Transformation in Alabama.  Armed Forces  

Reserve Center, Birmingham, AL ($28.0 million) 
 

i. RC Transformation in Arizona. Armed Forces  
Reserve Center, Buckeye, AZ ($19.5 million) 

 
j. RC Transformation in California. 

 
1) Bell, CA:  Armed Forces Reserve Center, 

Increment 1 ($46.9 million). Increment 2 funded 
in FY 08. 

 
2) Moffett Field, CA:  Armed Forces Reserve 

Center ($47.0 million) 
 

k. RC Transformation in Connecticut.  Armed Forces 
Reserve Center, Middletown, CT ($35.0 million). 

 
l. RC Transformation in Kentucky. 

 
1) Bluegrass Army Depot, KY:  Armed Forces 

Reserve Center ($21.0 million) 
 

2) Paducah, KY:  Armed Forces Reserve Center 
($16.5 million) 

 
m. RC Transformation in Maryland.  Armed Forces  

Reserve Center, Ft. Detrick, MD ($13.8 million) 
 

n. RC Transformation in Massachusetts.  Armed  
Forces Reserve Center, Ayer, MA ($81.0 million) 

 
o. RC Transformation in Minnesota.  Armed Forces  

Reserve Center, Cambridge, MN ($10.0 million) 
 

p. RC Transformation in Nebraska. 
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1) Hasting, NE:  Armed Forces Reserve Center 
($12.0 million) 

 
2) Kearney, NE:  Armed Forces Reserve Center 

($4.7 million) 
 

q. RC Transformation in New Mexico.  Armed Forces  
Reserve Center, Albuquerque, NM ($20.0 million)  

 
r. RC Transformation in New York.  Armed Forces  

Reserve Center, Stewart Newburgh, NY ($22.0 
million) 

 
s. RC Transformation in Texas. Initiate design  

and construction of 3 projects in Texas as follows:   
 

1) Camp Bullis, TX:  Armed Forces Reserve Center, 
($44.0 million) 
 

2) Grand Prairie, TX:  Armed Forces Reserve 
   Center ($35.0 million) 

 
3) Seagoville, TX:  Armed Forces Reserve 
   Center ($19.5 million) 

  
t. RC Transformation in Washington. Armed Forces  

Reserve Center, Fairchild AFB, WA ($31.0 million) 
 

u. RC Transformation in Wyoming  Armed Forces  
Reserve Center, Cheyenne, WY ($44.0 million) 

 
v. USAR Command and Control – New England. Armed  

Forces Reserve Center, Westover, AFB ($34.0 
million) 

 
w. USAR Command and Control – Northeast.  Ft.  

Totten, NY:  Armed Forces Reserve Center ($21.0 
million) 

 
x. USAR Command and Control – Northwest.   

 
1) Ft. Lewis, WA:  Armed Forces Reserve Center 

($24.0 million) 
 

2) Vancouver, WA:  Armed Forces Reserve Center 
($28.0 million) 
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y. USAR Command and Control – Southwest. 
 

1) Ft. Hunter Liggett, CA: Armed Forces Reserve 
Center ($13.4 million) 
 

2) Ft. Sill, OK:  Armed Forces Reserve Center 
($8.7 million) 
 

3) Moffett Field, CA:  Army Reserve Command and 
Control Center ($23.0 million).  This is a 
separate facility from the AFRC, Moffett Field 
that supports the Reserve Component 
Transformation in California. 

 
4) North Little Rock, AR:  Organizational 

Maintenance Shop ($1.1 million) 
 

z. Combat Service Support Center.  The Combat Service 
Support Center at Ft. Lee, VA is multiple 
projects to be completed in 2 Phases 
incrementally funded.  

 Combat Service Support Center Phase I: $477.0M 
   Increment 1 $197M   FY 07 
   Increment 2 $212M   FY 08  
   Increment 3 $ 68M  FY 09  
 Combat Service Support Center Phase II: $427.0M 
       Increment 1 $173M  FY 08 
   Increment 2 $131M FY 09 
   Increment 3 $123M FY 10. 

 
aa. Net Fires Center.  Ft. Sill, OK:  Restation  

ADA School, Increment 1 ($138.0 million) 
 

bb. Consolidate Correction Facilities into Joint  
Regional Correction Facilities. Ft. Leavenworth, 
Regional Correction Facility ($68.0 million) 

 
cc. Consolidate/Co-locate Active and Reserve  

             Personnel & Recruiting Center for Army and Air  
             Force.  Ft. Knox, KY, Administrative Complex,  
             Phase 1 (of 2)($98.0 million) Phase 2, Increment  
             1( $55M) funded in FY 08; and Phase 2, Increment  
             2 ($55M) funded in FY 09. 
 

dd. Relocate Army Headquarters and other Field  
Operating Agencies.  
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1) Ft. Sam Houston, TX 
• Youth Center ($5.1 million) 
• Budge Dental Clinic Add/Alt ($1.4 million) 

 
ee. Joint Center of Excellence for Chemical  

Biological & Medical Research & Development, 
Acquisition.  Ft. Sam Houston, TX:  Battlefield 
Health/Trauma Biomed Lab, Increment 1 (of 2) 
$54.0 million). Increment 2 ($53M) is funded in 
FY 08. 

 
2. Moves.  
 

a. Ft. Monmouth, NJ.  Move Joint Network Management 
System Program Office from Ft. Monmouth, NJ to 
Ft. Benning, GA in January 2007. 

 
b. Ft. Wainwright, AK. Realign by relocating the 

Cold Regions Test Center (CRTC) Headquarters from 
Ft. Wainwright, AK, to Ft. Greely, AK effective 
July 2007.  

 
c. Consolidated Transportation Command Components.  

Move all units from Transporation Command 
Components and Army Surface Deployment and 
Distribution Command from Ft. Eustis to Scott AFB 
in August 2007.  

 
d. Commodity Management Privatization. Move Detroit 

Arsenal Inventory Control Point to Defense Supply 
Center, Columbus, OH in September 2007. 

   
   B.  APPROPRIATION REQUEST. $3,608.2 million.   The FY 2007 
Annualized Continuing Resolution level is $841.0 million.   

 
C.  MISSION IMPACTS.  Planned actions had no adverse  
    impact on the missions of affected organizations. 
 
D.  CONJUNCTIVELY FUNDED PROJECTS.  None. 

  
III.  Fiscal Year 2008: The third year of implementation is 
budgeted at $4,015.7 million.  These funds will provide for 
the award of 89 military construction projects, buy the 
necessary information technology equipment and furnishings for 
completed construction projects, allow the Army to continue 
planning and design and the movement of personnel to gaining 
installations.  
 

A. MAJOR EVENTS SCHEDULE. 
 
 1. Construction. 
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a. Ft. Bragg, NC.  Initiate design and construction 

of one project at Ft. Bragg, NC and seven 
projects at Eglin AFB, FL.   
 
1) Ft. Bragg, NC 

• Troop Medical Clinic ($16.5 million) 
 

2) Eglin AFB 
• Shotgun Assault Course ($3.0 million) 
• Grenade Launcher Range ($1.1 million) 
• Hand Grenade Qualification Course($1.0 

million) 
• Indoor Firing Range ($4.9 million) 
• Live Fire Exercise Breach Facility ($3.8 

million) 
• Live Fire Exercise Shoot House ($3.3 

million) 
• Urban Assault Course ($1.5 million) 

 
b. Ft. Monmouth, NJ.  Initiate design and  

construction of two projects at Aberdeen Proving 
Ground, MD as follows: 
 
1) Aberdeen Proving Ground, MD 

• C4ISR Facilities Phase 3, Increment 1  
($141.0 million) 

• C4ISR (I2WD) Facilities Phase 2 ($104.0 
million) 

 
c. Ft. Hood, TX.  Initiate design and construction of 
five projects at Ft. Carson, CO as follows: 

 
1) Ft. Carson, CO.  

• Brigade Combat Team Complex, Increment 3 (of 
3) ($90.0 million) 

• Division Headquarters, Increment 2 (of 2) 
($20.0 million) 

• Vehicle Maintenance Facility ($13.2 million) 
• Troop Health Clinic ($54.0 million) 
• Hospital Addition ($27.0 million) 

 
d. Red River AD, TX. Letterkenny, PA, Guided  

Missile Launcher Equipment Shop, Depot ($11.6. 
million) 
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 e. Maneuver Training. Initiate design and  

construction of ten projects at Ft. Benning, GA and 
one project at Ft. Knox, KY as follows: 

 
1) Ft. Benning, GA. 

• Troop Health Clinic – Harmony Church ($16.0 
million) 

• Vehicle Maintenance Facility ($23.0 million) 
• Training Aid Support Center Conversion ($3.8 

million) 
• Troop Health Clinic - Winder, Sand Hill 

($5.1 million) 
• Modified Record Fire Range 1($4.5 million) 
• Modified Record Fire Range 2 ($4.5 million) 
• Troop Dental Clinic – Solomon, Sand Hill 

($3.55 million) 
• Training Support Brigade Complex, Phase 2 

($73.0 million). Phase 1 (PN 64459) funded 
in FY 07.  

• Infrastructure Support Increment 1 ($74.0 
million) Increment 2 ($74.0M) funded in FY 
09. 

• General Instruction Complex 1 (24.0 million) 
 

2) Ft. Knox, KY. 
• Army Reserve Center, Phase 1 ($12.0 million) 

Phase 2 ($27.0M) funded in FY 09. 
 

f. Operational Army (IGPBS/GDPR).  Initiate design 
and construction of 14 facilities at Ft. Bliss, TX, 
one at Ft. Sill, OK and one at Ft. Riley, KS as 
follows: 

 
   1) Ft. Bliss, TX.  

• Combined Arms Collective Training Facility 
($18.5 million)  

• Digital Multi Purpose Training Range (DMPTR) 
($15.0 million) 

• Urban Assault Course, ($2.3 million) 
• Convoy Live Fire Training Range ($3.2 

million) 
• Infantry Squad Battle Course ($2.4 million) 
• Physical Fitness Facility ($22.0 million) 
• Youth Center Expansion ($2.0 million) 
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• Combat Aviation Brigade Complex, Incr 2 
($90.0 million) 

• Brigade Combat Team Complex #3, Incr  
($103.0 million) 

• Information System Processing Center ($6.1 
million) 

• Troop Health Clinic ($42.0 million) 
• Infrastructure Support, Phase 2 ($55.0 

million) 
• Close Combat Tactical Trainer Facility ($6.1 

million) 
• Brigade Combat Team Complex #2, Incr 2 

($70.0 million) 
 

2) Ft. Sill, OK. 
• ADA Brigade Complex, Incr 1 ($89.0 million) 

 
3) Ft. Riley, KS 

• Combat Aviation Brigade Complex, Incr 2 (of 
3) ($109.0 million).  Increment 3 to occur 
in FY09.   

 
g. RC Transformation in Alabama. Montgomery, AL: Joint 

Forces Headquarters ($36.1 million) 
 

h. RC Transformation in Arkansas.  
1) Arkadelphia, AR: Armed Forces Reserve Center AR 

($12.2 million) 
 

2) Ft. Chaffee, AR: Vehicle Maintenance Facility, 
Joint Forces ($31.3 million) 
 

i. RC Transformation in Hawaii.  Keaukaha, HI: Reserve 
Center Bldg., Armed Forces ($49.2 million) 
 

j. RC Transformation in Illinois. 
 

1) Lake County, IL: Reserve Center Bldg., Armed 
Forces ($25.0 million) 
 

2) Mt. Vernon Armory, IL: Reserve Center Bldg., 
Armed Forces ($26.4 million) 
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k. RC Transformation in Indiana.  Lafayette, IN:  
Reserve Center Bldg., Armed Forces ($28.6 million) 
 

         l. RC Transformation in Louisiana. Baton Rouge, LA: 
Reserve Center Bldg., Armed Forces ($40.7 million) 

 
 m. RC Transformation in Minnesota. Faribault, MN:  

Reserve Center Bldg., Armed Forces ($16.0 million) 
 
  n. RC Transformation in Missouri. Jefferson Barracks, 

MO: Reserve Center Bldg., Armed Forces ($27.1 
million) 
 

 o. RC Transformation in Montana. Missoula, MT: 
Reserve Center Bldg., Armed Forces ($19.2 million) 
 

p. RC Transformation in New York. 
 

1) Farmingdale, NY: Reserve Center Bldg., Armed 
Forces Increment 1 ($65.0 million). Project 
consists of two increments with Army National 
Guard lead.  The maintenance portion (Increment 
2 @ $21M) starts in FY 09.  This project 
involves USAR, ARNG, USMCR and USNR. 

 
2) Niagara Falls, NY: Armed Forces Reserve Center 

($27.0 million) 
 

q. RC Transformation in Ohio. 
 

1) Springfield, OH: Reserve Center Bldg., Armed 
Forces ($25.5 million) 
 

2) Columbus, OH: Reserve Center Bldg., Armed 
Forces ($29.0 million) 

 
r. RC Transformation in Oklahoma.  

 
1) Ft. Sill, OK: Reserve Center Bldg., Armed 

Forces ($34.0 million)  
 

2) McAlester, OK: Reserve Center Bldg., Armed 
Forces ($16.0 million) 

 
3) Norman, OK: Reserve Center Bldg., Armed Forces 

($43.2 million)  
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4) Oklahoma City, OK: Reserve Center Bldg., Armed 
Forces ($41.0 million) 

 
5) Vance AFB, OK: Reserve Center Bldg., Armed 

Forces ($15.0 million) 
 

s. Transformation in Pennsylvania. 
 

1) Bristol-Woodhaven, PA: Reserve Center Bldg., 
Armed Forces ($25.0 million) 

 
2) Scranton, PA: Reserve Center Bldg., Armed 

Forces ($32.0 million) 
 

t. RC Transformation in Texas. 
 

1) NW Houston, TX: Reserve Center Bldg., Armed 
Forces ($31.9 million) 

 
2) East Houston, TX: Reserve Center Bldg., Armed 

Forces ($36.0 million) 
 

3) Ft. Bliss, TX: Reserve Center Bldg., Armed 
Forces ($49.9 million) 

 
u. RC Transformation in Vermont. Rutland, VT: 

Reserve Center Bldg., Armed Forces ($23.0 million) 
 

v. RC Transformation in Washington. Yakima Training  
Center, WA: Reserve Center Bldg., Armed Forces 
($20.0 million) 

 
w. RC Transformation in Wyoming. Cheyenne, WY: 

Reserve Center Bldg., Armed Forces ($32.5 million) 
 

 x. USAR Command and Control Center – Northeast. 
Ft. Hamilton: Reserve Center Bldg, Armed Forces 
($64.0 million) 

 
y. Navy and Marine Corps Reserve Centers. 
 

1) Bell, CA 
• Armed Forces Reserve Center, Increment 2 

($22.1 million).  Increment 1 funded in FY 
07. 

 
2) Baton Rouge, LA 
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• Armed Forces Reserve Center ($8.0 million) 
 

z. Single Drill Sergeant School. Ft. Jackson, SC:  
Drill Sergeant School ($24.0 million) 

 
aa. MCLB Barstow. Tobyhanna AD, PA: Radar Test Range  

($2.5 million) 
 

bb. Combat Service Support Center.  The Combat 
Service Support Center at Ft. Lee, VA is multiple 
projects to be completed in 2 Phases 
incrementally funded.  

 Combat Service Support Center Phase I: $477.0M 
   Increment 1 $197M   FY 07 
   Increment 2 $212M   FY 08  
   Increment 3 $ 68M  FY 09  
Combat Service Support Center Phase II: $427.0M 
       Increment 1 $173M  FY 08 
   Increment 2 $131M FY 09 
   Increment 3 $123M FY 10. 

 
cc. Joint Center for Consolidated Transportation  

Management Training. Ft. Lee, VA: Joint Center 
for Consolidated Transportation ($13.4 million) 

 
dd. Joint Center of Excellence for Religious Training 

& Education. Ft. Jackson, SC: Joint Religious 
Education and Training Center ($11.6 million) 

 
 ee. Net Fires Center.  
 

1) Ft. Sill, OK 
• ADA School Complex, Incr 2 ($87.0 million) 
• Training Aids Support Center ($6.0 million) 

 
ff. Consolidate/Co-locate Active & Reserve    

Personnel & Recruiting Centers. 
 
1) Ft. Knox, KY 

• Human Resources Command Complex, Phase 
2, Increment 1 ($55.0 million). Phase 1 
funded in FY 07 and Phase 2, Increment 2 
funded in FY 09. 
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gg. Relocate Army Headquarters and Field Operating 
Agencies. 
 
1) Redstone Arsenal, AL 

• AMC & USASAC Headquarter Bldg, Increment 1) 
($30.0 million). Increment 2 ($97M) funded 
in FY 09. 

 
 hh. River Bank Army Ammunition Plant, CA.   
 

1) Rock Island Arsenal, IL 
• Metal Parts Production Add/Alt ($10.6 

million) 
 

ii. Lone Star Army Ammunition Plant, TX.  
 

1) Iowa AAP, IA 
• Industrial Waste Treatment Plant ($3.0 

million) 
 
 jj. Walter Reed National Military Medical Center.  

Initiate design and construction of one project 
at Aberdeen Proving Ground, MD and one project at 
Ft. Belvoir, VA as follows: 
 
1) Aberdeen Proving Ground, MD 

• Medical Research Lab, Chem Bio Defense 
($27.0 million) 

 
2) Ft. Belvoir, VA 
Infrastructure Support Incr 1 ($20.0 million) 
Note: The Fort Belvoir Infrastructure  

 Support costs are funded incrementally over  
 three years and divided among the  

respective Commission Recommendations 
associated with Fort Belvoir as follows: 

  Increment 1: FY 08 - Commission  
   Recommendation 169: $20M. 

    Increment 2: FY 09 - Commission  
       Recommendation: 132: $23M 
      133: $24M 
      168: $24M 
      169: $20M 
    Increment 3: FY 10 – Commission  
       Recommendation: 132: $13M 
      133: $14M 
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        168: $14M 
 

kk. Create Joint Centers of Excellence for  
Chemical, Biological and Medical RDA. 

 
1) Ft. Sam Houston, TX 

• Battlefield Health & Trauma ($53.0 million) 
 

ll. Defense Research Led Laboratories. 
 

1) Aberdeen Proving Ground, MD 
• Army Research Lab ($2.9 million) 
 

 2. Moves.  Major actions planned include: 
 

a. Ft. Gillem, GA. 
 

1) Move 52d Explosive Ordnance Disposal from Ft. 
Gillem to Ft. Campbell, KY in August 2008. 
 

2) Move Headquarters 3rd US Army Support Office 
from Ft. Gillem to Shaw AFB in August 2008. 
 

3) Move FORSCOM VIP Explosive Ordnance Support 
from Ft. Gillem to Pope AFB in August 2008. 

 
b. Ft. McPherson, GA.    

 
1) Move Army Contracting Agency Southern Region 

Headquarters from Ft. McPherson, GA to Ft. Sam 
Houston, TX in January 2008.    

 
     c. RC Transformation in Minnesota.  
 

1) Move ARNG Armory and all units from US Army 
Reserve Center Cambridge, MN to a new Armed 
Forces Reserve Center in Cambridge, MN in 
September 2008. 

 
d. RC Transformation in Nebraska.  
 

1) Move all units from Hastings USARC to AFRC 
Hastings - Greenlief Training Site in April 
2008. 
 

2) Move ARNG Readiness Center at Crete, NE to AFRC 
Hastings - Greenlief Training Site in April 
2008. 
 

3) Move ARNG Readiness Center at Grand Island, NE 
to AFRC Hastings - Greenlief Training Site in 
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April 2008. 
 

4) Move ARNG Readiness Center at Hastings USARC to 
AFRC Hastings - Greenlief Training Site in 
April 2008. 
 

5) Move ARNG Readiness Center and all units from 
USARC Kearney to AFRC Kearney in April 2008. 
 

e. RC Transformation in New Mexico.  
 

1) Move all units from Jenkins AFRC in 
Albuquerque, NM to AFRC Kirtland AFB in 
September 2008. 

 
f. RC Transformation in Texas. 
 

2) Move all units from Watts-Guillot USARC in 
Texarkana, TX to AFRC Red River AD in April 
2008. 

 
   g. USAR Command and Control – Northeast.  
 

1) Move the 244th Aviation Brigade from Ft. 
Sheridan, IL to Ft. Totten, NJ in August 2008. 

 
3) Move all units from Charles Kelly Support 

Center USARC to AFRC Coraopolis in September 
2008.  

 
    h. USAR Command and Control – Northwest.  
 

1) Realign Ft. Douglas by establishing a 
Sustainment Unit of Action at Ft. McCoy in 
August 2008. 
 

2) Wichita disestablishing 89th Regional Readiness 
Command at AFRC Wichita in August 2008. 
 

3) Wichita establishing Sustainment Unit of Action 
at AFRC Wichita in August 2008. 
 

i. USAR Command and Control – Southeast. 
 

1) Realign Birmingham AFRC by disestablishing the 
81st Regional Readiness Command at Birmingham 
AFRC, AL in July 2008. 

 
j. USAR Command and Control – Southwest.  

 
1) Move Camp Parks Reserve Forces Training Area, 

CA 91st Div (TSD) to Fort Hunter Liggett, CA in 
May 2008. 
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2) Realign Little Rock by disestablishing 90th RRC, 

Camp Pike Reserve Complex at Little Rock, AFRC 
in March 2008. 

 
3) Realign AFRC Lewisville by establishing 

Sustainment Brigade, Camp Pike Reserve Complex 
at Armed Forces Reserve Center Little Rock in 
March 2008. 

 
k. MCLB Barstow. 

 
1) Move Logistics Base consolidate 

Engines/Transmission, Other Components and 
Small Arms from MCLB Barstow to Anniston Army 
Depot in September 2008. 

 
 l. Consolidated Transportation Command Components.     
 

1) Move the US Army Surface Deployment and 
Distribution Command Hoffman 2, a leased 
installation from Alexandria, VA, to Scott Air 
Force Base, IL in August 2008. 
 

m. Joint Mobilization Sites.  
 

1) Move Mobilization processing functions from 
Aberdeen PG, Naval Sub Base New London, CT, and 
the Washington Navy Yard to Ft. Dix, NJ in July 
2008.   

 
2) Move Mobilization functions from Ft. Huachuca, 

AZ to Ft. Bliss, TX in July 2008.   
 
3) Move Mobilization functions from Ft. Jackson, 

SC to Ft. Bragg, NC in July 2008. 
 

4) Move Mobilization functions from Aberdeen 
Proving Ground, MD to Ft. Dix in July 2008. 
 

5) Move Mobilization functions from Washington 
Navy Yard, DC to Ft. Dix in July 2008. 

 
n. Defense Finance and Accounting Service. 
 

1) Close and move all DFAS units from Rock Island, 
IL and move to Columbus, OH and Rome, NY in 
June 2008. 

 
o. Joint Basing: McGuire AFB. 
 

1) Move Installation Management functions from Ft. 
Dix to McGuire AFB in Oct 2007. 
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p. Relocate Army Headquarters & other Field Operating 

Agencies.  
 
1) Move the Army HR XXI office from Crystal Square 

2, a leased installation in Arlington, VA to 
Ft. Knox, KY, July 2008. 

 
   q. Close Lone Star Army Ammunition Plant, TX.  
 

1) Move the 105MM and 155MM ICM Artillery, MLRS 
Artillery, Hand Grenades, 60MM and 81MM Mortars 
functions from Lone Star Army Ammunition Plant, 
TX to Milan AAP, TN in March 2008. 

 
2) Move the Storage and Demilitarization functions 

from Lone Star Army Ammunition Plant, TX to 
McAlester AAP, TN in July 2008. 

 
3) Move the Demolition Charges functions from Lone 

Star Army Ammunition Plant, TX to Crane AAP, TN 
in June 2008. 

 
r. Convert Inpatient Services to Clinics. 
 

1) Realign the inpatient mission at the Ft. Eustis 
Medical Facility in August 2008. 
 

2) Convert the Fort Eustis, VA hospital to a 
clinic with an ambulatory surgery center at Ft. 
Eustis, VA in August 2008. 

 
s. Close Kansas Army Ammunition Plant 

 
1) Move Detonators/Relays/Delays from Kansas AAP 

to Crane APP in August 2008. 
 
2) Move Missile Warhead functions, 015MM HE / 

155MM HE functions from Kansas AAP to Iowa AAP 
in August 2008. 

 
3) Move Missile Warhead Production, Sensor Fused 

Weapons/Cluster Bomb functions from Kansas AAP 
to McAlester AAP in August 2008. 

 
4) Move 155MM ICM Artillery, 60MM / 81MM / 120MM 

Mortar functions from Kansas AAP to Milan AAP 
in August 2008. 

 
t. Realign Rock Island Arsenal. 

 
1) Move artillery Cartridge case metal parts from 

Riverbank AAP to Rock Island Arsenal, IL in 
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July 2008. 
 

u. Supply, Storage, & Distribution Management 
Reconfiguration. 
 
1) Move Wholesale storage and distribution 

functions and associated inventories from 
Corpus Christi AD to Defense Distribution Depot 
in Oklahoma City in April 2008. 
 

2) Move CIT management from Naval Support Activity 
Mechanicsburg, PA to Ft. Belvoir in October 
2007. 
 

3) Move Aviation DLR procurement management, 
Missile CIT management, and Missile DLR 
procurement management from Redstone Arsenal to 
Columbus, OH in September 2008. 
 

v. Consolidate Sea Vehicle Development & Acquisition. 
 
1) Move Sea Vehicle Development and Acquisition 

from Detroit Arsenal to Bethesda in September 
2008. 
 

2) Move Program Management and Direction of Sea 
Vehicle Development and Acquisition from 
Detroit Arsenal to Washington Navy Yard in 
September 2008. 

 
w.  Create Air Integrated Weapons & Armaments 

Research, Dev & Acq, Test & Eval Center. 
 
1) Move Defense Threat Reduction Agency National 

Command Region Conventional Armament Research 
from Ft. Belvoir to Eglin AFB in September 
2008. 
 

x. Ft. Monmouth, NJ. 
 

1) Move Joint Tactical Radio Systems (JTRS) to 
Naval Base Point Loma, Fleet ASW Training 
Center, San Diego, CA in December 2007. 

 
y. Establish Centers for Rotary Wing Air Platform & 

Development & Acquisition, Test & Evaluation: 
Wright Patterson AFB. 
 
1) Move Aviation Technical Test Center from Ft. 

Rucker to Redstone Arsenal in June 2008. 
 
   B.  APPROPRIATION REQUEST. $4,015.7 million   
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C.  MISSION IMPACTS.  Planned actions had no adverse  
      impact on the missions of affected organizations. 
 

D.  CONJUNCTIVELY FUNDED PROJECTS.  Ft. Belvoir, VA 
Hospital, Increment 1 (DHP $100.0 million). 

 
IV.  Fiscal Year 2009: The fourth year of implementation is 
budgeted at $3,692.0 million.  These funds will provide for 
the award of 86 military construction projects, buy the 
necessary information technology equipment and furnishings for 
completed construction projects, allow the Army to continue 
planning and design and continue the movement of personnel and 
equipment to gaining installations.   
 
   A. MAJOR EVENTS SCHEDULE. 
 
 1.  Construction. 
 

a. Ft. Gillem, GA.   
 

1) Ft. Benning, GA:  CIDC Facility ($2.8 million)  
 
2) Ft. Gillem, GA:  Armed Forces Reserve Center 

Add/Alt ($6.2 million)  
 

 b. Ft. McPherson, GA.  Initiate design and  
construction of one facility at Ft. Bragg, NC and 
one facility at Shaw AFB, SC. 

 
1) Ft. Bragg, NC 
 

• Headquarters Bldg., Combined U.S. Army Forces 
Command (FORSCOM)and USAR Center Headquarters 
($100.0 million) 

 
2) Shaw AFB 

• Headquarters Bldg., Third US Army ($65.0 
million) 
 

c. Ft. Bragg, NC.  
 

1) Eglin AFB, FL 
• Anti-Armor Range ($7.7 million) 
• Light Demo Range ($1.8 million) 
• Qualification Training and Live Fire Range 

(QTR) (6.0 million) 
• 25 Meter Zero Range ($2.7 million) 
    

d.  Ft. Monmouth, NJ.   
 

1) West Point, NY 
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• US Military Academy Preparatory School Incr 1 
($98.0 million) 

 
2) Aberdeen Proving Ground, MD 

• C4ISR Facilities Phase 3, Incr 2 ($104.0 
million) 

• C4ISR Facilities Phase 4, Incr 1 (99.0 
million). Phase 4, Increment 2 ($152M) funded 
in FY 10. 

 
e.  Ft. Monroe, VA.  Initiate design and  

construction of one facility at Ft. Eustis, VA. 
 

1) Ft. Eustis, VA.   
• U. S. Army Training and Doctrine Command 

Headquarters ($84.0 million) 
 

f.  Maneuver Training. 
 

1) Ft. Benning, GA 
• Armor Officer Basic Course Headquarters ($6.3 

million) 
• Troop Medical Clinic ($3.5 million) 
• General Instruction Complex 2 Increment 1 

($36.0 million).  Increment 2 funded in FY 
10. 

• Hospital Replacement, Incr 1 ($70.0 million) 
• Modified Record Fire Range 3 ($4.5 million) 
• Stationary Tank Range ($6.9 million) 
• Infrastructure Support, Incr 2 ($74.0 

million) 
• Vehicle Maintenance Instruction Facility 

($59.0 million) 
 

2) Ft. Knox 
• Reserve Center Bldg., Armed Forces Phase 2 

($27.0 million) 
 

g. Operational Army (IGPBS/GDPR).  Initiate design 
and construction of eleven facilities at Ft. Bliss, 
TX.  
 

1) Ft. Bliss, TX 
• Tactical Equipment Shop 1073 ($1.5 million) 
• Tactical Equipment Shop 2661 ($1.9 million) 
• Tactical Equipment Shop 2922 ($1.9 million) 
• Division Headquarters Building ($24.0 

million) 
• Child Development Center ($5.7 million) 
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• Child Development Center ($5.7 million) 
• Training Aids Support Center ($6.0 million) 
• Combat Aviation Brigade Complex, Incr 3 

($92.0 million) 
• Brigade Combat Team Complex #2, Incr 3 ($47.0 

million) 
• Brigade Combat Team Complex #3, Incr 2 

($133.0 million) 
• Tactical Equipment Maintenance Facility 1 

($75.0 million) 
 

2) Ft. Sill, OK 
• ADA Brigade Complex, Incr 2 ($67.0 million) 
 

3) Ft. Riley, KS 
• Hospital Replacement ($28.0 million) 
 

h.  RC Transformation in Arkansas. 
 

1) Jonesboro, AR 
• Reserve Center Bldg., Armed Forces ($18.0 

million) 
 

2) Fayetteville, AR 
• Reserve Center Bldg., Armed Forces ($19.5 

million) 
 

i.  RC Transformation in Connecticut. 
 

1) Newtown Armory, CT 
• Reserve Center Bldg., Armed Forces ($50.6 

million) 
 

j. RC Transformation in Delaware.  
 

1) Newark, DE 
• Reserve Center Bldg., Armed Forces ($18.0 

million) 
 

k.  RC Transformation in Illinois. 
 

1) Carbondale, IL 
• Reserve Center Bldg., Armed Forces ($11.8 

million) 
 

l.  RC Transformation in Indiana. 
 

1) Indianapolis, IN 
• Reserve Center Bldg., Armed Forces ($29.0 

million) 
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m.  RC Transformation in Louisiana. 

 
1) Shreveport, LA 

• Reserve Center Bldg., Armed Forces ($12.2 
million) 
 

n. RC Transformation in Nebraska. 
 

1) Beatrice, NE 
• Reserve Center Bldg., Armed Forces ($10.6 

million) 
 

o. RC Transformation in New York. 
 

1) Farmingdale, NY 
• Reserve Center Bldg., Armed Forces, Incr 2 

($21.0 million) 
 

p.  RC Transformation in New Hampshire. 
 

1) Pease-Newington AFB, NH 
• Reserve Center Bldg., Armed Forces ($17.5 

million) 
 

q. RC Transformation in Ohio. 
 

1) Columbus, OH 
• Reserve Center Bldg., Armed Forces ($65.2 

million)  
 

2) Mansfield, OH 
• Reserve Center Bldg., Armed Forces ($25.4 

million) 
 

r. RC Transformation for Oklahoma. 
 

1) Broken Arrow, OK 
• Reserve Center Bldg., Armed Forces ($45.9 

million) 
 

2) Muskogee, OK 
• Reserve Center Bldg., Armed Forces ($17.3 

million) 
 

s. RC Transformation in Oregon. 
 

1) Camp Withycombe, OR 
• Reserve Center Bldg., Armed Forces ($36.2 

million) 
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t. RC Transformation in Pennsylvania. 
 

1) Lewisburg, PA 
• Armed Forces Reserve Center AR ($18.5 

million) 
 

2) Willow Grove, PA 
• Reserve Center Bldg., Armed Forces ($24.0 

million) 
 

3) Williamsport, PA 
• Reserve Center Bldg., Armed Forces ($15.5 

million) 
 

u. RC Transformation in Puerto Rico. 
 

1) Ft. Buchanan, PR 
• Reserve Center Bldg., Armed Forces ($21.0 

million) 
 

2) Fort Allen, PR 
• Reserve Center Bldg., Armed Forces ($14.6 

million) 
 

3) Mayaguez, PR 
• Reserve Center Bldg., Armed Forces ($26.0 

million) 
 

4) Ceiba, PR 
• Reserve Center Bldg., Armed Forces ($37.0 

million) 
 

v. RC Transformation in Tennessee. 
 

1) Kingsport 
• Reserve Center Bldg., Armed Forces ($14.9) 

 
w. RC Transformation in Texas. 
 

1) Amarillo, TX 
• Reserve Center Bldg., Armed Forces ($20.0 

million) 
 

2) Dyess AFB, TX 
• Reserve Center Bldg., Armed Forces ($30.6 

million) 
 

3) Dallas, TX 
• Reserve Center Bldg., Armed Forces ($19.5 

million) 
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4) Austin, TX 
• Reserve Center Bldg., Armed Forces ($32.0 

million) 
 

5) Tyler, TX 
• Reserve Center Bldg., Armed Forces ($25.0 

million) 
 

6) San Marcos, TX 
• Reserve Center Bldg., Armed Forces ($24.0 

million) 
 

x. RC Transformation in Vermont. 
 

1) White River Junction, VT 
• Reserve Center Bldg., Armed Forces ($22.0 

million) 
 

y. RC Transformation in Washington. 
 

1) Everett, WA 
• Reserve Center Bldg., Armed Forces ($25.0 

million) 
 

z. RC Transformation in Wisconsin. 
 

1) Madison, WI 
• Reserve Center Bldg., Armed Forces ($25.4 

million) 
 

 
aa. USAR Command and Control – Northeast. 
 

1) Lakehurst, NJ 
• Equipment Concentration Site AR ($22.0 

million) 
 

bb. Navy and Marine Corps Reserve Centers. 
 

1) Madison, WI 
• Armed Forces Reserve Center ($6.6 million) 

 
2) Broken Arrow, OK 

• Armed Forces Reserve Center $12.1 million) 
 

         cc. Combat Service Support Center. 
 

1) Ft. Lee, VA 
• Combat Service Support School Phase 1 (Incr 

3) ($68.0 million) 
• Combat Service Support School, Phase 2 (Incr 
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2) ($131.0 million) 
 
 

dd. Joint Center of Excellence for Culinary Training.  
 

1)  Ft. Lee, VA 
• Joint Center of Excellence for Culinary 

Training ($4.1 million) 
 

ee. Prime Power School. 
 

1) Ft. Leonard Wood, MO 
• Prime Power School Complex ($26.0 million)  

 
ff. Co-locate Misc Air Force Leased Locations & NG 

HQs Leased Locations. 
 

1) Arlington Hall, VA 
• Readiness Center Addition ($80.1 million) 
 

gg. Co-locate Defense/Military Department 
Adjudication Activities. 

 
1) Ft. Meade, MD 

• MILDEP Adjudication Facility ($54.0 million) 
 

hh. Co-locate Miscellaneous Army Leased Locations. 
 

1) Ft. Belvoir, VA 
• Infrastructure Support, Incr 2 ($23.0 

million) 
  Note: The Fort Belvoir Infrastructure  

 Support costs are funded incrementally 
     over three years and divided among 
     the respective Commission Recommendations 
     associated with Fort Belvoir. (See note 
     page 15 subparagraph jj(2). 

 
ii. Co-locate Misc DoD, Defense Agency, & Field 
Activities Leased Locations. 
 

1) Ft. Belvoir, VA 
• Infrastructure Support Incr 2 ($24.0 million) 

  Note: The Fort Belvoir Infrastructure  
  Support costs are funded incrementally 
          over three years and divided among the  

respective Commission Recommendations 
associated with Fort Belvoir. (See note 
page 15 subparagraph jj(2). 
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2) Ft. Lee, VA 
• DCMA Administrative Facility ($23.0 million) 

 
jj. Consolidate Army Test Evaluation Command  

(ATEC) Headquarters.  Initiate design and 
construction for the Army Test and Evaluation 
Command Headquarters at Aberdeen Proving Ground, 
MD ($10.0 million)   

 
kk. Consolidate Media Organizations. 

 
1) Ft. Meade, MD 

• Media and Publications Activities ($10.0 
million) 

 
ll. Consolidate / Co-locate Active & Reserve Pers & 
Recruiting Centers. 

 
1) Ft. Knox, KY. 

• Human Resources Command Complex Phase 2, 
Increment 2 ($55.0 million). Phase 1 funded 
in FY 07 and Phase 2 increment 1 funded in FY 
08. 

 
mm. Relocate Army Headquarters and Field Operating 

Agencies. 
 
1) Redstone Arsenal, AL 

• AMC & USASAC Headquarters Increment 2 ($97.0 
million). Increment 1 ($30M) funded in FY 08. 

 
     nn. National Geospatial-Intelligence Agency  
             Activities. 

 
1) Ft. Belvoir, VA 

• Infrastructure Support Inc 2 ($24.0 million) 
  Note: The Fort Belvoir Infrastructure  
  Support costs are funded incrementally 
          over three years and divided among the  

respective Commission Recommendations 
associated with Fort Belvoir. (See note 
page 15 subparagraph jj(2). 

 
oo. Walter Reed National Military Medical Center. 

 
1) Ft. Belvoir, VA 

• Infrastructure Support Incr 2 ($20.0 million) 
  Note: The Fort Belvoir Infrastructure  
  Support costs are funded incrementally  
  over three years and divided among the  

respective Commission Recommendations 
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associated with Fort Belvoir. (See note 
page 15 subparagraph jj(2). 

 
2) Bethesda, MD 

• Community Spt Facilities ($10.8 million) 
 
3) Dover AFB, DE 

• Joint Med Exam Facility ($48.0 million) 
 

pp.  Joint Center for Excellence for Chem Bio Med 
Research.  

 
1) Aberdeen Proving Ground, MD 

1. Non Med Chem Bio Facility ($27.0 million) 
 

qq.  Depot Level Reparable Procurement Mgmt 
Consolidation. 
 

   1)Detroit Arsenal, MI 
• Administrative Office Bldgs, Phase 1 ($56.0 

million).  Phase 2 is funded in FY 10. 
•  Weapons Maint & Ops Fac ($6.3 million) 
 

rr. Create an Integrated Weapons & Armaments 
Specialty Site for Guns and Ammunition. 
 
1) Picatinny Arsenal, NJ 

• Packaging, Handling, Shipping & Trans Ctr 
($39.0 million) 

 
ss. Establish Centers for Rotary Wing Air Platform 
Development. 
 

1) Redstone Arsenal, AL 
• Rotary Wing Center ($45.0 million) 

  
 2. Moves.  Major actions planned include: 

 
a. Ft. Gillem, GA. 
 

1) Move 2d Recruiting Brigade – Recruiting Brigade 
Operations from Ft. Gillem to Redstone Arsenal 
in March 2009. 
 

b. Ft. Bragg, NC.  
 

1) Relocate European-based forces to Ft. Bragg, NC 
in July 2009. 
 

2) Move 7th Special Forces Group  from Ft. Bragg, 
NC to Eglin AFB, FL in August 2009. 
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c. Ft. Monmouth, NJ.   
 

1) Move the Budget/Funding, Contracting, 
Cataloging, Requisition Processing, Customer 
Services, Item Management, Stock Control, 
Weapon Sys Secondary Item Support, Requirements 
Determination, Integrated Material Management 
Technical Support Inventory Control Pt 
functions for Consumables from Ft. Monroe to 
Columbus, OH in February 2009. 

 
d. Ft. Hood, TX.    

 
1) Move a Brigade Combat Team (BCT) and Unit of 

Employment (UEx) from Ft. Hood, TX to Ft. 
Carson, CO in October 2008. 

 
2) Move a Brigade Combat Team (BCT) and Unit of 

Employment (UEx) from OCONUS - Germany to Ft. 
Carson, CO in October 2008. 

 
e. Operational Army (IGPBS/GDPR).  
 

1) Relocate maneuver battalions, a support 
battalion, and aviation units from Ft. Hood, TX 
to Ft. Bliss, TX in October 2008. 

 
f. RC Transformation in Alabama.  
 

1) Relocate Detachment 1, 450th Military Police 
Company, from Birmingham Armed Forces Reserve 
Center, Birmingham, AL to new Armed Forces 
Reserve Center, Birmingham, AL in March 2009. 
 

2) Move ARNG Readiness Center from Fort Graham to 
Armed Forces Reserve Center, Birmingham, AL is 
March 2009. 
 

3) Move ARNG Readiness Center from Fort Hanna to 
Armed Forces Reserve Center, Birmingham, AL is 
March 2009 
 

4) Move ARNG Readiness Center from Fort Terhune to 
Armed Forces Reserve Center, Birmingham, AL is 
March 2009 

 
g. RC Transformation in Arizona.  
 

1) Relocate units from Deer Valley United States 
Army Reserve Center (#2) in Phoenix to a new 
AFRC on the Arizona Army National Guard Buckeye 
Training Site in July 2009. 
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2) Relocate Arizona Army NG to AFRC Marana (Silver 
Bell) in June 2009. 

 
  h.  RC Transformation in California.  

 
1) Move all units from United States Army Reserve 

Center, Moffett Field, CA, to new armed Forces 
Reserve Center with an Organizational 
Maintenance Shop on existing Army Reserve 
property on Moffett Field, CA in March 2009. 

 
2) Move units from the George Richey United States 

Army Reserve Center, San Jose, CA, to new armed 
Forces Reserve Center with an Organizational 
Maintenance Shop on existing Army Reserve 
property on Moffett Field, CA in March 2009. 

 
3) Move units from the Jones Hall United States 

Army Reserve Center, Mountain View, CA to new 
armed Forces Reserve Center with an 
Organizational Maintenance Shop on existing 
Army Reserve property on Moffett Field, CA in 
March 2009. 

 
4) Move ARNG Readiness Centers in Redwood City, CA 

to new armed Forces Reserve Center with an 
Organizational Maintenance Shop on existing 
Army Reserve property on Moffett Field, CA in 
March 2009. 
 

5) Move ARNG Readiness Centers in San Lorenzo, CA 
to new armed Forces Reserve Center with an 
Organizational Maintenance Shop on existing 
Army Reserve property on Moffett Field, CA in 
March 2009. 
 

6) Move ARNG Readiness Centers in Sunnyvale, CA to 
new armed Forces Reserve Center with an 
Organizational Maintenance Shop on existing 
Army Reserve property on Moffett Field, CA in 
March 2009. 

 
 i.  RC Transformation in Connecticut.    
 

1) Move all units from the Organizational 
Maintenance Shop, Middletown, CT to new Armed 
Forces Reserve Center, and Army Maintenance 
Support Activity in Middletown, CT in August 
2009. 

 
2) Move all units from the SGT Libby US Army 

Reserve Center, New Haven, CT to new Armed 
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Forces Reserve Organizational Maintenance Shop 
and Army Maintenance Support Activity in 
Middletown, CT in August 2009. 

 
3) Move units from the Reserve Area Maintenance 

Support Activity #69, Milford, CT to new Armed 
Forces Reserve Center, Organizational 
Maintenance Shop and Army Maintenance Support 
Activity in Middletown, CT in August 2009. 
 

4) Move Army National Guard Armories from 
Manchester ARNG to AFRC Middletown, CT in 
August 2009. 
 

5) Move Army National Guard Armories from New 
Britain ARNG to AFRC Middletown, CT in August 
2009. 
 

6) Move Army National Guard Armories from Putnam 
ARNG to AFRC Middletown, CT in August 2009. 
 

7) Move Army National Guard Armories from 
Newington ARNG to AFRC Middletown, CT in August 
2009. 
 

j.  RC Transformation in Iowa. 
 

1) Move MEPS Leased Facility from Camp Dodge to 
Armed Forces Reserve Center at Camp, Dodge, IA 
in March 2009. 
 

2) Move Camp Dodge AFNG to the Armed Forces 
Reserve Center at Camp Dodge, IA in February 
2009 

 
k. RC Transformation in Kentucky.  
 

1) Move USARC and NG Bluegrass Army Depot, KY from 
Bluegrass AD USARC and NG, KY to AFRC Blue 
Grass Army Depot in April 2009 
 

2) Move units from USARC Maysville, KY to AFRC 
Blue Grass Army Depot in April 2009 
 

3) Move units from USARC Richmond US Army Reserve 
Center to AFRC Blue Grass Army Depot in April 
2009. 
 

4) Move units from Paducah #2 USARC to AFRC 
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Paducah in July 2009. 
 

5)  Move units from Paducah Memorial USARC, KY to 
AFRC Paducah in July 2009. 
 

6) Move units from Kentucky NG OMS #2 in Paducah, 
KY to AFRC Paducah in July 2009.  
 

7) Move units from Paducah NG Readiness Center, to 
the AFRC Paducah in July 2009. 

 
l.  RC Transformation in Maryland.  
 

1) Move units from Flair Memorial Armed Forces 
Reserve Center and its organizational 
maintenance shop in Frederick, MD to new 
consolidated Armed Forces Reserve Center and 
organizational maintenance support facility on 
Ft. Detrick, MD in November 2008. 

 
m.  RC Transformation in Massachusetts.  
 

1) Move units from Army Reserve Equipment 
Concentration Site 65 Annex, Ayer, MA to a new 
Armed Forces Reserve Center in Ayer, MA in June 
2009. 

 
2) Move the 323d Maintenance Facility and the 

Regional Training Site Maintenance from the 
Devens Reserve Forces Training Area, MA to a 
new Armed Forces Reserve Center complex in 
Ayer, MA in June 2009. 

 
3) Move the storage functions from Ayer Area 3713, 

MA to a new Armed Forces Reserve Center Complex 
in Ayer, MA in June 2009. 

 
4) Move the 1/25th Marines Maintenance Facility 

from Marine Corps Reserve Center Ayer, MA to a 
new Armed Forces Reserve Center complex in 
Ayer, MA in June 2009. 

 
n.  RC Transformation in Minnesota.  

 
1) Move units from Faribault Industrial Park USARC 

to AFRC Faribault in March 2009. 
 

2) Move NG Armory from Faribault Industrial Park 
Armory NG to AFRC Faribault in March 2009. 

 
o. RC Transformation in New York. 

 
1) Move units from the United States Army Reserve 
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Center, Stewart-Newburg, NY to a new Armed 
Forces Reserve Center on Stewart Newburg Army 
Sub Post adjacent to Stewart Air National Guard 
Base, NY in March 2009. 
 

2) Move NG Readiness Center at Newburg, NY to AFRC 
Stewart Newburg Air National Guard Base Sub 
Post in March 2009. 
 

p. RC Transformation in Oklahoma. 
 

1) Move units from 345th Quartermaster Water 
Support Battalion, Midwest City, OK to AFRC 
West Oklahoma City, OK in March 2009. 
 

2) Move ARNG readiness Center in Southwest 
Oklahoma City (44th Street), OK to AFRC West 
Oklahoma City in March 2009. 
 

3) Move ARNG Readiness Center Reno, OK to AFRC 
West Oklahoma City in March 2009. 
 

4) Move ARNG Readiness Center, Minco, OK to AFRC 
West Oklahoma City, OK in March 2009. 
 

5) Move ARNG Readiness Center, Pawnee, OK to AFRC 
West Oklahoma City, OK in March 2009. 
 

6) Move units from Billy Krowse United States Army 
Reserve Center, Oklahoma City, OK to AFRC West 
Oklahoma City, OK in March 2009. 
 

7) Move units from Manuel Perez United States Army 
Reserve Center, Oklahoma City, OK to AFRC West 
Oklahoma City, OK in March 2009. 
 

8) Move Oklahoma Army National Guard 1345 
Transportation Company, Midwest City, OK to 
AFRC West Oklahoma City in March 2009. 
 

q. RC Transformation in Pennsylvania. 
  

1) Move units from Wilson Kramer United States 
Army Reserve Center in Bethlehem, PA to AFRC 
Allentown/ Bethlehem in September 2009. 

  
2) Move units from United States Army Reserve 

Organizational Maintenance Shop in Bethlehem, 
PA to AFRC Allentown/ Bethlehem in September 
2009. 

 
r. RC Transformation in Tennessee. 
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1) Move units from USARC Clarksville, TN (outside 
of Ft. Campbell) to Ft. Campbell in March 2009. 

 
2) Move units from BLDG 2907 and BLDG 6912 from 

Ft. Campbell to Ft. Campbell in March 2009. 
 
s. RC Transformation in Texas.  

    
1) Move the units from the United States Army 

Reserve Center, Boswell, TX and relocate units 
to the new AFRC on Camp Bullis, TX in March 
2009. 

 
2) Move the units from the United States Army 

Reserve Center, Callaghan, TX and relocate 
units to the new AFRC on Camp Bullis, TX in 
March 2009.   

 
3) Move the units from the Herzog United States 

Army Reserve Center, Dallas, TX and relocate 
units into the new Armed Forces Reserve Center 
on the existing Grand Prairie Reserve Complex, 
Grand Prairie, TX in March 2009.  

 
4) Realign the 490th Civil Affairs Battalion from 

the Grimes United States Army Reserve in March 
2009. 

 
5) Move Texas ARNGRC Arlington, TX to AFRC Grand 

Prairie, TX in March 2009. 
 

6) Move Texas ARNGRC California Crossing, TX to 
AFRC Grand Prairie, TX in March 2009. 

 
7) Move the units from the Hanby-Hayden United 

States Army Reserve Center, Mesquite, TX and 
relocate units into the new Armed Forces 
Reserve Center with an Organizational 
Maintenance Shop on United States Army Reserve 
property in Seagoville, TX in March 2009. 
  

8) Move units from Hooks ARC, Red River TX to AFRC 
Red River AD in March 2009. 

 
9) Move units from Texas USARC, Dallas #2, TX to 

AFRC Seagoville in March 2009. 
 

10) Move units from Texas USARC, Kaufman, TX to 
AFRC Seagoville in March 2009. 

 
11) Move units from Texas USARC, Terrell, TX to 

AFRC Seagoville in March 2009. 
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t. RC Transformation in Washington. 
 

1) Move units from Organizational Maintenance 
   Shop, Geiger Field OMS, WA to Fairchild AFRC 
   in February 2009. 

 
2) Move units from the Mann Hall Army Reserve 

Center, Area Maintenance Support Shop #80 from 
Spokane, WA to the new consolidated Armed 
Forces Reserve Center and Organizational 
Maintenance Shop on Fairchild AFRC in February 
2009.  

 
3) Move units from Mann Hall US Army Reserve 

Center from Spokane, WA to Fairchild AFRC in 
February 2009. 

 
4) Move units from the Walker Army Reserve Center 

from Spokane, WA to the new consolidated Armed 
Forces Reserve Center and Organizational 
Maintenance Shop on Fairchild AFRC in February 
2009. 
 

5) Move Washington ARNG Armory to the new 
consolidated Armed Forces Reserve Center and 
Organizational Maintenance Shop on Fairchild 
AFRC in February 2009.  
 

u.  RC Transformation in West Virginia. 
 

1) Move units from SSG Roy Kuhl USARC, Ripley, WV 
to AFRC Spencer-Ripley in June 2009. 
 

2) Move MAJ Elbert Bias USARC Center units to AFRC 
Spencer-Ripley in June 2009. 
 

3) Move West Virginia (Spencer) ARNG Readiness 
Center units to AFRC Spencer-Ripley in June 
2009. 

 
v. RC Transformation in Wyoming. 

  
a. Move units from Cheyenne ARNG from Joint Force 

HQ Complex to FE Warren AFB, National Guard – 
Cheyenne in February 2009. 
 

b. Move units from Cheyenne (leased facility) 
Wyoming ARNG and Wyoming ARNG Army AVN Support 
Facility (leased facility) to FE Warren AFB, 
National Guard – Cheyenne in February 2009. 

 
w. U.S. Army Garrison Michigan (Selfridge). 
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a. Move personnel from Army Garrison at Selfridge 
Arsenal to Detroit Arsenal in December 2008. 

 
x. USAR Command and Control – New England. 

 
1. Move units from 5th JTF, 654th ASG and the 382nd 

MP Battalion, Devens Reserve Forces Training 
Area to Westover Air Reserve Base, Chicopee in 
March 2009. 
 

2. Move units from Agawam, MA Army National Guard 
Armory to Westover Air Reserve Base, Chicopee 
in March 2009. 

 
3. Establish Westover AFRC, Army Reserve 

Sustainment Brigade HQ at Westover Air Reserve 
Base, Chicopee in March 2009. 

 
y.  USAR Command and Control – Northeast.  
 

1) Move units from Carpenter USARC, Poughkeepsie, 
NY (E Pyle AR)to the new Armed Forces Reserve 
Center at Ft. Totten, NY in April 2009. 

 
2) Move HQ 77th Regional Readiness Command to Ft. 

Dix from Fort Totten to AFRC Fort Totten in 
April 2009. 

 
3) Move all units from McDonald USARC, Jamaica, NY 

to the new Ft. Totten AFRC, NY in April 2009. 
 

4) Move units from Ft. Tilden, Far Rockaway, NY to 
new Ft. Totten AFRC, NY in April 2009. 

 
5) Move all units from Muller USARC to the new Ft. 

Totten AFRC, NY in April 2009. 
 

z.  USAR Command and Control – Northwest.  
 

1) Move the 104th Division (IT) from the Vancouver 
Barracks to Ft. Lewis WA in April 2009. 

 
2) Move units from Vancouver Barracks to the new 

Armed Forces Reserve Center in Vancouver, WA in 
April 2009. 

 
3) Move units from Ft. Lawton to the new Armed 

Forces Reserve Center on Ft. Lewis, WA in April 
2009. 

 
4) Disestablish the 88th Regional Readiness 

Command at Ft. Snelling, MN in April 2009. 
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aa. USAR Command and Control – Southwest.  
 

1) Activate a Southwest Regional Readiness Command 
headquarters at Moffett Field, CA, in a new 
AFRC in March 2009. 

 
2) Relocate the 95th DIV (IT) from the MG Harry 

Twaddle USAFRC, Oklahoma City, OK to Ft. Sill, 
OK in January 2009.   

 
 bb. MCLB Barstow. 
 

1) Move Depot Maintenance and Other Functions from 
Rock Island Arsenal to Anniston AD in July 
2009. 

 
cc. Joint Center for Transportation Management. 

 
1) Move Transportation Management Training from 

Lackland AFB, TX to Fort Lee, VA in August 2009 
 
     dd. Net Fires Center.  
 

1) Move Air Defense Artillery (ADA) Center & 
School from Ft. Bliss, TX to Ft. Sill, OK in 
September 2009. 

 
ee. Consolidate Correction Facilities into Joint  

Regional Correction Facilities.   
 

1) Consolidate management functions from Fort 
Lewis, WA to Bangor Sub Base, WA in May 2009. 

 
2) Move the correctional function from Ft. Knox, 

KY to Ft. Leavenworth, KS in May 2009. 
  

3) Move the correctional function from Ft. Sill, 
OK to Ft. Leavenworth, KS in May 2009. 

 
4) Move the correctional function from Lackland 

AFB, TX to Ft. Leavenworth, KS in May 2009 
 

ff. Create Joint Mobilization Sites. 
 

1) Move all mobilization processing functions from 
Ft. Eustis, VA to Ft. Bragg, NC in February 
2009. 
 

2) Move all mobilization processing functions from 
Ft. Lee, VA to Ft. Bragg, NC in July 2009. 
 

3) Move all mobilization processing functions – 
Joint Mobilization/Pre-Deployment Complex from 
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Ft. Bragg, NC to Ft. Lee, VA in July 2009. 
 

gg. Rock Island Arsenal, IL.  
 

1) Relocate depot maintenance of Combat Vehicles 
and Other functions from Rock Island Arsenal, 
IL to Anniston Army Depot, AL. in July 2009. 

 
2) Relocate other equipment and tactical vehicles 

(depot) at Letterkenny AD in July 2009. 
 

hh. Walter Reed National Military Medical Center, 
Bethesda. 
 
1) Move Joint Program Executive Office for 

Chemical, Biological Defense from Skyline 2 and 
6, Falls Church, VA leased facilities to 
Aberdeen Proving Ground, MD in April, 2009. 
 

2) Move Joint Program Executive Ofc for Chemical, 
Biological Defense from Ft. Belvoir, VA to 
Aberdeen Proving Ground, MD in April 2009. 

 
ii. Supply, Storage, & Distribution Management 

Reconfiguration 
 

1) Move CIT Management from Detroit Arsenal, MI to 
Columbus, OH in September 2009. 
 

2) Move CIT Management from Rock Island Arsenal to 
Columbus, OH in September 2009. 
 

3) Move Aviation CIT Management from Redstone 
Arsenal, AL to Columbus, OH in September 2009. 

 
jj. Brooks City Base, TX 

 
1) Move activities from Brooks City Base, TX to 

Aberdeen Proving Ground, MD and Fort Sam 
Houston, TX in April 2009. 

 
kk. Consolidate Ground Vehicle D&A into a Joint 

Center. 
 

1) Move Joint Robotics program development and 
acquisition activities from Redstone Arsenal, AL 
to Detroit Arsenal, MI in December 2008 
 
2) Move Ground Forces initiative D&A activities 
from Woodbridge, VA to Detroit Arsenal, MI in 
January 2009. 

   
  B.  APPROPRIATION REQUEST. $3,692.0 million  
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  C.  MISSION IMPACTS.  Planned actions had no adverse  
      impact on the missions of affected organizations. 
 
  D.  CONJUNCTIVELY FUNDED PROJECTS.  None. 
 
V.  Fiscal Year 2010: The fifth year of implementation is 
budgeted at $3,187.3 million.  These funds will provide for 
the award of 82 military construction projects completing the 
BRAC 05 construction program and buy the necessary information 
technology equipment and furnishings for completed 
construction projects. Separations and movement of personnel 
to gaining installations will increase significantly. 
 
  A. MAJOR EVENTS SCHEDULE. 
 
 1.  Construction. 

 
a. Ft. Gillem, GA. 
 

1)  Ft. Campbell, KY, Headquarters building ($10.4 
million) 

 
2)  Rock Island Arsenal, IL, Headquarter building 

renovation ($2.7 million) 
 
3)  Ft. Benning, GA, Equipment Concentration Site  
   (ECS ($18.6 million) 
 

b. Ft. McPherson, GA. 
 

  1) Ft. Eustis, VA, Renovation for ACA and NETCOM 
 HQ ($3.3 million) 

 
  2) Ft. Bragg, NC. 

• Headquarter Building  FORSCOM/USARC HQs 
Increment 2 ($148.2 million) 

• Health Clinic ($13.6 million) 
• Family Housing Privitization ($5.4 million) 

 
c. Ft. Monmouth, NJ. 

 
1) Aberdeen Proving Ground, MD 

• Army Research Institute Facility ($4.6 
million) 

• C4ISR Facilities Phase 4 Increment 2 ($152.0 
million) 

 
2) West Point, NY 

• US Military Academy Prep School Incr 2 ($99.0 
million) 
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d. Ft. Monroe, VA. 
 

1) Ft. Eustis, VA 
• Headquarters Building IMA Eastern Region 

($6.7 million) 
• Joint Task Force Civil Support ($15.0 

million) 
• Family Housing Privatization ($4.9 million) 

 
e. Maneuver Training. 
 

1) Ft. Knox, KY 
• Child Development Center – School Age ($0.8 

million) 
• Child Development Center - School Age ($7.4 

million) 
 

2) Ft. Benning, GA 
• Automated Combat Pistol Qualification Range 

($3.5 million) 
• Construct Training Area Roads, Paved & Gravel 

Tank Trails ($16.5 million) 
• Fire and Movement Range ($2.1 million) 
• General Instruction Building Complex 2 

Increment 2 ($36.0 million) 
• Hospital Replacement Increment 2 ($70.0 

million) 
• Maneuver Center HQ & CDI Bldg Expansion 

($33.0 million) 
 

f.  Operational Army (IGPBS/GDPR). Initiate design 
and construction of nine facilities at Ft. Bliss, TX 
and one facility at Ft. Riley as follows: 

 
1) Ft. Bliss, TX 

• Brigade Combat Team Complex #3, Increment 
3($49.8 million) 

• Tactical Equipment Maintenance Facility 2 
($75.5 million) 

• ADD/ALT Hospital ($57.0 million) 
• Digital Multipurpose Range Complex (27.0 

million) 
• Child & Youth Svc Facility ($5.9 million) 
• Combat Aviation Bde Complex, Incr 4 ($90.0 

million) 
• Fire Station/MP Station Biggs ($9.7 million) 
• Physical Fitness Center ($4.8 million) 
• Urban Assault Course ($2.3 million) 
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2) Ft. Riley, KS 

• Training Support Center ($12.0 million) 

 
g. RC Transformation in Alabama.  
 

1)  Mobile, AL 
• Reserve Center Building, Armed Forces ($16.2 

million) 
 

2)  Pelham Ridge, AL 
• Reserve Center Building, Armed Forces ($21.1 

million) 
 

3)  Tuscaloosa, AL 
• Reserve Center Building, Armed Forces ($12.8 

million) 
 

h. RC Transformation in Arizona. 
 

1) Silver Bell 
• Reserve Center Building, Armed Forces ($24.0 

million) 
 

i. RC Transformation in Arkansas. 
 

1)  Pine Bluff, AR 
• Reserve Center Building, Armed Forces ($12.6 

million) 
 

2)  Hot Springs, AR 
• Reserve Center Building, Armed Forces ($14.0 

million) 
 

3)  El Dorado, AR 
• Reserve Center Building, Armed Forces ($13.0 

million) 
 

4)  Camden, AR 
• Reserve Center Building, Armed Forces ($7.6 

million) 
 

j. RC Transformation in Georgia. 
 

1)  Ft. Benning, GA 
• Reserve Center Building, Armed Forces ($12.6 

million) 
 

k. RC Transformation in Iowa. 
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1) Cedar Rapids, IA 
• Reserve Center Building, Armed Forces ($30.9 

million) 
 

2) Iowa AAP, IA 
• Reserve Center Building, Armed Forces ($18.9 

million) 
 

3) Muscatine, IA 
• Reserve Center Building, Armed Forces ($6.5 

million) 
  

l. RC Transformation in Michigan. 
 

1) Augusta, MI 
• Reserve Center Building, Armed Forces ($10.2 

million) 
 

m. RC Transformation in Missouri. 
 

1) Kirksville, MO 
• Reserve Center Building, Armed Forces (7.9 

million) 
 

n. RC Transformation in Montana. 
 

1) Great Falls-Malmstrom, MT 
• Reserve Center Building, Armed Forces ($9.0 

million) 
 

o. RC Transformation in Nebraska.  
 

1) McCook, NE 
• Reserve Center Building, Armed Forces ($6.1 

million) 
 

2) Columbus, NE 
• Reserve Center Building, Armed Forces ($8.1 

million) 
 

p. RC Transformation in New Jersey. 
 

1) Camden, NJ 
• Reserve Center Building, Armed Forces ($15.0 

million) 
 

q. RC Transformation in North Carolina. 
 

1) Wilmington, NC 
 

• Reserve Center Building, Armed Forces ($13.4 
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million) 
 

r. RC Transformation in North Dakota. 
 

1) Fargo, ND 
• Reserve Center Building, Joint Armed Forces 

($7.6 million) 
 

s. RC Transformation in Pennsylvania. 
 

1) Allentown – Bethlehem, PA 
• Reserve Center Building, Armed Forces ($9.8 

million) 
 

t. RC Transformation in Rhode Island. 
 

1) Bristol, RI 
• Reserve Center Building, Armed Forces ($15.0 

million) 
 

u. RC Transformation in Tennessee. 
 

1) Chattanooga, TN 
• Reserve Center Building, Armed Forces ($10.6 

million) 
 

2) Ft. Campbell, KY 
• Reserve Center Building, Armed Forces ($5.3 

million) 
 

v. RC Transformation in Texas. 
 

1) Lufkin, TX 
• Reserve Center Building, Armed Forces ($10.8 

million) 
 

2) Red River Army Depot, TX  
• Reserve Center Building, Armed Forces ($10.6 

million) 
 

3) Kingsville, TX 
• Reserve Center Building, Armed Forces ($14.0 

million) 
 

4) Huntsville, TX 
• Reserve Center Building, Armed Forces ($10.4 

million) 
 

5) Brownsville, TX 
• Reserve Center Building, Armed Forces ($10.0 

million) 
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w. RC Transformation in West Virginia.  
 

1) Spencer-Ripley, WV  
• Reserve Center Building, Armed Forces ($16.8 

million) 
 

2) Fairmont, WV 
• Reserve Center Building, Armed Forces ($17.9 

million) 
 

3) Elkins, WV 
• Reserve Center Building, Armed Forces ($17.6 

million) 
 

x. USAR Command and Control – Southeast. 
 

1) Ft. Knox, KY 
• Headquarters Bldg., USAR Division ($2.4 

million) 
 

y. Combat Service Support Center. 
 

1) Ft. Lee, VA 
• Consolidated Troop Health/Dental Clinic 

($17.0 million) 
• Combat Service Support School Phase 2 Incr 3 

($123.1 million) 
 

z. Net Fires Center. 
 

1) Ft. Sill, OK 
• Simulator Building ($27.0 million) 
• Headquarters Building, ADA ($3.5 million) 

 
aa. Co-locate Miscellaneous Army Leased Locations 
 

1) Ft. Belvoir, VA 
• Infrastructure Support Increment 3 ($13.0 

million) 
  The Fort Belvoir Infrastructure  
  Support costs are funded incrementally  
          over three years and divided among the  

respective Commission Recommendations 
associated with Fort Belvoir. (See note 
page 15 subparagraph jj(2). 

 
bb. Co-locate Miscellaneous DoD, Defense Agency, & 

Field Activities Leased Locations. 
 

1)  Ft. Belvoir, VA 
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• Infrastructure Support Increment 3 ($14.0 
million) 

  The Fort Belvoir Infrastructure  
  Support costs are funded incrementally 
  over three years and divided among the  

respective Commission Recommendations 
associated with Fort Belvoir. (See note 
page 15 subparagraph jj(2). 

 
cc. Relocated Army Headquarters and Field Operating 

Agencies. 
 

1)  Ft. Sam Houston, TX 
• Renovate B2264/2265/2266 (IMA, AEC, CFSC) 

($14.4 million) 
• Renovate Bldg 2263 (IMA, AEC, CFSC) ($3.0 

million) 
• Const Gen Inst Fac (IMA, AEC, CFSC) ($16.0 

million) 
• Housing, Enlisted Permanent Party (PP) ($7.9 

million) 
• MWR Academy ($5.2 million) 
• Vehicle Parking ($10.6 million) 

 
  dd. Naval Weapons Station Seal Beach, CA. 
 

 1) Tobyhanna Army Depot, PA 
• C4ISR Depot Maintenance Facility ($1.3 

million) 
 

ee. National Geospatial-Intelligence Agency 
Activities.  
 
1) Ft. Belvoir, VA 

• Infrastructure Support Increment 3 ($14.0 
million) 

  Note: The Fort Belvoir Infrastructure  
  Support costs are funded incrementally  
          over three years and divided among the  

respective Commission Recommendations 
associated with Fort Belvoir. (See note 
page 15 subparagraph jj(2). 

 
ff. Walter Reed National Military Medical Center.    

Initiate design and construction of a hospital. 
 
   1) Bethesda, MD 

• Medical Artifact Storage Facility ($11.6 
million) 
 

 
                                 Exhibit BC-01 BRAC Service Overview 

 
46 

 



FY 2008/2009 BASE REALIGNMENT AND CLOSURE DATA 
2005 COMMISSION 
ARMY OVERVIEW 

2)  Ft. Belvoir, VA 
• Dental Clinic ($7.0 million) 
• NARMC Headquarters Building ($11.4 million)  

 
gg. Create Joint Centers of Excellence for Chemical, 

Biological and Medical RDA. 
 
1) Ft. Detrick, MD 

• Joint Bio-Medical RDA Management Center($8.1 
million) 

 
hh. Depot Level Reparable Procurement Mgmt            
Consolidation. 
 

1) Detroit Arsenal, MI 
• Administrative Office Bldgs. Phase 2 ($38.0 

million) 
• Weapons System Support & Training ($6.3 

million) 
 
  ii.  Relocate Medical Command Headquarters. 
 

1) Bethesda, MD, Medical Headquarters($2.3 
million) 

 
 2.  Moves. Major actions planned include: 
 
  a. Ft. Gillem, GA.  

 
1) Establish an enclave for the Georgia National 

Guard, the remaining parts of the 81st RRC 
Equipment Concentration Site and the Criminal 
Investigative Division (CID) Forensics Lab Navy 
and Air Force units to Ft. Gillem, GA in July 
2010. 

 
b. Ft. McPherson, GA.  

 
1) Move Headquarters, 3rd US Army from Ft. 

McPherson, GA to Shaw Air Force Base, SC in May 
2010. 

  
c. Ft. Bragg, NC 
 

1) Establish the 4th Brigade Combat Team (BCT), 
82nd Airborne Division at Ft. Bragg in April 
2010. 

 
 d. Ft. Monmouth, NJ.  
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1) Move the procurement management and related 

support functions for depot level reparables 
from Ft. Monmouth, NJ to Aberdeen Proving 
Ground (APG), MD, and designate them as 
Inventory Control Point functions, detachment 
of Defense Supply Center Columbus, OH in July 
2010. 

 
2) Move remaining integrated material management, 

user, and related support functions from Ft. 
Monmouth, NJ to Aberdeen Proving Ground, MD in 
August 2010. 

 
3) Move Information Systems, Sensors, Electronic 

Warfare, and Electronics Research and 
Development & Acquisition (RDA) from Ft. 
Monmouth, NJ to Aberdeen Proving Ground, MD in 
July 2010. 

 
4) Move and consolidate information systems 

Research and Development and Acquisition 
(except for the Program Executive Office, 
Enterprise Information Systems) from Ft. 
Belvoir, VA to Aberdeen Proving Ground, MD in 
July 2010. 

 
5) Realign Army Research Institute, Ft. Knox, KY 

by moving the Human Systems Research from Ft. 
Knox, KY to Aberdeen Proving Ground, MD in July 
2010. 

 
6) Realign Redstone Arsenal, AL by moving and 

consolidating Information Systems Development 
and Acquisition from Redstone Arsenal, AL to 
Aberdeen Proving Ground, MD in July 2010. 

 
7) Move and consolidate the PM Acquisition, 

Logistics and Technology Enterprise Systems and 
Services (ALTESS) facility from 2511 Jefferson 
Davis Hwy, Arlington, VA, a leased 
installation, into the Program Executive 
Office, Enterprise Information Systems at Ft. 
Belvoir, VA in August 2010. 

 
e. Red River AD, TX.    
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1) Move the storage, demilitarization, and 
maintenance functions of the Munitions Center 
from Red River AD, TX to McAlester Army 
Ammunitions Plant, OK in July 2010. 

 
f. Maneuver Training.   

 
1) Move the Armor Center and School  

from Ft. Knox, KY to Ft. Benning, GA in 
September 2010. 

 
2) Activate an Infantry Brigade Combat Team (BCT) 

at Ft. Knox, KY in September 2010. 
 

3) Move engineer, military police, and combat 
service support units from Europe and Korea to 
Ft. Knox, KY in September 2010. These units 
will occupy existing facilities at Ft. Knox, 
KY. 

 
4) Move the 84th Army Reserve Regional Training 

Center from Ft. Knox, KY to AFRC Ft. McCoy, WI 
in September 2010.  AFRC Ft. McCoy, WI is 
constructed USAR Command and Control – 
Northwest. 

 
g. Operational Army (IGPBS/GDPR).   

 
1) Activate a Brigade Combat Team (BCT) and 

accommodate 1st Infantry Division units with 
various echelons above division units from 
Germany and Korea at Ft. Riley, KS in July 
2010. 

 
2) Relocate an attack aviation battalion from Ft. 

Campbell, KY to Ft. Riley, KS in July 2010. 
 

3) Move 1st Infantry Division Units, echelon 
above division units from Europe and Korea to 
Ft. Riley in July 2010. 

 
h. RC Transformation in Alabama.   

 
1) Relocate Wright USARC units in Mobile, AL to 

new ARFC in Mobile, AL in May 2010. 
 

2) Move ARNG Readiness Center from Ft. Ganey, AL 
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to AFRC Mobile, AL in May 2010. 
 

3) Relocate Area Maintenance Support Activity, 
Finnell USARC, Fort Powell-Shamblin Alabama ANG 
Readiness Center from Cleveland Abbot USARC, 
Tuscaloosa, AL to new AFRC in Tuscaloosa, AL in 
May 2010. 

 
4) Relocate Vicksburg USARC units from Vicksburg, 

MS to new AFRC in Tuscaloosa, AL in June 2010. 
 

5) Relocate Screws USARC units from Montgomery, 
AL to a new Armed Forces Reserve Center (AFRC) 
at the Alabama Army National Guard Joint Forces 
Headquarters Complex in Montgomery, AL, in July 
2010. 

 
6) Relocate Cleveland Abbott Army Reserve Center 

units from Tuskegee, AL to a new AFRC at the 
Alabama Army National Guard Joint Forces 
Headquarters Complex in Montgomery, AL in July 
2010. 

 
7) Relocate Harry Gary, Jr. Army Reserve Center 

units to new AFRC Army Reserve Center units 
from Enterprise, AL to a new AFRC at the 
Alabama Army National Guard Joint Forces 
Headquarters Complex in Montgomery, AL in July 
2010. 

 
8) Relocate Army National Guard Joint Forces 

Headquarters Complex from Montgomery ARNG to 
AFRC Montgomery, AL in July 2010. 

 
9) Relocate Decatur ARNG to AFRC Montgomery in 

July 2006. 
 

10) Move ARNG Readiness Center from Ft. Hardeman, 
AL to AFRC Mobile, AL in May 2010. 

 
11) Move 31st Chemical Brigade, Alabama ARNG 

Readiness Center from Northport ARNG to AFRC 
Tuscaloosa in May 2010. 

 
12) Relocate Troy ARNG to Armed Forces Reserve 

Center in Montgomery, AL in July 2010. 
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i.  RC Transformation in Arizona.   
 

1) Move all units from United States Army Reserve 
Center, Allen Hall near Tucson, AZ, to new 
Armed Forces Reserve Center in Marana, AZ in 
June 2010. 

 
2) Move all units from the Area Maintenance 

Support Activity 18 on Ft. Huachuca, AZ to new 
Armed Forces Reserve Center in Marana, AZ in 
June 2010. 
 

3) Relocate Arizona Army NG to the Armed Forces 
Reserve Center Marana (Silver Bell), AZ in June 
2010. 

 
j. RC Transformation in Arkansas 

 
1) Move all units from US Army Reserve Center, Hot 

Springs, AR to new Armed Forces Reserve Center 
in Hot Springs, AR in December 2009. 

 
2) Move all units from US Army Reserve 

Organizational Maintenance Activity (OMS), 
Malvern, AR to new Armed Forces Reserve Center 
in Hot Springs, AR in December 2009. 

 
3) Move all units from Stone US Army Reserve 

Center, Pine Bluff, AR to new Armed Forces 
Reserve Center on Pine Bluff Arsenal, AR in 
December 2009. 

 
k. RC Transformation in California 

 
1) Move NG Center/OMS/Unh Storage at Bell, CA to 

Armed Forces Reserve Center in Bell, CA in 
November 2009. 
 

2) Move ARNG Center/OMS/Unh Storage at Montebello, 
CA to Armed Forces Reserve Center in Bell, CA 
in November 2009. 
 

3) Move Desiderio United States Army Reserve 
Center – AFR Center/OMS/Unh Storage in 
Pasadena, CA to Armed Forces Reserve Center in 
Bell, CA in November 2009. 
  

4) Move Hazard Park United States Army Reserve 
Center – AFR Center/OMS/Unh Storage in Los 
Angeles, CA to Armed Forces Reserve Center in 
Bell, CA in November 2009.  
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5) Move Schroeder United States Army Reserve 

Center – AFR Center/OMS/Unh Storage in Long 
Beach, CA to AFR Center in Bell, CA in November 
2009.  

 
l. RC Transformation in Hawaii.  

 
1) Move all units from Hilo (SFC Minoru Kunieda), 

HI to a new Armed Forces Reserve Center on 
Keaukaha Military Reservation, HI in March 
2010. 
 

2) Move all units from Hawaii ARNG Armory at Keaau 
to a new Armed Forces Reserve Center on 
Keaukaha Military Reservation, HI in March 
2010. 
 

3) Move all units from Hawaii ARNG Armory at 
Honokaa to a new Armed Forces Reserve Center on 
Keaukaha Military Reservation, HI in March 
2010. 

 
m. RC Transformation in Illinois 
 

1) Move all units from Waukegan United States Army 
Reserve Center to Armed Forces Reserve Center 
in Lake County, IL in May 2010. 
 

2) Move Mt. Vernon (17B73), IL AFNG to Armed 
Forces Reserve Center Mt. Vernon, IL in May 
2010. 
 

3) Move Mt. Vernon (17B75), IL AFNG to Armed 
Forces Reserve Center Mt. Vernon, IL in May 
2010. 
 

4) Move Salem (17C65), IL AFNG to Armed Forces 
Reserve Center Mt. Vernon, IL in May 2010. 
 

5) Move all units from Centralia United States 
Army Reserve Center to the Armed Forces Reserve 
Center Mt. Vernon, IL in May 2010. 
 

6) Move all units from Fairfield United States 
Army Reserve Center to the Armed Forces Reserve 
Center Mt. Vernon, IL in May 2010. 
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n. RC Transformation in Iowa.   

 
1) Move all units from the former Cedar Rapids 

AFNG to the new Armed Forces Reserve Center and 
OMF facilities in Cedar Rapids, if the state 
decides to relocate those National Guard units 
in March 2010. 
 

2) Move all units from the Cedar Rapids United 
States Army Reserve Center to the new Armed 
Forces Reserve Center and OMF facilities in 
Cedar Rapids, if the state decides to relocate 
those National Guard units in April 2010. 
 

3) Move the National Guard Readiness Center in 
Burlington, IA to the AFRC Iowa AAP 
(Middletown) in March 2010. 
 

4) Move all units from Middletown, IA United 
States Army Reserve Center and MASA to the 
Armed Forces Reserve Center Iowa AAP 
(Middletown) in April 2010. 

 
o.  RC Transformation in Louisiana. 

 
1) Move all units from Roberts United States Army 

Reserve Center in Baton Rouge, LA to the Armed 
Forces Reserve Center in Baton Rouge, LA in 
December 2009. 
 

2) Move all units from ARNG OMS #8 in Baton Rouge, 
LA to the Armed Forces Reserve Center in Baton 
Rouge, LA in December 2009. 
 

3) Move all units from Navy-Marine Corps Reserve 
Center in Baton Rouge, LA to the Armed Forces 
Reserve Center in Baton Rouge, LA in December 
2009. 
 

p.  RC Transformation in Michigan.   
 

1) Move all units from US Army Reserve Center 
Stanford C. Parisian, Lansing, MI to new Armed 
Forces Reserve Center on Ft. Custer Reserve 
Training Center, MI in March 2010. 
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2) Move all units from the Army Reserve Area 
Maintenance Support Activity #135 in Battle 
Creek, MI to a new Armed Forces Reserve Center 
on Ft. Custer Reserve in March 2010. 

 
q.  RC Transformation in Missouri. 

 
1) Move all units from United States Army Reserve 

Center Jefferson Barracks to the Armed Forces 
Reserve Center Jefferson Barracks, MO in 
December 2009. 
 

2) Move the National Guard Readiness Center in 
Jefferson Barracks to the Armed Forces Reserve 
Center Jefferson Barracks, MO in December 2009. 

 
r.  RC Transformation in Montana. 

 
1) Move the Galt Hall Army Reserve Center in Great 

Falls, MT to the Armed Forces Reserve Center 
Great Falls in April 2010. 
 

2) Move all units from the United States Army 
Reserve Center Veuve Gall (building #26) and 
Area Maintenance Support Activity #75 in Fort 
Missoula to the Armed Forces Reserve Center 
Missoula in April 2010. 
 

3) Move the National Guard Armory in Missoula, MT 
to the Armed Forces Reserve Center Missoula in 
April 2010. 
 

  s.  RC Transformation in Nebraska. 
 

1) Move the National Guard Unit Troop C, 1-167th 
Cavalry in Beatrice, NE to the Armed Forces 
Reserve Center Beatrice in May 2010. 
 

2) Move the ARNG Readiness Center in Fairbury, NE 
to the Armed Forces Reserve Center Beatrice in 
May 2010. 
 

3) Move the ARNG Readiness Center in Falls City, 
NE to the Armed Forces Reserve Center Beatrice 
in May 2010. 
 

4) Move all units from the United States Army 
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Reserve Center in Wymore, NE to the Armed 
Forces Reserve Center Beatrice in May 2010. 
 

t.  RC Transformation in New Jersey 
 

1) Move all units from Nelson Brittin Army Reserve 
Center in Camden, NJ to the Armed Forces 
Reserve Center Camden in September 2010. 
 

u.  RC Transformation in New York.   
 

1) Move all units from the United States Army 
Reserve Center and Army Maintenance Support 
Activity, Niagara Falls, NY to a new Armed 
Forces Reserve Center on the existing site in 
Niagara Falls, NY in April 2010. 

 
2) Move all units from BG Theodore Roosevelt US 

Army Reserve Center, Uniondale, NY to a new 
Armed Forces Reserve Center with an 
Organizational Maintenance Shop on federal 
property licensed to the New York Army National 
Guard in Farmingdale, NY in April 2010. 

 
3) Move all units from the Amityville Armed 

Forces Reserve Center, Amityville, NY a new 
Armed Forces Reserve Center with an 
Organizational Maintenance Shop on federal 
property licensed to the New York Army National 
Guard in Farmingdale, NY in April 2010. 
 

4) Move the National Guard Readiness Center in 
Patchogue, NY to the Armed Forces Reserve 
Center Farmingdale in April 2010. 
 

5) Move the National Guard Readiness center in 
Riverhead, NY to the Armed Forces Reserve 
Center Farmingdale in April 2010. 
 

6) Move the National Guard OMS 21 in Bayshore, NY 
to the Armed Forces Reserve Center Farmingdale 
in April 2010. 
 

7) Move the National Guard Readiness Center in 
Bayshore, NY to the Armed Forces Reserve Center 
Farmingdale in April 2010. 
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8) Move the National Guard Readiness Center in 
Freeport, NY to the AFRC Farmingdale in April 
2010. 
 

9) Move the National Guard Readiness Centers in 
Huntington Station, NY to the Armed Forces 
Reserve Center Farmingdale in April 2010. 
 

10) Move the New York National Guard Units from 
the Niagara Falls Readiness Center to the Armed 
Forces Reserve Center Niagara Falls in April 
2010. 
 

v.  RC Transformation in North Carolina. 
 

1) Move all units from Rock Hill Armed Forces 
Reserve Center in Rock Hill, SC to the AFRC 
Wilmington in September 2010. 
 

2) Move all units from Army Reserve Adrian B. 
Rhodes Armed Forces Reserve Center in 
Wilmington, NC to the AFRC Wilmington in 
September 2010. 
 

3) Move all units from Niven Armed Forces Reserve 
Center in Albemarle, NC to the Armed Forces 
Reserve Center Wilmington in September 2010. 

 
w.  RC Transformation in Ohio.  

 
1) Move all units from Hayes US Army Reserve 

Center, Columbus, OH, to new Armed Forces 
Reserve Center on Defense Supply Center 
Columbus, OH in March 2010. 

 
2) Move all units from Whitehall US Army Reserve 

Center, Whitehall, OH, to new Armed Forces 
Reserve Center on Defense Supply Center 
Columbus, OH in March 2010. 
 

3) Move ARNG Armories Howey (Columbus) OH to the 
new Armed Forces Reserve Center on Defense 
Supply Center Columbus, OH in March 2010. 
 

4) Move ARNG Armories Newark, OH to the new Armed 
Forces Reserve Center on Defense Supply Center 
Columbus, OH in March 2010. 
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5) Move ARNG Armories Oxford, OH to the new Armed 

Forces Reserve Center on Defense Supply Center 
Columbus, OH in March 2010. 
 

6) Move ANG Armories Rickenbacker Air National 
Guard Base Building #943 to the new Armed 
Forces Reserve Center on Defense Supply Center 
Columbus, OH in March 2010. 
 

7) Move ARNG Armories Sullivant (Columbus), OH to 
the new Armed Forces Reserve Center on Defense 
Supply Center Columbus, OH in March 2010. 
 

8) Move ARNG Armories Westerville, OH to the new 
Armed Forces Reserve Center on Defense Supply 
Center Columbus, OH in March 2010. 
 

9) Move Ohio ARNG Readiness Center in Springfield, 
OH to Armed Forces Reserve Center Springfield 
in May 2010. 
 

10) Move all units from US Army Reserve Center, 
Springfield, OH to the Armed Forces Reserve 
Center Springfield. 

 
x.  RC Transformation in Oklahoma.   

 
1) Move all units from the ARNG Field Maintenance 

Shop in Durant, OK to the Armed Forces Reserve 
Center McAlester AAP in March 2010. 

 
2) Move all the units from the Farr United States 

Army Reserve Center, Antlers, OK, and relocate 
units to the new Armed Forces Reserve Center 
and Consolidated Maintenance Facility on the 
Norman Military Complex, Norman, OK in March 
2010. 

 
3) Move all the units from the Smalley United 

States Army Reserve Center, Norman, OK, and 
relocate units to the new Armed Forces Reserve 
Center and Consolidated Maintenance Facility on 
the Norman Military Complex, Norman, OK in 
March 2010. 

 
4) Move all the units from the Robbins United 
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States Army Reserve Center located in Enid, OK 
and relocate units to the new Armed Forces 
Reserve Center and Consolidated Field 
Maintenance Shop on Vance Air Force Base, OK in 
March 2010. 

 
5) Move all units from ARNG Readiness Center and 

Field Maintenance Ship in Edmund, OK to the 
Armed Forces Reserve Center McAlester AAP in 
March 2010. 
 

6) Move OK National Guard Readiness Center in 
Allen, OK to the Armed Forces Reserve Center 
McAlester AAP in March 2010. 
 

7) Move OK National Guard Readiness Center in 
Atoka, OK to the Armed Forces Reserve Center 
McAlester AAP in March 2010. 
 

8) Move OK National Guard Readiness Center in 
Hartshorne, OK to the Armed Forces Reserve 
Center McAlester AAP in March 2010. 
 

9) Move OK National Guard Readiness Center in 
Madill, OK to the Armed Forces Reserve Center 
McAlester AAP in March 2010. 
 

10) Move OK National Guard Readiness Center in 
McAlister, OK to the Armed Forces Reserve 
Center McAlester AAP in March 2010. 
 

11) Move OK National Guard Readiness Center in 
Tishomingo, OK to the Armed Forces Reserve 
Center McAlester AAP in March 2010. 
 

12) Move all units from Ashworth United States 
Army Reserve Center in Muskogee, OK to the 
Armed Forces Reserve Center Muskogee in March 
2010. 
 

13) Move OK ARNG Readiness Center in Henryetta, OK 
to the Armed Forces Reserve Center Muskogee in 
March 2010. 
 

14) Move OK ARNG Readiness Center in Muskogee, OK 
to the Armed Forces Reserve Center Muskogee in 
March 2010. 
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15) Move OK ARNG Readiness Center in Okemah, OK to 

the Armed Forces Reserve Center Muskogee in 
March 2010. 
 

16) Move OK ARNG Readiness Center in Pryor, OK to 
the Armed Forces Reserve Center Muskogee in 
March 2010. 
 

17) Move OK ARNG Readiness Center in Stilwell, OK 
to the Armed Forces Reserve Center Muskogee in 
March 2010. 
 

18) Move all units from C Co. 700th Support 
Battalion, Readiness Center in Edmund, OK to 
the Armed Forces Reserve Center Norman in 
March 2010. 
 

19) Move all units from Consolidated Maintenance 
Facility on the Norman Military Complex in 
Norman, OK to the Armed Forces Reserve Center 
Norman in March 2010. 
 

20) Move ARNG Readiness Center in Konawa, OK to 
the Armed Forces Reserve Center Norman in 
March 2010. 
 

21) Move OK ARNG Readiness Center in Oklahoma City 
(23rd Street), OK to the Armed Forces Reserve 
Center Norman in March 2010. 
 

22) Move the OK ARNG Readiness Center in Tonkawa, 
OK to the Armed Forces Reserve Center Norman 
in March 2010. 
 

23) Move the OK ARNG Readiness Center in Wewoka, 
OK to the Armed Forces Reserve Center Norman 
in March 2010. 
 

24) Move all units from Roush Unites States Army 
Reserve Center in Clinton, OK to the AFRC 
Norman in March 2010. 
 

25) Move all units from National Guard Field 
Maintenance Shop in Enid, OK to Vance AFB in 
March 2010. 
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26) Move OK ARNG units from Alva, OK to Vance AFB 
in March 2010. 
 

27) Move OK ARNG units from Cherokee, OK to Vance 
AFB in March 2010. 
 

28) Move OK ARNG units from Enid, OK to Vance AFB 
in March 2010. 
 

29) Move OK ARNG units from Watonga, OK to Vance 
AFB in March 2010. 
 

30) Move OK ARNG units from Woodward, OK to Vance 
AFB in March 2010. 
 

31) Move OK ARNG units from Blackwell, OK to Vance 
AFB in March 2010. 

 
y.  RC Transformation in Pennsylvania.   

 
1) Move all units from the Reese United States 

Army Reserve Center in Chester, PA and relocate 
units to the new Armed Forces Reserve Center 
with an organizational maintenance facility at 
Willow Grove Joint Reserve Base, PA in March 
2010. 

 
2) Move all units from the United States Army 

Reserve Organizational Maintenance Shop in 
Chester, PA and relocate units to the new Armed 
Forces Reserve Center with an organizational 
maintenance facility at Willow Grove Joint 
Reserve Base, PA in March 2010. 

 
3) Move all units from the Germantown Veterans 

Memorial United States Army Reserve Center in 
Philadelphia, PA and relocate units to the new 
Armed Forces Reserve Center with an 
organizational maintenance facility at Willow 
Grove Joint Reserve Base, PA in March 2010. 

 
4) Move all units from the Horsham Memorial 

United States Army Reserve Center in Horsham, 
PA and relocate units to the new Armed Forces 
Reserve Center with an organizational 
maintenance facility at Willow Grove Joint 
Reserve Base, PA in March 2010. 
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5) Move all units from the 1LT Ray S. Musselman 

Memorial United States Army Reserve Center in 
Norristown, PA and relocate units to the new 
Armed Forces Reserve Center with an 
organizational maintenance facility at Willow 
Grove Joint Reserve Base, PA in March 2010. 

 
6) Move all units from the North Penn memorial 

United States Army Reserve Center in 
Norristown, PA and relocate units to the new 
Armed Forces Reserve Center with an 
organizational maintenance facility at Willow 
Grove Joint Reserve Base, PA in March 2010. 

 
7) Move all units from the Organizational 

               Maintenance Shop in Wilkes-Barre, PA to the 
               Armed Forces Reserve Center Scranton in March 
               2010. 
 
             8)Move all units from the United States Army 
               Reserve Center in Wilkes-Barre, PA to the Armed 
               Forces Reserve Center Scranton in March 2010. 
 

9) Move all units from Serrenti Memorial United    
States Army Reserve Center in Scranton, PA to the 
Armed Forces Reserve Center Scranton in March 
2010. 
 
7) Move all units from Philadelphia Memorial Org 

Maint Ship in Philadelphia, PA to the Armed 
Forces Reserve Center Bristol in March 2010. 
 

8) Move all units from the Philadelphia Memorial 
United States Army Reserve Center in 
Philadelphia, PA to the Armed Forces Reserve 
Center Bristol in March 2010. 

  
z.  RC Transformation in Puerto Rico. 
 

1) Move 8th Brigade, 108th Division (IT) unit from 
United States Army Reserve Center CPT E. Rubio 
Jr., Puerto Nuevo, PR to the new Armed Forces 
Reserve Center on Ft. Allen, PR in December 
2009. 
 

   aa.  RC Transformation in Rhode Island. 
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1) Move all units from Bristol United States Army 

Reserve Center to the Newport Naval Base in 
June 2010. 
 

2) Move all units from Harwood United States Army 
Reserve Center in Providence, RI to the Newport 
Naval Base in June 2010. 
 

3) Move all unites from the Warwick United States 
Army Reserve Center and OMS in Warwick, RI to 
the Newport Naval Base in June 2010. 
 

   bb. RC Transformation in Tennessee. 
 

1) Move all units from Bonney Oaks United States 
Army Reserve Center in Chattanooga, TN to the 
Armed Forces Reserve Center Chattanooga Volunteer 
AAP in March 2010. 
 
2) Move all units from Guerry United States Army 
Reserve Center in Chattanooga, TN to the Armed 
Forces Reserve Center Chattanooga Volunteer AAP 
in March 2010. 
 

cc.  RC Transformation in Texas.   
 

1) Move the units from the Segura United States 
Army Reserve Center, El Paso, TX and relocate 
units into the new AFRC with Consolidated 
Equipment Concentration Site and Maintenance 
Facility on Ft. Bliss, TX in March 2010. 

 
2) Move the units from the Benavidez United 

States Army Reserve Center, Benavidez, TX and 
relocate units into the new AFRC with 
Consolidated Equipment Concentration Site and 
Maintenance Facility on Ft. Bliss, TX in March 
2010. 

 
3) Move the units from the United States Army 

Reserve Equipment Concentration Site, Hondo 
Pass, TX and relocate units into the new AFRC 
with Consolidated Equipment Concentration Site 
and Maintenance Facility on Ft. Bliss, TX in 
March 2010. 
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4) Move the units from the United States Army 
Reserve Equipment Concentration Site, McGregor 
Range, TX and relocate units into the new AFRC 
with Consolidated Equipment Concentration Site 
and Maintenance Facility on Ft. Bliss, TX in 
March 2010. 

 
5) Move all unites from USARC/ARNGRC Bliss, TX 

AFR Center/OMS/ECS/Unh Strg, USAR EQ  
Concentration Site McGregor, TX and relocate 
units into the new AFRC with Consolidated 
Equipment Concentration Site and Maintenance 
Facility on Ft. Bliss, TX in March 2010. 

 
5) Move the units from the United States Army 

Reserve Center, Pasadena, TX and relocate units 
into the new AFRC with FMS in (East) Houston, 
TX in March 2010. 

 
6) Move the units from US Army Reserve Center, 

Alice, TX and relocate units into the new Armed 
Forces Reserve Center on NAS Kingsville, TX in 
April 2010. 

 
7) Move the units from US Army Reserve Center, 

NAS Kingsville, TX and relocate units into the 
new Armed Forces Reserve Center on NAS 
Kingsville, TX in April 2010. 

 
8) Move Texas ARNGRC in Amarillo, TX to the Armed 

Forces Reserve Center Amarillo in April 2010. 
 

9) Move Texas ARNGRC Hale Co., TX to the Armed 
Forces Reserve Center Amarillo in April 2010. 
 

10) Move Texas ARNGRC Pampa, TX to the AFRC 
Amarillo in April 2010. 
 

11) Move all units from Tharp United States Army 
Reserve Center in Amarillo TX to the Armed 
Forces Reserve Center Amarillo. 
 

12) Move all units from Texas ARNG Field 
Maintenance Ship, Ellington Field, TX to the 
Armed Forces Reserve Center East Houston in 
March 2010. 
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13) Move Texas ARNGRC Baytown, TX to the Armed 
Forces Reserve Center East Houston in March 
2010. 
 

14) Move Texas ARNGRC Ellington Field, TX to the 
Armed Forces Reserve Center East Houston in 
March 2010. 
 

15) Move Texas ARNGRC Huntsville, TX to the Armed 
Forces Reserve Center Huntsville in April 
2010. 
 

16) Move all units from Miller United States Army 
Reserve Center in Huntsville, TX to the Armed 
Forces Reserve Center Huntsville in April 
2010. 
 

17) Move all units from United States Army Reserve 
Center Alice, TX to the Armed Forces Reserve 
Center Kingsville in April 2010. 
 

18) Move all units from the United States Army 
Reserve Center NAS Kingsville, TX to the Armed 
Forces Reserve Center Kingsville in April 
2010. 
 

19) Move all units from Lufkin United States Army 
Reserve Center to the Armed Forces Reserve 
Center Lufkin in April 2010. 
 

20) Move units from the National Guard center in 
Lufkin to the Armed Forces Reserve Center 
Lufkin in April 2010. 
 

21) Move National Guard center in Nachedoches to 
the Armed Forces Reserve Center Lufkin in 
April 2010. 
 

22) Move Texas ARNGRC Beaumont, TX to the Armed 
Forces Reserve Center NorthWest Houston in 
March 2010. 
 

23) Move Texas ARNGRC Orange, TX to the Armed 
Forces Reserve Center NorthWest Houston in 
March 2010. 
 

24) Move Texas ARNGRC Port Arthur, TX to the Armed 
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Forces Reserve Center NorthWest Houston in 
March 2010. 
 

25) Move Texas ARNGRC Port Neches to the Armed 
Forces Reserve Center NorthWest Houston in 
March 2010. 
 

26) Move all units from Texas United States Army 
Reserve Center #2 at Perimeter Park, TX to the 
Armed Forces Reserve Center NorthWest Houston 
in March 2010. 

 
27) Move all units from the Texas United States 

Army Reserve Center #3 at Houston, TX to the 
Armed Forces Reserve Center NorthWest Houston 
in March 2010. 
 

28) Move all units from Texas United States Army 
Reserve Center, Athens, TX to the Armed Forces 
Reserve Center Tyler in April 2010. 
 

29) Move all units from Texas United States Army 
Reserve Center, Corsicana, TX to the Armed 
Forces Reserve Center Tyler in April 2010. 

 
30) Move all units from Texas United States Army 

Reserve Center, Henderson, TX to the Armed 
Forces Reserve Center Tyler in April 2010. 

 
31) Move all units from Texas United States Army 

Reserve Center, Kilgore, TX to the Armed 
Forces Reserve Center Tyler in April 2010. 

 
32) Move all units from Texas United States Army 

Reserve Center, Marshall, TX to the Armed 
Forces Reserve Center Tyler in April 2010. 

 
33) Move all units from Texas United States Army 

Reserve Center, Tyler, TX to the Armed Forces 
Reserve Center Tyler in April 2010. 

 
dd.   RC Transformation in Vermont. 
 

1) Move all units from United States Army Reserve 
Center, Courcelle Brohers, in Rutland, VT to 
the Armed Forces Reserve Center Rutland (White 
River Rutland) in April 2010. 
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2) Move all units from United States Army Reserve 

Center, Courcelle Brohers, Organizational 
Maintenance Shop, in Rutland, VT to the Armed 
Forces Reserve Center Rutland (White River 
Rutland) in April 2010. 
 

3) Move all units from Vermont ARNG Armory in 
Rutland, VT to Armed Forces Reserve Center 
Rutland (White River Rutland) in April 2010. 

 
ee.  RC Transformation in Washington.  
 

1) Move all units from the Wagenaar Army Reserve 
Center from Pasco, WA to the new consolidated 
Armed Forces Reserve Center on Yakima Training 
Center, Yakima, WA in February 2010. 
 

2) Move all units from Oswald United States Army 
Reserve Center in Everett, WA to the Everett 
Armed Forces Reserve Center in February 2010. 
 

3) Move Washington ARNGRC in Everett, WA to the 
Everett Armed Forces Reserve Center in February 
2010. 
 

ff.  Single Drill Sergeant School. 
 

1) Move the Drill Sergeant School from Ft. 
Benning, GA to Ft. Jackson, SC in April 2010. 
 

2) Move the Drill Sergeant School from Ft. 
Leonard Wood, MO to Ft. Jackson, SC in April 
2010. 
 

gg. USAR Command and Control – Northeast. 
 

1) Move the New York Recruiting Battalion 
Headquarters & Army Reserve units into the new 
AFRC on Ft. Hamilton, NY in August 2010. 
 

2) Move all units from Brooklyn NYARNG 47th 
Regiment Marcy Armory, Brooklyn Bedford 
Armory/OMS to the Armed Forces Reserve Center 
Ft Hamilton in August 2010. 

 
 hh. USAR Command and Control – Southeast. 
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1) Move 100th DIV(IT) HQ at the Louisville United 

States Army Reserve Center to Ft. Knox in June 
2010. 

 
 ii. Joint Center of Excellence for Culinary Training 
 

1) Move Culinary Training, Transportation 
Management Training from Lackland AFB, TX to Ft. 
Lee in August 2010. 

 
jj. Prime Power to Ft. Leonard Wood, MO.  

 
1) Move Prime Power School training from Ft. 

Belvoir, VA to Ft. Leonard Wood, MO in August 
2010. 
 

kk. Co-locate Miscellaneous Army Leased Locations 
 

1) Move U.S. Army Legal Agency at Ballston Metro 
Center leased facility, Arlington, VA to Ft. 
Belvoir in September 2010. 
 

2) Move U.S. Army Audit Agency at Park Center 
Office 1 Leased Facility, Alexandria, VA to Ft. 
Belvoir in September 2010. 
 

3) Move Administrative Assistant to the Secretary 
of the Army (SAAA) at Skyline VI, Falls Church, 
VA leased facility to Ft. Belvoir in September 
2010. 
 

4) Move U.S. Army G6/DISC4, G8/Force Development, 
G1/Army Research Institute, U.S. Army Network 
Enterprise Technology Command, Administrative 
Assistant to the Secretary of the Army (SAAA) 
at Zachary Taylor Building leased facility to 
Ft. Belvoir in September 2010. 
 

5) Move U.S. Army Office of PREPARE Technology at 
Crystal Gateway 1 leased facility, Arlington, 
VA to Ft. Belvoir in September 2010. 
 

6) Move the Deputy Under Secretary to the Army – 
Operations Research a Crystal Gateway 2 leased 
facility, Arlington, VA to Ft. Belvoir in 
September 2010. 

 
                                 Exhibit BC-01 BRAC Service Overview 

 
67 

 



FY 2008/2009 BASE REALIGNMENT AND CLOSURE DATA 
2005 COMMISSION 
ARMY OVERVIEW 

 
7) Move U.S. Army G3/Army Simulation at Crystal 

Gateway North, leased facility in Arlington, VA 
to Ft. Belvoir in September 2010. 
 

8) Move Assistant Secretary of the Army Manpower 
and Reserve Affairs/Army Review Board/Equal 
Opportunity Office at Crystal Mall 4 leased 
facility, Arlington, VA to Ft. Belvoir in 
September 2010. 
 

9) Move U.S. Army Safety Office and OSAA at 
Crystal Plaza 5 leased facility, Arlington, VA 
to Ft. Belvoir in September 2010. 
 

10) Move U.S. Army National Information Security 
Assessment Program to the U.S. Army PREPARE 
Policy Institute and Senior Executive Public 
Affairs Training at Crystal Square 2 leased 
facility, Arlington, VA to Ft. Belvoir in 
September 2010. 
 

11) Move U.S. Army G1/Civilian Personnel Office, 
G1/Personnel Transformation, Administrative 
Assistant to the Secretary of the Army (SAAA), 
and the Communication and Electronics Command 
at Hoffman 1 and 2 Building leased facilities 
to Ft. Belvoir in September 2010. 
 

12) Move U.S. Army Office of the Chief Army 
Reserve, Assistant Secretary of the Army 
Financial Management and Comptroller /CEAC, 
Administrative Assistant to the Secretary of 
the Army (SAAA), and Chief of Chaplains at 
Jefferson Plaza 1, Arlington, VA, to Ft. 
Belvoir in September 2010. 
 

13) Move Administrative Assistant to the Secretary 
of the Army (SAAA) at Rosslyn Metro Center 
leased facility, Arlington, VA to Ft. Belvoir 
in September 2010. 

 
ll. Joint Center of Excellence for Religious Training 

& Education 
 
1) Move Religious Education and Training Center 

from Maxwell AFB to Ft. Jackson in October 
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2010. 
 

2) Move Religious Education and Training Center 
from NAS Meridian, MS to Ft. Jackson in October 
2010. 
 

3) Move Religious Education and Training Center 
from NAS Newport, RI to Ft. Jackson in October 
2010. 

 
mm. Co-locate Missile and Space Defense Agencies.    

 
1) Move Headquarters component of the USA Space 

and Missile Defense Command at Crystal Mall 4 
leased facility, Arlington, VA to Redstone 
Arsenal, AL in 2010. 

 
2) Move Missile Defense Agency (MDA), Space & 

Missile Defense Command (SMDC) Building in 
Huntsville, AL to Redstone Arsenal, AL in 2010. 
 

3) Move Missile Defense Agency (MDA) except the 
Ballistic Missile Defense System Sensors 
Directorate from the Suffolk Building in Falls 
Church, VA to Redstone Arsenal, AL in 2010. 

 
4) Move Missile Defense Agency (MDA) headquarters 

command center from FOB2, Arlington, VA to Fort 
Belvoir in 2010. 

 
 nn. Consolidate Civilian Personnel Offices (CPOs)  

within each Military Department. 
  
1) Move the Civilian Personnel Operations Center 

from Ft. Richardson, AK to Ft. Huachuca, AZ in 
June 2010. 

  
oo. Consolidate DECA Regional Offices.  

 
1) Move all components of the Defense Commissary 

Agency (DeCA) from leased facilities in 
Virginia Beach, VA and Hopewell, VA to Ft. Lee, 
VA in June 2010. 

 
pp. Consolidate/Co-locate Active & Reserve Personnel 

& Recruiting Centers (Army & AF) 
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1) Move all units from Army Human Resources 
Command in Indianapolis, IN to Ft. Knox, KY in 
September 2010. 
 

2) Move all units from Army Human Resources 
Command in St. Louis, MO to Ft. Knox, KY in 
September 2010. 

 
qq. Joint Basing 
 

1) Relocate the installation management functions 
from McChord AFB to Ft. Lewis, WA and establish 
the joint base Lewis-McChord in February 2010.  
 

2) Relocate the installation management functions 
from Henderson Hall, VA to Ft. Myer, VA and 
establish the Joint Base Henderson Hall-Fort 
Myer in February 2010. 

 
rr. Joint Mobilization Sites.  
 

1) Move Mobilization processing functions from 
Submarine Base Bangor, WA to Ft. Lewis, WA in 
April 2010. 

 
ss. Relocate Army Headquarters & other Field  

Operating Agencies.   
 

1) Move the Army Installation Management Agency 
headquarters to Ft. Sam Houston, TX from the 
Zachary Taylor Building a leased installation 
in Arlington, VA in April 2010. 

 
2) Move the Army Installation Management Agency 

Northwest Region headquarters from Rock Island, 
IL to Ft. Sam Houston, TX, and consolidate it 
with the Army Installation Management Agency 
Southwest Region headquarters to form the Army 
Installation Management Agency Western Region 
in May 2010. 

 
3) Move the Army Network Enterprise Technology 

Command Northwest Region headquarters from Rock 
Island, IL to Ft. Sam Houston, TX, and 
consolidate it with the Army Network Enterprise 
Technology Command Southwest Region 
headquarters to form the Army Network 
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Enterprise Technology Command Western Region in 
May 2010. 

 
4) Move the Army Center for Substance Abuse at 

Ft. Knox, KY from the Park Center IV Building, 
a leased installation in Falls Church, VA in 
April 2010. 

 
5) Consolidate incoming functions from Park 

Center IV, a leased installation,  in Falls 
Church, VA with those at Fort Knox, KY in May 
2010. 

 
6) Move the Army Community and Family Support 

Center to Ft. Sam Houston, TX from Seven 
Corners Corporate Center, a leased installation 
in Falls Church, VA in May 2010. 

 
7) Move the Army Community and Family Support 

Center to Ft. Sam Houston from 4700 King 
Street, a leased installation in Alexandria, VA 
in May 2010. 

 
8) Move the Army Family Liaison Office to Ft. Sam 

Houston, TX from Rosslyn Metro Center, a leased 
installation in Arlington, VA in May 2010. 

 
9) Move the Army Contracting Agency E-commerce 

Region headquarters to Ft. Sam Houston, TX from 
the Hoffman 1 Building, a leased installation 
in Alexandria, VA in May 2010. 

 
10) Move the Army Contracting Agency Southern 

Hemisphere Region headquarters to Ft. Sam 
Houston, TX from Ft. Buchanan, Puerto Rico in 
May 2010. 

 
11) Move the Army Environmental Center to Ft. Sam 

Houston, TX from Aberdeen Proving Ground, MD 
in May 2010. 

 
12) Move all units from Army Contracting Agency HQ 

from Skyline VI, a leased installation in 
Falls Church, VA to Ft. Ft. Sam Houston in May 
2010. 
 

13) Move all units from Army Material Command 
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(AMC), an AMC major subordinate command, from 
Ft. Belvoir to Redstone Arsenal in May 2010. 
 

14) Move all units from Security Assistance 
Command (USASAC), an AMC major subordinate 
command from Ft. Belvoir to Redstone Arsenal 
in May 2010. 

 
tt. River Bank Army Ammunition Plant, CA.   

 
1) Move metal parts functions from Riverbank Army 

Ammunition Plant, CA to Rock Island Arsenal, IL 
in July 2010. 

 
uu. Sierra Army Depot, CA.  

 
1) Move Demilitarization from Sierra Army Depot to 

the Crane AAP in August 2010. 
 

2) Move Demilitarization from Sierra Army Depot to 
the McAlester AAP in August 2010. 
 

3) Move Demilitarization from Sierra Army Depot to 
the Tooele AAP in August 2010. 

 
vv. Mississippi Army Ammunition Plant, MS.  

 
1) Move 155MM Improved Conventional Munitions 

(ICM) artillery metal parts functions from 
Mississippi Army Ammunition Plant (MSAAP) MS, 
to Rock Island Arsenal, IL in August 2010. 

 
ww. Lone Star Army Ammunition Plant, TX.  
 

1) Move Mines and Detonators/Relays/ Delays 
functions from Lone Star Army Ammunition Plant, 
TX to Iowa AAP, IA in August 2010. 
 

 xx. Consolidate NGA Activities. 
 

1) Move National Reconnaissance Office, NGA 
functions from Chantilly, VA to Ft. Belvoir in 
April 2010. 
 

2) Move National Geospatial Intelligence Agency 
Activities, Bldg. 213 leased facility – 
Southeast Federal Center From Washington, DC to 
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Ft. Belvoir in April 2010. 
 

3) Move National Geospatial Intelligence Agency 
Activities; Restore 1, 2, and 3 leased 
facilities in Reston, VA to Ft. Belvoir April 
2010. 

 
yy. Walter Reed National Military Medical Center.   

 
1) Move all tertiary (sub- specialty and complex 

care); WR Army Medical Center, Legal Medicine, 
Program Management Office from Walter Reed Army 
Medical Center, Washington, DC to Bethesda, MD 
in April 2010. 

 
zz. Joint Center of Excellence for Chemical  

Biological & Medical Research & Development 
Acquisition.  

 
1) Move the Army Dental Research Detach to Ft. 

Sam Houston, TX in May 2010. 
 

2) Move the Walter Reed Army Institute of 
Research Division to the Walter Reed Army 
Medical in May 2010. 

 
AA. McChord AFB. 
 

1) Move Medical Functions from McChord AFB, WA to 
Fort Lewis, WA in June 2010. 

 
BB. Create Joint Centers of Excellence for Chemical, 

Biological, and Medical Research and Development 
and Acquisition. 
 

1) Move 64156 Chem Bio Defense Laboratory from 
Washington, DC (Forest Glen) to Aberdeen 
Proving Ground in May 2010. 
 

2) Move Army Research Laboratory Vehicle 
Technology Directorates from Washington, DC 
(Forest Glen) to Aberdeen Proving ground in May 
2010. 
 

3) Move Naval Medical Research Center from 
Bethesda, MD to Ft. Sam Houston in January 
2010. 
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4) Move Medical Biological Defense Research (lab 

function); 12300 Washington Ave., Rockville, 
MD, to Ft. Detrick, MD in May 2010. 
 

5) Move Joint Program Executive Office for 
Chemical Biological Defense, Joint Project 
Manager for Chemical Biological Medical 
Systems, 64 Thomas Johnson Drive in Frederick, 
MD to Ft. Detrick, MD in May 2010. 
 

6) Move Potomac Annex-Washington DC (Naval Bureau 
of Medicine, Code M2 from Washington DC to Ft. 
Detrick, MD in May 2010. 
 

7) Move Combat Casualty Research (sub function) of 
the Naval Medical Research Center (Bldg. 42, 
8901 Wisconsin Ave) in Bethesda, MD to Ft. Sam 
Houston, TX in January 2010. 
 

8) Move Naval Aeromedical Research Laboratory from 
Naval Air Station, Pensacola, FL to Wright 
Patterson AFB, Dayton, OH in May 2010. 

 
 CC. Supply, Storage & Distribution Management 

Reconfiguration. 
 

1) Move remaining IMMC from Redstone Arsenal to 
Columbus, OH in September 2010. 
 

2) Move remaining IMMC from Fort Huachuca, AZ to 
Aberdeen Proving Ground, MD in September 2010. 
 

3) Move DLR Procurement management from Detroit 
Arsenal, MI, to Columbus, OH in September 2010. 
 

4) Move CIT Management from Ft. Huachuca, AZ to 
Columbus, OH in September 2010. 
 

5) Move DLR procurement management from Ft. 
Huachuca, AZ to Columbus, OH in September 2010. 

 
DD. Create an Air Integrated Weapons & Armaments  

Specialty Site for Guns and Ammunition.  
 

1) Move gun and ammunition Research and 
Development & Acquisition from Adelphi 
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Laboratory Center, MD to Picatinny Arsenal, NJ 
in June 2010. 

 
2) Move gun and ammunition Research and 

Development & Acquisition from Crane, IN to 
Picatinny Arsenal, NJ in June 2010. 

 
3) Move gun and ammunition Research and 

Development & Acquisition from Crane, IN 
(Fallbrook) to Picatinny Arsenal, NJ in June 
2010. 

 
4) Move gun and ammunition Research and 

Development & Acquisition from Port Hueneme, CA 
(Louisville, KY) to Picatinny Arsenal, NJ in 
June 2010. 

 
5) Move gun and ammunition Research and 

Development & Acquisition from China Lake, CA 
to Picatinny Arsenal, NJ in June 2010. 

 
6) Move gun and ammunition Research and 

Development & Acquisition Indian Head, MD to 
Picatinny Arsenal, NJ in June 2010. 

 
7) Move gun and ammunition Research and 

Development & Acquisition from Earle to 
Picatinny Arsenal, NJ in June 2010. 

 
EE. Establish Center for Rotary Wing Air Platform 

Development & Acquisition, Test and Evaluation.  
 
1) Move the Aviation Technical Test Center from 

Ft. Rucker, AL, to Redstone Arsenal, AL and 
consolidate it with the Redstone Technical Test 
Center at Redstone Arsenal, AL in March 2010. 
 

2) Move Rotary Wing Air Platform Development and 
Acquisition from Robins AFB, GA to Redstone 
Arsenal in March 2010.  
 

  B. APPROPRIATION REQUEST. $3,187.3 million 
 
  C. MISSION IMPACTS.  Planned actions had no adverse  
     impact on the missions of affected organizations. 
 
  D. CONJUNCTIVELY FUNDED PROJECTS.  None. 
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VI.  Fiscal Year 2011: The sixth year of implementation is 
budgeted at $1,191.9 million.  These funds will allow the Army 
to complete the implementation of BRAC 05.  They will buy the 
necessary information technology equipment and furnishings for 
completed construction projects, and will provide for the 
separation and movement of remaining personnel and equipment 
to gaining installations.   
 
  A. MAJOR EVENTS SCHEDULE. 
 
     1. Construction. None.  
 
 2. Moves.  Major actions planned include: 

 
a. Close Ft. Gillem, GA.  

 
1) Complete enclave at Ft. Gillem, GA for the 

Georgia Army National Guard, the remainder of 
the 81st RRC units and the Criminal 
Investigation Division (CID) Forensics 
Laboratory in July 2011. 

2) Move HQ, 1st Army from Ft. Gillem to Rock 
Island Arsenal, IL in July 2011. 

 
    b. Close Ft. McPherson, GA.  

 
1) Move Headquarters US Army Forces Command 

(FORSCOM) from Ft. McPherson, GA to Pope Air 
Force Base, NC in May 2011. 

 
2) Move Headquarters US Army Reserve Command 

(USARC) from Ft McPherson, GA to Pope Air Force 
Base, NC in May 2011. 

 
3) Move the Installation Management Agency 

Southeastern Region Headquarters from Ft 
McPherson, GA to Ft. Eustis, VA in June 2011. 
 

4) Move the US Army Network Enterprise Technology 
Command (NETCOM) Southeastern Region 
Headquarters from Ft. McPherson, GA to Ft. 
Eustis, VA in June 2011. 

 
5) Move U.S. Army Center for Health Promotion and 

Preventive Medicine-South (USACHPPM-S) from Ft 
McPherson, GA to Ft. Sam Houston, TX in May 
2011. 

 
    c. Close Ft. Monmouth, NJ.  
 

1) Move the US Army Military Academy Preparatory 
School from Ft. Monmouth, NJ to West Point, NY 
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in December 2010. 
 

2) Move the Joint Network Management System 
Program Office from Ft. Monmouth, NJ to Ft. 
Meade, MD in January 2011. 

 
3) Relocate the elements of the Program Executive 

Office for Enterprise Information Systems from 
Ft. Monmouth, NJ and consolidate into the 
Program Executive Office, Enterprise 
Information Systems at Ft. Belvoir, VA in 
December 2010. 

 
d. Close Red River AD, TX.    

 
1) Move the depot maintenance of Tactical 

Missiles from Red River AD, TX to Letterkenny 
Army Depot, PA in October 2010. 

 
2) Move the munitions maintenance functions of the 

Munitions Center from Red River AD, TX to Blue 
Grass Army Depot, KY in April 2011 

 
    e. Close Ft. Monroe, VA.  
 

1) Move the US Army Training & Doctrine Command 
(TRADOC) Headquarters from Ft. Monroe, VA to 
Ft. Eustis, VA in June 2011. 

 
2) Move the Installation Management Agency (IMA) 

Southeast Region Headquarters from Ft. Monroe, 
VA to Ft. Eustis, VA in June 2011 

 
3) Move the US Army Network Enterprise Technology 

Command (NETCOM) Northeast Region Headquarters 
from Ft. Monroe, VA to Ft. Eustis, VA in June 
2011. 

 
4) Move the Army Contracting Agency Northern 

Region Office from Ft. Monroe, VA to Ft. 
Eustis, VA in June 2011. 

 
5) Move the US Army Accessions Command from Ft. 

Monroe, VA to Ft. Knox, KY in June 2011. 
 

6) Move the US Army Cadet Command from Ft. Monroe, 
VA to Ft. Knox, KY in June 2011. 

 
f. Operational Army (IGPBS/GDPR).   

 
1) Relocate air defense artillery units from Ft. 

 
                                 Exhibit BC-01 BRAC Service Overview 

 
77 

 



FY 2008/2009 BASE REALIGNMENT AND CLOSURE DATA 
2005 COMMISSION 
ARMY OVERVIEW 

Bliss, TX to Ft. Sill, OK to accommodate the 
receiving of various units from Germany, Korea, 
Ft. Sill, OK, and Ft. Hood, TX in October 2010. 

 
2) Move Artillery (Fires) brigade from Ft. Sill 

to Ft. Bliss in October 2010. 
 

3) Move Echelon above division units from Germany 
and Korea to Ft. Knox in October 2010. 

 
    g. RC Transformation in Arkansas.  
 

1) Move all units from United States Army Reserve 
Center, Camden AR, into the Armed Forces 
Reserve Center, Camden, AR in November 2010. 
 

3) Move all units from United States Army Reserve 
Center, El Dorado AR, into the Armed Forces 
Reserve Center, El Dorado, AR in July 2011. 
 

4) Move all units from United States Army Reserve 
Center-AFR Center/OMS/Unh Storage, Arkadelphia 
AR, into the Armed Forces Reserve Center, 
Arkadelphia, AR in November 2010. 
 

5) Move Jonesboro RC in a new Armed Forces Reserve 
Center and Field Maintenance Shop to the Armed 
Forces Reserve Center Jonesboro in August 2011. 
 

6) Move Pond US Army Reserve Center, Fayetteville 
to the Armed Forces Reserve Center Northwest 
Arkansas in August 2011. 
 

7) Move Army Reserve Equipment Concentration Site 
(ECS) from Barling, AR to the Armed Forces 
Reserve Center Fort Chaffee in November 2010. 
 

8) Move the Consolidated Field Maintenance 
Shop/341st Engine Company; buildings #2552-
2560, 2516, and 2519 from Ft. Chaffee to the 
Armed Forces Reserve Center Fort Chaffee in 
November 2010. 
 

h. RC Transportation in Connecticut. 
 

1) Move all units from Danbury US Army Reserve 
Center to the Armed Forces Reserve Center 
Newton, CT in June 2011. 
 

2) Move all units from Sutcovey United States Army 
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Reserve Center in Waterbury, CT to the Armed 
Forces Reserve Center Newton, CT in June 2011. 
 

3) Move all units from Turner United States Army 
Reserve Center in Fairfield, CT to the Armed 
Forces Reserve Center Newton, CT in June 2011. 
 

4) Move Connecticut ARNG Armories in Naugatuck, CT 
to the Armed Forces Reserve Center Newtown, CT 
in June 2011. 
 

5) Move Connecticut ARNG Armories in New Haven, CT 
to the Armed Forces Reserve Center Newtown, CT 
in June 2011. 
 

9) Move Connecticut ARNG Armories in Norwalk, CT 
to the Armed Forces Reserve Center Newtown, CT 
in June 2011.  
 

i. RC Transportation in Delaware. 
 

1) Move all units from Delaware AFNG William 
Nelson Armory in Middletown, DE to the Armed 
Forces Reserve Center Newark, DE in March 2011. 
 

1) Move all units from Major Robery Kirkwood 
United States Army Reserve Center in Newark, DE 
to the Armed Forces Reserve Center Newark, DE 
in March 2011.  
 

j. RC Transportation in Georgia. 
 

1) Move all units from United States Army Reserve 
Center Ft. Benning to Ft. Benning in April 
2011. 
 

2) Move all units from United States Army Reserve 
Center Columbus, GA to Ft. Benning in April 
2011.  
 

k. RC Transportation in Illinois. 
 

1) Move all units from Army National Guard 
Readiness Centers in Cairo, IL to the Armed 
Forces Reserve Center Carbondale in May 2011. 
 

2) Move all units from Army National Guard 
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Readiness Centers in Carbondale, IL to the 
Armed Forces Reserve Center Carbondale in May 
2011. 
 

3) Move all units from Marion USARC in Marion, IL 
to the Armed Forces Reserve Center Carbondale 
in May 2011.  
 

l. RC Transportation in Indiana. 
 

1) Move US Army Reserve Center at Camp Atterbury 
to the Armed Forces Reserve Center Greenwood-
Franklin in April 2011. 
 

2) Move Darlington ARNG to the Armed Forces 
Reserve Center Lafayette in April 2011. 
 

3) Move Attica ARNG to the Armed Forces Reserve 
Center Lafayette in April 2011. 
 

4) Move Boswell ARNG to the Armed Forces Reserve 
Center Lafayette in April 2011. 
 

5) Move Delphi ARNG to the Armed Forces Reserve 
Center Lafayette in April 2011. 
 

6) Move Remington ARNG to the Armed Forces Reserve 
Center Lafayette in April 2011. 
 

7) Move Monticello ARNG to the Armed Forces 
Reserve Center Lafayette in April 2011. 
 

8) Move all units from Lafayette United States 
Army Reserve Center to the Armed Forces Reserve 
Center Lafayette in April 2011.  

 
    m.  RC Transformation in Iowa.   
 

1) Move all units from Middletown, IA United 
States Army Reserve Center and AMSA to the 
Armed Forces Reserve Center Muscatine in April 
2011. 

 
2) Move Muscatine AFNG to the Armed Forces Reserve 

Center Muscatine in March 2011.  
 
    n.  RC Transformation in Louisiana.   
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1) Move all units from the Bossier City United 
States Army Reserve Center and relocate to 
Armed Forces Reserve Center Birmingham in 
December 2010. 
 

2) Move all units from Shreveport United States 
Army Reserve Center to the AFRC Birmingham in 
December 2010.  

 
    o.  RC Transformation in Missouri.   
 

1) Move all units from United States Army Reserve 
Center Greentop, MO to the Armed Forces Reserve 
Center Kirksville in December 2010.  

 
    p.  RC Transformation in Nebraska.   
 

1) Move all units from the United States Army 
Reserve Center in Columbus, NE to the Armed 
Forces Reserve Center Columbus in February 
2011. 
 

2) Move ARNG Readiness Center in Columbus, NE to 
the Armed Forces Reserve Center Columbus in 
February 2011. 
 

3) Move all units from the United States Army 
Reserve Center in McCook, NE to the Armed 
Forces Reserve Center McCook in February 2011. 
 

4) Move all units from USARC in McCook, NE to the 
AFRC McCook in February 2011.  

 
    q.  RC Transformation in New Hampshire.   
 

1) Move ARNG Armories in Portsmouth, NH to Pease 
Air National Guard Base in October 2010. 
 

2) Move ARNG Armories in Rochester, NH to Pease 
Air National Guard Base in October 2010. 
 

3) Move all units from Paul Doble Army Reserve 
Center in Portsmouth, NH to Pease Air National 
Guard Base in October 2010. 
 

4) Move New Hampshire National Guard units, ARNG 
Armories in Dover, NH to Pease Air National 
Guard Base in October 2010.  

 
    r.  RC Transformation in North Dakota.   
 

1) Move all units from David Johnson United States 
Army Reserve Center to the Fargo-Hector Field 
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Air National Guard Base in August 2011.  
 
    s.  RC Transformation in Ohio.   
 

1) Move ARNG Armories in Ashland, OH to Armed 
Forces Reserve Center Mansfield-Lahm Airport in 
May 2011. 
 

2) Move ARNG Armories in Mansfield, OH to Armed 
Forces Reserve Center Mansfield-Lahm Airport in 
May 2011. 
 

3) Move all units from Parrott Army Reserve 
Center, Kenton, OH to Armed Forces Reserve 
Center Mansfield-Lahm Airport in May 2011. 
 

4) Move all units from Scouten Army Reserve 
Center, Mansfield, OH to Armed Forces Reserve 
Center Mansfield-Lahm Airport in May 2011. 

 
    t.  RC Transformation in Oklahoma.   

 
1) Move all units from Broken Arrow United States 

Army Reserve Center; (Army, Marine, Naval 
units) to the Armed Forces Reserve Center 
Broken Arrow in February 2011. 

 
2) Move all units from Field Maintenance Shot (FMS 

14), in Okmulgee, OK to the Armed Forces 
Reserve Center Broken Arrow in February 2011. 

  
3) Move OK NG Readiness Center, Broken Arrow, OK 

to the Armed Forces Reserve Center Broken Arrow 
in February 2011. 

 
4) Move OK NG Readiness Center, Cushing, OK to the 

Armed Forces Reserve Center Broken Arrow in 
February 2011. 

 
5) Move OK NG Readiness Center, Eufaula, OK to the 

Armed Forces Reserve Center Broken Arrow in 
February 2011. 

 
6) Move OK NG Readiness Center, Haskell, OK to the 

Armed Forces Reserve Center Broken Arrow in 
February 2011. 

 
7) Move OK NG Readiness Center, Okmulgee, OK to 

the Armed Forces Reserve Center Broken Arrow in 
February 2011. 

 
8) Move OK NG Readiness Center, Tahlequah, OK to 

the Armed Forces Reserve Center Broken Arrow in 
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February 2011. 
 

9) Move OK NG Readiness Center, Wagoner, OK to the 
Armed Forces Reserve Center Broken Arrow in 
February 2011.  

 
    u.  RC Transformation in Oregon. 

 
1) Move Oregon ARNG Armory in Lake Oswego, OR to 

the Armed Forces Reserve Center Camp Withycombe 
in December 2011. 
 

2) Move Oregon ARNG Armory in Maison, OR to the 
Armed Forces Reserve Center Camp Withycombe in 
December 2011. 
 

3) Move Oregon ARNG Armory in Jackson Band, OR to 
the Armed Forces Reserve Center Camp Withycombe 
in December 2011. 
 

4) Move Oregon NG units currently on Camp 
Withycombe, OR to the Armed Forces Reserve 
Center Camp Withycombe in December 2011. 
 

5) Move all units from Sears Hall United States 
Army Reserve Center in Portland, OR to the 
Armed Forces Reserve Center Camp Withycombe in 
December 2011. 
 

6) Move all units from Sharif Hall United States 
Army Reserve Center in Portland, OR to the 
Armed Forces Reserve Center Camp Withycombe in 
December 2011.  

 
    v.  RC Transformation in Pennsylvania.   

 
1) Move ARNG Readiness Center in Berwick, PA to 

Armed Forces Reserve Center 
Lewisburg/Bloomsburg Airport in March 2011. 

 
2) Move ARNG Readiness Center in Lewisburg, PA to 

Armed Forces Reserve Center 
Lewisburg/Bloomsburg Airport in March 2011. 

 
3) Move ARNG Readiness Center in Sunbury, PA to 

Armed Forces Reserve Center 
Lewisburg/Bloomsburg Airport in March 2011. 

 
4) Move all units from Serrenti Memorial United 

States Army Reserve Organizational Maintenance 
Shop in Scranton, PA to Armed Forces Reserve 
Center Lewisburg/Bloomsburg Airport in March 
2011. 
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5) Move all units from United States Army Reserve 

Center Bloomsburg, PA to Armed Forces Reserve 
Center Lewisburg/ Bloomsburg Airport in March 
2011. 
 

6) Move all units from OMS Bloomsburg, PA to Armed 
Forces Reserve Center Lewisburg/ Bloomsburg 
Airport in March 2011. 
 

7) Move all units from United States Army Reserve 
Center Lewisburg, PA to Armed Forces Reserve 
Center Lewisburg/ Bloomsburg Airport in March 
2011. 

 
8) Move ARNG Readiness Center in Williamsport, PA 

to Armed Forces Reserve Center Williamsport in 
March 2011. 

 
9) Move all units from United States Army Reserve 

Center in Williamsport, PA to Armed Forces 
Reserve Center Williamsport in March 2011. 
 

10) Move all units from Organizational Maintenance 
Shop in Williamsport, PA to Armed Forces 
Reserve Center Williamsport in March 2011.  

 
    w.  RC Transformation in Puerto Rico.   

 
1) Move 973rd Combat Support Company from United 

States Army Reserve Center 1st LT Paul Lavergne 
in Bayamon, PR to Armed Forces Reserve Center 
Ceiba in April 2011. 
 

2) Move PRARNG Readiness Center in Juncos, PR to 
Armed Forces Reserve Center Ceiba in April 
2011. 
 

3) Move PRARNG Readiness Center in Humacao, PR to 
Armed Forces Reserve Center Ceiba in April 
2011. 
 

4) Move PRARNG Readiness Center in Ceiba, PR to 
Armed Forces Reserve Center Ceiba in April 
2011. 

 
5) Move 807th Signal Company from Captain E. Rubio 

Junior, Puerto Nuevo, PR to Armed Forces 
Reserve Center Fort Buchanan in August 2011. 
 

6) Move remaining units from United States Army 
Reserve Center 1st LT Paul Lavergne in Bayamon, 
PR to Armed Forces Reserve Center Fort Buchanan 
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in August 2011. 
 

7) Move Puerto Rico Army Guard San Juan Readiness 
Center in San Juan, PR to the Armed Forces 
Reserve Center Fort Buchanan in August 2011. 
 

8) Move all units from Puerto Rico NG Readiness 
Center in Mayaguez, PR to Armed Forces Reserve 
Center Mayaguez in August 2011. 
 

9) Move 249th Quartermaster Company United States 
Army Reserve Center Ramey in Aguadilla, PR to 
Armed Forces Reserve Center Mayaguez in August 
2011.  

 
    x.  RC Transformation in Tennessee.   

 
1) Move all units from Kingsport AFRC to Armed 

Forces Reserve Center Kingston, Holston AAP in 
April 2011. 
 

2) Move all units from Kingsport OMS to Armed 
Forces Reserve Center Kingston, Holston AAP in 
April 2011.  

 
    y.  RC Transformation in Texas.   

 
1) Move ARNGRC Brownsville, TX to Armed Forces 

Reserve Center Brownsville in April 2011. 
 

2) Move all units from United States Army Reserve 
Center units in Brownsville, TX in Amarillo, TX 
to Armed Forces Reserve Center Brownsville in 
April 2011. 
 

3) Move Texas ARNG RC Snyder, TX to the Armed 
Forces Reserve Center Dyess AFB in March 2011. 
 

4) Move all units from Area Maint Support Act 11 
Sub-Shop to AFRC Dyess ARB in March 2011. 
 

5) Move all units from B Co, 413th Civil Affairs 
BN to AFRC Dyess ARB in March 2011. 

 
6) Move all units from Gimes United States Army 

Reserve Center in Abilene, TX to AFRC Dyess ARB 
in March 2011. 
 

7) Move Texas ARNG Field Maintenance Shop in 
Abilene, TX to AFRC Dyess ARB in March 2011. 
 

8) Move Texas ARNG RC Abilene, TX to AFRC Dyess 
ARB in March 2011. 
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9) Move Texas ARNG RC Coleman, TX to AFRC Dyess 

ARB in March 2011. 
 

10) Move all units from Muchert United States Army 
Reserve Center in Lufkin, TX to the Armed 
Forces Reserve Center Lewisville in April 
2011. 
 

11) Move all units from United States Army Reserve 
Center Lufkin to the Armed Forces Reserve 
Center Lewisville in April 2011. 
 

12) Move ARNG Nacogdoches to the Armed Forces 
Reserve Center Lewisville in April 2011. 
 

13) Move ARNGRC Denison to the Armed Forces 
Reserve Center Lewisville in April 2011. 
 

14) Move ARNGRC Denton to the Armed Forces Reserve 
Center Lewisville in April 2011. 
 

15) Move ARNGRC Irving to the Armed Forces Reserve 
Center Lewisville in April 2011. 
 

16) Move ARNGRC Lufkin to the Armed Forces Reserve 
Center Lewisville in April 2011. 
 

17) Move all units from United States Army Reserve 
Center Pasadena, TX to the Armed Forces 
Reserve Center Round Rock in April 2011.  
 

18) Move all units from Round Rock United States 
Army Reserve Center in Round Rock, TX to the 
Armed Forces Reserve Center Round Rock in 
April 2011.  
 

19) Move Texas ARNGRC Austin, TX to the Armed 
Forces Reserve Center Round Rock in April 
2011. 
 

20) Move Texas ARNGRC Taylor, TX to the Armed 
Forces Reserve Center Round Rock in April 
2011. 
 

21) Move Texas ARNGRC Field Maintenance Shop in 
Austin, TX to the Armed Forces Reserve Center 
Round Rock in April 2011. 
 

22) Move all units from Texas United States Army 
Reserve Center in New Braunfels to the Armed 
Forces Reserve Center San Marcos in April 
2011. 
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23) Move all units from Texas United States Army 

Reserve Center in San Marcos to the Armed 
Forces Reserve Center San Marcos in April 
2011. 
 

24) Move all units from Texas United States Army 
Reserve Center in Sequin to the Armed Forces 
Reserve Center San Marcos in April 2011. 

 
    z.  RC Transformation in Vermont.   

 
1) Move all units from Chester Memorial United 

States Army Reserve Center and Organizational 
Maintenance Ship in Chester, VT to the Armed 
Forces Reserve Center White River Junction in 
August 2011.  
 

2) Move all units from Chester Memorial United 
States Army Reserve Center in Berlin, VT to the 
Armed Forces Reserve Center White River 
Junction in August 2011.  
 

3)  Move Vermont ARNG Armory in Ludlow, VT to the 
Armed Forces Reserve Center White River 
Junction in August 2011.  
 

4) Move Vermont ARNG Armory in North Springfield, 
VT to the Armed Forces Reserve Center White 
River Junction in August 2011.  
 

5) Move Vermont ARNG Armory in Windsor, VT to the 
Armed Forces Reserve Center White River 
Junction in August 2011.  

 
    aa. RC Transformation in West Virginia.   

 
1) Move all units from Elkins United States Army 

Reserve Center in Beverly, WV to the Armed 
Forces Reserve Center Elkins in June 2011. 
 

2) Move all units from Elkins United States Army 
Reserve Center Maintenance Shop in Beverly, WV 
to the Armed Forces Reserve Center Elkins in 
June 2011. 
 

3) Move West Virginia ARNG Readiness Center units 
in Elkins, WV to the Armed Forces Reserve 
Center Elkins in June 2011. 
 

4) Move West Virginia ARNG Readiness Center units 
in Fairmont, WV to the Armed Forces Reserve 
Center Fairmont in May 2011. 
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5) Move all units from 1LT Harry Colburn United 

States Army Reserve Center units to the Armed 
Forces Reserve Center Fairmont in May 2011.  

 
    bb. RC Transformation in Wisconsin.   

 
1) Move all units from Truman Olson United States 

Army Reserve Center to the Armed Forces Reserve 
Center Madison in April 2011. 
 

2) Move all units from G.F. O’Connell United 
States Army Reserve Center to the Armed Forces 
Reserve Center Madison in April 2011. 

 
cc. USAR Command and Control – Northeast. 
 

1) Move ECS from Ft. Dix, NJ to the Lakehurst 
NJANG Training and EMS in July 2011.  

 
dd. Combat Service Support Center. 

 
1) Move the Transportation Center and School from 

Ft. Eustis, VA to Ft. Lee, VA during June 2011. 
 

2) Move the Ordnance Center and School from 
Aberdeen Proving Ground MD to Ft. Lee, VA 
during June 2011.  

 
3) Move the Missile and Munitions Center from 

Redstone Arsenal, AL to Ft. Lee, VA during June 
2011. 

 
ee. Co-locate Defense/Military Department 

Adjudication Activities. 
 

1) Move all components of Defense Office of 
Hearings and Appeals Western Hearing Office 
(21820 Burbank Blvd) from Woodland Hills, CA 
to Ft. Meade, MD in March 2011. 
 

2) Move National Security Agency Central 
Adjudication Facility (800 Elkridge Landing 
Rd) in Linthicum, MD to Ft. Meade, MD in 
March 2011. 
 

3) Move all components of Defense Industrial 
Security Clearance Office from 2780 Airport 
Drive in Columbus, OH to Ft. Meade, MD in 
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March 2011. 
 

4) Move all components of Defense Office of 
Hearings and Appeals Personal Security 
Division from 2780 Airport Drive in 
Columbus, OH to Ft. Meade, MD in March 2011. 
 

5) Move all components of Washington 
Headquarters Service Consolidated 
Adjudication Facility at 1777 N. Kent 
Street, Alexandria, VA to Ft. Meade, MD in 
March 2011. 
 

6) Move all components of Defense Office of 
Hearings and Appeals Headquarters (875 N. 
Randolph St) from Arlington, VA to Ft. 
Meade, MD in March 2011. 
 

7) Move all components of Defense Office of 
Hearings and Appeals Arizona Office (10050 
North 25th Ave) from Phoenix, AZ to Ft. 
Meade, MD in March 2011. 
 

8) Move all components of Navy Central 
Adjudication Facility from Washington Navy 
Yard, DC to Ft. Meade, MD in March 2011. 
 

9) Move multiple functions in Arlington, VA 
leased facilities to Ft. Meade, MD in March 
2011. 
 

10) Move all components of the Air Force Central 
Adjudication Facility at Bolling Air Force 
Base, DC to Ft. Meade, MD in March 2011. 
 

11) Move all components of Defense Intelligence 
Agency Central Adjudication Facility at 
Bolling AFB, DC to Ft. Meade, MD in March 
2011. 
 

12) Move all components of Joint Staff Central 
Adjudication Facility at the Pentagon, DC to 
Ft. Meade, MD in March 2011. 
 

13) Move all components of Defense Office of 
Hearings and Appeals Boston Hearing Office at 
the Soldiers Systems Center in Natick, MA to 
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Ft. Meade, MD in March 2011.  
 

ff. Co-locate Miscellaneous OSD, Defense Agency, and 
Field Activity Leased Locations. 

 
1) Move DoD Inspector General at 2800 Crystal 

Drive, North Tower Leased facility in 
Arlington, VA to Ft. Belvoir, VA in August 
2011. 
 

2) Move Office of the Secretary of Defense at 1010 
North Glebe Road leased facility in Northern 
Virginia to Ft. Belvoir, VA in August 2011. 
 

3) Move Office of the Secretary of Defense at 1515 
Wilson Boulevard leased facility in Northern 
Virginia to Ft. Belvoir, VA in August 2011. 

 
4) Move Office of the Secretary of Defense at 1901 

N. Beauregard leased facility in Northern 
Virginia to Ft. Belvoir, VA in August 2011. 
 

5) Move Office of the Secretary of Defense at 4850 
Mark Center Drive leased facility in Northern 
Virginia to Ft. Belvoir, VA in August 2011. 

 
6) Move Office of the Secretary of Defense at 4035 

Ridgetop Dr. leased facility in Northern 
Virginia to Ft. Belvoir, VA in August 2011. 
 

7) Move DoD Inspector General at 1400-1450 South 
Ends St. leased facility in Arlington, VA to 
Ft. Belvoir, VA in August 2011. 
 

8) Move Pentagon Renovation Temporary Office at 
1500 Wilson Boulevard and Presidential Towers, 
leased facilities in Arlington, VA to Ft. 
Belvoir, VA in August 2011. 
 

9) Move Defense Human Resources Activity at 1600 
Wilson Boulevard leased facility in Arlington, 
VA to Ft. Belvoir, VA in August 2011. 
 

10) Move Office of the Secretary of Defense at 
2001 N. Beauregard Street leased facility in 
Northern Virginia to Ft. Belvoir, VA in August 
2011. 
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11) Move Office of the Secretary of Defense, 

Washington Headquarters Services, DoD 
Inspector General at 400 Army-Navy Drive 
leased facility in Arlington, VA to Ft. 
Belvoir, VA in August 2011. 
 

12) Move Office of the Secretary of Defense at 
4015 Wilson Boulevard leased facility in 
Northern Virginia to Ft. Belvoir, VA in August 
2011. 
 

13) Move Office of the Secretary of Defense at 621 
North Payne Street leased facility in Northern 
Virginia to Ft. Belvoir, VA in August 2011. 
 

14) Move Defense Technology Security 
Administration at Alexandria Tech Center IV 
leased facility in Alexandria, VA to Ft. 
Belvoir, VA in August 2011. 
 

15) Move Office of the Secretary of Defense at 
Ballston Metro Center leased facility in 
Northern Virginia to Ft. Belvoir, VA in August 
2011. 
 

16) Move Office of the Secretary of Defense, 
Washington Headquarters Services at Crystal 
Gateway 1 leased facility in Arlington, VA to 
Ft. Belvoir, VA in August 2011. 
 

17) Move Office of the Secretary of Defense, 
Washington Headquarters Services at Crystal 
Gateway 2 leased facility in Arlington, VA to 
Ft. Belvoir, VA in August 2011. 
 

18) Move Office of the Secretary of Defense, 
Washington Headquarters Services at Crystal 
Gateway 3 leased facility in Arlington, VA to 
Ft. Belvoir, VA in August 2011. 
 

19) Move Office of the Secretary of Defense, 
Washington Headquarters Services at Crystal 
Gateway North leased facility in Arlington, VA 
to Ft. Belvoir, VA in August 2011. 
 

20) Move Office of the Secretary of Defense, 
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Defense Finance and Accounting Services at 
Crystal Mall 3 leased facility in Arlington, 
VA to Ft. Belvoir, VA in August 2011. 
 

21) Move Office of the Secretary of Defense at 
Crystal Plaza 6 leased facility in Arlington, 
VA to Ft. Belvoir, VA in August 2011. 
 

22) Move Office of the Secretary of Defense at 
Crystal Square 4 leased facility in Arlington, 
VA to Ft. Belvoir, VA in August 2011. 
 

23) Move Office of the Secretary of Defense at 
Crystal Square 5 leased facility in Arlington, 
VA to Ft. Belvoir, VA in August 2011. 
 

24) Move Office of the Secretary of Defense, 
Washington Headquarters Services at Hoffman 1 
Buildings leased facility in Arlington, VA to 
Ft. Belvoir, VA in August 2011. 
 

25) Move Office of the Secretary of Defense, 
Washington Headquarters Services at James K. 
Polk Building leased facility in Arlington, VA 
to Ft. Belvoir, VA in August 2011. 
 

26) Move Defense Human Resources Activity at Nash 
Street building leased facility in Arlington, 
VA to Ft. Belvoir, VA in August 2011. 
 

27) Move multiple functions from Rosslyn Plaza 
North leased facility in Arlington, VA to Ft. 
Belvoir, VA in August 2011. 
 

28) Move Office of the Secretary of Defense at 
Skyline 5 leased facility in Northern Virginia 
to Ft. Belvoir, VA in August 2011. 
 

29) Move Office of the Secretary of Defense at 
Skyline 6 leased facility in Northern Virginia 
to Ft. Belvoir, VA in August 2011. 
 

30) Move Department of Defense Education Activity, 
Defense Human Resources Activity at Webb 
Building leased facility in Arlington, VA to 
Ft. Belvoir, VA in August 2011. 
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31) Move multiple functions from 1401 Wilson 
Boulevard leased facility in Arlington, VA to 
Ft. Belvoir, VA in August 2011. 

 
32) Move Office of the Secretary of Defense, 

Defense Human Resources Activity at 1555 
Wilson Boulevard leased facility in Arlington, 
VA to Ft. Belvoir, VA in August 2011. 
 

33) Move Washington Headquarters Services at 
Crystal Mall 2 leased facility in Arlington, 
VA Virginia to Ft. Belvoir, VA in August 2011. 
 

34) Move Washington Headquarters Services at 
Crystal Mall 3 leased facility in Arlington, 
VA to Ft. Belvoir, VA in August 2011. 
 

35) Move Washington Headquarters Services at 
Crystal Mall 4 leased facility in Arlington, 
VA to Ft. Belvoir, VA in August 2011. 
 

36) Move Washington Headquarters Services at 
Skyline 4 leased facility in Northern Virginia 
to Ft. Belvoir, VA in August 2011. 
 

gg. Co-locate Missile and Space Defense Agencies. 
 

1) Move all other functions of the Missile Defense 
Agency, except the Command and Control Battle 
Management and Communications Directorate for 
the Federal Office Building 2 in Arlington, VA 
to Ft. Belvoir in June 2011. 

 
    hh. Consolidate Army Test and Evaluation  

Command (ATEC) Headquarters.  
 
1) Move Army Test and Evaluation Command (ATEC), 

Park Center Four Park Center Four, Alexandria, 
VA, to Aberdeen Proving Ground, MD, in October 
2010. 
 

ii. Consolidate Defense Information Systems Agency 
and Establish Joint C4ISR D&A Capability 
 
1) Move Defense Information Systems Agency (DISA) 

from 5600 Columbia Pike leased facility in 
Falls Church, VA to Ft. Meade, MD in July 2011. 
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2) Move Defense Information Systems Agency from 

Skyline Place (Skyline VII) in Falls Church, VA 
to Ft. Meade, MD in July 2011. 
 

3) Move DISA from Skyline IV and Skyline V, leased 
installations in Falls Church, VA to Ft. Meade, 
MD in July 2011. 
 

4) Move DISA from GSA Franconia Warehouse Depot 
leased installation in Springfield, VA to Ft. 
Meade, MD in July 2011. 
 

5) Move Deployable Joint Command and Control 
(DJC2) Program Office of the Naval Surface 
Warfare Center from the Naval Support Activity 
Panama City, FL to Ft. Meade, MD in July 2011. 
 

6) Move Joint Tactical Radio System (JTRS) Program 
Office from Rosslyn Plaza North leased facility 
location in Arlington, VA to Ft. Meade, MD in 
July 2011. 
 

jj. Consolidate Media Organizations into a New  
Agency for Media Publications.    

   
1) Move the Soldier Magazine from Ft. Belvoir, 

VA, to Ft. Meade, MD during January 2011. 
 

2) Move the Army Broadcasting-Soldier Radio/TV 
from 2320 Mill Road, Alexandria, VA (leased 
installation) to Ft. Meade, MD during January 
2011. 

 
3) Move the Air Force/Army personnel of the News 

Agency - Army/Air Force Hometown News Service 
(a combined entity) from 103 Norton Street, San 
Antonio, TX (leased installation) to Ft. Meade, 
MD during January 2011. 

 
4) Move the American Forces Information Service 

from 601 North Fairfax Street, Alexandria, VA 
(leased installation) to Ft. Meade, MD during 
January 2011. 
 

5) Move the Army Broadcasting - Soldier Radio/TV 
from 601 North Fairfax Street, Alexandria, VA 
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(leased installation) to Ft. Meade, MD during 
January 2011. 

 
6) Move all units from Naval Media Center and 

consolidate it with other Media organizations 
relocating to Ft. Meade into a single DoD Media 
Activity in January 2011. 

 
kk. Joint Basing. 

 
1) Relocate installation management functions from 

Fort Story to Naval Station Norfolk to create 
joint Base: Navy Mid-Atlantic Region in August 
2011. 
 

2) Relocate installation management functions from 
Ft. Dix to McGuire AFB to create joint Base: 
McGuire AFB in August 2011. 

 
3) Relocate installation management functions from 

Fort Richardson to Elmendorf AFB to create 
joint Base: Elmendorf AFB in July 2011. 

 
4) Relocate installation management functions from 

Ft. Sam Houston to Lakeland AFB to create joint 
base: Lakeland AFB in February 2008. 

 
5) Relocate installation management functions from 

Ft. Eustis to Langley AFB in February 2007. 
 

ll. Naval Weapons Station Seal Beach. 
 
1) Move C4ISR Depot Maintenance Facility from NWS 

Seal Beach to Tobyhanna AD in March 2011. 
 

mm. Consolidate/Co-locate Active & Reserve Personnel 
& Recruiting Centers (Army & Air Force). 
 
1) Move all units from Army Human Resources 

Command from Alexandria, VA, to Ft. Knox, KY in 
July 2011. 

 
    nn. Deseret Chemical Depot, UT.  
 

1) Move ownership of the storage igloos and 
magazines assigned to Deseret Chemical Depot, 
UT to Tooele Army Depot, UT in January 2011.  
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oo. National Geospatial-Intelligence Agency 

 
2) Move Geospatial Intelligence Agency Activities; 

Dalecarlia & Sumner sites from Bethesda, MD to 
Ft. Belvoir, VA in August 2011. 
 

3) Move National Geospatial Intelligence Agency 
Activities Newington Buildings 8510, 8520, 8530 
from Newington, VA to Ft. Belvoir in August 
2011. 
 

4) Move National Geospatial Intelligence Agency 
Activities; National Geospatial Intelligence 
College moving to a new site on Ft. Belvoir in 
August 2011. 

 
pp. Walter Reed National Military Medical 

Center.    
 

1) Move all non-tertiary (primary and specialty) 
patient care functions from Walter Reed Army 
Medical Center in Washington, DC to a new 
community hospital at Ft. Belvoir, VA in Aug 
2011. 

 
2) Move the Office of the Secretary of Defense 

supporting unit from Walter Reed Army Medical 
Center in Washington, DC to Ft. Belvoir, VA in 
Aug 2011. 

 
3) Move multiple functions from (Forest Glen 

Annex), Washington, DC to Ft. Sam Houston in 
August 2011. 

 
  qq. Depot Level Reparable Procurement Management  

Consolidation.  
 

1) Move the Budget/Funding, Contracting, 
Cataloging, Requisition Processing, Customer 
Services, Item Management, Stock Control, 
Weapon System Secondary Item Support, 
Requirements Determination, and Integrated 
Materiel Management Technical Support Inventory 
Control Point functions for Consumable Items 
from Rock Island Arsenal, IL to Defense Supply 
Center Columbus, OH in August 2011. 
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2) Move the Budget/Funding, Contracting, 
Cataloging, Requisition Processing, Customer 
Services, Item Management, Stock Control, 
Weapon System Secondary Item Support, 
Requirements. Determination, and Integrated 
Materiel Management Technical Support Inventory 
Control Point functions for Consumable Items 
from Ft. Huachuca, AZ to the Defense Supply 
Center Columbus, OH in August 2011.    
 

3) Move Control Point Functions – Budget/Funding, 
Contracting, Cataloguing, Requisition 
Processing, Customer Services from Detroit 
Arsenal to Columbus, OH in August 2011. 
 

4) Move Budget/Funding, Contracting, Cataloguing, 
Requisition Process, Customer Services, Item 
Management, Stock Control, Weapon System 
Secondary Item Support, Requirements 
Determination, and Integrated Material 
Management Technical Support from Marine Corps 
Base, GA to Columbus, OH in August 2011. 
 

5) Move Budget/Funding, Contracting, Cataloguing, 
Requisition Process, Customer Services, Item 
Management, Stock Control, Weapon System 
Secondary Item Support, Requirements 
Determination, and Integrated Material 
Management Technical Support from Naval Support 
Activity to Columbus, OH in August 2011. 
 

6) Move multiple functions from Redstone Arsenal 
to Detroit Arsenal in August 2011. 

 
7) Move oversight, Inventory Control Point 

Activities from Marine Corps Base, GA to Ft. 
Belvoir in August 2011. 

 
8) Move oversight, Inventory Control Point 

Activities from Naval Support Mechanicsburg, PA 
to Ft. Belvoir in August 2011. 
 

9) Move oversight, Inventory Control Point 
Activities from Detroit Arsenal to Ft. Belvoir 
in August 2011. 
 

10) Move depot level repairables from Redstone 
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Arsenal to Richmond, VA in August 2011. 
 

rr. Defense Research Led Laboratories.  
 

1) Move Army Research Laboratory Vehicle 
Technology Directorates from Langley, VA and 
Glenn, OH to Aberdeen Proving Ground in May 
2011.  

 
ss.  Establish Centers for Rotary Wing Air Platform & 

Acquisition.  
 
1) Move Center for Rotary Wing Air Platform 

Research, Development & Acquisition, Test & 
Evaluation from Wright-Patterson AFB to 
Patuxant River, MD in May 2011. 
 

2) Move ECS from Ft. Dix to Lakehurst NJANG 
Training and Equipment Mobilization Site in 
July 2011. 
 

3) Establish & Move Center for Rotary Wing Air 
Platform Research, Development & Acquisition, 
Test Evaluation from Ft. Dix to Lakehurst NJANG 
Training and Equipment Mobilization Site in May 
2011. 

 
tt. Relocate Joint Medical Command Headquarters. 
 
1) Move Potomac Annex Joint Medical Command HQs 

from Potomac Annex to Washington, DC in April 
2011.  This action is currently under review. 

 
  B. APPROPRIATION REQUEST. $1,191.9 million 
 
  C. MISSION IMPACTS.  Planned actions had no adverse  
     impact on the missions of affected organizations. 

 
  D. CONJUNCTIVELY FUNDED PROJECTS.  None.  
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FY 2008/2009 Budget Estimates
Base Realignment and Closure Account - 2005

Cost and Savings by Fiscal Year  
(Dollars in Millions)

Army Overall Summary 

FY 2006 FY 2007* FY 2008 FY 2009 FY 2010 FY 2011   FY2006-2011
One-Time Implementation Costs:
Military Construction 788.473 3,254.059 3,241.521 3,083.867 1,754.010 0.000 12,121.930
Family Housing - Construction 0.000 0.000 0.000 0.000 10.300 0.000 10.300
                       -  Operations 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Environmental 39.107 73.492 86.756 54.831 272.917 122.450 649.553
Operations & Maintenance 44.550 143.865 442.967 356.221 812.654 839.845 2,640.102
Military Personnel - PCS 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Other 0.752 136.818 244.502 197.097 335.016 229.005 1,143.190
Homeowners Assistance Program 0.000 0.000 0.000 0.000 2.409 0.555 2.964
Total One-Time Costs 872.882 3,608.234 4,015.746 3,692.016 3,187.306 1,191.855 16,568.039
Estimated Land Revenues 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Budget Request 872.882 3,608.234 4,015.746 3,692.016 3,187.306 1,191.855 16,568.039

One-Time Costs
Funded Outside of the Account:
Military Construction 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Family Housing 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Environmental 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Operations & Maintenance                                 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Other 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Homeowners Assistance Program 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Total One-Time Cost Outside of the Account: 0.000 0.000 0.000 0.000 0.000 0.000 0.000

Grand Total One-Time Implementation Costs 872.882 3,608.234 4,015.746 3,692.016 3,187.306 1,191.855 16,568.039

Recurring Costs: (memo non-add)
Operations & Maintenance 0.000 0.152 247.209 502.680 704.053 808.716 2,262.811
Military Personnel 0.000 0.000 31.942 117.840 160.839 196.070 506.692
Other 0.000 0.000 5.377 8.894 29.691 33.831 77.793
Total Recurring Costs (memo non-add): 0.000 0.152 284.528 629.415 894.584 1,038.618 2,847.297

* Note: The FY2007 column reflects the FY 2007 President's Budget request; however, the current Continuing Resolution Level is $841.0 million.
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FY 2008/2009 Budget Estimates
Base Realignment and Closure Account - 2005

Cost and Savings by Fiscal Year  
(Dollars in Millions)

Army Overall Summary 
FY 2006 FY 2007* FY 2008 FY 2009 FY 2010 FY 2011   FY2006-2011

One-Time Savings:
Military Construction 0.000 48.152 0.000 0.000 0.000 0.000 48.152
Family Housing - Construction 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Military PCS Cost Avoidance 0.000 11.233 23.617 17.385 7.244 12.365 71.844
Other 0.000 0.000 4.269 37.079 37.594 17.087 96.029
Total One-Time Savings 0.000 59.384 27.886 54.464 44.838 29.452 216.025

Recurring Savings:
Civilian Salary: 0.000 0.000 25.543 93.821 246.412 344.308 710.084
Military Personel Entitlements:
   Officer Salary 0.000 0.000 15.354 69.954 159.443 198.183 442.935
   Enlisted Salary 0.000 0.000 31.673 173.578 444.790 589.660 1,239.700
   Housing Allowance 0.000 0.000 30.575 68.044 116.709 138.329 353.658
Overhead:
   Family Housing Operations 0.000 0.000 0.000 0.000 1.963 2.902 4.865
   Sustainment 0.000 0.000 29.486 91.012 114.821 129.419 364.738
   Recapitalization 0.000 0.186 37.270 55.915 78.007 81.561 252.940
   BOS 0.000 0.000 32.260 170.379 222.386 255.960 680.985
Other:
   Procurement 0.000 0.000 31.389 39.909 48.453 56.356 176.107
   Mission Activity 0.000 0.000 5.922 15.593 28.109 40.125 89.749
   Miscellaneous 0.000 0.000 3.124 44.938 92.236 127.466 267.764
Total Recurring Savings 0.000 0.186 242.596 823.142 1,553.330 1,964.270 4,583.525

Grand Total Savings 0.000 59.571 270.482 877.607 1,598.168 1,993.722 4,799.550

Net Civilian Manpower Position Changes (+/-) 0 49 (376) (1,034) (367) (1,251) (2,979)
Net Military Manpower Position Changes (+/-) 0 60 (802) (3,476) (1,892) (1,765) (7,875)

Net Implementation Costs
  Less Estimated Land Revenues: 872.882 3,548.663 3,745.264 2,814.409 1,589.137 (801.867) 11,768.489

* Note: The FY2007 column reflects the FY 2007 President's Budget request; however, the current Continuing Resolution Level is $841.0 million.
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FY 2008/2009 Budget Estimates
Base Realignment and Closure Account - 2005

Cost and Savings by Fiscal Year
(Dollars in Millions)  

ARMY/Ft Wainwright - Recommendation #1

FY 2006 FY 2007* FY 2008 FY 2009 FY 2010 FY 2011   FY2006-2011
One-Time Implementation Costs:
Military Construction 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Family Housing - Construction 0.000 0.000 0.000 0.000 0.000 0.000 0.000
                       -  Operations 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Environmental 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Operations & Maintenance 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Military Personnel - PCS 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Other 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Homeowners Assistance Program 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Total One-Time Costs 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Estimated Land Revenues 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Budget Request 0.000 0.000 0.000 0.000 0.000 0.000 0.000

One-Time Costs
Funded Outside of the Account:
Military Construction 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Family Housing 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Environmental 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Operations & Maintenance                                 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Other 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Homeowners Assistance Program 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Total One-Time Cost Outside of the Account: 0.000 0.000 0.000 0.000 0.000 0.000 0.000

Grand Total One-Time Implementation Costs 0.000 0.000 0.000 0.000 0.000 0.000 0.000

Recurring Costs: (memo non-add)
Operations & Maintenance 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Military Personnel 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Other 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Total Recurring Costs (memo non-add): 0.000 0.000 0.000 0.000 0.000 0.000 0.000

* Note: The FY 2007 column reflects the FY 2007 President's Budget request.
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FY 2008/2009 Budget Estimates
Base Realignment and Closure Account - 2005

Cost and Savings by Fiscal Year
(Dollars in Millions)  

ARMY/Ft Wainwright - Recommendation #1
FY 2006 FY 2007* FY 2008 FY 2009 FY 2010 FY 2011   FY2006-2011

One-Time Savings:
Military Construction 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Family Housing - Construction 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Military PCS Cost Avoidance 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Other 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Total One-Time Savings 0.000 0.000 0.000 0.000 0.000 0.000 0.000

Recurring Savings:
Civilian Salary: 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Military Personel Entitlements:
   Officer Salary 0.000 0.000 0.000 0.000 0.000 0.000 0.000
   Enlisted Salary 0.000 0.000 0.000 0.000 0.000 0.000 0.000
   Housing Allowance 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Overhead:
   Family Housing Operations 0.000 0.000 0.000 0.000 0.000 0.000 0.000
   Sustainment 0.000 0.000 0.000 0.000 0.000 0.000 0.000
   Recapitalization 0.000 0.000 0.000 0.000 0.000 0.000 0.000
   BOS 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Other:
   Procurement 0.000 0.000 0.000 0.000 0.000 0.000 0.000
   Mission Activity 0.000 0.000 0.051 0.053 0.054 0.055 0.213
   Miscellaneous 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Total Recurring Savings 0.000 0.000 0.051 0.053 0.054 0.055 0.213

Grand Total Savings 0.000 0.000 0.051 0.053 0.054 0.055 0.213

Net Civilian Manpower Position Changes (+/-) 0 0 0 0 0 0 0
Net Military Manpower Position Changes (+/-) 0 0 0 0 0 0 0

Net Implementation Costs
  Less Estimated Land Revenues: 0.000 0.000 -0.051 -0.053 -0.054 -0.055 -0.213

* Note: The FY 2007 column reflects the FY 2007 President's Budget request.
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BASE REALIGNMENT AND CLOSURE 
PACKAGE DESCRIPTION 

 
 
Army/Location/Package:  Army/Alaska /Ft. Wainwright, AK – 
Commission Recommendation #1 
 
Realignment Package:  
 

a.  Realign Fort Wainwright, AK, by relocating the Cold 
Regions Test Center (CRTC) headquarters from Ft. Wainwright, AK, 
to Ft. Greely, AK. 

 
One-Time Implementation Costs:
 
 Military Construction:  None.    
                  
    Conjunctively-Funded Construction:  None. 
 
    Family Housing Construction:  None 
 
    Family Housing Operations:  None. 
 
    Operation and Maintenance:  None. 
 
    Military Personnel:  None. 
 
    Other:  None. 
 
    Revenues from Land Sales:  None. 
 
Savings: 
 
    Military Construction:  None. 
 
    Family Housing Construction:  None. 
 
    Family Housing Operations:  None. 
 
    Operation and Maintenance:  None. 
 
    Military Personnel:  None. 
 
    Other:  Mission Activity Savings—travel costs for 200-mile 
round trip from Ft. Wainwright to Ft. Greely is eliminated. 
 
Environmental:  None 
 

Exhibit BC-03 
 
 



FY 2008/2009 Budget Estimates
Base Realignment and Closure Account - 2005

Cost and Savings by Fiscal Year
(Dollars in Millions)  

ARMY/Ft Gillem - Recommendation #2

FY 2006 FY 2007* FY 2008 FY 2009 FY 2010 FY 2011   FY2006-2011
One-Time Implementation Costs:
Military Construction 0.000 9.400 0.000 8.950 31.720 0.000 50.070
Family Housing - Construction 0.000 0.000 0.000 0.000 0.000 0.000 0.000
                       -  Operations 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Environmental 1.451 6.904 5.600 10.500 25.500 2.000 51.955
Operations & Maintenance 0.018 0.224 6.999 2.042 8.886 21.528 39.697
Military Personnel - PCS 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Other 0.000 0.348 0.595 0.537 3.024 4.207 8.711
Homeowners Assistance Program 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Total One-Time Costs 1.469 16.876 13.194 22.029 69.130 27.735 150.433
Estimated Land Revenues 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Budget Request 1.469 16.876 13.194 22.029 69.130 27.735 150.433

One-Time Costs
Funded Outside of the Account:
Military Construction 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Family Housing 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Environmental 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Operations & Maintenance                                 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Other 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Homeowners Assistance Program 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Total One-Time Cost Outside of the Account: 0.000 0.000 0.000 0.000 0.000 0.000 0.000

Grand Total One-Time Implementation Costs 1.469 16.876 13.194 22.029 69.130 27.735 150.433

Recurring Costs: (memo non-add)
Operations & Maintenance 0.000 0.003 0.366 2.087 3.107 3.237 8.800
Military Personnel 0.000 0.000 0.207 1.845 1.910 2.849 6.811
Other 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Total Recurring Costs (memo non-add): 0.000 0.003 0.573 3.932 5.017 6.086 15.611

* Note: The FY 2007 column reflects the FY 2007 President's Budget request.

104 Exhibit BC-02 BRAC Implementation Cost and Savings



FY 2008/2009 Budget Estimates
Base Realignment and Closure Account - 2005

Cost and Savings by Fiscal Year
(Dollars in Millions)  

ARMY/Ft Gillem - Recommendation #2
FY 2006 FY 2007* FY 2008 FY 2009 FY 2010 FY 2011   FY2006-2011

One-Time Savings:
Military Construction 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Family Housing - Construction 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Military PCS Cost Avoidance 0.000 0.000 0.000 0.000 0.011 1.300 1.311
Other 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Total One-Time Savings 0.000 0.000 0.000 0.000 0.011 1.300 1.311

Recurring Savings:
Civilian Salary: 0.000 0.000 0.000 0.000 0.000 8.030 8.030
Military Personel Entitlements:
   Officer Salary 0.000 0.000 0.000 0.000 0.000 0.352 0.352
   Enlisted Salary 0.000 0.000 0.000 0.000 0.000 3.065 3.065
   Housing Allowance 0.000 0.000 0.000 0.000 0.000 5.262 5.262
Overhead:
   Family Housing Operations 0.000 0.000 0.000 0.000 0.000 0.000 0.000
   Sustainment 0.000 0.000 0.067 7.091 7.274 7.427 21.859
   Recapitalization 0.000 0.000 7.419 7.607 7.804 7.968 30.798
   BOS 0.000 0.000 1.023 1.049 1.076 1.099 4.247
Other:
   Procurement 0.000 0.000 0.000 0.000 0.000 0.000 0.000
   Mission Activity 0.000 0.000 0.000 0.000 0.000 0.000 0.000
   Miscellaneous 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Total Recurring Savings 0.000 0.000 8.509 15.747 16.154 33.203 73.613

Grand Total Savings 0.000 0.000 8.509 15.747 16.165 34.503 74.924

Net Civilian Manpower Position Changes (+/-) 0 0 3 1 2 (211) (205)
Net Military Manpower Position Changes (+/-) 0 0 0 0 0 (71) (71)

Net Implementation Costs
  Less Estimated Land Revenues: 1.469 16.876 4.685 6.282 52.965 -6.768 75.509

* Note: The FY 2007 column reflects the FY 2007 President's Budget request.
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BASE REALIGNMENT AND CLOSURE 
PACKAGE DESCRIPTION 

 
Army/Location/Package:  Army/Georgia, Alabama, Kentucky, South 
Carolina, Illinois, North Carolina/Ft. Gillem, GA – Commission 
Recommendation #2 
 
Closure Package:  
 
    a. Close Fort Gillem, GA. Relocate the Headquarters, 1st US 
Army to Rock Island Arsenal, IL. Relocate the 2d Recruiting 
Brigade to Redstone Arsenal, AL. Relocate the 52d Explosive 
Ordnance Disposal (EOD) Group to Fort Campbell, KY. 
Relocate the 81st RRC Equipment Concentration Site to Fort 
Benning, GA. Relocate the 3d US Army Headquarters support office 
to Shaw Air Force Base, SC. Relocate the Headquarters US Forces 
Command (FORSCOM) VIP Explosive Ordnance Support to Pope Air 
Force Base, NC. 

 
    b. Close the Army-Air Force Exchange System (AAFES) Atlanta 
Distribution Center and establish a contiguous enclave for the 
Georgia Army National Guard, the remainder of the 81st RRC units 
and the Criminal Investigation Division (CID) Forensics 
Laboratory. 
 
One-Time Implementation Costs:
 
 Military Construction:  There is no Military Construction 
requirement for FY 2008.  
                    

Location Project Title FY PN Amount 
($M)

Redstone 
Arsenal Recruiting Bde Ops Bldg 2007 64259 $9.400

    
Subtotal for FY 2007   $9.400
    
Fort Benning CIDC Facility 2009 65578 $2.750

Fort Gillem Armed Forces Reserve 
Center Add/Alt 2009 67956 $6.200

    
Subtotal for FY 2009   $8.950
    

Fort Campbell 
Headquarters Building, 
Group 2010 64102 $10.400

Rock Island 
Arsenal 

Army Headquarters 
Building Renovation 2010 65339 $2.720

Fort Benning 
Equipment Concentration 
Site 2010 65405 $18.600

    
Subtotal for FY 2010   $31.720
TOTAL PROGRAM FOR FY 2006 – 2011   $50.070



BASE REALIGNMENT AND CLOSURE 
PACKAGE DESCRIPTION 
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    Conjunctively-Funded Construction:  None. 
 
    Family Housing Construction:  None 
 
    Family Housing Operations:  None. 
 
    Operation and Maintenance:  Cost includes civilian severance 
pay, civilian PCS, procurement of equipment (systems and 
facilities furniture), transportation of things, and 
communications in support of this recommendation.  Total One-Time 
Cost estimate is $39.697 million. The FY 2008 budget estimate is 
$6.999 million. 
 
    Military Personnel:  None. 
 
    Other:  Cost includes IT installation (communications, 
automation and information management systems equipment) in 
support construction projects.  Total One-Time Cost estimate is 
$8.711 million.  The FY 2008 budget estimate is $.595 million. 
 
    Revenues from Land Sales:  None. 
 
Savings: 
 
    Military Construction:  None. 
 
    Family Housing Construction:  None. 
 
    Family Housing Operations:  None. 
 
    Operation and Maintenance:  Facilities sustainment and 
recapitalization, base operations, and civilian salaries. 
 
    Military Personnel:  Replacement of mobilized USAR personnel 
by contract security guards. 
 
    Other:  None. 
 
Environmental: 
 

The Army will spend $51.955 million on environmental closure 
and cleanup activities to close Fort Gillem, GA, including NEPA 
document preparation at Fort Gillem, GA; Redstone Arsenal, AL; 
and Fort Campbell, KY. Closure actions at Fort Gillem are to 
close active ranges, landfills, and Underground Storage Tanks, 
and for Radiological Decommissioning. Cleanup actions at Fort 
Gillem will continue until property is disposed.  The FY 2008 
budget estimate is $5.600 million. 
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10.Description of Proposed Construction

1391

Auth

Approp

                                                                                     
                                                                                     
                  2009                                                               
    ARMY/BCA                                                        24 JAN 2007      
                                                                                     
Fort Benning                                                                         
Georgia                                    CIDC Field Operations Bldg                
                                                                                     
                                                                                     
                         141               65578                    2,750            
                                                                                     
                                                                                     
PRIMARY FACILITY                                                           1,721     ________________                                                                     
Brigade Headquarters            m2 (SF)     978.08 (   10,528)   1,613    (1,578)    
IDS Installation                LS                 --            --           (8)    
EMCS Connection                 LS                 --            --          (16)    
Antiterrorism Measures          LS                 --            --          (50)    
Building Information Systems    LS                 --            --          (69)    
                                                                                     
SUPPORTING FACILITIES                                                        670     _____________________                                                                
Electric Service                LS                 --            --          (94)    
Water, Sewer, Gas               LS                 --            --          (94)    
Paving, Walks, Curbs & Gutters  LS                 --            --          (82)    
Storm Drainage                  LS                 --            --          (42)    
Site Imp(    94) Demo(      )   LS                 --            --          (94)    
Information Systems             LS                 --            --         (235)    
Antiterrorism Measures          LS                 --            --          (29)    
                                                                                     
                                                                                     
ESTIMATED CONTRACT COST                                                    2,391     
CONTINGENCY PERCENT  (5.00%)                                                 120                                                                            _________     
SUBTOTAL                                                                   2,511     
SUPV, INSP & OVERHEAD  (5.70%)                                               143     
DESIGN/BUILD - DESIGN COST                                                   100                                                                            _________     
TOTAL REQUEST                                                              2,754     
TOTAL REQUEST (ROUNDED)                                                    2,750     
INSTALLED EQT-OTHER APPROP                                                   (51)    
                                                                                     
                            Construct a Criminal Investigation Command (CIDC)        
Group/Brigdade Headquarters Building. Primary facilities will include                
connection to existing Energy Monitoring and Control System (EMCS) system,           
installation of Intrusion Detection System (IDS), antiterrorism measures and         
building information systems. Supporting facilities include water, sewer, and        
natural gas services, POV parking, curb and gutter, security lighting,               
exterior communications, fire protection, storm sewer system, sidewalks, site        
preparation, erosion control/grassing, landscaping, and signage. Provide             
necessary antiterrorism/force protection measures to include necessary set           
backs from adjacent roads. HVAC to be provided. Access for the disabled will         
be provided.                                                                         
________________________________________________________________________________     
11. REQ:            978 m2  ADQT:           NONE     SUBSTD:           NONE          ________                                                                             
PROJECT:  Construct a CIDC group/brigade headquarters building. (BRAC                ________                                                                             
Discretionary Mission)                                                               
REQUIREMENT:   This project is required to provide adequate headquarters             ____________                                                                         
facilities to support elements of a new CIDC element being relocated to Fort         
Benning as a result of BRAC action.                                                  
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                     2009                                                            
    ARMY/BCA                                                        24 JAN 2007      
                                                                                     
                                                                                     
Fort Benning, Georgia                                                                
                                                                                     
                                                                                     
CIDC Field Operations Bldg                                            65578          
                                                                                     
CURRENT SITUATION:   There are no existing facilities on Fort Benning that can       __________________                                                                   
be utilized to meet the new administrative mission other than new                    
construction.                                                                        
IMPACT IF NOT PROVIDED:   If this project is not provided, there will be no          _______________________                                                              
administrative space available to meet this new BRAC mission.                        
ADDITIONAL:   In the event that a utility system is privatized (under 10 USC         ___________                                                                          
2688 or other authority) prior to award of this project or during construction       
of this project, MILCON funds appropriated for the MILCON project herein may         
be transferred to the utility privatization contractor involved for the              
utility infrastructure. Title to the utility infrastructure constructed as a         
result of this MILCON project may be transferred to the utility privatization        
contractor notwithstanding any other provision of law. This project has been         
coordinated with the installation physical security plan, and all physical           
security measures are included. All required antiterrorism protection measures       
are included. Alternative methods of meeting this requirement have been              
explored during project development. This project is the only feasible option        
to meet the requirement. The Deputy Assistant Secretary of the Army                  
(Installations and Housing) certifies that this project has been considered          
for joint use potential. The facility will be available for use by other             
components. Sustainable principles will be integrated into the design,               
development, and construction of the project in accordance with Executive            
Order 13123 and other applicable laws and Executive Orders.                          
                                                                                     
12.  SUPPLEMENTAL DATA:                                                              _______________________                                                              
     A.  Estimated Design Data:                                                      
         (1)  Status:                                                                
              (a)  Date Design Started.............................  JUN 2006                                                                            _________        
              (b)  Percent Complete As Of January 2008.............     25.00                                                                            _________        
              (c)  Date 35% Designed...............................  APR 2009                                                                            _________        
              (d)  Date Design Complete............................  AUG 2009                                                                            _________        
              (e)  Parametric Cost Estimating Used to Develop Costs        NO                                                                            _________        
              (f)  Type of Design Contract:  Design-build                            
                                                                                     
         (2)  Basis:                                                                 
              (a)  Standard or Definitive Design:  NO                                
                                                                                     
         (3)  Total Design Cost (c) = (a)+(b) OR (d)+(e):             ($000)         
              (a)  Production of Plans and Specifications..........        77                                                                            _________        
              (b)  All Other Design Costs..........................        69                                                                            _________        
              (c)  Total Design Cost...............................       146                                                                            _________        
              (d)  Contract........................................        77                                                                            _________        
              (e)  In-house........................................        69                                                                            _________        
                                                                                     
         (4)  Construction Contract Award..........................  FEB 2009                                                                            _________        
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                     2009                                                            
    ARMY/BCA                                                        24 JAN 2007      
                                                                                     
                                                                                     
Fort Benning, Georgia                                                                
                                                                                     
                                                                                     
CIDC Field Operations Bldg                                            65578          
                                                                                     
12.  SUPPLEMENTAL DATA: (Continued)                                                  _______________________                                                              
     A.  Estimated Design Data: (Continued)                                          
         (5)  Construction Start...................................  MAY 2009                                                                            _________        
                                                                                     
         (6)  Construction Completion..............................  DEC 2010                                                                            _________        
                                                                                     
                                                                                     
     B.  Equipment associated with this project which will be provided from          
  other appropriations:                                                              
                                                           Fiscal Year               
    Equipment                     Procuring                Appropriated   Cost       
    Nomenclature                  Appropriation            Or Requested   ($000)         ____________                  _____________            ____________   ______     
                                                                                     
  Info Sys - ISC                    BCA-OP                  2010              51     
                                                                          ______     
                                                             TOTAL            51     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
Installation Engineer:  Craig Taylor                                                 
Phone Number:  706-545-3155                                                          
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                  2009                                                               
    ARMY/BCA                                                        24 JAN 2007      
                                                                                     
Fort Gillem                                Reserve Ctr Bldg, Armed Forces            
Georgia                                    Add/Alt                                   
                                                                                     
                                                                                     
                         171               67956                    6,200            
                                                                                     
                                                                                     
PRIMARY FACILITY                                                           4,065     ________________                                                                     
Readiness Center Renovation     m2 (SF)      8,175 (   88,000)  439.60    (3,594)    
Flammable Material Storehouse   m2 (SF)      23.23 (      250)   1,538       (36)    
Hazardous Material Storage      m2 (SF)      27.87 (      300)  824.33       (23)    
Storage Shed, Covered           m2 (SF)      27.87 (      300)  384.61       (11)    
Antiterrorism Measures          LS                 --            --         (175)    
Building Information Systems    LS                 --            --         (226)    
SUPPORTING FACILITIES                                                      1,441     _____________________                                                                
Electric Service                LS                 --            --          (77)    
Water, Sewer, Gas               LS                 --            --         (128)    
Steam And/Or Chilled Water Dist LS                 --            --          (66)    
Paving, Walks, Curbs & Gutters  LS                 --            --         (840)    
Storm Drainage                  LS                 --            --         (123)    
Site Imp(   109) Demo(      )   LS                 --            --         (109)    
Information Systems             LS                 --            --          (52)    
Antiterrorism Measures          LS                 --            --          (46)    
                                                                                     
ESTIMATED CONTRACT COST                                                    5,506     
CONTINGENCY PERCENT  (5.00%)                                                 275                                                                            _________     
SUBTOTAL                                                                   5,781     
SUPV, INSP & OVERHEAD  (4.00%)                                               231     
DESIGN/BUILD - DESIGN COST                                                   231                                                                            _________     
TOTAL REQUEST                                                              6,243     
TOTAL REQUEST (ROUNDED)                                                    6,200     
INSTALLED EQT-OTHER APPROP                                                  (304)    
                                                                                     
                            The 221st MI BN and B(-) 48th MI Co currently            
occupy building 211 at Ft. Gillem. The current building will be closed as part       
of the 2005 BRAC Law. The current facility has been renovated and improved           
many times since 1989 when the GA ARNG acquired the license. The proposed            
facility #608 is in very poor condition and requires extensive renovation to         
the interior and exterior in order to be functional for a multi-unit readiness       
center. Other buildings within the Ft. Gillem enclave have been considered and       
building #608 meets the requirements and needs of the GA ARNG.                       
________________________________________________________________________________     
11. REQ:          8,175 m2  ADQT:           NONE     SUBSTD:          8,175 m2       ________                                                                             
PROJECT:  Renovate an existing 88,000 SF warehouse (building #608) constructed       ________                                                                             
in 1942 and associated infrastructure to house a multiunit readiness center.         
                                                                                     
REQUIREMENT:   The facility is required to replace an existing facility              ____________                                                                         
licensed to the GA ARNG located at Ft. Gillem, GA which is being closed under        
the 2005 BRAC Law. The 221st MI BN and B(-) 48th MI Co currently occupy 71,538       
SF in building 211 at Ft. Gillem, GA. Building 211 will be closed under the          
2005 BRAC Law and as such the units that occupy this facility must be                
relocated to another building within the Ft. Gillem Enclave that will remain         

111



1.COMPONENT 2.DATE

3.INSTALLATION AND LOCATION

PREVIOUS EDITIONS MAY BE USED INTERNALLY
UNTIL EXHAUSTED

PAGE NO. 96 DD FORM
1 DEC 76

FY        MILITARY CONSTRUCTION PROJECT DATA

1391C

4.PROJECT TITLE 5.PROJECT NUMBER

                                                                                     
                                                                                     
                     2009                                                            
    ARMY/BCA                                                        24 JAN 2007      
                                                                                     
                                                                                     
Fort Gillem, Georgia                                                                 
                                                                                     
                                                                                     
Reserve Ctr Bldg, Armed Forces Add/Alt                                67956          
                                                                                     
REQUIREMENT:   (CONTINUED)                                                           __________________________                                                           
open.                                                                                
CURRENT SITUATION:   The 221st MI BN and B(-) 48th MI Co currently occupy            __________________                                                                   
71,538 SF in building 211 at Ft. Gillem, GA. Building 211 will be closed under       
the 2005 BRAC Law.                                                                   
                                                                                     
IMPACT IF NOT PROVIDED:   If the project is not approved, the units will be          _______________________                                                              
displaced from their present accommodations and placed into a building that          
has not been occupied in many years. Building 608 is in poor condition and           
will not be usable for training and readiness of two Military Intelligence           
Units.                                                                               
ADDITIONAL:   This project has been coordinated with the installation physical       ___________                                                                          
security plan, and all physical security measures are included. All required         
antiterrorism protection measures are included. Alternative methods of meeting       
this requirement have been explored during project development. This project         
is the only feasible option to meet the requirement. The Deputy Assistant            
Secretary of the Army (Installations and Housing) certifies that this project        
has been considered for joint use potential. The facility will be available          
for use by other components. Sustainable principles will be integrated into          
the design, development, and construction of the project in accordance with          
Executive Order 13123 and other applicable laws and Executive Orders.                
                                                                                     
12.  SUPPLEMENTAL DATA:                                                              _______________________                                                              
     A.  Estimated Design Data:                                                      
         (1)  Status:                                                                
              (a)  Date Design Started.............................  DEC 2006                                                                            _________        
              (b)  Percent Complete As Of January 2008.............     25.00                                                                            _________        
              (c)  Date 35% Designed...............................  MAR 2007                                                                            _________        
              (d)  Date Design Complete............................  AUG 2007                                                                            _________        
              (e)  Parametric Cost Estimating Used to Develop Costs        NO                                                                            _________        
              (f)  Type of Design Contract:  Design-build                            
              (g)  An energy study and life cycle cost analysis will be              
                   documented during the final design.                               
                                                                                     
         (2)  Basis:                                                                 
              (a)  Standard or Definitive Design:  NO                                
                                                                                     
         (3)  Total Design Cost (c) = (a)+(b) OR (d)+(e):             ($000)         
              (a)  Production of Plans and Specifications..........                                                                                      _________        
              (b)  All Other Design Costs..........................       624                                                                            _________        
              (c)  Total Design Cost...............................       624                                                                            _________        
              (d)  Contract........................................       499                                                                            _________        
              (e)  In-house........................................       125                                                                            _________        
                                                                                     
         (4)  Construction Contract Award..........................  DEC 2008                                                                            _________        
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                     2009                                                            
    ARMY/BCA                                                        24 JAN 2007      
                                                                                     
                                                                                     
Fort Gillem, Georgia                                                                 
                                                                                     
                                                                                     
Reserve Ctr Bldg, Armed Forces Add/Alt                                67956          
                                                                                     
12.  SUPPLEMENTAL DATA: (Continued)                                                  _______________________                                                              
     A.  Estimated Design Data: (Continued)                                          
                                                                                     
         (5)  Construction Start...................................  MAR 2008                                                                            _________        
                                                                                     
         (6)  Construction Completion..............................  MAR 2009                                                                            _________        
                                                                                     
                                                                                     
     B.  Equipment associated with this project which will be provided from          
  other appropriations:                                                              
                                                           Fiscal Year               
    Equipment                     Procuring                Appropriated   Cost       
    Nomenclature                  Appropriation            Or Requested   ($000)         ____________                  _____________            ____________   ______     
                                                                                     
  Info Sys - ISC                    BCA-OP                  2009             304     
                                                                          ______     
                                                             TOTAL           304     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
Installation Engineer:  Daniel J. Greene                                             
Phone Number:  404-464-2161                                                          
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FY 2008/2009 Budget Estimates
Base Realignment and Closure Account - 2005

Cost and Savings by Fiscal Year
(Dollars in Millions)  

ARMY/Ft McPherson - Recommendation #3

FY 2006 FY 2007* FY 2008 FY 2009 FY 2010 FY 2011   FY2006-2011
One-Time Implementation Costs:
Military Construction 0.000 13.800 0.000 165.000 165.050 0.000 343.850
Family Housing - Construction 0.000 0.000 0.000 0.000 5.400 0.000 5.400
                       -  Operations 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Environmental 0.786 0.198 0.800 1.000 13.100 1.000 16.884
Operations & Maintenance 0.000 0.381 1.653 8.694 51.464 73.436 135.628
Military Personnel - PCS 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Other 0.000 0.571 0.874 4.003 4.854 12.677 22.979
Homeowners Assistance Program 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Total One-Time Costs 0.786 14.950 3.327 178.697 239.868 87.113 524.741
Estimated Land Revenues 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Budget Request 0.786 14.950 3.327 178.697 239.868 87.113 524.741

One-Time Costs
Funded Outside of the Account:
Military Construction 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Family Housing 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Environmental 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Operations & Maintenance                                 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Other 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Homeowners Assistance Program 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Total One-Time Cost Outside of the Account: 0.000 0.000 0.000 0.000 0.000 0.000 0.000

Grand Total One-Time Implementation Costs 0.000 0.000 0.000 0.000 0.000 0.000 0.000

Recurring Costs: (memo non-add)
Operations & Maintenance 0.000 0.000 5.348 7.241 21.266 21.867 55.722
Military Personnel 0.000 0.000 2.975 12.228 21.176 21.634 58.013
Other 0.000 0.000 0.000 0.000 13.027 13.301 26.328
Total Recurring Costs (memo non-add): 0.000 0.000 8.323 19.469 55.469 56.802 140.064

* Note: The FY 2007 column reflects the FY 2007 President's Budget request.
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FY 2008/2009 Budget Estimates
Base Realignment and Closure Account - 2005

Cost and Savings by Fiscal Year
(Dollars in Millions)  

ARMY/Ft McPherson - Recommendation #3
FY 2006 FY 2007* FY 2008 FY 2009 FY 2010 FY 2011   FY2006-2011

One-Time Savings:
Military Construction 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Family Housing - Construction 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Military PCS Cost Avoidance 0.000 0.000 0.000 0.000 0.074 7.131 7.205
Other 0.000 0.000 0.000 0.000 1.777 1.861 3.638
Total One-Time Savings 0.000 0.000 0.000 0.000 1.851 8.992 10.843

Recurring Savings:
Civilian Salary: 0.000 0.000 0.000 0.000 48.606 49.668 98.273
Military Personel Entitlements:
   Officer Salary 0.000 0.000 0.000 0.000 6.348 6.481 12.829
   Enlisted Salary 0.000 0.000 0.000 0.000 22.018 22.480 44.498
   Housing Allowance 0.000 0.000 0.000 0.000 23.175 23.662 46.837
Overhead:
   Family Housing Operations 0.000 0.000 0.000 0.000 0.000 0.000 0.000
   Sustainment 0.000 0.000 0.000 0.000 5.153 5.262 10.415
   Recapitalization 0.000 0.000 0.000 0.000 4.178 4.266 8.444
   BOS 0.000 0.000 0.000 0.000 23.649 24.146 47.794
Other:
   Procurement 0.000 0.000 0.000 0.000 0.000 0.000 0.000
   Mission Activity 0.000 0.000 0.000 0.000 0.000 4.707 4.707
   Miscellaneous 0.000 0.000 0.000 0.000 1.290 2.676 3.966
Total Recurring Savings 0.000 0.000 0.000 0.000 134.417 143.347 277.764

Grand Total Savings 0.000 0.000 0.000 0.000 136.268 152.339 288.607

Net Civilian Manpower Position Changes (+/-) 0 0 48* 0 (225) (387) (612)
Net Military Manpower Position Changes (+/-) 0 0 62* 0 (90) (198) (288)

Net Implementation Costs
  Less Estimated Land Revenues: 0.000 0.000 0.000 0.000 -136.268 -152.339 -288.607

* USAF determined this base support manpower requirement:  1375 X .08% = 110  This manpower requirement is reflected in the total recurring costs.  
Per Air Force, the personnel figures are reflected in the “net manpower changes” as a memorandum note.  Associated costs are reflected in Army.  Army 
is to program recurring costs and is to reimburse the Air Force via Installation Service Support Agreement.
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BASE REALIGNMENT AND CLOSURE 
PACKAGE DESCRIPTION 

 
Army/Location/Package:  Army/ Georgia, North Carolina, South 
Carolina, Virginia, Texas/ Fort McPherson, Georgia – Commission 
Recommendation #3 
 
Closure Package:  
 

a. Close Fort McPherson, GA. Relocate the Headquarters US Army 
Forces Command (FORSCOM), and the Headquarters US Army Reserve 
Command (USARC) to Pope Air Force Base, NC. Relocate the 
Headquarters 3rd US Army to Shaw Air Force Base, SC. Relocate the 
Installation Management Agency Southeastern Region Headquarters 
and the US Army Network Enterprise Technology Command (NETCOM) 
Southeastern Region Headquarters to Fort Eustis, VA. Relocate the 
Army Contracting Agency Southern Region Headquarters to Fort Sam 
Houston, TX. 

 
One-Time Implementation Costs:
 
 Military Construction: There is no Military Construction 
requirement for FY 2008.               
                             

Location Project Title FY PN Amount 
($M) 

Shaw AFB Third Army 
Barracks 2007 66096 $13.800

Subtotal for FY 2007   $13.800
    

Shaw AFB 
Headquarters 
Building, Third US 
Army 

2009 66098 $65.000

Ft. Bragg 
Combined 
FORSCOM/USARC Incr 
1 

2009 64305 $100.000

Subtotal for FY 2009   $165.000
    
Fort Bragg Health Clinic 2010 64244 $13.600
Fort 
Eustis 

Renovation for ACA 
and NET 2010 65099 $3.250

Fort Bragg 
Headquarters Bldg, 
FORSCOM/USARC Incr 
2 

2010 67531 $148.200 

Subtotal for FY 2010  $165.050
    
TOTAL PROGRAM for FY 2006 – 
2011   $343.850

 
    Conjunctively-Funded Construction:  None. 
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    Family Housing Construction:   
 

Location Project Title FY PN Amount 
($M) 

Fort Bragg Family Housing 
Privatization 2010 66655 $5.400

Subtotal for FY 2010   $5.400
 
    Family Housing Operations:  None. 
 
    Operation and Maintenance:  Cost includes civilian severance 
pay, civilian PCS, procurement of equipment (systems and 
facilities furniture), transportation of things, and 
communications in support of this recommendation.  Total One-Time 
Cost estimate is $135.628 million. The FY 2008 budget estimate is 
$1.653 million. 
 
    Military Personnel:  None. 
 
    Other:  Cost includes IT installation (communications, 
automation and information management systems equipment) in 
support of construction projects.  Total One-Time Cost estimate 
is $22.979 million. The FY 2008 budget estimate is $.874 million. 
 
    Revenues from Land Sales:  None. 
 
Savings: 
 
    Military Construction:  None. 
 
    Family Housing Construction:  None. 
 
    Family Housing Operations:  None. 
 
    Operation and Maintenance:  Reduced civilian salaries and 
base support costs based on the closure of Fort McPherson and the 
consolidation of functions, primarily at Fort Eustis and Fort Sam 
Houston. 
 
    Military Personnel:  Release of mobilized USAR guards.  These 
are to be converted incrementally to contract guards. 
 
    Other:  None. 
 
Environmental: 
 

The Army will spend $16.884 million on environmental closure 
and cleanup activities to close Fort McPherson, GA, including 
NEPA document preparation at Fort McPherson, GA. Closure actions 
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at Fort McPherson are to close active ranges, and Underground 
Storage Tanks, and for Radiological Decommissioning. Cleanup 
actions at Fort McPherson will continue until property is 
disposed. The FY 2008 budget estimate is $.800 million. 
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                  2009                                                               
    ARMY/BCA                                                        24 JAN 2007      
                                                                                     
Shaw AFB                                                                             
South Carolina                             Headquarters Building, Third US Army      
                                                                                     
                                                                                     
                         141               66098                   65,000            
                                                                                     
                                                                                     
PRIMARY FACILITY                                                          48,799     ________________                                                                     
Headquarters w/SCIF             m2 (SF)     21,832 (  235,000)   1,733   (37,835)    
Company Operations Facilities   m2 (SF)      2,183 (   23,500)   1,216    (2,656)    
Base Entry Control Point        EA               1 --          159,340      (159)    
Telephone Switch Bldg Reno/Addn m2 (SF)     185.81 (    2,000)   2,325      (432)    
Special Foundations             LS                 --            --       (1,050)    
  Total from Continuation page                                            (6,667)    
SUPPORTING FACILITIES                                                      7,938     _____________________                                                                
Electric Service                LS                 --            --       (1,320)    
Water, Sewer, Gas               LS                 --            --       (2,315)    
Paving, Walks, Curbs & Gutters  LS                 --            --       (2,950)    
Storm Drainage                  LS                 --            --         (250)    
Site Imp(   630) Demo(      )   LS                 --            --         (630)    
Information Systems             LS                 --            --         (293)    
Antiterrorism Measures          LS                 --            --         (180)    
                                                                                     
                                                                                     
ESTIMATED CONTRACT COST                                                   56,737     
CONTINGENCY PERCENT  (5.00%)                                               2,837                                                                            _________     
SUBTOTAL                                                                  59,574     
SUPV, INSP & OVERHEAD  (5.70%)                                             3,396     
DESIGN/BUILD - DESIGN COST                                                 2,383                                                                            _________     
TOTAL REQUEST                                                             65,353     
TOTAL REQUEST (ROUNDED)                                                   65,000     
INSTALLED EQT-OTHER APPROP                                                (9,715)    
                                                                                     
                            Construct Army Headquarters and Special Troops           
Battalion Building, a Headquarters and Headquarters Company Facility and a           
Base Entry Control Point. Construction includes primary facility,                    
renovation/addition to telephone switch building, installation of intrusion          
detection system (IDS), energy monitoring and control system (EMCS)                  
connections, all utilities and base utilities upgrades. Facilities will have         
fire detection/protection, special foundations for seismic requirements, site        
improvements, fencing, landscaping, sidewalks, communication support, parking        
for 1000 vehicles and all other necessary support. The main headquarters             
building includes operations and administrative work areas, a command and            
control center, information processing space with raised floors, an enclosed         
space for the mobile command post and early entry command post,                      
conference/briefing area and a senior leadership conference room, a Sensitive        
Compartmented Information Facility (SCIF), a Network Operations Center, a            
simulations center, Tempest approved work space, work and storage areas,             
common use video teleconference (VTC) facility, Communications Security              
(COMSEC) vault, mail room, loading dock, break rooms, and office equipment           
rooms. Access for individuals with disabilities will be provided.                    
Antiterrorism (AT) mesures will be provided. Air Conditioning (Estimated 2,923       
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                     2009                                                            
    ARMY/BCA                                                        24 JAN 2007      
                                                                                     
                                                                                     
Shaw AFB, South Carolina                                                             
                                                                                     
                                                                                     
Headquarters Building, Third US Army                                  66098          
                                                                                     
 9.  COST ESTIMATES (CONTINUED)                                                       ______________________________                                                      
                                                                Unit      Cost       
     Item                       UM (M/E)      QUANTITY          COST     ($000)      
                                                                                     
PRIMARY FACILITY (CONTINUED)                                                         ____________________________                                                         
Emergency Generator             LS                 --            --         (650)    
IDS Installation                LS                 --            --          (51)    
EMCS Connections                LS                 --            --         (250)    
Antiterrorism Measures          LS                 --            --         (358)    
Building Information Systems    LS                 --            --       (5,358)                                                                           _________     
                                                                Total      6,667     
                                                                                     
DESCRIPTION OF PROPOSED CONSTRUCTION:  (CONTINUED)                                   __________________________________________________                                   
kWr/831 Tons).                                                                       
________________________________________________________________________________     
11. REQ:         30,825 m2  ADQT:           NONE     SUBSTD:           NONE          ________                                                                             
PROJECT:  Construct an administrative facility. (Current Mission)                    ________                                                                             
REQUIREMENT:   A Headquarters complex is required due to BRAC. The                   ____________                                                                         
Headquarters Command Third US Army is being moved to Shaw AFB. The command and       
control complex is for 1,671 full-time personnel of the Army’s only CONUS            
based, force protection, Echelons Above Corps (EAC), Army Service Component          
Command Headquarters, Third US Army/Army Forces Central Command. It provides         
administrative and special purpose space for key personnel from the command          
group and staff sections. The project provides sufficient space and                  
communications connectivity to conduct routine staff activities, crisis action       
planning, command and control operations, training exercises, and command            
conferences. Required are a main Headquarters Building with Support Battalion        
Space, Headquarters Company building and a new base Entry Control Point. Force       
protection will comply with DoD standards. The new facilities are required to        
be constructed to Seismic Zone 2 specifications and hurricane force winds of         
100 mph.                                                                             
CURRENT SITUATION:   The Headquarters, Third US Army/ARCENT and its elements         __________________                                                                   
are currently housed at Fort McPherson and Fort Gillem. Due to realignment to        
Shaw AFB new headquarters building and support facilities are necessary to           
continue the current mission. There are no existing facilities at Shaw Air           
Force Base that can be used for this purpose.                                        
IMPACT IF NOT PROVIDED:   The Third US Army/ARCENT will be unable to operate         _______________________                                                              
at Shaw AFB, as directed by the BRAC 2005 statute. There is currently no             
administrative space at Shaw AFB to accommodate the additional personnel. The        
organization’s collective ability to perform at its full potential as a              
complex, force protection, war-fighting command and control platform at Shaw         
AFB will not be possible without the construction of adequate facilities.            
ADDITIONAL:   This project has been coordinated with the installation physical       ___________                                                                          
security plan, and all physical security measures are included. All required         
antiterrorism protection measures are included. Alternative methods of meeting       
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                     2009                                                            
    ARMY/BCA                                                        24 JAN 2007      
                                                                                     
                                                                                     
Shaw AFB, South Carolina                                                             
                                                                                     
                                                                                     
Headquarters Building, Third US Army                                  66098          
                                                                                     
ADDITIONAL:    (CONTINUED)                                                           __________________________                                                           
this requirement have been explored during project development. This project         
is the only feasible option to meet the requirement. The Deputy Assistant            
Secretary of the Army (Installations and Housing) certifies that this project        
has been considered for joint use potential. The facility will be available          
for use by other components. Sustainable principles will be integrated into          
the design, development, and construction of the project in accordance with          
Executive Order 13123 and other applicable laws and Executive Orders.                
                                                                                     
12.  SUPPLEMENTAL DATA:                                                              _______________________                                                              
     A.  Estimated Design Data:                                                      
         (1)  Status:                                                                
              (a)  Date Design Started.............................  AUG 2006                                                                            _________        
              (b)  Percent Complete As Of January 2008.............     20.00                                                                            _________        
              (c)  Date 35% Designed...............................  APR 2009                                                                            _________        
              (d)  Date Design Complete............................  AUG 2009                                                                            _________        
              (e)  Parametric Cost Estimating Used to Develop Costs        NO                                                                            _________        
              (f)  Type of Design Contract:  Design-build                            
                                                                                     
         (2)  Basis:                                                                 
              (a)  Standard or Definitive Design:  NO                                
                                                                                     
         (3)  Total Design Cost (c) = (a)+(b) OR (d)+(e):             ($000)         
              (a)  Production of Plans and Specifications..........     2,498                                                                            _________        
              (b)  All Other Design Costs..........................       441                                                                            _________        
              (c)  Total Design Cost...............................     2,939                                                                            _________        
              (d)  Contract........................................     2,351                                                                            _________        
              (e)  In-house........................................       588                                                                            _________        
                                                                                     
         (4)  Construction Contract Award..........................  FEB 2009                                                                            _________        
                                                                                     
         (5)  Construction Start...................................  MAY 2009                                                                            _________        
                                                                                     
         (6)  Construction Completion..............................  MAY 2011                                                                            _________        
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                  2009                                                               
    ARMY/BCA                                                        24 JAN 2007      
                                                                                     
Fort Bragg                                 Headquarters Bldg, FORSCOM/USARC          
North Carolina                             Incr 1                                    
                                                                                     
                                                                                     
                         610               64305                  100,000            
                                                                                     
                                                                                     
PRIMARY FACILITY                                                         176,084     ________________                                                                     
Command Headquarters Building   m2 (SF)     44,882 (  483,109)   2,222   (99,743)    
Control (Inform Tech) Building  m2 (SF)     650.32 (    7,000)   2,286    (1,487)    
Operator Services Building      m2 (SF)     232.26 (    2,500)   2,511      (583)    
Server Farm/Network Info. Ctr   m2 (SF)      4,924 (   53,000)   3,082   (15,175)    
Disaster Recovery Center        m2 (SF)      2,555 (   27,500)   2,496    (6,377)    
  Total from Continuation page                                           (52,719)    
SUPPORTING FACILITIES                                                     38,823     _____________________                                                                
Electric Service                LS                 --            --       (9,783)    
Water, Sewer, Gas               LS                 --            --       (1,880)    
Steam And/Or Chilled Water Dist LS                 --            --       (1,284)    
Paving, Walks, Curbs & Gutters  LS                 --            --       (2,619)    
Storm Drainage                  LS                 --            --       (7,976)    
Site Imp( 7,125) Demo(   673)   LS                 --            --       (7,798)    
Information Systems             LS                 --            --       (4,761)    
Antiterrorism Measures          LS                 --            --       (2,722)    
                                                                                     
ESTIMATED CONTRACT COST                                                  214,907     
CONTINGENCY PERCENT  (5.00%)                                              10,745                                                                            _________     
SUBTOTAL                                                                 225,652     
SUPV, INSP & OVERHEAD  (5.70%)                                            12,862     
DESIGN/BUILD - DESIGN COST                                                 9,026                                                                            _________     
TOTAL REQUEST                                                            247,540     
TOTAL REQUEST (ROUNDED)                                                  248,000     
INSTALLED EQT-OTHER APPROP                                               (11,275)    
                                                                                     
                            This is an incrementally funded project. The full        
authorization of $248M is requested in FY2009 (64305) with the first funding         
increment of $100M. The second funding increment of $148M will be requested in       
FY10 (PN 67531). This project includes command headquarters building,                
information technology building, operator services building, network                 
information building, diasaster recovery building, administrative building and       
a central energy plant. Project will include the installation of Intrusion           
Detection Systems (IDS), Building Information Systems, mass notification             
systems and their connection to the installation central systems. Project will       
provide for connection of the Energy Monitoring and Control Systems (EMCS) and       
fire/smoke detection/enunciation and suppression systems to the installation         
central systems. Project will provide emergency power generation, connection         
of the uninterruptible power supply (UPS) and lightning protection. Supporting       
facilities include the extension/connection of all necessary utilities (water,       
sanitary sewer, electricity and natural gas), paving (roads and parking) with        
exterior lighting, walks, curbs and gutters, stormwater collection and               
management facilities, erosion control, site work and landscaping.                   
Antiterrorism (AT) measures will include internal bracing to prevent                 
progressive collapse and blast resistant windows and exterion door glass. Site       
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                     2009                                                            
    ARMY/BCA                                                        24 JAN 2007      
                                                                                     
                                                                                     
Fort Bragg, North Carolina                                                           
                                                                                     
                                                                                     
Headquarters Bldg, FORSCOM/USARC Incr 1                               64305          
                                                                                     
 9.  COST ESTIMATES (CONTINUED)                                                       ______________________________                                                      
                                                                Unit      Cost       
     Item                       UM (M/E)      QUANTITY          COST     ($000)      
                                                                                     
PRIMARY FACILITY (CONTINUED)                                                         ____________________________                                                         
Administrative Facility (DOIM)  m2 (SF)      2,323 (   25,000)   1,783    (4,141)    
Surface Parking Area            m2 (SY)    102,193 (  122,222)   39.07    (3,993)    
Energy Plant                    LS                 --            --      (28,995)    
Standby Generators/Fuel Storage LS                 --            --       (1,708)    
IDS Installation                LS                 --            --         (795)    
EMCS Connections                LS                 --            --         (355)    
Antiterrorism Measures          LS                 --            --       (3,621)    
Building Information Systems    LS                 --            --       (9,111)                                                                           _________     
                                                                Total     52,719     
                                                                                     
DESCRIPTION OF PROPOSED CONSTRUCTION:  (CONTINUED)                                   __________________________________________________                                   
AT measures will include building orientation, stand-off distances, berming,         
masking landscape, access/vehicle control, fencing, security lighting,               
bollards and planters. Access for individuals will be provided. Coordinated          
building and furnishings related interior design services are required.              
Demolish 6 Buildings (TOTAL 5,212 m2/56,103 SF). Air Conditioning (Estimated         
8,247 kWr/2,345 Tons).                                                               
________________________________________________________________________________     
11. REQ:         47,855 m2  ADQT:           NONE     SUBSTD:           NONE          ________                                                                             
PROJECT:  Construct a combined major Headquarters complex. (Current Mission)         ________                                                                             
REQUIREMENT:   This project is required to permit the relocation of the US           ____________                                                                         
Army Forces Command (FORSCOM) and the US Army Reserve Command (USARC) to Fort        
Bragg and the closure of Forts McPherson and Gillem as directed by the Base          
Realignment and Closure (BRAC) 2005 decision.                                        
CURRENT SITUATION:   Fort Bragg does not have adequate permanent facilities to       __________________                                                                   
house FORSCOM and USARC.                                                             
IMPACT IF NOT PROVIDED:   If this project is not provided, FORSCOM and USARC         _______________________                                                              
will be housed in substandard facilities scattered throughout Fort Bragg,            
which will increase difficulties in communications and coordination between          
lateral staffs in managing the battle tempo.                                         
ADDITIONAL:   In the event that a utility system is privatized (under 10 USC         ___________                                                                          
2688 or other authority) prior to award of this project or during construction       
of this project, MILCON funds appropriated for the MILCON project herein may         
be transferred to the utility privatization contractor involved for the              
utility infrastructure. Title to the utility infrastructure constructed as a         
result of this MILCON project may be transferred to the utility privatization        
contractor notwithstanding any other provision of law. This project has been         
coordinated with the installation physical security plan, and all physical           
security measures are included. All required antiterrorism protection measures       
are included. Alternative methods of meeting this requirement have been              
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                     2009                                                            
    ARMY/BCA                                                        24 JAN 2007      
                                                                                     
                                                                                     
Fort Bragg, North Carolina                                                           
                                                                                     
                                                                                     
Headquarters Bldg, FORSCOM/USARC Incr 1                               64305          
                                                                                     
ADDITIONAL:    (CONTINUED)                                                           __________________________                                                           
explored during project development. This project is the only feasible option        
to meet the requirement. The Deputy Assistant Secretary of the Army                  
(Installations and Housing) certifies that this project has been considered          
for joint use potential. The facility will be available for use by other             
components. Sustainable principles will be integrated into the design,               
development, and construction of the project in accordance with Executive            
Order 13123 and other applicable laws and Executive Orders.                          
                                                                                     
12.  SUPPLEMENTAL DATA:                                                              _______________________                                                              
     A.  Estimated Design Data:                                                      
         (1)  Status:                                                                
              (a)  Date Design Started.............................  JUL 2007                                                                            _________        
              (b)  Percent Complete As Of January 2008.............     20.00                                                                            _________        
              (c)  Date 35% Designed...............................  APR 2009                                                                            _________        
              (d)  Date Design Complete............................  AUG 2009                                                                            _________        
              (e)  Parametric Cost Estimating Used to Develop Costs        NO                                                                            _________        
              (f)  Type of Design Contract:  Design-build                            
              (g)  An energy study and life cycle cost analysis will be              
                   documented during the final design.                               
                                                                                     
         (2)  Basis:                                                                 
              (a)  Standard or Definitive Design:  NO                                
                                                                                     
         (3)  Total Design Cost (c) = (a)+(b) OR (d)+(e):             ($000)         
              (a)  Production of Plans and Specifications..........     3,825                                                                            _________        
              (b)  All Other Design Costs..........................       675                                                                            _________        
              (c)  Total Design Cost...............................     4,500                                                                            _________        
              (d)  Contract........................................     3,600                                                                            _________        
              (e)  In-house........................................       900                                                                            _________        
                                                                                     
         (4)  Construction Contract Award..........................  FEB 2009                                                                            _________        
                                                                                     
         (5)  Construction Start...................................  MAR 2009                                                                            _________        
                                                                                     
         (6)  Construction Completion..............................  APR 2011                                                                            _________        
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                     2009                                                            
    ARMY/BCA                                                        24 JAN 2007      
                                                                                     
                                                                                     
Fort Bragg, North Carolina                                                           
                                                                                     
                                                                                     
Headquarters Bldg, FORSCOM/USARC Incr 1                               64305          
                                                                                     
                                                                                     
12.  SUPPLEMENTAL DATA:  (CONTINUED)                                                 _______________________                                                              
     B.  Equipment associated with this project which will be provided from          
  other appropriations:                                                              
                                                           Fiscal Year               
    Equipment                     Procuring                Appropriated   Cost       
    Nomenclature                  Appropriation            Or Requested   ($000)         ____________                  _____________            ____________   ______     
                                                                                     
  UPS                               BCA-OP                  2010           3,370     
  Info Sys - ISC                    BCA-OP                  2010           7,905     
                                                                          ______     
                                                             TOTAL        11,275     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
Installation Engineer:  Gregory G. Bean                                              
Phone Number:  910-396-4009                                                          

122



FY 2008/2009 Budget Estimates
Base Realignment and Closure Account - 2005

Cost and Savings by Fiscal Year
(Dollars in Millions)  

ARMY/Ft Bragg - Recommendation #4

FY 2006 FY 2007* FY 2008 FY 2009 FY 2010 FY 2011   FY2006-2011
One-Time Implementation Costs:
Military Construction 0.000 200.700 34.950 18.150 0.000 0.000 253.800
Family Housing - Construction 0.000 0.000 0.000 0.000 0.000 0.000 0.000
                       -  Operations 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Environmental 0.212 0.000 0.000 0.000 0.000 0.000 0.212
Operations & Maintenance 0.000 5.539 2.955 2.490 11.241 0.000 22.225
Military Personnel - PCS 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Other 0.000 8.309 18.259 4.496 2.115 0.000 33.179
Homeowners Assistance Program 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Total One-Time Costs 0.212 214.548 56.164 25.136 13.356 0.000 309.416
Estimated Land Revenues 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Budget Request 0.212 214.548 56.164 25.136 13.356 0.000 309.416

One-Time Costs
Funded Outside of the Account:
Military Construction 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Family Housing 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Environmental 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Operations & Maintenance                                 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Other 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Homeowners Assistance Program 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Total One-Time Cost Outside of the Account: 0.000 0.000 0.000 0.000 0.000 0.000 0.000

Grand Total One-Time Implementation Costs 0.212 214.548 56.164 25.136 13.356 0.000 309.416

Recurring Costs: (memo non-add)
Operations & Maintenance 0.000 0.000 9.311 22.374 23.987 28.705 84.377
Military Personnel 0.000 0.000 0.912 8.341 8.557 8.737 26.547
Other 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Total Recurring Costs (memo non-add): 0.000 0.000 10.223 30.715 32.544 37.442 110.924

* Note: The FY 2007 column reflects the FY 2007 President's Budget request.
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FY 2008/2009 Budget Estimates
Base Realignment and Closure Account - 2005

Cost and Savings by Fiscal Year
(Dollars in Millions)  

ARMY/Ft Bragg - Recommendation #4
FY 2006 FY 2007* FY 2008 FY 2009 FY 2010 FY 2011   FY2006-2011

One-Time Savings:
Military Construction 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Family Housing - Construction 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Military PCS Cost Avoidance 0.000 0.000 0.339 3.977 0.000 0.000 4.316
Other 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Total One-Time Savings 0.000 0.000 0.339 3.977 0.000 0.000 4.316

Recurring Savings:
Civilian Salary: 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Military Personel Entitlements:
   Officer Salary 0.000 0.000 0.000 0.000 0.000 0.000 0.000
   Enlisted Salary 0.000 0.000 0.000 0.000 0.000 0.000 0.000
   Housing Allowance 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Overhead:
   Family Housing Operations 0.000 0.000 0.000 0.000 0.000 0.000 0.000
   Sustainment 0.000 0.000 0.000 0.000 0.000 0.000 0.000
   Recapitalization 0.000 0.000 0.000 0.000 0.000 0.000 0.000
   BOS 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Other:
   Procurement 0.000 0.000 0.000 0.000 0.000 0.000 0.000
   Mission Activity 0.000 0.000 0.000 0.000 0.000 0.000 0.000
   Miscellaneous 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Total Recurring Savings 0.000 0.000 0.000 0.000 0.000 0.000 0.000

Grand Total Savings 0.000 0.000 0.339 3.977 0.000 0.000 4.316

Net Civilian Manpower Position Changes (+/-) 0 48 0 0 0 0 48
Net Military Manpower Position Changes (+/-) 0 60 0 0 0 0 60

Net Implementation Costs
  Less Estimated Land Revenues: 0.212 214.548 55.825 21.159 13.356 0.000 305.100

* Note: The FY 2007 column reflects the FY 2007 President's Budget request.
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BASE REALIGNMENT AND CLOSURE 
PACKAGE DESCRIPTION 

 
 
Army/Location/Package:  Army/North Carolina, Florida/ Fort Bragg, 
North Carolina- Commission Recommendation #4 
 
Realignment Package:  
 
   a.   Realign Fort Bragg, NC by relocating the 7th Special 

Forces Group (SFG) to Eglin AFB, FL and by activating the 4th 
Brigade Combat Team (BCT), 82d Airborne Division and 
relocating European-based forces to Fort Bragg, NC. 
 

One-Time Implementation Costs:
 
 Military Construction: 
    

Location Project Title FY PN Amount 
($M)

Ft. Bragg, NC Brigade Combat Team 
Complex 2007 64446 $33.000

Ft. Bragg, NC Veh Maint Shop/4th BCT 2007 64329 $52.000
Eglin Air 
Force Base 

Special Forces Complex, 
Phase 1 2007 65216 $115.700

Subtotal for FY 2007   $200.700
    
Fort Bragg, NC Troop Medical Clinic 2008 58708 16.500
Eglin Air 
Force Base, FL Indoor Firing Range 

 
2008 65212 4.850

Eglin Air 
Force Base, FL 

Live Fire Exercise 
Shoothouse 

 
2008 65691 3.300

Eglin Air 
Force Base, FL 

Live Fire Exercise 
Breach Facility 

 
2008 65693 3.750

Eglin Air 
Force Base, FL Shotgun Assault Course 

 
2008 65694 3.000

Eglin Air 
Force Base, FL Grenade Launcher Range 

 
2008 65695 1.050

Eglin Air 
Force Base, FL 

Hand Grenade 
Qualification Course 

 
2008 65697 1.000

Eglin Air 
Force Base, FL Urban Assault Course 

 
2008 65698 1.500

Subtotal for FY 2008   $34.950
    
Eglin AFB Anti-Armor Range 2009 65700 $7.700
 
Eglin AFB 

Qualification Training 
and Live Fire Range 2009 65701 $6.000
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BASE REALIGNMENT AND CLOSURE 
PACKAGE DESCRIPTION 

(Continued) 
 

 
Eglin AFB Light Demolition Range 2009 65705 $1.800
Eglin AFB 25 Meter Zero Range 2009 65706 $2.650
Subtotal for FY 2009   $18.150
    
TOTAL PROGRAM FOR FY 2007 – 2011    $253.800
                                 
    Conjunctively-Funded Construction:  None. 
 
    Family Housing Construction:  None 
 
    Family Housing Operations:  None. 
 
    Operation and Maintenance:  Cost includes procurement of 
equipment (systems and facilities furniture), transportation of 
things, and communications in support of this recommendation.  
Total One-Time Cost estimate is $22.225 million. The FY 2008 
budget estimate is $2.955 million. 
 
    Military Personnel:  None. 
 
    Other:  Cost includes IT installation (communications, 
automation and information management systems equipment) in 
support of construction projects.  Total One-Time Cost estimate 
is $33.179 million. The FY 2008 budget estimate is $18.259 
million.  
 
    Revenues from Land Sales:  None. 
 
Savings: 
 
    Military Construction:  None. 
 
    Family Housing Construction:  None. 
 
    Family Housing Operations:  None. 
 
    Operation and Maintenance:  None. 
 
    Military Personnel:  One-time savings associated with 
Military PCS avoidance. 
 
    Other:  None. 
 
Environmental:  
The Army is conducting the following environmental studies and 
NEPA prior to construction and movement. 
 

a. Fort Bragg: $.212 million; NEPA - Environmental 
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Assessment.  

 
There is no FY 2008 Environmental requirement.  
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FY           MILITARY CONSTRUCTION PROJECT DATA

4.PROJECT TITLE

5.PROGRAM ELEMENT 6.CATEGORY CODE 7.PROJECT NUMBER 8.PROJECT COST ($000)

9.COST ESTIMATES

ITEM UM (M/E) QUANTITY UNIT COST COST ($000)

10.Description of Proposed Construction

1391

Auth

Approp

                                                                                     
                                                                                     
                  2008                                                               
    ARMY/BCA                                                        24 JAN 2007      
                                                                                     
Fort Bragg                                                                           
North Carolina                             Troop Medical Clinic                      
                                                                                     
                                                                                     
                         550               58708                   16,500            
                                                                                     
                                                                                     
PRIMARY FACILITY                                                          11,279     ________________                                                                     
Medical Clinic                  m2 (SF)      3,697 (   39,799)   2,416    (8,931)    
Clinic Alteration               m2 (SF)     780.57 (    8,402)   2,124    (1,658)    
Commissioning                   LS                 --            --         (159)    
IDS Installation                LS                 --            --           (7)    
EMCS Connections                LS                 --            --          (92)    
  Total from Continuation page                                              (432)    
SUPPORTING FACILITIES                                                      2,386     _____________________                                                                
Electric Service                LS                 --            --         (214)    
Water, Sewer, Gas               LS                 --            --          (47)    
Paving, Walks, Curbs & Gutters  LS                 --            --         (516)    
Storm Drainage                  LS                 --            --         (188)    
Site Imp( 1,045) Demo(      )   LS                 --            --       (1,045)    
Antiterrorism Measures          LS                 --            --         (376)    
                                                                                     
                                                                                     
                                                                                     
ESTIMATED CONTRACT COST                                                   13,665     
CONTINGENCY PERCENT  (5.00%)                                                 683                                                                            _________     
SUBTOTAL                                                                  14,348     
SUPV, INSP & OVERHEAD  (5.70%)                                               818     
CATEGORY E EQUIPMENT                                                       1,120                                                                            _________     
TOTAL REQUEST                                                             16,286     
TOTAL REQUEST (ROUNDED)                                                   16,500     
INSTALLED EQT-OTHER APPROP                                                  (857)    
                                                                                     
                            BRAC Medical MILCON project. Construct an                
addition/alteration to the Robinson Health Clinic. Primary facilities include        
the clinic addition, alteration and building information systems. Work               
includes the installation of the intrusion detection system (IDS) and                
connection to the energy monitoring and control system (EMCS). Supporting            
facilities include utilities (electric, water, sewer and natural gas                 
services), parking lot lighting, parking, walks, curbs and gutters, storm            
drainage, site improvements and information systems. Heat via natural gas and        
air conditioning by a self-contained chiller. Minimum Department of Defense          
Antiterrorism requirements will be met. Comprehensive building and furnishings       
related interior design services is required. Access for individuals with            
disabilities will be provided. Air Conditioning (Estimated 440 kWr/125 Tons).        
________________________________________________________________________________     
11. REQ:          4,478 m2  ADQT:           NONE     SUBSTD:            929 m2       ________                                                                             
PROJECT:  Construct an addition/alteration to the health clinic. (Current            ________                                                                             
Mission)                                                                             
REQUIREMENT:   This project is required to provide a health clinic to support        ____________                                                                         
BRAC 2005 re-stationing actions at Fort Bragg. Due to the nature of this             
requirement, there are no acceptable alternatives to this project.                   
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                     2008                                                            
    ARMY/BCA                                                        24 JAN 2007      
                                                                                     
                                                                                     
Fort Bragg, North Carolina                                                           
                                                                                     
                                                                                     
Troop Medical Clinic                                                  58708          
                                                                                     
 9.  COST ESTIMATES (CONTINUED)                                                       ______________________________                                                      
                                                                Unit      Cost       
     Item                       UM (M/E)      QUANTITY          COST     ($000)      
                                                                                     
PRIMARY FACILITY (CONTINUED)                                                         ____________________________                                                         
Antiterrorism Measures          LS                 --            --         (212)    
Building Information Systems    LS                 --            --         (220)                                                                           _________     
                                                                Total        432     
                                                                                     
CURRENT SITUATION:   Robinson Clinic was designed and constructed for troop          __________________                                                                   
medical functions. Due to lack of appropriate clinic space on Fort Bragg, it         
is currently used as a family practice clinic. The clinic lacks the space and        
departmental relationships necessary to satisfy the current and future demands       
for services. At more than ten years old the clinic cannot accommodate the           
growth of the 82nd Airborne Division.                                                
IMPACT IF NOT PROVIDED:   If this project is not provided, there will be             _______________________                                                              
insufficient direct health care capacity at Military Treatment Facilities            
(MTFs) on Fort Bragg to support BRAC 2005 re-stationing actions. Without an          
addition to the clinic, the increase in primary care medicine to Womack Army         
Medical Center (WAMC) would dictate a reduction in services to the 82nd              
Airborne Division. All outpatient health service workload that exceeds               
capacity must be diverted to the local civilian health network. This may not         
be feasible, may not be economically advantageous to the DoD, and/or may not         
comply with current TRICARE beneficiary access standards.                            
ADDITIONAL:   In the event that a utility system is privatized (under 10 USC         ___________                                                                          
2688 or other authority) prior to award of this project or during construction       
of this project, MILCON funds appropriated for the MILCON project herein may         
be transferred to the utility privatization contractor involved for the              
utility infrastructure. Title to the utility infrastructure constructed as a         
result of this MILCON project may be transferred to the utility privatization        
contractor notwithstanding any other provision of law. This project has been         
coordinated with the installation physical security plan, and all physical           
security measures are included. All required antiterrorism protection measures       
are included. Alternative methods of meeting this requirement have been              
explored during project development. This project is the only feasible option        
to meet the requirement. The Deputy Assistant Secretary of the Army                  
(Installations and Housing) certifies that this project has been considered          
for joint use potential. The facility will be available for use by other             
components. Sustainable principles will be integrated into the design,               
development, and construction of the project in accordance with Executive            
Order 13123 and other applicable laws and Executive Orders.                          
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                     2008                                                            
    ARMY/BCA                                                        24 JAN 2007      
                                                                                     
                                                                                     
Fort Bragg, North Carolina                                                           
                                                                                     
                                                                                     
Troop Medical Clinic                                                  58708          
                                                                                     
12.  SUPPLEMENTAL DATA:                                                              _______________________                                                              
     A.  Estimated Design Data:                                                      
         (1)  Status:                                                                
              (a)  Date Design Started.............................  AUG 2006                                                                            _________        
              (b)  Percent Complete As Of January 2007.............     25.00                                                                            _________        
              (c)  Date 35% Designed...............................  JUN 2007                                                                            _________        
              (d)  Date Design Complete............................  DEC 2007                                                                            _________        
              (e)  Parametric Cost Estimating Used to Develop Costs        NO                                                                            _________        
              (f)  Type of Design Contract:  Design-bid-build                        
                                                                                     
         (2)  Basis:                                                                 
              (a)  Standard or Definitive Design:  NO                                
                                                                                     
         (3)  Total Design Cost (c) = (a)+(b) OR (d)+(e):             ($000)         
              (a)  Production of Plans and Specifications..........       976                                                                            _________        
              (b)  All Other Design Costs..........................       172                                                                            _________        
              (c)  Total Design Cost...............................     1,148                                                                            _________        
              (d)  Contract........................................       918                                                                            _________        
              (e)  In-house........................................       230                                                                            _________        
                                                                                     
         (4)  Construction Contract Award..........................  JAN 2008                                                                            _________        
                                                                                     
         (5)  Construction Start...................................  MAR 2008                                                                            _________        
                                                                                     
         (6)  Construction Completion..............................  MAR 2009                                                                            _________        
                                                                                     
                                                                                     
     B.  Equipment associated with this project which will be provided from          
  other appropriations:                                                              
                                                           Fiscal Year               
    Equipment                     Procuring                Appropriated   Cost       
    Nomenclature                  Appropriation            Or Requested   ($000)         ____________                  _____________            ____________   ______     
                                                                                     
  Furnishings & Equipment           BCA-OP                  2008             817     
  Info Sys - ISC                    BCA-OP                  2009              40     
                                                                          ______     
                                                             TOTAL           857     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
Installation Engineer:  Gregory G. Bean                                              
Phone Number:  910-396-4009                                                          
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                  2008                                                               
    ARMY/BCA                                                        24 JAN 2007      
                                                                                     
Eglin Air Force Base                                                                 
Florida                                    Indoor Firing Range                       
                                                                                     
                                                                                     
                         171               65212                    4,850            
                                                                                     
                                                                                     
PRIMARY FACILITY                                                           3,381     ________________                                                                     
Indoor Firing Range             m2 (SF)      2,137 (   23,000)   1,372    (2,932)    
Energy Mgmt Control System      m2 (SF)      2,137 (   23,000)    6.89       (15)    
Special Construction            LS                 --            --         (320)    
Antiterrorism Measures          LS                 --            --          (96)    
Building Information Systems    LS                 --            --          (18)    
                                                                                     
SUPPORTING FACILITIES                                                      1,000     _____________________                                                                
Electric Service                LS                 --            --         (110)    
Water, Sewer, Gas               LS                 --            --          (18)    
Steam And/Or Chilled Water Dist LS                 --            --         (148)    
Paving, Walks, Curbs & Gutters  LS                 --            --          (75)    
Storm Drainage                  LS                 --            --         (104)    
Site Imp(   455) Demo(      )   LS                 --            --         (455)    
Information Systems             LS                 --            --          (14)    
Antiterrorism Measures          LS                 --            --          (76)    
                                                                                     
ESTIMATED CONTRACT COST                                                    4,381     
CONTINGENCY PERCENT  (5.00%)                                                 219                                                                            _________     
SUBTOTAL                                                                   4,600     
SUPV, INSP & OVERHEAD  (5.70%)                                               262                                                                            _________     
TOTAL REQUEST                                                              4,862     
TOTAL REQUEST (ROUNDED)                                                    4,850     
INSTALLED EQT-OTHER APPROP                                                  (251)    
                                                                                     
                                                                                     
                            Construct a standard design Special Operations           
Forces (SOF)Indoor Range consisting of: a single-story facility including            
shooting lanes, weapons cleaning area, range officer control booth,                  
administrative offices, and a latrine. The building includes HVAC for a              
shooting range meeting OSHA standards and a lighting system designed to              
accommodate lighted shooting as well as night vision equipment. Fire                 
detection, fire suppression, surveillance, and access control systems will be        
provided. Project will include connection to Eglin AFB energy monitoring and         
control system. Supporting facilities include water, sewer, gas, and electric        
service, information systems, walks, curbs and gutters, storm drainage, site         
improvements, and information systems. Heating will be provided by a                 
self-contained unit and air conditioning will be provided by a central energy        
plant. Antiterrorism/force protection measures include fencing and exterior          
lighting. Air Conditioning (Estimated 380 kWr/108 Tons).                             
________________________________________________________________________________     
11. REQ:          2,137 m2  ADQT:           NONE     SUBSTD:           NONE          ________                                                                             
PROJECT:  Construct a standard design Indoor Range. (Current Mission)                ________                                                                             
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                     2008                                                            
    ARMY/BCA                                                        24 JAN 2007      
                                                                                     
                                                                                     
Eglin Air Force Base, Florida                                                        
                                                                                     
                                                                                     
Indoor Firing Range                                                   65212          
                                                                                     
REQUIREMENT:   This project is required to support the Base Realignment and          ____________                                                                         
Closure Commission recommendtion for the realignment of the 7th Special Forces       
Group (Airborne) from Fort Bragg, NC to Eglin Air Force Base, FL. The Special        
Operations Forces standard-design Indoor Baffle Range is required to provide         
mission enhancing realistic and challenging concurrent training for a secure         
all weather weapons training facility supporting initial and sustainment live        
fire reducing the exposure/signature of the unit. Indoor range supports              
calibration of night-vision-goggles (NVG) and weapons zero prior to                  
deployments.                                                                         
CURRENT SITUATION:   No training facility of this type currently exists at           __________________                                                                   
Eglin Air Force Base. Existing training facilities do not support                    
multi-faceted requirements of Indoor Range environments for realistic                
training. The requirement for Indoor Range training involves safety features         
not available with traditional existing training facilities.                         
IMPACT IF NOT PROVIDED:   If this project is not provided, the soldiers of 7th       _______________________                                                              
Special Forces Group (Airborne), which will be based on Eglin Air Force Base         
for training, will not be able to fully exercise operational engagement              
procedures. The soldiers and units will not receive complete exposure to             
training standards representing an adverse impact to sustained combat                
proficiency.                                                                         
ADDITIONAL:   This project has been coordinated with the installation physical       ___________                                                                          
security plan, and all physical security measures are included. All required         
antiterrorism protection measures are included. Alternative methods of meeting       
this requirement have been explored during project development. This project         
is the only feasible option to meet the requirement. The Deputy Assistant            
Secretary of the Army (Installations and Housing) certifies that this project        
has been considered for joint use potential. The facility will be available          
for use by other components. Sustainable principles will be integrated into          
the design, development, and construction of the project in accordance with          
Executive Order 13123 and other applicable laws and Executive Orders.                
                                                                                     
12.  SUPPLEMENTAL DATA:                                                              _______________________                                                              
     A.  Estimated Design Data:                                                      
         (1)  Status:                                                                
              (a)  Date Design Started.............................  JUN 2006                                                                            _________        
              (b)  Percent Complete As Of January 2007.............     35.00                                                                            _________        
              (c)  Date 35% Designed...............................  JUN 2007                                                                            _________        
              (d)  Date Design Complete............................  SEP 2007                                                                            _________        
              (e)  Parametric Cost Estimating Used to Develop Costs        NO                                                                            _________        
              (f)  Type of Design Contract:  Design-bid-build                        
              (g)  An energy study and life cycle cost analysis will be              
                   documented during the final design.                               
                                                                                     
         (2)  Basis:                                                                 
              (a)  Standard or Definitive Design:  YES                               
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                     2008                                                            
    ARMY/BCA                                                        24 JAN 2007      
                                                                                     
                                                                                     
Eglin Air Force Base, Florida                                                        
                                                                                     
                                                                                     
Indoor Firing Range                                                   65212          
                                                                                     
12.  SUPPLEMENTAL DATA: (Continued)                                                  _______________________                                                              
     A.  Estimated Design Data: (Continued)                                          
              (b)  Where Most Recently Used:                                         
                   Fort Campbell                                                     
                                                                                     
         (3)  Total Design Cost (c) = (a)+(b) OR (d)+(e):             ($000)         
              (a)  Production of Plans and Specifications..........       306                                                                            _________        
              (b)  All Other Design Costs..........................       204                                                                            _________        
              (c)  Total Design Cost...............................       510                                                                            _________        
              (d)  Contract........................................       408                                                                            _________        
              (e)  In-house........................................       102                                                                            _________        
                                                                                     
         (4)  Construction Contract Award..........................  JAN 2008                                                                            _________        
                                                                                     
         (5)  Construction Start...................................  MAR 2008                                                                            _________        
                                                                                     
         (6)  Construction Completion..............................  MAR 2009                                                                            _________        
                                                                                     
                                                                                     
     B.  Equipment associated with this project which will be provided from          
  other appropriations:                                                              
                                                           Fiscal Year               
    Equipment                     Procuring                Appropriated   Cost       
    Nomenclature                  Appropriation            Or Requested   ($000)         ____________                  _____________            ____________   ______     
                                                                                     
  Targetry                          BCA-OP                  2009             250     
  Info Sys - ISC                    BCA-OP                  2009               1     
                                                                          ______     
                                                             TOTAL           251     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
Installation Engineer:  COL Gregory P. Koenig                                        
Phone Number:  (910) 432-1296                                                        
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                  2008                                                               
    ARMY/BCA                                                        24 JAN 2007      
                                                                                     
Eglin Air Force Base                                                                 
Florida                                    Live Fire Exercise Shoothouse             
                                                                                     
                                                                                     
                         178               65691                    3,300            
                                                                                     
                                                                                     
PRIMARY FACILITY                                                           2,854     ________________                                                                     
SOF Shoot House                 m2 (SF)      1,301 (   14,000)   1,662    (2,162)    
After Action Review Theater     m2 (SF)     107.02 (    1,152)   1,478      (158)    
Operations and Storage Building m2 (SF)      74.32 (      800)   1,015       (75)    
Vault Latrine                   m2 (SF)      18.58 (      200)   2,778       (52)    
Range Operation Control Area    EA               1 --          176,118      (176)    
100m Flat Range w/Pavillion     FP              10 --           23,118      (231)    
SUPPORTING FACILITIES                                                        126     _____________________                                                                
Electric Service                LS                 --            --          (67)    
Paving, Walks, Curbs & Gutters  LS                 --            --          (59)    
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
ESTIMATED CONTRACT COST                                                    2,980     
CONTINGENCY PERCENT  (5.00%)                                                 149                                                                            _________     
SUBTOTAL                                                                   3,129     
SUPV, INSP & OVERHEAD  (5.70%)                                               178                                                                            _________     
TOTAL REQUEST                                                              3,307     
TOTAL REQUEST (ROUNDED)                                                    3,300     
INSTALLED EQT-OTHER APPROP                                                (1,100)    
                                                                                     
                                                                                     
                            Construct a standard Special Operations Forces           
(SOF)Shoot House consisting of live-fire shooting houses, a 25-meter flat            
range, and an elevated sniper position for observation and integrated support.       
Primary facilities include the shoothouse complex, after action review               
building, an operations & storage building, and vault latrine. The live-fire         
shooting houses are one-, two-, and three-story flat-roofed structures               
arranged around a courtyard. Balconies overlook courtyard and have observation       
catwalks, internal stairwells with a roof hatch structure above each stairway,       
and an elevator shaft with a roof structure for the elevator. Catwalks are           
protected on building side by ballistic shields. Facility has overhead               
lighting controllable from remote stations. Supporting facilities for the            
project include electrical, access road, and associated site development and         
improvements. Antiterrorism protection measures include fencing and exterior         
lighting. Information systems from telecommunication backbone to project site        
are included. Targetry and instrumentation systems will be provided by Other         
Procurement, Army (OPA) appropriations. Air Conditioning (Estimated 18 kWr/5         
Tons).                                                                               
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                     2008                                                            
    ARMY/BCA                                                        24 JAN 2007      
                                                                                     
                                                                                     
Eglin Air Force Base, Florida                                                        
                                                                                     
                                                                                     
Live Fire Exercise Shoothouse                                         65691          
                                                                                     
________________________________________________________________________________     
11. REQ:          1,301 m2  ADQT:           NONE     SUBSTD:           NONE          ________                                                                             
PROJECT:  Construct a standard (SOF) Shoot House. (Current mission.)                 ________                                                                             
REQUIREMENT:   The Shoot House provides the leader with a facility to train          ____________                                                                         
and evaluate the unit during a live fire exercise. Units are trained and             
evaluated on their ability to move tactically (enter and clear a room; enter         
and clear a building), engage targets, conduct breaches and practice target          
discrimination. This project supports Special Operations soldiers. Number of         
active component soldiers required to deploy must have training in a live fire       
environment. Total number of training days available to support live fire            
shooting in an urban zone drive the through put gunnery needs. This project          
supports the number of soldiers who require this training.                           
CURRENT SITUATION:   Special Operations Forces (SOF) curently do not have            __________________                                                                   
adequate Shoot House training facilities. Increased training requirements            
generated from lessons learned from current deployed units dictate an increase       
in live fire shooting training events. Number of assigned units requiring the        
same training drive the throughput needs for live fire training facilities.          
IMPACT IF NOT PROVIDED:   If this facility is not provided, the SOF soldiers         _______________________                                                              
will not be able to obtain and maintain efficiency for live fire training in         
urban environments. These units will not train to standard, and the gap              
between equipment fielding and training will widen. Ultimately soldiers may          
enter future combat less than fully prepared to employ the full capabilities         
of their weapons and equipment.                                                      
ADDITIONAL:   This project has been coordinated with the installation physical       ___________                                                                          
security plan, and no physical security measures are required. No                    
antiterrorism protection measures are required. Alternative methods of meeting       
this requirement have been explored during project development. This project         
is the only feasible option to meet the requirement. The Deputy Assistant            
Secretary of the Army (Installations and Housing) certifies that this project        
has been considered for joint use potential. The facility will be available          
for use by other components. Sustainable principles will be integrated into          
the design, development, and construction of the project in accordance with          
Executive Order 13123 and other applicable laws and Executive Orders.                
                                                                                     
12.  SUPPLEMENTAL DATA:                                                              _______________________                                                              
     A.  Estimated Design Data:                                                      
         (1)  Status:                                                                
              (a)  Date Design Started.............................  JAN 2006                                                                            _________        
              (b)  Percent Complete As Of January 2007.............     35.00                                                                            _________        
              (c)  Date 35% Designed...............................  JAN 2007                                                                            _________        
              (d)  Date Design Complete............................  AUG 2007                                                                            _________        
              (e)  Parametric Cost Estimating Used to Develop Costs        NO                                                                            _________        
              (f)  Type of Design Contract:  Design-bid-build                        
                                                                                     
         (2)  Basis:                                                                 
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                     2008                                                            
    ARMY/BCA                                                        24 JAN 2007      
                                                                                     
                                                                                     
Eglin Air Force Base, Florida                                                        
                                                                                     
                                                                                     
Live Fire Exercise Shoothouse                                         65691          
                                                                                     
12.  SUPPLEMENTAL DATA: (Continued)                                                  _______________________                                                              
     A.  Estimated Design Data: (Continued)                                          
              (a)  Standard or Definitive Design:  YES                               
              (b)  Where Most Recently Used:                                         
                   Fort Carson                                                       
                                                                                     
         (3)  Total Design Cost (c) = (a)+(b) OR (d)+(e):             ($000)         
              (a)  Production of Plans and Specifications..........       226                                                                            _________        
              (b)  All Other Design Costs..........................       150                                                                            _________        
              (c)  Total Design Cost...............................       376                                                                            _________        
              (d)  Contract........................................       188                                                                            _________        
              (e)  In-house........................................       188                                                                            _________        
                                                                                     
         (4)  Construction Contract Award..........................  OCT 2007                                                                            _________        
                                                                                     
         (5)  Construction Start...................................  JAN 2008                                                                            _________        
                                                                                     
         (6)  Construction Completion..............................  JAN 2009                                                                            _________        
                                                                                     
                                                                                     
     B.  Equipment associated with this project which will be provided from          
  other appropriations:                                                              
                                                           Fiscal Year               
    Equipment                     Procuring                Appropriated   Cost       
    Nomenclature                  Appropriation            Or Requested   ($000)         ____________                  _____________            ____________   ______     
                                                                                     
  Targetry & Instrumentation Syste  BCA-OP                  2009           1,100     
                                                                          ______     
                                                             TOTAL         1,100     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
Installation Engineer:  COL Gregory P. Koenig                                        
Phone Number:  (910) 432-1296                                                        
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Auth

Approp

                                                                                     
                                                                                     
                  2008                                                               
    ARMY/BCA                                                        24 JAN 2007      
                                                                                     
Eglin Air Force Base                                                                 
Florida                                    Live Fire Exercise Breach Facility        
                                                                                     
                                                                                     
                         179               65693                    3,750            
                                                                                     
                                                                                     
PRIMARY FACILITY                                                           3,223     ________________                                                                     
Site Clearing & Grubbing        ha (AC)      16.47 (    40.70)   8,676      (143)    
Grading  Rough                  m2 (SY)    164,709 (  196,990)    4.80      (790)    
Station A Heavy Wall Breach     FP               1 --          287,992      (288)    
Station B Door & Window Breach  FP               1 --          354,016      (354)    
Station C Vehicle Breach        FP               1 --          113,657      (114)    
  Total from Continuation page                                            (1,534)    
SUPPORTING FACILITIES                                                        145     _____________________                                                                
Electric Service                LS                 --            --         (145)    
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
ESTIMATED CONTRACT COST                                                    3,368     
CONTINGENCY PERCENT  (5.00%)                                                 168                                                                            _________     
SUBTOTAL                                                                   3,536     
SUPV, INSP & OVERHEAD  (5.70%)                                               202                                                                            _________     
TOTAL REQUEST                                                              3,738     
TOTAL REQUEST (ROUNDED)                                                    3,750     
INSTALLED EQT-OTHER APPROP                                                    (0)    
                                                                                     
                                                                                     
                            Construct a standard Special Operations Forces           
Breach Facility consisting of a breach training area for a heavy wall, door,         
window, mechanical, vehicle, and ballistic area. Primary facilities include a        
charge construction training building, an ammunition breakdown building ,            
general instruction building, latrine and range operations building.                 
Supporting facilities include electric service. Air Conditioning (Estimated 14       
kWr/4 Tons).                                                                         
________________________________________________________________________________     
11. REQ:              5 FP  ADQT:           NONE     SUBSTD:           NONE          ________                                                                             
PROJECT:  Construct a standard design Special Operations Forces Breach               ________                                                                             
Facility. (Current Mission)                                                          
REQUIREMENT:   The SOF breach facility is required to provide realistic and          ____________                                                                         
challenging concurrent training of advanced ballistic, explosive, and                
mechanical breaching techniques. The diversity of breach configurations              
integrating multifaceted obstacles provides realistic training environments          
for more robust situational development in the individual Soldier and for            
collaborative development of unit skills.                                            
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                     2008                                                            
    ARMY/BCA                                                        24 JAN 2007      
                                                                                     
                                                                                     
Eglin Air Force Base, Florida                                                        
                                                                                     
                                                                                     
Live Fire Exercise Breach Facility                                    65693          
                                                                                     
 9.  COST ESTIMATES (CONTINUED)                                                       ______________________________                                                      
                                                                Unit      Cost       
     Item                       UM (M/E)      QUANTITY          COST     ($000)      
                                                                                     
PRIMARY FACILITY (CONTINUED)                                                         ____________________________                                                         
Station D Mechanical Breach Are FP               1 --          178,272      (178)    
Station E Ballistic Door & Wind FP               1 --          643,257      (643)    
Safety Berms, Borrow, 7 EA      m3 (CY)     42,754 (   55,920)    6.80      (291)    
General Instruction Building    m2 (SF)      74.32 (      800)   1,508      (112)    
Ammor Breakdown Building, 3EA   m2 (SF)      33.45 (      360)   2,525       (84)    
Vault Latrine                   m2 (SF)      18.58 (      200)   2,647       (49)    
Range Operations Building       m2 (SF)      74.32 (      800)   1,508      (112)    
Range Operations Control Area   EA               1 --           64,985       (65)                                                                           _________     
                                                                Total      1,534     
                                                                                     
CURRENT SITUATION:   No training facility of this type currently exists at           __________________                                                                   
Eglin Air Force Base, Florida. Existing training facilities do not support           
multifaceted requirements of diverse breaching technique environments for            
realistic training under battlefield stress conditions. The requirement for          
breach facility training involves safety features not available with                 
traditional existing training facilities.                                            
IMPACT IF NOT PROVIDED:   If this project is not provided, the Soldiers of 7th       _______________________                                                              
Special Forces Operations Group that rely on Eglin Air Force Base, Floria for        
training will not be able to fully exercise breach engagement combat                 
procedures. The Soldiers and units will not receive complete exposure to             
training standards, representing an adverse impact to sustained combat               
proficiency.                                                                         
ADDITIONAL:   This project has been coordinated with the installation physical       ___________                                                                          
security plan, and all physical security measures are included. No                   
antiterrorism protection measures are required. Alternative methods of meeting       
this requirement have been explored during project development. This project         
is the only feasible option to meet the requirement. The Deputy Assistant            
Secretary of the Army (Installations and Housing) certifies that this project        
has been considered for joint use potential. The facility will be available          
for use by other components. Sustainable principles will be integrated into          
the design, development, and construction of the project in accordance with          
Executive Order 13123 and other applicable laws and Executive Orders.                
                                                                                     
12.  SUPPLEMENTAL DATA:                                                              _______________________                                                              
     A.  Estimated Design Data:                                                      
         (1)  Status:                                                                
              (a)  Date Design Started.............................  JAN 2006                                                                            _________        
              (b)  Percent Complete As Of January 2007.............     35.00                                                                            _________        
              (c)  Date 35% Designed...............................  JAN 2007                                                                            _________        
              (d)  Date Design Complete............................  AUG 2007                                                                            _________        
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                     2008                                                            
    ARMY/BCA                                                        24 JAN 2007      
                                                                                     
                                                                                     
Eglin Air Force Base, Florida                                                        
                                                                                     
                                                                                     
Live Fire Exercise Breach Facility                                    65693          
                                                                                     
12.  SUPPLEMENTAL DATA: (Continued)                                                  _______________________                                                              
     A.  Estimated Design Data: (Continued)                                          
              (e)  Parametric Cost Estimating Used to Develop Costs        NO                                                                            _________        
              (f)  Type of Design Contract:  Design-bid-build                        
                                                                                     
         (2)  Basis:                                                                 
              (a)  Standard or Definitive Design:  YES                               
              (b)  Where Most Recently Used:                                         
                                                                                     
                                                                                     
         (3)  Total Design Cost (c) = (a)+(b) OR (d)+(e):             ($000)         
              (a)  Production of Plans and Specifications..........       192                                                                            _________        
              (b)  All Other Design Costs..........................       128                                                                            _________        
              (c)  Total Design Cost...............................       320                                                                            _________        
              (d)  Contract........................................       160                                                                            _________        
              (e)  In-house........................................       160                                                                            _________        
                                                                                     
         (4)  Construction Contract Award..........................  OCT 2007                                                                            _________        
                                                                                     
         (5)  Construction Start...................................  JAN 2008                                                                            _________        
                                                                                     
         (6)  Construction Completion..............................  JAN 2009                                                                            _________        
                                                                                     
                                                                                     
     B.  Equipment associated with this project which will be provided from          
  other appropriations:                                                              
                                                           Fiscal Year               
    Equipment                     Procuring                Appropriated   Cost       
    Nomenclature                  Appropriation            Or Requested   ($000)         ____________                  _____________            ____________   ______     
                                                                                     
                                      None                                           
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
Installation Engineer:  COL Gregory Koenig                                           
Phone Number:  910-432-1296                                                          
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                  2008                                                               
    ARMY/BCA                                                        24 JAN 2007      
                                                                                     
Eglin Air Force Base                                                                 
Florida                                    Shotgun Assault Course                    
                                                                                     
                                                                                     
                         179               65694                    3,000            
                                                                                     
                                                                                     
PRIMARY FACILITY                                                           2,553     ________________                                                                     
Site Clearing & Grubbing        ha (AC)       5.02 (    12.40)   8,672       (44)    
Grading  Rough                  m2 (SY)     33,353 (   39,890)    4.80      (160)    
Trap Target Area                FP               1 --           26,300       (26)    
100m Flat Range                 FP               1 --           14,953       (15)    
10m Shot Dispersion Range       FP               1 --           11,560       (12)    
  Total from Continuation page                                            (2,296)    
SUPPORTING FACILITIES                                                        145     _____________________                                                                
Electric Service                LS                 --            --         (145)    
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
ESTIMATED CONTRACT COST                                                    2,698     
CONTINGENCY PERCENT  (5.00%)                                                 135                                                                            _________     
SUBTOTAL                                                                   2,833     
SUPV, INSP & OVERHEAD  (5.70%)                                               161                                                                            _________     
TOTAL REQUEST                                                              2,994     
TOTAL REQUEST (ROUNDED)                                                    3,000     
INSTALLED EQT-OTHER APPROP                                                  (250)    
                                                                                     
                                                                                     
                            Construct an Army Special Operations Force (SOF)         
Shotgun Assault Course. The SOF shotgun assault course compound will be an           
open site area with no large buildings located on it. There will be three            
individual ranges along with an assault/obstacle course. Supporting facilities       
include electric service. Surface and subsurface clearance of unexploded             
ordnance will be performed using other funding sources.                              
________________________________________________________________________________     
11. REQ:              6 FP  ADQT:           NONE     SUBSTD:           NONE          ________                                                                             
PROJECT:  Construct an SOF Shotgun Assault Course. (Current Mission).                ________                                                                             
REQUIREMENT:   The ARSOF shotgun assault course is required to provide               ____________                                                                         
realistic and challenging shotgun familiarization, basic and advanced                
marksmanship training, and live-fire combat employment techniques. The               
diversity of range layouts integrating close-quarter, short-distance                 
engagements with maximum effective range engagements provides realistic              
training environments for more robust situational development in the                 
individual soldier and for collaborative development of unit skills.                 
CURRENT SITUATION:   No training facility of this type currently exists at           __________________                                                                   
Eglin Air Force Base, Florida. Existing training facilities do not support           
multifaceted requirements of diverse shotgun assault course environments for         
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                     2008                                                            
    ARMY/BCA                                                        24 JAN 2007      
                                                                                     
                                                                                     
Eglin Air Force Base, Florida                                                        
                                                                                     
                                                                                     
Shotgun Assault Course                                                65694          
                                                                                     
 9.  COST ESTIMATES (CONTINUED)                                                       ______________________________                                                      
                                                                Unit      Cost       
     Item                       UM (M/E)      QUANTITY          COST     ($000)      
                                                                                     
PRIMARY FACILITY (CONTINUED)                                                         ____________________________                                                         
Shot Gun Assault Zone           FP               1 --          177,166      (177)    
Maze Zone                       FP               1 --          730,015      (730)    
Crawlspace Obstacle             FP               1 --          290,750      (291)    
Bleacher Enclosure              m2 (SF)      54.44 (      586)   1,154       (63)    
Ammo Breakdown Bldg, 3EA        m2 (SF)      33.45 (      360)   2,525       (84)    
Vault Latrine                   m2 (SF)      18.58 (      200)   2,647       (49)    
Chain Link 10 FT High, Site     m  (LF)      3,383 (   11,100)   78.44      (265)    
Exterior Lighting, Perimeter    m  (LF)      3,383 (   11,100)   89.67      (303)    
Range Operations Control Area   EA               1 --           64,985       (65)    
Downrange Electrical            EA               1 --          268,720      (269)                                                                           _________     
                                                                Total      2,296     
                                                                                     
CURRENT SITUATION:   (CONTINUED)                                                     ________________________________                                                     
realistic training under battlefield stress conditions. The requirement for          
shotgun assault course training involves safety features not available with          
traditional existing training facilities.                                            
IMPACT IF NOT PROVIDED:   If this project is not provided, the Soldiers of 7th       _______________________                                                              
Special Operations Group that rely on Eglin Air Force Base, Florida for              
training will not be able to fully exercise shotgun engagement combat                
procedures. The Soldiers and units will not receive complete exposure to             
training standards, resulting in an adverse impact to sustained combat               
proficiency.                                                                         
ADDITIONAL:   This project has been coordinated with the installation physical       ___________                                                                          
security plan, and all physical security measures are included. No                   
antiterrorism protection measures are required. Alternative methods of meeting       
this requirement have been explored during project development. This project         
is the only feasible option to meet the requirement. The Deputy Assistant            
Secretary of the Army (Installations and Housing) certifies that this project        
has been considered for joint use potential. The facility will be available          
for use by other components. Sustainable principles will be integrated into          
the design, development, and construction of the project in accordance with          
Executive Order 13123 and other applicable laws and Executive Orders.                
                                                                                     
12.  SUPPLEMENTAL DATA:                                                              _______________________                                                              
     A.  Estimated Design Data:                                                      
         (1)  Status:                                                                
              (a)  Date Design Started.............................  JAN 2006                                                                            _________        
              (b)  Percent Complete As Of January 2007.............     35.00                                                                            _________        
              (c)  Date 35% Designed...............................  JAN 2007                                                                            _________        
              (d)  Date Design Complete............................  AUG 2007                                                                            _________        
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                     2008                                                            
    ARMY/BCA                                                        24 JAN 2007      
                                                                                     
                                                                                     
Eglin Air Force Base, Florida                                                        
                                                                                     
                                                                                     
Shotgun Assault Course                                                65694          
                                                                                     
12.  SUPPLEMENTAL DATA: (Continued)                                                  _______________________                                                              
     A.  Estimated Design Data: (Continued)                                          
              (e)  Parametric Cost Estimating Used to Develop Costs        NO                                                                            _________        
              (f)  Type of Design Contract:  Design-bid-build                        
                                                                                     
         (2)  Basis:                                                                 
              (a)  Standard or Definitive Design:  NO                                
                                                                                     
         (3)  Total Design Cost (c) = (a)+(b) OR (d)+(e):             ($000)         
              (a)  Production of Plans and Specifications..........       166                                                                            _________        
              (b)  All Other Design Costs..........................       110                                                                            _________        
              (c)  Total Design Cost...............................       276                                                                            _________        
              (d)  Contract........................................       138                                                                            _________        
              (e)  In-house........................................       138                                                                            _________        
                                                                                     
         (4)  Construction Contract Award..........................  OCT 2007                                                                            _________        
                                                                                     
         (5)  Construction Start...................................  JAN 2008                                                                            _________        
                                                                                     
         (6)  Construction Completion..............................  JAN 2009                                                                            _________        
                                                                                     
                                                                                     
     B.  Equipment associated with this project which will be provided from          
  other appropriations:                                                              
                                                           Fiscal Year               
    Equipment                     Procuring                Appropriated   Cost       
    Nomenclature                  Appropriation            Or Requested   ($000)         ____________                  _____________            ____________   ______     
                                                                                     
  Targetry & Instrumentation Syste  BCA-OP                  2009             250     
                                                                          ______     
                                                             TOTAL           250     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
Installation Engineer:  COL Gregory Koenig                                           
Phone Number:  (910) 432-1296                                                        
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                  2008                                                               
    ARMY/BCA                                                        24 JAN 2007      
                                                                                     
Eglin Air Force Base                                                                 
Florida                                    Grenade Launcher Range                    
                                                                                     
                                                                                     
                         179               65695                    1,050            
                                                                                     
                                                                                     
PRIMARY FACILITY                                                             681     ________________                                                                     
Grenade Launcher Range          FP               4 --           670.00        (3)    
Target Emplacements             EA               1 --            9,566       (10)    
Grading and Drainage            EA               1 --           27,088       (27)    
Site Clearing & Grubbing        ha (AC)       1.74 (     4.30)   8,676       (15)    
Security Barriers               EA               1 --            4,770        (5)    
  Total from Continuation page                                              (621)    
SUPPORTING FACILITIES                                                        260     _____________________                                                                
Electric Service                LS                 --            --         (145)    
Paving, Walks, Curbs & Gutters  LS                 --            --         (111)    
Storm Drainage                  LS                 --            --           (4)    
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
ESTIMATED CONTRACT COST                                                      941     
CONTINGENCY PERCENT  (5.00%)                                                  47                                                                            _________     
SUBTOTAL                                                                     988     
SUPV, INSP & OVERHEAD  (5.70%)                                                56                                                                            _________     
TOTAL REQUEST                                                              1,044     
TOTAL REQUEST (ROUNDED)                                                    1,050     
INSTALLED EQT-OTHER APPROP                                                    (0)    
                                                                                     
                                                                                     
                            Construct an Army Special Operations Force (SOF)         
Grenade Launcher Range. Primary facilities include: target system, bunkers,          
fighting positions, Range Operations, Operations and Storage, latrine,               
bleacher enclosure, ammunition breakdown facility, covered mess, general             
instruction building, security, site improvement, utilities, and                     
communications. Supporting facilities include electric service, access road          
and storm drainage. Air Conditioning (Estimated 21 kWr/6 Tons).                      
________________________________________________________________________________     
11. REQ:              4 FP  ADQT:           NONE     SUBSTD:           NONE          ________                                                                             
PROJECT:  Construct an SOF Grenade Launcher Range. (Current Mission)                 ________                                                                             
REQUIREMENT:   The SOF Grenade Launcher Range is required to provide realistic       ____________                                                                         
and challenging grenade launcher familiarization, basic and advanced                 
marksmanship training, and live-fire combat employment techniques. The               
diversity of range layouts integrating close-quarter, short-distance                 
engagements with maximum effective range engagements provides realistic              
training environments for more robust situational development in the                 
individual soldier and for collaborative development of unit skills.                 
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                     2008                                                            
    ARMY/BCA                                                        24 JAN 2007      
                                                                                     
                                                                                     
Eglin Air Force Base, Florida                                                        
                                                                                     
                                                                                     
Grenade Launcher Range                                                65695          
                                                                                     
 9.  COST ESTIMATES (CONTINUED)                                                       ______________________________                                                      
                                                                Unit      Cost       
     Item                       UM (M/E)      QUANTITY          COST     ($000)      
                                                                                     
PRIMARY FACILITY (CONTINUED)                                                         ____________________________                                                         
Range Operations Control Area   EA               1 --           81,370       (81)    
Range Operations Building       m2 (SF)      74.32 (      800)   1,127       (84)    
Operations and Storage Building m2 (SF)      74.32 (      800)   1,127       (84)    
Vault Latrine                   m2 (SF)      29.45 (      317)   2,706       (80)    
Bleacher Enclosure              m2 (SF)      54.44 (      586)   1,126       (61)    
Covered Mess                    m2 (SF)      74.32 (      800)  926.70       (69)    
Ammo Breakdown Building         m2 (SF)      11.15 (      120)   1,708       (19)    
General Instruction Building    m2 (SF)      74.32 (      800)   1,921      (143)                                                                           _________     
                                                                Total        621     
                                                                                     
CURRENT SITUATION:   No training facility of this type currently exists at           __________________                                                                   
Eglin Air Force Base, Florida. Existing training facilities do not support           
multifaceted requirements of diverse grenade launcher course environments for        
realistic training under battlefield stress conditions. The requirement for          
grenade launcher course training involves safety features not available with         
traditional existing training facilities.                                            
IMPACT IF NOT PROVIDED:   If this project is not provided, the Soldiers of 7th       _______________________                                                              
Special Forces Operations Group that rely on Eglin Air Force Base for training       
will not be able to fully exercise grenade launcher combat procedures. The           
Soldiers and units will not receive complete exposure to training standards,         
resulting in an adverse impact to sustained combat proficiency.                      
ADDITIONAL:   This project has been coordinated with the installation physical       ___________                                                                          
security plan, and all physical security measures are included. No                   
antiterrorism protection measures are required. Alternative methods of meeting       
this requirement have been explored during project development. This project         
is the only feasible option to meet the requirement. The Deputy Assistant            
Secretary of the Army (Installations and Housing) certifies that this project        
has been considered for joint use potential. The facility will be available          
for use by other components. Sustainable principles will be integrated into          
the design, development, and construction of the project in accordance with          
Executive Order 13123 and other applicable laws and Executive Orders.                
                                                                                     
12.  SUPPLEMENTAL DATA:                                                              _______________________                                                              
     A.  Estimated Design Data:                                                      
         (1)  Status:                                                                
              (a)  Date Design Started.............................  JAN 2006                                                                            _________        
              (b)  Percent Complete As Of January 2007.............     35.00                                                                            _________        
              (c)  Date 35% Designed...............................  JAN 2007                                                                            _________        
              (d)  Date Design Complete............................  AUG 2007                                                                            _________        
              (e)  Parametric Cost Estimating Used to Develop Costs        NO                                                                            _________        
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                     2008                                                            
    ARMY/BCA                                                        24 JAN 2007      
                                                                                     
                                                                                     
Eglin Air Force Base, Florida                                                        
                                                                                     
                                                                                     
Grenade Launcher Range                                                65695          
                                                                                     
12.  SUPPLEMENTAL DATA: (Continued)                                                  _______________________                                                              
     A.  Estimated Design Data: (Continued)                                          
              (f)  Type of Design Contract:  Design-bid-build                        
                                                                                     
         (2)  Basis:                                                                 
              (a)  Standard or Definitive Design:  NO                                
                                                                                     
         (3)  Total Design Cost (c) = (a)+(b) OR (d)+(e):             ($000)         
              (a)  Production of Plans and Specifications..........        54                                                                            _________        
              (b)  All Other Design Costs..........................        36                                                                            _________        
              (c)  Total Design Cost...............................        90                                                                            _________        
              (d)  Contract........................................        45                                                                            _________        
              (e)  In-house........................................        45                                                                            _________        
                                                                                     
         (4)  Construction Contract Award..........................  OCT 2007                                                                            _________        
                                                                                     
         (5)  Construction Start...................................  JAN 2008                                                                            _________        
                                                                                     
         (6)  Construction Completion..............................  JAN 2009                                                                            _________        
                                                                                     
                                                                                     
     B.  Equipment associated with this project which will be provided from          
  other appropriations:                                                              
                                                           Fiscal Year               
    Equipment                     Procuring                Appropriated   Cost       
    Nomenclature                  Appropriation            Or Requested   ($000)         ____________                  _____________            ____________   ______     
                                                                                     
                                      None                                           
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
Installation Engineer:  COL Gregory Koenig                                           
Phone Number:  910-432-1296                                                          
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                  2008                                                               
    ARMY/BCA                                                        24 JAN 2007      
                                                                                     
Eglin Air Force Base                                                                 
Florida                                    Hand Grenade Qualification Course         
                                                                                     
                                                                                     
                         179               65697                    1,000            
                                                                                     
                                                                                     
PRIMARY FACILITY                                                             638     ________________                                                                     
Hand Grenade Qualification Crs  FP               1 --            7,166        (7)    
Site Clearing & Grubbing        ha (AC)       1.42 (     3.50)   8,654       (12)    
Security Barriers               EA               1 --            4,770        (5)    
Range Operations Control Area   EA               1 --           81,370       (81)    
Down Range Electrical           EA               1 --           57,680       (58)    
  Total from Continuation page                                              (475)    
SUPPORTING FACILITIES                                                        260     _____________________                                                                
Electric Service                LS                 --            --         (145)    
Paving, Walks, Curbs & Gutters  LS                 --            --         (111)    
Storm Drainage                  LS                 --            --           (4)    
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
ESTIMATED CONTRACT COST                                                      898     
CONTINGENCY PERCENT  (5.00%)                                                  45                                                                            _________     
SUBTOTAL                                                                     943     
SUPV, INSP & OVERHEAD  (5.70%)                                                54                                                                            _________     
TOTAL REQUEST                                                                997     
TOTAL REQUEST (ROUNDED)                                                    1,000     
INSTALLED EQT-OTHER APPROP                                                    (0)    
                                                                                     
                                                                                     
                            Construct a standard design Hand Grenade                 
Qualification Course (HGQC). Primary facilities include the HGQC with multiple       
training stations, standard small range operations area, range operations            
center area, operations/storage building, general instruction building,              
enclosed bleacher area, vault latrine, covered mess and ammunition breakdown         
building. Supporting facilities include primary electrical service, site             
improvements, access and communications. Air Conditioning (Estimated 11 kWr/3        
Tons).                                                                               
________________________________________________________________________________     
11. REQ:              1 FP  ADQT:           NONE     SUBSTD:           NONE          ________                                                                             
PROJECT:  Construct a Hand Grenade Qualification Course. (Current Mission)           ________                                                                             
REQUIREMENT:   The Hand Grenade Qualification Course is required in support of       ____________                                                                         
BRAC 2005 and will provide realistic and challenging hand grenade                    
familiarization, basic and advanced training, and live-fire combat employment        
techniques. The diversity of range layouts integrating close-quarter,                
short-distance engagements with maximum effective range engagements provides         
realistic training environments for more robust situational development in the       
individual soldier and for collaborative development of unit skills.                 
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                     2008                                                            
    ARMY/BCA                                                        24 JAN 2007      
                                                                                     
                                                                                     
Eglin Air Force Base, Florida                                                        
                                                                                     
                                                                                     
Hand Grenade Qualification Course                                     65697          
                                                                                     
 9.  COST ESTIMATES (CONTINUED)                                                       ______________________________                                                      
                                                                Unit      Cost       
     Item                       UM (M/E)      QUANTITY          COST     ($000)      
                                                                                     
PRIMARY FACILITY (CONTINUED)                                                         ____________________________                                                         
Operations and Storage Building m2 (SF)      74.32 (      800)   1,127       (84)    
Vault Latrine                   m2 (SF)      29.45 (      317)   2,706       (80)    
Bleacher Enclosure              m2 (SF)      54.44 (      586)   1,126       (61)    
Covered Mess                    m2 (SF)      74.32 (      800)  926.70       (69)    
Ammo Breakdoan Building         m2 (SF)      11.15 (      120)   1,708       (19)    
General Instruction Building    m2 (SF)      74.32 (      800)   1,921      (143)    
Grading and Drainage            EA               1 --           18,718       (19)                                                                           _________     
                                                                Total        475     
                                                                                     
CURRENT SITUATION:   No training facility of this type currently exists at           __________________                                                                   
Eglin Air Force Base. Existing training facilities do not support multifaceted       
requirements of diverse hand grenade course environments for realistic               
training under battlefield stress conditions. The requirement for hand grenade       
course training involves safety features not available with traditional              
existing training facilities.                                                        
IMPACT IF NOT PROVIDED:   If this project is not provided, the Soldiers of 7th       _______________________                                                              
Special Operations Group that rely on Eglin Air Force Base, Florida for              
training will not be able to fully exercise hand grenade engagement combat           
procedures. The Soldiers and units will not receive complete exposure to             
training standards, resulting in an adverse impact to sustained combat               
proficiency.                                                                         
ADDITIONAL:   This project has been coordinated with the installation physical       ___________                                                                          
security plan, and all physical security measures are included. No                   
antiterrorism protection measures are required. Alternative methods of meeting       
this requirement have been explored during project development. This project         
is the only feasible option to meet the requirement. The Deputy Assistant            
Secretary of the Army (Installations and Housing) certifies that this project        
has been considered for joint use potential. The facility will be available          
for use by other components. Sustainable principles will be integrated into          
the design, development, and construction of the project in accordance with          
Executive Order 13123 and other applicable laws and Executive Orders.                
                                                                                     
12.  SUPPLEMENTAL DATA:                                                              _______________________                                                              
     A.  Estimated Design Data:                                                      
         (1)  Status:                                                                
              (a)  Date Design Started.............................  JAN 2006                                                                            _________        
              (b)  Percent Complete As Of January 2007.............     35.00                                                                            _________        
              (c)  Date 35% Designed...............................  JAN 2007                                                                            _________        
              (d)  Date Design Complete............................  AUG 2007                                                                            _________        
              (e)  Parametric Cost Estimating Used to Develop Costs        NO                                                                            _________        
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                     2008                                                            
    ARMY/BCA                                                        24 JAN 2007      
                                                                                     
                                                                                     
Eglin Air Force Base, Florida                                                        
                                                                                     
                                                                                     
Hand Grenade Qualification Course                                     65697          
                                                                                     
12.  SUPPLEMENTAL DATA: (Continued)                                                  _______________________                                                              
     A.  Estimated Design Data: (Continued)                                          
              (f)  Type of Design Contract:  Design-bid-build                        
                                                                                     
         (2)  Basis:                                                                 
              (a)  Standard or Definitive Design:  YES                               
              (b)  Where Most Recently Used:                                         
                                                                                     
                                                                                     
         (3)  Total Design Cost (c) = (a)+(b) OR (d)+(e):             ($000)         
              (a)  Production of Plans and Specifications..........        51                                                                            _________        
              (b)  All Other Design Costs..........................        35                                                                            _________        
              (c)  Total Design Cost...............................        86                                                                            _________        
              (d)  Contract........................................        43                                                                            _________        
              (e)  In-house........................................        43                                                                            _________        
                                                                                     
         (4)  Construction Contract Award..........................  OCT 2007                                                                            _________        
                                                                                     
         (5)  Construction Start...................................  JAN 2008                                                                            _________        
                                                                                     
         (6)  Construction Completion..............................  JAN 2009                                                                            _________        
                                                                                     
                                                                                     
     B.  Equipment associated with this project which will be provided from          
  other appropriations:                                                              
                                                           Fiscal Year               
    Equipment                     Procuring                Appropriated   Cost       
    Nomenclature                  Appropriation            Or Requested   ($000)         ____________                  _____________            ____________   ______     
                                                                                     
                                      None                                           
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
Installation Engineer:  COL Gregory Koenig                                           
Phone Number:  (910) 432-1296                                                        

148



1.COMPONENT 2.DATE

3.INSTALLATION AND LOCATION

PREVIOUS EDITIONS MAY BE USED INTERNALLY
UNTIL EXHAUSTED

PAGE NO. 69DD FORM
1 DEC 76

FY           MILITARY CONSTRUCTION PROJECT DATA

4.PROJECT TITLE

5.PROGRAM ELEMENT 6.CATEGORY CODE 7.PROJECT NUMBER 8.PROJECT COST ($000)

9.COST ESTIMATES

ITEM UM (M/E) QUANTITY UNITCOST COST ($000)

10.Description of Proposed Construction

1391

Auth

Approp

                                                                                     
                                                                                     
                  2008                                                               
    ARMY/BCA                                                        24 JAN 2007      
                                                                                     
Eglin Air Force Base                                                                 
Florida                                    Urban Assault Course                      
                                                                                     
                                                                                     
                         179               65698                    1,500            
                                                                                     
                                                                                     
PRIMARY FACILITY                                                           1,293     ________________                                                                     
Urban Assault Course            FP               5 --          183,295      (916)    
Service Roads                   m  (LF)     249.94 (      820)   29.17        (7)    
Grading & Drainage              ha (AC)       2.43 (        6)  21,460       (52)    
Clearing & Grubbing             ha (AC)       3.04 (     7.50)   8,743       (27)    
Range Operations & Control Area EA               1 --           26,780       (27)    
  Total from Continuation page                                              (264)    
SUPPORTING FACILITIES                                                         73     _____________________                                                                
Electric Service                LS                 --            --          (73)    
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
ESTIMATED CONTRACT COST                                                    1,366     
CONTINGENCY PERCENT  (5.00%)                                                  68                                                                            _________     
SUBTOTAL                                                                   1,434     
SUPV, INSP & OVERHEAD  (5.70%)                                                82                                                                            _________     
TOTAL REQUEST                                                              1,516     
TOTAL REQUEST (ROUNDED)                                                    1,500     
INSTALLED EQT-OTHER APPROP                                                (1,000)    
                                                                                     
                                                                                     
                            Construct a standard Urban Assault Course (UAC).         
Primary Facilities are located within the perimeter of the range complex and         
include Operations/Storage Building, latrine, stationary infantry targets            
(SIT), service roads, site improvements and associated range power and data          
transfer cabling. Supporting facilities include electric service and site            
improvements. Air Conditioning (Estimated 7 kWr/2 Tons).                             
________________________________________________________________________________     
11. REQ:              5 FP  ADQT:           NONE     SUBSTD:           NONE          ________                                                                             
PROJECT:  Construct a standard urban assault course. (Current Mission.)              ________                                                                             
REQUIREMENT:   The urban assault course is required to provide performance           ____________                                                                         
oriented training to 7th SFG soldiers for operational aspects, and planning in       
an urban environment. Urbanization discipline impacts on military operations         
in all types of conflict. Leaders must understand how that affects their             
unit’s capabilities as well as their ability to provide support. The urban           
assault course will be used to conduct mandated mission initial training. This       
training course and range will allow for both individual and collective              
hands-on training enhancing doctrinal understanding and skill development.           
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                     2008                                                            
    ARMY/BCA                                                        24 JAN 2007      
                                                                                     
                                                                                     
Eglin Air Force Base, Florida                                                        
                                                                                     
                                                                                     
Urban Assault Course                                                  65698          
                                                                                     
 9.  COST ESTIMATES (CONTINUED)                                                       ______________________________                                                      
                                                                Unit      Cost       
     Item                       UM (M/E)      QUANTITY          COST     ($000)      
                                                                                     
PRIMARY FACILITY (CONTINUED)                                                         ____________________________                                                         
Downrange Electrical            EA               1 --          115,427      (115)    
Operations/Storage Building     m2 (SF)      74.32 (      800)   1,151       (86)    
Latrine, Vault                  m2 (SF)      18.58 (      200)   3,336       (62)    
Antiterrorism Measures          LS                 --            --           (1)                                                                           _________     
                                                                Total        264     
                                                                                     
CURRENT SITUATION:   7th SFG relocates to Eglin AFB from Fort Bragg. Eglin AFB       __________________                                                                   
does not provide ranges to support the 7th SFG training requirements. The need       
will not be met.                                                                     
IMPACT IF NOT PROVIDED:   If this project is not provided, there will be a           _______________________                                                              
continuation of major training shortfalls for 7th Special Forces Group units         
training at Eglin AFB. Successful planning and execution of specialized urban        
operations and breaches during combat operations will not be met.                    
ADDITIONAL:   This project has been coordinated with the installation physical       ___________                                                                          
security plan, and all physical security measures are included. All required         
antiterrorism protection measures are included. Alternative methods of meeting       
this requirement have been explored during project development. This project         
is the only feasible option to meet the requirement. The Deputy Assistant            
Secretary of the Army (Installations and Housing) certifies that this project        
has been considered for joint use potential. The facility will be available          
for use by other components. Sustainable principles will be integrated into          
the design, development, and construction of the project in accordance with          
Executive Order 13123 and other applicable laws and Executive Orders.                
                                                                                     
12.  SUPPLEMENTAL DATA:                                                              _______________________                                                              
     A.  Estimated Design Data:                                                      
         (1)  Status:                                                                
              (a)  Date Design Started.............................  JAN 2006                                                                            _________        
              (b)  Percent Complete As Of January 2007.............     35.00                                                                            _________        
              (c)  Date 35% Designed...............................  JAN 2007                                                                            _________        
              (d)  Date Design Complete............................  AUG 2007                                                                            _________        
              (e)  Parametric Cost Estimating Used to Develop Costs        NO                                                                            _________        
              (f)  Type of Design Contract:  Design-bid-build                        
                                                                                     
         (2)  Basis:                                                                 
              (a)  Standard or Definitive Design:  YES                               
              (b)  Where Most Recently Used:                                         
                   Fort Campbell                                                     
                                                                                     
         (3)  Total Design Cost (c) = (a)+(b) OR (d)+(e):             ($000)         
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                     2008                                                            
    ARMY/BCA                                                        24 JAN 2007      
                                                                                     
                                                                                     
Eglin Air Force Base, Florida                                                        
                                                                                     
                                                                                     
Urban Assault Course                                                  65698          
                                                                                     
12.  SUPPLEMENTAL DATA: (Continued)                                                  _______________________                                                              
     A.  Estimated Design Data: (Continued)                                          
              (a)  Production of Plans and Specifications..........       130                                                                            _________        
              (b)  All Other Design Costs..........................        86                                                                            _________        
              (c)  Total Design Cost...............................       216                                                                            _________        
              (d)  Contract........................................       108                                                                            _________        
              (e)  In-house........................................       108                                                                            _________        
                                                                                     
         (4)  Construction Contract Award..........................  OCT 2007                                                                            _________        
                                                                                     
         (5)  Construction Start...................................  JAN 2008                                                                            _________        
                                                                                     
         (6)  Construction Completion..............................  JAN 2009                                                                            _________        
                                                                                     
                                                                                     
     B.  Equipment associated with this project which will be provided from          
  other appropriations:                                                              
                                                           Fiscal Year               
    Equipment                     Procuring                Appropriated   Cost       
    Nomenclature                  Appropriation            Or Requested   ($000)         ____________                  _____________            ____________   ______     
                                                                                     
  Targetry & Instrumentation Syste  BCA-OP                  2009           1,000     
                                                                          ______     
                                                             TOTAL         1,000     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
Installation Engineer:  COL Gregory Koenig                                           
Phone Number:  (910) 432-1296                                                        
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                  2009                                                               
    ARMY/BCA                                                        24 JAN 2007      
                                                                                     
Eglin Air Force Base                                                                 
Florida                                    Anti-Armor Range                          
                                                                                     
                                                                                     
                         179               65700                    7,700            
                                                                                     
                                                                                     
PRIMARY FACILITY                                                           6,690     ________________                                                                     
Course Road Upg. & Turn Pads    m  (LF)      5,142 (   16,870)   93.53      (481)    
Grading & Drainage              LS                 --            --         (391)    
Limit Markers                   EA               2 --            3,318        (7)    
Security Barrier                EA               1 --            2,579        (3)    
Range Operations & Control Area EA               1 --          109,590      (110)    
  Total from Continuation page                                            (5,698)    
SUPPORTING FACILITIES                                                        232     _____________________                                                                
Electric Service                LS                 --            --         (155)    
Paving, Walks, Curbs & Gutters  LS                 --            --          (69)    
Storm Drainage                  LS                 --            --           (5)    
Site Imp(     3) Demo(      )   LS                 --            --           (3)    
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
ESTIMATED CONTRACT COST                                                    6,922     
CONTINGENCY PERCENT  (5.00%)                                                 346                                                                            _________     
SUBTOTAL                                                                   7,268     
SUPV, INSP & OVERHEAD  (5.70%)                                               414                                                                            _________     
TOTAL REQUEST                                                              7,682     
TOTAL REQUEST (ROUNDED)                                                    7,700     
INSTALLED EQT-OTHER APPROP                                                (1,200)    
                                                                                     
                                                                                     
                            Construct a standard Special Operations Force            
(SOF)Anti-Armor Live Fire Range (AALF). Primary facilities include the AALF,         
small range operations center, general instruction building,                         
operations/storage building, latrine, bleacher enclosure, covered mess,              
ammunition loading dock, and unit staging area. Supporting facilities include        
electric service, paving, storm drainage and information systems. Unexploded         
ordnance removal and targetry/instrumentation systems will be funded with            
other appropriations. Air Conditioning (Estimated 18 kWr/5 Tons).                    
________________________________________________________________________________     
11. REQ:              1 FP  ADQT:           NONE     SUBSTD:           NONE          ________                                                                             
PROJECT:  Construct a standard SOF Anti-Armor Live Fire Range. (Current              ________                                                                             
Mission)                                                                             
REQUIREMENT:   This complex is used to train and test soldiers on the skills         ____________                                                                         
necessary to employ weapons, identify, track, engage and defeat stationary and       
moving armor targets presented individually or as part of a tactical array.          
The complex is designed to satisfy the training and qualification requirements       
of medium and heavy anti-armor weapon systems.                                       

152



1.COMPONENT 2.DATE

3.INSTALLATION AND LOCATION

PREVIOUS EDITIONS MAY BE USED INTERNALLY
UNTIL EXHAUSTED

PAGE NO. 52 DD FORM
1 DEC 76

FY        MILITARY CONSTRUCTION PROJECT DATA

1391C

4.PROJECT TITLE 5.PROJECT NUMBER

                                                                                     
                                                                                     
                     2009                                                            
    ARMY/BCA                                                        24 JAN 2007      
                                                                                     
                                                                                     
Eglin Air Force Base, Florida                                                        
                                                                                     
                                                                                     
Anti-Armor Range                                                      65700          
                                                                                     
 9.  COST ESTIMATES (CONTINUED)                                                       ______________________________                                                      
                                                                Unit      Cost       
     Item                       UM (M/E)      QUANTITY          COST     ($000)      
                                                                                     
PRIMARY FACILITY (CONTINUED)                                                         ____________________________                                                         
Downrange Electrical            EA               1 --          559,564      (560)    
Range Operations Center         m2 (SF)      74.32 (      800)  990.74       (74)    
Operations/Storage Building     m2 (SF)      74.32 (      800)  823.90       (61)    
Vault Latrine                   m2 (SF)      18.58 (      200)   2,868       (53)    
Bleacher Enclosure              m2 (SF)      54.44 (      586)   1,067       (58)    
Covered Mess                    m2 (SF)         72 (      775)  664.89       (48)    
Ammunition Loading Dock         m2 (SF)      32.52 (      350)  741.67       (24)    
Bivouac Area                    m2 (SF)     401.34 (    4,320)  348.43      (140)    
Vehicle Staging Area            m2 (SY)      2,508 (    3,000)   94.43      (237)    
Anti-Armor Trk. & Live Fire Rng FP               1 --          4442695    (4,443)                                                                           _________     
                                                                Total      5,698     
                                                                                     
CURRENT SITUATION:   7th SFG relocates to Eglin AFB from Fort Bragg in               __________________                                                                   
accordance with BRAC 2005. Eglin AFB does not provide ranges to support the          
7th SFG training requirements. The need will not be met.                             
IMPACT IF NOT PROVIDED:   If this project is not provided, 7th SFG training          _______________________                                                              
will not be supported. Training on anti-armor ranges will not be available for       
the program of instruction reducing training effectiveness.                          
ADDITIONAL:   This project has been coordinated with the installation physical       ___________                                                                          
security plan, and no physical security measures are required. No                    
antiterrorism protection measures are required. Alternative methods of meeting       
this requirement have been explored during project development. This project         
is the only feasible option to meet the requirement. The Deputy Assistant            
Secretary of the Army (Installations and Housing) certifies that this project        
has been considered for joint use potential. The facility will be available          
for use by other components. Sustainable principles will be integrated into          
the design, development, and construction of the project in accordance with          
Executive Order 13123 and other applicable laws and Executive Orders.                
                                                                                     
12.  SUPPLEMENTAL DATA:                                                              _______________________                                                              
     A.  Estimated Design Data:                                                      
         (1)  Status:                                                                
              (a)  Date Design Started.............................  JAN 2007                                                                            _________        
              (b)  Percent Complete As Of January 2008.............     35.00                                                                            _________        
              (c)  Date 35% Designed...............................  JAN 2008                                                                            _________        
              (d)  Date Design Complete............................  AUG 2008                                                                            _________        
              (e)  Parametric Cost Estimating Used to Develop Costs        NO                                                                            _________        
              (f)  Type of Design Contract:  Design-bid-build                        
                                                                                     
         (2)  Basis:                                                                 
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                     2009                                                            
    ARMY/BCA                                                        24 JAN 2007      
                                                                                     
                                                                                     
Eglin Air Force Base, Florida                                                        
                                                                                     
                                                                                     
Anti-Armor Range                                                      65700          
                                                                                     
12.  SUPPLEMENTAL DATA: (Continued)                                                  _______________________                                                              
     A.  Estimated Design Data: (Continued)                                          
              (a)  Standard or Definitive Design:  YES                               
              (b)  Where Most Recently Used:                                         
                                                                                     
                                                                                     
         (3)  Total Design Cost (c) = (a)+(b) OR (d)+(e):             ($000)         
              (a)  Production of Plans and Specifications..........       460                                                                            _________        
              (b)  All Other Design Costs..........................       306                                                                            _________        
              (c)  Total Design Cost...............................       766                                                                            _________        
              (d)  Contract........................................       383                                                                            _________        
              (e)  In-house........................................       383                                                                            _________        
                                                                                     
         (4)  Construction Contract Award..........................  OCT 2008                                                                            _________        
                                                                                     
         (5)  Construction Start...................................  JAN 2009                                                                            _________        
                                                                                     
         (6)  Construction Completion..............................  JAN 2010                                                                            _________        
                                                                                     
                                                                                     
     B.  Equipment associated with this project which will be provided from          
  other appropriations:                                                              
                                                           Fiscal Year               
    Equipment                     Procuring                Appropriated   Cost       
    Nomenclature                  Appropriation            Or Requested   ($000)         ____________                  _____________            ____________   ______     
                                                                                     
  Targetry & Instrumentation Syste  BCA-OP                  2010           1,200     
                                                                          ______     
                                                             TOTAL         1,200     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
Installation Engineer:  COL Gregory Koenig                                           
Phone Number:  (910) 432-1296                                                        
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                  2009                                                               
    ARMY/BCA                                                        24 JAN 2007      
                                                                                     
Eglin Air Force Base                       Qualification Training and Live Fire      
Florida                                    Range                                     
                                                                                     
                                                                                     
                         179               65701                    6,000            
                                                                                     
                                                                                     
PRIMARY FACILITY                                                           5,013     ________________                                                                     
Multipurpose Machine Gun Range  FP               6 --          321,918    (1,932)    
Modified Record Fire Range      FP              16 --           84,753    (1,356)    
Combat Pistol/MP Firearms Qual. FP              15 --           69,111    (1,037)    
Range Operations Tower          m2 (SF)      47.57 (      512)   4,324      (206)    
Operations & STorage Building   m2 (SF)      74.32 (      800)  917.98       (68)    
  Total from Continuation page                                              (414)    
SUPPORTING FACILITIES                                                        349     _____________________                                                                
Electric Service                LS                 --            --         (349)    
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
ESTIMATED CONTRACT COST                                                    5,362     
CONTINGENCY PERCENT  (5.00%)                                                 268                                                                            _________     
SUBTOTAL                                                                   5,630     
SUPV, INSP & OVERHEAD  (5.70%)                                               321                                                                            _________     
TOTAL REQUEST                                                              5,951     
TOTAL REQUEST (ROUNDED)                                                    6,000     
INSTALLED EQT-OTHER APPROP                                                  (800)    
                                                                                     
                                                                                     
                            Construct a standard Special Operations Force            
(SOF) Qualification Training Range (QTR). Primary facilities include a Basic         
10/25-meter zeroing range, MK-19 range (40mm grenade machine gun), combat            
pistol qualification course, modified record fire range, sniper field fire           
range, and multipurpose machine gun range. The work consists of firing lanes         
for each sub-range, installation of firing positions, stationary infantry and        
armor targets and moving infantry targets, range support access roads,range          
operations tower, operations and storage building, general instruction               
building, ammo breakdown/issue facilities, enclosed mess, bleacher enclosures,       
latrine, service roads, site improvements and associated range power and data        
transfer cabling. Supporting facilities include electric service and                 
information systems. Surface clearance will be performed prior to construction       
start. Air Conditioning (Estimated 42 kWr/12 Tons).                                  
________________________________________________________________________________     
11. REQ:             37 FP  ADQT:           NONE     SUBSTD:           NONE          ________                                                                             
PROJECT:  Construct a standard Special Operations Force (SOF) Qualification          ________                                                                             
Training Range (QTR). (Current Mission)                                              
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                     2009                                                            
    ARMY/BCA                                                        24 JAN 2007      
                                                                                     
                                                                                     
Eglin Air Force Base, Florida                                                        
                                                                                     
                                                                                     
Qualification Training and Live Fire Range                            65701          
                                                                                     
 9.  COST ESTIMATES (CONTINUED)                                                       ______________________________                                                      
                                                                Unit      Cost       
     Item                       UM (M/E)      QUANTITY          COST     ($000)      
                                                                                     
PRIMARY FACILITY (CONTINUED)                                                         ____________________________                                                         
Vault Latrine Heated            m2 (SF)      18.58 (      200)   2,667       (50)    
Bleacher Enclosed               m2 (SF)      54.44 (      586)   1,367       (74)    
Covered Mess                    m2 (SF)         72 (      775)  947.00       (68)    
Ammo Break Down Building        m2 (SF)      22.30 (      240)   3,031       (68)    
General Instruction Building    m2 (SF)     148.64 (    1,600)   1,030      (153)    
Antiterrorism Measures          LS                 --            --           (1)                                                                           _________     
                                                                Total        414     
                                                                                     
REQUIREMENT:   This range is used to train and test soldiers on the skills           ____________                                                                         
neccessary to detect, identify, engage, and defeat stationary and moving             
infantry targets and stationary armor targets in a tactical array with their         
prescribed weapons. This range combines the capabilities of 10/25M Zeroing           
Range, Modified Record Fire Range, Automated Sniper Field Fire Range, Combat         
Pistol Qualification Course, 40MM Machine Gun/MK-19 range, and the                   
Multipurpose Machine Gun Range into a multi-use training facility reducing           
land, maintenance, and unit overhead requirements. This facility enhances            
throughput capability for units with multiple weapons densities by                   
consolidating unit efforts to operating one training facility. Construction of       
this facility will minimize training land usage and reduce travel to different       
ranges for low density weapons, providing a one stop complex to optimize the         
use of available training time.                                                      
CURRENT SITUATION:   7th SFG relocates to Eglin AFB from Fort Bragg in               __________________                                                                   
accordance with BRAC 2005. Eglin AFB does not provide ranges to support the          
7th SFG training requirements. The need will not be met.                             
IMPACT IF NOT PROVIDED:   If this project is not provided, there will be a           _______________________                                                              
significant adverse effect on unit training. 7th SFG will not be able to             
attain the degree of proficiency required for combat. We will place uniformed        
service members in harms way without minimum essential urban warfare skills          
needed to ensure survivability in hostile environments.                              
ADDITIONAL:   This project has been coordinated with the installation physical       ___________                                                                          
security plan, and no physical security measures are required. All required          
antiterrorism protection measures are included. Alternative methods of meeting       
this requirement have been explored during project development. This project         
is the only feasible option to meet the requirement. The Deputy Assistant            
Secretary of the Army (Installations and Housing) certifies that this project        
has been considered for joint use potential. The facility will be available          
for use by other components. Sustainable principles will be integrated into          
the design, development, and construction of the project in accordance with          
Executive Order 13123 and other applicable laws and Executive Orders.                
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                     2009                                                            
    ARMY/BCA                                                        24 JAN 2007      
                                                                                     
                                                                                     
Eglin Air Force Base, Florida                                                        
                                                                                     
                                                                                     
Qualification Training and Live Fire Range                            65701          
                                                                                     
12.  SUPPLEMENTAL DATA:                                                              _______________________                                                              
     A.  Estimated Design Data:                                                      
         (1)  Status:                                                                
              (a)  Date Design Started.............................  JAN 2007                                                                            _________        
              (b)  Percent Complete As Of January 2008.............     35.00                                                                            _________        
              (c)  Date 35% Designed...............................  JAN 2008                                                                            _________        
              (d)  Date Design Complete............................  AUG 2008                                                                            _________        
              (e)  Parametric Cost Estimating Used to Develop Costs        NO                                                                            _________        
              (f)  Type of Design Contract:  Design-bid-build                        
                                                                                     
         (2)  Basis:                                                                 
              (a)  Standard or Definitive Design:  YES                               
              (b)  Where Most Recently Used:                                         
                   Fort Hood                                                         
                                                                                     
         (3)  Total Design Cost (c) = (a)+(b) OR (d)+(e):             ($000)         
              (a)  Production of Plans and Specifications..........       348                                                                            _________        
              (b)  All Other Design Costs..........................       232                                                                            _________        
              (c)  Total Design Cost...............................       580                                                                            _________        
              (d)  Contract........................................       290                                                                            _________        
              (e)  In-house........................................       290                                                                            _________        
                                                                                     
         (4)  Construction Contract Award..........................  OCT 2008                                                                            _________        
                                                                                     
         (5)  Construction Start...................................  JAN 2009                                                                            _________        
                                                                                     
         (6)  Construction Completion..............................  JAN 2010                                                                            _________        
                                                                                     
                                                                                     
     B.  Equipment associated with this project which will be provided from          
  other appropriations:                                                              
                                                           Fiscal Year               
    Equipment                     Procuring                Appropriated   Cost       
    Nomenclature                  Appropriation            Or Requested   ($000)         ____________                  _____________            ____________   ______     
                                                                                     
  Targetry & Instrumentation Syste  BCA-OP                  2010             800     
                                                                          ______     
                                                             TOTAL           800     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
Installation Engineer:  COL Gregory Koenig                                           
Phone Number:  (910) 432-1296                                                        
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                  2009                                                               
    ARMY/BCA                                                        24 JAN 2007      
                                                                                     
Eglin Air Force Base                                                                 
Florida                                    Light Demolition Range                    
                                                                                     
                                                                                     
                         179               65705                    1,800            
                                                                                     
                                                                                     
PRIMARY FACILITY                                                           1,256     ________________                                                                     
Light Demolition Range          FP               5 --          241,307    (1,207)    
Vault Latrine                   m2 (SF)      18.58 (      200)   2,647       (49)    
                                                                                     
                                                                                     
                                                                                     
                                                                                     
SUPPORTING FACILITIES                                                        356     _____________________                                                                
Site Imp(   356) Demo(      )   LS                 --            --         (356)    
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
ESTIMATED CONTRACT COST                                                    1,612     
CONTINGENCY PERCENT  (5.00%)                                                  81                                                                            _________     
SUBTOTAL                                                                   1,693     
SUPV, INSP & OVERHEAD  (5.70%)                                                97                                                                            _________     
TOTAL REQUEST                                                              1,790     
TOTAL REQUEST (ROUNDED)                                                    1,800     
INSTALLED EQT-OTHER APPROP                                                    (0)    
                                                                                     
                                                                                     
                            Construct a standard Light Demolition Range              
Complex (LDRC). Primary facilities include the LDRC and vault latrine.               
Supporting facilities include site improvements.                                     
________________________________________________________________________________     
11. REQ:              5 FP  ADQT:           NONE     SUBSTD:           NONE          ________                                                                             
PROJECT:  Construct a standard Light Demolition Range Complex (LDRC). (Current       ________                                                                             
Mission)                                                                             
REQUIREMENT:   The Light Demolition Range Complex (LDRC) is required to              ____________                                                                         
provide explosive ordnance and combat engineering demolition training to the         
soldiers of 7th Special Forces Group. This training area supports: wire              
obstacle clearance, minefield breaching, steel obstacle clearance, timber            
clearance, concrete obstacle clearance and road cratering.                           
CURRENT SITUATION:   7th SFG relocates to Eglin AFB from Fort Bragg in               __________________                                                                   
accordance with BRAC 2005. Eglin AFB does not provide ranges to support the          
7th SFG training requirements. The need will not be met.                             
IMPACT IF NOT PROVIDED:   If this project is not provided, 7th SFG units will        _______________________                                                              
not have current Army standard demolition and breach training facilities.            
Ultimately, units may enter future combat unprepared to employ the full              
capabilities of the techniques and equipment available to its soldiers. The          
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                     2009                                                            
    ARMY/BCA                                                        24 JAN 2007      
                                                                                     
                                                                                     
Eglin Air Force Base, Florida                                                        
                                                                                     
                                                                                     
Light Demolition Range                                                65705          
                                                                                     
IMPACT IF NOT PROVIDED:    (CONTINUED)                                               ______________________________________                                               
soldiers and units will not receive complete exposure to training standards          
thereby representing an adverse impact to sustained weapons proficiency.             
ADDITIONAL:   This project has been coordinated with the installation physical       ___________                                                                          
security plan, and no physical security measures are required. No                    
antiterrorism protection measures are required. Alternative methods of meeting       
this requirement have been explored during project development. This project         
is the only feasible option to meet the requirement. The Deputy Assistant            
Secretary of the Army (Installations and Housing) certifies that this project        
has been considered for joint use potential. The facility will be available          
for use by other components. Sustainable principles will be integrated into          
the design, development, and construction of the project in accordance with          
Executive Order 13123 and other applicable laws and Executive Orders.                
                                                                                     
12.  SUPPLEMENTAL DATA:                                                              _______________________                                                              
     A.  Estimated Design Data:                                                      
         (1)  Status:                                                                
              (a)  Date Design Started.............................  JAN 2007                                                                            _________        
              (b)  Percent Complete As Of January 2008.............     35.00                                                                            _________        
              (c)  Date 35% Designed...............................  JAN 2008                                                                            _________        
              (d)  Date Design Complete............................  AUG 2008                                                                            _________        
              (e)  Parametric Cost Estimating Used to Develop Costs        NO                                                                            _________        
              (f)  Type of Design Contract:  Design-bid-build                        
                                                                                     
         (2)  Basis:                                                                 
              (a)  Standard or Definitive Design:  YES                               
              (b)  Where Most Recently Used:                                         
                   Fort Bliss                                                        
                                                                                     
         (3)  Total Design Cost (c) = (a)+(b) OR (d)+(e):             ($000)         
              (a)  Production of Plans and Specifications..........        92                                                                            _________        
              (b)  All Other Design Costs..........................        62                                                                            _________        
              (c)  Total Design Cost...............................       154                                                                            _________        
              (d)  Contract........................................        77                                                                            _________        
              (e)  In-house........................................        77                                                                            _________        
                                                                                     
         (4)  Construction Contract Award..........................  OCT 2008                                                                            _________        
                                                                                     
         (5)  Construction Start...................................  JAN 2009                                                                            _________        
                                                                                     
         (6)  Construction Completion..............................  JAN 2010                                                                            _________        
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                     2009                                                            
    ARMY/BCA                                                        24 JAN 2007      
                                                                                     
                                                                                     
Eglin Air Force Base, Florida                                                        
                                                                                     
                                                                                     
Light Demolition Range                                                65705          
                                                                                     
                                                                                     
12.  SUPPLEMENTAL DATA:  (CONTINUED)                                                 _______________________                                                              
     B.  Equipment associated with this project which will be provided from          
  other appropriations:                                                              
                                                           Fiscal Year               
    Equipment                     Procuring                Appropriated   Cost       
    Nomenclature                  Appropriation            Or Requested   ($000)         ____________                  _____________            ____________   ______     
                                                                                     
                                      None                                           
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
Installation Engineer:  COL Gregory Koenig                                           
Phone Number:  (910) 432-1296                                                        
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                  2009                                                               
    ARMY/BCA                                                        24 JAN 2007      
                                                                                     
Eglin Air Force Base                                                                 
Florida                                    25 Meter Zero Range                       
                                                                                     
                                                                                     
                         179               65706                    2,650            
                                                                                     
                                                                                     
PRIMARY FACILITY                                                           2,196     ________________                                                                     
10/25 Meter Zero Range          FP              32 --           26,249      (840)    
Range Control Tower             m2 (SF)      47.57 (      512)   5,558      (264)    
Operations & Storage Building   m2 (SF)      74.32 (      800)   1,623      (121)    
General Instruction Building    m2 (SF)      74.32 (      800)   1,840      (137)    
Vault Latrine                   m2 (SF)      18.58 (      200)   4,158       (77)    
  Total from Continuation page                                              (757)    
SUPPORTING FACILITIES                                                        204     _____________________                                                                
Electric Service                LS                 --            --         (145)    
Paving, Walks, Curbs & Gutters  LS                 --            --          (46)    
Storm Drainage                  LS                 --            --          (13)    
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
ESTIMATED CONTRACT COST                                                    2,400     
CONTINGENCY PERCENT  (5.00%)                                                 120                                                                            _________     
SUBTOTAL                                                                   2,520     
SUPV, INSP & OVERHEAD  (5.70%)                                               144                                                                            _________     
TOTAL REQUEST                                                              2,664     
TOTAL REQUEST (ROUNDED)                                                    2,650     
INSTALLED EQT-OTHER APPROP                                                    (0)    
                                                                                     
                                                                                     
                            Construct a standard Speacial Operations Force           
(SOF) 25 Meter Zero Range. Primary facilities include the 25 Meter Zero Range,       
range operations and control area, range operations center, operations/storage       
building, general instruction building, latrine, bleacher enclosure, covered         
mess, and ammunition breakdown building. Supporting facilities include               
electric service, paving and storm drainage. Unexploded ordnance removal and         
targetry/instrumentation systems will be funded with other appropriations. Air       
Conditioning (Estimated 42 kWr/12 Tons).                                             
________________________________________________________________________________     
11. REQ:             32 FP  ADQT:           NONE     SUBSTD:           NONE          ________                                                                             
PROJECT:  Construct a standard SOF 25 Meter Zero Range. (Current Mission)            ________                                                                             
REQUIREMENT:   This project is required to support annual weapons trainings          ____________                                                                         
for Special Operations soldiers. This range is used to train and test                
individual soldiers on skills necessary to align the sights and practice basic       
marksmanship techniques against stationary targets. The range is designed for        
training Shot-Grouping and Zeroing exercises with the M16 and M4 series rifles       
as well as crew served machine guns. Modern, target dense training                   
environments are important skill qualifiers for individual soldiers. This            
range supports the installation Range Development Plan and the individual            

161



1.COMPONENT 2.DATE

3.INSTALLATION AND LOCATION

PREVIOUS EDITIONS MAY BE USED INTERNALLY
UNTIL EXHAUSTED

PAGE NO. 61DD FORM
1 DEC 76

FY        MILITARY CONSTRUCTION PROJECT DATA

1391C

4.PROJECT TITLE 5.PROJECT NUMBER

                                                                                     
                                                                                     
                     2009                                                            
    ARMY/BCA                                                        24 JAN 2007      
                                                                                     
                                                                                     
Eglin Air Force Base, Florida                                                        
                                                                                     
                                                                                     
25 Meter Zero Range                                                   65706          
                                                                                     
 9.  COST ESTIMATES (CONTINUED)                                                       ______________________________                                                      
                                                                Unit      Cost       
     Item                       UM (M/E)      QUANTITY          COST     ($000)      
                                                                                     
PRIMARY FACILITY (CONTINUED)                                                         ____________________________                                                         
Bleacher Enclosure              m2 (SF)      54.44 (      586)   1,787       (97)    
Covered Mess                    m2 (SF)         72 (      775)   1,129       (81)    
Ammo Breakdown                  m2 (SF)      11.15 (      120)   4,065       (45)    
Range Operations Control Area   EA               1 --          518,692      (519)    
Antiterrorism Measures          LS                 --            --          (15)                                                                           _________     
                                                                Total        757     
                                                                                     
REQUIREMENT:   (CONTINUED)                                                           __________________________                                                           
skill training and weapons qualification requirements.                               
CURRENT SITUATION:   Increased need for marksmanship training and basic              __________________                                                                   
weapons skills requires additional throughput for SOF soldiers. Existing             
ranges at SOF home station do not support this increased training requirement.       
Other homestation units require similar increased weaponry training. The             
nature of SOF unit deployment operations limit traditional scheduling of             
ranges and require dedicated assets.                                                 
IMPACT IF NOT PROVIDED:   If this project is not provided, SOF units will not        _______________________                                                              
receive small arms training suitable for current deamnds and proficiencies.          
Training on small arms ranges will not be available for the program of               
instruction reducing training effectiveness and increasing the period needed         
for small arms skill development.                                                    
ADDITIONAL:   This project has been coordinated with the installation physical       ___________                                                                          
security plan, and all physical security measures are included. All required         
antiterrorism protection measures are included. Alternative methods of meeting       
this requirement have been explored during project development. This project         
is the only feasible option to meet the requirement. The Deputy Assistant            
Secretary of the Army (Installations and Housing) certifies that this project        
has been considered for joint use potential. The facility will be available          
for use by other components. Sustainable principles will be integrated into          
the design, development, and construction of the project in accordance with          
Executive Order 13123 and other applicable laws and Executive Orders.                
                                                                                     
12.  SUPPLEMENTAL DATA:                                                              _______________________                                                              
     A.  Estimated Design Data:                                                      
         (1)  Status:                                                                
              (a)  Date Design Started.............................  JAN 2007                                                                            _________        
              (b)  Percent Complete As Of January 2008.............     35.00                                                                            _________        
              (c)  Date 35% Designed...............................  JAN 2008                                                                            _________        
              (d)  Date Design Complete............................  AUG 2008                                                                            _________        
              (e)  Parametric Cost Estimating Used to Develop Costs        NO                                                                            _________        
              (f)  Type of Design Contract:  Design-bid-build                        
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                     2009                                                            
    ARMY/BCA                                                        24 JAN 2007      
                                                                                     
                                                                                     
Eglin Air Force Base, Florida                                                        
                                                                                     
                                                                                     
25 Meter Zero Range                                                   65706          
                                                                                     
12.  SUPPLEMENTAL DATA: (Continued)                                                  _______________________                                                              
     A.  Estimated Design Data: (Continued)                                          
                                                                                     
         (2)  Basis:                                                                 
              (a)  Standard or Definitive Design:  YES                               
              (b)  Where Most Recently Used:                                         
                                                                                     
                                                                                     
         (3)  Total Design Cost (c) = (a)+(b) OR (d)+(e):             ($000)         
              (a)  Production of Plans and Specifications..........       137                                                                            _________        
              (b)  All Other Design Costs..........................        91                                                                            _________        
              (c)  Total Design Cost...............................       228                                                                            _________        
              (d)  Contract........................................       114                                                                            _________        
              (e)  In-house........................................       114                                                                            _________        
                                                                                     
         (4)  Construction Contract Award..........................  OCT 2008                                                                            _________        
                                                                                     
         (5)  Construction Start...................................  JAN 2009                                                                            _________        
                                                                                     
         (6)  Construction Completion..............................  JAN 2010                                                                            _________        
                                                                                     
                                                                                     
     B.  Equipment associated with this project which will be provided from          
  other appropriations:                                                              
                                                           Fiscal Year               
    Equipment                     Procuring                Appropriated   Cost       
    Nomenclature                  Appropriation            Or Requested   ($000)         ____________                  _____________            ____________   ______     
                                                                                     
                                      None                                           
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
Installation Engineer:  COL Gregory Koenig                                           
Phone Number:  (910) 432-1296                                                        
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FY 2008/2009 Budget Estimates
Base Realignment and Closure Account - 2005

Cost and Savings by Fiscal Year
(Dollars in Millions)  

ARMY/Ft Monmouth - Recommendation #5

FY 2006 FY 2007* FY 2008 FY 2009 FY 2010 FY 2011   FY2006-2011
One-Time Implementation Costs:
Military Construction 0.000 192.000 245.000 301.000 255.550 0.000 993.550
Family Housing - Construction 0.000 0.000 0.000 0.000 0.000 0.000 0.000
                       -  Operations 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Environmental 1.944 0.477 5.600 9.800 36.900 10.300 65.021
Operations & Maintenance 0.000 5.299 13.082 39.552 53.194 227.919 339.046
Military Personnel - PCS 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Other 0.000 7.949 4.616 12.548 32.259 3.118 60.490
Homeowners Assistance Program 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Total One-Time Costs 1.944 205.725 268.298 362.900 377.903 241.337 1,458.107
Estimated Land Revenues 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Budget Request 1.944 205.725 268.298 362.900 377.903 241.337 1,458.107

One-Time Costs
Funded Outside of the Account:
Military Construction 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Family Housing 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Environmental 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Operations & Maintenance                                 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Other 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Homeowners Assistance Program 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Total One-Time Cost Outside of the Account: 0.000 0.000 0.000 0.000 0.000 0.000 0.000

Grand Total One-Time Implementation Costs 1.944 205.725 268.298 362.900 377.903 241.337 1,458.107

Recurring Costs: (memo non-add)
Operations & Maintenance 0.000 0.000 0.098 8.565 41.784 60.977 111.424
Military Personnel 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Other 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Total Recurring Costs (memo non-add): 0.000 0.000 0.098 8.565 41.784 60.977 111.424

* Note: The FY 2007 column reflects the FY 2007 President's Budget request.
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FY 2008/2009 Budget Estimates
Base Realignment and Closure Account - 2005

Cost and Savings by Fiscal Year
(Dollars in Millions)  

ARMY/Ft Monmouth - Recommendation #5
FY 2006 FY 2007* FY 2008 FY 2009 FY 2010 FY 2011   FY2006-2011

One-Time Savings:
Military Construction 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Family Housing - Construction 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Military PCS Cost Avoidance 0.000 0.000 0.000 0.071 0.796 0.000 0.867
Other 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Total One-Time Savings 0.000 0.000 0.000 0.071 0.796 0.000 0.867

Recurring Savings:
Civilian Salary: 0.000 0.000 0.000 3.651 24.382 42.636 70.669
Military Personel Entitlements:
   Officer Salary 0.000 0.000 0.000 0.135 3.035 5.918 9.088
   Enlisted Salary 0.000 0.000 0.000 0.178 6.687 13.317 20.182
   Housing Allowance 0.000 0.000 0.000 0.000 0.416 6.369 6.785
Overhead:
   Family Housing Operations 0.000 0.000 0.000 0.000 0.000 0.000 0.000
   Sustainment 0.000 0.000 0.924 12.757 13.089 13.363 40.133
   Recapitalization 0.000 0.000 9.758 10.006 10.266 10.481 40.511
   BOS 0.000 0.000 2.093 101.012 103.632 105.917 312.654
Other:
   Procurement 0.000 0.000 0.000 0.000 0.000 0.000 0.000
   Mission Activity 0.000 0.000 0.000 0.000 0.000 0.000 0.000
   Miscellaneous 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Total Recurring Savings 0.000 0.000 12.775 127.739 161.507 198.001 500.022

Grand Total Savings 0.000 0.000 12.775 127.810 162.303 198.001 500.889

Net Civilian Manpower Position Changes (+/-) 0 0 0 (86) (120) (132) (338)
Net Military Manpower Position Changes (+/-) 0 0 0 (6) (52) (127) (185)

Net Implementation Costs
  Less Estimated Land Revenues: 1.944 205.725 255.523 235.090 215.600 43.336 957.218

* Note: The FY 2007 column reflects the FY 2007 President's Budget request.
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BASE REALIGNMENT AND CLOSURE 
PACKAGE DESCRIPTION 

 
Army/Location/Package:  Army/New Jersey, New York, Maryland, 
Ohio, Virginia, Kentucky, Alabama /Fort Monmouth, New Jersey – 
Commission Recommendation #5 
 
Closure/Realignment Package:   
 
    a.  Close Fort Monmouth, NJ. Relocate the US Army Military 
Academy Preparatory School to West Point, NY. Relocate the Joint 
Network Management System Program Office to Fort Meade, MD. 
Relocate the Budget/Funding, Contracting, Cataloging, Requisition 
Processing, Customer Services, Item Management, Stock Control, 
Weapon System Secondary Item Support, Requirements Determination, 
Integrated Materiel Management Technical Support Inventory 
Control Point functions for Consumable Items to Defense Supply 
Center Columbus, OH, and reestablish them as Defense Logistics 
Agency Inventory Control Point functions; relocate the 
procurement management and related support functions for depot 
level repairables to Aberdeen Proving Ground, MD, and designate 
them as Inventory Control Point functions, detachment of Defense 
Supply Center Columbus, OH, and relocate the remaining integrated 
materiel management, user, and related support functions to 
Aberdeen Proving Ground, MD. Relocate Information Systems, 
Sensors, Electronic Warfare, and Electronics Research and 
Development & Acquisition (RDA) to Aberdeen Proving Ground, MD. 
Relocate the elements of the Program Executive Office for 
Enterprise Information Systems and consolidate into the Program 
Executive Office, Enterprise Information Systems at Fort Belvoir, 
A. V
 
    b.  Realign Fort Belvoir, VA, by relocating and consolidating 
Sensors, Electronics, and Electronic Warfare Research, 
Development and Acquisition activities to Aberdeen Proving 
Ground, MD, except the Night Vision and Electronic Sensors 
Directorate (the Night Vision Lab) and the Project Manager Night 
Vision/Reconnaissance, Surveillance and Target 
Acquisition (PM NV/RSTA), and by relocating and consolidating 
Information Systems Research and Development and Acquisition 
(except for the Program Executive Office, Enterprise Information 
Systems) to Aberdeen Proving Ground, MD. 
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    c.  Realign Army Research Institute, Fort Knox, KY, by 
elocating Human Systems Research to Aberdeen Proving Ground,MD.  r

 
    d.  Realign Redstone Arsenal, AL, by relocating and 
consolidating Information Systems Development and Acquisition to 
Aberdeen Proving Ground, MD.  
 
    e.  Realign the PM Acquisition, Logistics and Technology 
Enterprise Systems and Services (ALTESS) facility at 2511 
Jefferson Davis Hwy, Arlington, VA, a leased installation, by 
relocating and consolidating into the Program Executive Office, 
Enterprise Information Systems at Fort Belvoir, VA.  
 
    f.  The Secretary of Defense shall submit a report to the 
Congressional Committees of Jurisdiction, that movement of 
Organizations, functions, or activities from Fort Monmouth to 
Aberdeen Proving Ground will be accomplished without disruption 
of their support to the Global War on Terrorism or other critical 
contingency operations, and that safeguards exist to ensure that 
necessary redundant capabilities are put in place to mitigate 
potential degradation of such support, and to ensure maximum 
retention of critical workforce.  
 
One-Time Implementation Costs:
 
 Military Construction: 
                                         

Location Project Title FY PN Amount 
($M) 

Aberdeen PG Infrastructure Upgrades 2007 58535 $47.000

Aberdeen PG 
Comm/Elec Research Dev & 
Engr C (C4ISR Facility) 
Phase 1 

2007 65054 $145.000

Subtotal for FY 2007   $192.000
    

Aberdeen PG C4ISR Facilities Ph 3 
Incr 1 2008 65491 141.000

Aberdeen PG C4ISR (I2WD) Facilities 
Ph 2 2008 66240 104.000

Subtotal for FY 2008   $245.000
    
US Military US Military Academy Prep 2009 64082 $98.000



BASE REALIGNMENT AND CLOSURE 
PACKAGE DESCRIPTION 
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Academy School Incr 1 

Aberdeen PG C4ISR Facilities Ph 4 
Incr 1 2009 66275 $99.000

Aberdeen PG  C4ISR Facilities Ph 3 
Incr 2 2009 67476 $104.000

Subtotal for FY 2009   $301.000
    

Aberdeen PG  Army Research Institute 
Facility 2010 65123 $4.550

US Military 
Academy 

US Military Academy Prep 
School Incr 2 2010 65662 $99.000

Aberdeen PG  C4ISR Facilities Ph 4 
Incr 2 2010 67335 $152.000

Subtotal for FY 2010   $255.550
    
TOTAL PROGRAM FOR FY 2006 – 2011 $993.550
 
 
    Conjunctively-Funded Construction:  None. 
 
    Family Housing Construction:  None. 
 
    Family Housing Operations: None.   
 
    Operation and Maintenance:  Cost includes civilian severance 
pay, civilian PCS, procurement of equipment (systems and 
facilities furniture), transportation of things, and 
communications in support of this recommendation.  Total One-Time 
Cost estimate is $339.046 million. The FY 2008 budget estimate is 
$13.082 million. 
 
    Military Personnel:  None.  
 
    Other:  Cost includes IT installation (communications, 
automation and information management systems equipment) in 
support of construction projects.  Total One-Time Cost estimate 
is $60.490 million. The FY 2008 budget estimate is $4.616 
million.  
 
    Revenues from Land Sales:  None. 
 
Savings: 
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    Military Construction:  None. 
 
    Family Housing Construction: None.  
 
    Family Housing Operations:  None. 
 
    Operation and Maintenance:  Facilities sustainment and 
recapitalization, base operations, and civilian salaries. 
 
    Military Personnel:  Eliminations of base operations 
personnel at Fort Monmouth and consolidations of functions 
associated with move of US Army Military Academy Preparatory 
School to West Point. 
 
    Other:  None. 
 
Environmental: 
   

The Army will spend $65.021 million on environmental closure 
and cleanup activities to close Fort Monmouth, NJ, including NEPA 
document preparation at Fort Monmouth, NJ and Aberdeen Proving 
Ground, MD. Closure actions at Fort Monmouth are to close active 
ranges, landfills, and Underground Storage Tanks, and for 
Radiological Decommissioning and asbestos abatement. Cleanup 
actions at Fort Monmouth will continue until property is 
disposed. The FY 2008 budget estimate is $5.600 million. 
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ITEM UM (M/E) QUANTITY UNITCOST COST ($000)

10.Description of Proposed Construction

1391

Auth

Approp

                                                                                     
                                                                                     
                  2008                                                               
    ARMY/BCA                                                        24 JAN 2007      
                                                                                     
Aberdeen Proving Ground                                                              
Maryland                                   C4ISR Facilities Ph 3 Incr 1              
                                                                                     
                                                                                     
                         319               65491                  141,000            
                                                                                     
                                                                                     
PRIMARY FACILITY                                                         174,770     ________________                                                                     
Administrative Facility         m2 (SF)     30,937 (  333,001)   1,929   (59,674)    
Special Space                   m2 (SF)      6,494 (   69,899)   2,127   (13,816)    
Comm Equip Support Space        m2 (SF)      3,895 (   41,927)   2,383    (9,281)    
Laboratory and Test Building    m2 (SF)     13,150 (  141,549)   2,519   (33,122)    
Special Compartmented Info Fac  m2 (SF)      3,588 (   38,625)   2,301    (8,255)    
  Total from Continuation page                                           (50,622)    
SUPPORTING FACILITIES                                                     37,932     _____________________                                                                
Electric Service                LS                 --            --       (4,676)    
Water, Sewer, Gas               LS                 --            --      (12,168)    
Paving, Walks, Curbs & Gutters  LS                 --            --       (6,084)    
Storm Drainage                  LS                 --            --       (3,620)    
Site Imp( 6,644) Demo( 3,600)   LS                 --            --      (10,244)    
Information Systems             LS                 --            --         (940)    
Antiterrorism Measures          LS                 --            --         (200)    
                                                                                     
                                                                                     
ESTIMATED CONTRACT COST                                                  212,702     
CONTINGENCY PERCENT  (5.00%)                                              10,635                                                                            _________     
SUBTOTAL                                                                 223,337     
SUPV, INSP & OVERHEAD  (5.70%)                                            12,730     
DESIGN/BUILD - DESIGN COST                                                 8,933                                                                            _________     
TOTAL REQUEST                                                            245,000     
TOTAL REQUEST (ROUNDED)                                                  245,000     
INSTALLED EQT-OTHER APPROP                                                (1,110)    
                                                                                     
                            This is an incrementally funded project. The full        
authorization of $245M is being requested in FY 2008 (PN 65491) with the first       
funding increment of $141M. The second funding increment of $104M will be            
requested in FY 2009 (PN 67476). Construction and renovation of a C4ISR Center       
of Excellence for Communications and Electronics Laboratories, Fabrication           
Shops, Warehouses, and General Administrative and Special Purpose Space.             
Construction includes a fire protection system, building information systems,        
standby generators, and antiterrorism measures. Supporting facilities include        
electrical service, water and sewer, paving, walks, curbs, and gutters, storm        
drainage, site improvements, information technology (IT)systems and                  
antiterrorism (AT) measures (laminate glass, rated exterior doors, vehicular         
site restrictive features, and standoff; key card access is required). All           
utilities to be underground. Accessibility and usability by individuals with         
disabilities will be provided. Comprehensive building and furnishings related        
interior design services are required. Heating, ventilation and air                  
conditioning will be self-contained systems unless study shows a central plant       
for the campus is more cost effective. An Energy Management Control System           
(EMCS) compatible with the central system currently used by APG will be              
provided.                                                                            
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                     2008                                                            
    ARMY/BCA                                                        24 JAN 2007      
                                                                                     
                                                                                     
Aberdeen Proving Ground, Maryland                                                    
                                                                                     
                                                                                     
C4ISR Facilities Ph 3 Incr 1                                          65491          
                                                                                     
 9.  COST ESTIMATES (CONTINUED)                                                       ______________________________                                                      
                                                                Unit      Cost       
     Item                       UM (M/E)      QUANTITY          COST     ($000)      
                                                                                     
PRIMARY FACILITY (CONTINUED)                                                         ____________________________                                                         
Precision Machine Shop          m2 (SF)     998.06 (   10,743)   1,588    (1,585)    
Storage Facilities              m2 (SF)     15,649 (  168,445)   1,175   (18,387)    
Renovate Admin Facility         m2 (SF)     15,119 (  162,740)  961.43   (14,536)    
Renovate Lab & Test Building    m2 (SF)      2,845 (   30,625)   1,089    (3,098)    
Renovate Storage Facility       m2 (SF)     290.32 (    3,125)  850.35      (247)    
EMCS Connections                LS                 --            --         (554)    
Antiterrorism Measures          LS                 --            --       (3,500)    
Building Information Systems    LS                 --            --       (8,715)                                                                           _________     
                                                                Total     50,622     
                                                                                     
________________________________________________________________________________     
11. REQ:         92,966 m2  ADQT:           NONE     SUBSTD:           NONE          ________                                                                             
PROJECT:  Construct and renovate laboratories, fabrication shops, storage, and       ________                                                                             
general administrative facilities for Communications-Electronics Life Cycle          
Management Command (C-E LCMC). (Current Mission)                                     
REQUIREMENT:   This project is required to relocate in its entirety and              ____________                                                                         
without mission interruption the US Army C4ISR activities comprised of the           
Communications-Electronics Life Cycle Management Command (C-E LCMC) including        
Command & Staff, Logistics & Readiness Center and Acquisition Center; Software       
Engineering Center including SEC-Belvoir; PEO C3T; PEO IEW&S, CERDEC, PM FCS         
(BCT) NSI, from Fort Monmouth, New Jersey and portions from Fort Huachuca, AZ,       
Fort Belvoir, VA and Redstone Arsenal, AL to APG MD as directed by the BRAC          
2005 decision to close Fort Monmouth and relocate these C4ISR missions to APG        
without interruption to their support of the Global War on Terror (GWOT).            
CURRENT SITUATION:   The Army C4ISR activities are supported by 7304 personnel       __________________                                                                   
at Fort Monmouth, Fort Belvoir, Fort Huachuca and Redstone Arsenal from C-E          
LCMC including Command & Staff, Logistics & Readiness Center and Acquisition         
Center; Software Engineering Center including SEC-Belvoir; PEO C3T; PEO IEW&S,       
CERDEC, PM FCS (BCT) NSI. Approximately 80% of C4ISR support personnel are           
electrical and software engineers. These engineers are currently housed in           
administrative space, which is typically close by to their laboratory                
facility, to perform their day-to-day correspondence and collaboration with          
their peers as well as outside customers. These laboratories are not conducive       
to house the engineer 100% of the time though at peak times of a project much        
of their time is spent in them. These highly skilled engineers need their            
specialized facilities close by so that they execute their mission to provide        
the warfighter with the ability to command and control battlespace awareness         
assets; observe and collect information worldwide; analyze intelligence              
information; model, simulate and forecast; manage knowledge; employ a single,        
integrated tactical network with universal, worldwide accessibility to the           
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                     2008                                                            
    ARMY/BCA                                                        24 JAN 2007      
                                                                                     
                                                                                     
Aberdeen Proving Ground, Maryland                                                    
                                                                                     
                                                                                     
C4ISR Facilities Ph 3 Incr 1                                          65491          
                                                                                     
CURRENT SITUATION:   (CONTINUED)                                                     ________________________________                                                     
Global Information Grid; employ information operations integrated with               
information management and intelligence, surveillance and reconnaissance;            
employ information protection enabling the protection of communications,             
networks and computers; provide maneuver support embedded, standoff,                 
forward-and-side-looking remote detection, and neutralization of hazards such        
as mines, booby traps and IED; provide maneuver sustainment for power and            
energy; provide timely and successful execution of personnel protection              
measures to reduce the effects of an adversary attack; and provide timely            
decision aides to warn personnel of impending attack and what individual and         
collective personnel protection measures to implement (active and passive            
personnel protection measures).                                                      
IMPACT IF NOT PROVIDED:   If this project is not implemented, C-E-LCMC will be       _______________________                                                              
unable to perform critical missions in support of the Warfighter and the GWOT.       
This includes post-deployment/post production software support, DOD testing          
and certification for joint and combined interoperable systems on the                
battlefield, replication, troubleshooting and repair C4ISR systems. C4ISR            
systems include over 55,000 items, and nearly $40B annually in maintenance,          
repair, overhaul, foreign military sales, contract actions, and obligation           
authority. The mission will segregate into substandard facilities compromising       
the mission integrity since existing space is non contiguous and does not meet       
the physical space and security requirements for the sensitive nature of this        
mission.                                                                             
ADDITIONAL:   In the event that a utility system is privatized (under 10 USC         ___________                                                                          
2688 or other authority) prior to award of this project or during construction       
of this project, MILCON funds appropriated for the MILCON project herein may         
be transferred to the utility privatization contractor involved for the              
utility infrastructure. Title to the utility infrastructure constructed as a         
result of this MILCON project may be transferred to the utility privatization        
contractor notwithstanding any other provision of law. This project has been         
coordinated with the installation physical security plan, and all physical           
security measures are included. All required antiterrorism protection measures       
are included. Alternative methods of meeting this requirement have been              
explored during project development. This project is the only feasible option        
to meet the requirement. The Deputy Assistant Secretary of the Army                  
(Installations and Housing) certifies that this project has been considered          
for joint use potential. The facility will be available for use by other             
components. Sustainable principles will be integrated into the design,               
development, and construction of the project in accordance with Executive            
Order 13123 and other applicable laws and Executive Orders.                          
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                     2008                                                            
    ARMY/BCA                                                        24 JAN 2007      
                                                                                     
                                                                                     
Aberdeen Proving Ground, Maryland                                                    
                                                                                     
                                                                                     
C4ISR Facilities Ph 3 Incr 1                                          65491          
                                                                                     
12.  SUPPLEMENTAL DATA:                                                              _______________________                                                              
     A.  Estimated Design Data:                                                      
         (1)  Status:                                                                
              (a)  Date Design Started.............................  JUN 2006                                                                            _________        
              (b)  Percent Complete As Of January 2007.............     25.00                                                                            _________        
              (c)  Date 35% Designed...............................  MAR 2008                                                                            _________        
              (d)  Date Design Complete............................  SEP 2008                                                                            _________        
              (e)  Parametric Cost Estimating Used to Develop Costs        NO                                                                            _________        
              (f)  Type of Design Contract:  Design-build                            
                                                                                     
         (2)  Basis:                                                                 
              (a)  Standard or Definitive Design:  NO                                
                                                                                     
         (3)  Total Design Cost (c) = (a)+(b) OR (d)+(e):             ($000)         
              (a)  Production of Plans and Specifications..........     5,263                                                                            _________        
              (b)  All Other Design Costs..........................     4,737                                                                            _________        
              (c)  Total Design Cost...............................    10,000                                                                            _________        
              (d)  Contract........................................     5,263                                                                            _________        
              (e)  In-house........................................     4,737                                                                            _________        
                                                                                     
         (4)  Construction Contract Award..........................  DEC 2007                                                                            _________        
                                                                                     
         (5)  Construction Start...................................  APR 2008                                                                            _________        
                                                                                     
         (6)  Construction Completion..............................  MAR 2011                                                                            _________        
                                                                                     
                                                                                     
     B.  Equipment associated with this project which will be provided from          
  other appropriations:                                                              
                                                           Fiscal Year               
    Equipment                     Procuring                Appropriated   Cost       
    Nomenclature                  Appropriation            Or Requested   ($000)         ____________                  _____________            ____________   ______     
                                                                                     
  Info Sys - ISC                    BCA-OP                  2009           1,110     
                                                                          ______     
                                                             TOTAL         1,110     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
Installation Engineer:  David W. Carter                                              
Phone Number:  410-306-1108                                                          
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                  2008                                                               
    ARMY/BCA                                                        24 JAN 2007      
                                                                                     
Aberdeen Proving Ground                                                              
Maryland                                   C4ISR (I2WD) Facilities Ph 2              
                                                                                     
                                                                                     
                         317               66240                  104,000            
                                                                                     
                                                                                     
PRIMARY FACILITY                                                          77,497     ________________                                                                     
Admin Facility (SCIF)           m2 (SF)      7,049 (   75,870)   2,170   (15,298)    
Comm Equip Bldg/Lab (SCIF)      m2 (SF)     16,565 (  178,309)   2,572   (42,602)    
Admin Facility (non-SCIF)       m2 (SF)      1,389 (   14,946)   1,929    (2,679)    
Comm Equip Bldg/Lab (non-SCIF)  m2 (SF)      1,649 (   17,750)   2,165    (3,571)    
Warehouse (non-SCIF)            m2 (SF)      3,252 (   35,000)   1,066    (3,465)    
  Total from Continuation page                                            (9,882)    
SUPPORTING FACILITIES                                                     13,032     _____________________                                                                
Electric Service                LS                 --            --       (1,875)    
Water, Sewer, Gas               LS                 --            --       (3,064)    
Paving, Walks, Curbs & Gutters  LS                 --            --       (1,780)    
Storm Drainage                  LS                 --            --       (1,000)    
Site Imp( 4,784) Demo(      )   LS                 --            --       (4,784)    
Information Systems             LS                 --            --         (279)    
Antiterrorism Measures          LS                 --            --         (250)    
                                                                                     
                                                                                     
ESTIMATED CONTRACT COST                                                   90,529     
CONTINGENCY PERCENT  (5.00%)                                               4,526                                                                            _________     
SUBTOTAL                                                                  95,055     
SUPV, INSP & OVERHEAD  (5.70%)                                             5,418     
DESIGN/BUILD - DESIGN COST                                                 3,802                                                                            _________     
TOTAL REQUEST                                                            104,275     
TOTAL REQUEST (ROUNDED)                                                  104,000     
INSTALLED EQT-OTHER APPROP                                               (50,424)    
                                                                                     
                            This is Phase 2 of a two-phase project. Phase 1 is       
FY 2007 (PN 65054) and is funded at $$145M. Construct a limited access               
communications and electronics research, development, test and                       
evaluation(RDT&E)facility built to sensitive compartmented information               
facility (SCIF) specifications containing administrative support, electronics        
laboratory and high bay laboratory spaces, four RDT&E demonstration areas,           
pre-deployment staging, reception, operations and network operations centers         
with rooftop antenna farm; Non-SCIF area housing storage, two RDT&E                  
demonstration areas, pre-deployment staging, reception/security transitory           
areas, operations center and secured external hardstand. Construction includes       
a fire protection system, standby generator, connection to Unniterruptible           
Power Supply (UPS), building information systems and antiterrorism measures.         
Special foundations/structural members will be provided for specified                
technical requirements. Supporting facilities include electrical service,            
water and sewer, paving, walks, curbs, and gutters, storm drainage, site             
improvements, information technology (IT)systems and antiterrorism/force             
protection (AT/FP) measures (laminate glass, rated exterior doors, vehicular         
site restrictive features, and standoff). All utilities to be underground.           
Access for individuals with disabilities will be provided. Comprehensive             
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                     2008                                                            
    ARMY/BCA                                                        24 JAN 2007      
                                                                                     
                                                                                     
Aberdeen Proving Ground, Maryland                                                    
                                                                                     
                                                                                     
C4ISR (I2WD) Facilities Ph 2                                          66240          
                                                                                     
 9.  COST ESTIMATES (CONTINUED)                                                       ______________________________                                                      
                                                                Unit      Cost       
     Item                       UM (M/E)      QUANTITY          COST     ($000)      
                                                                                     
PRIMARY FACILITY (CONTINUED)                                                         ____________________________                                                         
Special Foundations             LS                 --            --       (1,660)    
Exterior Hardstand              m2 (SY)     17,338 (   20,736)   71.76    (1,244)    
Emergency Generator             kWe(KW)        300 (      300)  249.50       (75)    
IDS Installation                LS                 --            --          (65)    
EMCS Connections                LS                 --            --         (240)    
Antiterrorism Measures          LS                 --            --       (1,500)    
Building Information Systems    LS                 --            --       (5,098)                                                                           _________     
                                                                Total      9,882     
                                                                                     
DESCRIPTION OF PROPOSED CONSTRUCTION:  (CONTINUED)                                   __________________________________________________                                   
building and furnishings related interior design services are required.              
Heating, ventilation and air conditioning will be self-contained systems             
unless a study shows it is more cost effective to have a central system for          
the campus. An Energy Management Control System (EMCS) compatible with the           
central system currently used by APG will be provided. Air Conditioning              
(Estimated 3,341 kWr/950 Tons).                                                      
________________________________________________________________________________     
11. REQ:         47,241 m2  ADQT:           NONE     SUBSTD:           NONE          ________                                                                             
PROJECT:  Construct a limited access communications and electronics research,        ________                                                                             
development, test and evaluation (RDT&E) facility to house all mission               
elements of the US Army C4ISR Communications Electronics Research Development        
and Engineering Center (CERDEC) Intelligence and Information Warfare                 
Directorate (I2WD) relocating from Fort Monmouth, NJ. (Current Mission)              
REQUIREMENT:   This project is required to relocate in it’s entirety and             ____________                                                                         
without mission interruption the US Army C4ISR Communications Electronics            
Research Development and Engineering Center (CERDEC) Intelligence and                
Information Warfare Directorate(I2WD)from Fort Monmouth, NJ to APG, MD as            
directed by the BRAC 2005 decision to close Fort Monmouth and relocate these         
C4ISR missions to APG.                                                               
CURRENT SITUATION:   Currently the I2WD mission is housed in Bldg 600 and            __________________                                                                   
adjacent secured compound and support facilities at Fort Monmouth, NJ and must       
remain operational without interruption as it supports the GWOT. The space           
requirements due to mission growth have grown from 104,775 square feet (SF)          
originally constructed at Fort Monmouth as a result of BRAC 1993 to its              
current requirement of 321,878 SF constructed space and 186,625 SF external          
space, for a total of 509,503 SF. A review of the existing facilities at APG         
and required stand off distances with adjacent facilities indicates that there       
are no buildings of opportunity available at APG to support this mission in          
its entirety without compromise of mission integrity and security.                   
IMPACT IF NOT PROVIDED:   If this project is not provided, the I2WD mission          _______________________                                                              
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                     2008                                                            
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Aberdeen Proving Ground, Maryland                                                    
                                                                                     
                                                                                     
C4ISR (I2WD) Facilities Ph 2                                          66240          
                                                                                     
IMPACT IF NOT PROVIDED:    (CONTINUED)                                               ______________________________________                                               
elements will be forced to remain at Fort Monmouth for an indefinite period of       
time in support the GWOT and not meet the intent of the BRAC 2005 law or the         
mission will segregate into substandard facilities compromising the mission          
integrity since existing space is non contiguous and does not meet the               
physical space and security requirements for the sensitive nature of this            
mission.                                                                             
ADDITIONAL:   In the event that a utility system is privatized (under 10 USC         ___________                                                                          
2688 or other authority) prior to award of this project or during construction       
of this project, MILCON funds appropriated for the MILCON project herein may         
be transferred to the utility privatization contractor involved for the              
utility infrastructure. Title to the utility infrastructure constructed as a         
result of this MILCON project may be transferred to the utility privatization        
contractor notwithstanding any other provision of law. This project has been         
coordinated with the installation physical security plan, and all physical           
security measures are included. All required antiterrorism protection measures       
are included. Alternative methods of meeting this requirement have been              
explored during project development. This project is the only feasible option        
to meet the requirement. The Deputy Assistant Secretary of the Army                  
(Installations and Housing) certifies that this project has been considered          
for joint use potential. The facility will be available for use by other             
components. Sustainable principles will be integrated into the design,               
development, and construction of the project in accordance with Executive            
Order 13123 and other applicable laws and Executive Orders.                          
                                                                                     
12.  SUPPLEMENTAL DATA:                                                              _______________________                                                              
     A.  Estimated Design Data:                                                      
         (1)  Status:                                                                
              (a)  Date Design Started.............................  JUN 2006                                                                            _________        
              (b)  Percent Complete As Of January 2007.............     20.00                                                                            _________        
              (c)  Date 35% Designed...............................  JUN 2008                                                                            _________        
              (d)  Date Design Complete............................  OCT 2008                                                                            _________        
              (e)  Parametric Cost Estimating Used to Develop Costs        NO                                                                            _________        
              (f)  Type of Design Contract:  Design-build                            
                                                                                     
         (2)  Basis:                                                                 
              (a)  Standard or Definitive Design:  NO                                
                                                                                     
         (3)  Total Design Cost (c) = (a)+(b) OR (d)+(e):             ($000)         
              (a)  Production of Plans and Specifications..........     3,978                                                                            _________        
              (b)  All Other Design Costs..........................       702                                                                            _________        
              (c)  Total Design Cost...............................     4,680                                                                            _________        
              (d)  Contract........................................     3,744                                                                            _________        
              (e)  In-house........................................       936                                                                            _________        
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Aberdeen Proving Ground, Maryland                                                    
                                                                                     
                                                                                     
C4ISR (I2WD) Facilities Ph 2                                          66240          
                                                                                     
12.  SUPPLEMENTAL DATA: (Continued)                                                  _______________________                                                              
     A.  Estimated Design Data: (Continued)                                          
         (4)  Construction Contract Award..........................  FEB 2008                                                                            _________        
                                                                                     
         (5)  Construction Start...................................  JUL 2008                                                                            _________        
                                                                                     
         (6)  Construction Completion..............................  MAR 2010                                                                            _________        
                                                                                     
                                                                                     
     B.  Equipment associated with this project which will be provided from          
  other appropriations:                                                              
                                                           Fiscal Year               
    Equipment                     Procuring                Appropriated   Cost       
    Nomenclature                  Appropriation            Or Requested   ($000)         ____________                  _____________            ____________   ______     
                                                                                     
  Equipment                         BCA-OP                  2009          48,819     
  UPS 300 KW                        BCA-OP                  2009           1,410     
  Info Sys - ISC                    BCA-OP                  2009             195     
                                                                          ______     
                                                             TOTAL        50,424     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
Installation Engineer:  David W. Carter                                              
Phone Number:  410-306-1108                                                          
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                  2009                                                               
    ARMY/BCA                                                        24 JAN 2007      
                                                                                     
United States Military Academy             US Military Academy Prep School Incr      
New York                                   1                                         
                                                                                     
                                                                                     
                         610               64082                   98,000            
                                                                                     
                                                                                     
PRIMARY FACILITY                                                         104,568     ________________                                                                     
USMAPS Facilities               m2 (SF)     23,603 (  254,062)   2,698   (63,691)    
Multipurpose Athletic Field     LS                 --            --      (11,794)    
DOL Facilities                  m2 (SF)      8,329 (   89,650)   2,476   (20,618)    
Maintenance Apron, Concrete     m2 (SY)      9,788 (   11,706)  110.23    (1,079)    
Organizational Vehicle Parking  m2 (SY)     25,920 (   31,000)   60.22    (1,561)    
  Total from Continuation page                                            (5,825)    
SUPPORTING FACILITIES                                                     66,027     _____________________                                                                
Electric Service                LS                 --            --       (2,651)    
Water, Sewer, Gas               LS                 --            --       (8,499)    
Steam And/Or Chilled Water Dist LS                 --            --         (998)    
Paving, Walks, Curbs & Gutters  LS                 --            --       (2,437)    
Storm Drainage                  LS                 --            --       (2,011)    
Site Imp(48,239) Demo(   590)   LS                 --            --      (48,829)    
Information Systems             LS                 --            --         (602)    
                                                                                     
                                                                                     
ESTIMATED CONTRACT COST                                                  170,595     
CONTINGENCY PERCENT  (5.00%)                                               8,530                                                                            _________     
SUBTOTAL                                                                 179,125     
SUPV, INSP & OVERHEAD  (5.70%)                                            10,210     
DESIGN/BUILD - DESIGN COST                                                 7,165                                                                            _________     
TOTAL REQUEST                                                            196,500     
TOTAL REQUEST (ROUNDED)                                                  197,000     
INSTALLED EQT-OTHER APPROP                                                  (346)    
                                                                                     
                            This is an incrementally funded project. The full        
authorization of $197M is being requested in FY 2009 (PN 64082) with the first       
funding increment of $98M. The second funding increment of $99M will be              
requested in FY 2010 (PN 65662). Construct a US Military Academy Prep School         
(USMAPS). Facility includes general instructional and administrative space,          
dining facility, student barracks, athletic facility and new DOL Motor Pool          
maintenance buildings and parking areas. Supporting facilities include               
mechanical, electrical service, exterior lighting, fire protection and alarm         
systems, anti-terrorism (AT) measures (laminate glass, rated exterior doors,         
vehicular site restrictive features, and setbacks), telecommunications and           
building information systems, surface parking areas, exterior building signage       
and site improvements. High supporting costs are due to extensive hard rock          
excavation. Heating and air conditioning will be provided by connecting to           
existing distribution lines. Access for individuals with disabilities will be        
provided. Comprehensive building and furnishings related interior design             
services are required. Demolish 6 Buildings (TOTAL 6,803 m2/73,224 SF). Air          
Conditioning (Estimated 2,550 kWr/725 Tons).                                         
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                     2009                                                            
    ARMY/BCA                                                        24 JAN 2007      
                                                                                     
                                                                                     
United States Military Academy, New York                                             
                                                                                     
                                                                                     
US Military Academy Prep School Incr 1                                64082          
                                                                                     
 9.  COST ESTIMATES (CONTINUED)                                                       ______________________________                                                      
                                                                Unit      Cost       
     Item                       UM (M/E)      QUANTITY          COST     ($000)      
                                                                                     
PRIMARY FACILITY (CONTINUED)                                                         ____________________________                                                         
Fueling Facilities              LS                 --            --       (1,073)    
Package Waste Treatment Plant   EA               1 --          1254681    (1,255)    
Ground Water Storage Tank       L  (GA)    946,353 (  250,000)     .63      (595)    
Antiterrorism Measures          LS                 --            --       (1,714)    
Building Information Systems    LS                 --            --       (1,188)                                                                           _________     
                                                                Total      5,825     
                                                                                     
________________________________________________________________________________     
11. REQ:        101,411 m2  ADQT:           NONE     SUBSTD:           NONE          ________                                                                             
PROJECT:  Construct a US Military Academy Preparatory School (USMAPS).(Current       ________                                                                             
Mission)                                                                             
REQUIREMENT:   This project is required to support the restationing of the US        ____________                                                                         
Military Academy Preparatory School (USMAPS) to West Point, NY as directed by        
the Base Realignment and Closure (BRAC) 2005 decision.                               
CURRENT SITUATION:   West Point does not have any adequate permanent                 __________________                                                                   
facilities to support the restationing of the USMAPS to West Point.                  
IMPACT IF NOT PROVIDED:   If this project is not provided, adequate permanent        _______________________                                                              
facilities will not be available to house the staff and students of the USMAPS       
restationed by the BRAC 2005 decision. Without this project, relocations and         
closures cannot occur within the timeframe mandated by the BRAC initiative.          
ADDITIONAL:   In the event that a utility system is privatized (under 10 USC         ___________                                                                          
2688 or other authority) prior to award of this project or during construction       
of this project, MILCON funds appropriated for the MILCON project herein may         
be transferred to the utility privatization contractor involved for the              
utility infrastructure. Title to the utility infrastructure constructed as a         
result of this MILCON project may be transferred to the utility privatization        
contractor notwithstanding any other provision of law. This project has been         
coordinated with the installation physical security plan, and all physical           
security measures are included. All required antiterrorism protection measures       
are included. Alternative methods of meeting this requirement have been              
explored during project development. This project is the only feasible option        
to meet the requirement. The Deputy Assistant Secretary of the Army                  
(Installations and Housing) certifies that this project has been considered          
for joint use potential. The facility will be available for use by other             
components. Sustainable principles will be integrated into the design,               
development, and construction of the project in accordance with Executive            
Order 13123 and other applicable laws and Executive Orders.                          
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                     2009                                                            
    ARMY/BCA                                                        24 JAN 2007      
                                                                                     
                                                                                     
United States Military Academy, New York                                             
                                                                                     
                                                                                     
US Military Academy Prep School Incr 1                                64082          
                                                                                     
12.  SUPPLEMENTAL DATA:                                                              _______________________                                                              
     A.  Estimated Design Data:                                                      
         (1)  Status:                                                                
              (a)  Date Design Started.............................  JUN 2007                                                                            _________        
              (b)  Percent Complete As Of January 2008.............     15.00                                                                            _________        
              (c)  Date 35% Designed...............................  MAR 2009                                                                            _________        
              (d)  Date Design Complete............................  SEP 2009                                                                            _________        
              (e)  Parametric Cost Estimating Used to Develop Costs        NO                                                                            _________        
              (f)  Type of Design Contract:  Design-build                            
              (g)  An energy study and life cycle cost analysis will be              
                   documented during the final design.                               
                                                                                     
         (2)  Basis:                                                                 
              (a)  Standard or Definitive Design:  YES                               
              (b)  Where Most Recently Used:                                         
                                                                                     
                                                                                     
         (3)  Total Design Cost (c) = (a)+(b) OR (d)+(e):             ($000)         
              (a)  Production of Plans and Specifications..........     5,937                                                                            _________        
              (b)  All Other Design Costs..........................     5,343                                                                            _________        
              (c)  Total Design Cost...............................    11,280                                                                            _________        
              (d)  Contract........................................     5,937                                                                            _________        
              (e)  In-house........................................     5,343                                                                            _________        
                                                                                     
         (4)  Construction Contract Award..........................  DEC 2008                                                                            _________        
                                                                                     
         (5)  Construction Start...................................  MAY 2009                                                                            _________        
                                                                                     
         (6)  Construction Completion..............................  JUN 2011                                                                            _________        
                                                                                     
                                                                                     
     B.  Equipment associated with this project which will be provided from          
  other appropriations:                                                              
                                                           Fiscal Year               
    Equipment                     Procuring                Appropriated   Cost       
    Nomenclature                  Appropriation            Or Requested   ($000)         ____________                  _____________            ____________   ______     
                                                                                     
  Info Sys - ISC                    BCA-OP                  2010             346     
                                                                          ______     
                                                             TOTAL           346     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
Installation Engineer:  Matthew Talaber                                              
Phone Number:  845-938-3415                                                          
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                  2009                                                               
    ARMY/BCA                                                        24 JAN 2007      
                                                                                     
Aberdeen Proving Ground                                                              
Maryland                                   C4ISR Facilities Ph 4 Incr 1              
                                                                                     
                                                                                     
                         319               66275                   99,000            
                                                                                     
                                                                                     
PRIMARY FACILITY                                                         198,913     ________________                                                                     
Administrative Facility, Gen Pu m2 (SF)     27,940 (  300,740)   2,169   (60,614)    
Special Space                   m2 (SF)      4,793 (   51,593)   2,169   (10,399)    
Comm Equip Support Space        m2 (SF)      4,779 (   51,445)   2,435   (11,638)    
Lab and Test Building, Gen Purp m2 (SF)      6,504 (   70,008)   2,435   (15,838)    
Special Compartmented Info. Fac m2 (SF)      1,161 (   12,500)   2,346    (2,725)    
  Total from Continuation page                                           (97,699)    
SUPPORTING FACILITIES                                                     27,632     _____________________                                                                
Electric Service                LS                 --            --       (3,456)    
Water, Sewer, Gas               LS                 --            --       (6,800)    
Paving, Walks, Curbs & Gutters  LS                 --            --       (4,350)    
Storm Drainage                  LS                 --            --       (1,465)    
Site Imp( 5,200) Demo( 4,001)   LS                 --            --       (9,201)    
Information Systems             LS                 --            --       (1,990)    
Antiterrorism Measures          LS                 --            --         (370)    
                                                                                     
                                                                                     
ESTIMATED CONTRACT COST                                                  226,545     
CONTINGENCY PERCENT  (5.00%)                                              11,327                                                                            _________     
SUBTOTAL                                                                 237,872     
SUPV, INSP & OVERHEAD  (5.70%)                                            13,559                                                                            _________     
TOTAL REQUEST                                                            251,431     
TOTAL REQUEST (ROUNDED)                                                  251,000     
INSTALLED EQT-OTHER APPROP                                               (19,673)    
                                                                                     
                                                                                     
                            This is an incrementally funded project. The full        
authorization of $251M is being requested in FY 2009 (PN 66275) with the first       
funding increment of $99M. The second funding increment of $152M will be             
requested in FY 2010 (PN 67335). Construct and renovate a Command, Control,          
Communications, Computers, Intelligence, Surveillance and                            
Reconnaissance(C4ISR) Center of Excellence for Communications and Electronics        
Laboratories, Fabrication Shops, Warehouses and General Administrative and           
Special Purpose Space in support of Army C4ISR mission activities relocation         
from Fort Monmouth to Aberdeen Proving Ground. Construction includes a fire          
protection system, building information systems, standby generators, and             
antiterrorism measures. Special foundations/structural members will be               
provided for specified technical requirements. Supporting facilities include         
electrical service, water and sewer, paving, walks, curbs, and gutters, storm        
drainage, site improvements, information technology (IT)systems and                  
antiterrorism (AT) measures (laminate glass, rated exterior doors, vehicular         
site restrictive features, and standoff; key card access is required). All           
utilities to be underground. Sustainable design and development (SDD) items          
will be included. Access for individuals with disabilities will be provided.         
Comprehensive building and furnishings related interior design services are          
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                     2009                                                            
    ARMY/BCA                                                        24 JAN 2007      
                                                                                     
                                                                                     
Aberdeen Proving Ground, Maryland                                                    
                                                                                     
                                                                                     
C4ISR Facilities Ph 4 Incr 1                                          66275          
                                                                                     
 9.  COST ESTIMATES (CONTINUED)                                                       ______________________________                                                      
                                                                Unit      Cost       
     Item                       UM (M/E)      QUANTITY          COST     ($000)      
                                                                                     
PRIMARY FACILITY (CONTINUED)                                                         ____________________________                                                         
Storage Facility, General Purp  m2 (SF)     259.57 (    2,794)   1,198      (311)    
Exterior Hardstand              m2 (SY)    245,167 (  293,217)   61.78   (15,148)    
Admin Fac, GP, Renovation       m2 (SF)     21,684 (  233,400)   1,387   (30,083)    
Special Space, Renovation       m2 (SF)      5,498 (   59,176)   1,371    (7,535)    
Lab & Test Bldg, GP, Renovation m2 (SF)      7,788 (   83,833)   1,488   (11,586)    
Shops, Renovation               m2 (SF)      7,606 (   81,875)  907.51    (6,903)    
Storage Fac, GP, Renovation     m2 (SF)      19.79 (      213)  700.05       (14)    
EMCS Connections                LS                 --            --         (568)    
Antiterrorism Measures          LS                 --            --       (3,889)    
Building Information Systems    LS                 --            --      (21,662)                                                                           _________     
                                                                Total     97,699     
                                                                                     
DESCRIPTION OF PROPOSED CONSTRUCTION:  (CONTINUED)                                   __________________________________________________                                   
required. Heating, ventilation and air conditioning will be self-contained           
systems unless a study shows it is more cost effective to have a cetral              
system. An Energy Management Control System (EMCS) compatible with the central       
system currently used by APG will be provided. 700,000 square feet of                
administrative, laboratory and industrial space, presently occupied by the           
Army Ordnance School, will be renovated. Demolish 39 Buildings (TOTAL 40,269         
m2/433,456 SF).                                                                      
________________________________________________________________________________     
11. REQ:         88,033 m2  ADQT:           NONE     SUBSTD:           NONE          ________                                                                             
PROJECT:  Construct and renovate laboratories, fabrication shops, storage, and       ________                                                                             
general administrative facilities for Communications-Electronics Life Cycle          
Management (C-E LCMC). (Current Mission)                                             
REQUIREMENT:   This project is required to provide facilities on a single            ____________                                                                         
secure Army installation including any adjacent special purpose supporting           
facilities as required to relocate in its entirety and without mission               
interruption the US Army C4ISR activities comprised of the                           
Communications-Electronics Life Cycle Management Command (C-E LCMC) including        
Command & Staff, Logistics & Readiness Center and Acquisition Center; Software       
Engineering Center including SEC-Belvoir; from Fort Monmouth, New Jersey and         
portions from Fort Huachuca AZ, Fort Belvoir VA and Redstone Arsenal to APG MD       
as directed by the BRAC 2005 decision to close Fort Monmouth and relocate            
these C4ISR missions to APG without interruption to their support of the             
Global War on Terror (GWOT).                                                         
CURRENT SITUATION:   The Army C4ISR activities are supported by 7304 personnel       __________________                                                                   
at Fort Monmouth, Fort Belvoir, Fort Huachuca and Redstone Arsenal from C-E          
LCMC including Command & Staff, Logistics & Readiness Center and Acquisition         
Center; Software Engineering Center including SEC-Belvoir. Approximately 80%         
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                     2009                                                            
    ARMY/BCA                                                        24 JAN 2007      
                                                                                     
                                                                                     
Aberdeen Proving Ground, Maryland                                                    
                                                                                     
                                                                                     
C4ISR Facilities Ph 4 Incr 1                                          66275          
                                                                                     
CURRENT SITUATION:   (CONTINUED)                                                     ________________________________                                                     
of C4ISR support personnel are electrical and software engineers. These              
engineers are currently housed in administrative space, which is typically           
close by to their laboratory facility, to perform their day-to-day                   
correspondence and collaboration with their peers as well as outside                 
customers. These laboratories are not conducive to house the engineer 100% of        
the time though at peak times of a project much of their time is spent in            
them. These highly skilled engineers need their specialized facilities close         
by so that they execute their mission to provide the warfighter with the             
ability to command and control battlespace awareness assets; observe and             
collect information worldwide; analyze intelligence information; model,              
simulate and forecast; manage knowledge; employ a single, integrated tactical        
network with universal, worldwide accessibility to the Global Information            
Grid; employ information operations integrated with information management and       
intelligence, surveillance and reconnaissance; employ information protection         
enabling the protection of communications, networks and computers; provide           
maneuver support embedded, standoff, forward-and-side-looking remote                 
detection, and neutralization of hazards such as mines, booby traps and IED;         
provide maneuver sustainment for power and energy; provide timely and                
successful execution of personnel protection measures to reduce the effects of       
an adversary attack; and provide timely decision aides to warn personnel of          
impending attack and what individual and collective personnel protection             
measures to implement (active and passive personnel protection measures).            
IMPACT IF NOT PROVIDED:   If this project is not implemented, C-E-LCMC will be       _______________________                                                              
unable to perform critical missions in support of the Warfighter and the GWOT.       
This includes post-deployment/post production software support, DOD testing          
and certification for joint and combined interoperable systems on the                
battlefield, replication, troubleshooting and repair C4ISR systems. C4ISR            
systems include over 55,000 items, and nearly $40B annually in maintenance,          
repair, overhaul, foreign military sales, contract actions, and obligation           
authority. The mission will segregate into substandard facilities compromising       
the mission integrity since existing space is non contiguous and does not meet       
the physical space and security requirements for the sensitive nature of this        
mission. Only full funding of these facilities will allow reconstitution at          
APG of an integrated, C4ISR life cycle mission as it is currently performed          
and compliance with BRAC mandate regarding non-disruption of support to              
GWOT/Contingency Operations.                                                         
ADDITIONAL:   In the event that a utility system is privatized (under 10 USC         ___________                                                                          
2688 or other authority) prior to award of this project or during construction       
of this project, MILCON funds appropriated for the MILCON project herein may         
be transferred to the utility privatization contractor involved for the              
utility infrastructure. Title to the utility infrastructure constructed as a         
result of this MILCON project may be transferred to the utility privatization        
contractor notwithstanding any other provision of law. This project has been         
coordinated with the installation physical security plan, and all physical           
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                     2009                                                            
    ARMY/BCA                                                        24 JAN 2007      
                                                                                     
                                                                                     
Aberdeen Proving Ground, Maryland                                                    
                                                                                     
                                                                                     
C4ISR Facilities Ph 4 Incr 1                                          66275          
                                                                                     
ADDITIONAL:    (CONTINUED)                                                           __________________________                                                           
security measures are included. All required antiterrorism protection measures       
are included. Alternative methods of meeting this requirement have been              
explored during project development. This project is the only feasible option        
to meet the requirement. The Deputy Assistant Secretary of the Army                  
(Installations and Housing) certifies that this project has been considered          
for joint use potential. The facility will be available for use by other             
components. Sustainable principles will be integrated into the design,               
development, and construction of the project in accordance with Executive            
Order 13123 and other applicable laws and Executive Orders.                          
                                                                                     
12.  SUPPLEMENTAL DATA:                                                              _______________________                                                              
     A.  Estimated Design Data:                                                      
         (1)  Status:                                                                
              (a)  Date Design Started.............................  AUG 2006                                                                            _________        
              (b)  Percent Complete As Of January 2008.............     25.00                                                                            _________        
              (c)  Date 35% Designed...............................  JUN 2008                                                                            _________        
              (d)  Date Design Complete............................  DEC 2008                                                                            _________        
              (e)  Parametric Cost Estimating Used to Develop Costs        NO                                                                            _________        
              (f)  Type of Design Contract:  Design-bid-build                        
                                                                                     
         (2)  Basis:                                                                 
              (a)  Standard or Definitive Design:  NO                                
                                                                                     
         (3)  Total Design Cost (c) = (a)+(b) OR (d)+(e):             ($000)         
              (a)  Production of Plans and Specifications..........    15,060                                                                            _________        
              (b)  All Other Design Costs..........................     5,020                                                                            _________        
              (c)  Total Design Cost...............................    20,080                                                                            _________        
              (d)  Contract........................................    16,064                                                                            _________        
              (e)  In-house........................................     4,016                                                                            _________        
                                                                                     
         (4)  Construction Contract Award..........................  JAN 2009                                                                            _________        
                                                                                     
         (5)  Construction Start...................................  MAR 2009                                                                            _________        
                                                                                     
         (6)  Construction Completion..............................  MAR 2011                                                                            _________        
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                     2009                                                            
    ARMY/BCA                                                        24 JAN 2007      
                                                                                     
                                                                                     
Aberdeen Proving Ground, Maryland                                                    
                                                                                     
                                                                                     
C4ISR Facilities Ph 4 Incr 1                                          66275          
                                                                                     
                                                                                     
12.  SUPPLEMENTAL DATA:  (CONTINUED)                                                 _______________________                                                              
     B.  Equipment associated with this project which will be provided from          
  other appropriations:                                                              
                                                           Fiscal Year               
    Equipment                     Procuring                Appropriated   Cost       
    Nomenclature                  Appropriation            Or Requested   ($000)         ____________                  _____________            ____________   ______     
                                                                                     
  Info Sys - ISC                    BCA-OP                  2010          19,673     
                                                                          ______     
                                                             TOTAL        19,673     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
Installation Engineer:  David W. Carter                                              
Phone Number:  410-306-1108                                                          
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                  2009                                                               
    ARMY/BCA                                                        24 JAN 2007      
                                                                                     
Aberdeen Proving Ground                                                              
Maryland                                   C4ISR Facilities Ph 3 Incr 2              
                                                                                     
                                                                                     
                         317               67476                  104,000            
                                                                                     
                                                                                     
PRIMARY FACILITY                                                         174,770     ________________                                                                     
Administrative Facility         m2 (SF)     30,937 (  333,001)   1,929   (59,674)    
Special Space                   m2 (SF)      6,494 (   69,899)   2,127   (13,816)    
Comm Equip Support Space        m2 (SF)      3,895 (   41,927)   2,383    (9,281)    
Laboratory and Test Building    m2 (SF)     13,150 (  141,549)   2,519   (33,122)    
Special Compartmented Info Fac  m2 (SF)      3,588 (   38,625)   2,301    (8,255)    
  Total from Continuation page                                           (50,622)    
SUPPORTING FACILITIES                                                     37,932     _____________________                                                                
Electric Service                LS                 --            --       (4,676)    
Water, Sewer, Gas               LS                 --            --      (12,168)    
Paving, Walks, Curbs & Gutters  LS                 --            --       (6,084)    
Storm Drainage                  LS                 --            --       (3,620)    
Site Imp( 6,644) Demo( 3,600)   LS                 --            --      (10,244)    
Information Systems             LS                 --            --         (940)    
Antiterrorism Measures          LS                 --            --         (200)    
                                                                                     
                                                                                     
ESTIMATED CONTRACT COST                                                  212,702     
CONTINGENCY PERCENT  (5.00%)                                              10,635                                                                            _________     
SUBTOTAL                                                                 223,337     
SUPV, INSP & OVERHEAD  (5.70%)                                            12,730     
DESIGN/BUILD - DESIGN COST                                                 8,933                                                                            _________     
TOTAL REQUEST                                                            245,000     
TOTAL REQUEST (ROUNDED)                                                  245,000     
INSTALLED EQT-OTHER APPROP                                                (1,110)    
                                                                                     
                            This is an incrementally funded project. The full        
authorization of $245M was requested in FY 2008 (PN 65491) with the first            
funding increment of $141M. The second funding increment of $104M is requested       
in FY 2009 (PN 67476). Construct and renovate a Command, Control,                    
Communications, Computers, Intelligence, Surveillance and                            
Reconnaissance(C4ISR)Center of Excellence for Communications and Electronics         
Laboratories, Fabrication Shops, Warehouses, and General Administrative and          
Special Purpose Space. Construction includes a fire protection system,               
building information systems, standby generators, and antiterrorism measures.        
Supporting facilities include electrical service, water and sewer, paving,           
walks, curbs, and gutters, storm drainage, site improvements, information            
technology (IT)systems and antiterrorism (AT) measures (laminate glass, rated        
exterior doors, vehicular site restrictive features, and standoff; key card          
access is required). All utilities to be underground. Accessibility and              
usability by individuals with disabilities will be provided. Comprehensive           
building and furnishings related interior design services are required.              
Heating, ventilation and air conditioning will be self-contained systems             
unless a study shows a central plant for the campus is more cost effective. An       
Energy Management Control System (EMCS) compatible with the central system           
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                     2009                                                            
    ARMY/BCA                                                        24 JAN 2007      
                                                                                     
                                                                                     
Aberdeen Proving Ground, Maryland                                                    
                                                                                     
                                                                                     
C4ISR Facilities Ph 3 Incr 2                                          67476          
                                                                                     
 9.  COST ESTIMATES (CONTINUED)                                                       ______________________________                                                      
                                                                Unit      Cost       
     Item                       UM (M/E)      QUANTITY          COST     ($000)      
                                                                                     
PRIMARY FACILITY (CONTINUED)                                                         ____________________________                                                         
Precision Machine Shop          m2 (SF)     998.06 (   10,743)   1,588    (1,585)    
Storage Facilities              m2 (SF)     15,649 (  168,445)   1,175   (18,387)    
Renovate Admin Facility         m2 (SF)     15,119 (  162,740)  961.43   (14,536)    
Renovate Lab & Test Building    m2 (SF)      2,845 (   30,625)   1,089    (3,098)    
Renovate Storage Facility       m2 (SF)     290.32 (    3,125)  850.35      (247)    
EMCS Connections                LS                 --            --         (554)    
Antiterrorism Measures          LS                 --            --       (3,500)    
Building Information Systems    LS                 --            --       (8,715)                                                                           _________     
                                                                Total     50,622     
                                                                                     
DESCRIPTION OF PROPOSED CONSTRUCTION:  (CONTINUED)                                   __________________________________________________                                   
currently used by APG will be provided.                                              
________________________________________________________________________________     
11. REQ:         92,966 m2  ADQT:           NONE     SUBSTD:           NONE          ________                                                                             
PROJECT:  Construct and renovate laboratories, fabrication shops, storage, and       ________                                                                             
general administrative facilities for Communications-Electronics Life Cycle          
Management Command (C-E LCMC). (Current Mission)                                     
REQUIREMENT:   This project is required to relocate, in its entirety and             ____________                                                                         
without mission interruption, the US Army C4ISR activities comprised of the          
Communications-Electronics Life Cycle Management Command (C-E LCMC) including        
Command & Staff, Logistics & Readiness Center and Acquisition Center; Software       
Engineering Center including SEC-Belvoir; PEO C3T; PEO IEW&S, CERDEC, PM FCS         
(BCT) NSI, from Fort Monmouth, New Jersey and portions from Fort Huachuca, AZ,       
Fort Belvoir, VA and Redstone Arsenal, AL to APG MD as directed by the BRAC          
2005 decision to close Fort Monmouth and relocate these C4ISR missions to APG,       
without interruption, to their support of the Global War on Terror (GWOT).           
CURRENT SITUATION:   The Army C4ISR activities are supported by 7304 personnel       __________________                                                                   
at Fort Monmouth, Fort Belvoir, Fort Huachuca and Redstone Arsenal from C-E          
LCMC including Command & Staff, Logistics & Readiness Center and Acquisition         
Center; Software Engineering Center including SEC-Belvoir; PEO C3T; PEO IEW&S,       
CERDEC, PM FCS (BCT) NSI. Approximately 80% of C4ISR support personnel are           
electrical and software engineers. These engineers are currently housed in           
administrative space, which is typically close by to their laboratory                
facility, to perform their day-to-day correspondence and collaboration with          
their peers as well as outside customers. These laboratories are not conducive       
to house the engineer 100% of the time though at peak times of a project much        
of their time is spent in them. These highly skilled engineers need their            
specialized facilities close by so that they execute their mission to provide        
the warfighter with the ability to command and control battlespace awareness         
assets; observe and collect information worldwide; analyze intelligence              
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                     2009                                                            
    ARMY/BCA                                                        24 JAN 2007      
                                                                                     
                                                                                     
Aberdeen Proving Ground, Maryland                                                    
                                                                                     
                                                                                     
C4ISR Facilities Ph 3 Incr 2                                          67476          
                                                                                     
CURRENT SITUATION:   (CONTINUED)                                                     ________________________________                                                     
information; model, simulate and forecast; manage knowledge; employ a single,        
integrated tactical network with universal, worldwide accessibility to the           
Global Information Grid; employ information operations integrated with               
information management and intelligence, surveillance and reconnaissance;            
employ information protection enabling the protection of communications,             
networks and computers; provide maneuver support embedded, standoff,                 
forward-and-side-looking remote detection, and neutralization of hazards such        
as mines, booby traps and IED; provide maneuver sustainment for power and            
energy; provide timely and successful execution of personnel protection              
measures to reduce the effects of an adversary attack; and provide timely            
decision aides to warn personnel of impending attack and what individual and         
collective personnel protection measures to implement (active and passive            
personnel protection measures).                                                      
IMPACT IF NOT PROVIDED:   If this project is not implemented, C-E-LCMC will be       _______________________                                                              
unable to perform critical missions in support of the Warfighter and the GWOT.       
This includes post-deployment/post production software support, DOD testing          
and certification for joint and combined interoperable systems on the                
battlefield, replication, troubleshooting and repair C4ISR systems. C4ISR            
systems include over 55,000 items, and nearly $40B annually in maintenance,          
repair, overhaul, foreign military sales, contract actions, and obligation           
authority. The mission will segregate into substandard facilities compromising       
the mission integrity since existing space is non contiguous and does not meet       
the physical space and security requirements for the sensitive nature of this        
mission.                                                                             
ADDITIONAL:   In the event that a utility system is privatized (under 10 USC         ___________                                                                          
2688 or other authority) prior to award of this project or during construction       
of this project, MILCON funds appropriated for the MILCON project herein may         
be transferred to the utility privatization contractor involved for the              
utility infrastructure. Title to the utility infrastructure constructed as a         
result of this MILCON project may be transferred to the utility privatization        
contractor notwithstanding any other provision of law. This project has been         
coordinated with the installation physical security plan, and all physical           
security measures are included. All required antiterrorism protection measures       
are included. Alternative methods of meeting this requirement have been              
explored during project development. This project is the only feasible option        
to meet the requirement. The Deputy Assistant Secretary of the Army                  
(Installations and Housing) certifies that this project has been considered          
for joint use potential. The facility will be available for use by other             
components. Sustainable principles will be integrated into the design,               
development, and construction of the project in accordance with Executive            
Order 13123 and other applicable laws and Executive Orders.                          
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                     2009                                                            
    ARMY/BCA                                                        24 JAN 2007      
                                                                                     
                                                                                     
Aberdeen Proving Ground, Maryland                                                    
                                                                                     
                                                                                     
C4ISR Facilities Ph 3 Incr 2                                          67476          
                                                                                     
                                                                                     
12.  SUPPLEMENTAL DATA:                                                              _______________________                                                              
     A.  Estimated Design Data:                                                      
         (1)  Status:                                                                
              (a)  Date Design Started.............................  JUN 2006                                                                            _________        
              (b)  Percent Complete As Of January 2008.............     25.00                                                                            _________        
              (c)  Date 35% Designed...............................  MAR 2008                                                                            _________        
              (d)  Date Design Complete............................  SEP 2008                                                                            _________        
              (e)  Parametric Cost Estimating Used to Develop Costs        NO                                                                            _________        
              (f)  Type of Design Contract:  Design-build                            
                                                                                     
         (2)  Basis:                                                                 
              (a)  Standard or Definitive Design:  NO                                
                                                                                     
         (3)  Total Design Cost (c) = (a)+(b) OR (d)+(e):             ($000)         
              (a)  Production of Plans and Specifications..........     5,263                                                                            _________        
              (b)  All Other Design Costs..........................     4,737                                                                            _________        
              (c)  Total Design Cost...............................    10,000                                                                            _________        
              (d)  Contract........................................     5,263                                                                            _________        
              (e)  In-house........................................     4,737                                                                            _________        
                                                                                     
         (4)  Construction Contract Award..........................  DEC 2007                                                                            _________        
                                                                                     
         (5)  Construction Start...................................  APR 2008                                                                            _________        
                                                                                     
         (6)  Construction Completion..............................  MAR 2011                                                                            _________        
                                                                                     
                                                                                     
     B.  Equipment associated with this project which will be provided from          
  other appropriations:                                                              
                                                           Fiscal Year               
    Equipment                     Procuring                Appropriated   Cost       
    Nomenclature                  Appropriation            Or Requested   ($000)         ____________                  _____________            ____________   ______     
                                                                                     
  Info Sys - ISC                    BCA-OP                  2010           1,110     
                                                                          ______     
                                                             TOTAL         1,110     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
Installation Engineer:  David W. Carter                                              
Phone Number:  410-306-1108                                                          
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FY 2008/2009 Budget Estimates
Base Realignment and Closure Account - 2005

Cost and Savings by Fiscal Year
(Dollars in Millions)  

ARMY/Ft Hood - Recommendation #6

FY 2006 FY 2007* FY 2008 FY 2009 FY 2010 FY 2011   FY2006-2011
One-Time Implementation Costs:
Military Construction 124.607 202.000 204.200 0.000 0.000 0.000 530.807
Family Housing - Construction 0.000 0.000 0.000 0.000 0.000 0.000 0.000
                       -  Operations 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Environmental 2.320 0.000 0.000 0.000 0.000 0.000 2.320
Operations & Maintenance 0.000 5.511 3.375 3.786 25.796 0.000 38.468
Military Personnel - PCS 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Other 0.000 12.532 12.794 9.276 15.550 0.000 50.152
Homeowners Assistance Program 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Total One-Time Costs 126.927 220.043 220.369 13.062 41.346 0.000 621.747
Estimated Land Revenues 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Budget Request 126.927 220.043 220.369 13.062 41.346 0.000 621.747

One-Time Costs
Funded Outside of the Account:
Military Construction 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Family Housing 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Environmental 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Operations & Maintenance                                 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Other 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Homeowners Assistance Program 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Total One-Time Cost Outside of the Account: 0.000 0.000 0.000 0.000 0.000 0.000 0.000

Grand Total One-Time Implementation Costs 126.927 220.043 220.369 13.062 41.346 0.000 621.747

Recurring Costs: (memo non-add)
Operations & Maintenance 0.000 0.000 14.440 72.416 74.351 76.034 237.241
Military Personnel 0.000 0.000 0.422 28.281 29.015 29.624 87.342
Other 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Total Recurring Costs (memo non-add): 0.000 0.000 14.862 100.697 103.366 105.658 324.583

* Note: The FY 2007 column reflects the FY 2007 President's Budget request.
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FY 2008/2009 Budget Estimates
Base Realignment and Closure Account - 2005

Cost and Savings by Fiscal Year
(Dollars in Millions)  

ARMY/Ft Hood - Recommendation #6
FY 2006 FY 2007* FY 2008 FY 2009 FY 2010 FY 2011   FY2006-2011

One-Time Savings:
Military Construction 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Family Housing - Construction 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Military PCS Cost Avoidance 0.000 0.000 8.432 0.000 0.000 0.000 8.432
Other 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Total One-Time Savings 0.000 0.000 8.432 0.000 0.000 0.000 8.432

Recurring Savings:
Civilian Salary: 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Military Personel Entitlements:
   Officer Salary 0.000 0.000 1.050 1.076 1.104 1.127 4.357
   Enlisted Salary 0.000 0.000 1.056 1.083 1.111 1.134 4.384
   Housing Allowance 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Overhead:
   Family Housing Operations 0.000 0.000 0.000 0.000 0.000 0.000 0.000
   Sustainment 0.000 0.000 0.000 0.000 0.000 0.000 0.000
   Recapitalization 0.000 0.000 0.000 0.000 0.000 0.000 0.000
   BOS 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Other:
   Procurement 0.000 0.000 0.000 0.000 0.000 0.000 0.000
   Mission Activity 0.000 0.000 0.000 0.000 0.000 0.000 0.000
   Miscellaneous 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Total Recurring Savings 0.000 0.000 2.106 2.159 2.215 2.261 8.741

Grand Total Savings 0.000 0.000 10.538 2.159 2.215 2.261 17.173

Net Civilian Manpower Position Changes (+/-) 0 0 139 0 0 0 139
Net Military Manpower Position Changes (+/-) 0 0 (21) 0 0 0 (21)

Net Implementation Costs
  Less Estimated Land Revenues: 126.927 220.043 209.831 10.903 39.131 -2.261 604.574

* Note: The FY 2007 column reflects the FY 2007 President's Budget request.
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BASE REALIGNMENT AND CLOSURE 
PACKAGE DESCRIPTION 

 
Army/Location/Package:  Army/Texas, Colorado/Fort Hood, Texas – 
Commission Recommendation #6 
 
Realignment Package:   
 
   a.   Realign Fort Hood, TX, by relocating a Brigade Combat 
Team (BCT) and Unit of Employment (UEx) Headquarters to Fort 
Carson, CO. 
 
One-Time Implementation Costs:
 
 Military Construction: 
                                           

Location Project Title FY PN Amount 
($M) 

Ft. Carson Brigade Combat Team 
Complex, Increment 1 2006 65473 $124.607

Subtotal for FY 2006   $124.607
    
Ft. Carson Division HQ’s, Incr 1 2007 65478 $84.000

Ft. Carson Bde Cbt Team Complex, 
Increment 2 2007 65474 $118.000

Subtotal for FY 2007    $202.000
    

Ft. Carson Brigade Combat Team 
Complex, Increment 3 2008 65475 $90.000

Ft. Carson Division HQ’s, Increment 
2 2008 65479 $20.000

Fort Carson Hospital Addition 2008 64120 $27.000
Fort Carson Troop Health Clinic 2008 64123 $54.000

Fort Carson Vehicle Maintenance 
Facility 2008 67115 $13.200

Subtotal for FY 2008   $204.200
    
TOTAL PROGRAM FOR FY 2006 – 2011   $530.807
 
 
    Conjunctively-Funded Construction:  None. 
 
    Family Housing Construction:  None. 
 
    Family Housing Operations: None.   
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BASE REALIGNMENT AND CLOSURE 
PACKAGE DESCRIPTION 

(Continued) 
 
 

 
    Operation and Maintenance:  Cost includes procurement of 
equipment (systems and facilities furniture), transportation of 
things, and communications in support of this recommendation. 
Total One-Time Cost estimate is $38.468 million. The FY 2008 
budget estimate is $3.375 million. 
 
    Military Personnel:  None.  
 
    Other:  Cost includes IT installation (communications, 
automation and information management systems equipment) in 
support of construction projects.  Total One-Time Cost estimate 
is $50.152 million. The FY 2008 budget estimate is $12.794 
million. 
 
    Revenues from Land Sales:  None. 
 
Savings: 
 
    Military Construction:  None. 
 
    Family Housing Construction: None.  
 
    Family Housing Operations:  None. 
 
    Operation and Maintenance:  Facilities sustainment and 
recapitalization, and base operations.  
 
    Military Personnel:  The savings due to changes in housing 
allowances and salary savings for eliminated personnel positions. 
 
    Other:  None. 
 
Environmental: 
   
 The Army is conducting the following environmental studies and 
NEPA prior to construction and movement. There is no FY 2008 
Environmental requirement. 
 
    a.  Fort Carson:  $1.109 million – NEPA, Environmental Impact 
Statements. 
      
    b. Ft. Carson (Pinyon Canyon):  $1.211 million – NEPA, 
Environmental Impact Statements. 
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                  2008                                                               
    ARMY/BCA                                                        24 JAN 2007      
                                                                                     
Fort Carson                                                                          
Colorado                                   Brigade Combat Team Complex, Incr 3       
                                                                                     
                                                                                     
                         141               65475                   90,000            
                                                                                     
                                                                                     
PRIMARY FACILITY                                                         231,452     ________________                                                                     
Brigade Headquarters            m2 (SF)      2,824 (   30,400)   1,849    (5,223)    
Battalion Headquarters          m2 (SF)      8,922 (   96,036)   1,746   (15,580)    
Company Operations Facilities   m2 (SF)     29,967 (  322,561)   1,543   (46,239)    
Barracks                        m2 (SF)     41,327 (  444,838)   1,845   (76,250)    
Dining Facility                 m2 (SF)      2,811 (   30,257)   3,058    (8,596)    
  Total from Continuation page                                           (79,564)    
SUPPORTING FACILITIES                                                     53,061     _____________________                                                                
Electric Service                LS                 --            --      (10,497)    
Water, Sewer, Gas               LS                 --            --       (5,671)    
Paving, Walks, Curbs & Gutters  LS                 --            --      (13,801)    
Storm Drainage                  LS                 --            --       (5,141)    
Site Imp(13,780) Demo(      )   LS                 --            --      (13,780)    
Information Systems             LS                 --            --       (3,849)    
Antiterrorism Measures          LS                 --            --         (322)    
                                                                                     
                                                                                     
ESTIMATED CONTRACT COST                                                  284,513     
CONTINGENCY PERCENT  (5.00%)                                              14,226                                                                            _________     
SUBTOTAL                                                                 298,739     
SUPV, INSP & OVERHEAD  (5.70%)                                            17,028     
DESIGN/BUILD - DESIGN COST                                                11,950                                                                            _________     
TOTAL REQUEST                                                            327,717     
TOTAL REQUEST (ROUNDED)                                                  328,000     
INSTALLED EQT-OTHER APPROP                                                (4,799)    
                                                                                     
                            This is an incrementally funded project. The full        
authorization of $328M was requested in FY 2006 with the first funding               
increment of $120M (PN 65473). The second funding increment of $118M was             
requested in FY 2007 (PN 65474) and the third funding increment of $90M is           
requested in FY 2008 (PN 65475). Construct a Brigade Combat Team (Heavy)             
Complex. Primary facilities include Brigade headquarters building, battalion         
headquarters building, company operations facilities, Barracks, dining               
facility, vehicle maintenance shop, organizational vehicle parking and               
deployment equipment storage building. Supporting facilities include sitework        
and infrastructure upgrades, all required support utilities, security and area       
lighting, information systems, fire protection and alarm systems, storm              
drainage, landscaping, site improvements, paving, walks, curbs, gutters,             
exterior signage, and POV parking. Due to expansive soils prevalent at Fort          
Carson, special foundations are required at most sites. Energy Monitoring            
Control Systems (EMCS) and Intrusion Detection Systems (IDS) are included.           
Access for persons with disabilities will be provided. Antiterrorism                 
requirements are included for all facilities to meet current requirements,           
including setbacks, blast resistant exterior glass, and interior sway bracing.       
The high cost of Supporting facilities is due to the expansive soils and the         
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                     2008                                                            
    ARMY/BCA                                                        24 JAN 2007      
                                                                                     
                                                                                     
Fort Carson, Colorado                                                                
                                                                                     
                                                                                     
Brigade Combat Team Complex, Incr 3                                   65475          
                                                                                     
 9.  COST ESTIMATES (CONTINUED)                                                       ______________________________                                                      
                                                                Unit      Cost       
     Item                       UM (M/E)      QUANTITY          COST     ($000)      
                                                                                     
PRIMARY FACILITY (CONTINUED)                                                         ____________________________                                                         
Vehicle Maint. Shop, Track      m2 (SF)     19,035 (  204,888)   1,927   (36,675)    
Organizational Vehicle Parking  m2 (SF)    188,128 (  2024999)   95.08   (17,887)    
Deployment Equip. Storage       m2 (SF)      6,224 (   66,990)  855.73    (5,326)    
Special Foundations             LS                 --            --      (10,012)    
EMCS Connections                LS                 --            --       (1,438)    
IDS Installation                LS                 --            --         (312)    
Antiterrorism Measures          LS                 --            --       (2,863)    
Building Information Systems    LS                 --            --       (5,051)                                                                           _________     
                                                                Total     79,564     
                                                                                     
DESCRIPTION OF PROPOSED CONSTRUCTION:  (CONTINUED)                                   __________________________________________________                                   
extension of electric infrastructure. Heating and air conditioning will be           
provided by self-contained systems. Air Conditioning (Estimated 11,184               
kWr/3,180 Tons).                                                                     
________________________________________________________________________________     
11. REQ:         41,713 m2  ADQT:           NONE     SUBSTD:           NONE          ________                                                                             
PROJECT:  Construct a Brigade Combat Team Complex. (Current Mission)                 ________                                                                             
REQUIREMENT:   Construct a Brigade Combat Team Complex to support the                ____________                                                                         
realignment of a BCT to Fort Carson as a result of the Base Realignment and          
Closure (BRAC) initiative.                                                           
CURRENT SITUATION:   Adequate existing facilities are not available to support       __________________                                                                   
this realignment action. Currently, all existing facilities suitable for use         
under these facility category codes are fully utilized.                              
IMPACT IF NOT PROVIDED:   If this project is not provided, the Army will be          _______________________                                                              
unable to provide permanent adequate facilities for the re-stationing of a           
Brigade Combat Team at Fort Carson, CO.                                              
ADDITIONAL:   In the event that a utility system is privatized (under 10 USC         ___________                                                                          
2688 or other authority) prior to award of this project or during construction       
of this project, MILCON funds appropriated for the MILCON project herein may         
be transferred to the utility privatization contractor involved for the              
utility infrastructure. Title to the utility infrastructure constructed as a         
result of this MILCON project may be transferred to the utility privatization        
contractor notwithstanding any other provision of law. This project has been         
coordinated with the installation physical security plan, and all physical           
security measures are included. All required antiterrorism protection measures       
are included. Alternative methods of meeting this requirement have been              
explored during project development. This project is the only feasible option        
to meet the requirement. The Deputy Assistant Secretary of the Army                  
(Installations and Housing) certifies that this project has been considered          
for joint use potential. The facility will be available for use by other             
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                     2008                                                            
    ARMY/BCA                                                        24 JAN 2007      
                                                                                     
                                                                                     
Fort Carson, Colorado                                                                
                                                                                     
                                                                                     
Brigade Combat Team Complex, Incr 3                                   65475          
                                                                                     
ADDITIONAL:    (CONTINUED)                                                           __________________________                                                           
components. Sustainable principles will be integrated into the design,               
development, and construction of the project in accordance with Executive            
Order 13123 and other applicable laws and Executive Orders.                          
                                                                                     
12.  SUPPLEMENTAL DATA:                                                              _______________________                                                              
     A.  Estimated Design Data:                                                      
         (1)  Status:                                                                
              (a)  Date Design Started.............................  FEB 2006                                                                            _________        
              (b)  Percent Complete As Of January 2007.............     20.00                                                                            _________        
              (c)  Date 35% Designed...............................  JUN 2006                                                                            _________        
              (d)  Date Design Complete............................  OCT 2006                                                                            _________        
              (e)  Parametric Cost Estimating Used to Develop Costs        NO                                                                            _________        
              (f)  Type of Design Contract:  Design-build                            
                                                                                     
         (2)  Basis:                                                                 
              (a)  Standard or Definitive Design:  YES                               
              (b)  Where Most Recently Used:                                         
                   Fort Carson                                                       
                                                                                     
         (3)  Total Design Cost (c) = (a)+(b) OR (d)+(e):             ($000)         
              (a)  Production of Plans and Specifications..........     8,069                                                                            _________        
              (b)  All Other Design Costs..........................     5,977                                                                            _________        
              (c)  Total Design Cost...............................    14,046                                                                            _________        
              (d)  Contract........................................     8,069                                                                            _________        
              (e)  In-house........................................     5,977                                                                            _________        
                                                                                     
         (4)  Construction Contract Award..........................  AUG 2006                                                                            _________        
                                                                                     
         (5)  Construction Start...................................  NOV 2006                                                                            _________        
                                                                                     
         (6)  Construction Completion..............................  MAY 2009                                                                            _________        
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                     2008                                                            
    ARMY/BCA                                                        24 JAN 2007      
                                                                                     
                                                                                     
Fort Carson, Colorado                                                                
                                                                                     
                                                                                     
Brigade Combat Team Complex, Incr 3                                   65475          
                                                                                     
                                                                                     
12.  SUPPLEMENTAL DATA:  (CONTINUED)                                                 _______________________                                                              
     B.  Equipment associated with this project which will be provided from          
  other appropriations:                                                              
                                                           Fiscal Year               
    Equipment                     Procuring                Appropriated   Cost       
    Nomenclature                  Appropriation            Or Requested   ($000)         ____________                  _____________            ____________   ______     
                                                                                     
  ICIDS                             BCA-OP                  2007             407     
  Info Sys - ISC                    BCA-OP                  2009           4,392     
                                                                          ______     
                                                             TOTAL         4,799     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
Installation Engineer:  Terry S. Burns                                               
Phone Number:  (719)526-3415                                                         

197



1.COMPONENT 2.DATE

3.INSTALLATION AND LOCATION

PREVIOUS EDITIONS MAY BE USED INTERNALLY
UNTIL EXHAUSTED

PAGE NO. 41DD FORM
1 DEC 76

FY           MILITARY CONSTRUCTION PROJECT DATA

4.PROJECT TITLE

5.PROGRAM ELEMENT 6.CATEGORY CODE 7.PROJECT NUMBER 8.PROJECT COST ($000)

9.COST ESTIMATES

ITEM UM (M/E) QUANTITY UNITCOST COST ($000)

10.Description of Proposed Construction

1391

Auth

Approp

                                                                                     
                                                                                     
                  2008                                                               
    ARMY/BCA                                                        24 JAN 2007      
                                                                                     
Fort Carson                                                                          
Colorado                                   Division Headquarters Complex, Incr 2     
                                                                                     
                                                                                     
                         141               65479                   20,000            
                                                                                     
                                                                                     
PRIMARY FACILITY                                                          79,496     ________________                                                                     
Command Headquarters            m2 (SF)     16,658 (  179,310)   1,780   (29,649)    
Battalion Headquarters          m2 (SF)      1,194 (   12,852)   1,772    (2,116)    
Company Operations Facilities   m2 (SF)      7,049 (   75,872)   1,545   (10,887)    
Barracks                        m2 (SF)      8,297 (   89,304)   1,636   (13,571)    
Vehicle Maintenance Shop        m2 (SF)      3,456 (   37,200)   1,567    (5,415)    
  Total from Continuation page                                           (17,858)    
SUPPORTING FACILITIES                                                     10,863     _____________________                                                                
Electric Service                LS                 --            --       (2,300)    
Water, Sewer, Gas               LS                 --            --       (1,308)    
Paving, Walks, Curbs & Gutters  LS                 --            --       (2,213)    
Storm Drainage                  LS                 --            --         (842)    
Site Imp( 2,342) Demo(      )   LS                 --            --       (2,342)    
Information Systems             LS                 --            --       (1,771)    
Antiterrorism Measures          LS                 --            --          (87)    
                                                                                     
                                                                                     
ESTIMATED CONTRACT COST                                                   90,359     
CONTINGENCY PERCENT  (5.00%)                                               4,518                                                                            _________     
SUBTOTAL                                                                  94,877     
SUPV, INSP & OVERHEAD  (5.70%)                                             5,408     
DESIGN/BUILD - DESIGN COST                                                 3,795                                                                            _________     
TOTAL REQUEST                                                            104,080     
TOTAL REQUEST (ROUNDED)                                                  104,000     
INSTALLED EQT-OTHER APPROP                                                (1,344)    
                                                                                     
                            This project is incrementally funded. The full           
authorization of $104M was requested in FY 2007 (PN 65478) with the first            
funding increment of $84M. The second funding increment of $20M is requested         
in FY 2008 (PN 65479). Construct a standard design Headquarters Division             
Complex. Primary facilities include Command and Control Facility (C2F),              
Battalion Headquarters, company operations facilities, barracks, vehicle             
maintenance shop, organizational unit storage, organizational vehicle parking,       
oil storage building and band training facility. Work will include building          
information systems, intrusion detection systems, energy monitoring and              
control systems, fire/smoke detection and alarm systems and connections to           
installation central systems. Fire suppression systems will be provided.             
Building antiterrorism measures will include internal sway bracing, blast            
resistent windows and external door glass and mass notification system.              
Supporting Facilities include connections to all required utilities, POV             
parking and other paving, walks, curbs and gutters, external area and security       
lighting, stormwater management facilities, landscaping, site work, exterior         
fire suppression system, information systems and detached signage. Special           
foundations are required due to the expansive nature of the soils. Site              
antiterrorism measures will include building orientation and stand-off               
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                     2008                                                            
    ARMY/BCA                                                        24 JAN 2007      
                                                                                     
                                                                                     
Fort Carson, Colorado                                                                
                                                                                     
                                                                                     
Division Headquarters Complex, Incr 2                                 65479          
                                                                                     
 9.  COST ESTIMATES (CONTINUED)                                                       ______________________________                                                      
                                                                Unit      Cost       
     Item                       UM (M/E)      QUANTITY          COST     ($000)      
                                                                                     
PRIMARY FACILITY (CONTINUED)                                                         ____________________________                                                         
Oil Storage Building            m2 (SF)     100.34 (    1,080)  994.65      (100)    
Organizational Unit Storage     m2 (SF)      1,593 (   17,150)  790.93    (1,260)    
Organizational Vehicle Parking  m2 (SY)     38,462 (   46,000)   94.91    (3,651)    
Band Training Facility          m2 (SF)      1,159 (   12,480)   1,701    (1,972)    
Special Foundations             LS                 --            --       (2,842)    
EMCS Connection                 LS                 --            --         (425)    
IDS Installation                LS                 --            --          (30)    
Replace Park Area               LS                 --            --         (556)    
Relocatable Emerg Ops Space     m2 (SF)      2,787 (   30,000)   21.85       (61)    
Antenna Farm                    LS                 --            --         (585)    
Antiterrorism Measures          LS                 --            --         (846)    
Building Information Systems    LS                 --            --       (5,530)                                                                           _________     
                                                                Total     17,858     
                                                                                     
DESCRIPTION OF PROPOSED CONSTRUCTION:  (CONTINUED)                                   __________________________________________________                                   
distances, masking landscapes, berming, access/vehicle control, fencing,             
bollards and planters. Heating and air conditioning will be provided by self         
contained units. Access for individuals with disabilities will be provided in        
public areas. Air Conditioning (Estimated 2,233 kWr/635 Tons).                       
________________________________________________________________________________     
11. REQ:         65,078 m2  ADQT:         47,465 m2  SUBSTD:         22,392 m2       ________                                                                             
PROJECT:  Construct a Division Headquarters Complex. (Current Mission)               ________                                                                             
REQUIREMENT:   This project is required to provide permanent adequate                ____________                                                                         
facilities to support the realignment of a Division Headquarters to Fort             
Carson as directed by the Base Realignment and Closure initiative.                   
CURRENT SITUATION:   Adequate existing facilities are not available to support       __________________                                                                   
this realignment action. Currently, all existing facilities suitable for use         
under these facility category codes are fully utilized.                              
IMPACT IF NOT PROVIDED:   If this project is not provided, Fort Carson will          _______________________                                                              
not be able to provide permanent adequate facilities for the realignment of a        
Division Headquarters to Fort Carson, CO.                                            
ADDITIONAL:   In the event that a utility system is privatized (under 10 USC         ___________                                                                          
2688 or other authority) prior to award of this project or during construction       
of this project, MILCON funds appropriated for the MILCON project herein may         
be transferred to the utility privatization contractor involved for the              
utility infrastructure. Title to the utility infrastructure constructed as a         
result of this MILCON project may be transferred to the utility privatization        
contractor notwithstanding any other provision of law. This project has been         
coordinated with the installation physical security plan, and all physical           
security measures are included. All required antiterrorism protection measures       
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                     2008                                                            
    ARMY/BCA                                                        24 JAN 2007      
                                                                                     
                                                                                     
Fort Carson, Colorado                                                                
                                                                                     
                                                                                     
Division Headquarters Complex, Incr 2                                 65479          
                                                                                     
ADDITIONAL:    (CONTINUED)                                                           __________________________                                                           
are included. Alternative methods of meeting this requirement have been              
explored during project development. This project is the only feasible option        
to meet the requirement. The Deputy Assistant Secretary of the Army                  
(Installations and Housing) certifies that this project has been considered          
for joint use potential. The facility will be available for use by other             
components. Sustainable principles will be integrated into the design,               
development, and construction of the project in accordance with Executive            
Order 13123 and other applicable laws and Executive Orders.                          
                                                                                     
12.  SUPPLEMENTAL DATA:                                                              _______________________                                                              
     A.  Estimated Design Data:                                                      
         (1)  Status:                                                                
              (a)  Date Design Started.............................  FEB 2006                                                                            _________        
              (b)  Percent Complete As Of January 2007.............     20.00                                                                            _________        
              (c)  Date 35% Designed...............................  APR 2008                                                                            _________        
              (d)  Date Design Complete............................  AUG 2008                                                                            _________        
              (e)  Parametric Cost Estimating Used to Develop Costs        NO                                                                            _________        
              (f)  Type of Design Contract:  Design-build                            
                                                                                     
         (2)  Basis:                                                                 
              (a)  Standard or Definitive Design:  NO                                
                                                                                     
         (3)  Total Design Cost (c) = (a)+(b) OR (d)+(e):             ($000)         
              (a)  Production of Plans and Specifications..........     3,378                                                                            _________        
              (b)  All Other Design Costs..........................     2,815                                                                            _________        
              (c)  Total Design Cost...............................     6,193                                                                            _________        
              (d)  Contract........................................     3,378                                                                            _________        
              (e)  In-house........................................     2,815                                                                            _________        
                                                                                     
         (4)  Construction Contract Award..........................  FEB 2008                                                                            _________        
                                                                                     
         (5)  Construction Start...................................  MAY 2008                                                                            _________        
                                                                                     
         (6)  Construction Completion..............................  DEC 2009                                                                            _________        
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                     2008                                                            
    ARMY/BCA                                                        24 JAN 2007      
                                                                                     
                                                                                     
Fort Carson, Colorado                                                                
                                                                                     
                                                                                     
Division Headquarters Complex, Incr 2                                 65479          
                                                                                     
                                                                                     
12.  SUPPLEMENTAL DATA:  (CONTINUED)                                                 _______________________                                                              
     B.  Equipment associated with this project which will be provided from          
  other appropriations:                                                              
                                                           Fiscal Year               
    Equipment                     Procuring                Appropriated   Cost       
    Nomenclature                  Appropriation            Or Requested   ($000)         ____________                  _____________            ____________   ______     
                                                                                     
  ICIDS                             BCA-OP                  2007              34     
  Info Sys - ISC                    BCA-OP                  2009           1,310     
                                                                          ______     
                                                             TOTAL         1,344     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
Installation Engineer:  Terry S. Burns                                               
Phone Number:  719-526-3415                                                          
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                  2008                                                               
    ARMY/BCA                                                        24 JAN 2007      
                                                                                     
Fort Carson                                                                          
Colorado                                   Hospital Addition                         
                                                                                     
                                                                                     
                         510               64120                   27,000            
                                                                                     
                                                                                     
PRIMARY FACILITY                                                          22,536     ________________                                                                     
Medical Clinic                  m2 (SF)      9,532 (  102,600)   2,208   (21,049)    
Phased Overhead Cost            LS                 --            --         (300)    
Commissioning                   LS                 --            --         (357)    
O&M Manuals                     EA               1 --           50,000       (50)    
Antiterrorism Measures          LS                 --            --         (357)    
Building Information Systems    LS                 --            --         (423)    
SUPPORTING FACILITIES                                                         53     _____________________                                                                
Information Systems             LS                 --            --          (53)    
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
ESTIMATED CONTRACT COST                                                   22,589     
CONTINGENCY PERCENT  (5.00%)                                               1,129                                                                            _________     
SUBTOTAL                                                                  23,718     
SUPV, INSP & OVERHEAD  (5.70%)                                             1,352     
CATEGORY E EQUIPMENT                                                       1,964                                                                            _________     
TOTAL REQUEST                                                             27,034     
TOTAL REQUEST (ROUNDED)                                                   27,000     
INSTALLED EQT-OTHER APPROP                                                (2,350)    
                                                                                     
                            BRAC Medical MILCON project. Construct a Hospital        
Alteration. Primary facilities include the hospital alteration and building          
information systems. Due to the expansive soils prevalent at Fort Carson,            
special foundations will be required. The work will also include the                 
installation of intrusion detection system. Supporting Facilities include            
utilities, streets, parking, storm drainage site improvements and information        
systems. Minimum Department of Defense Antiterrorism requirements will be met.       
Comprehensive building and furnishings related interior design services is           
required. Access for individuals with disabilities will be provided. Air             
Conditioning (Estimated 563 kWr/160 Tons).                                           
________________________________________________________________________________     
11. REQ:        102,600 BD  ADQT:           NONE     SUBSTD:         56,000 BD       ________                                                                             
PROJECT:  Construct a Hospital Alteration. (Current Mission)                         ________                                                                             
REQUIREMENT:   This project is required to support BRAC 2005 re-stationing           ____________                                                                         
actions at Fort Carson and BRAC 2005 realignment of inpatient services from          
the AF Academy Clinic to Evans Army Community Hospital. This project will            
provide sufficient inpatient health care capacity for the total eligible             
population of assigned troops plus active duty family members located at Fort        
Carson, and active duty troops assigned to the AF Academy, Petersen AFB,             
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                     2008                                                            
    ARMY/BCA                                                        24 JAN 2007      
                                                                                     
                                                                                     
Fort Carson, Colorado                                                                
                                                                                     
                                                                                     
Hospital Addition                                                     64120          
                                                                                     
REQUIREMENT:   (CONTINUED)                                                           __________________________                                                           
Schreiver AFB, NORAD and NORTHCOM and their active duty family members.              
Additional space is required for administrative and clinical functions. The          
existing facility requires additional beds for Labor and Delivery and                
Inpatient Psychiatric Care, and expansion of Emergency Department and                
ancillary services.                                                                  
CURRENT SITUATION:   Inpatient services are provided to eligible beneficiaries       __________________                                                                   
through the existing Evans Army Community Hospital (EACH) and by Managed Care        
Support Contracts with the local civilian healthcare network. EACH was               
constructed in 1986 as a 100-bed Inpatient facility. Emphasis in healthcare          
has shifted from inpatient to ambulatory care. A large amount of inpatient           
space in EACH is utilized for outpatient and administrative services.                
Emergency Department and Radiology department are constrained for space.             
Outpatient care performed in inpatient space is inefficient and inconvenient         
to patients. Fort Carson is receiving 12,000 active duty and 18,360 active           
duty family members through BRAC 2005 to support realignment of several BCTs,        
a Division Headquarters, and other units. BRAC 2005 directs closure of               
inpatient services at the Air Force Academy hospital. Inpatient services for         
all active duty assigned to the Air Force Academy, Petersen AFB, Schreiver           
AFB, NORAD and NORTHCOM and their active duty family members is re-directed to       
EACH, Fort Carson. There is insufficient space in EACH to support the increase       
in inpatient workload generated by the projected enrolled population of active       
duty and active duty family members as directed by the BRAC 2005 re-stationing       
and closures. To provide for increased inpatient workload for Psychiatry,            
Labor and Delivery and other inpatient units, outpatient and administrative          
functions must be moved from the Hospital to alternative facilities, or new          
inpatient space must be constructed. Construction of additional outpatient and       
administrative space and alteration of vacated inpatient space in EACH is more       
economical than construction of new inpatient space.                                 
IMPACT IF NOT PROVIDED:   If this project is not provided, there will be             _______________________                                                              
insufficient direct inpatient medical care capacity at Fort Carson to support        
BRAC 2005 re-stationing and closure actions. If this project is not provided,        
the increased mission due to BRAC will not be met. Military and civilian             
healthcare staff will not have sufficient space to adequately treat the entire       
eligible population resulting from BRAC 2005 re-stationing and closure               
actions. All inpatient medical care workload that exceeds capacity must be           
diverted to the local civilian health network. This may not be feasible, may         
not be economically advantageous to the DoD, and/or may not comply with              
current TRICARE beneficiary access standards. Operational command emphasis is        
for each to provide Inpatient Labor and Delivery and Inpatient Psychiatric           
care.                                                                                
ADDITIONAL:   In the event that a utility system is privatized (under 10 USC         ___________                                                                          
2688 or other authority) prior to award of this project or during construction       
of this project, MILCON funds appropriated for the MILCON project herein may         
be transferred to the utility privatization contractor involved for the              
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                     2008                                                            
    ARMY/BCA                                                        24 JAN 2007      
                                                                                     
                                                                                     
Fort Carson, Colorado                                                                
                                                                                     
                                                                                     
Hospital Addition                                                     64120          
                                                                                     
ADDITIONAL:    (CONTINUED)                                                           __________________________                                                           
utility infrastructure. Title to the utility infrastructure constructed as a         
result of this MILCON project may be transferred to the utility privatization        
contractor notwithstanding any other provision of law. This project has been         
coordinated with the installation physical security plan, and all physical           
security measures are included. All required antiterrorism protection measures       
are included. Alternative methods of meeting this requirement have been              
explored during project development. This project is the only feasible option        
to meet the requirement. The Deputy Assistant Secretary of the Army                  
(Installations and Housing) certifies that this project has been considered          
for joint use potential. The facility will be available for use by other             
components. Sustainable principles will be integrated into the design,               
development, and construction of the project in accordance with Executive            
Order 13123 and other applicable laws and Executive Orders.                          
                                                                                     
12.  SUPPLEMENTAL DATA:                                                              _______________________                                                              
     A.  Estimated Design Data:                                                      
         (1)  Status:                                                                
              (a)  Date Design Started.............................  MAY 2006                                                                            _________        
              (b)  Percent Complete As Of January 2007.............     35.00                                                                            _________        
              (c)  Date 35% Designed...............................  APR 2007                                                                            _________        
              (d)  Date Design Complete............................  DEC 2007                                                                            _________        
              (e)  Parametric Cost Estimating Used to Develop Costs        NO                                                                            _________        
              (f)  Type of Design Contract:  Design-bid-build                        
              (g)  An energy study and life cycle cost analysis will be              
                   documented during the final design.                               
                                                                                     
         (2)  Basis:                                                                 
              (a)  Standard or Definitive Design:  NO                                
                                                                                     
         (3)  Total Design Cost (c) = (a)+(b) OR (d)+(e):             ($000)         
              (a)  Production of Plans and Specifications..........       175                                                                            _________        
              (b)  All Other Design Costs..........................     1,715                                                                            _________        
              (c)  Total Design Cost...............................     1,890                                                                            _________        
              (d)  Contract........................................     1,512                                                                            _________        
              (e)  In-house........................................       378                                                                            _________        
                                                                                     
         (4)  Construction Contract Award..........................  FEB 2008                                                                            _________        
                                                                                     
         (5)  Construction Start...................................  MAR 2008                                                                            _________        
                                                                                     
         (6)  Construction Completion..............................  MAR 2011                                                                            _________        
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                     2008                                                            
    ARMY/BCA                                                        24 JAN 2007      
                                                                                     
                                                                                     
Fort Carson, Colorado                                                                
                                                                                     
                                                                                     
Hospital Addition                                                     64120          
                                                                                     
                                                                                     
12.  SUPPLEMENTAL DATA:  (CONTINUED)                                                 _______________________                                                              
     B.  Equipment associated with this project which will be provided from          
  other appropriations:                                                              
                                                           Fiscal Year               
    Equipment                     Procuring                Appropriated   Cost       
    Nomenclature                  Appropriation            Or Requested   ($000)         ____________                  _____________            ____________   ______     
                                                                                     
  OP Equipment                      BCA-OP                  2009           1,934     
  Info Sys - ISC                    BCA-OP                  2009             416     
                                                                          ______     
                                                             TOTAL         2,350     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
Installation Engineer:  Terry S. Burns                                               
Phone Number:  (719) 526-3038                                                        

205



1.COMPONENT 2.DATE

3.INSTALLATION AND LOCATION

PREVIOUS EDITIONS MAY BE USED INTERNALLY
UNTIL EXHAUSTED

PAGE NO. 33DD FORM
1 DEC 76

FY           MILITARY CONSTRUCTION PROJECT DATA

4.PROJECT TITLE

5.PROGRAM ELEMENT 6.CATEGORY CODE 7.PROJECT NUMBER 8.PROJECT COST ($000)

9.COST ESTIMATES

ITEM UM (M/E) QUANTITY UNITCOST COST ($000)

10.Description of Proposed Construction

1391

Auth

Approp

                                                                                     
                                                                                     
                  2008                                                               
    ARMY/BCA                                                        24 JAN 2007      
                                                                                     
Fort Carson                                                                          
Colorado                                   Health Clinic                             
                                                                                     
                                                                                     
                         550               64123                   54,000            
                                                                                     
                                                                                     
PRIMARY FACILITY                                                          34,906     ________________                                                                     
Medical Clinic                  m2 (SF)     10,294 (  110,800)   2,666   (27,442)    
Dental Clinic                   m2 (SF)      1,208 (   13,000)   3,518    (4,249)    
Special Foundation              LS                 --            --         (615)    
Commissioning                   LS                 --            --         (475)    
O&M Manuals                     EA               1 --           50,000       (50)    
  Total from Continuation page                                            (2,075)    
SUPPORTING FACILITIES                                                      7,737     _____________________                                                                
Electric Service                LS                 --            --       (1,759)    
Water, Sewer, Gas               LS                 --            --       (2,126)    
Paving, Walks, Curbs & Gutters  LS                 --            --         (407)    
Storm Drainage                  LS                 --            --         (187)    
Site Imp( 2,910) Demo(      )   LS                 --            --       (2,910)    
Information Systems             LS                 --            --         (296)    
Antiterrorism Measures          LS                 --            --          (52)    
                                                                                     
                                                                                     
ESTIMATED CONTRACT COST                                                   42,643     
CONTINGENCY PERCENT  (5.00%)                                               2,132                                                                            _________     
SUBTOTAL                                                                  44,775     
SUPV, INSP & OVERHEAD  (5.70%)                                             2,552     
DESIGN/BUILD - DESIGN COST                                                 2,687     
CATEGORY E EQUIPMENT                                                       3,566                                                                            _________     
TOTAL REQUEST                                                             53,580     
TOTAL REQUEST (ROUNDED)                                                   54,000     
INSTALLED EQT-OTHER APPROP                                                (3,907)    
                            BRAC Medical MILCON Project. Construct a                 
Consolidated Family Care/Troop Medical/Dental Clinic. Primary facilities             
include the medical and dental clinic, special foundations, installation of          
intrusion detection system, and building information system. Supporting              
facilities include utilities, streets, parking and exterior lighting. Minimum        
Department of Defense Antiterrorism requirements will be met. Comprehensive          
building and furnishings related interior design services is required. Access        
for individuals with disabilities will be provided. Air Conditioning                 
(Estimated 1,547 kWr/440 Tons).                                                      
________________________________________________________________________________     
11. REQ:         12,050 m2  ADQT:           NONE     SUBSTD:          2,044 m2       ________                                                                             
PROJECT:  Construct a Consolidated Family Care/Troop Medical/Dental Clinic           ________                                                                             
facility. (Current Mission)                                                          
REQUIREMENT:   Fort Carson is receiving an additonal 12,000 active duty and          ____________                                                                         
18,360 active duty family members, due to BRAC 2005, to support geographic           
realignment of several BCTs, an incoming Division Headquarters, and other            
units. This project supports BRAC 2005 restationing actions at Fort Carson and       
realignment of inpatient services from the Air Force Academy Hospital;and            
absorbs outpatient services displaced from Evans Army Community Hospital             
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                     2008                                                            
    ARMY/BCA                                                        24 JAN 2007      
                                                                                     
                                                                                     
Fort Carson, Colorado                                                                
                                                                                     
                                                                                     
Health Clinic                                                         64123          
                                                                                     
 9.  COST ESTIMATES (CONTINUED)                                                       ______________________________                                                      
                                                                Unit      Cost       
     Item                       UM (M/E)      QUANTITY          COST     ($000)      
                                                                                     
PRIMARY FACILITY (CONTINUED)                                                         ____________________________                                                         
Antiterrorism Measures          LS                 --            --       (1,126)    
Building Information Systems    LS                 --            --         (949)                                                                           _________     
                                                                Total      2,075     
                                                                                     
REQUIREMENT:   (CONTINUED)                                                           __________________________                                                           
(EACH). The project consolidates outpatient medical and dental services into         
one building. Incorporating Preventive Medicine and Physical Examinations            
services into this project is more functionally efficient and more economical        
than developing addition/alteration projects for Buildings 2059 and 1150.            
CURRENT SITUATION:   A review of existing facilities at Fort Carson indicates        __________________                                                                   
that there are no buildings of opportunity available to support the increase         
in health and dental workload. The existing buildings are not sized for the          
increased workload due to BRAC, layout is not functionally efficient, and they       
are in need of major renovation.                                                     
IMPACT IF NOT PROVIDED:   If this project is not provided there will be              _______________________                                                              
insufficient direct medical and dental care capacity available on Fort Carson        
to support BRAC 2005 restationing actions. Military and civilian healthcare          
staff will not have sufficient space to adequately treat the entire eligible         
population resulting from restationing actions. Outpatient health and dental         
service workload that exceeds capacity must be diverted to the local civilian        
health network. This may not be feasible, may not be economically advantageous       
to the DoD, and/or may not comply with current TRICARE beneficiary access            
standards. The impact of lost productivity associated with troops receiving          
health and dental care in the civilian sector may not be acceptable to               
operational commanders.                                                              
ADDITIONAL:   In the event that a utility system is privatized (under 10 USC         ___________                                                                          
2688 or other authority) prior to award of this project or during construction       
of this project, MILCON funds appropriated for the MILCON project herein may         
be transferred to the utility privatization contractor involved for the              
utility infrastructure. Title to the utility infrastructure constructed as a         
result of this MILCON project may be transferred to the utility privatization        
contractor notwithstanding any other provision of law. This project has been         
coordinated with the installation physical security plan, and all physical           
security measures are included. All required antiterrorism protection measures       
are included. Alternative methods of meeting this requirement have been              
explored during project development. This project is the only feasible option        
to meet the requirement. The Deputy Assistant Secretary of the Army                  
(Installations and Housing) certifies that this project has been considered          
for joint use potential. The facility will be available for use by other             
components. Sustainable principles will be integrated into the design,               
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                     2008                                                            
    ARMY/BCA                                                        24 JAN 2007      
                                                                                     
                                                                                     
Fort Carson, Colorado                                                                
                                                                                     
                                                                                     
Health Clinic                                                         64123          
                                                                                     
ADDITIONAL:    (CONTINUED)                                                           __________________________                                                           
development, and construction of the project in accordance with Executive            
Order 13123 and other applicable laws and Executive Orders.                          
                                                                                     
12.  SUPPLEMENTAL DATA:                                                              _______________________                                                              
     A.  Estimated Design Data:                                                      
         (1)  Status:                                                                
              (a)  Date Design Started.............................  MAY 2005                                                                            _________        
              (b)  Percent Complete As Of January 2007.............     25.00                                                                            _________        
              (c)  Date 35% Designed...............................  MAY 2008                                                                            _________        
              (d)  Date Design Complete............................  OCT 2008                                                                            _________        
              (e)  Parametric Cost Estimating Used to Develop Costs        NO                                                                            _________        
              (f)  Type of Design Contract:  Design-build                            
              (g)  An energy study and life cycle cost analysis will be              
                   documented during the final design.                               
                                                                                     
         (2)  Basis:                                                                 
              (a)  Standard or Definitive Design:  NO                                
                                                                                     
         (3)  Total Design Cost (c) = (a)+(b) OR (d)+(e):             ($000)         
              (a)  Production of Plans and Specifications..........       175                                                                            _________        
              (b)  All Other Design Costs..........................     2,430                                                                            _________        
              (c)  Total Design Cost...............................     2,605                                                                            _________        
              (d)  Contract........................................     2,084                                                                            _________        
              (e)  In-house........................................       521                                                                            _________        
                                                                                     
         (4)  Construction Contract Award..........................  FEB 2008                                                                            _________        
                                                                                     
         (5)  Construction Start...................................  JUN 2008                                                                            _________        
                                                                                     
         (6)  Construction Completion..............................  JUN 2009                                                                            _________        
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                     2008                                                            
    ARMY/BCA                                                        24 JAN 2007      
                                                                                     
                                                                                     
Fort Carson, Colorado                                                                
                                                                                     
                                                                                     
Health Clinic                                                         64123          
                                                                                     
                                                                                     
12.  SUPPLEMENTAL DATA:  (CONTINUED)                                                 _______________________                                                              
     B.  Equipment associated with this project which will be provided from          
  other appropriations:                                                              
                                                           Fiscal Year               
    Equipment                     Procuring                Appropriated   Cost       
    Nomenclature                  Appropriation            Or Requested   ($000)         ____________                  _____________            ____________   ______     
                                                                                     
  OP Equipment                      BCA-OP                  2009           2,691     
  Info Sys - ISC                    BCA-OP                  2009           1,216     
                                                                          ______     
                                                             TOTAL         3,907     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
Installation Engineer:  Terry S. Burns                                               
Phone Number:  (719) 526-3038                                                        
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                  2008                                                               
    ARMY/BCA                                                        24 JAN 2007      
                                                                                     
Fort Carson                                                                          
Colorado                                   Vehicle Maintenance Facility              
                                                                                     
                                                                                     
                         214               67115                   13,200            
                                                                                     
                                                                                     
PRIMARY FACILITY                                                           9,312     ________________                                                                     
Vehicle Maintenance Facility    m2 (SF)      3,279 (   35,290)   1,927    (6,317)    
Special Foundations             LS                 --            --         (371)    
Access Control Facility (2)     m2 (SF)       8.92 (       96)   2,099       (19)    
Organizational Vehicle Parking  m2 (SY)     22,993 (   27,500)   95.68    (2,200)    
Antiterrorism Measures          LS                 --            --         (371)    
Building Information Systems    LS                 --            --          (34)    
SUPPORTING FACILITIES                                                      2,227     _____________________                                                                
Electric Service                LS                 --            --         (290)    
Water, Sewer, Gas               LS                 --            --         (340)    
Paving, Walks, Curbs & Gutters  LS                 --            --         (430)    
Storm Drainage                  LS                 --            --         (245)    
Site Imp(   671) Demo(      )   LS                 --            --         (671)    
Information Systems             LS                 --            --         (205)    
Antiterrorism Measures          LS                 --            --          (46)    
                                                                                     
                                                                                     
ESTIMATED CONTRACT COST                                                   11,539     
CONTINGENCY PERCENT  (5.00%)                                                 577                                                                            _________     
SUBTOTAL                                                                  12,116     
SUPV, INSP & OVERHEAD  (5.70%)                                               691     
DESIGN/BUILD - DESIGN COST                                                   485                                                                            _________     
TOTAL REQUEST                                                             13,292     
TOTAL REQUEST (ROUNDED)                                                   13,200     
INSTALLED EQT-OTHER APPROP                                                  (457)    
                                                                                     
                            Construct a standard design, Brigade Combat Team,        
unit-level vehicle maintenance facility. Main facility will provide                  
administrative offices; latrines; tool box, supplies, and tables of                  
organization and equipment (TOE) storage space; conference room; and vehicle         
maintenance bays. Facility will include 10-ton crane support capability.             
Construct two access control buildings. Heating will be provided by a                
self-contained natural gas-fired system. Air conditioning will be provided for       
the conference room and administrative areas. Construct 100 POV parking              
spaces. Due to the expansive soils prevalent at Fort Carson, special                 
foundations will be required. Access for individuals with disabilities will be       
provided. AT/FP support will be provided by interior sway bracing, laminated         
safety glass in all exterior windows, and by appropriate building setbacks           
from the facility’s perimeter security fence. Air Conditioning (Estimated 35         
kWr/10 Tons).                                                                        
________________________________________________________________________________     
11. REQ:          3,279 m2  ADQT:           NONE     SUBSTD:           NONE          ________                                                                             
PROJECT:  Construct a standard design, Brigade Combat Team, unit-level vehicle       ________                                                                             
maintenance facility. (Current Mission)                                              
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                     2008                                                            
    ARMY/BCA                                                        24 JAN 2007      
                                                                                     
                                                                                     
Fort Carson, Colorado                                                                
                                                                                     
                                                                                     
Vehicle Maintenance Facility                                          67115          
                                                                                     
REQUIREMENT:   This project is required to provide organizational maintenance        ____________                                                                         
space for a Brigade Combat Team at Fort Carson as part of BRAC Stationing            
Actions. This project completes the requirements for a BCT(H).                       
IMPACT IF NOT PROVIDED:   If this project is not provided, the Brigade Combat        _______________________                                                              
Team will be unable to perform Organizational and Direct Support Maintenance,        
as well as provide hardtop secure space for the significant fleet of equipment       
that comprises the BCT.                                                              
ADDITIONAL:   In the event that a utility system is privatized (under 10 USC         ___________                                                                          
2688 or other authority) prior to award of this project or during construction       
of this project, MILCON funds appropriated for the MILCON project herein may         
be transferred to the utility privatization contractor involved for the              
utility infrastructure. Title to the utility infrastructure constructed as a         
result of this MILCON project may be transferred to the utility privatization        
contractor notwithstanding any other provision of law. This project has been         
coordinated with the installation physical security plan, and all physical           
security measures are included. All required antiterrorism protection measures       
are included. Alternative methods of meeting this requirement have been              
explored during project development. This project is the only feasible option        
to meet the requirement. The Deputy Assistant Secretary of the Army                  
(Installations and Housing) certifies that this project has been considered          
for joint use potential. The facility will be available for use by other             
components. Sustainable principles will be integrated into the design,               
development, and construction of the project in accordance with Executive            
Order 13123 and other applicable laws and Executive Orders.                          
                                                                                     
12.  SUPPLEMENTAL DATA:                                                              _______________________                                                              
     A.  Estimated Design Data:                                                      
         (1)  Status:                                                                
              (a)  Date Design Started.............................  AUG 2006                                                                            _________        
              (b)  Percent Complete As Of January 2007.............     20.00                                                                            _________        
              (c)  Date 35% Designed...............................  APR 2008                                                                            _________        
              (d)  Date Design Complete............................  OCT 2008                                                                            _________        
              (e)  Parametric Cost Estimating Used to Develop Costs        NO                                                                            _________        
              (f)  Type of Design Contract:  Design-build                            
                                                                                     
         (2)  Basis:                                                                 
              (a)  Standard or Definitive Design:  YES                               
              (b)  Where Most Recently Used:                                         
                   Fort Bliss                                                        
                                                                                     
         (3)  Total Design Cost (c) = (a)+(b) OR (d)+(e):             ($000)         
              (a)  Production of Plans and Specifications..........       505                                                                            _________        
              (b)  All Other Design Costs..........................        89                                                                            _________        
              (c)  Total Design Cost...............................       594                                                                            _________        
              (d)  Contract........................................       475                                                                            _________        
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                     2008                                                            
    ARMY/BCA                                                        24 JAN 2007      
                                                                                     
                                                                                     
Fort Carson, Colorado                                                                
                                                                                     
                                                                                     
Vehicle Maintenance Facility                                          67115          
                                                                                     
12.  SUPPLEMENTAL DATA: (Continued)                                                  _______________________                                                              
     A.  Estimated Design Data: (Continued)                                          
              (e)  In-house........................................       119                                                                            _________        
                                                                                     
         (4)  Construction Contract Award..........................  FEB 2008                                                                            _________        
                                                                                     
         (5)  Construction Start...................................  MAY 2008                                                                            _________        
                                                                                     
         (6)  Construction Completion..............................  JUN 2009                                                                            _________        
                                                                                     
                                                                                     
     B.  Equipment associated with this project which will be provided from          
  other appropriations:                                                              
                                                           Fiscal Year               
    Equipment                     Procuring                Appropriated   Cost       
    Nomenclature                  Appropriation            Or Requested   ($000)         ____________                  _____________            ____________   ______     
                                                                                     
  ICIDS                             BCA-OP                  2008             407     
  Info Sys - ISC                    BCA-OP                  2009              50     
                                                                          ______     
                                                             TOTAL           457     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
Installation Engineer:  Terry S. Burns                                               
Phone Number:  719-526-3415                                                          
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FY 2008/2009 Budget Estimates
Base Realignment and Closure Account - 2005

Cost and Savings by Fiscal Year
(Dollars in Millions)  

ARMY/Red River - Recommendation #7

FY 2006 FY 2007* FY 2008 FY 2009 FY 2010 FY 2011   FY2006-2011
One-Time Implementation Costs:
Military Construction 0.000 0.000 11.600 0.000 0.000 0.000 11.600
Family Housing - Construction 0.000 0.000 0.000 0.000 0.000 0.000 0.000
                       -  Operations 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Environmental 0.438 0.000 0.000 0.000 0.000 0.000 0.438
Operations & Maintenance 0.000 0.000 0.752 12.931 37.343 14.754 65.780
Military Personnel - PCS 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Other 0.000 0.000 0.000 0.812 0.000 0.000 0.812
Homeowners Assistance Program 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Total One-Time Costs 0.438 0.000 12.352 13.743 37.343 14.754 78.630
Estimated Land Revenues 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Budget Request 0.438 0.000 12.352 13.743 37.343 14.754 78.630

One-Time Costs
Funded Outside of the Account:
Military Construction 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Family Housing 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Environmental 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Operations & Maintenance                                 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Other 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Homeowners Assistance Program 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Total One-Time Cost Outside of the Account: 0.000 0.000 0.000 0.000 0.000 0.000 0.000

Grand Total One-Time Implementation Costs 0.438 0.000 12.352 13.743 37.343 14.754 78.630

Recurring Costs: (memo non-add)
Operations & Maintenance 0.000 0.000 0.000 0.238 0.530 0.541 1.309
Military Personnel 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Other 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Total Recurring Costs (memo non-add): 0.000 0.000 0.000 0.238 0.530 0.541 1.309

* Note: The FY 2007 column reflects the FY 2007 President's Budget request.
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FY 2008/2009 Budget Estimates
Base Realignment and Closure Account - 2005

Cost and Savings by Fiscal Year
(Dollars in Millions)  

ARMY/Red River - Recommendation #7
FY 2006 FY 2007* FY 2008 FY 2009 FY 2010 FY 2011   FY2006-2011

One-Time Savings:
Military Construction 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Family Housing - Construction 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Military PCS Cost Avoidance 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Other 0.000 0.000 0.000 0.000 4.875 4.986 9.861
Total One-Time Savings 0.000 0.000 0.000 0.000 4.875 4.986 9.861

Recurring Savings:
Civilian Salary: 0.000 0.000 0.000 1.080 4.993 8.098 14.171
Military Personel Entitlements:
   Officer Salary 0.000 0.000 0.000 0.000 0.000 0.000 0.000
   Enlisted Salary 0.000 0.000 0.000 0.000 0.000 0.000 0.000
   Housing Allowance 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Overhead:
   Family Housing Operations 0.000 0.000 0.000 0.000 0.000 0.000 0.000
   Sustainment 0.000 0.000 0.000 5.756 5.905 6.029 17.691
   Recapitalization 0.000 0.000 0.000 8.577 8.799 8.984 26.361
   BOS 0.000 0.000 0.000 0.570 0.585 0.598 1.753
Other:
   Procurement 0.000 0.000 0.000 0.000 0.000 0.000 0.000
   Mission Activity 0.000 0.000 0.000 0.000 0.000 0.000 0.000
   Miscellaneous 0.000 0.000 0.000 0.512 1.368 1.396 3.275
Total Recurring Savings 0.000 0.000 0.000 16.496 21.650 25.105 63.251

Grand Total Savings 0.000 0.000 0.000 16.496 26.525 30.091 73.112

Net Civilian Manpower Position Changes (+/-) 0 0 0 (30) (91) 0 (121)
Net Military Manpower Position Changes (+/-) 0 0 0 0 0 0 0

Net Implementation Costs
  Less Estimated Land Revenues: 0.438 0.000 12.352 -2.753 10.818 -15.337 5.518

* Note: The FY 2007 column reflects the FY 2007 President's Budget request.
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BASE REALIGNMENT AND CLOSURE 
PACKAGE DESCRIPTION 

 
Army/Location/Package:  Army/Texas, Okalahoma, Kentucky, 
Pennsylvania /Red River Army Depot, Texas – Commission 
Recommendation #7 
 
Realignment Package:    
 
   a.   Realign Red River Army Depot, TX. Relocate the storage 
and demilitarization functions of the Munitions Center to 
McAlester Army Ammunition Plant, OK. Relocate the munitions 
maintenance functions of the Munitions Center to McAlester Army 
Ammunition Plant, OK, and Blue Grass Army Depot, KY. Relocate the 
depot maintenance of Tactical Missiles to Letterkenny Army Depot, 
PA. Disestablish the supply, storage, and distribution functions 
for tires, packaged Petroleum, Oil, and Lubricants, and 
compressed gases. 
 
One-Time Implementation Costs:
 
 Military Construction:              
  

Location Project Title FY PN Amount 
($M)

Letterkenny 
AD 

Guided Missile Launcher 
Eqmt Shop, Depot 2008 63366 $11.600

    
Subtotal for FY 2008   $11.600
    
TOTAL PROGRAM FOR FY 2006 – 2011   $11.600
 
 
    Conjunctively-Funded Construction:  None. 
 
    Family Housing Construction:  None. 
 
    Family Housing Operations: None.   
 
    Operation and Maintenance:  Cost includes civilian severance 
pay, civilian PCS, procurement of equipment (systems and 
facilities furniture), transportation of things, and 
communications in support of this recommendation.  Total One-Time 
Cost estimate is $65.780 million.  The FY 2008 budget estimate is 
$.752 million. 
 
    Military Personnel:  None.  
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BASE REALIGNMENT AND CLOSURE 
PACKAGE DESCRIPTION 

(Continued) 
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    Other:  Cost includes IT installation (communications, 
automation and information management systems equipment) in 
support of construction projects.  Total One-Time Cost estimate 
is $.812 million. There is no FY 2008 Other requirement. 
 
    Revenues from Land Sales:  None. 
 
Savings: 
 
    Military Construction:  None. 
 
    Family Housing Construction: None.  
 
    Family Housing Operations:  None. 
 
    Operation and Maintenance:  Facilities sustainment and 
recapitalization, base operations, and civilian salaries.  
 
    Military Personnel:  None. 
 
    Other:  None. 
 
Environmental: 
   
 The Army is conducting the following environmental studies and 
NEPA document preparation prior to construction and movement. 
There is no FY 2008 Environmental requirement. 
 

a. Bluegrass: $.438 million; NEPA - Environmental 
Assessment. 
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                  2008                                                               
    ARMY/BCA                                                        24 JAN 2007      
                                                                                     
Letterkenny Army Depot                     Guided Missle Launcher Eqmt Shop,         
Pennsylvania                               Depot                                     
                                                                                     
                                                                                     
                         212               63366                   11,600            
                                                                                     
                                                                                     
PRIMARY FACILITY                                                           9,131     ________________                                                                     
Guided Missile Maintenance Faci m2 (SF)      3,716 (   40,000)   2,454    (9,120)    
Building Information Systems    LS                 --            --          (11)    
                                                                                     
                                                                                     
                                                                                     
                                                                                     
SUPPORTING FACILITIES                                                      1,321     _____________________                                                                
Electric Service                LS                 --            --         (422)    
Water, Sewer, Gas               LS                 --            --         (263)    
Paving, Walks, Curbs & Gutters  LS                 --            --         (380)    
Storm Drainage                  LS                 --            --          (76)    
Site Imp(   149) Demo(      )   LS                 --            --         (149)    
Information Systems             LS                 --            --          (31)    
                                                                                     
                                                                                     
                                                                                     
ESTIMATED CONTRACT COST                                                   10,452     
CONTINGENCY PERCENT  (5.00%)                                                 523                                                                            _________     
SUBTOTAL                                                                  10,975     
SUPV, INSP & OVERHEAD  (5.70%)                                               626                                                                            _________     
TOTAL REQUEST                                                             11,601     
TOTAL REQUEST (ROUNDED)                                                   11,600     
INSTALLED EQT-OTHER APPROP                                                    (3)    
                                                                                     
                                                                                     
                            Construct a Theater Readiness Monitoring Facility        
(TRMF). Facility includes substantial dividing walls, can & decan areas,             
loading dock, test bays, operations bays, RF shielding, grounding, raised            
floor areas, controlled humidity, clean room, administrtative area, break            
room, rest room, explosion proof lighting, cold storage area, inert gas lines,       
cranes, storage area, CARC paint area, fire protection to include alarm,             
sprinkler system, fire pump, intrusion detection, emergency generator and            
building information systems. Supporting facilities include lightning                
protection, external security lighting, paved access road, operational               
parking, and security fencing. Access for individual with disabilities will be       
provided. Comprehensive building and furnishings related interior design             
services are required. Air Conditioning (Estimated 53 kWr/15 Tons).                  
________________________________________________________________________________     
11. REQ:         39,770 m2  ADQT:         32,835 m2  SUBSTD:          3,219 m2       ________                                                                             
PROJECT:  Construct a Patriot/HAWK missile Theater Readiness Monitoring              ________                                                                             
Facility. (Current Mission)                                                          
REQUIREMENT:   As a result of the decision by the Department of Defense to           ____________                                                                         
move PATRIOT and HAWK missile Theater Readiness capability from Red River Army       
Depot to Letterkenny Army Depot, the construction of a Theater Readiness             
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                     2008                                                            
    ARMY/BCA                                                        24 JAN 2007      
                                                                                     
                                                                                     
Letterkenny Army Depot, Pennsylvania                                                 
                                                                                     
                                                                                     
Guided Missle Launcher Eqmt Shop, Depot                               63366          
                                                                                     
REQUIREMENT:   (CONTINUED)                                                           __________________________                                                           
Monitoring Facility is required.                                                     
CURRENT SITUATION:   Certification for Theater Readiness of PATRIOT and HAWK         __________________                                                                   
missles is currently performed at Red River Army Depot. The decision by the          
Department of Defense to close Red River munitions operations and relocate           
missile certification to Letterkenny Army Depot requires the construction of a       
TRMF. Due to the nature of the operation, this facility must be located within       
the Ammunition Storage Area, and quanity-distance safety requirements must           
apply. There are no existing facilities within the Ammunition Area that have         
all the capabilities required to accomplish this mission, nor are there              
facilities that can be converted from existing uses and modified to meet this        
requirement.                                                                         
IMPACT IF NOT PROVIDED:   If a TRMF is not constructed at Letterkenny Army           _______________________                                                              
Depot, the certification of PATRIOT and HAWK missiles cannot be accomplished.        
ADDITIONAL:   In the event that a utility system is privatized (under 10 USC         ___________                                                                          
2688 or other authority) prior to award of this project or during construction       
of this project, MILCON funds appropriated for the MILCON project herein may         
be transferred to the utility privatization contractor involved for the              
utility infrastructure. Title to the utility infrastructure constructed as a         
result of this MILCON project may be transferred to the utility privatization        
contractor notwithstanding any other provision of law. This project has been         
coordinated with the installation physical security plan, and all physical           
security measures are included. All required antiterrorism protection measures       
are included. Alternative methods of meeting this requirement have been              
explored during project development. This project is the only feasible option        
to meet the requirement. The Deputy Assistant Secretary of the Army                  
(Installations and Housing) certifies that this project has been considered          
for joint use potential. The facility will be available for use by other             
components. Sustainable principles will be integrated into the design,               
development, and construction of the project in accordance with Executive            
Order 13123 and other applicable laws and Executive Orders.                          
                                                                                     
12.  SUPPLEMENTAL DATA:                                                              _______________________                                                              
     A.  Estimated Design Data:                                                      
         (1)  Status:                                                                
              (a)  Date Design Started.............................  JUN 2006                                                                            _________        
              (b)  Percent Complete As Of January 2007.............     35.00                                                                            _________        
              (c)  Date 35% Designed...............................  JAN 2007                                                                            _________        
              (d)  Date Design Complete............................  SEP 2007                                                                            _________        
              (e)  Parametric Cost Estimating Used to Develop Costs        NO                                                                            _________        
              (f)  Type of Design Contract:  Design-bid-build                        
                                                                                     
         (2)  Basis:                                                                 
              (a)  Standard or Definitive Design:  NO                                
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                     2008                                                            
    ARMY/BCA                                                        24 JAN 2007      
                                                                                     
                                                                                     
Letterkenny Army Depot, Pennsylvania                                                 
                                                                                     
                                                                                     
Guided Missle Launcher Eqmt Shop, Depot                               63366          
                                                                                     
12.  SUPPLEMENTAL DATA: (Continued)                                                  _______________________                                                              
     A.  Estimated Design Data: (Continued)                                          
         (3)  Total Design Cost (c) = (a)+(b) OR (d)+(e):             ($000)         
              (a)  Production of Plans and Specifications..........       329                                                                            _________        
              (b)  All Other Design Costs..........................       296                                                                            _________        
              (c)  Total Design Cost...............................       625                                                                            _________        
              (d)  Contract........................................       329                                                                            _________        
              (e)  In-house........................................       296                                                                            _________        
                                                                                     
         (4)  Construction Contract Award..........................  DEC 2007                                                                            _________        
                                                                                     
         (5)  Construction Start...................................  MAR 2008                                                                            _________        
                                                                                     
         (6)  Construction Completion..............................  SEP 2009                                                                            _________        
                                                                                     
                                                                                     
     B.  Equipment associated with this project which will be provided from          
  other appropriations:                                                              
                                                           Fiscal Year               
    Equipment                     Procuring                Appropriated   Cost       
    Nomenclature                  Appropriation            Or Requested   ($000)         ____________                  _____________            ____________   ______     
                                                                                     
  Info Sys - ISC                    BCA-OP                  2009               3     
                                                                          ______     
                                                             TOTAL             3     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
Installation Engineer:  Glenn Trego                                                  
Phone Number:  (717) 267-9456                                                        
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FY 2008/2009 Budget Estimates
Base Realignment and Closure Account - 2005

Cost and Savings by Fiscal Year
(Dollars in Millions)  

ARMY/Ft Monroe - Recommendation #8

FY 2006 FY 2007* FY 2008 FY 2009 FY 2010 FY 2011   FY2006-2011
One-Time Implementation Costs:
Military Construction 0.000 0.000 0.000 84.000 21.690 0.000 105.690
Family Housing - Construction 0.000 0.000 0.000 0.000 4.900 0.000 4.900
                       -  Operations 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Environmental 0.966 0.000 0.800 0.500 40.300 30.400 72.966
Operations & Maintenance 0.000 0.000 0.000 0.000 38.124 52.430 90.554
Military Personnel - PCS 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Other 0.000 0.000 1.200 2.902 1.526 1.323 6.951
Homeowners Assistance Program 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Total One-Time Costs 0.966 0.000 2.000 87.402 106.540 84.153 281.061
Estimated Land Revenues 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Budget Request 0.966 0.000 2.000 87.402 106.540 84.153 281.061

One-Time Costs
Funded Outside of the Account:
Military Construction 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Family Housing 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Environmental 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Operations & Maintenance                                 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Other 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Homeowners Assistance Program 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Total One-Time Cost Outside of the Account: 0.000 0.000 0.000 0.000 0.000 0.000 0.000

Grand Total One-Time Implementation Costs 0.966 0.000 2.000 87.402 106.540 84.153 281.061

Recurring Costs: (memo non-add)
Operations & Maintenance 0.000 0.000 0.000 2.526 11.075 11.309 24.910
Military Personnel 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Other 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Total Recurring Costs (memo non-add): 0.000 0.000 0.000 2.526 11.075 11.309 24.910

* Note: The FY 2007 column reflects the FY 2007 President's Budget request.
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FY 2008/2009 Budget Estimates
Base Realignment and Closure Account - 2005

Cost and Savings by Fiscal Year
(Dollars in Millions)  

ARMY/Ft Monroe - Recommendation #8
FY 2006 FY 2007* FY 2008 FY 2009 FY 2010 FY 2011   FY2006-2011

One-Time Savings:
Military Construction 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Family Housing - Construction 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Military PCS Cost Avoidance 0.000 0.000 0.000 0.000 0.049 0.472 0.521
Other 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Total One-Time Savings 0.000 0.000 0.000 0.000 0.049 0.472 0.521

Recurring Savings:
Civilian Salary: 0.000 0.000 0.000 0.000 0.000 11.052 11.052
Military Personel Entitlements:
   Officer Salary 0.000 0.000 0.000 0.000 0.000 2.449 2.449
   Enlisted Salary 0.000 0.000 0.000 0.000 0.000 3.916 3.916
   Housing Allowance 0.000 0.000 0.000 0.000 0.000 1.414 1.414
Overhead:
   Family Housing Operations 0.000 0.000 0.000 0.000 0.031 0.679 0.710
   Sustainment 0.000 0.000 0.000 0.000 0.124 2.196 2.320
   Recapitalization 0.000 0.000 0.000 0.000 5.232 5.342 10.574
   BOS 0.000 0.000 0.000 0.000 0.170 14.439 14.609
Other:
   Procurement 0.000 0.000 0.000 0.000 0.000 0.000 0.000
   Mission Activity 0.000 0.000 0.000 0.000 0.000 0.000 0.000
   Miscellaneous 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Total Recurring Savings 0.000 0.000 0.000 0.000 5.557 41.487 47.044

Grand Total Savings 0.000 0.000 0.000 0.000 5.606 41.959 47.565

Net Civilian Manpower Position Changes (+/-) 0 0 0 0 0 (301) (301)
Net Military Manpower Position Changes (+/-) 0 0 0 0 0 (257) (257)

Net Implementation Costs
  Less Estimated Land Revenues: 0.966 0.000 2.000 87.402 100.934 42.194 233.496

* Note: The FY 2007 column reflects the FY 2007 President's Budget request.
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BASE REALIGNMENT AND CLOSURE 
PACKAGE DESCRIPTION 

 
Army/Location/Package:  Army/Virginia, Kentucky/Fort Monroe, 
Virginia – Commission Recommendation #8 
 
Closure Package:    
 
   a.  Close Fort Monroe, VA. Relocate the US Army Training & 
Doctrine Command (TRADOC) Headquarters, the Installation 
Management Command (IMCOM) Northeast Region Headquarters, the US 
Army Network Enterprise Technology Command (NETCOM) Northeast 
Region Headquarters and the Army Contracting Agency Northern 
Region Office to Fort Eustis, VA. Relocate the US Army Accessions 
Command and US Army Cadet Command to Fort Knox, KY. 
 
One-Time Implementation Costs:
 
 Military Construction: There is no Military Construction 
requirement for FY 2008.  
                                       

Location Project Title FY PN Amount 
($M) 

Fort Eustis 
Headquarters Building, 
TRADOC 2009 65097 $84.000

    
Subtotal for FY 2009   $84.000

Fort Eustis 
Headquarter Bldg, IMA 
Eastern Region 2010 65098 $6.690

Fort Eustis 
Joint Task Force-Civil 
Support 2010 65544 $15.000

    
Subtotal for FY 2010   $21.690
    
TOTAL PROGRAM FOR FY 2006 – 2011   $105.690
 
    Conjunctively-Funded Construction:  None. 
 
    Family Housing Construction:   
 

Location Project Title FY PN Amount 
($M) 

Fort 
Eustis 

Family Housing 
Privatization 2010 66657 $4.900

Subtotal for FY 2010   $4.900
 
    Family Housing Operations: None.   

Exhibit BC-03 
222 
 



BASE REALIGNMENT AND CLOSURE 
PACKAGE DESCRIPTION 
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    Operation and Maintenance:  Cost includes civilian severance 
pay, civilian PCS, procurement of equipment (systems and 
facilities furniture), transportation of things, and 
communications in support of this recommendation.  Total One-Time 
Cost estimate is $90.554 million. There is no FY 2008 Operation 
and Maintenance requirement.   
 
    Military Personnel:  None.  
 
    Other:  Cost includes IT installation (communications, 
automation and information management systems equipment) in 
support of construction projects.  Total One-Time Cost estimate 
is $6.951 million. The FY 2008 budget estimate is $1.200 million. 
 
    Revenues from Land Sales:  None. 
 
Savings: 
 
    Military Construction:  None. 
 
    Family Housing Construction: None.  
 
    Family Housing Operations:  Reductions due to consolidations, 
particularly at Fort Eustis. 
 
    Operation and Maintenance:  Facilities sustainment and 
recapitalization, base operations, and civilian salaries 
particularly through consolidation of organizations that move to 
Fort Eustis. 
 
    Military Personnel:  The savings due to changes in housing 
allowances and salary savings for eliminated personnel positions. 
 
    Other:  None. 
 
Environmental: 
   

The Army will spend $102.431 million on environmental closure 
and cleanup activities to close Fort Monroe, VA, including NEPA 
document preparation at Forts Monroe and Eustis, VA. Closure 
actions at Fort Monroe are to close landfills and Underground 
Storage Tanks, and for asbestos abatement. Cleanup actions at 
Fort Monroe will continue until property is disposed. The FY 2008 
budget estimate is $20.536 million.  
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                  2009                                                               
    ARMY/BCA                                                        24 JAN 2007      
                                                                                     
Fort Eustis                                                                          
Virginia                                   Headquarters Building, TRADOC             
                                                                                     
                                                                                     
                         610               65097                   84,000            
                                                                                     
                                                                                     
PRIMARY FACILITY                                                          55,196     ________________                                                                     
TRADOC Headquarters             m2 (SF)     32,778 (  352,818)   1,163   (38,108)    
Band Training Building          m2 (SF)      1,750 (   18,841)   1,103    (1,930)    
Special Foundation              LS                 --            --         (364)    
EMCS Connections                LS                 --            --         (417)    
Standby Generator               kWe(KW)        500 (      500)  380.18      (190)    
  Total from Continuation page                                           (14,187)    
SUPPORTING FACILITIES                                                     18,130     _____________________                                                                
Electric Service                LS                 --            --       (2,751)    
Water, Sewer, Gas               LS                 --            --         (235)    
Steam And/Or Chilled Water Dist LS                 --            --       (5,326)    
Paving, Walks, Curbs & Gutters  LS                 --            --       (2,316)    
Storm Drainage                  LS                 --            --         (328)    
Site Imp(   889) Demo(      )   LS                 --            --         (889)    
Information Systems             LS                 --            --       (3,779)    
Antiterrorism Measures          LS                 --            --       (2,506)    
                                                                                     
ESTIMATED CONTRACT COST                                                   73,326     
CONTINGENCY PERCENT  (5.00%)                                               3,666                                                                            _________     
SUBTOTAL                                                                  76,992     
SUPV, INSP & OVERHEAD  (5.70%)                                             4,389     
DESIGN/BUILD - DESIGN COST                                                 3,080                                                                            _________     
TOTAL REQUEST                                                             84,461     
TOTAL REQUEST (ROUNDED)                                                   84,000     
INSTALLED EQT-OTHER APPROP                                                (4,999)    
                                                                                     
                            Construct administrative headquarters building,          
band training building, and utility plant building. The administrative               
headquarters building includes: Commanding General and General Officer suites,       
open and individual administrative office areas, and administrative support          
areas (copier, printer, facsimile, shredder, mail distribution, packing,             
shipping); access control; lobby exhibit and reception space; special                
compartmented information facility (SCIF), secure operational and unclassified       
conference and Video Tele-Conference (VTC) space; secure VTC capable                 
auditorium; conference support space, emergency operation center (EOC), stand        
by generators and fuel storage; multi-use and distance learning classrooms;          
technical library; employee support areas (cafeteria, dining, retail space,          
kitchenette/break, latrine, shower and locker rooms); storage, equipment and         
supply rooms; special foundations; passenger and service elevators, lightning        
protection, fire suppression; fire alarm, mass notification, and intrusion           
detection systems. Administrative space will have raised access flooring. The        
band training facility includes large and small group and individual rehearsal       
and training areas, administrative and operations spaces and offices,                
instrument storage, repair and cleaning areas, music library, recording              
studio, toilet, shower and locker area, loading dock and drill area. The             
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                     2009                                                            
    ARMY/BCA                                                        24 JAN 2007      
                                                                                     
                                                                                     
Fort Eustis, Virginia                                                                
                                                                                     
                                                                                     
Headquarters Building, TRADOC                                         65097          
                                                                                     
 9.  COST ESTIMATES (CONTINUED)                                                       ______________________________                                                      
                                                                Unit      Cost       
     Item                       UM (M/E)      QUANTITY          COST     ($000)      
                                                                                     
PRIMARY FACILITY (CONTINUED)                                                         ____________________________                                                         
IDS Installation                BX               4 --           25,000      (100)    
Fuel Storage -  5,000 GA        L  (GA)     18,927 (    5,000)    1.63       (31)    
Plant/Utilities Building        m2 (SF)     522.58 (    5,625)   1,740      (909)    
Antiterrorism Measures          LS                 --            --       (1,099)    
Building Information Systems    LS                 --            --      (12,048)                                                                           _________     
                                                                Total     14,187     
                                                                                     
DESCRIPTION OF PROPOSED CONSTRUCTION:  (CONTINUED)                                   __________________________________________________                                   
utility plant building will contain central heating and cooling plant and            
electrical equipment to support the administrative and band buildings. Connect       
energy management control system (EMCS). Install Intrusion Detection System          
(IDS). Relocate displaced recreational fields. Supporting facilities include         
all required utility systems and connections: electric (including general and        
security lighting); water, sewer, and gas; steam and chilled water                   
distribution; paving, walks, curbs and gutters (parking and site circulation         
and access roads with curb and gutter, widening of Lee Ave between Walker and        
11th Street, provide turning lanes, walks and pedestrian ways); storm drainage       
(retention ponds); site improvements (signage, fencing and gates, erosion            
controls and landscaping, exterior ceremonial presentation area, structures          
and flagpoles, covered walkways and integrated smokers structures, and site          
furniture) and information systems. Antiterrorism/force protection measures          
include all standard building features (strengthening against progressive            
collapse, laminate glass in reinforced frames, reinforced doors, etc.), site         
access controls for vehicles and pedestrians, landscaping, and constructed           
elements. Access for individuals with disabilities will be provided. Central         
plant will provide heating and cooling. Comprehensive building and furnishings       
related interior design services required. Supporting facility cost is high          
due to cooling and parking required and high privitized utility costs. Air           
Conditioning (Estimated 5,276 kWr/1,500 Tons).                                       
________________________________________________________________________________     
11. REQ:         35,051 m2  ADQT:           NONE     SUBSTD:           NONE          ________                                                                             
PROJECT:  Construct adminstrative headquarters building, utility plant               ________                                                                             
building, and band training building. (Current Mission)                              
REQUIREMENT:   This project is required to move United States Army Training          ____________                                                                         
and Doctrine Command (TRADOC) Headquarters and Band administrative and               
operational staff and mission functions from Fort Monroe, Virginia to Fort           
Eustis, Virginia, as required under 2005 Base Realignment and Closure. The           
mission of the TRADOC is to recruit, train and educate the Army’s Soldiers;          
develop leaders; support training in units; develop doctrine; establish              
standards; and build the future Army.                                                
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                     2009                                                            
    ARMY/BCA                                                        24 JAN 2007      
                                                                                     
                                                                                     
Fort Eustis, Virginia                                                                
                                                                                     
                                                                                     
Headquarters Building, TRADOC                                         65097          
                                                                                     
CURRENT SITUATION:   HQ TRADOC, associated mission staff and TRADOC Band             __________________                                                                   
currently occupy historic structures at Fort Monroe (National Historic               
Landmark), Virginia. Fort Monroe will close as part of Base Realignment And          
Closure 2005 law.                                                                    
IMPACT IF NOT PROVIDED:   If facilities are not provided at Fort Eustis, HQ          _______________________                                                              
TRADOC and associated agencies will not be able to move in time to meet Base         
Realignment and Closure law. Fort Monroe will need to remain open or leased          
facilities will have to be contracted to house the HQ TRADOC staff mission and       
requirements.                                                                        
ADDITIONAL:   In the event that a utility system is privatized (under 10 USC         ___________                                                                          
2688 or other authority) prior to award of this project or during construction       
of this project, MILCON funds appropriated for the MILCON project herein may         
be transferred to the utility privatization contractor involved for the              
utility infrastructure. Title to the utility infrastructure constructed as a         
result of this MILCON project may be transferred to the utility privatization        
contractor notwithstanding any other provision of law. This project has been         
coordinated with the installation physical security plan, and all physical           
security measures are included. All required antiterrorism protection measures       
are included. Alternative methods of meeting this requirement have been              
explored during project development. This project is the only feasible option        
to meet the requirement. The Deputy Assistant Secretary of the Army                  
(Installations and Housing) certifies that this project has been considered          
for joint use potential. The facility will be available for use by other             
components. Sustainable principles will be integrated into the design,               
development, and construction of the project in accordance with Executive            
Order 13123 and other applicable laws and Executive Orders.                          
                                                                                     
12.  SUPPLEMENTAL DATA:                                                              _______________________                                                              
     A.  Estimated Design Data:                                                      
         (1)  Status:                                                                
              (a)  Date Design Started.............................  JUL 2007                                                                            _________        
              (b)  Percent Complete As Of January 2008.............     20.00                                                                            _________        
              (c)  Date 35% Designed...............................  APR 2009                                                                            _________        
              (d)  Date Design Complete............................  AUG 2009                                                                            _________        
              (e)  Parametric Cost Estimating Used to Develop Costs        NO                                                                            _________        
              (f)  Type of Design Contract:  Design-build                            
              (g)  An energy study and life cycle cost analysis will be              
                   documented during the final design.                               
                                                                                     
         (2)  Basis:                                                                 
              (a)  Standard or Definitive Design:  NO                                
                                                                                     
         (3)  Total Design Cost (c) = (a)+(b) OR (d)+(e):             ($000)         
              (a)  Production of Plans and Specifications..........     3,213                                                                            _________        
              (b)  All Other Design Costs..........................       567                                                                            _________        

226



1.COMPONENT 2.DATE

3.INSTALLATION AND LOCATION

PREVIOUS EDITIONS MAY BE USED INTERNALLY
UNTIL EXHAUSTED

PAGE NO. 354 DD FORM
1 DEC 76

FY        MILITARY CONSTRUCTION PROJECT DATA

1391C

4.PROJECT TITLE 5.PROJECT NUMBER

                                                                                     
                                                                                     
                     2009                                                            
    ARMY/BCA                                                        24 JAN 2007      
                                                                                     
                                                                                     
Fort Eustis, Virginia                                                                
                                                                                     
                                                                                     
Headquarters Building, TRADOC                                         65097          
                                                                                     
12.  SUPPLEMENTAL DATA: (Continued)                                                  _______________________                                                              
     A.  Estimated Design Data: (Continued)                                          
              (c)  Total Design Cost...............................     3,780                                                                            _________        
              (d)  Contract........................................     3,024                                                                            _________        
              (e)  In-house........................................       756                                                                            _________        
                                                                                     
         (4)  Construction Contract Award..........................  JAN 2009                                                                            _________        
                                                                                     
         (5)  Construction Start...................................  MAY 2009                                                                            _________        
                                                                                     
         (6)  Construction Completion..............................  FEB 2011                                                                            _________        
                                                                                     
                                                                                     
     B.  Equipment associated with this project which will be provided from          
  other appropriations:                                                              
                                                           Fiscal Year               
    Equipment                     Procuring                Appropriated   Cost       
    Nomenclature                  Appropriation            Or Requested   ($000)         ____________                  _____________            ____________   ______     
                                                                                     
  UPS                               BCA-OP                  2010             500     
  Info Sys - ISC                    BCA-OP                  2010           4,499     
                                                                          ______     
                                                             TOTAL         4,999     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
Installation Engineer:  Edward T. Spencer                                            
Phone Number:  757-878-3642                                                          
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FY 2008/2009 Budget Estimates
Base Realignment and Closure Account - 2005

Cost and Savings by Fiscal Year
(Dollars in Millions)  

ARMY/Maneuver Training - Recommendation #9

FY 2006 FY 2007* FY 2008 FY 2009 FY 2010 FY 2011   FY2006-2011
One-Time Implementation Costs:
Military Construction 113.000 377.550 243.450 287.150 169.260 0.000 1,190.410
Family Housing - Construction 0.000 0.000 0.000 0.000 0.000 0.000 0.000
                       -  Operations 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Environmental 1.049 0.000 0.000 0.000 0.000 0.000 1.049
Operations & Maintenance 0.000 9.777 18.167 9.599 108.123 6.190 151.856
Military Personnel - PCS 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Other 0.000 21.109 7.502 14.595 18.835 49.291 111.332
Homeowners Assistance Program 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Total One-Time Costs 114.049 408.436 269.119 311.344 296.218 55.481 1,454.647
Estimated Land Revenues 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Budget Request 114.049 408.436 269.119 311.344 296.218 55.481 1,454.647

One-Time Costs
Funded Outside of the Account:
Military Construction 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Family Housing 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Environmental 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Operations & Maintenance                                 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Other 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Homeowners Assistance Program 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Total One-Time Cost Outside of the Account: 0.000 0.000 0.000 0.000 0.000 0.000 0.000

Grand Total One-Time Implementation Costs 114.049 408.436 269.119 311.344 296.218 55.481 1,454.647

Recurring Costs: (memo non-add)
Operations & Maintenance 0.000 0.000 48.458 66.889 68.623 71.995 255.965
Military Personnel 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Other 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Total Recurring Costs (memo non-add): 0.000 0.000 48.458 66.889 68.623 71.995 255.965

* Note: The FY 2007 column reflects the FY 2007 President's Budget request.

228 Exhibit BC-02 BRAC Implementation Cost and Savings



FY 2008/2009 Budget Estimates
Base Realignment and Closure Account - 2005

Cost and Savings by Fiscal Year
(Dollars in Millions)  

ARMY/Maneuver Training - Recommendation #9
FY 2006 FY 2007* FY 2008 FY 2009 FY 2010 FY 2011   FY2006-2011

One-Time Savings:
Military Construction 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Family Housing - Construction 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Military PCS Cost Avoidance 0.000 1.195 2.965 1.691 1.243 1.621 8.715
Other 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Total One-Time Savings 0.000 1.195 2.965 1.691 1.243 1.621 8.715

Recurring Savings:
Civilian Salary: 0.000 0.000 0.000 6.455 15.913 19.318 41.686
Military Personel Entitlements:
   Officer Salary 0.000 0.000 0.000 9.170 19.517 20.701 49.388
   Enlisted Salary 0.000 0.000 0.000 54.428 113.368 118.193 285.989
   Housing Allowance 0.000 0.000 0.000 20.699 19.344 19.844 59.887
Overhead:
   Family Housing Operations 0.000 0.000 0.000 0.000 0.000 0.000 0.000
   Sustainment 0.000 0.000 0.000 0.771 0.791 0.807 2.369
   Recapitalization 0.000 0.000 0.000 0.558 0.572 0.584 1.714
   BOS 0.000 0.000 14.424 19.927 20.444 20.874 75.669
Other:
   Procurement 0.000 0.000 0.000 0.000 0.000 0.000 0.000
   Mission Activity 0.000 0.000 0.000 0.000 0.000 0.000 0.000
   Miscellaneous 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Total Recurring Savings 0.000 0.000 14.424 112.008 189.949 200.321 516.702

Grand Total Savings 0.000 1.195 17.389 113.699 191.192 201.942 525.417

Net Civilian Manpower Position Changes (+/-) 0 0 0 (206) 0 0 (206)
Net Military Manpower Position Changes (+/-) 0 0 0 (1,416) 0 0 (1,416)

Net Implementation Costs
  Less Estimated Land Revenues: 114.049 407.241 251.730 197.645 105.026 -146.461 929.230

* Note: The FY 2007 column reflects the FY 2007 President's Budget request.
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BASE REALIGNMENT AND CLOSURE 
PACKAGE DESCRIPTION 

 
Army/Location/Package:  Army/Kentucky, Wisconsin, 
Georgia/Maneuver Training – Commission Recommendation #9 
 
Realignment Package:    
 

a.  Realign Fort Knox, KY, by relocating the Armor Center 
and School to Fort Benning, GA, to accommodate the activation of 
an Infantry Brigade Combat Team (BCT) at Fort Knox, KY, and the 
relocation of engineer, military police, and combat 
service support units from Europe and Korea.  

 
     b.  Realign Fort McCoy, WI, by relocating the 84th Army 
Reserve Regional Training Center to Fort Knox, KY. 
 
One-Time Implementation Costs:
 
 Military Construction: 
                                         

 

Location Project Title FY PN Amount 
($M) 

Ft. Knox BCT Facilities Phase 1 2006 64863 $113.000
    

Subtotal for FY 2006   $113.000
    

Fort Benning Child Development Center 2007 54931 $6.700

Fort Benning 
Trainee Barracks Complex 
1 2007 64370 $110.000

Fort Benning 
Training Brigade Complex 
(Phase 1) 2007 64459 $41.200

Fort Benning Fire and Movement Range 2007 65032 $2.050

Fort Benning 
Modified Record Fire 
Range 2007 65044 $4.500

Fort Benning 
Brigade Headquarters 
Complex 2007 65056 $20.000

Fort Benning 
Trainee Barracks Complex 
2 2007 65068 $110.000

Fort Benning Stationary Veh Gun Rng 2007 65382 $6.100
Fort Knox BCT Facilities, Phase 2 2007 66311 $77.000
    

Subtotal for FY 2007   $377.550
    
Fort Benning Troop Health Clinic - 2008 62956 $5.100
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BASE REALIGNMENT AND CLOSURE 
PACKAGE DESCRIPTION 

(Continued) 
 
 

 

                                   

Winder, Sand Hill 

Fort Benning 
Troop Health Clinic - 
Harmony Church 2008 64080 $16.000

Fort Benning 
Troop Dental Clinic - 
Solomon, Sand Hill 2008 64368 $3.550

Fort Benning 
Modified Record Fire 
Range 2 2008 65046 $4.500

Fort Benning 
Modified Record Fire 
Range 1 2008 65048 $4.500

Fort Benning 
Vehicle Maintenance 
Facility 2008 65251 $23.000

Fort Benning 
General Instruction 
Complex 1 2008 65253 $24.000

Fort Benning 
Training Aid Support 
Center Conversion 2008 65287 $3.800

Fort Knox 
Reserve Center Bldg, 
Armed Forces Phase 1 2008 65332 $12.000

Fort Benning 
Infrastructure Support 
Incr 1 2008 65439 $74.000

Fort Benning 
Training Support Brigade 
Complex Phase 2 2008 65862 $73.000

   
Subtotal for FY 2008  $243.450
    

Fort Benning 
Modified Record Fire 
Range 3 2009 65047 $4.500

Fort Benning Troop Medical Clinic 2009 65080 $3.450

Fort Benning 
Hospital Replacement 
Incr 1 2009 65081 $70.000

Fort Benning 
Heaquarters Bldg, Armor 
Officer Basic Crs 2009 65286 $6.300

Fort Benning 
General Instruction 
Complex 2 Incr 1 2009 65322 $36.000

Fort Benning Stationary Tank Range 2009 65383 $6.900

Fort Benning 
Vehicle Maintenance 
Instruction Facility 2009 65438 $59.000

Fort Benning 
Infrastructure Support 
Incr 2 2009 67457 $74.000

Fort Knox 
Reserve Center Building, 
Armed Forces Phase 2 2009 67749 $27.000

   
Subtotal for FY 2009  $287.150
   
Fort Knox Child Development Center 2010 55267 $7.400
Fort Benning Fire and Movement Range 2010 65034 $2.100
Fort Benning Automated Combat Pistol 2010 65079 $3.500
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BASE REALIGNMENT AND CLOSURE 
PACKAGE DESCRIPTION 

(Continued) 
 
 

 

                                   

Qualification Rng 

Fort Benning 
Maneuver Ctr HQs & CDI 
Bldg Expansion 2010 65284 $33.000

Fort Knox Child Development Center 2010 65504 $.760

Fort Benning 
Training Area Roads- 
Paved 2010 65554 $16.500

Fort Benning 
Hospital Replacement 
Incr 2 2010 67461 $70.000

Fort Benning 
General Instruction 
Complex 2 Incr 2 2010 68039 $36.000

   
Subtotal for FY 2010  $169.260
   

TOTAL PROGRAM FOR FY 2006 – 2011  $1,190.410
    
    Conjunctively-Funded Construction:  None. 
 
    Family Housing Construction:  None. 
 
    Family Housing Operations: None.   
 
    Operation and Maintenance:  Cost includes procurement of 
equipment (systems and facilities furniture), transportation of 
things, communications, and civilian personnel actions in support 
of this recommendation.  Total One-Time Cost estimate is $151.856 
million. The FY 2008 budget estimate is $18.167 million. 
 
    Military Personnel:  None.  
 
    Other:  Cost includes IT installation (communications, 
automation and information management systems equipment) in 
support of construction projects.  Total One-Time Cost estimate 
is $111.332 million. The FY 2008 budget estimate is $7.502 
million. 
 
    Revenues from Land Sales:  None. 
 
Savings: 
 
    Military Construction:  None. 
 
    Family Housing Construction: None.  
 
    Family Housing Operations:  None. 
 
    Operation and Maintenance:  Facilities sustainment and 
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BASE REALIGNMENT AND CLOSURE 
PACKAGE DESCRIPTION 

(Continued) 
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recapitalization, base operations, and civilian salaries 
(attributable to consolidations at Forts Benning and Knox. 
 
    Military Personnel:  Elimination of officer and enlisted 
personnel associated with base support at Fort Knox and also 
consolidations at both Forts Benning and Knox. 
 
    Other:  None. 
 
Environmental: 
 
The Army is conducting the following environmental studies and 
NEPA prior to construction and movement. There is no FY 2008 
Environmental requirement. 
 

   a. Fort Knox:  $.249 million – NEPA, Environmental 
Assessment; Study, Archeological Investigations 

 
   b. Fort Benning:  $.800 million – NEPA, Environmental 

Impact Statement  



1.COMPONENT 2.DATE

3.INSTALLATION AND LOCATION

PREVIOUS EDITIONS MAY BE USED INTERNALLY
UNTIL EXHAUSTED

PAGE NO. 75DD FORM
1 DEC 76

FY           MILITARY CONSTRUCTION PROJECT DATA

4.PROJECT TITLE

5.PROGRAM ELEMENT 6.CATEGORY CODE 7.PROJECT NUMBER 8.PROJECT COST ($000)

9.COST ESTIMATES

ITEM UM (M/E) QUANTITY UNIT COST COST ($000)

10.Description of Proposed Construction

1391

Auth

Approp

                                                                                     
                                                                                     
                  2008                                                               
    ARMY/BCA                                                        24 JAN 2007      
                                                                                     
Fort Benning                               Troop Health Clinic - Winder, Sand        
Georgia                                    Hill                                      
                                                                                     
                                                                                     
                         550               62956                    5,100            
                                                                                     
                                                                                     
PRIMARY FACILITY                                                           3,603     ________________                                                                     
Medical Clinic Addition         m2 (SF)      1,241 (   13,356)   2,593    (3,217)    
Medical Clinic Alteration       m2 (SF)      83.71 (      901)   2,152      (180)    
EMCS Connection                 LS                 --            --          (15)    
Commissioning                   LS                 --            --          (80)    
Intrusion Detection System      LS                 --            --           (3)    
  Total from Continuation page                                              (108)    
SUPPORTING FACILITIES                                                        676     _____________________                                                                
Electric Service                LS                 --            --         (163)    
Water, Sewer, Gas               LS                 --            --         (117)    
Paving, Walks, Curbs & Gutters  LS                 --            --          (55)    
Storm Drainage                  LS                 --            --          (20)    
Site Imp(   166) Demo(      )   LS                 --            --         (166)    
Information Systems             LS                 --            --         (136)    
Antiterrorism Measures          LS                 --            --          (19)    
                                                                                     
                                                                                     
ESTIMATED CONTRACT COST                                                    4,279     
CONTINGENCY PERCENT  (5.00%)                                                 214                                                                            _________     
SUBTOTAL                                                                   4,493     
SUPV, INSP & OVERHEAD  (5.70%)                                               256     
CATEGORY E EQUIPMENT                                                         335                                                                            _________     
TOTAL REQUEST                                                              5,084     
TOTAL REQUEST (ROUNDED)                                                    5,100     
INSTALLED EQT-OTHER APPROP                                                  (286)    
                                                                                     
                            BRAC Medical MILCON project. Construct an                
addition/alteration to Winder Health Clinic. Primary facilities include the          
medical clinic addition and alteration, intrusion detection system, connection       
to the energy monitoring and control system and building information systems.        
Supporting facilities include utilities (electric, water, sewer and natural          
gas services); parking lot lighting; walks, curbs and gutters; storm drainage;       
information systems; site improvements and landscaping; antiterrorism (AT)           
protection measures; and building information systems. Heat via natural gas          
and air condition by a self-contained chiller. Minimum Department of Defense         
Antiterrorism requirements will be met. Comprehensive building and furnishings       
related interior design services is required. Access for individuals with            
disabilities will be provided. Air Conditioning (Estimated 88 kWr/25 Tons).          
________________________________________________________________________________     
11. REQ:         15,756 m2  ADQT:         12,791 m2  SUBSTD:           NONE          ________                                                                             
PROJECT:  Construct an addition/alteration to Winder Health Clinic (Current          ________                                                                             
Mission)                                                                             
REQUIREMENT:   This project is required to provide additional healthcare to          ____________                                                                         
support BRAC 2005 re-stationing actions at Fort Benning. The re-stationing           
actions require a substantial increase in the medical workload. The increase         

234



1.COMPONENT 2.DATE

3.INSTALLATION AND LOCATION

PREVIOUS EDITIONS MAY BE USED INTERNALLY
UNTIL EXHAUSTED

PAGE NO. 76 DD FORM
1 DEC 76

FY        MILITARY CONSTRUCTION PROJECT DATA

1391C

4.PROJECT TITLE 5.PROJECT NUMBER

                                                                                     
                                                                                     
                     2008                                                            
    ARMY/BCA                                                        24 JAN 2007      
                                                                                     
                                                                                     
Fort Benning, Georgia                                                                
                                                                                     
                                                                                     
Troop Health Clinic - Winder, Sand Hill                               62956          
                                                                                     
 9.  COST ESTIMATES (CONTINUED)                                                       ______________________________                                                      
                                                                Unit      Cost       
     Item                       UM (M/E)      QUANTITY          COST     ($000)      
                                                                                     
PRIMARY FACILITY (CONTINUED)                                                         ____________________________                                                         
Antiterrorism Measures          LS                 --            --          (54)    
Building Information Systems    LS                 --            --          (54)                                                                           _________     
                                                                Total        108     
                                                                                     
REQUIREMENT:   (CONTINUED)                                                           __________________________                                                           
in workload results from movement of the Armor Center and School from FT Knox,       
a new US Army Reserve Center and smaller unit movements for a total garrison         
increase of 9,160 Active Duty. The health clinic addition/alteration will            
accommodate the workload generated by the projected enrolled population              
increase of 3,400 Active Duty assigned to the Sand Hill area. Due to the             
nature of this requirement, there are no acceptable alternatives to this             
project.                                                                             
CURRENT SITUATION:   A review of the existing facilities at Fort Benning             __________________                                                                   
indicates that there are no buildings of opportunity available to support the        
increase in medical workload generated by the projected enrolled population          
increase of 3,400 Active Duty residing in the Sand Hill area of Fort Benning.        
IMPACT IF NOT PROVIDED:   If this project is not provided, there will be             _______________________                                                              
insufficient direct health care capacity at Military Treatment Facilities            
(MTFs) on Fort Benning to support BRAC 2005 re-stationing actions. Military          
and civilian healthcare staff will not have sufficient space to adequately           
treat the entire eligible population resulting from re-stationing actions. All       
outpatient health service workload that exceeds capacity must be diverted to         
the local civilian health network. This may not be feasible, may not be              
economically advantageous to the DoD, and/or may not comply with current             
TRICARE beneficiary access standards.                                                
ADDITIONAL:   In the event that a utility system is privatized (under 10 USC         ___________                                                                          
2688 or other authority) prior to award of this project or during construction       
of this project, MILCON funds appropriated for the MILCON project herein may         
be transferred to the utility privatization contractor involved for the              
utility infrastructure. Title to the utility infrastructure constructed as a         
result of this MILCON project may be transferred to the utility privatization        
contractor notwithstanding any other provision of law. This project has been         
coordinated with the installation physical security plan, and all physical           
security measures are included. All required antiterrorism protection measures       
are included. Alternative methods of meeting this requirement have been              
explored during project development. This project is the only feasible option        
to meet the requirement. The Deputy Assistant Secretary of the Army                  
(Installations and Housing) certifies that this project has been considered          
for joint use potential. The facility will be available for use by other             
components. Sustainable principles will be integrated into the design,               
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4.PROJECT TITLE 5.PROJECT NUMBER

                                                                                     
                                                                                     
                     2008                                                            
    ARMY/BCA                                                        24 JAN 2007      
                                                                                     
                                                                                     
Fort Benning, Georgia                                                                
                                                                                     
                                                                                     
Troop Health Clinic - Winder, Sand Hill                               62956          
                                                                                     
ADDITIONAL:    (CONTINUED)                                                           __________________________                                                           
development, and construction of the project in accordance with Executive            
Order 13123 and other applicable laws and Executive Orders.                          
                                                                                     
12.  SUPPLEMENTAL DATA:                                                              _______________________                                                              
     A.  Estimated Design Data:                                                      
         (1)  Status:                                                                
              (a)  Date Design Started.............................  AUG 2006                                                                            _________        
              (b)  Percent Complete As Of January 2007.............     25.00                                                                            _________        
              (c)  Date 35% Designed...............................  JUN 2007                                                                            _________        
              (d)  Date Design Complete............................  DEC 2007                                                                            _________        
              (e)  Parametric Cost Estimating Used to Develop Costs        NO                                                                            _________        
              (f)  Type of Design Contract:  Design-bid-build                        
                                                                                     
         (2)  Basis:                                                                 
              (a)  Standard or Definitive Design:  NO                                
                                                                                     
         (3)  Total Design Cost (c) = (a)+(b) OR (d)+(e):             ($000)         
              (a)  Production of Plans and Specifications..........       306                                                                            _________        
              (b)  All Other Design Costs..........................        54                                                                            _________        
              (c)  Total Design Cost...............................       360                                                                            _________        
              (d)  Contract........................................       288                                                                            _________        
              (e)  In-house........................................        72                                                                            _________        
                                                                                     
         (4)  Construction Contract Award..........................  JAN 2008                                                                            _________        
                                                                                     
         (5)  Construction Start...................................  AUG 2008                                                                            _________        
                                                                                     
         (6)  Construction Completion..............................  MAR 2010                                                                            _________        
                                                                                     
                                                                                     
     B.  Equipment associated with this project which will be provided from          
  other appropriations:                                                              
                                                           Fiscal Year               
    Equipment                     Procuring                Appropriated   Cost       
    Nomenclature                  Appropriation            Or Requested   ($000)         ____________                  _____________            ____________   ______     
                                                                                     
  Info Sys - ISC                    BCA-OP                  2009             286     
                                                                          ______     
                                                             TOTAL           286     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
Installation Engineer:  Craig Taylor, Director DPW                                   
Phone Number:  706.545.2292                                                          
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4.PROJECT TITLE

5.PROGRAM ELEMENT 6.CATEGORY CODE 7.PROJECT NUMBER 8.PROJECT COST ($000)

9.COST ESTIMATES

ITEM UM (M/E) QUANTITY UNITCOST COST ($000)

10.Description of Proposed Construction

1391

Auth

Approp

                                                                                     
                                                                                     
                  2008                                                               
    ARMY/BCA                                                        24 JAN 2007      
                                                                                     
Fort Benning                                                                         
Georgia                                    Troop Health Clinic - Harmony Church      
                                                                                     
                                                                                     
                         550               64080                   16,000            
                                                                                     
                                                                                     
PRIMARY FACILITY                                                           8,686     ________________                                                                     
Medical Clinic                  m2 (SF)      1,579 (   17,000)   2,557    (4,038)    
Dental Clinic                   m2 (SF)      1,431 (   15,400)   2,909    (4,162)    
IDS Installation                LS                 --            --          (14)    
EMCS Connection                 LS                 --            --          (76)    
Commissioning                   LS                 --            --         (119)    
  Total from Continuation page                                              (277)    
SUPPORTING FACILITIES                                                      4,522     _____________________                                                                
Electric Service                LS                 --            --         (430)    
Water, Sewer, Gas               LS                 --            --         (410)    
Paving, Walks, Curbs & Gutters  LS                 --            --         (404)    
Storm Drainage                  LS                 --            --         (574)    
Site Imp( 2,510) Demo(      )   LS                 --            --       (2,510)    
Information Systems             LS                 --            --         (111)    
Antiterrorism Measures          LS                 --            --          (83)    
                                                                                     
                                                                                     
ESTIMATED CONTRACT COST                                                   13,208     
CONTINGENCY PERCENT  (5.00%)                                                 660                                                                            _________     
SUBTOTAL                                                                  13,868     
SUPV, INSP & OVERHEAD  (5.70%)                                               790     
DESIGN/BUILD - DESIGN COST                                                   832     
CATEGORY E EQUIPMENT                                                         539                                                                            _________     
TOTAL REQUEST                                                             16,029     
TOTAL REQUEST (ROUNDED)                                                   16,000     
INSTALLED EQT-OTHER APPROP                                                  (737)    
                            BRAC Medical MILCON project. Construct a Troop           
Medical/Dental Clinic. Primary facilities include the troop medical clinic,          
dental clinic and the building information systems. The work will include            
commissioning, installation of intrusion detection system and connection to          
the energy monitoring and control system. Supporting facilities include              
utilities, walks, curbs and gutters, storm drainage, site improvements and           
building information systems. Minimum Department of Defense Antiterrorism            
requirements will be met. Comprehensive building and furnishings related             
interior design services is required. Access for individuals with disabilities       
will be provided. Air Conditioning (Estimated 232 kWr/66 Tons).                      
________________________________________________________________________________     
11. REQ:          3,010 m2  ADQT:           NONE     SUBSTD:             71 m2       ________                                                                             
PROJECT:  Construct a Troop Medical/Dental Clinic (Current Mission)                  ________                                                                             
REQUIREMENT:   This project is required to provide a medical/dental clinic to        ____________                                                                         
support BRAC 2005 movement of the Armor Center and School from Fort Knox, a          
new US Army Reserve Center and smaller unit movements for a total garrison           
increase of 9,160 Active Duty personnel. The clinic will accommodate the             
outpatient healthcare workload generated by the projected enrolled population        
increase of 5,760 active duty to be assigned to the Harmony Church area.             
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                     2008                                                            
    ARMY/BCA                                                        24 JAN 2007      
                                                                                     
                                                                                     
Fort Benning, Georgia                                                                
                                                                                     
                                                                                     
Troop Health Clinic - Harmony Church                                  64080          
                                                                                     
 9.  COST ESTIMATES (CONTINUED)                                                       ______________________________                                                      
                                                                Unit      Cost       
     Item                       UM (M/E)      QUANTITY          COST     ($000)      
                                                                                     
PRIMARY FACILITY (CONTINUED)                                                         ____________________________                                                         
Antiterrorism Measures          LS                 --            --         (167)    
Building Information Systems    LS                 --            --         (110)                                                                           _________     
                                                                Total        277     
                                                                                     
CURRENT SITUATION:   There are no buildings of opportunity available to              __________________                                                                   
support the medical workload that will be generated by the new beneficiary           
population of 5,760 active duty who will reside in the Harmony Church area.          
IMPACT IF NOT PROVIDED:   If this project is not provided, there will be             _______________________                                                              
insufficient direct health care capacity at Military Treatment Facilities on         
Fort Benning. Military and civilian healthcare staff will not have sufficient        
space to adequately treat the entire eligible population resulting from              
re-stationing actions. All outpatient health service workload that exceeds           
capacity must be diverted to the local civilian health network. This may not         
be feasible, may not be economically advantageous to the DoD, and/or may not         
comply with current TRICARE beneficiary access standards.                            
ADDITIONAL:   In the event that a utility system is privatized (under 10 USC         ___________                                                                          
2688 or other authority) prior to award of this project or during construction       
of this project, MILCON funds appropriated for the MILCON project herein may         
be transferred to the utility privatization contractor involved for the              
utility infrastructure. Title to the utility infrastructure constructed as a         
result of this MILCON project may be transferred to the utility privatization        
contractor notwithstanding any other provision of law. This project has been         
coordinated with the installation physical security plan, and all physical           
security measures are included. All required antiterrorism protection measures       
are included. Alternative methods of meeting this requirement have been              
explored during project development. This project is the only feasible option        
to meet the requirement. The Deputy Assistant Secretary of the Army                  
(Installations and Housing) certifies that this project has been considered          
for joint use potential. The facility will be available for use by other             
components. Sustainable principles will be integrated into the design,               
development, and construction of the project in accordance with Executive            
Order 13123 and other applicable laws and Executive Orders.                          
                                                                                     
12.  SUPPLEMENTAL DATA:                                                              _______________________                                                              
     A.  Estimated Design Data:                                                      
         (1)  Status:                                                                
              (a)  Date Design Started.............................  DEC 2005                                                                            _________        
              (b)  Percent Complete As Of January 2007.............     15.00                                                                            _________        
              (c)  Date 35% Designed...............................  MAR 2008                                                                            _________        
              (d)  Date Design Complete............................  AUG 2008                                                                            _________        
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                     2008                                                            
    ARMY/BCA                                                        24 JAN 2007      
                                                                                     
                                                                                     
Fort Benning, Georgia                                                                
                                                                                     
                                                                                     
Troop Health Clinic - Harmony Church                                  64080          
                                                                                     
12.  SUPPLEMENTAL DATA: (Continued)                                                  _______________________                                                              
     A.  Estimated Design Data: (Continued)                                          
              (e)  Parametric Cost Estimating Used to Develop Costs        NO                                                                            _________        
              (f)  Type of Design Contract:  Design-build                            
                                                                                     
         (2)  Basis:                                                                 
              (a)  Standard or Definitive Design:  NO                                
                                                                                     
         (3)  Total Design Cost (c) = (a)+(b) OR (d)+(e):             ($000)         
              (a)  Production of Plans and Specifications..........       186                                                                            _________        
              (b)  All Other Design Costs..........................       167                                                                            _________        
              (c)  Total Design Cost...............................       353                                                                            _________        
              (d)  Contract........................................       186                                                                            _________        
              (e)  In-house........................................       167                                                                            _________        
                                                                                     
         (4)  Construction Contract Award..........................  DEC 2007                                                                            _________        
                                                                                     
         (5)  Construction Start...................................  MAY 2008                                                                            _________        
                                                                                     
         (6)  Construction Completion..............................  MAY 2010                                                                            _________        
                                                                                     
                                                                                     
     B.  Equipment associated with this project which will be provided from          
  other appropriations:                                                              
                                                           Fiscal Year               
    Equipment                     Procuring                Appropriated   Cost       
    Nomenclature                  Appropriation            Or Requested   ($000)         ____________                  _____________            ____________   ______     
                                                                                     
  Furnishings & Equipment           BCA-OP                  2007             353     
  Info Sys - ISC                    BCA-OP                  2009             384     
                                                                          ______     
                                                             TOTAL           737     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
Installation Engineer:  Craig Taylor                                                 
Phone Number:  (706) 545-2292                                                        
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                  2008                                                               
    ARMY/BCA                                                        24 JAN 2007      
                                                                                     
Fort Benning                               Troop Dental Clinic - Solomon, Sand       
Georgia                                    Hill                                      
                                                                                     
                                                                                     
                         540               64368                    3,550            
                                                                                     
                                                                                     
PRIMARY FACILITY                                                           2,468     ________________                                                                     
Dental Clinic Addition          m2 (SF)     566.71 (    6,100)   3,257    (1,846)    
Dental Clinic Alteration        m2 (SF)      83.61 (      900)   2,704      (226)    
Intrusion Detection System      LS                 --            --           (7)    
EMCS Connection                 LS                 --            --          (11)    
Commissioning                   LS                 --            --          (31)    
  Total from Continuation page                                              (347)    
SUPPORTING FACILITIES                                                        557     _____________________                                                                
Electric Service                LS                 --            --          (79)    
Water, Sewer, Gas               LS                 --            --          (59)    
Paving, Walks, Curbs & Gutters  LS                 --            --          (53)    
Storm Drainage                  LS                 --            --          (19)    
Site Imp(   288) Demo(      )   LS                 --            --         (288)    
Information Systems             LS                 --            --          (41)    
Antiterrorism Measures          LS                 --            --          (18)    
                                                                                     
                                                                                     
ESTIMATED CONTRACT COST                                                    3,025     
CONTINGENCY PERCENT  (5.00%)                                                 151                                                                            _________     
SUBTOTAL                                                                   3,176     
SUPV, INSP & OVERHEAD  (5.70%)                                               181     
CATEGORY E EQUIPMENT                                                         214                                                                            _________     
TOTAL REQUEST                                                              3,571     
TOTAL REQUEST (ROUNDED)                                                    3,550     
INSTALLED EQT-OTHER APPROP                                                  (169)    
                                                                                     
                            BRAC Medical MILCON Project. Construct an                
addition/alteration to Solomon Dental Clinic. Primary facilities include the         
dental clinic addition and alteration. Supporting facilities include utilities       
(electric, water, sewer and natural gas services); parking lot lighting;             
walks, curbs and gutters; storm drainage; site improvements and landscaping;         
antiterrorism (AT) protection measures; and building information systems. The        
work includes commissioning, installation of the intrusion detection system          
(IDS) and connection of the energy monitoring and control system (EMCS). Heat        
via natural gas and air condition by a self-contained chiller. Minimum               
Department of Defense Antiterrorism requirements will be met. Comprehensive          
building and furnishings related interior design services is required. Access        
for individuals with disabilities will be provided. Air Conditioning                 
(Estimated 70 kWr/20 Tons).                                                          
________________________________________________________________________________     
11. REQ:          8,661 m2  ADQT:          6,664 m2  SUBSTD:           NONE          ________                                                                             
PROJECT:  Construct an Addition/Alteration to Solomon Dental Clinic (Current         ________                                                                             
Mission)                                                                             
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                     2008                                                            
    ARMY/BCA                                                        24 JAN 2007      
                                                                                     
                                                                                     
Fort Benning, Georgia                                                                
                                                                                     
                                                                                     
Troop Dental Clinic - Solomon, Sand Hill                              64368          
                                                                                     
 9.  COST ESTIMATES (CONTINUED)                                                       ______________________________                                                      
                                                                Unit      Cost       
     Item                       UM (M/E)      QUANTITY          COST     ($000)      
                                                                                     
PRIMARY FACILITY (CONTINUED)                                                         ____________________________                                                         
Antiterrorism Measures          LS                 --            --         (300)    
Building Information Systems    LS                 --            --          (47)                                                                           _________     
                                                                Total        347     
                                                                                     
REQUIREMENT:   This project is required to provide additional dental treatment       ____________                                                                         
capacity to support BRAC 2005 re-stationing actions at Fort Benning, GA. The         
increase in workload results from movement of the Armor Center and School from       
FT Knox, a new US Army Reserve Center and smaller unit movements for a total         
garrison increase of 9,160 Active Duty. This dental clinic will accommodate          
the workload generated by the projected enrolled population increase of 3,400        
Active Duty assigned to the Sand Hill area.                                          
CURRENT SITUATION:   Dental services are currently provided to active duty           __________________                                                                   
members who reside in the Sand Hill area of Fort Benning at Solomon Dental           
Clinic. A review of the existing facilities at Fort Benning indicates that           
there are no buildings of opportunity available to support the increase in           
dental workload. Due to the nature of this requirement, the condition and            
location of the other dental treatment facilities at Fort Benning, there are         
no acceptable alternatives to this project.                                          
IMPACT IF NOT PROVIDED:   If this project is not provided, there will be             _______________________                                                              
insufficient capacity at the dental treatment facilities on Fort Benning to          
support BRAC 2005 re-stationing actions. Military and civilian dental staff          
will not have sufficient space to adequately treat the entire eligible               
population resulting from re-stationing actions. Failing to treat the entire         
eligible population will directly impact Fort Benning’s ability to efficiently       
execute the training mission and will cause excessive lost duty time for             
trainees and permanent party Soldiers. If this project is not executed and the       
required dental facilities are not provided then workload that exceeds               
capacity must be diverted to the local civilian network. This may not be             
feasible, may not be economically advantageous to the DoD, and/or may not            
comply with current TRICARE beneficiary access standards.                            
ADDITIONAL:   In the event that a utility system is privatized (under 10 USC         ___________                                                                          
2688 or other authority) prior to award of this project or during construction       
of this project, MILCON funds appropriated for the MILCON project herein may         
be transferred to the utility privatization contractor involved for the              
utility infrastructure. Title to the utility infrastructure constructed as a         
result of this MILCON project may be transferred to the utility privatization        
contractor notwithstanding any other provision of law. This project has been         
coordinated with the installation physical security plan, and all physical           
security measures are included. All required antiterrorism protection measures       
are included. Alternative methods of meeting this requirement have been              
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                     2008                                                            
    ARMY/BCA                                                        24 JAN 2007      
                                                                                     
                                                                                     
Fort Benning, Georgia                                                                
                                                                                     
                                                                                     
Troop Dental Clinic - Solomon, Sand Hill                              64368          
                                                                                     
ADDITIONAL:    (CONTINUED)                                                           __________________________                                                           
explored during project development. This project is the only feasible option        
to meet the requirement. The Deputy Assistant Secretary of the Army                  
(Installations and Housing) certifies that this project has been considered          
for joint use potential. The facility will be available for use by other             
components. Sustainable principles will be integrated into the design,               
development, and construction of the project in accordance with Executive            
Order 13123 and other applicable laws and Executive Orders.                          
                                                                                     
12.  SUPPLEMENTAL DATA:                                                              _______________________                                                              
     A.  Estimated Design Data:                                                      
         (1)  Status:                                                                
              (a)  Date Design Started.............................  AUG 2006                                                                            _________        
              (b)  Percent Complete As Of January 2007.............     25.00                                                                            _________        
              (c)  Date 35% Designed...............................  JUN 2007                                                                            _________        
              (d)  Date Design Complete............................  DEC 2007                                                                            _________        
              (e)  Parametric Cost Estimating Used to Develop Costs        NO                                                                            _________        
              (f)  Type of Design Contract:  Design-bid-build                        
                                                                                     
         (2)  Basis:                                                                 
              (a)  Standard or Definitive Design:  NO                                
                                                                                     
         (3)  Total Design Cost (c) = (a)+(b) OR (d)+(e):             ($000)         
              (a)  Production of Plans and Specifications..........       191                                                                            _________        
              (b)  All Other Design Costs..........................        63                                                                            _________        
              (c)  Total Design Cost...............................       254                                                                            _________        
              (d)  Contract........................................       203                                                                            _________        
              (e)  In-house........................................        51                                                                            _________        
                                                                                     
         (4)  Construction Contract Award..........................  JAN 2008                                                                            _________        
                                                                                     
         (5)  Construction Start...................................  AUG 2008                                                                            _________        
                                                                                     
         (6)  Construction Completion..............................  DEC 2009                                                                            _________        
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                     2008                                                            
    ARMY/BCA                                                        24 JAN 2007      
                                                                                     
                                                                                     
Fort Benning, Georgia                                                                
                                                                                     
                                                                                     
Troop Dental Clinic - Solomon, Sand Hill                              64368          
                                                                                     
                                                                                     
12.  SUPPLEMENTAL DATA:  (CONTINUED)                                                 _______________________                                                              
     B.  Equipment associated with this project which will be provided from          
  other appropriations:                                                              
                                                           Fiscal Year               
    Equipment                     Procuring                Appropriated   Cost       
    Nomenclature                  Appropriation            Or Requested   ($000)         ____________                  _____________            ____________   ______     
                                                                                     
  Furnishings & Equipment           BCA-OP                  2008             161     
  Info Sys - ISC                    BCA-OP                  2009               8     
                                                                          ______     
                                                             TOTAL           169     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
Installation Engineer:  Craig Taylor, Director DPW                                   
Phone Number:  706.545.2292                                                          
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                  2008                                                               
    ARMY/BCA                                                        24 JAN 2007      
                                                                                     
Fort Benning                                                                         
Georgia                                    Modified Record Fire Range 2              
                                                                                     
                                                                                     
                         178               65046                    4,500            
                                                                                     
                                                                                     
PRIMARY FACILITY                                                           3,903     ________________                                                                     
Modified Record Fire            FP              16 --          171,993    (2,752)    
Range Operations & Control Area EA               1 --          259,317      (259)    
Operations/Storage Building     m2 (SF)      74.32 (      800)   1,590      (118)    
General Instruction Building    m2 (SF)      74.32 (      800)   1,407      (105)    
Latrine                         m2 (SF)      18.58 (      200)   4,073       (76)    
  Total from Continuation page                                              (593)    
SUPPORTING FACILITIES                                                        163     _____________________                                                                
Electric Service                LS                 --            --          (75)    
Site Imp(     6) Demo(      )   LS                 --            --           (6)    
Information Systems             LS                 --            --          (82)    
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
ESTIMATED CONTRACT COST                                                    4,066     
CONTINGENCY PERCENT  (5.00%)                                                 203                                                                            _________     
SUBTOTAL                                                                   4,269     
SUPV, INSP & OVERHEAD  (5.70%)                                               243                                                                            _________     
TOTAL REQUEST                                                              4,512     
TOTAL REQUEST (ROUNDED)                                                    4,500     
INSTALLED EQT-OTHER APPROP                                                  (802)    
                                                                                     
                                                                                     
                            Construct a standard design Modified Record Fire         
(MRF) Range. Primary facilities include the MRF range, general instruction           
building, ammunition breakdown building, bleacher enclosure, range operations        
center, range operations and storage building, latrine, covered mess, and            
building information systems. Supporting facilities include electric service,        
site improvements and information systems. Unexploded ordnance removal and           
targetry/instrumentation systems will be funded with other appropriations. Air       
Conditioning (Estimated 21 kWr/6 Tons).                                              
________________________________________________________________________________     
11. REQ:            174 FP  ADQT:           NONE     SUBSTD:             20 FP       ________                                                                             
PROJECT:  Construct a standard design Modified Record Fire Range. (Current           ________                                                                             
Mission)                                                                             
REQUIREMENT:   This project is required to support BRAC 05 and the annual            ____________                                                                         
training of the Basic Officer Leadership Course mission relocation from Fort         
Knox. This range is used to train and test individual soldiers on the skills         
necessary to identify, engage and defeat stationary infantry targets for             
day/night qualification requirements with the M16 & M4 rifles. This range            
combines the capabilities of multiple ranges using target densities and lane         
widths. This range supports the Installation Range Development Plan and the          
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                     2008                                                            
    ARMY/BCA                                                        24 JAN 2007      
                                                                                     
                                                                                     
Fort Benning, Georgia                                                                
                                                                                     
                                                                                     
Modified Record Fire Range 2                                          65046          
                                                                                     
 9.  COST ESTIMATES (CONTINUED)                                                       ______________________________                                                      
                                                                Unit      Cost       
     Item                       UM (M/E)      QUANTITY          COST     ($000)      
                                                                                     
PRIMARY FACILITY (CONTINUED)                                                         ____________________________                                                         
Bleacher Enclosure              m2 (SF)      54.44 (      586)   1,750       (95)    
Covered Mess                    m2 (SF)         72 (      775)   1,105       (80)    
Ammo Breakdown Building         m2 (SF)      11.15 (      120)   3,982       (44)    
Range Control Tower             m2 (SF)      47.57 (      512)   5,447      (259)    
Antiterrorism Measures          LS                 --            --          (37)    
Building Information Systems    LS                 --            --          (78)                                                                           _________     
                                                                Total        593     
                                                                                     
REQUIREMENT:   (CONTINUED)                                                           __________________________                                                           
individual skill training and weapons qualification requirements of the              
schools supported.                                                                   
CURRENT SITUATION:   Existing ranges support Fort Benning training and do not        __________________                                                                   
offer excess capacity to support this requirement.                                   
IMPACT IF NOT PROVIDED:   If this project is not provided, Basic Officer             _______________________                                                              
Leadership Course small arms training will not be supported. Training on small       
arms ranges will not be available for the program of instruction reducing            
training effectiveness and increasing the period needed for officer basic            
leadership development.                                                              
ADDITIONAL:   In the event that a utility system is privatized (under 10 USC         ___________                                                                          
2688 or other authority) prior to award of this project or during construction       
of this project, MILCON funds appropriated for the MILCON project herein may         
be transferred to the utility privatization contractor involved for the              
utility infrastructure. Title to the utility infrastructure constructed as a         
result of this MILCON project may be transferred to the utility privatization        
contractor notwithstanding any other provision of law. This project has been         
coordinated with the installation physical security plan, and all physical           
security measures are included. All required antiterrorism protection measures       
are included. Alternative methods of meeting this requirement have been              
explored during project development. This project is the only feasible option        
to meet the requirement. The Deputy Assistant Secretary of the Army                  
(Installations and Housing) certifies that this project has been considered          
for joint use potential. The facility will be available for use by other             
components. Sustainable principles will be integrated into the design,               
development, and construction of the project in accordance with Executive            
Order 13123 and other applicable laws and Executive Orders.                          
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                     2008                                                            
    ARMY/BCA                                                        24 JAN 2007      
                                                                                     
                                                                                     
Fort Benning, Georgia                                                                
                                                                                     
                                                                                     
Modified Record Fire Range 2                                          65046          
                                                                                     
12.  SUPPLEMENTAL DATA:                                                              _______________________                                                              
     A.  Estimated Design Data:                                                      
         (1)  Status:                                                                
              (a)  Date Design Started.............................  DEC 2005                                                                            _________        
              (b)  Percent Complete As Of January 2007.............     35.00                                                                            _________        
              (c)  Date 35% Designed...............................  JAN 2007                                                                            _________        
              (d)  Date Design Complete............................  AUG 2007                                                                            _________        
              (e)  Parametric Cost Estimating Used to Develop Costs        NO                                                                            _________        
              (f)  Type of Design Contract:  Design-bid-build                        
                                                                                     
         (2)  Basis:                                                                 
              (a)  Standard or Definitive Design:  YES                               
              (b)  Where Most Recently Used:                                         
                   US Military Academy                                               
                                                                                     
         (3)  Total Design Cost (c) = (a)+(b) OR (d)+(e):             ($000)         
              (a)  Production of Plans and Specifications..........       218                                                                            _________        
              (b)  All Other Design Costs..........................       205                                                                            _________        
              (c)  Total Design Cost...............................       423                                                                            _________        
              (d)  Contract........................................       218                                                                            _________        
              (e)  In-house........................................       205                                                                            _________        
                                                                                     
         (4)  Construction Contract Award..........................  OCT 2007                                                                            _________        
                                                                                     
         (5)  Construction Start...................................  JAN 2008                                                                            _________        
                                                                                     
         (6)  Construction Completion..............................  JAN 2009                                                                            _________        
                                                                                     
                                                                                     
     B.  Equipment associated with this project which will be provided from          
  other appropriations:                                                              
                                                           Fiscal Year               
    Equipment                     Procuring                Appropriated   Cost       
    Nomenclature                  Appropriation            Or Requested   ($000)         ____________                  _____________            ____________   ______     
                                                                                     
  Targetry & Instrumentation Syste  BCA-OP                  2009             800     
  Info Sys - ISC                    BCA-OP                  2009               2     
                                                                          ______     
                                                             TOTAL           802     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
Installation Engineer:  Craig Taylor                                                 
Phone Number:  706-545-3155                                                          
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                  2008                                                               
    ARMY/BCA                                                        24 JAN 2007      
                                                                                     
Fort Benning                                                                         
Georgia                                    Modified Record Fire Range 1              
                                                                                     
                                                                                     
                         178               65048                    4,500            
                                                                                     
                                                                                     
PRIMARY FACILITY                                                           2,716     ________________                                                                     
Modified Record Fire Range      FP              16 --          125,618    (2,010)    
General Instruction Building    m2 (SF)      74.32 (      800)   1,464      (109)    
Ammo Breakdown Building         m2 (SF)      11.15 (      120)   2,077       (23)    
Bleacher Enclosure              m2 (SF)      49.70 (      535)   1,776       (88)    
Range Operations Center         m2 (SF)      74.32 (      800)   1,561      (116)    
  Total from Continuation page                                              (370)    
SUPPORTING FACILITIES                                                      1,342     _____________________                                                                
Electric Service                LS                 --            --         (480)    
Water, Sewer, Gas               LS                 --            --         (182)    
Paving, Walks, Curbs & Gutters  LS                 --            --          (70)    
Storm Drainage                  LS                 --            --         (130)    
Site Imp(   321) Demo(      )   LS                 --            --         (321)    
Information Systems             LS                 --            --          (82)    
Antiterrorism Measures          LS                 --            --          (20)    
Information Systems             LS                 --            --          (57)    
                                                                                     
ESTIMATED CONTRACT COST                                                    4,058     
CONTINGENCY PERCENT  (5.00%)                                                 203                                                                            _________     
SUBTOTAL                                                                   4,261     
SUPV, INSP & OVERHEAD  (5.70%)                                               243                                                                            _________     
TOTAL REQUEST                                                              4,504     
TOTAL REQUEST (ROUNDED)                                                    4,500     
INSTALLED EQT-OTHER APPROP                                                  (802)    
                                                                                     
                                                                                     
                            Construct a standard design Modified Record Fire         
(MRF) Range. Primary facilities include the MRF range, general instruction           
building, ammunition breakdown building, bleacher enclosure, range operations        
center, range operations and storage building, latrine, covered mess, and            
information systems. Supporting facilities include electric service, site            
utilities, and information systems. Unexploded ordnance removal and                  
targetry/instrumentation systems will be funded with other appropriations.           
Antiterrorism protection measures will be provided. Air Conditioning                 
(Estimated 28 kWr/8 Tons).                                                           
________________________________________________________________________________     
11. REQ:            174 FP  ADQT:           NONE     SUBSTD:           NONE          ________                                                                             
PROJECT:  Construct a standard design Modified Record Fire Range. (Current           ________                                                                             
Mission)                                                                             
REQUIREMENT:   This project is required to support BRAC 05 and the annual            ____________                                                                         
training of the Basic Officer Leadership Course mission relocation from Fort         
Knox. This range is used to train and test individual soldiers on the skills         
necessary to identify, engage and defeat stationary infantry targets for             
day/night qualification requirements with the M16 & M4 rifles. This range            
combines the capabilities of multiple ranges using target densities and lane         
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                     2008                                                            
    ARMY/BCA                                                        24 JAN 2007      
                                                                                     
                                                                                     
Fort Benning, Georgia                                                                
                                                                                     
                                                                                     
Modified Record Fire Range 1                                          65048          
                                                                                     
 9.  COST ESTIMATES (CONTINUED)                                                       ______________________________                                                      
                                                                Unit      Cost       
     Item                       UM (M/E)      QUANTITY          COST     ($000)      
                                                                                     
PRIMARY FACILITY (CONTINUED)                                                         ____________________________                                                         
Operations and Storage Building m2 (SF)      74.32 (      800)   1,561      (116)    
Latrine                         m2 (SF)      18.58 (      200)   3,186       (59)    
Covered Mess                    m2 (SF)         72 (      775)   1,111       (80)    
Antiterrorism Measures          LS                 --            --          (37)    
Building Information Systems    LS                 --            --          (78)                                                                           _________     
                                                                Total        370     
                                                                                     
REQUIREMENT:   (CONTINUED)                                                           __________________________                                                           
widths. This range supports the Installation Range Development Plan and the          
individual skill training and weapons qualification requirements of the              
schools supported.                                                                   
CURRENT SITUATION:   Existing ranges support Fort Benning training and do not        __________________                                                                   
offer excess capacity to support this requirement.                                   
IMPACT IF NOT PROVIDED:   If this project is not provided, Basic Officer             _______________________                                                              
Leadership Course small arms training will not be supported. Training on small       
arms ranges will not be available for the program of instruction reducing            
training effectiveness and increasing the period needed for officer basic            
leadership development.                                                              
ADDITIONAL:   In the event that a utility system is privatized (under 10 USC         ___________                                                                          
2688 or other authority) prior to award of this project or during construction       
of this project, MILCON funds appropriated for the MILCON project herein may         
be transferred to the utility privatization contractor involved for the              
utility infrastructure. Title to the utility infrastructure constructed as a         
result of this MILCON project may be transferred to the utility privatization        
contractor notwithstanding any other provision of law. This project has been         
coordinated with the installation physical security plan, and all physical           
security measures are included. All required antiterrorism protection measures       
are included. Alternative methods of meeting this requirement have been              
explored during project development. This project is the only feasible option        
to meet the requirement. The Deputy Assistant Secretary of the Army                  
(Installations and Housing) certifies that this project has been considered          
for joint use potential. The facility will be available for use by other             
components. Sustainable principles will be integrated into the design,               
development, and construction of the project in accordance with Executive            
Order 13123 and other applicable laws and Executive Orders.                          

248



1.COMPONENT 2.DATE

3.INSTALLATION AND LOCATION

PREVIOUS EDITIONS MAY BE USED INTERNALLY
UNTIL EXHAUSTED

PAGE NO. 90 DD FORM
1 DEC 76

FY        MILITARY CONSTRUCTION PROJECT DATA

1391C

4.PROJECT TITLE 5.PROJECT NUMBER

                                                                                     
                                                                                     
                     2008                                                            
    ARMY/BCA                                                        24 JAN 2007      
                                                                                     
                                                                                     
Fort Benning, Georgia                                                                
                                                                                     
                                                                                     
Modified Record Fire Range 1                                          65048          
                                                                                     
12.  SUPPLEMENTAL DATA:                                                              _______________________                                                              
     A.  Estimated Design Data:                                                      
         (1)  Status:                                                                
              (a)  Date Design Started.............................  JAN 2006                                                                            _________        
              (b)  Percent Complete As Of January 2007.............     35.00                                                                            _________        
              (c)  Date 35% Designed...............................  JAN 2007                                                                            _________        
              (d)  Date Design Complete............................  AUG 2007                                                                            _________        
              (e)  Parametric Cost Estimating Used to Develop Costs        NO                                                                            _________        
              (f)  Type of Design Contract:  Design-bid-build                        
                                                                                     
         (2)  Basis:                                                                 
              (a)  Standard or Definitive Design:  YES                               
              (b)  Where Most Recently Used:                                         
                   US Military Academy                                               
                                                                                     
         (3)  Total Design Cost (c) = (a)+(b) OR (d)+(e):             ($000)         
              (a)  Production of Plans and Specifications..........       218                                                                            _________        
              (b)  All Other Design Costs..........................       205                                                                            _________        
              (c)  Total Design Cost...............................       423                                                                            _________        
              (d)  Contract........................................       218                                                                            _________        
              (e)  In-house........................................       205                                                                            _________        
                                                                                     
         (4)  Construction Contract Award..........................  OCT 2007                                                                            _________        
                                                                                     
         (5)  Construction Start...................................  JAN 2008                                                                            _________        
                                                                                     
         (6)  Construction Completion..............................  JAN 2009                                                                            _________        
                                                                                     
                                                                                     
     B.  Equipment associated with this project which will be provided from          
  other appropriations:                                                              
                                                           Fiscal Year               
    Equipment                     Procuring                Appropriated   Cost       
    Nomenclature                  Appropriation            Or Requested   ($000)         ____________                  _____________            ____________   ______     
                                                                                     
  Targetry & Instrumentation Syste  BCA-OP                  2009             800     
  Info Sys - ISC                    BCA-OP                  2009               2     
                                                                          ______     
                                                             TOTAL           802     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
Installation Engineer:  Craig Taylor                                                 
Phone Number:  706-545-3155                                                          
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                  2008                                                               
    ARMY/BCA                                                        24 JAN 2007      
                                                                                     
Fort Benning                                                                         
Georgia                                    Vehicle Maintenance Facility              
                                                                                     
                                                                                     
                         214               65251                   23,000            
                                                                                     
                                                                                     
PRIMARY FACILITY                                                          16,564     ________________                                                                     
Vehicle Maintenance Shop        m2 (SF)      6,737 (   72,518)   1,733   (11,675)    
Organizational Storage Building m2 (SF)     418.06 (    4,500)  871.88      (365)    
POL Storage Building, 2 EA      m2 (SF)     178.37 (    1,920)   1,053      (188)    
Hazardouse Waste Storage, 2 EA  m2 (SF)     178.37 (    1,920)   1,053      (188)    
Fuel Storage/Distribution Syste L  (GA)    340,687 (   90,000)    3.20    (1,091)    
  Total from Continuation page                                            (3,057)    
SUPPORTING FACILITIES                                                      3,234     _____________________                                                                
Electric Service                LS                 --            --       (1,526)    
Water, Sewer, Gas               LS                 --            --         (430)    
Paving, Walks, Curbs & Gutters  LS                 --            --         (192)    
Storm Drainage                  LS                 --            --         (126)    
Site Imp(   645) Demo(      )   LS                 --            --         (645)    
Information Systems             LS                 --            --         (230)    
Antiterrorism Measures          LS                 --            --          (85)    
                                                                                     
                                                                                     
ESTIMATED CONTRACT COST                                                   19,798     
CONTINGENCY PERCENT  (5.00%)                                                 990                                                                            _________     
SUBTOTAL                                                                  20,788     
SUPV, INSP & OVERHEAD  (5.70%)                                             1,185     
DESIGN/BUILD - DESIGN COST                                                   832                                                                            _________     
TOTAL REQUEST                                                             22,805     
TOTAL REQUEST (ROUNDED)                                                   23,000     
INSTALLED EQT-OTHER APPROP                                                   (25)    
                                                                                     
                            Construct a standard design vehicle maintenance          
shop. Primary facilities include a maintenance facility with arms room,              
organizational storage building, vehicle fueling facility, sentry building,          
waste POL storage tank, and organizational vehicle parking. Install intrusion        
detection system (IDS) and energy monitoring and control system (EMCS).              
Provide communications systems. Supporting facilities include electrical,            
water, sewer, and natural gas services; security lighting; exterior                  
communications; fire protection; storm sewer system and detention structure;         
curb and gutter, POV parking, sidewalks; landscaping; fencing; and signage.          
Access for individuals with disabilities will be provided. Provide                   
Anti-terrorism/force protection measures to include necessary set backs from         
adjacent roads. Provide mechanical ventilation and vehicle exhaust ventilation       
system in repair bays. Air Conditioning (Estimated 70 kWr/20 Tons).                  
________________________________________________________________________________     
11. REQ:         13,006 m2  ADQT:           NONE     SUBSTD:           NONE          ________                                                                             
PROJECT:  Construct a standard design vehicle maintenance facility. (Current         ________                                                                             
Mission)                                                                             
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                     2008                                                            
    ARMY/BCA                                                        24 JAN 2007      
                                                                                     
                                                                                     
Fort Benning, Georgia                                                                
                                                                                     
                                                                                     
Vehicle Maintenance Facility                                          65251          
                                                                                     
 9.  COST ESTIMATES (CONTINUED)                                                       ______________________________                                                      
                                                                Unit      Cost       
     Item                       UM (M/E)      QUANTITY          COST     ($000)      
                                                                                     
PRIMARY FACILITY (CONTINUED)                                                         ____________________________                                                         
Organizational Vehicle Parking  m2 (SY)     37,626 (   45,000)   70.24    (2,643)    
IDS Installation                LS                 --            --          (14)    
EMCS Connections                LS                 --            --          (18)    
Antiterrorism Measures          LS                 --            --         (181)    
Building Information Systems    LS                 --            --         (201)                                                                           _________     
                                                                Total      3,057     
                                                                                     
REQUIREMENT:   This project is required to provide adequate vehicle                  ____________                                                                         
maintenance facilities to support the realignment of the Armor School to Fort        
Benning as directed by BRAC initiative. Facilities of opportunity to support         
the maintenance of tracked vehicles are not available in either quantity or          
capability to support the readiness requirements of the Armor School.                
CURRENT SITUATION:   Maintenance facilities capable of supporting the                __________________                                                                   
requirements of the Armor School are not available at Fort Benning.                  
IMPACT IF NOT PROVIDED:   If this project is not provided, Fort Benning will         _______________________                                                              
not have maintenance facilities, in either quantitiy or capability, to support       
the armor school need.                                                               
ADDITIONAL:   In the event that a utility system is privatized (under 10 USC         ___________                                                                          
2688 or other authority) prior to award of this project or during construction       
of this project, MILCON funds appropriated for the MILCON project herein may         
be transferred to the utility privatization contractor involved for the              
utility infrastructure. Title to the utility infrastructure constructed as a         
result of this MILCON project may be transferred to the utility privatization        
contractor notwithstanding any other provision of law. This project has been         
coordinated with the installation physical security plan, and all physical           
security measures are included. All required antiterrorism protection measures       
are included. Alternative methods of meeting this requirement have been              
explored during project development. This project is the only feasible option        
to meet the requirement. The Deputy Assistant Secretary of the Army                  
(Installations and Housing) certifies that this project has been considered          
for joint use potential. The facility will be available for use by other             
components. Sustainable principles will be integrated into the design,               
development, and construction of the project in accordance with Executive            
Order 13123 and other applicable laws and Executive Orders.                          
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                     2008                                                            
    ARMY/BCA                                                        24 JAN 2007      
                                                                                     
                                                                                     
Fort Benning, Georgia                                                                
                                                                                     
                                                                                     
Vehicle Maintenance Facility                                          65251          
                                                                                     
12.  SUPPLEMENTAL DATA:                                                              _______________________                                                              
     A.  Estimated Design Data:                                                      
         (1)  Status:                                                                
              (a)  Date Design Started.............................  JUN 2006                                                                            _________        
              (b)  Percent Complete As Of January 2007.............     25.00                                                                            _________        
              (c)  Date 35% Designed...............................  MAR 2008                                                                            _________        
              (d)  Date Design Complete............................  SEP 2008                                                                            _________        
              (e)  Parametric Cost Estimating Used to Develop Costs        NO                                                                            _________        
              (f)  Type of Design Contract:  Design-build                            
                                                                                     
         (2)  Basis:                                                                 
              (a)  Standard or Definitive Design:  YES                               
              (b)  Where Most Recently Used:                                         
                   Fort Bliss                                                        
                                                                                     
         (3)  Total Design Cost (c) = (a)+(b) OR (d)+(e):             ($000)         
              (a)  Production of Plans and Specifications..........       640                                                                            _________        
              (b)  All Other Design Costs..........................       576                                                                            _________        
              (c)  Total Design Cost...............................     1,216                                                                            _________        
              (d)  Contract........................................       640                                                                            _________        
              (e)  In-house........................................       576                                                                            _________        
                                                                                     
         (4)  Construction Contract Award..........................  DEC 2007                                                                            _________        
                                                                                     
         (5)  Construction Start...................................  APR 2008                                                                            _________        
                                                                                     
         (6)  Construction Completion..............................  JAN 2010                                                                            _________        
                                                                                     
                                                                                     
     B.  Equipment associated with this project which will be provided from          
  other appropriations:                                                              
                                                           Fiscal Year               
    Equipment                     Procuring                Appropriated   Cost       
    Nomenclature                  Appropriation            Or Requested   ($000)         ____________                  _____________            ____________   ______     
                                                                                     
  Info Sys - ISC                    BCA-OP                  2009              25     
                                                                          ______     
                                                             TOTAL            25     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
Installation Engineer:  Craig Taylor                                                 
Phone Number:  706-545-3155                                                          
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                  2008                                                               
    ARMY/BCA                                                        24 JAN 2007      
                                                                                     
Fort Benning                                                                         
Georgia                                    General Instruction Complex 1             
                                                                                     
                                                                                     
                         141               65253                   24,000            
                                                                                     
                                                                                     
PRIMARY FACILITY                                                          17,818     ________________                                                                     
Brigade Headquarters            m2 (SF)     978.08 (   10,528)   1,394    (1,364)    
Battalion Headquarters          m2 (SF)      2,276 (   24,500)   1,394    (3,172)    
Company Operations Facilities   m2 (SF)      2,321 (   24,983)   1,350    (3,134)    
General Instruction Building    m2 (SF)      6,361 (   68,470)   1,468    (9,337)    
IDS Installation                LS                 --            --          (10)    
  Total from Continuation page                                              (801)    
SUPPORTING FACILITIES                                                      2,598     _____________________                                                                
Electric Service                LS                 --            --         (463)    
Water, Sewer, Gas               LS                 --            --         (656)    
Paving, Walks, Curbs & Gutters  LS                 --            --         (517)    
Storm Drainage                  LS                 --            --          (40)    
Site Imp(   690) Demo(      )   LS                 --            --         (690)    
Information Systems             LS                 --            --         (102)    
Antiterrorism Measures          LS                 --            --         (130)    
                                                                                     
                                                                                     
ESTIMATED CONTRACT COST                                                   20,416     
CONTINGENCY PERCENT  (5.00%)                                               1,021                                                                            _________     
SUBTOTAL                                                                  21,437     
SUPV, INSP & OVERHEAD  (5.70%)                                             1,222     
DESIGN/BUILD - DESIGN COST                                                   857                                                                            _________     
TOTAL REQUEST                                                             23,516     
TOTAL REQUEST (ROUNDED)                                                   24,000     
INSTALLED EQT-OTHER APPROP                                                (1,362)    
                                                                                     
                            Construct a Consolidated Headquarters and                
Instructional Complex. The Consolidated Headquarters facility will include           
Brigade HQ, Battalion HQ’s and Company Operations buildings. Project includes        
an instructional facility, connection to existing EMCS, installation of IDS,         
antiterrorism measures and building information systems. Supporting facilities       
include water, sewer, and natural gas services; fire protection and alarm            
system; access drives and parking; curb and gutter; dumpster and/or trash            
compactor enclosures; storm sewer system; sidewalks; site preparation, erosion       
control/grassing, landscaping; fencing; and signage. Access for individuals          
with disabilities will be provided. Comprehensive building and furnishings           
related interior design services are required. Antiterrorism/ force protection       
measures will include fencing, security lighting and traffic control barriers.       
Air Conditioning (Estimated 1,495 kWr/425 Tons).                                     
________________________________________________________________________________     
11. REQ:          6,361 m2  ADQT:           NONE     SUBSTD:           NONE          ________                                                                             
PROJECT:  Construct a Consolidated Headquarters and Instructional Complex.           ________                                                                             
(Current Mission)                                                                    
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                     2008                                                            
    ARMY/BCA                                                        24 JAN 2007      
                                                                                     
                                                                                     
Fort Benning, Georgia                                                                
                                                                                     
                                                                                     
General Instruction Complex 1                                         65253          
                                                                                     
 9.  COST ESTIMATES (CONTINUED)                                                       ______________________________                                                      
                                                                Unit      Cost       
     Item                       UM (M/E)      QUANTITY          COST     ($000)      
                                                                                     
PRIMARY FACILITY (CONTINUED)                                                         ____________________________                                                         
EMCS Connections                LS                 --            --         (198)    
Antiterrorism Measures          LS                 --            --         (301)    
Building Information Systems    LS                 --            --         (302)                                                                           _________     
                                                                Total        801     
                                                                                     
REQUIREMENT:   The Consolidated HQ Facility and Instructional Building are           ____________                                                                         
required to provide adequate headquarters, administrative and classroom space        
to support the 2005 BRAC re-stationing of the Maneuver Center School (16th           
Cav) from Fort Knox to Fort Benning.                                                 
CURRENT SITUATION:   There are no existing facilities on Fort Benning that can       __________________                                                                   
be utilized to meet the new administrative and training mission other than new       
construction.                                                                        
IMPACT IF NOT PROVIDED:   If these projects are not provided, there will be          _______________________                                                              
insufficient headquarters, administrative, and classroom space to meet the           
requirements for the Maneuver Center School (16th Cav) as required by BRAC           
2005 re-stationing actions.                                                          
ADDITIONAL:   In the event that a utility system is privatized (under 10 USC         ___________                                                                          
2688 or other authority) prior to award of this project or during construction       
of this project, MILCON funds appropriated for the MILCON project herein may         
be transferred to the utility privatization contractor involved for the              
utility infrastructure. Title to the utility infrastructure constructed as a         
result of this MILCON project may be transferred to the utility privatization        
contractor notwithstanding any other provision of law. This project has been         
coordinated with the installation physical security plan, and all physical           
security measures are included. All required antiterrorism protection measures       
are included. Alternative methods of meeting this requirement have been              
explored during project development. This project is the only feasible option        
to meet the requirement. The Deputy Assistant Secretary of the Army                  
(Installations and Housing) certifies that this project has been considered          
for joint use potential. The facility will be available for use by other             
components. Sustainable principles will be integrated into the design,               
development, and construction of the project in accordance with Executive            
Order 13123 and other applicable laws and Executive Orders.                          
                                                                                     
12.  SUPPLEMENTAL DATA:                                                              _______________________                                                              
     A.  Estimated Design Data:                                                      
         (1)  Status:                                                                
              (a)  Date Design Started.............................  JUN 2006                                                                            _________        
              (b)  Percent Complete As Of January 2007.............     25.00                                                                            _________        
              (c)  Date 35% Designed...............................  MAR 2008                                                                            _________        
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                     2008                                                            
    ARMY/BCA                                                        24 JAN 2007      
                                                                                     
                                                                                     
Fort Benning, Georgia                                                                
                                                                                     
                                                                                     
General Instruction Complex 1                                         65253          
                                                                                     
12.  SUPPLEMENTAL DATA: (Continued)                                                  _______________________                                                              
     A.  Estimated Design Data: (Continued)                                          
              (d)  Date Design Complete............................  SEP 2008                                                                            _________        
              (e)  Parametric Cost Estimating Used to Develop Costs        NO                                                                            _________        
              (f)  Type of Design Contract:  Design-build                            
                                                                                     
         (2)  Basis:                                                                 
              (a)  Standard or Definitive Design:  NO                                
                                                                                     
         (3)  Total Design Cost (c) = (a)+(b) OR (d)+(e):             ($000)         
              (a)  Production of Plans and Specifications..........     1,038                                                                            _________        
              (b)  All Other Design Costs..........................       934                                                                            _________        
              (c)  Total Design Cost...............................     1,972                                                                            _________        
              (d)  Contract........................................     1,038                                                                            _________        
              (e)  In-house........................................       934                                                                            _________        
                                                                                     
         (4)  Construction Contract Award..........................  DEC 2007                                                                            _________        
                                                                                     
         (5)  Construction Start...................................  AUG 2008                                                                            _________        
                                                                                     
         (6)  Construction Completion..............................  DEC 2009                                                                            _________        
                                                                                     
                                                                                     
     B.  Equipment associated with this project which will be provided from          
  other appropriations:                                                              
                                                           Fiscal Year               
    Equipment                     Procuring                Appropriated   Cost       
    Nomenclature                  Appropriation            Or Requested   ($000)         ____________                  _____________            ____________   ______     
                                                                                     
  Info Sys - ISC                    BCA-OP                  2009           1,362     
                                                                          ______     
                                                             TOTAL         1,362     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
Installation Engineer:  Craig Taylor                                                 
Phone Number:  706-545-3155                                                          
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                  2008                                                               
    ARMY/BCA                                                        24 JAN 2007      
                                                                                     
Fort Benning                               Training Aid Support Center               
Georgia                                    Conversion                                
                                                                                     
                                                                                     
                         141               65287                    3,800            
                                                                                     
                                                                                     
PRIMARY FACILITY                                                           2,802     ________________                                                                     
Convert Existing Bldgs          m2 (SF)     10,524 (  113,283)  220.81    (2,324)    
IDS Installation                LS                 --            --          (22)    
EMCS Connections                LS                 --            --          (49)    
Antiterrorism Measures          LS                 --            --         (173)    
Building Information Systems    LS                 --            --         (234)    
                                                                                     
SUPPORTING FACILITIES                                                        617     _____________________                                                                
Electric Service                LS                 --            --          (11)    
Water, Sewer, Gas               LS                 --            --         (248)    
Paving, Walks, Curbs & Gutters  LS                 --            --          (34)    
Storm Drainage                  LS                 --            --          (30)    
Site Imp(   180) Demo(      )   LS                 --            --         (180)    
Antiterrorism Measures          LS                 --            --         (114)    
                                                                                     
                                                                                     
                                                                                     
ESTIMATED CONTRACT COST                                                    3,419     
CONTINGENCY PERCENT  (5.00%)                                                 171                                                                            _________     
SUBTOTAL                                                                   3,590     
SUPV, INSP & OVERHEAD  (5.70%)                                               205                                                                            _________     
TOTAL REQUEST                                                              3,795     
TOTAL REQUEST (ROUNDED)                                                    3,800     
INSTALLED EQT-OTHER APPROP                                                   (30)    
                                                                                     
                                                                                     
                            Convert existing buildings to a Training Support         
Center (TSC). Primary facilities include the TSC conversion and building             
information systems. The installation of Intrusion Detection System (IDS) and        
connection to the existing Energy Monitoring and Control System (EMCS) are           
also included. The Training Support Center will include a fire                       
protection/sprinkler system. Supporting facilities include electric service,         
water, sewer, gas, POV parking relocation due to antiterrorism protection            
criteria, curbs and gutters, security lighting, storm sewer system, sidewalks,       
site improvements, and information systems. Access for individuals with              
disabilities and antiterrorism protection measures will be provided.                 
Comprehensive building and furnishings related interior design services is           
required.                                                                            
________________________________________________________________________________     
11. REQ:         10,524 m2  ADQT:           NONE     SUBSTD:           NONE          ________                                                                             
PROJECT:  Convert existing buildings to a Training Support Center (TSC).             ________                                                                             
(Current Mission)                                                                    
REQUIREMENT:   The TSC is required to provide training aid support for an            ____________                                                                         
additional five (5) battalions of Initial Entry Training (IET) trainees that         
will be relocated to Fort Benning from Fort Knox as a result of BRAC.                
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                     2008                                                            
    ARMY/BCA                                                        24 JAN 2007      
                                                                                     
                                                                                     
Fort Benning, Georgia                                                                
                                                                                     
                                                                                     
Training Aid Support Center Conversion                                65287          
                                                                                     
CURRENT SITUATION:   The existing Training Support is supported by four (4)          __________________                                                                   
separate buildings, located in three areas of Main Post, resulting in an             
inefficient operation. The Fort Knox Armor School requires additional TSC            
space over what currently exists.                                                    
IMPACT IF NOT PROVIDED:   If this project is not approved, separate new              _______________________                                                              
construction will have to be provided to support the Armor School mission at a       
fourth location creating greater inefficiencies in training support center           
activities.                                                                          
ADDITIONAL:   In the event that a utility system is privatized (under 10 USC         ___________                                                                          
2688 or other authority) prior to award of this project or during construction       
of this project, MILCON funds appropriated for the MILCON project herein may         
be transferred to the utility privatization contractor involved for the              
utility infrastructure. Title to the utility infrastructure constructed as a         
result of this MILCON project may be transferred to the utility privatization        
contractor notwithstanding any other provision of law. This project has been         
coordinated with the installation physical security plan, and all physical           
security measures are included. All required antiterrorism protection measures       
are included. Alternative methods of meeting this requirement have been              
explored during project development. This project is the only feasible option        
to meet the requirement. The Deputy Assistant Secretary of the Army                  
(Installations and Housing) certifies that this project has been considered          
for joint use potential. The facility will be available for use by other             
components. Sustainable principles will be integrated into the design,               
development, and construction of the project in accordance with Executive            
Order 13123 and other applicable laws and Executive Orders.                          
                                                                                     
12.  SUPPLEMENTAL DATA:                                                              _______________________                                                              
     A.  Estimated Design Data:                                                      
         (1)  Status:                                                                
              (a)  Date Design Started.............................  JAN 2006                                                                            _________        
              (b)  Percent Complete As Of January 2007.............     35.00                                                                            _________        
              (c)  Date 35% Designed...............................  JAN 2007                                                                            _________        
              (d)  Date Design Complete............................  AUG 2007                                                                            _________        
              (e)  Parametric Cost Estimating Used to Develop Costs        NO                                                                            _________        
              (f)  Type of Design Contract:  Design-bid-build                        
                                                                                     
         (2)  Basis:                                                                 
              (a)  Standard or Definitive Design:  NO                                
                                                                                     
         (3)  Total Design Cost (c) = (a)+(b) OR (d)+(e):             ($000)         
              (a)  Production of Plans and Specifications..........       187                                                                            _________        
              (b)  All Other Design Costs..........................       125                                                                            _________        
              (c)  Total Design Cost...............................       312                                                                            _________        
              (d)  Contract........................................       156                                                                            _________        
              (e)  In-house........................................       156                                                                            _________        

257



1.COMPONENT 2.DATE

3.INSTALLATION AND LOCATION

PREVIOUS EDITIONS MAY BE USED INTERNALLY
UNTIL EXHAUSTED

PAGE NO. 99DD FORM
1 DEC 76

FY        MILITARY CONSTRUCTION PROJECT DATA

1391C

4.PROJECT TITLE 5.PROJECT NUMBER

                                                                                     
                                                                                     
                     2008                                                            
    ARMY/BCA                                                        24 JAN 2007      
                                                                                     
                                                                                     
Fort Benning, Georgia                                                                
                                                                                     
                                                                                     
Training Aid Support Center Conversion                                65287          
                                                                                     
12.  SUPPLEMENTAL DATA: (Continued)                                                  _______________________                                                              
     A.  Estimated Design Data: (Continued)                                          
                                                                                     
         (4)  Construction Contract Award..........................  OCT 2007                                                                            _________        
                                                                                     
         (5)  Construction Start...................................  JAN 2008                                                                            _________        
                                                                                     
         (6)  Construction Completion..............................  JAN 2009                                                                            _________        
                                                                                     
                                                                                     
     B.  Equipment associated with this project which will be provided from          
  other appropriations:                                                              
                                                           Fiscal Year               
    Equipment                     Procuring                Appropriated   Cost       
    Nomenclature                  Appropriation            Or Requested   ($000)         ____________                  _____________            ____________   ______     
                                                                                     
  Info Sys - ISC                    BCA-OP                  2009              30     
                                                                          ______     
                                                             TOTAL            30     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
Installation Engineer:  Craig Taylor                                                 
Phone Number:  706-545-3155                                                          
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                  2008                                                               
    ARMY/BCA                                                        24 JAN 2007      
                                                                                     
Fort Knox                                  Reserve Center Bldg, Armed Forces         
Kentucky                                   Phase 1                                   
                                                                                     
                                                                                     
                         610               65332                   12,000            
                                                                                     
                                                                                     
PRIMARY FACILITY                                                          10,202     ________________                                                                     
Renovate Bldg 2369              LS                 --            --       (8,200)    
Repair Roof Bldg 1724           LS                 --            --       (1,500)    
EMCS Connections                LS                 --            --          (30)    
Antiterrorism Measures          LS                 --            --         (100)    
Building Information Systems    LS                 --            --         (372)    
                                                                                     
SUPPORTING FACILITIES                                                        280     _____________________                                                                
Paving, Walks, Curbs & Gutters  LS                 --            --         (175)    
Site Imp(    25) Demo(      )   LS                 --            --          (25)    
Information Systems             LS                 --            --          (50)    
Antiterrorism Measures          LS                 --            --          (30)    
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
ESTIMATED CONTRACT COST                                                   10,482     
CONTINGENCY PERCENT  (5.00%)                                                 524                                                                            _________     
SUBTOTAL                                                                  11,006     
SUPV, INSP & OVERHEAD  (5.70%)                                               627     
DESIGN/BUILD - DESIGN COST                                                   440                                                                            _________     
TOTAL REQUEST                                                             12,073     
TOTAL REQUEST (ROUNDED)                                                   12,000     
INSTALLED EQT-OTHER APPROP                                                  (260)    
                                                                                     
                            This is Phase 1 of a two-phase project. Phase 2 is       
FY 2009 (PN 67749) funded at $27M. Modernize one building. Project will              
replace interior finishes, upgrade the heating and air conditioning systems,         
the electrical and plumbing systems, the data/telephone systems and roofing          
systems. Building will be retrofitted with elevators, new windows with blinds,       
new doors with hardware and modernized restrooms. Project will provide for the       
installation of Building Information Systems and its connection to                   
installation central system. Project will connect Energy Monitoring and              
Control System (EMCS) and fire/smoke detection/ enunciation and suppression          
systems to installation central systems. Heating and air conditioning will be        
provided by self contained units. Antiterrorism measures required by current         
DoD Minimum Antiterrorism Standards for buildings will be provided. Supporting       
facilities include paving, walks and landscaping. Access for individuals with        
disabilities will be provided. Comprehensive building and furnishings related        
interior design services are required. Air Conditioning (Estimated 123 kWr/35        
Tons).                                                                               
________________________________________________________________________________     
11. REQ:         49,406 m2  ADQT:         20,018 m2  SUBSTD:         29,387 m2       ________                                                                             
PROJECT:  Modernize one building. (Current Mission)                                  ________                                                                             

259



1.COMPONENT 2.DATE

3.INSTALLATION AND LOCATION

PREVIOUS EDITIONS MAY BE USED INTERNALLY
UNTIL EXHAUSTED

PAGE NO. 144 DD FORM
1 DEC 76

FY        MILITARY CONSTRUCTION PROJECT DATA

1391C

4.PROJECT TITLE 5.PROJECT NUMBER

                                                                                     
                                                                                     
                     2008                                                            
    ARMY/BCA                                                        24 JAN 2007      
                                                                                     
                                                                                     
Fort Knox, Kentucky                                                                  
                                                                                     
                                                                                     
Reserve Center Bldg, Armed Forces Phase 1                             65332          
                                                                                     
REQUIREMENT:   Project is required to relocate the 84th US Army Reserve              ____________                                                                         
Readiness Training Center (ARRTC) Headquarters to Fort Knox as directed by the       
Base Realignment and Closure (BRAC) 2005 decision.                                   
CURRENT SITUATION:   Fort Knox does not have adequate permanent facilities to        __________________                                                                   
house the administrative and training needs of the 84th US Army Reserve              
Readiness Training Center Headquarters. Three buildings are available for            
modernization to satisfy the needs of the 84th US Army Reserve Training Center       
Headquarters.                                                                        
IMPACT IF NOT PROVIDED:   If this project is not provided, the 84th United           _______________________                                                              
States Army Reserve Readiness Training Center Headquarters would operate in          
substandard facilities that are not configured for the its training mission.         
ADDITIONAL:   In the event that a utility system is privatized (under 10 USC         ___________                                                                          
2688 or other authority) prior to award of this project or during construction       
of this project, MILCON funds appropriated for the MILCON project herein may         
be transferred to the utility privatization contractor involved for the              
utility infrastructure. Title to the utility infrastructure constructed as a         
result of this MILCON project may be transferred to the utility privatization        
contractor notwithstanding any other provision of law. This project has been         
coordinated with the installation physical security plan, and all physical           
security measures are included. All required antiterrorism protection measures       
are included. An economic analysis has been prepared and utilized in                 
evaluating this project. This project is the most cost-effective method to           
satisfy the requirement. The Deputy Assistant Secretary of the Army                  
(Installations and Housing) certifies that this project has been considered          
for joint use potential. The facility will be available for use by other             
components. Sustainable principles will be integrated into the design,               
development, and construction of the project in accordance with Executive            
Order 13123 and other applicable laws and Executive Orders.                          
                                                                                     
12.  SUPPLEMENTAL DATA:                                                              _______________________                                                              
     A.  Estimated Design Data:                                                      
         (1)  Status:                                                                
              (a)  Date Design Started.............................  AUG 2006                                                                            _________        
              (b)  Percent Complete As Of January 2007.............     20.00                                                                            _________        
              (c)  Date 35% Designed...............................  APR 2008                                                                            _________        
              (d)  Date Design Complete............................  AUG 2008                                                                            _________        
              (e)  Parametric Cost Estimating Used to Develop Costs        NO                                                                            _________        
              (f)  Type of Design Contract:  Design-build                            
                                                                                     
         (2)  Basis:                                                                 
              (a)  Standard or Definitive Design:  NO                                
                                                                                     
         (3)  Total Design Cost (c) = (a)+(b) OR (d)+(e):             ($000)         
              (a)  Production of Plans and Specifications..........       474                                                                            _________        
              (b)  All Other Design Costs..........................        84                                                                            _________        
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                     2008                                                            
    ARMY/BCA                                                        24 JAN 2007      
                                                                                     
                                                                                     
Fort Knox, Kentucky                                                                  
                                                                                     
                                                                                     
Reserve Center Bldg, Armed Forces Phase 1                             65332          
                                                                                     
12.  SUPPLEMENTAL DATA: (Continued)                                                  _______________________                                                              
     A.  Estimated Design Data: (Continued)                                          
              (c)  Total Design Cost...............................       558                                                                            _________        
              (d)  Contract........................................       446                                                                            _________        
              (e)  In-house........................................       112                                                                            _________        
                                                                                     
         (4)  Construction Contract Award..........................  FEB 2008                                                                            _________        
                                                                                     
         (5)  Construction Start...................................  MAY 2008                                                                            _________        
                                                                                     
         (6)  Construction Completion..............................  MAY 2009                                                                            _________        
                                                                                     
                                                                                     
     B.  Equipment associated with this project which will be provided from          
  other appropriations:                                                              
                                                           Fiscal Year               
    Equipment                     Procuring                Appropriated   Cost       
    Nomenclature                  Appropriation            Or Requested   ($000)         ____________                  _____________            ____________   ______     
                                                                                     
  Info Sys - ISC                    BCA-OP                  2009             260     
                                                                          ______     
                                                             TOTAL           260     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
Installation Engineer:  Joseph T. Hutchins, Jr.                                      
Phone Number:  502-624-2151                                                          
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                  2008                                                               
    ARMY/BCA                                                        24 JAN 2007      
                                                                                     
Fort Benning                                                                         
Georgia                                    Infrastructure Support Incr 1             
                                                                                     
                                                                                     
                         832               65439                   74,000            
                                                                                     
                                                                                     
PRIMARY FACILITY                                                         105,086     ________________                                                                     
Elec. Mains to Harmony Church   m  (LF)     66,536 (  218,295)   70.40    (4,684)    
Elec. Mains to Hosp Substation  m  (LF)     14,261 (   46,788)   50.79      (724)    
Electrical Mains to Sand Hill   m  (LF)      8,354 (   27,408)   54.99      (459)    
Water Mains to Harmony Church   m  (LF)     74,380 (  244,029)  492.96   (36,666)    
Elevated Water Storage Tanks    LS                 --            --       (3,063)    
  Total from Continuation page                                           (59,490)    
SUPPORTING FACILITIES                                                     23,682     _____________________                                                                
Electric Service                LS                 --            --       (2,346)    
Water, Sewer, Gas               LS                 --            --         (832)    
Paving, Walks, Curbs & Gutters  LS                 --            --         (736)    
Storm Drainage                  LS                 --            --         (341)    
Site Imp( 1,542) Demo(   452)   LS                 --            --       (1,994)    
Information Systems             LS                 --            --      (16,590)    
Antiterrorism Measures          LS                 --            --         (843)    
                                                                                     
                                                                                     
ESTIMATED CONTRACT COST                                                  128,768     
CONTINGENCY PERCENT  (5.00%)                                               6,438                                                                            _________     
SUBTOTAL                                                                 135,206     
SUPV, INSP & OVERHEAD  (5.70%)                                             7,707     
DESIGN/BUILD - DESIGN COST                                                 5,408                                                                            _________     
TOTAL REQUEST                                                            148,321     
TOTAL REQUEST (ROUNDED)                                                  148,000     
INSTALLED EQT-OTHER APPROP                                                    (0)    
                                                                                     
                            This is an incrementally funded project. The full        
authorization of $148M is requested in FY08 with the first increment of $74M         
(PN 65439). A second increment of $74M will be requested in FY09 (PN 67457).         
Construct utilities (water, sanitary sewer, natural gas, underground                 
electrical, communications and associated appurtances) infrastructure,               
vehicular/pedestrian overpasses, roadway/vehicle parking area improvements,          
access control facilities, ammunition igloos and fire station. Demoliish and         
relocate the DODESS maintenance facility and MP Working Dog Kennel located in        
the footprint of utility and road construction. Construct an administrative          
building, expanded vehicle parking area, vehicle fueling station, fuel storage       
tanks and vehicle wash facilities. Supporting facilities include relocation of       
existing utilities; extension of all required utilities to new facilities;           
additional roadway and parking area lighting; storm drainage facilities;             
electric roadway signage devices; caution lights; road/highway signage; road         
and parking area stripping; curb and gutter; clearing and grubbing; erosion          
control; fencing; sitework; grassing and landscaping. The energy monitoring          
and control system (EMCS) and fire/smoke detection/enunciation systems and           
suppression will be connected to the installation central systems.                   
Antiterrorism (AT) measures are included as primary facilities. Access for           
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                     2008                                                            
    ARMY/BCA                                                        24 JAN 2007      
                                                                                     
                                                                                     
Fort Benning, Georgia                                                                
                                                                                     
                                                                                     
Infrastructure Support Incr 1                                         65439          
                                                                                     
 9.  COST ESTIMATES (CONTINUED)                                                       ______________________________                                                      
                                                                Unit      Cost       
     Item                       UM (M/E)      QUANTITY          COST     ($000)      
                                                                                     
PRIMARY FACILITY (CONTINUED)                                                         ____________________________                                                         
Sewer Mains to Harmony Church   m  (LF)     24,759 (   81,230)  334.74    (8,288)    
Wastewater Treatment Upgrade    LS                 --            --       (9,851)    
Gas Main to Harmony Church      m  (LF)     15,240 (   50,000)   98.43    (1,500)    
Roads/Bridges to Harmony Church m  (LF)     14,630 (   48,000)   1,360   (19,899)    
Access Control Facilities       m2 (SF)     377.19 (    4,060)   8,523    (3,215)    
Transportation Motor Pool       LS                 --            --       (1,310)    
Ammo Storage Facility           m2 (SF)      4,555 (   49,033)   2,192    (9,986)    
Fire Station                    m2 (SF)      1,026 (   11,045)   1,977    (2,029)    
Refuse/Garbage/Recycling Bldg.  m2 (SF)      1,115 (   12,000)   1,130    (1,260)    
Relocate Buildings              LS                 --            --       (1,700)    
EMCS Connections                LS                 --            --          (50)    
Antiterrorism Measures          LS                 --            --         (402)                                                                           _________     
                                                                Total     59,490     
                                                                                     
DESCRIPTION OF PROPOSED CONSTRUCTION:  (CONTINUED)                                   __________________________________________________                                   
individuals with disabilities will be provided. Comprehensive building and           
furnishings related interior design services are required. Demolish 10               
Buildings (TOTAL 2,691 m2/28,962 SF). Air Conditioning (Estimated 176 kWr/50         
Tons).                                                                               
________________________________________________________________________________     
11. REQ:            NA      ADQT:            NA      SUBSTD:            NA           ________                                                                             
PROJECT:  Construct utilities infrastructure, vehicular/pedestrian overpasses;       ________                                                                             
roadway and vehicle parking area improvements, fire station, ammunition              
igloos, and access control points and expanded Transportation Motor Pool             
capabilities. (Current Mission)                                                      
REQUIREMENT:   This project is required to provide necessary utilities               ____________                                                                         
infrastructure expansion, roadway/parking area expansions; access control;           
facility relocations and Transportation Motor Pool expansion to support the US       
Army Armor School move to Fort Benning as directed by BRAC 2005.                     
CURRENT SITUATION:   Existing systems (utilities, roadway and support) are           __________________                                                                   
non-existent, or undersized, to support the relocation of the US Army Armor          
School to Fort Benning as directed by BRAC 2005.                                     
IMPACT IF NOT PROVIDED:   If this project is not provided, new facilities            _______________________                                                              
(billeting, headquarters, classrooms, maintenance, and other mission and             
support facilities) will not have the necessary utilities, roadway                   
improvements, access control and mission/support facilities to permit the            
relocation of the US Army Armor School to Ft Benning. If this project is not         
provided, each individual project will be required to provide for its own            
supporting infrastructure, which will substantially increase BRAC                    
implementation costs and will eliminate the possibilities of efficiencies.           
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                     2008                                                            
    ARMY/BCA                                                        24 JAN 2007      
                                                                                     
                                                                                     
Fort Benning, Georgia                                                                
                                                                                     
                                                                                     
Infrastructure Support Incr 1                                         65439          
                                                                                     
ADDITIONAL:   In the event that a utility system is privatized (under 10 USC         ___________                                                                          
2688 or other authority) prior to award of this project or during construction       
of this project, MILCON funds appropriated for the MILCON project herein may         
be transferred to the utility privatization contractor involved for the              
utility infrastructure. Title to the utility infrastructure constructed as a         
result of this MILCON project may be transferred to the utility privatization        
contractor notwithstanding any other provision of law. This project has been         
coordinated with the installation physical security plan, and all physical           
security measures are included. All required antiterrorism protection measures       
are included. Alternative methods of meeting this requirement have been              
explored during project development. This project is the only feasible option        
to meet the requirement. The Deputy Assistant Secretary of the Army                  
(Installations and Housing) certifies that this project has been considered          
for joint use potential. The facility will be available for use by other             
components. Sustainable principles will be integrated into the design,               
development, and construction of the project in accordance with Executive            
Order 13123 and other applicable laws and Executive Orders.                          
                                                                                     
12.  SUPPLEMENTAL DATA:                                                              _______________________                                                              
     A.  Estimated Design Data:                                                      
         (1)  Status:                                                                
              (a)  Date Design Started.............................  JUN 2006                                                                            _________        
              (b)  Percent Complete As Of January 2007.............     20.00                                                                            _________        
              (c)  Date 35% Designed...............................  APR 2008                                                                            _________        
              (d)  Date Design Complete............................  SEP 2008                                                                            _________        
              (e)  Parametric Cost Estimating Used to Develop Costs        NO                                                                            _________        
              (f)  Type of Design Contract:  Design-build                            
                                                                                     
         (2)  Basis:                                                                 
              (a)  Standard or Definitive Design:  NO                                
                                                                                     
         (3)  Total Design Cost (c) = (a)+(b) OR (d)+(e):             ($000)         
              (a)  Production of Plans and Specifications..........     5,661                                                                            _________        
              (b)  All Other Design Costs..........................       999                                                                            _________        
              (c)  Total Design Cost...............................     6,660                                                                            _________        
              (d)  Contract........................................     5,328                                                                            _________        
              (e)  In-house........................................     1,332                                                                            _________        
                                                                                     
         (4)  Construction Contract Award..........................  JAN 2008                                                                            _________        
                                                                                     
         (5)  Construction Start...................................  JUN 2008                                                                            _________        
                                                                                     
         (6)  Construction Completion..............................  AUG 2010                                                                            _________        
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                     2008                                                            
    ARMY/BCA                                                        24 JAN 2007      
                                                                                     
                                                                                     
Fort Benning, Georgia                                                                
                                                                                     
                                                                                     
Infrastructure Support Incr 1                                         65439          
                                                                                     
                                                                                     
12.  SUPPLEMENTAL DATA:  (CONTINUED)                                                 _______________________                                                              
     B.  Equipment associated with this project which will be provided from          
  other appropriations:                                                              
                                                           Fiscal Year               
    Equipment                     Procuring                Appropriated   Cost       
    Nomenclature                  Appropriation            Or Requested   ($000)         ____________                  _____________            ____________   ______     
                                                                                     
                                      None                                           
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
Installation Engineer:  Craig Taylor                                                 
Phone Number:  706-545-3155                                                          
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Approp

                                                                                     
                                                                                     
                  2008                                                               
    ARMY/BCA                                                        24 JAN 2007      
                                                                                     
Fort Benning                               Training Support Brigade Complex          
Georgia                                    Incr 2                                    
                                                                                     
                                                                                     
                         721               65862                   73,000            
                                                                                     
                                                                                     
PRIMARY FACILITY                                                          50,616     ________________                                                                     
Barracks                        m2 (SF)     13,062 (  140,600)   1,435   (18,739)    
Vehicle Maintenance Instruction m2 (SF)     13,006 (  140,000)   1,421   (18,477)    
Technical Library               m2 (SF)     929.03 (   10,000)   1,388    (1,290)    
Gen Purpose Storage Facility    m2 (SF)     557.42 (    6,000)  947.33      (528)    
Oil Storage Building            m2 (SF)     217.39 (    2,340)  826.68      (180)    
  Total from Continuation page                                           (11,402)    
SUPPORTING FACILITIES                                                     12,760     _____________________                                                                
Electric Service                LS                 --            --       (1,812)    
Water, Sewer, Gas               LS                 --            --       (1,682)    
Steam And/Or Chilled Water Dist LS                 --            --       (1,902)    
Paving, Walks, Curbs & Gutters  LS                 --            --       (2,310)    
Storm Drainage                  LS                 --            --         (992)    
Site Imp( 2,445) Demo(      )   LS                 --            --       (2,445)    
Information Systems             LS                 --            --       (1,155)    
Antiterrorism Measures          LS                 --            --         (462)    
                                                                                     
ESTIMATED CONTRACT COST                                                   63,376     
CONTINGENCY PERCENT  (5.00%)                                               3,169                                                                            _________     
SUBTOTAL                                                                  66,545     
SUPV, INSP & OVERHEAD  (5.70%)                                             3,793     
DESIGN/BUILD - DESIGN COST                                                 2,662                                                                            _________     
TOTAL REQUEST                                                             73,000     
TOTAL REQUEST (ROUNDED)                                                   73,000     
INSTALLED EQT-OTHER APPROP                                                (1,036)    
                                                                                     
                            This is Phase 2 of a two-phase construction              
project. Phase 1 was requested in FY 2007 by PN 64459 for $41M. The second           
funding phase of $73M is being requested in FY 2008 as PN 65862. Primary             
facilities will include barracks, brigade and battalion headquarters, company        
operations facilities, dining facility, general purpose storage, vehicle             
maintenance instruction building, technical library, oil storage building,           
organizational vehicle parking and sentry buildings. All buildings to be             
connected to the existing energy monitoring and control system (EMCS) and have       
intrusion detection systems (IDS). Supporting facilities include utilities;          
electric service; exterior lighting; fire protection and alarm systems; lawn         
sprinkler system; paving, walks, curbs and gutters; fencing; parking and             
access drives; range relocation; signage; and/or trash compactor enclosures;         
upgrade of sanitary sewer collection system and storm drainage system;               
information systems; and site improvements. Access for individuals with              
disabilities will be provided. Heating and air conditioning will be provided         
by self-contained systems. Anti-terrorism/force protection measures include          
resistance to progressive collapse, laminated glass, and barriers.                   
Comprehensive building and furnishings related interior design services are          
required. Air Conditioning (Estimated 2,223 kWr/632 Tons).                           
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                     2008                                                            
    ARMY/BCA                                                        24 JAN 2007      
                                                                                     
                                                                                     
Fort Benning, Georgia                                                                
                                                                                     
                                                                                     
Training Support Brigade Complex Incr 2                               65862          
                                                                                     
 9.  COST ESTIMATES (CONTINUED)                                                       ______________________________                                                      
                                                                Unit      Cost       
     Item                       UM (M/E)      QUANTITY          COST     ($000)      
                                                                                     
PRIMARY FACILITY (CONTINUED)                                                         ____________________________                                                         
Sentry Building, 2 EA           m2 (SF)      55.74 (      600)   1,907      (106)    
Organizational Veh Parking      m2 (SY)    110,369 (  132,000)   65.91    (7,275)    
IDS Installation                LS                 --            --          (25)    
EMCS Connections                LS                 --            --         (303)    
Antiterrorism Measures          LS                 --            --       (1,336)    
Building Information Systems    LS                 --            --       (2,357)                                                                           _________     
                                                                Total     11,402     
                                                                                     
________________________________________________________________________________     
11. REQ:            692 PN  ADQT:           NONE     SUBSTD:           NONE          ________                                                                             
PROJECT:  Construct a Training Brigade Complex. (Current Mission)                    ________                                                                             
REQUIREMENT:   The combined phases of this project is required to provide            ____________                                                                         
adequate, standard housing for unaccompanied permanent party enlisted                
personnel stationed at Fort Benning as a result of a BRAC action. Intended and       
maximum utilization of the barracks will be 692 PN. This phased project will         
also construct a consolidated brigade and battalions headquarters building,          
company operations in several consolidated buildings, vehicle maintenance            
training building, technical library and one dining facility.                        
CURRENT SITUATION:   There is not enough permanent party space to accommodate        __________________                                                                   
the increased billeting requirement that the BRAC action requires. The one           
existing barracks available, Building 73, has been identified for BRAC use as        
a Transient AST billets supporting the requirements of the Maneuver Center           
consolidated NCO Academy. Neither is there headquarters, maintenance training        
or technical library space to meet the Armor School OSUT mission.                    
IMPACT IF NOT PROVIDED:   If this project is not provided, the additional            _______________________                                                              
unaccompanied enlisted permanent party military personnel that support the new       
Maneuver Center at Fort Benning will have no place to live and there will be         
no facilities within which to work or train to accomplish their mission.             
ADDITIONAL:   In the event that a utility system is privatized (under 10 USC         ___________                                                                          
2688 or other authority) prior to award of this project or during construction       
of this project, MILCON funds appropriated for the MILCON project herein may         
be transferred to the utility privatization contractor involved for the              
utility infrastructure. Title to the utility infrastructure constructed as a         
result of this MILCON project may be transferred to the utility privatization        
contractor notwithstanding any other provision of law. This project has been         
coordinated with the installation physical security plan, and all physical           
security measures are included. All required antiterrorism protection measures       
are included. Alternative methods of meeting this requirement have been              
explored during project development. This project is the only feasible option        
to meet the requirement. The Deputy Assistant Secretary of the Army                  

267



1.COMPONENT 2.DATE

3.INSTALLATION AND LOCATION

PREVIOUS EDITIONS MAY BE USED INTERNALLY
UNTIL EXHAUSTED

PAGE NO. 106 DD FORM
1 DEC 76

FY        MILITARY CONSTRUCTION PROJECT DATA

1391C

4.PROJECT TITLE 5.PROJECT NUMBER

                                                                                     
                                                                                     
                     2008                                                            
    ARMY/BCA                                                        24 JAN 2007      
                                                                                     
                                                                                     
Fort Benning, Georgia                                                                
                                                                                     
                                                                                     
Training Support Brigade Complex Incr 2                               65862          
                                                                                     
ADDITIONAL:    (CONTINUED)                                                           __________________________                                                           
(Installations and Housing) certifies that this project has been considered          
for joint use potential. The facility will be available for use by other             
components. Sustainable principles will be integrated into the design,               
development, and construction of the project in accordance with Executive            
Order 13123 and other applicable laws and Executive Orders.                          
                                                                                     
12.  SUPPLEMENTAL DATA:                                                              _______________________                                                              
     A.  Estimated Design Data:                                                      
         (1)  Status:                                                                
              (a)  Date Design Started.............................  JUN 2006                                                                            _________        
              (b)  Percent Complete As Of January 2007.............     20.00                                                                            _________        
              (c)  Date 35% Designed...............................  APR 2008                                                                            _________        
              (d)  Date Design Complete............................  AUG 2008                                                                            _________        
              (e)  Parametric Cost Estimating Used to Develop Costs        NO                                                                            _________        
              (f)  Type of Design Contract:  Design-build                            
                                                                                     
         (2)  Basis:                                                                 
              (a)  Standard or Definitive Design:  NO                                
                                                                                     
         (3)  Total Design Cost (c) = (a)+(b) OR (d)+(e):             ($000)         
              (a)  Production of Plans and Specifications..........     2,792                                                                            _________        
              (b)  All Other Design Costs..........................       493                                                                            _________        
              (c)  Total Design Cost...............................     3,285                                                                            _________        
              (d)  Contract........................................     2,628                                                                            _________        
              (e)  In-house........................................       657                                                                            _________        
                                                                                     
         (4)  Construction Contract Award..........................  JAN 2008                                                                            _________        
                                                                                     
         (5)  Construction Start...................................  MAY 2008                                                                            _________        
                                                                                     
         (6)  Construction Completion..............................  DEC 2010                                                                            _________        
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                     2008                                                            
    ARMY/BCA                                                        24 JAN 2007      
                                                                                     
                                                                                     
Fort Benning, Georgia                                                                
                                                                                     
                                                                                     
Training Support Brigade Complex Incr 2                               65862          
                                                                                     
                                                                                     
12.  SUPPLEMENTAL DATA:  (CONTINUED)                                                 _______________________                                                              
     B.  Equipment associated with this project which will be provided from          
  other appropriations:                                                              
                                                           Fiscal Year               
    Equipment                     Procuring                Appropriated   Cost       
    Nomenclature                  Appropriation            Or Requested   ($000)         ____________                  _____________            ____________   ______     
                                                                                     
  Info Sys - ISC                    BCA-OP                  2009           1,036     
                                                                          ______     
                                                             TOTAL         1,036     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
Installation Engineer:  Craig Taylor                                                 
Phone Number:  706-545-3155                                                          
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                  2009                                                               
    ARMY/BCA                                                        24 JAN 2007      
                                                                                     
Fort Benning                                                                         
Georgia                                    Modified Record Fire Range 3              
                                                                                     
                                                                                     
                         178               65047                    4,500            
                                                                                     
                                                                                     
PRIMARY FACILITY                                                           2,350     ________________                                                                     
Modified Record Fire Range      FP              16 --          104,815    (1,677)    
General Instruction Building    m2 (SF)      74.32 (      800)   1,495      (111)    
Ammo Breakdown Building         m2 (SF)      11.15 (      120)   1,802       (20)    
Bleacher Enclosure              m2 (SF)      49.70 (      535)   1,813       (90)    
Range Operations Center         m2 (SF)      74.32 (      800)   1,477      (110)    
  Total from Continuation page                                              (342)    
SUPPORTING FACILITIES                                                      1,710     _____________________                                                                
Electric Service                LS                 --            --         (490)    
Water, Sewer, Gas               LS                 --            --          (98)    
Paving, Walks, Curbs & Gutters  LS                 --            --          (51)    
Storm Drainage                  LS                 --            --         (235)    
Site Imp(   676) Demo(      )   LS                 --            --         (676)    
Information Systems             LS                 --            --          (82)    
Antiterrorism Measures          LS                 --            --          (20)    
Information Systems             LS                 --            --          (58)    
                                                                                     
ESTIMATED CONTRACT COST                                                    4,060     
CONTINGENCY PERCENT  (5.00%)                                                 203                                                                            _________     
SUBTOTAL                                                                   4,263     
SUPV, INSP & OVERHEAD  (5.70%)                                               243                                                                            _________     
TOTAL REQUEST                                                              4,506     
TOTAL REQUEST (ROUNDED)                                                    4,500     
INSTALLED EQT-OTHER APPROP                                                  (802)    
                                                                                     
                                                                                     
                            Construct a standard design Modified Record Fire         
(MRF) Range. Primary facilities include the MRF range, general instruction           
building, ammunition breakdown building, bleacher enclosure, range operations        
center, range operations and storage building, latrine, covered mess, and            
building information systems. Supporting facilities include electric service,        
site utilities, and information systems. Unexploded ordnance removal and             
targetry/instrumentation systems will be funded with other appropriations. Air       
Conditioning (Estimated 28 kWr/8 Tons).                                              
________________________________________________________________________________     
11. REQ:            174 FP  ADQT:           NONE     SUBSTD:           NONE          ________                                                                             
PROJECT:  Construct a standard design Modified Record Fire Range. (Current           ________                                                                             
Mission)                                                                             
REQUIREMENT:   This project is required to support BRAC 05 and the annual            ____________                                                                         
training of the Basic Officer Leadership Course mission relocation from Fort         
Knox. This range is used to train and test individual soldiers on the skills         
necessary to identify, engage and defeat stationary infantry targets for             
day/night qualification requirements with the M16 & M4 rifles. This range            
combines the capabilities of multiple ranges using target densities and lane         
widths. This range supports the Installation Range Development Plan and the          
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                     2009                                                            
    ARMY/BCA                                                        24 JAN 2007      
                                                                                     
                                                                                     
Fort Benning, Georgia                                                                
                                                                                     
                                                                                     
Modified Record Fire Range 3                                          65047          
                                                                                     
 9.  COST ESTIMATES (CONTINUED)                                                       ______________________________                                                      
                                                                Unit      Cost       
     Item                       UM (M/E)      QUANTITY          COST     ($000)      
                                                                                     
PRIMARY FACILITY (CONTINUED)                                                         ____________________________                                                         
Operations and Storage Building m2 (SF)      74.32 (      800)   1,477      (110)    
Latrine                         m2 (SF)      18.58 (      200)   3,101       (58)    
Covered Mess                    m2 (SF)         72 (      775)   1,338       (96)    
Building Information Systems    LS                 --            --          (78)                                                                           _________     
                                                                Total        342     
                                                                                     
REQUIREMENT:   (CONTINUED)                                                           __________________________                                                           
individual skill training and weapons qualification requirements of the              
schools supported.                                                                   
CURRENT SITUATION:   Existing ranges support Fort Benning training and do not        __________________                                                                   
offer excess capacity to support this requirement.                                   
IMPACT IF NOT PROVIDED:   If this project is not provided, Basic Officer             _______________________                                                              
Leadership Course small arms training will not be supported. Training on small       
arms ranges will not be available for the program of instruction reducing            
training effectiveness and increasing the period needed for officer basic            
leadership development.                                                              
ADDITIONAL:   In the event that a utility system is privatized (under 10 USC         ___________                                                                          
2688 or other authority) prior to award of this project or during construction       
of this project, MILCON funds appropriated for the MILCON project herein may         
be transferred to the utility privatization contractor involved for the              
utility infrastructure. Title to the utility infrastructure constructed as a         
result of this MILCON project may be transferred to the utility privatization        
contractor notwithstanding any other provision of law. This project has been         
coordinated with the installation physical security plan, and all physical           
security measures are included. All required antiterrorism protection measures       
are included. Alternative methods of meeting this requirement have been              
explored during project development. This project is the only feasible option        
to meet the requirement. The Deputy Assistant Secretary of the Army                  
(Installations and Housing) certifies that this project has been considered          
for joint use potential. The facility will be available for use by other             
components. Sustainable principles will be integrated into the design,               
development, and construction of the project in accordance with Executive            
Order 13123 and other applicable laws and Executive Orders.                          
                                                                                     
12.  SUPPLEMENTAL DATA:                                                              _______________________                                                              
     A.  Estimated Design Data:                                                      
         (1)  Status:                                                                
              (a)  Date Design Started.............................  JAN 2007                                                                            _________        
              (b)  Percent Complete As Of January 2008.............     35.00                                                                            _________        
              (c)  Date 35% Designed...............................  JAN 2008                                                                            _________        
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                     2009                                                            
    ARMY/BCA                                                        24 JAN 2007      
                                                                                     
                                                                                     
Fort Benning, Georgia                                                                
                                                                                     
                                                                                     
Modified Record Fire Range 3                                          65047          
                                                                                     
12.  SUPPLEMENTAL DATA: (Continued)                                                  _______________________                                                              
     A.  Estimated Design Data: (Continued)                                          
              (d)  Date Design Complete............................  AUG 2008                                                                            _________        
              (e)  Parametric Cost Estimating Used to Develop Costs        NO                                                                            _________        
              (f)  Type of Design Contract:  Design-bid-build                        
                                                                                     
         (2)  Basis:                                                                 
              (a)  Standard or Definitive Design:  YES                               
              (b)  Where Most Recently Used:                                         
                   US Military Academy                                               
                                                                                     
         (3)  Total Design Cost (c) = (a)+(b) OR (d)+(e):             ($000)         
              (a)  Production of Plans and Specifications..........       218                                                                            _________        
              (b)  All Other Design Costs..........................       205                                                                            _________        
              (c)  Total Design Cost...............................       423                                                                            _________        
              (d)  Contract........................................       218                                                                            _________        
              (e)  In-house........................................       205                                                                            _________        
                                                                                     
         (4)  Construction Contract Award..........................  OCT 2008                                                                            _________        
                                                                                     
         (5)  Construction Start...................................  JAN 2009                                                                            _________        
                                                                                     
         (6)  Construction Completion..............................  JAN 2010                                                                            _________        
                                                                                     
                                                                                     
     B.  Equipment associated with this project which will be provided from          
  other appropriations:                                                              
                                                           Fiscal Year               
    Equipment                     Procuring                Appropriated   Cost       
    Nomenclature                  Appropriation            Or Requested   ($000)         ____________                  _____________            ____________   ______     
                                                                                     
  Targetry & Instrumentation Syste  BCA-OP                  2010             800     
  Info Sys - ISC                    BCA-OP                  2010               2     
                                                                          ______     
                                                             TOTAL           802     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
Installation Engineer:  Craig Taylor                                                 
Phone Number:  706-545-3155                                                          
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                  2009                                                               
    ARMY/BCA                                                        24 JAN 2007      
                                                                                     
Fort Benning                                                                         
Georgia                                    Troop Medical Clinic                      
                                                                                     
                                                                                     
                         550               65080                    3,450            
                                                                                     
                                                                                     
PRIMARY FACILITY                                                           2,326     ________________                                                                     
Medical Clinic Addition         m2 (SF)     680.05 (    7,320)   2,972    (2,021)    
Medical Clinic Alteration       m2 (SF)         68 (      732)   2,301      (156)    
Install Intrusion Detection Sys LS                 --            --           (3)    
Commissioning                   LS                 --            --          (79)    
EMCS Connection                 m2 (SF)     680.05 (    7,320)   20.67       (14)    
Antiterrorism Measures          LS                 --            --          (53)    
SUPPORTING FACILITIES                                                        451     _____________________                                                                
Electric Service                LS                 --            --         (100)    
Water, Sewer, Gas               LS                 --            --          (75)    
Paving, Walks, Curbs & Gutters  LS                 --            --          (50)    
Storm Drainage                  LS                 --            --          (14)    
Site Imp(   192) Demo(      )   LS                 --            --         (192)    
Antiterrorism Measures          LS                 --            --          (20)    
                                                                                     
                                                                                     
                                                                                     
ESTIMATED CONTRACT COST                                                    2,777     
CONTINGENCY PERCENT  (5.00%)                                                 139                                                                            _________     
SUBTOTAL                                                                   2,916     
SUPV, INSP & OVERHEAD  (5.70%)                                               166     
DESIGN/BUILD - DESIGN COST                                                   175     
CATEGORY E EQUIPMENT                                                         211                                                                            _________     
TOTAL REQUEST                                                              3,468     
TOTAL REQUEST (ROUNDED)                                                    3,450     
INSTALLED EQT-OTHER APPROP                                                  (146)    
                            BRAC Medical MILCON project. Construct an                
addition/alteration to the Consolidated Troop Medical Clinic. Primary                
facilities include the medical clinic addition and alteration. The                   
construction will include the installation of the intrusion detection system         
(IDS)and connection to the energy monitoring and control system (EMCS).              
Commissioning will be provided. Supporting facilities include utilities,             
walks, curbs and gutters, storm drainage, site improvements, and information         
systems. Heat via natural gas and air condition by a self-contained chiller.         
Minimum Department of Defense Antiterrorism measures will be provided.               
Interior design is required. Access for individuals with disabilities will be        
provided. Air Conditioning (Estimated 84 kWr/24 Tons).                               
________________________________________________________________________________     
11. REQ:         15,756 m2  ADQT:         12,791 m2  SUBSTD:           NONE          ________                                                                             
PROJECT:  Construct an addition/alteration to the Consolidated Troop Medical         ________                                                                             
Clinic. (Current Mission)                                                            
REQUIREMENT:   This project is required to provide a health clinic to support        ____________                                                                         
BRAC 2005 re-stationing actions at Fort Benning. Due to the nature of this           
requirement, there are no acceptable alternatives to this project.                   
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                     2009                                                            
    ARMY/BCA                                                        24 JAN 2007      
                                                                                     
                                                                                     
Fort Benning, Georgia                                                                
                                                                                     
                                                                                     
Troop Medical Clinic                                                  65080          
                                                                                     
CURRENT SITUATION:   Inpatient/outpatient services are provided to eligible          __________________                                                                   
beneficiaries at Martin Army Community Hospital, its supporting health clinics       
and through Managed Care Support Contracts with the local civilian healthcare        
network. A review of the existing facilities at Fort Benning indicates that          
there are no buildings of opportunity available to support the increase in           
medical/dental workload generated by the projected enrolled population               
increase of active duty residing in the Main Post area of Fort Benning as            
directed by the BRAC 2005 re-stationing actions.                                     
IMPACT IF NOT PROVIDED:   If this project is not provided, there will be             _______________________                                                              
insufficient direct health care capacity at Military Treatment Facilities            
(MTFs) on Fort Benning to support BRAC 2005 re-stationing actions. Military          
and civilian healthcare staff will not have sufficient space to adequately           
treat the entire eligible population resulting from re-stationing actions. All       
inpatient and outpatient health service workload that exceeds capacity must be       
diverted to the local civilian health network. This may not be feasible, may         
not be economically advantageous to the DoD, and/or may not comply with              
current TRICARE beneficiary access standards.                                        
ADDITIONAL:   In the event that a utility system is privatized (under 10 USC         ___________                                                                          
2688 or other authority) prior to award of this project or during construction       
of this project, MILCON funds appropriated for the MILCON project herein may         
be transferred to the utility privatization contractor involved for the              
utility infrastructure. Title to the utility infrastructure constructed as a         
result of this MILCON project may be transferred to the utility privatization        
contractor notwithstanding any other provision of law. This project has been         
coordinated with the installation physical security plan, and all physical           
security measures are included. All required antiterrorism protection measures       
are included. Alternative methods of meeting this requirement have been              
explored during project development. This project is the only feasible option        
to meet the requirement. The Deputy Assistant Secretary of the Army                  
(Installations and Housing) certifies that this project has been considered          
for joint use potential. The facility will be available for use by other             
components. Sustainable principles will be integrated into the design,               
development, and construction of the project in accordance with Executive            
Order 13123 and other applicable laws and Executive Orders.                          
                                                                                     
12.  SUPPLEMENTAL DATA:                                                              _______________________                                                              
     A.  Estimated Design Data:                                                      
         (1)  Status:                                                                
              (a)  Date Design Started.............................  AUG 2007                                                                            _________        
              (b)  Percent Complete As Of January 2008.............     20.00                                                                            _________        
              (c)  Date 35% Designed...............................  APR 2009                                                                            _________        
              (d)  Date Design Complete............................  AUG 2009                                                                            _________        
              (e)  Parametric Cost Estimating Used to Develop Costs        NO                                                                            _________        
              (f)  Type of Design Contract:  Design-build                            
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                     2009                                                            
    ARMY/BCA                                                        24 JAN 2007      
                                                                                     
                                                                                     
Fort Benning, Georgia                                                                
                                                                                     
                                                                                     
Troop Medical Clinic                                                  65080          
                                                                                     
12.  SUPPLEMENTAL DATA: (Continued)                                                  _______________________                                                              
     A.  Estimated Design Data: (Continued)                                          
         (2)  Basis:                                                                 
              (a)  Standard or Definitive Design:  NO                                
                                                                                     
         (3)  Total Design Cost (c) = (a)+(b) OR (d)+(e):             ($000)         
              (a)  Production of Plans and Specifications..........       112                                                                            _________        
              (b)  All Other Design Costs..........................        19                                                                            _________        
              (c)  Total Design Cost...............................       131                                                                            _________        
              (d)  Contract........................................       105                                                                            _________        
              (e)  In-house........................................        26                                                                            _________        
                                                                                     
         (4)  Construction Contract Award..........................  FEB 2009                                                                            _________        
                                                                                     
         (5)  Construction Start...................................  AUG 2009                                                                            _________        
                                                                                     
         (6)  Construction Completion..............................  DEC 2010                                                                            _________        
                                                                                     
                                                                                     
     B.  Equipment associated with this project which will be provided from          
  other appropriations:                                                              
                                                           Fiscal Year               
    Equipment                     Procuring                Appropriated   Cost       
    Nomenclature                  Appropriation            Or Requested   ($000)         ____________                  _____________            ____________   ______     
                                                                                     
  Furnishings & Equipment           BCA-OP                  2008             146     
                                                                          ______     
                                                             TOTAL           146     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
Installation Engineer:  Craig Taylor, Director DPW                                   
Phone Number:  706.545.2292                                                          
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                  2009                                                               
    ARMY/BCA                                                        24 JAN 2007      
                                                                                     
Fort Benning                                                                         
Georgia                                    Medical Facility Incr 1                   
                                                                                     
                                                                                     
                         510               65081                   70,000            
                                                                                     
                                                                                     
PRIMARY FACILITY                                                          97,836     ________________                                                                     
Medical Treatment Facility      m2 (SF)     24,526 (  264,000)   3,221   (79,005)    
Central Energy Plant            LS                 --            --      (10,270)    
Intrusion Detection System      LS                 --            --          (41)    
Commissioning                   LS                 --            --       (1,786)    
EMCS Connection                 LS                 --            --         (264)    
  Total from Continuation page                                            (6,470)    
SUPPORTING FACILITIES                                                     19,630     _____________________                                                                
Electric Service                LS                 --            --       (1,767)    
Water, Sewer, Gas               LS                 --            --         (721)    
Steam And/Or Chilled Water Dist LS                 --            --         (387)    
Paving, Walks, Curbs & Gutters  LS                 --            --       (6,840)    
Storm Drainage                  LS                 --            --         (855)    
Site Imp( 7,900) Demo(      )   LS                 --            --       (7,900)    
Information Systems             LS                 --            --         (994)    
Antiterrorism Measures          LS                 --            --          (16)    
O & M Manuals                   LS                 --            --         (150)    
ESTIMATED CONTRACT COST                                                  117,466     
CONTINGENCY PERCENT  (5.00%)                                               5,873                                                                            _________     
SUBTOTAL                                                                 123,339     
SUPV, INSP & OVERHEAD  (5.70%)                                             7,030     
CATEGORY E EQUIPMENT                                                       9,300                                                                            _________     
TOTAL REQUEST                                                            139,669     
TOTAL REQUEST (ROUNDED)                                                  140,000     
INSTALLED EQT-OTHER APPROP                                               (53,785)    
                                                                                     
                            BRAC Medical MILCON project. This is an                  
incrementally funded project. The full authorization of $140M is being               
requested in FY 2009 (PN 65081) with the first funding increment of $70M. The        
second funding increment of $70M will be requested in FY 2010 (PN 67461).            
Construct a medical treatment facility. Primary facilities include an                
inpatient medical facility with ancillary services, heating plant building,          
chiller building, special foundations, and building information systems.             
Supporting facilities include utilities; sanitary sewer lift station; roads;         
parking; parking lot lighting; walks, curbs and gutters; storm drainage; site        
improvements; antiterrorism protection (AT) measures; and building information       
systems. The work will include installation of intrusion detection system            
(IDS) and provide connection to the energy monitoring and control system             
(EMCS). Heat via natural gas fired boilers and air conditioning by chillers          
with cooling towers. Minimum Department of Defense Antiterrorism measures will       
be met. Pop-up bollards at patient drop off drive; swing arm gates at service        
drives and ambulance entrance; building perimeter CCTV. Interior design is           
required. Access for individuals with disabilities will be provided. Air             
Conditioning (Estimated 8,793 kWr/2,500 Tons).                                       
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                     2009                                                            
    ARMY/BCA                                                        24 JAN 2007      
                                                                                     
                                                                                     
Fort Benning, Georgia                                                                
                                                                                     
                                                                                     
Medical Facility Incr 1                                               65081          
                                                                                     
 9.  COST ESTIMATES (CONTINUED)                                                       ______________________________                                                      
                                                                Unit      Cost       
     Item                       UM (M/E)      QUANTITY          COST     ($000)      
                                                                                     
PRIMARY FACILITY (CONTINUED)                                                         ____________________________                                                         
Special Foundations             LS                 --            --         (834)    
Antiterrorism Measures          LS                 --            --       (1,786)    
Building Information Systems    LS                 --            --       (3,850)                                                                           _________     
                                                                Total      6,470     
                                                                                     
________________________________________________________________________________     
11. REQ:         24,526 m2  ADQT:           NONE     SUBSTD:           NONE          ________                                                                             
PROJECT:  Construct a medical treatment facility. (Current Mission)                  ________                                                                             
REQUIREMENT:   This project is required to provide a medical facility and            ____________                                                                         
supporting ancillary space to support BRAC 2005 re-stationing actions. Due to        
the nature of this requirement, there are no acceptable alternatives to this         
project.                                                                             
CURRENT SITUATION:   The majority of medical care at Fort Benning is provided        __________________                                                                   
at Fort Benning Army Community Hospital, constructed in 1958. This facility          
has no capacity available to support the BRAC restationing activities. A             
review of the existing facilities at Fort Benning indicates that there are no        
buildings of opportunity available to accommodate the increased workload from        
a projected increase of active duty and active duty family members resulting         
from BRAC 2005 re-stationing actions.                                                
IMPACT IF NOT PROVIDED:   If this project is not provided, there will be             _______________________                                                              
insufficient direct health care capacity at Military Treatment Facilities            
(MTFs) on Fort Benning to support BRAC 2005 re-stationing actions. Military          
and civilian healthcare staff will not have sufficient space to adequately           
treat the entire eligible population resulting from re-stationing actions. All       
inpatient and outpatient health service workload that exceeds capacity must be       
diverted to the local civilian health network. If this project is not                
provided, the increased mission due to BRAC will not be met and continued            
substandard conditions and a lack of functional space will detrimentally             
affect access to healthcare and the quality and efficiency of the healthcare         
provided to soldiers, their families, and the retiree community served by            
MACH. The medical care for this population will very likely be compromised by        
failures of major critical systems.                                                  
ADDITIONAL:   In the event that a utility system is privatized (under 10 USC         ___________                                                                          
2688 or other authority) prior to award of this project or during construction       
of this project, MILCON funds appropriated for the MILCON project herein may         
be transferred to the utility privatization contractor involved for the              
utility infrastructure. Title to the utility infrastructure constructed as a         
result of this MILCON project may be transferred to the utility privatization        
contractor notwithstanding any other provision of law. This project has been         
coordinated with the installation physical security plan, and all physical           
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                     2009                                                            
    ARMY/BCA                                                        24 JAN 2007      
                                                                                     
                                                                                     
Fort Benning, Georgia                                                                
                                                                                     
                                                                                     
Medical Facility Incr 1                                               65081          
                                                                                     
ADDITIONAL:    (CONTINUED)                                                           __________________________                                                           
security measures are included. All required antiterrorism protection measures       
are included. Alternative methods of meeting this requirement have been              
explored during project development. This project is the only feasible option        
to meet the requirement. The Deputy Assistant Secretary of the Army                  
(Installations and Housing) certifies that this project has been considered          
for joint use potential. The facility will be available for use by other             
components. Sustainable principles will be integrated into the design,               
development, and construction of the project in accordance with Executive            
Order 13123 and other applicable laws and Executive Orders.                          
                                                                                     
12.  SUPPLEMENTAL DATA:                                                              _______________________                                                              
     A.  Estimated Design Data:                                                      
         (1)  Status:                                                                
              (a)  Date Design Started.............................  OCT 2006                                                                            _________        
              (b)  Percent Complete As Of January 2008.............     15.00                                                                            _________        
              (c)  Date 35% Designed...............................  JUN 2008                                                                            _________        
              (d)  Date Design Complete............................  DEC 2008                                                                            _________        
              (e)  Parametric Cost Estimating Used to Develop Costs        NO                                                                            _________        
              (f)  Type of Design Contract:  Design-bid-build                        
                                                                                     
         (2)  Basis:                                                                 
              (a)  Standard or Definitive Design:  NO                                
                                                                                     
         (3)  Total Design Cost (c) = (a)+(b) OR (d)+(e):             ($000)         
              (a)  Production of Plans and Specifications..........     8,387                                                                            _________        
              (b)  All Other Design Costs..........................     1,480                                                                            _________        
              (c)  Total Design Cost...............................     9,867                                                                            _________        
              (d)  Contract........................................     7,894                                                                            _________        
              (e)  In-house........................................     1,973                                                                            _________        
                                                                                     
         (4)  Construction Contract Award..........................  JAN 2009                                                                            _________        
                                                                                     
         (5)  Construction Start...................................  MAR 2009                                                                            _________        
                                                                                     
         (6)  Construction Completion..............................  MAR 2011                                                                            _________        
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                     2009                                                            
    ARMY/BCA                                                        24 JAN 2007      
                                                                                     
                                                                                     
Fort Benning, Georgia                                                                
                                                                                     
                                                                                     
Medical Facility Incr 1                                               65081          
                                                                                     
                                                                                     
12.  SUPPLEMENTAL DATA:  (CONTINUED)                                                 _______________________                                                              
     B.  Equipment associated with this project which will be provided from          
  other appropriations:                                                              
                                                           Fiscal Year               
    Equipment                     Procuring                Appropriated   Cost       
    Nomenclature                  Appropriation            Or Requested   ($000)         ____________                  _____________            ____________   ______     
                                                                                     
  Initial Outfitting                BCA-OP                  2011          42,000     
  Transition                        BCA-OP                  2011           7,000     
  Info Sys - ISC                    BCA-OP                  2010           4,785     
                                                                          ______     
                                                             TOTAL        53,785     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
Installation Engineer:  Craig Taylor, Director PW                                    
Phone Number:  706.545.2292                                                          
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                  2009                                                               
    ARMY/BCA                                                        24 JAN 2007      
                                                                                     
Fort Benning                               Heaquarters Bldg, Armor Officer           
Georgia                                    Basic Crs                                 
                                                                                     
                                                                                     
                         141               65286                    6,300            
                                                                                     
                                                                                     
PRIMARY FACILITY                                                           4,927     ________________                                                                     
Battalion Headquarters Building m2 (SF)      1,138 (   12,250)   1,393    (1,585)    
Company Operations Building     m2 (SF)     663.14 (    7,138)   1,350      (895)    
General Instruction Building    m2 (SF)      1,440 (   15,500)   1,457    (2,099)    
Antiterrorism Measures          LS                 --            --         (120)    
Building Information Systems    LS                 --            --         (228)    
                                                                                     
SUPPORTING FACILITIES                                                        547     _____________________                                                                
Paving, Walks, Curbs & Gutters  LS                 --            --          (58)    
Storm Drainage                  LS                 --            --          (37)    
Site Imp(    10) Demo(      )   LS                 --            --          (10)    
Information Systems             LS                 --            --         (427)    
Antiterrorism Measures          LS                 --            --          (15)    
                                                                                     
                                                                                     
                                                                                     
                                                                                     
ESTIMATED CONTRACT COST                                                    5,474     
CONTINGENCY PERCENT  (5.00%)                                                 274                                                                            _________     
SUBTOTAL                                                                   5,748     
SUPV, INSP & OVERHEAD  (5.70%)                                               328     
DESIGN/BUILD - DESIGN COST                                                   230                                                                            _________     
TOTAL REQUEST                                                              6,306     
TOTAL REQUEST (ROUNDED)                                                    6,300     
INSTALLED EQT-OTHER APPROP                                                  (123)    
                                                                                     
                            Construct a battalion headquarters, company              
headquarters and general instructional space addition. Supporting facilities         
include, but are not limited to: site preparation, POV parking, curb and             
gutter, exterior communications, storm sewer system, sidewalks, site                 
preparation, erosion control/grassing, landscaping, and signage. Access for          
individual with disabilities will be provided. Provide necessary                     
antiterrorism/force protection measures to include necessary set backs from          
new parking lots. HVAC to be provided. Comprehensive building and furnishings        
related interior design services are required. Air Conditioning (Estimated 422       
kWr/120 Tons).                                                                       
________________________________________________________________________________     
11. REQ:          3,608 m2  ADQT:           NONE     SUBSTD:           NONE          ________                                                                             
PROJECT:  Construct battalion headquarters, company headquarters, and general        ________                                                                             
instruction facilities addition. (Current Mission)                                   
REQUIREMENT:   This project is required to provide adequate headquarters             ____________                                                                         
facilities to support the new Armor Officer Basic Course being trained at Fort       
Benning as a result of BRAC action.                                                  
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                     2009                                                            
    ARMY/BCA                                                        24 JAN 2007      
                                                                                     
                                                                                     
Fort Benning, Georgia                                                                
                                                                                     
                                                                                     
Heaquarters Bldg, Armor Officer Basic Crs                             65286          
                                                                                     
CURRENT SITUATION:   There are no existing facilities on Fort Benning that can       __________________                                                                   
be utilized to meet the new headquarters and administrative mission.                 
IMPACT IF NOT PROVIDED:   If this project is not provided, there will be no          _______________________                                                              
administrative space available to support the Armor Officer Basic Course.            
ADDITIONAL:   In the event that a utility system is privatized (under 10 USC         ___________                                                                          
2688 or other authority) prior to award of this project or during construction       
of this project, MILCON funds appropriated for the MILCON project herein may         
be transferred to the utility privatization contractor involved for the              
utility infrastructure. Title to the utility infrastructure constructed as a         
result of this MILCON project may be transferred to the utility privatization        
contractor notwithstanding any other provision of law. This project has been         
coordinated with the installation physical security plan, and all physical           
security measures are included. All required antiterrorism protection measures       
are included. Alternative methods of meeting this requirement have been              
explored during project development. This project is the only feasible option        
to meet the requirement. The Deputy Assistant Secretary of the Army                  
(Installations and Housing) certifies that this project has been considered          
for joint use potential. The facility will be available for use by other             
components. Sustainable principles will be integrated into the design,               
development, and construction of the project in accordance with Executive            
Order 13123 and other applicable laws and Executive Orders.                          
                                                                                     
12.  SUPPLEMENTAL DATA:                                                              _______________________                                                              
     A.  Estimated Design Data:                                                      
         (1)  Status:                                                                
              (a)  Date Design Started.............................  AUG 2007                                                                            _________        
              (b)  Percent Complete As Of January 2008.............     20.00                                                                            _________        
              (c)  Date 35% Designed...............................  APR 2009                                                                            _________        
              (d)  Date Design Complete............................  AUG 2009                                                                            _________        
              (e)  Parametric Cost Estimating Used to Develop Costs        NO                                                                            _________        
              (f)  Type of Design Contract:  Design-build                            
                                                                                     
         (2)  Basis:                                                                 
              (a)  Standard or Definitive Design:  NO                                
                                                                                     
         (3)  Total Design Cost (c) = (a)+(b) OR (d)+(e):             ($000)         
              (a)  Production of Plans and Specifications..........       241                                                                            _________        
              (b)  All Other Design Costs..........................        43                                                                            _________        
              (c)  Total Design Cost...............................       284                                                                            _________        
              (d)  Contract........................................       227                                                                            _________        
              (e)  In-house........................................        57                                                                            _________        
                                                                                     
         (4)  Construction Contract Award..........................  FEB 2009                                                                            _________        
                                                                                     
         (5)  Construction Start...................................  JUN 2009                                                                            _________        
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                     2009                                                            
    ARMY/BCA                                                        24 JAN 2007      
                                                                                     
                                                                                     
Fort Benning, Georgia                                                                
                                                                                     
                                                                                     
Heaquarters Bldg, Armor Officer Basic Crs                             65286          
                                                                                     
12.  SUPPLEMENTAL DATA: (Continued)                                                  _______________________                                                              
     A.  Estimated Design Data: (Continued)                                          
                                                                                     
         (6)  Construction Completion..............................  DEC 2010                                                                            _________        
                                                                                     
                                                                                     
     B.  Equipment associated with this project which will be provided from          
  other appropriations:                                                              
                                                           Fiscal Year               
    Equipment                     Procuring                Appropriated   Cost       
    Nomenclature                  Appropriation            Or Requested   ($000)         ____________                  _____________            ____________   ______     
                                                                                     
  Info Sys - ISC                    BCA-OP                  2010             123     
                                                                          ______     
                                                             TOTAL           123     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
Installation Engineer:  Craig Taylor                                                 
Phone Number:  706-545-3155                                                          
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                  2009                                                               
    ARMY/BCA                                                        24 JAN 2007      
                                                                                     
Fort Benning                                                                         
Georgia                                    General Instruction Complex 2 Incr 1      
                                                                                     
                                                                                     
                         171               65322                   36,000            
                                                                                     
                                                                                     
PRIMARY FACILITY                                                          54,828     ________________                                                                     
Convert Bldgs to GIB            m2 (SF)     19,229 (  206,983)  928.35   (17,852)    
Convert Bldg to Tech Library    m2 (SF)      1,734 (   18,668)  838.51    (1,454)    
Bldgs Conversion to Barracks    m2 (SF)      4,286 (   46,133)   1,161    (4,978)    
Dining Facility                 m2 (SF)      3,320 (   35,735)   2,266    (7,524)    
Convert Bldg 234 to Admin       m2 (SF)      2,681 (   28,861)   1,038    (2,784)    
  Total from Continuation page                                           (20,236)    
SUPPORTING FACILITIES                                                      7,895     _____________________                                                                
Paving, Walks, Curbs & Gutters  LS                 --            --       (4,145)    
Storm Drainage                  LS                 --            --         (312)    
Site Imp( 2,330) Demo(      )   LS                 --            --       (2,330)    
Information Systems             LS                 --            --         (594)    
Antiterrorism Measures          LS                 --            --         (514)    
                                                                                     
                                                                                     
                                                                                     
                                                                                     
ESTIMATED CONTRACT COST                                                   62,723     
CONTINGENCY PERCENT  (5.00%)                                               3,136                                                                            _________     
SUBTOTAL                                                                  65,859     
SUPV, INSP & OVERHEAD  (5.70%)                                             3,754     
DESIGN/BUILD - DESIGN COST                                                 2,634                                                                            _________     
TOTAL REQUEST                                                             72,247     
TOTAL REQUEST (ROUNDED)                                                   72,000     
INSTALLED EQT-OTHER APPROP                                                  (661)    
                                                                                     
                            This is an incrementally funded project. The full        
authorization of $72M is requested in FY 2009 (PN 65322) with the first              
funding increment of $36M. The second funding increment of $36M will be              
requested in FY 2010 (PN 68039). Convert 10 historic supply and maintenance          
buildings to general instruction buildings (GIB) and one historic maintenance        
building to a technical library (Bldg 2962). Convert existing elevated               
warehouse loading docks to general instruction areas and add covered entrances       
to other historic converted buildings. Construct a dining facility to support        
Cuartel barracks; convert existing dining facility and administration space          
within Buildings 73, 75, and 83 to Advanced Skills Trainee (AST) housing;            
convert historic warehouse Building 234 and historic fire station Building 9         
to administrative space to support occupants being displaced by the                  
conversions. Convert historic Buildings 285 and 130 to a battalion                   
headquarters building and company operations (six companies) to support the          
Infantry Officer Basic Course (IOBC) administrative needs. Site and building         
demolition in the Main Post Historic District (funded by OMA SRM funds) will         
include removal of six buildings and parking, roadway, fencing, curb and             
gutter and overhead electrical lines in the footprint of construction. In the        
Kelley Hill/Near Harmony Church vicinity, construct replacement facilities for       
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                     2009                                                            
    ARMY/BCA                                                        24 JAN 2007      
                                                                                     
                                                                                     
Fort Benning, Georgia                                                                
                                                                                     
                                                                                     
General Instruction Complex 2 Incr 1                                  65322          
                                                                                     
 9.  COST ESTIMATES (CONTINUED)                                                       ______________________________                                                      
                                                                Unit      Cost       
     Item                       UM (M/E)      QUANTITY          COST     ($000)      
                                                                                     
PRIMARY FACILITY (CONTINUED)                                                         ____________________________                                                         
Convert Bldg to BN HQ           m2 (SF)      1,207 (   12,987)  235.62      (284)    
Convert Bldg to Company Ops     m2 (SF)      2,852 (   30,698)  296.98      (847)    
Hazardous Material Stg Bldg     m2 (SF)      1,579 (   17,000)   1,035    (1,635)    
Storage Shed, Covered           m2 (SF)     278.71 (    3,000)  343.58       (96)    
Gen Purpose Storage Facility    m2 (SF)      7,479 (   80,500)  858.31    (6,419)    
Shipping & Receiving Bldg       m2 (SF)      5,574 (   60,000)  899.77    (5,015)    
Maintenance Shop, Gen Purpose   m2 (SF)      3,567 (   38,397)   1,207    (4,306)    
IDS Installation                LS                 --            --          (36)    
EMCS Connections                LS                 --            --         (330)    
Antiterrorism Measures          LS                 --            --         (610)    
Building Information Systems    LS                 --            --         (658)                                                                           _________     
                                                                Total     20,236     
                                                                                     
DESCRIPTION OF PROPOSED CONSTRUCTION:  (CONTINUED)                                   __________________________________________________                                   
those being converted: a general purpose warehouse, a maintenance shop, a            
hazardous material control facility, a covered storage shed, and a                   
shipping/receiving freight facility; all with associated concrete hardstand,         
and vehicle loading ramps. Intrusion detection system (IDS) installation and         
energy monitoring & control system (EMCS) connections. Supporting facilities         
funded by supplemental OMA SRM funds include electrical, water, sanitary             
sewer, natural gas services and repairs to existing storm water system.              
Supporting facilities include fire protection and alarm system; access drives        
and parking; curb and gutter; connection to existing EMCS system; installation       
of IDS; HVAC; dumpster and/or trash compactor enclosures; new storm sewer            
system; sidewalks; site preparation, erosion control/grassing, landscaping;          
fencing; and signage. Comprehensive building and furnishings related interior        
design services are required. Protection of historic landscape features is           
required. Access for individuals with disabilities will be provided.                 
Antiterrorism (AT) measures will include fencing, security lighting and              
traffic control barriers. Demolish 6 Buildings (TOTAL 5,662 m2/60,945 SF). Air       
Conditioning (Estimated 3,869 kWr/1,100 Tons).                                       
________________________________________________________________________________     
11. REQ:         20,964 m2  ADQT:           NONE     SUBSTD:           NONE          ________                                                                             
PROJECT:  Convert 10 historic supply and maintenance buildings into general          ________                                                                             
instruction buildings and one historic maintenance building to a technical           
library. (Current Mission)                                                           
REQUIREMENT:   The general instruction building conversion is required to            ____________                                                                         
provide adequate classroom space on Main Post to support BRAC re-stationing          
actions that substantially increase classroom requirements at Fort Benning. A        
consolidated, centralized, and efficient supply complex capable of supporting        
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                     2009                                                            
    ARMY/BCA                                                        24 JAN 2007      
                                                                                     
                                                                                     
Fort Benning, Georgia                                                                
                                                                                     
                                                                                     
General Instruction Complex 2 Incr 1                                  65322          
                                                                                     
REQUIREMENT:   (CONTINUED)                                                           __________________________                                                           
the Maneuver Center and Main Post functions plus a small maintenance shop is         
also included. This project also provides an adequately sized dining facility        
to accommodate the feeding of enlisted personnel living in the five Cuartel          
barracks buildings; and provides additional billeting space in existing              
barracks to support BRAC actions.                                                    
CURRENT SITUATION:   The majority of the classrooms at Fort Benning are              __________________                                                                   
located in Building 4 on Main Post. Because the Main Post warehouse and small        
equipment maintenance district is adjacent to the Cuartel Barracks where the         
students will be billeted, the conversion of the warehouses and maintenance          
buildings to general instruction facilities will save students transportation        
and training time. The two existing dining spaces serving the Cuartel Barracks       
are old and undersized. The space location is desirable for conversion to            
student billeting space, and administration space with a new dining facility         
to support 3,000 PN living in the Cuartel Barracks.                                  
IMPACT IF NOT PROVIDED:   If these projects are not provide, there will be           _______________________                                                              
insufficient classroom, billeting, administration, and dining space to meet          
the requirement of the BRAC 2005 re-stationing actions.                              
ADDITIONAL:   In the event that a utility system is privatized (under 10 USC         ___________                                                                          
2688 or other authority) prior to award of this project or during construction       
of this project, MILCON funds appropriated for the MILCON project herein may         
be transferred to the utility privatization contractor involved for the              
utility infrastructure. Title to the utility infrastructure constructed as a         
result of this MILCON project may be transferred to the utility privatization        
contractor notwithstanding any other provision of law. This project has been         
coordinated with the installation physical security plan, and all physical           
security measures are included. All required antiterrorism protection measures       
are included. Alternative methods of meeting this requirement have been              
explored during project development. This project is the only feasible option        
to meet the requirement. The Deputy Assistant Secretary of the Army                  
(Installations and Housing) certifies that this project has been considered          
for joint use potential. The facility will be available for use by other             
components. Sustainable principles will be integrated into the design,               
development, and construction of the project in accordance with Executive            
Order 13123 and other applicable laws and Executive Orders.                          
                                                                                     
12.  SUPPLEMENTAL DATA:                                                              _______________________                                                              
     A.  Estimated Design Data:                                                      
         (1)  Status:                                                                
              (a)  Date Design Started.............................  JUN 2007                                                                            _________        
              (b)  Percent Complete As Of January 2008.............     20.00                                                                            _________        
              (c)  Date 35% Designed...............................  APR 2009                                                                            _________        
              (d)  Date Design Complete............................  AUG 2009                                                                            _________        
              (e)  Parametric Cost Estimating Used to Develop Costs        NO                                                                            _________        
              (f)  Type of Design Contract:  Design-build                            
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                     2009                                                            
    ARMY/BCA                                                        24 JAN 2007      
                                                                                     
                                                                                     
Fort Benning, Georgia                                                                
                                                                                     
                                                                                     
General Instruction Complex 2 Incr 1                                  65322          
                                                                                     
12.  SUPPLEMENTAL DATA: (Continued)                                                  _______________________                                                              
     A.  Estimated Design Data: (Continued)                                          
                                                                                     
         (2)  Basis:                                                                 
              (a)  Standard or Definitive Design:  NO                                
                                                                                     
         (3)  Total Design Cost (c) = (a)+(b) OR (d)+(e):             ($000)         
              (a)  Production of Plans and Specifications..........     2,592                                                                            _________        
              (b)  All Other Design Costs..........................       648                                                                            _________        
              (c)  Total Design Cost...............................     3,240                                                                            _________        
              (d)  Contract........................................     2,592                                                                            _________        
              (e)  In-house........................................       648                                                                            _________        
                                                                                     
         (4)  Construction Contract Award..........................  DEC 2008                                                                            _________        
                                                                                     
         (5)  Construction Start...................................  MAY 2009                                                                            _________        
                                                                                     
         (6)  Construction Completion..............................  FEB 2011                                                                            _________        
                                                                                     
                                                                                     
     B.  Equipment associated with this project which will be provided from          
  other appropriations:                                                              
                                                           Fiscal Year               
    Equipment                     Procuring                Appropriated   Cost       
    Nomenclature                  Appropriation            Or Requested   ($000)         ____________                  _____________            ____________   ______     
                                                                                     
  Automatic Storage/Retrieval Syst  BCA-OP                  2010             522     
  Info Sys - ISC                    BCA-OP                  2010             139     
                                                                          ______     
                                                             TOTAL           661     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
Installation Engineer:  Craig Taylor                                                 
Phone Number:  706-545-3155                                                          
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                  2009                                                               
    ARMY/BCA                                                        24 JAN 2007      
                                                                                     
Fort Benning                                                                         
Georgia                                    Stationary Tank Range                     
                                                                                     
                                                                                     
                         178               65383                    6,900            
                                                                                     
                                                                                     
PRIMARY FACILITY                                                           6,058     ________________                                                                     
Stationary Tank Range           LN               1 --          3022528    (3,023)    
Service Roads                   m  (LF)     411.48 (    1,350)  361.11      (149)    
Course Road Upg. & Turn Pads    m  (LF)     300.23 (      985)   1,693      (508)    
Grading & Drainage              LS                 --            --         (339)    
Limit Markers                   EA               2 --            3,175        (6)    
  Total from Continuation page                                            (2,033)    
SUPPORTING FACILITIES                                                        195     _____________________                                                                
Electric Service                LS                 --            --          (76)    
Paving, Walks, Curbs & Gutters  LS                 --            --          (48)    
Storm Drainage                  LS                 --            --           (3)    
Site Imp(     2) Demo(      )   LS                 --            --           (2)    
Information Systems             LS                 --            --          (66)    
                                                                                     
                                                                                     
                                                                                     
                                                                                     
ESTIMATED CONTRACT COST                                                    6,253     
CONTINGENCY PERCENT  (5.00%)                                                 313                                                                            _________     
SUBTOTAL                                                                   6,566     
SUPV, INSP & OVERHEAD  (5.70%)                                               374                                                                            _________     
TOTAL REQUEST                                                              6,940     
TOTAL REQUEST (ROUNDED)                                                    6,900     
INSTALLED EQT-OTHER APPROP                                                (1,204)    
                                                                                     
                                                                                     
                            Construct a Stationary Tank Range. Primary               
facilities include the tank range, range control tower, general instruction          
building, latrine, operations and storage building, unit staging area,               
bleacher enclosure, covered mess and ammo loading dock. Supporting facilities        
include electric, paving, storm drainage, site improvements and information          
systems. Antiterrorism protection measures will be provided. Air Conditioning        
(Estimated 14 kWr/4 Tons).                                                           
________________________________________________________________________________     
11. REQ:             24 LN  ADQT:           NONE     SUBSTD:              1 LN       ________                                                                             
PROJECT:  Construct a Stationary Tank Range. (Current Mission)                       ________                                                                             
REQUIREMENT:   Base Realigment and Closure BRAC 05 relocates Armor School to         ____________                                                                         
Fort Benning. This complex is used to train and test soldiers on the skills          
necessary to employ weapons, identify, track, engage and defeat stationary and       
moving armor targets presented individually or as part of a tactical array.          
The complex is designed to satisfy the training and qualification requirements       
of medium and heavy anti-armor weapon systems.                                       
CURRENT SITUATION:   This is a new requirement in support of BRAC stationing         __________________                                                                   
actions. There are no current training faciltiies to support this requirement.       
Without this project, the training need is not met.                                  
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                     2009                                                            
    ARMY/BCA                                                        24 JAN 2007      
                                                                                     
                                                                                     
Fort Benning, Georgia                                                                
                                                                                     
                                                                                     
Stationary Tank Range                                                 65383          
                                                                                     
 9.  COST ESTIMATES (CONTINUED)                                                       ______________________________                                                      
                                                                Unit      Cost       
     Item                       UM (M/E)      QUANTITY          COST     ($000)      
                                                                                     
PRIMARY FACILITY (CONTINUED)                                                         ____________________________                                                         
Zero Panels                     EA               3 --            2,468        (7)    
Range Operations & Control Area EA               1 --          425,002      (425)    
Downrange Electrical            EA               1 --          642,258      (642)    
Range Operations Center Tower   m2 (SF)      47.57 (      512)   5,317      (253)    
Operations/Storage Building     m2 (SF)      74.32 (      800)  788.37       (59)    
Vault Latrine                   m2 (SF)      18.58 (      200)   2,744       (51)    
Bleacher Enclosure              m2 (SF)      54.44 (      586)   1,021       (56)    
Covered Mess                    m2 (SF)         72 (      775)  636.15       (46)    
Ammunition Loading Dock         m2 (SF)      32.52 (      350)  709.47       (23)    
General Instruction Building    m2 (SF)      74.32 (      800)   1,374      (102)    
Vehicle Staging Area            m2 (SY)      2,508 (    3,000)  116.04      (291)    
Antiterrorism Measures          LS                 --            --          (50)    
Building Information Systems    LS                 --            --          (28)                                                                           _________     
                                                                Total      2,033     
                                                                                     
IMPACT IF NOT PROVIDED:   If this project is not provided, training on               _______________________                                                              
stationary tank ranges will not be available for the program of instruction          
reducing training effectiveness.                                                     
ADDITIONAL:   In the event that a utility system is privatized (under 10 USC         ___________                                                                          
2688 or other authority) prior to award of this project or during construction       
of this project, MILCON funds appropriated for the MILCON project herein may         
be transferred to the utility privatization contractor involved for the              
utility infrastructure. Title to the utility infrastructure constructed as a         
result of this MILCON project may be transferred to the utility privatization        
contractor notwithstanding any other provision of law. This project has been         
coordinated with the installation physical security plan, and all physical           
security measures are included. All required antiterrorism protection measures       
are included. Alternative methods of meeting this requirement have been              
explored during project development. This project is the only feasible option        
to meet the requirement. The Deputy Assistant Secretary of the Army                  
(Installations and Housing) certifies that this project has been considered          
for joint use potential. The facility will be available for use by other             
components. Sustainable principles will be integrated into the design,               
development, and construction of the project in accordance with Executive            
Order 13123 and other applicable laws and Executive Orders.                          
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                     2009                                                            
    ARMY/BCA                                                        24 JAN 2007      
                                                                                     
                                                                                     
Fort Benning, Georgia                                                                
                                                                                     
                                                                                     
Stationary Tank Range                                                 65383          
                                                                                     
12.  SUPPLEMENTAL DATA:                                                              _______________________                                                              
     A.  Estimated Design Data:                                                      
         (1)  Status:                                                                
              (a)  Date Design Started.............................  JAN 2007                                                                            _________        
              (b)  Percent Complete As Of January 2008.............     35.00                                                                            _________        
              (c)  Date 35% Designed...............................  JAN 2008                                                                            _________        
              (d)  Date Design Complete............................  AUG 2008                                                                            _________        
              (e)  Parametric Cost Estimating Used to Develop Costs        NO                                                                            _________        
              (f)  Type of Design Contract:  Design-bid-build                        
                                                                                     
         (2)  Basis:                                                                 
              (a)  Standard or Definitive Design:  NO                                
                                                                                     
         (3)  Total Design Cost (c) = (a)+(b) OR (d)+(e):             ($000)         
              (a)  Production of Plans and Specifications..........       272                                                                            _________        
              (b)  All Other Design Costs..........................       256                                                                            _________        
              (c)  Total Design Cost...............................       528                                                                            _________        
              (d)  Contract........................................       272                                                                            _________        
              (e)  In-house........................................       256                                                                            _________        
                                                                                     
         (4)  Construction Contract Award..........................  OCT 2008                                                                            _________        
                                                                                     
         (5)  Construction Start...................................  JAN 2009                                                                            _________        
                                                                                     
         (6)  Construction Completion..............................  JAN 2010                                                                            _________        
                                                                                     
                                                                                     
     B.  Equipment associated with this project which will be provided from          
  other appropriations:                                                              
                                                           Fiscal Year               
    Equipment                     Procuring                Appropriated   Cost       
    Nomenclature                  Appropriation            Or Requested   ($000)         ____________                  _____________            ____________   ______     
                                                                                     
  Targetry & Instrumentation Syste  BCA-OP                  2010           1,200     
  Info Sys - ISC                    BCA-OP                  2010               4     
                                                                          ______     
                                                             TOTAL         1,204     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
Installation Engineer:  Craig Taylor                                                 
Phone Number:  706-545-3155                                                          
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                  2009                                                               
    ARMY/BCA                                                        24 JAN 2007      
                                                                                     
Fort Benning                               Vehicle Maintenance Instruction           
Georgia                                    Facility                                  
                                                                                     
                                                                                     
                         171               65438                   59,000            
                                                                                     
                                                                                     
PRIMARY FACILITY                                                          48,125     ________________                                                                     
Vehicle Maint Instruction Bldg  m2 (SF)     17,234 (  185,500)   1,724   (29,717)    
General Instruction Building    m2 (SF)     10,219 (  110,000)   1,506   (15,391)    
Organizational Vehicle Parking  m2 (SY)     16,723 (   20,000)   59.12      (989)    
Sentry Building                 m2 (SF)      11.15 (      120)   1,945       (22)    
IDS Installation                LS                 --            --           (8)    
  Total from Continuation page                                            (1,998)    
SUPPORTING FACILITIES                                                      3,417     _____________________                                                                
Electric Service                LS                 --            --         (427)    
Water, Sewer, Gas               LS                 --            --         (148)    
Paving, Walks, Curbs & Gutters  LS                 --            --         (420)    
Storm Drainage                  LS                 --            --         (428)    
Site Imp(   906) Demo(      )   LS                 --            --         (906)    
Information Systems             LS                 --            --       (1,065)    
Antiterrorism Measures          LS                 --            --          (23)    
                                                                                     
                                                                                     
ESTIMATED CONTRACT COST                                                   51,542     
CONTINGENCY PERCENT  (5.00%)                                               2,577                                                                            _________     
SUBTOTAL                                                                  54,119     
SUPV, INSP & OVERHEAD  (5.70%)                                             3,085     
DESIGN/BUILD - DESIGN COST                                                 2,165                                                                            _________     
TOTAL REQUEST                                                             59,369     
TOTAL REQUEST (ROUNDED)                                                   59,000     
INSTALLED EQT-OTHER APPROP                                                  (327)    
                                                                                     
                            Construct a vehicle maintenance instructional and        
general instruction building to include concrete apron and tactical vehicle          
hardstand. Install intrusion detection system (IDS) and energy monitoring and        
control system (EMCS). Provide communications systems. Supporting facilities         
include electrical, water, sewer, and natural gas services; security lighting;       
exterior communications; fire protection; storm sewer system and detention           
structure; striping, curb and gutter, and sidewalks; site preparation, erosion       
control/grassing, landscaping; fencing; and signage. Access for individuals          
with disabilities will be provided. Provide Anti-terrorism (AT) measures to          
include necessary set backs from adjacent roads and POV parking and fencing.         
All utilities will be metered. Comprehensive building and furnishings related        
interior design services are required. Air Conditioning (Estimated 2,972             
kWr/845 Tons).                                                                       
________________________________________________________________________________     
11. REQ:         27,453 m2  ADQT:           NONE     SUBSTD:           NONE          ________                                                                             
PROJECT:  Construct a vehicle maintenance training and general instruction           ________                                                                             
facility to support the maintenance training mission of Armor School vehicles.       
(Current Mission)                                                                    
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                     2009                                                            
    ARMY/BCA                                                        24 JAN 2007      
                                                                                     
                                                                                     
Fort Benning, Georgia                                                                
                                                                                     
                                                                                     
Vehicle Maintenance Instruction Facility                              65438          
                                                                                     
 9.  COST ESTIMATES (CONTINUED)                                                       ______________________________                                                      
                                                                Unit      Cost       
     Item                       UM (M/E)      QUANTITY          COST     ($000)      
                                                                                     
PRIMARY FACILITY (CONTINUED)                                                         ____________________________                                                         
EMCS Connection                 LS                 --            --          (13)    
Antiterrorism Measures          LS                 --            --         (467)    
Building Information Systems    LS                 --            --       (1,518)                                                                           _________     
                                                                Total      1,998     
                                                                                     
REQUIREMENT:   This project is required to provide adequate vehicle                  ____________                                                                         
maintenance training facilities to support the BRAC decision to move the Armor       
School to Fort Benning. The number of tacticle vehicles arriving at Fort             
Benning for training Armor School students must have adequate facilities to          
train in.                                                                            
CURRENT SITUATION:   There are no existing facilities on Fort Benning that can       __________________                                                                   
be utilized to support the new vehicle maintenance training mission of the           
Armor School.                                                                        
IMPACT IF NOT PROVIDED:   If this project is not provided, there will be no          _______________________                                                              
vehicle maintenance training facilities available to support this new BRAC           
mission. New construction is the only alternative.                                   
ADDITIONAL:   In the event that a utility system is privatized (under 10 USC         ___________                                                                          
2688 or other authority) prior to award of this project or during construction       
of this project, MILCON funds appropriated for the MILCON project herein may         
be transferred to the utility privatization contractor involved for the              
utility infrastructure. Title to the utility infrastructure constructed as a         
result of this MILCON project may be transferred to the utility privatization        
contractor notwithstanding any other provision of law. This project has been         
coordinated with the installation physical security plan, and all physical           
security measures are included. All required antiterrorism protection measures       
are included. Alternative methods of meeting this requirement have been              
explored during project development. This project is the only feasible option        
to meet the requirement. The Deputy Assistant Secretary of the Army                  
(Installations and Housing) certifies that this project has been considered          
for joint use potential. The facility will be available for use by other             
components. Sustainable principles will be integrated into the design,               
development, and construction of the project in accordance with Executive            
Order 13123 and other applicable laws and Executive Orders.                          
                                                                                     
12.  SUPPLEMENTAL DATA:                                                              _______________________                                                              
     A.  Estimated Design Data:                                                      
         (1)  Status:                                                                
              (a)  Date Design Started.............................  JUL 2007                                                                            _________        
              (b)  Percent Complete As Of January 2008.............     20.00                                                                            _________        
              (c)  Date 35% Designed...............................  APR 2009                                                                            _________        
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                     2009                                                            
    ARMY/BCA                                                        24 JAN 2007      
                                                                                     
                                                                                     
Fort Benning, Georgia                                                                
                                                                                     
                                                                                     
Vehicle Maintenance Instruction Facility                              65438          
                                                                                     
12.  SUPPLEMENTAL DATA: (Continued)                                                  _______________________                                                              
     A.  Estimated Design Data: (Continued)                                          
              (d)  Date Design Complete............................  AUG 2009                                                                            _________        
              (e)  Parametric Cost Estimating Used to Develop Costs        NO                                                                            _________        
              (f)  Type of Design Contract:  Design-build                            
                                                                                     
         (2)  Basis:                                                                 
              (a)  Standard or Definitive Design:  NO                                
                                                                                     
         (3)  Total Design Cost (c) = (a)+(b) OR (d)+(e):             ($000)         
              (a)  Production of Plans and Specifications..........     2,257                                                                            _________        
              (b)  All Other Design Costs..........................       398                                                                            _________        
              (c)  Total Design Cost...............................     2,655                                                                            _________        
              (d)  Contract........................................     2,124                                                                            _________        
              (e)  In-house........................................       531                                                                            _________        
                                                                                     
         (4)  Construction Contract Award..........................  FEB 2009                                                                            _________        
                                                                                     
         (5)  Construction Start...................................  JUN 2009                                                                            _________        
                                                                                     
         (6)  Construction Completion..............................  FEB 2011                                                                            _________        
                                                                                     
                                                                                     
     B.  Equipment associated with this project which will be provided from          
  other appropriations:                                                              
                                                           Fiscal Year               
    Equipment                     Procuring                Appropriated   Cost       
    Nomenclature                  Appropriation            Or Requested   ($000)         ____________                  _____________            ____________   ______     
                                                                                     
  Info Sys - ISC                    BCA-OP                  2010             327     
                                                                          ______     
                                                             TOTAL           327     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
Installation Engineer:  Craig Taylor                                                 
Phone Number:  706-545-3155                                                          
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                  2009                                                               
    ARMY/BCA                                                        24 JAN 2007      
                                                                                     
Fort Benning                                                                         
Georgia                                    Infrastructure Support Incr 2             
                                                                                     
                                                                                     
                         832               67457                   74,000            
                                                                                     
                                                                                     
PRIMARY FACILITY                                                         105,086     ________________                                                                     
Elec. Mains to Harmony Church   m  (LF)     66,536 (  218,295)   70.40    (4,684)    
Elec. Mains to Hosp Substation  m  (LF)     14,261 (   46,788)   50.79      (724)    
Electrical Mains to Sand Hill   m  (LF)      8,354 (   27,408)   54.99      (459)    
Water Mains to Harmony Church   m  (LF)     74,380 (  244,029)  492.96   (36,666)    
Elevated Water Storage Tanks    LS                 --            --       (3,063)    
  Total from Continuation page                                           (59,490)    
SUPPORTING FACILITIES                                                     23,682     _____________________                                                                
Electric Service                LS                 --            --       (2,346)    
Water, Sewer, Gas               LS                 --            --         (832)    
Paving, Walks, Curbs & Gutters  LS                 --            --         (736)    
Storm Drainage                  LS                 --            --         (341)    
Site Imp( 1,542) Demo(   452)   LS                 --            --       (1,994)    
Information Systems             LS                 --            --      (16,590)    
Antiterrorism Measures          LS                 --            --         (843)    
                                                                                     
                                                                                     
ESTIMATED CONTRACT COST                                                  128,768     
CONTINGENCY PERCENT  (5.00%)                                               6,438                                                                            _________     
SUBTOTAL                                                                 135,206     
SUPV, INSP & OVERHEAD  (5.70%)                                             7,707     
DESIGN/BUILD - DESIGN COST                                                 5,408                                                                            _________     
TOTAL REQUEST                                                            148,321     
TOTAL REQUEST (ROUNDED)                                                  148,000     
INSTALLED EQT-OTHER APPROP                                                    (0)    
                                                                                     
                            This is an incrementally funded project. The full        
authorization of $148M was requested in FY08 with the first increment of $74M        
(PN 65439). A second increment of $74M is requested in FY09 (PN 67457).              
Construct utilities (water, sanitary sewer, natural gas, underground                 
electrical, communications and associated appurtances) infrastructure,               
vehicular/pedestrian overpasses, roadway/vehicle parking area improvements,          
access control facilities, ammunition igloos and fire station. Relocate the          
maintenance facility and MP Working Dog Kennel located in the footprint of           
utility and road construction. Construct an administrative building, expanded        
vehicle parking area, vehicle fueling station, fuel storage tanks and vehicle        
wash facilities. Supporting facilities include relocation of existing                
utilities, extension of all required utilities to new facilities, additional         
roadway and parking area lighting, storm drainage facilities, electric roadway       
signage devices, caution lights, road/highway signage, road and parking area         
stripping, curb and gutter, clearing and grubbibg, erosion control, fencing,         
sitework, grassing and landscaping. The energy monitoring and control system         
(EMCS) and fire/smoke detection/enunciation and suppression systems will be          
connected to the installation central systems. Antiterrorism (AT) measures are       
included as primary facilities. Access for individuals with disabilities will        
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                     2009                                                            
    ARMY/BCA                                                        24 JAN 2007      
                                                                                     
                                                                                     
Fort Benning, Georgia                                                                
                                                                                     
                                                                                     
Infrastructure Support Incr 2                                         67457          
                                                                                     
 9.  COST ESTIMATES (CONTINUED)                                                       ______________________________                                                      
                                                                Unit      Cost       
     Item                       UM (M/E)      QUANTITY          COST     ($000)      
                                                                                     
PRIMARY FACILITY (CONTINUED)                                                         ____________________________                                                         
Sewer Mains to Harmony Church   m  (LF)     24,759 (   81,230)  334.74    (8,288)    
Wastewater Treatment Upgrade    LS                 --            --       (9,851)    
Gas Main to Harmony Church      m  (LF)     15,240 (   50,000)   98.43    (1,500)    
Roads/Bridges to Harmony Church m  (LF)     14,630 (   48,000)   1,360   (19,899)    
Access Control Facilities       m2 (SF)     377.19 (    4,060)   8,523    (3,215)    
Transportation Motor Pool       LS                 --            --       (1,310)    
Ammo Storage Facility           m2 (SF)      4,555 (   49,033)   2,192    (9,986)    
Fire Station                    m2 (SF)      1,026 (   11,045)   1,977    (2,029)    
Refuse/Garbage/Recycling Bldg.  m2 (SF)      1,115 (   12,000)   1,130    (1,260)    
Relocate Buildings              LS                 --            --       (1,700)    
EMCS Connections                LS                 --            --          (50)    
Antiterrorism Measures          LS                 --            --         (402)                                                                           _________     
                                                                Total     59,490     
                                                                                     
DESCRIPTION OF PROPOSED CONSTRUCTION:  (CONTINUED)                                   __________________________________________________                                   
be provided. Comprehensive building and furnishings related interior design          
services are required. Demolish 10 Buildings (TOTAL 2,691 m2/28,962 SF). Air         
Conditioning (Estimated 176 kWr/50 Tons).                                            
________________________________________________________________________________     
11. REQ:            NA      ADQT:            NA      SUBSTD:            NA           ________                                                                             
PROJECT:  Construct utility infrastructure, vehicular/pedestrian overpasses,         ________                                                                             
roadway and vehicle parking area improvements, fire station, ammunition              
igloos, access control points and expanded Transportation Motor Pool                 
capabilities. (Current Mission)                                                      
REQUIREMENT:   This project is required to provide necessary utilities               ____________                                                                         
infrastructure expansion, roadway/parking area expansions, access control,           
facility relocations and Transportation Motor Pool expansion to support the US       
Army Armor School move to Fort Benning as directed by BRAc 2005.                     
CURRENT SITUATION:   Existing systems (utilities, roadway and support) are           __________________                                                                   
non-existent, or undersized, to support the relocation of the US Army Armor          
School to Fort Benning as directed by BRAC 2005.                                     
IMPACT IF NOT PROVIDED:   If this project is not provided, new facilities            _______________________                                                              
(billeting, headquarters, classrooms, maintenance, and other mission and             
support facilities) will not have the necessary utilities, roadway                   
improvements, access control andmission/support facilities to permit the             
relocation of the US Army Armor School to Ft Benning. If this project is not         
provided, each individual project will be required to provide for its own            
supporting infrastructure, which will substantially increase BRAc                    
inplementation costs and will eliminate the possibilities of efficiencies.           
ADDITIONAL:   In the event that a utility system is privatized (under 10 USC         ___________                                                                          
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                     2009                                                            
    ARMY/BCA                                                        24 JAN 2007      
                                                                                     
                                                                                     
Fort Benning, Georgia                                                                
                                                                                     
                                                                                     
Infrastructure Support Incr 2                                         67457          
                                                                                     
ADDITIONAL:    (CONTINUED)                                                           __________________________                                                           
2688 or other authority) prior to award of this project or during construction       
of this project, MILCON funds appropriated for the MILCON project herein may         
be transferred to the utility privatization contractor involved for the              
utility infrastructure. Title to the utility infrastructure constructed as a         
result of this MILCON project may be transferred to the utility privatization        
contractor notwithstanding any other provision of law. This project has been         
coordinated with the installation physical security plan, and all physical           
security measures are included. All required antiterrorism protection measures       
are included. Alternative methods of meeting this requirement have been              
explored during project development. This project is the only feasible option        
to meet the requirement. The Deputy Assistant Secretary of the Army                  
(Installations and Housing) certifies that this project has been considered          
for joint use potential. The facility will be available for use by other             
components. Sustainable principles will be integrated into the design,               
development, and construction of the project in accordance with Executive            
Order 13123 and other applicable laws and Executive Orders.                          
                                                                                     
12.  SUPPLEMENTAL DATA:                                                              _______________________                                                              
     A.  Estimated Design Data:                                                      
         (1)  Status:                                                                
              (a)  Date Design Started.............................  JUN 2006                                                                            _________        
              (b)  Percent Complete As Of January 2008.............     20.00                                                                            _________        
              (c)  Date 35% Designed...............................  APR 2008                                                                            _________        
              (d)  Date Design Complete............................  SEP 2008                                                                            _________        
              (e)  Parametric Cost Estimating Used to Develop Costs        NO                                                                            _________        
              (f)  Type of Design Contract:  Design-build                            
                                                                                     
         (2)  Basis:                                                                 
              (a)  Standard or Definitive Design:  NO                                
                                                                                     
         (3)  Total Design Cost (c) = (a)+(b) OR (d)+(e):             ($000)         
              (a)  Production of Plans and Specifications..........     5,661                                                                            _________        
              (b)  All Other Design Costs..........................       999                                                                            _________        
              (c)  Total Design Cost...............................     6,660                                                                            _________        
              (d)  Contract........................................     5,328                                                                            _________        
              (e)  In-house........................................     1,332                                                                            _________        
                                                                                     
         (4)  Construction Contract Award..........................  JAN 2008                                                                            _________        
                                                                                     
         (5)  Construction Start...................................  JUN 2008                                                                            _________        
                                                                                     
         (6)  Construction Completion..............................  AUG 2010                                                                            _________        
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                     2009                                                            
    ARMY/BCA                                                        24 JAN 2007      
                                                                                     
                                                                                     
Fort Benning, Georgia                                                                
                                                                                     
                                                                                     
Infrastructure Support Incr 2                                         67457          
                                                                                     
                                                                                     
12.  SUPPLEMENTAL DATA:  (CONTINUED)                                                 _______________________                                                              
     B.  Equipment associated with this project which will be provided from          
  other appropriations:                                                              
                                                           Fiscal Year               
    Equipment                     Procuring                Appropriated   Cost       
    Nomenclature                  Appropriation            Or Requested   ($000)         ____________                  _____________            ____________   ______     
                                                                                     
                                      None                                           
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
Installation Engineer:  Craig Taylor                                                 
Phone Number:  706-545-3155                                                          
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                  2009                                                               
    ARMY/BCA                                                        24 JAN 2007      
                                                                                     
Fort Knox                                  Reserve Center Building, Armed            
Kentucky                                   Forces Ph 2                               
                                                                                     
                                                                                     
                         610               67749                   27,000            
                                                                                     
                                                                                     
PRIMARY FACILITY                                                          23,147     ________________                                                                     
Renovate Bldg 1720              LS                 --            --      (16,541)    
Renovate Bldg 1724              LS                 --            --       (5,825)    
EMCS Connections                LS                 --            --          (90)    
Antiterrorism Measures          LS                 --            --         (200)    
Building Information Systems    LS                 --            --         (491)    
                                                                                     
SUPPORTING FACILITIES                                                        362     _____________________                                                                
Paving, Walks, Curbs & Gutters  LS                 --            --         (175)    
Site Imp(    50) Demo(      )   LS                 --            --          (50)    
Information Systems             LS                 --            --          (45)    
Antiterrorism Measures          LS                 --            --          (92)    
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
ESTIMATED CONTRACT COST                                                   23,509     
CONTINGENCY PERCENT  (5.00%)                                               1,175                                                                            _________     
SUBTOTAL                                                                  24,684     
SUPV, INSP & OVERHEAD  (5.70%)                                             1,407     
DESIGN/BUILD - DESIGN COST                                                   987                                                                            _________     
TOTAL REQUEST                                                             27,078     
TOTAL REQUEST (ROUNDED)                                                   27,000     
INSTALLED EQT-OTHER APPROP                                                  (417)    
                                                                                     
                            This is Phase 2 of a two-phase project. Phase 1 is       
FY 2008 (PN 63775) and is funded at $12M. Modernize two buildings. Project           
will replace interior finishes, upgrade the heating and air conditioning             
systems, the electrical and plumbing systems, data and telephone systems and         
the roofing systems. Buildings will be retrofitted with elevators, new windows       
with blinds, new doors with hardware and modernized restrooms. Project will          
provide for the installation of Building Information Systems and its                 
connection to installation central systems. Project will connect Energy              
Monitoring and Control System (EMCS) and fire/smoke detection/ enunciation and       
suppression systems to installation central system. Heating and air                  
conditioning will be provided by self contained units.Antiterrorism measures         
required by current DoD Minimum Antiterrorism Standards for Buildings will be        
provided. Supporting facilities include paving, walks and landscaping. Access        
for individuals with disabilities will be provided. Comprehensive building and       
furnishings related interior design services are required. Air Conditioning          
(Estimated 246 kWr/70 Tons).                                                         
________________________________________________________________________________     
11. REQ:         49,406 m2  ADQT:         20,018 m2  SUBSTD:         29,387 m2       ________                                                                             
PROJECT:  Modernize two buildings. (Current Mission)                                 ________                                                                             
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                     2009                                                            
    ARMY/BCA                                                        24 JAN 2007      
                                                                                     
                                                                                     
Fort Knox, Kentucky                                                                  
                                                                                     
                                                                                     
Reserve Center Building, Armed Forces Ph 2                            67749          
                                                                                     
REQUIREMENT:   Project is required to relocate the 84th US Army Reserve              ____________                                                                         
Readiness Training Center (ARRTC) Headquarters to Fort Knox as directed by the       
Base Realignment and Closure (BRAC) 2005 decision.                                   
CURRENT SITUATION:   Fort Knox does not have any adequate permanent facilities       __________________                                                                   
to house the administrative and training needs of the 84th US Army Reserve           
Readiness Training Center Headquarters. Three buildings are available for            
modernization to satisfy the needs of the 84th US Army Reserve Readiness             
Training Center Headquarters.                                                        
IMPACT IF NOT PROVIDED:   If this project is not provided, the 84th United           _______________________                                                              
States Army Reserve Headquarters would operate in substandard facilities that        
are not configured for its training mission.                                         
ADDITIONAL:   In the event that a utility system is privatized (under 10 USC         ___________                                                                          
2688 or other authority) prior to award of this project or during construction       
of this project, MILCON funds appropriated for the MILCON project herein may         
be transferred to the utility privatization contractor involved for the              
utility infrastructure. Title to the utility infrastructure constructed as a         
result of this MILCON project may be transferred to the utility privatization        
contractor notwithstanding any other provision of law. This project has been         
coordinated with the installation physical security plan, and all physical           
security measures are included. All required antiterrorism protection measures       
are included. An economic analysis has been prepared and utilized in                 
evaluating this project. This project is the most cost-effective method to           
satisfy the requirement. The Deputy Assistant Secretary of the Army                  
(Installations and Housing) certifies that this project has been considered          
for joint use potential. The facility will be available for use by other             
components. Sustainable principles will be integrated into the design,               
development, and construction of the project in accordance with Executive            
Order 13123 and other applicable laws and Executive Orders.                          
                                                                                     
12.  SUPPLEMENTAL DATA:                                                              _______________________                                                              
     A.  Estimated Design Data:                                                      
         (1)  Status:                                                                
              (a)  Date Design Started.............................  AUG 2007                                                                            _________        
              (b)  Percent Complete As Of January 2008.............     20.00                                                                            _________        
              (c)  Date 35% Designed...............................  APR 2009                                                                            _________        
              (d)  Date Design Complete............................  AUG 2009                                                                            _________        
              (e)  Parametric Cost Estimating Used to Develop Costs        NO                                                                            _________        
              (f)  Type of Design Contract:  Design-build                            
                                                                                     
         (2)  Basis:                                                                 
              (a)  Standard or Definitive Design:  NO                                
                                                                                     
         (3)  Total Design Cost (c) = (a)+(b) OR (d)+(e):             ($000)         
              (a)  Production of Plans and Specifications..........     1,033                                                                            _________        
              (b)  All Other Design Costs..........................       182                                                                            _________        
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                     2009                                                            
    ARMY/BCA                                                        24 JAN 2007      
                                                                                     
                                                                                     
Fort Knox, Kentucky                                                                  
                                                                                     
                                                                                     
Reserve Center Building, Armed Forces Ph 2                            67749          
                                                                                     
12.  SUPPLEMENTAL DATA: (Continued)                                                  _______________________                                                              
     A.  Estimated Design Data: (Continued)                                          
              (c)  Total Design Cost...............................     1,215                                                                            _________        
              (d)  Contract........................................       972                                                                            _________        
              (e)  In-house........................................       243                                                                            _________        
                                                                                     
         (4)  Construction Contract Award..........................  FEB 2009                                                                            _________        
                                                                                     
         (5)  Construction Start...................................  MAR 2009                                                                            _________        
                                                                                     
         (6)  Construction Completion..............................  JUN 2010                                                                            _________        
                                                                                     
                                                                                     
     B.  Equipment associated with this project which will be provided from          
  other appropriations:                                                              
                                                           Fiscal Year               
    Equipment                     Procuring                Appropriated   Cost       
    Nomenclature                  Appropriation            Or Requested   ($000)         ____________                  _____________            ____________   ______     
                                                                                     
  Info Sys - ISC                    BCA-OP                  2010             417     
                                                                          ______     
                                                             TOTAL           417     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
Installation Engineer:  Joseph T. Hutchins, Jr.                                      
Phone Number:  502-624-2151                                                          
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FY 2008/2009 Budget Estimates
Base Realignment and Closure Account - 2005

Cost and Savings by Fiscal Year
(Dollars in Millions)  

ARMY/Operational Army (IGPBS) - Recommendation #10

FY 2006 FY 2007* FY 2008 FY 2009 FY 2010 FY 2011   FY2006-2011
One-Time Implementation Costs:
Military Construction 344.618 744.882 635.600 488.700 334.000 0.000 2,547.800
Family Housing - Construction 0.000 0.000 0.000 0.000 0.000 0.000 0.000
                       -  Operations 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Environmental 0.750 0.000 0.000 0.000 0.000 0.000 0.750
Operations & Maintenance 6.658 21.531 45.651 29.117 24.360 11.365 138.682
Military Personnel - PCS 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Other 0.000 28.000 75.640 42.623 63.624 20.400 230.287
Homeowners Assistance Program 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Total One-Time Costs 352.026 794.413 756.891 560.440 421.984 31.765 2,917.519
Estimated Land Revenues 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Budget Request 352.026 794.413 756.891 560.440 421.984 31.765 2,917.519

One-Time Costs
Funded Outside of the Account:
Military Construction 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Family Housing 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Environmental 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Operations & Maintenance                                 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Other 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Homeowners Assistance Program 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Total One-Time Cost Outside of the Account: 0.000 0.000 0.000 0.000 0.000 0.000 0.000

Grand Total One-Time Implementation Costs 352.026 794.413 756.891 560.440 421.984 31.765 2,917.519

Recurring Costs: (memo non-add)
Operations & Maintenance 0.000 0.000 99.630 169.881 228.103 270.642 768.256
Military Personnel 0.000 0.000 24.467 38.072 65.749 96.044 224.332
Other 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Total Recurring Costs (memo non-add): 0.000 0.000 124.097 207.953 293.852 366.686 992.588

* Note: The FY 2007 column reflects the FY 2007 President's Budget request.
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FY 2008/2009 Budget Estimates
Base Realignment and Closure Account - 2005

Cost and Savings by Fiscal Year
(Dollars in Millions)  

ARMY/Operational Army (IGPBS) - Recommendation #10
FY 2006 FY 2007* FY 2008 FY 2009 FY 2010 FY 2011   FY2006-2011

One-Time Savings:
Military Construction 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Family Housing - Construction 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Military PCS Cost Avoidance 0.000 10.007 7.983 9.129 2.860 0.000 29.979
Other 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Total One-Time Savings 0.000 10.007 7.983 9.129 2.860 0.000 29.979

Recurring Savings:
Civilian Salary: 0.000 0.000 0.000 0.000 2.304 4.861 7.165
Military Personel Entitlements:
   Officer Salary 0.000 0.000 1.312 1.345 1.380 1.409 5.446
   Enlisted Salary 0.000 0.000 1.383 1.419 1.455 1.486 5.743
   Housing Allowance 0.000 0.000 28.850 27.122 28.000 28.626 112.598
Overhead:
   Family Housing Operations 0.000 0.000 0.000 0.000 0.000 0.000 0.000
   Sustainment 0.000 0.000 1.050 1.077 1.105 1.129 4.361
   Recapitalization 0.000 0.000 0.832 0.853 0.874 0.893 3.452
   BOS 0.000 0.000 7.708 7.904 8.109 8.279 32.000
Other:
   Procurement 0.000 0.000 0.000 0.000 0.000 0.000 0.000
   Mission Activity 0.000 0.000 0.000 0.000 0.000 0.000 0.000
   Miscellaneous 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Total Recurring Savings 0.000 0.000 41.135 39.720 43.227 46.683 170.765

Grand Total Savings 0.000 10.007 49.118 48.849 46.087 46.683 200.744

Net Civilian Manpower Position Changes (+/-) 0 0 0 0 794 0 794
Net Military Manpower Position Changes (+/-) 0 0 (26) 0 0 0 (26)

Net Implementation Costs
  Less Estimated Land Revenues: 352.026 784.406 707.773 511.591 375.897 -14.918 2,716.775

* Note: The FY 2007 column reflects the FY 2007 President's Budget request.
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BASE REALIGNMENT AND CLOSURE 
PACKAGE DESCRIPTION 

 
Army/Location/Package:  Army/Texas, Oklahoma, Kansas, 
Kentucky/Operational Army (IGPBS*) – Commission Recommendation 
#10  
*Note:  IGPBS has been changed to GDPR (Global Defense Posture 
Realignment) 
 
Realignment Package: 
 
    a.  Realign Fort Bliss, TX, by relocating air defense 
artillery units to Fort Sill and relocating 1st Armored Division 
and various echelons above division units from Germany and Korea 
to Fort Bliss, TX.  
 
    b.  Realign Fort Sill by relocating an artillery (Fires) 
brigade to Fort Bliss.   

 
    c.  Realign Fort Hood, TX, by relocating maneuver battalions, 
a support battalion, and aviation units to Fort Bliss, TX.  

 
    d.  Realign Fort Riley, KS, by inactivating various units, 
activating a Brigade Combat Team (BCT) and relocating 1st 
Infantry Division units and various echelons above division units 
from Germany and Korea to Fort Riley, KS. 

 
    e.  Realign Fort Campbell, KY, by relocating an attack 
aviation battalion to Fort Riley, KS. 
    
One-Time Implementation Costs:
 
 Military Construction: 
                                        
  

Location Project Title FY PN 
Amount 
($M) 

Ft. Bliss, TX 
Brigade Combat Team 
Complex #1, Increment 1 2006 63658 $152.618

Ft. Bliss, TX 
Site Infrastructure, 
Increment 1 2006 63665 $101.000

Ft. Riley, KS 
Division Hq & Sustainment 
Brigade Hq, Increment 1 2006 63983 $91.000

 
Subtotal for FY 2006    $344.618
    

Fort Riley, KS 
Construct Battle Command 
Training Center 2007 55296 $27.000

 
Exhibit BC-03 
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BASE REALIGNMENT AND CLOSURE 
PACKAGE DESCRIPTION 

(Continued) 
 
 

 

Fort Riley, KS Runway Improvements 2007 59450 $17.000

Fort Bliss, TX 
Brigade Combat Team 
Complex #2, Incr 1 2007 63659 $85.000

Fort Riley, KS 
Child Development 
Center-Whitside 2007 63745 $5.700

Fort Bliss, TX Live Fire Shoot House 2007 63876 $2.000

Fort Bliss, TX 
Multipurpose Machine Gun 
Range 2007 63877 $3.950

Fort Bliss, TX Live Fire Shoot House 2007 63878 $2.000

Fort Bliss, TX 
Infantry Platoon Battle 
Course 2007 63884 $4.650

Fort Bliss, TX Urban Assault Course 2007 63886 $2.150

Fort Bliss, TX Demolition Range Complex 2007 63887 $1.750

Fort Bliss, TX 
Combat Pistol 
Qualification Range 2007 63888 $2.250

Fort Bliss, TX 
Combat Aviation Brigade 
Complex, Incr 1 2007 63919 $92.000

Fort Riley, KS 
Combat Avn Bde Complex -
Phase 1 2007 63981 $152.000

Fort Riley, KS 
Consolidated 
Health/Dental Clinic 2007 64088 $17.520

Fort Bliss, TX Child Development Center 2007 64096 $5.800

Fort Bliss, TX Dental Clinic 2007 64136 $13.530

Fort Bliss, TX 
Youth Activity Center - 
Biggs 2007 64616 $4.000

Fort Bliss, TX Ammunition Supply Point 2007 64637 $15.500

Fort Bliss, TX Central Wash Facility 2007 64638 $8.700

Fort Bliss, TX 
Battle Command Training 
Center 2007 64816 $27.000

Fort Bliss, TX 
Site Infrastructure, 
Incr 2 2007 64920 $100.000

Fort Bliss, TX 
Brigade Combat Team 
Complex #1, Incr 2 2007 65105 $68.382

Fort Riley, KS 
Division HQ Cmplx 
&Sustain Bde HQ, Incr 2 2007 65663 $87.000

    

Subtotal for FY 2007    $744.882
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Fort Sill 
ADA Brigade Complex, 
Incr 1 2008 64723 $89.000

Fort Bliss, TX 
Combined Arms Collective 
Training Facility 2008 20141 $18.500

Fort Bliss, TX 
Brigade Combat Team 
Complex #3 Incr 1 2008 63660 $103.000

Fort Bliss, TX 
Digital Multipurpose 
Training Range 2008 63874 $15.000

Fort Bliss, TX Urban Assault Course 2008 63875 $2.300

Fort Bliss, TX 
Convoy Live Fire 
Training Range 2008 63881 $3.200

Fort Bliss, TX 
Infantry Squad Battle 
Course 2008 63883 $2.400

Fort Bliss, TX Troop Health Clinic 2008 64138 $42.000

Fort Bliss, TX 
Physical Fitness 
Facility 2008 64614 $22.000

Fort Bliss, TX Youth Center Expansion 2008 64615 $2.000

Fort Bliss, TX 
Information System 
Processing Center 2008 64619 $6.100

Fort Bliss, TX 
Infrastructure Support 
Ph 2 2008 64763 $55.000

Fort Bliss, TX 
Combat Aviation Brigade 
Complex Incr 2 2008 64785 $90.000

Fort Bliss, TX 
Close Combat Tactical 
Trainer Facility 2008 65548 $6.100

Fort Bliss, TX 
Brigade Combat Team 
Complex #2 Incr 2 2008 65669 $70.000

Fort Riley, KS 
Combat Aviation Brigade 
Complex Phase 2 2008 65775 $109.000

    
Subtotal for FY 2008    $635.600
    

Fort Sill 
ADA Brigade Complex Incr 
2 2009 65816 $67.000

Fort Riley Hospital Replacement 2009 64087 $28.000

Fort Bliss Tac Equip Shop 1073 2009 64620 $1.500

Fort Bliss Tac Equip Shop 2661 2009 64621 $1.900

Fort Bliss Tac Equip Shop 2922 2009 64622 $1.900

Fort Bliss 
Division Headquarters 
Building 2009 64625 $24.000

Fort Bliss Child Development Center 2009 64647 $5.700
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Fort Bliss Child Development Center
 

2009 64652 $5.700

Fort Bliss 
Training Aids Support 
Center 

 
2009 64754 $6.000

Fort Bliss 
Combat Aviation Brigade 
Complex Incr 3 

 
2009 64786 $92.000

Fort Bliss 
Brigade Combat Team 
Complex #2 Incr 3 

 
2009 65670 $47.000

Fort Bliss 
Brigade Combat Team 
Complex #3 Incr 2 

 
2009 65938 $133.000

Fort Bliss 
Tactical Equipment 
Maintenance Facility 1 

 
2009 67119 $75.000

    

Subtotal for FY 2009   $488.700
    

Fort Riley Training Support Center 2010 19389 $12.000

Fort Bliss Physical Fitness Center 2010 57434 $4.800

Fort Bliss 
Digital Multipurpose 
Range Complex 2010 63879 $27.000

Fort Bliss Urban Assault Course 
 

2010 63880 $2.300

Fort Bliss Hospital Add/Alt 
 

2010 64135 $57.000

Fort Bliss 
Fire Station/MP Station 
Biggs 

 
2010 64608 $9.700

Fort Bliss 
Child Youth Service 
Facility 

 
2010 64649 $5.900

Fort Bliss 
Combat Aviation Brigade 
Complex Incr 4 

 
2010 65073 $90.000

Fort Bliss 
Brigade Combat Team 
Complex #3 Incr 3 

 
2010 65939 $49.800

Fort Bliss 
Tactical Equipment 
Maintenance Facility 2 

 
2010 67121 $75.500

   

Subtotal for FY 2010   $334.000
   

TOTAL PROGRAM FOR FY 2006 – 2011  $2,547.800
 
    
    Conjunctively-Funded Construction:  None. 
 
    Family Housing Construction: None.   
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    Family Housing Operations: None.   
 
    Operation and Maintenance:  Cost includes procurement of 
equipment (systems and facilities furniture), transportation of 
things, and communications in support of this recommendation.  
Total One-Time Cost estimate is $138.682 million. The FY 2008 
budget estimate is $45.651 million. 
 
    Military Personnel:  None.  
 
    Other: Cost includes IT installation (communications, 
automation and information management systems equipment) in 
support of construction projects.  Total One-Time Cost estimate 
is $230.287 million. The FY 2008 budget estimate is $75.640 
million. 
 
    Revenues from Land Sales:  None. 
 
Savings: 
 
    Military Construction:  None. 
 
    Family Housing Construction: None.  
 
    Family Housing Operations:  None. 
 
    Operation and Maintenance:  Facilities sustainment and 
recapitalization, base operations, and civilian salaries. 
 
    Military Personnel:  The savings due to changes in housing 
allowances and salary savings for eliminated personnel positions. 
 
    Other:  None. 
 
Environmental:   
   
The Army is conducting the following environmental studies and 
NEPA prior to construction and movement. There is no FY 2008 
Environmental requirement. 
 

a. Fort Bliss:  $.400 million – NEPA, Supplemental 
Environmental Impact Statement. 

 
b. Fort Riley:  $.350 million – NEPA, Supplemental 

Environmental Impact Statement. 
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     c. Fort Sill:   NEPA at Fort Sill reflected in the Business 
Plan for Commission 126 (Net Fires Center). 
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1391

Auth

Approp

                                                                                     
                                                                                     
                  2008                                                               
    ARMY/BCA                                                        24 JAN 2007      
                                                                                     
Fort Sill                                                                            
Oklahoma                                   ADA Brigade Complex, Incr 1               
                                                                                     
                                                                                     
                         141               64723                   89,000            
                                                                                     
                                                                                     
PRIMARY FACILITY                                                         101,643     ________________                                                                     
Brigade Headquarters            m2 (SF)      1,430 (   15,388)   1,648    (2,356)    
Battalion Headquarters          m2 (SF)      2,247 (   24,188)   1,490    (3,347)    
Organizational Classroom        m2 (SF)     425.96 (    4,585)   3,310    (1,410)    
Company Operations Facilities   m2 (SF)     13,723 (  147,717)   1,405   (19,277)    
Barracks                        m2 (SF)     20,912 (  225,090)   1,607   (33,613)    
  Total from Continuation page                                           (41,640)    
SUPPORTING FACILITIES                                                     33,376     _____________________                                                                
Electric Service                LS                 --            --       (4,450)    
Water, Sewer, Gas               LS                 --            --       (4,254)    
Paving, Walks, Curbs & Gutters  LS                 --            --       (9,928)    
Storm Drainage                  LS                 --            --       (4,152)    
Site Imp( 9,362) Demo(      )   LS                 --            --       (9,362)    
Information Systems             LS                 --            --       (1,007)    
Antiterrorism Measures          LS                 --            --         (223)    
                                                                                     
                                                                                     
ESTIMATED CONTRACT COST                                                  135,019     
CONTINGENCY PERCENT  (5.00%)                                               6,751                                                                            _________     
SUBTOTAL                                                                 141,770     
SUPV, INSP & OVERHEAD  (5.70%)                                             8,081     
DESIGN/BUILD - DESIGN COST                                                 5,671                                                                            _________     
TOTAL REQUEST                                                            155,522     
TOTAL REQUEST (ROUNDED)                                                  156,000     
INSTALLED EQT-OTHER APPROP                                                (1,548)    
                                                                                     
                            This is an incrementally funded project. The full        
authorization of $156M is requested in FY 2008 (PN 64723) with the first             
funding increment of $89M. The second funding increment of $67M will be              
requested in FY 2009 (PN 65816). Construct a standard design Air Defense             
Artillery (ADA) Brigade complex. Facilities include brigade headquarters,            
battalion headquarters, organizational classroom, company operations                 
facilities, barracks, dining facility, vehicle maintenance shops,                    
organizational vehicle parking, oil storage building and organizational unit         
storage. Special foundations will be required. Project includes extending and        
connecting post utilities infrastructure to the site, electric service, storm        
drainage systems, sanitary sewage systems with lift stations, roads, paving,         
walks, curbs, and gutters, parking, oil water separators, security fencing and       
gates, information systems, exterior and security lighting, fire protection          
and alarm systems, and site improvements. Install intrusion detection system         
(IDS), building information system and mass notification system. Connect to          
energy monitoring and control system (EMCS). Access for individuals with             
disabilities will be provided. Comprehensive building and furnishings related        
interior design services are required. Heating and air conditioning will be          
provided by self-contained units. Antiterrorism (AT) measures will include the       
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                     2008                                                            
    ARMY/BCA                                                        24 JAN 2007      
                                                                                     
                                                                                     
Fort Sill, Oklahoma                                                                  
                                                                                     
                                                                                     
ADA Brigade Complex, Incr 1                                           64723          
                                                                                     
 9.  COST ESTIMATES (CONTINUED)                                                       ______________________________                                                      
                                                                Unit      Cost       
     Item                       UM (M/E)      QUANTITY          COST     ($000)      
                                                                                     
PRIMARY FACILITY (CONTINUED)                                                         ____________________________                                                         
Dining Facility                 m2 (SF)      2,809 (   30,233)   2,636    (7,404)    
Vehicle Maintenance Shops       m2 (SF)     10,175 (  109,528)   1,593   (16,205)    
Organizational Vehicle Parking  m2 (SF)     82,334 (  886,239)   73.14    (6,023)    
Oil Storage Building            m2 (SF)     167.23 (    1,800)  997.59      (167)    
Organizational Unit Storage     m2 (SF)      1,593 (   17,150)  816.43    (1,301)    
Special Foundations             LS                 --            --       (5,747)    
IDS Installation                LS                 --            --         (433)    
EMCS Connections                LS                 --            --         (774)    
Antiterrorism Measures          LS                 --            --       (2,511)    
Building Information Systems    LS                 --            --       (1,075)                                                                           _________     
                                                                Total     41,640     
                                                                                     
DESCRIPTION OF PROPOSED CONSTRUCTION:  (CONTINUED)                                   __________________________________________________                                   
minimum standards as required by the current Department of Defense Minimum           
Antiterrorism Standards for Buildings. Air Conditioning (Estimated 2,638             
kWr/750 Tons).                                                                       
________________________________________________________________________________     
11. REQ:              1 EA  ADQT:           NONE     SUBSTD:           NONE          ________                                                                             
PROJECT:  Construct a standard design Air Defense Artillery Brigade complex.         ________                                                                             
(Current Mission)                                                                    
REQUIREMENT:   This project is required to support the restationing of the Air       ____________                                                                         
Defense Artillery Brigade to Fort Sill as part of Base Realignment and Closure       
(BRAC) 2005 decision.                                                                
CURRENT SITUATION:   Fort Sill does not have any adequate permanent facilities       __________________                                                                   
to support the restationing of Air Defense Artillery Brigade to Ft Sill. All         
existing troop housing, vehicle maintenance, storage, operational,                   
administrative and other associated facilities suitable for use are in use by        
existing Artillery units that will convert to Fires Brigades and remain in the       
existing facilities.                                                                 
IMPACT IF NOT PROVIDED:   If this project is not provided, adequate permanent        _______________________                                                              
facilities will not be available to support the restationing of the Air              
Defense Artillery Brigade.                                                           
ADDITIONAL:   In the event that a utility system is privatized (under 10 USC         ___________                                                                          
2688 or other authority) prior to award of this project or during construction       
of this project, MILCON funds appropriated for the MILCON project herein may         
be transferred to the utility privatization contractor involved for the              
utility infrastructure. Title to the utility infrastructure constructed as a         
result of this MILCON project may be transferred to the utility privatization        
contractor notwithstanding any other provision of law. This project has been         
coordinated with the installation physical security plan, and all physical           
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                     2008                                                            
    ARMY/BCA                                                        24 JAN 2007      
                                                                                     
                                                                                     
Fort Sill, Oklahoma                                                                  
                                                                                     
                                                                                     
ADA Brigade Complex, Incr 1                                           64723          
                                                                                     
ADDITIONAL:    (CONTINUED)                                                           __________________________                                                           
security measures are included. All required antiterrorism protection measures       
are included. Alternative methods of meeting this requirement have been              
explored during project development. This project is the only feasible option        
to meet the requirement. The Deputy Assistant Secretary of the Army                  
(Installations and Housing) certifies that this project has been considered          
for joint use potential. The facility will be available for use by other             
components. Sustainable principles will be integrated into the design,               
development, and construction of the project in accordance with Executive            
Order 13123 and other applicable laws and Executive Orders.                          
                                                                                     
12.  SUPPLEMENTAL DATA:                                                              _______________________                                                              
     A.  Estimated Design Data:                                                      
         (1)  Status:                                                                
              (a)  Date Design Started.............................  DEC 2006                                                                            _________        
              (b)  Percent Complete As Of January 2007.............     20.00                                                                            _________        
              (c)  Date 35% Designed...............................  APR 2008                                                                            _________        
              (d)  Date Design Complete............................  AUG 2008                                                                            _________        
              (e)  Parametric Cost Estimating Used to Develop Costs        NO                                                                            _________        
              (f)  Type of Design Contract:  Design-build                            
                                                                                     
         (2)  Basis:                                                                 
              (a)  Standard or Definitive Design:  YES                               
              (b)  Where Most Recently Used:                                         
                   Fort Bliss                                                        
                                                                                     
         (3)  Total Design Cost (c) = (a)+(b) OR (d)+(e):             ($000)         
              (a)  Production of Plans and Specifications..........     3,600                                                                            _________        
              (b)  All Other Design Costs..........................     3,240                                                                            _________        
              (c)  Total Design Cost...............................     6,840                                                                            _________        
              (d)  Contract........................................     3,600                                                                            _________        
              (e)  In-house........................................     3,240                                                                            _________        
                                                                                     
         (4)  Construction Contract Award..........................  FEB 2008                                                                            _________        
                                                                                     
         (5)  Construction Start...................................  JUN 2008                                                                            _________        
                                                                                     
         (6)  Construction Completion..............................  JUN 2010                                                                            _________        
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                     2008                                                            
    ARMY/BCA                                                        24 JAN 2007      
                                                                                     
                                                                                     
Fort Sill, Oklahoma                                                                  
                                                                                     
                                                                                     
ADA Brigade Complex, Incr 1                                           64723          
                                                                                     
                                                                                     
12.  SUPPLEMENTAL DATA:  (CONTINUED)                                                 _______________________                                                              
     B.  Equipment associated with this project which will be provided from          
  other appropriations:                                                              
                                                           Fiscal Year               
    Equipment                     Procuring                Appropriated   Cost       
    Nomenclature                  Appropriation            Or Requested   ($000)         ____________                  _____________            ____________   ______     
                                                                                     
  Info Sys - ISC                    BCA-OP                  2007           1,548     
                                                                          ______     
                                                             TOTAL         1,548     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
Installation Engineer:  Randall J. Butler                                            
Phone Number:  580-442-3705                                                          
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                  2008                                                               
    ARMY/BCA                                                        24 JAN 2007      
                                                                                     
Fort Bliss                                 Combined Arms Collective Training         
Texas                                      Facility                                  
                                                                                     
                                                                                     
                         179               20141                   18,500            
                                                                                     
                                                                                     
PRIMARY FACILITY                                                          16,387     ________________                                                                     
Combined Arms Collec. Trng Fac. EA               1 --         11533143   (11,533)    
After Action Review Building    m2 (SF)     266.17 (    2,865)   1,053      (280)    
Range Operations Control        m2 (SF)     185.81 (    2,000)   1,098      (204)    
Operations & Storage            m2 (SF)      74.32 (      800)   1,030       (77)    
Vault Latrine                   m2 (SF)      18.58 (      200)   2,994       (56)    
  Total from Continuation page                                            (4,237)    
SUPPORTING FACILITIES                                                        138     _____________________                                                                
Electric Service                LS                 --            --          (48)    
Site Imp(      ) Demo(    35)   LS                 --            --          (35)    
Information Systems             LS                 --            --          (53)    
Antiterrorism Measures          LS                 --            --           (2)    
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
ESTIMATED CONTRACT COST                                                   16,525     
CONTINGENCY PERCENT  (5.00%)                                                 826                                                                            _________     
SUBTOTAL                                                                  17,351     
SUPV, INSP & OVERHEAD  (5.70%)                                               989                                                                            _________     
TOTAL REQUEST                                                             18,340     
TOTAL REQUEST (ROUNDED)                                                   18,500     
INSTALLED EQT-OTHER APPROP                                                (6,024)    
                                                                                     
                                                                                     
                            Construct a standard Combined Arms Collective            
Training Facility (CACTF) consisting of structures and mock utilities to             
simulate an urban setting. Primary Facilities are located within the perimeter       
of the range complex and include structures simulating an urban setting              
(Schools, Church/cemetery, Police Station/Jail, Hotel, Residences, Businesses,       
Townhouses, Bank, Warehouses, Government Building, Offices, Service Station),        
Large Range Operation Center, Operations/Storage Building, Latrine, Covered          
Mess, Large After Action Review Facility, safety cameras, service roads, site        
improvements and associated range power and data transfer cablings. Supporting       
facilities include electric service and information systems. Antiterrorism           
protection measures will be provided. Air Conditioning (Estimated 35 kWr/10          
Tons).                                                                               
________________________________________________________________________________     
11. REQ:              1 EA  ADQT:           NONE     SUBSTD:           NONE          ________                                                                             
PROJECT:  Construct a standard Combined Arms Collective Training Facility            ________                                                                             
(CACTF). (Current Mission)                                                           
REQUIREMENT:   This project directly supports BRAC 2005 and other mission            ____________                                                                         
relocations. This project will allow the Brigade Combat Teams to achieve force       
effectiveness in urban terrain at the most basic level from the individual to        
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                     2008                                                            
    ARMY/BCA                                                        24 JAN 2007      
                                                                                     
                                                                                     
Fort Bliss, Texas                                                                    
                                                                                     
                                                                                     
Combined Arms Collective Training Facility                            20141          
                                                                                     
 9.  COST ESTIMATES (CONTINUED)                                                       ______________________________                                                      
                                                                Unit      Cost       
     Item                       UM (M/E)      QUANTITY          COST     ($000)      
                                                                                     
PRIMARY FACILITY (CONTINUED)                                                         ____________________________                                                         
Covered Mess Building           m2 (SF)      74.32 (      800)   1,030       (77)    
Vehicle Staging Area            m2 (SY)      2,508 (    3,000)   59.13      (148)    
Range Operations Site Prep.     EA               1 --          321,521      (322)    
Down Range Electrical           EA               1 --          1036321    (1,036)    
Down Range Electrical/Data      EA               1 --          877,572      (878)    
Roads, Drainage & Site Devel.   EA               1 --          1076341    (1,076)    
CACTF Walls                     EA               1 --          223,759      (224)    
Military Compound Site Devel.   EA               1 --          444,747      (445)    
Building Information Systems    LS                 --            --          (31)                                                                           _________     
                                                                Total      4,237     
                                                                                     
REQUIREMENT:   (CONTINUED)                                                           __________________________                                                           
the platoon level and to train independently from each other through dispersed       
and decentralized operations. This project will allow the training and               
practice of these fighting characteristics in the non-live-fire mode. Future         
military operations will take place in urban environments. This project, in          
concert with the Urban Assault Course (UAC), Shoothouse, and Breach Facility         
will provide a complete suite of live-fire and non-live-fire urban operations        
training facilities in accordance with the Combined Arms Military Operations         
Urban Terrain Task Force (CAMTF) training strategy, and evolving urban               
operational doctrine currently in development at Headquarters U.S. Army              
Training and Doctrine Command (TRADOC).                                              
CURRENT SITUATION:   The current Military Operations Urban Terrain Assault           __________________                                                                   
Course (MAC) at Fort Bliss is not designed to support the current TRADOC             
approved urban operations training strategy. The basic design and targetry is        
inadequate to effectively train close-quarters marksmanship skills. Neither a        
Breach Facility, a Live-Fire Shoot House, nor an Urban Assault Course (UAC)          
currently exists at Fort Bliss to support the current combined arms urban            
operations training strategy.                                                        
IMPACT IF NOT PROVIDED:   If this project is not provided, combat units and          _______________________                                                              
commanders will not fully attain the degree of proficiency required for              
successful combat, command, and control in complex Military Operations in            
Urban Terrain (MOUT).                                                                
ADDITIONAL:   In the event that a utility system is privatized (under 10 USC         ___________                                                                          
2688 or other authority) prior to award of this project or during construction       
of this project, MILCON funds appropriated for the MILCON project herein may         
be transferred to the utility privatization contractor involved for the              
utility infrastructure. Title to the utility infrastructure constructed as a         
result of this MILCON project may be transferred to the utility privatization        
contractor notwithstanding any other provision of law. This project has been         
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                     2008                                                            
    ARMY/BCA                                                        24 JAN 2007      
                                                                                     
                                                                                     
Fort Bliss, Texas                                                                    
                                                                                     
                                                                                     
Combined Arms Collective Training Facility                            20141          
                                                                                     
ADDITIONAL:    (CONTINUED)                                                           __________________________                                                           
coordinated with the installation physical security plan, and all physical           
security measures are included. All required antiterrorism protection measures       
are included. Alternative methods of meeting this requirement have been              
explored during project development. This project is the only feasible option        
to meet the requirement. The Deputy Assistant Secretary of the Army                  
(Installations and Housing) certifies that this project has been considered          
for joint use potential. The facility will be available for use by other             
components. Sustainable principles will be integrated into the design,               
development, and construction of the project in accordance with Executive            
Order 13123 and other applicable laws and Executive Orders.                          
                                                                                     
12.  SUPPLEMENTAL DATA:                                                              _______________________                                                              
     A.  Estimated Design Data:                                                      
         (1)  Status:                                                                
              (a)  Date Design Started.............................  OCT 2006                                                                            _________        
              (b)  Percent Complete As Of January 2007.............     20.00                                                                            _________        
              (c)  Date 35% Designed...............................  FEB 2007                                                                            _________        
              (d)  Date Design Complete............................  SEP 2007                                                                            _________        
              (e)  Parametric Cost Estimating Used to Develop Costs        NO                                                                            _________        
              (f)  Type of Design Contract:  Design-bid-build                        
                                                                                     
         (2)  Basis:                                                                 
              (a)  Standard or Definitive Design:  YES                               
              (b)  Where Most Recently Used:                                         
                   Fort Polk                                                         
                                                                                     
         (3)  Total Design Cost (c) = (a)+(b) OR (d)+(e):             ($000)         
              (a)  Production of Plans and Specifications..........     1,100                                                                            _________        
              (b)  All Other Design Costs..........................     1,050                                                                            _________        
              (c)  Total Design Cost...............................     2,150                                                                            _________        
              (d)  Contract........................................     1,700                                                                            _________        
              (e)  In-house........................................       450                                                                            _________        
                                                                                     
         (4)  Construction Contract Award..........................  OCT 2007                                                                            _________        
                                                                                     
         (5)  Construction Start...................................  JAN 2008                                                                            _________        
                                                                                     
         (6)  Construction Completion..............................  JAN 2010                                                                            _________        
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                     2008                                                            
    ARMY/BCA                                                        24 JAN 2007      
                                                                                     
                                                                                     
Fort Bliss, Texas                                                                    
                                                                                     
                                                                                     
Combined Arms Collective Training Facility                            20141          
                                                                                     
                                                                                     
12.  SUPPLEMENTAL DATA:  (CONTINUED)                                                 _______________________                                                              
     B.  Equipment associated with this project which will be provided from          
  other appropriations:                                                              
                                                           Fiscal Year               
    Equipment                     Procuring                Appropriated   Cost       
    Nomenclature                  Appropriation            Or Requested   ($000)         ____________                  _____________            ____________   ______     
                                                                                     
  Targetry & Instrumentation Syste  BCA-OP                  2009           5,900     
  Info Sys - ISC                    BCA-OP                  2009             124     
                                                                          ______     
                                                             TOTAL         6,024     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
Installation Engineer:  David Shafii                                                 
Phone Number:  (915) 568-6200                                                        
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                  2008                                                               
    ARMY/BCA                                                        24 JAN 2007      
                                                                                     
Fort Bliss                                                                           
Texas                                      Brigade Combat Team Complex #3 Incr 1     
                                                                                     
                                                                                     
                         721               63660                  103,000            
                                                                                     
                                                                                     
PRIMARY FACILITY                                                         203,148     ________________                                                                     
BDE/BN Headquarters             m2 (SF)     12,039 (  129,584)   1,604   (19,308)    
Company Operations Facilities   m2 (SF)     36,193 (  389,579)   1,302   (47,139)    
Covered Hardstand               m2 (SF)      6,399 (   68,883)  595.03    (3,808)    
Barracks                        m2 (SF)     48,016 (  516,835)   1,453   (69,773)    
Dining Facility                 m2 (SF)      2,811 (   30,257)   2,551    (7,171)    
  Total from Continuation page                                           (55,949)    
SUPPORTING FACILITIES                                                     44,804     _____________________                                                                
Electric Service                LS                 --            --       (2,696)    
Water, Sewer, Gas               LS                 --            --       (3,947)    
Paving, Walks, Curbs & Gutters  LS                 --            --       (9,623)    
Storm Drainage                  LS                 --            --       (1,483)    
Site Imp(26,398) Demo(      )   LS                 --            --      (26,398)    
Information Systems             LS                 --            --         (270)    
Antiterrorism Measures          LS                 --            --         (387)    
                                                                                     
                                                                                     
ESTIMATED CONTRACT COST                                                  247,952     
CONTINGENCY PERCENT  (5.00%)                                              12,398                                                                            _________     
SUBTOTAL                                                                 260,350     
SUPV, INSP & OVERHEAD  (5.70%)                                            14,840     
DESIGN/BUILD - DESIGN COST                                                10,414                                                                            _________     
TOTAL REQUEST                                                            285,604     
TOTAL REQUEST (ROUNDED)                                                  286,000     
INSTALLED EQT-OTHER APPROP                                                (2,922)    
                                                                                     
                            This project is incrementally funded. The full           
authorization of $286M is requested in FY 2008 (PN 63660) with the first             
funding increment of $103M. The second funding increment of $133M will be            
requested in FY 2009 (PN 65938). The third funding increment of $50M will be         
requested in FY 2010 (PN 65939). Construct a standard design Brigade Combat          
Team (BCT) complex. Primary facilities include Brigade/Batallion Headquarters        
Building, Company Operations Facilities, barracks, dining facility, vehicle          
maintenance shops, deployment storage building, covered hardstand, open              
storage, UAV maintenance facility, distribution CO storage and organizational        
vehicle parking. Project will include installation of Intrusion Detection            
System (IDS), Building Information System and mass notifications systems and         
connection to installation central systems. Project will provide for the             
connection of the Energy Monitoring and Control System (EMCS) and fire/smoke         
detection/enunciation and suppression systems to installation central systems.       
Supporting facilities include utilities; electric service; water, sewer, gas;        
paving, walks, curbs and gutters; parking; storm drainage; site improvements         
and landscaping. Heating will be provided by self-contained units. Access for        
individuals with disabilities will be provided. Antiterrorism (AT) measures          
include building setbacks and perimeter lighting. Comprehensive building and         
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                     2008                                                            
    ARMY/BCA                                                        24 JAN 2007      
                                                                                     
                                                                                     
Fort Bliss, Texas                                                                    
                                                                                     
                                                                                     
Brigade Combat Team Complex #3 Incr 1                                 63660          
                                                                                     
 9.  COST ESTIMATES (CONTINUED)                                                       ______________________________                                                      
                                                                Unit      Cost       
     Item                       UM (M/E)      QUANTITY          COST     ($000)      
                                                                                     
PRIMARY FACILITY (CONTINUED)                                                         ____________________________                                                         
Vehicle Maintenance Shops       m2 (SF)     22,111 (  238,000)   1,464   (32,368)    
Deployment Storage Building     m2 (SF)      4,483 (   48,250)  707.30    (3,171)    
Open Storage                    m2 (SY)     372.08 (      445)   67.36       (25)    
UAV Maintenance Facility        m2 (SF)     836.13 (    9,000)   1,453    (1,215)    
Distribution Company Storage    m2 (SF)     743.22 (    8,000)  830.76      (617)    
Organizational Vehicle Parking  m2 (SY)    164,346 (  196,556)   69.37   (11,400)    
IDS Installation                LS                 --            --         (290)    
EMCS Connections                LS                 --            --         (698)    
Antiterrorism Measures          LS                 --            --       (2,621)    
Building Information Systems    LS                 --            --       (3,544)                                                                           _________     
                                                                Total     55,949     
                                                                                     
DESCRIPTION OF PROPOSED CONSTRUCTION:  (CONTINUED)                                   __________________________________________________                                   
furnishings related interior design services are required. Air Conditioning          
(Estimated 8,662 kWr/2,463 Tons).                                                    
________________________________________________________________________________     
11. REQ:            NA      ADQT:            NA      SUBSTD:            NA           ________                                                                             
PROJECT:  Construct a standard design Brigade Combat Team Complex. (Current          ________                                                                             
Mission)                                                                             
REQUIREMENT:   This project is required to support the relocation of a Brigade       ____________                                                                         
Combat Team (BCT) to Fort Bliss as directed by BRAC 2005.                            
CURRENT SITUATION:   Adequate permanent facilities are not available to              __________________                                                                   
support this stationing action. All existing facilities suitable for use under       
these facility category codes are fully utilized.                                    
IMPACT IF NOT PROVIDED:   If this project is not provided, Fort Bliss will not       _______________________                                                              
be able to provide adequate permanent facilities to accomplish the                   
restationing of a Brigade Combat Team to Fort Bliss, TX. Soldiers will be            
housed off-post in costly accommodations at varying distances from the               
cantonment. This situation will adverse impact the command and control of            
Soldiers and units, the mastering of Mission Essential Task List items and the       
morale and retention of highly motivated and highly trained Soldiers.                
ADDITIONAL:   In the event that a utility system is privatized (under 10 USC         ___________                                                                          
2688 or other authority) prior to award of this project or during construction       
of this project, MILCON funds appropriated for the MILCON project herein may         
be transferred to the utility privatization contractor involved for the              
utility infrastructure. Title to the utility infrastructure constructed as a         
result of this MILCON project may be transferred to the utility privatization        
contractor notwithstanding any other provision of law. This project has been         
coordinated with the installation physical security plan, and all physical           
security measures are included. All required antiterrorism protection measures       
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                     2008                                                            
    ARMY/BCA                                                        24 JAN 2007      
                                                                                     
                                                                                     
Fort Bliss, Texas                                                                    
                                                                                     
                                                                                     
Brigade Combat Team Complex #3 Incr 1                                 63660          
                                                                                     
ADDITIONAL:    (CONTINUED)                                                           __________________________                                                           
are included. Alternative methods of meeting this requirement have been              
explored during project development. This project is the only feasible option        
to meet the requirement. The Deputy Assistant Secretary of the Army                  
(Installations and Housing) certifies that this project has been considered          
for joint use potential. The facility will be available for use by other             
components. Sustainable principles will be integrated into the design,               
development, and construction of the project in accordance with Executive            
Order 13123 and other applicable laws and Executive Orders.                          
                                                                                     
12.  SUPPLEMENTAL DATA:                                                              _______________________                                                              
     A.  Estimated Design Data:                                                      
         (1)  Status:                                                                
              (a)  Date Design Started.............................  JUN 2006                                                                            _________        
              (b)  Percent Complete As Of January 2007.............     20.00                                                                            _________        
              (c)  Date 35% Designed...............................  APR 2008                                                                            _________        
              (d)  Date Design Complete............................  AUG 2008                                                                            _________        
              (e)  Parametric Cost Estimating Used to Develop Costs        NO                                                                            _________        
              (f)  Type of Design Contract:  Design-build                            
                                                                                     
         (2)  Basis:                                                                 
              (a)  Standard or Definitive Design:  YES                               
              (b)  Where Most Recently Used:                                         
                                                                                     
                                                                                     
         (3)  Total Design Cost (c) = (a)+(b) OR (d)+(e):             ($000)         
              (a)  Production of Plans and Specifications..........    10,940                                                                            _________        
              (b)  All Other Design Costs..........................     1,930                                                                            _________        
              (c)  Total Design Cost...............................    12,870                                                                            _________        
              (d)  Contract........................................    10,296                                                                            _________        
              (e)  In-house........................................     2,574                                                                            _________        
                                                                                     
         (4)  Construction Contract Award..........................  FEB 2008                                                                            _________        
                                                                                     
         (5)  Construction Start...................................  MAY 2008                                                                            _________        
                                                                                     
         (6)  Construction Completion..............................  MAY 2011                                                                            _________        
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                     2008                                                            
    ARMY/BCA                                                        24 JAN 2007      
                                                                                     
                                                                                     
Fort Bliss, Texas                                                                    
                                                                                     
                                                                                     
Brigade Combat Team Complex #3 Incr 1                                 63660          
                                                                                     
                                                                                     
12.  SUPPLEMENTAL DATA:  (CONTINUED)                                                 _______________________                                                              
     B.  Equipment associated with this project which will be provided from          
  other appropriations:                                                              
                                                           Fiscal Year               
    Equipment                     Procuring                Appropriated   Cost       
    Nomenclature                  Appropriation            Or Requested   ($000)         ____________                  _____________            ____________   ______     
                                                                                     
  Equipment All                     BCA-OP                  2010             528     
  Info Sys - ISC                    BCA-OP                  2009           2,394     
                                                                          ______     
                                                             TOTAL         2,922     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
Installation Engineer:  David Shafii                                                 
Phone Number:  915-568-6200                                                          
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                  2008                                                               
    ARMY/BCA                                                        24 JAN 2007      
                                                                                     
Fort Bliss                                                                           
Texas                                      Digital Multipurpose Training Range       
                                                                                     
                                                                                     
                         178               63874                   15,000            
                                                                                     
                                                                                     
PRIMARY FACILITY                                                          13,547     ________________                                                                     
Target Systems                  EA               1 --          3860920    (3,861)    
Bradley Misfire Pit             EA               1 --           53,299       (53)    
MG Bunkers                      EA               2 --           14,340       (29)    
Transformers -  150 KVA         EA              12 --           12,762      (153)    
Battle Position Defilade        EA              10 --           59,505      (595)    
  Total from Continuation page                                            (8,856)    
SUPPORTING FACILITIES                                                        114     _____________________                                                                
Electric Service                LS                 --            --          (25)    
Paving, Walks, Curbs & Gutters  LS                 --            --          (24)    
Storm Drainage                  LS                 --            --           (2)    
Site Imp(     5) Demo(    21)   LS                 --            --          (26)    
Information Systems             LS                 --            --          (37)    
                                                                                     
                                                                                     
                                                                                     
                                                                                     
ESTIMATED CONTRACT COST                                                   13,661     
CONTINGENCY PERCENT  (5.00%)                                                 683                                                                            _________     
SUBTOTAL                                                                  14,344     
SUPV, INSP & OVERHEAD  (5.70%)                                               818                                                                            _________     
TOTAL REQUEST                                                             15,162     
TOTAL REQUEST (ROUNDED)                                                   15,000     
INSTALLED EQT-OTHER APPROP                                               (11,242)    
                                                                                     
                                                                                     
                            Construct a standard Digital Multi Purpose               
Training Range (DMPTR) consisting of one lane with two course roads with cross       
over capability. Primary facilities are located within the range complex and         
include the Range Operations Control Area and downrange targetry systems.            
Downrange targetry systems include standard: stationary armor and infantry           
targets, moving armor and infantry targets, battle positions, course roads,          
target maintenance access roads, site development, improvements and drainage,        
electrical power and targetry data cabling. The Range Operations Control Area        
includes: Range Operations Center, After Action Review Building, Operations &        
Storage Building, General Instruction Building, Latrine, Covered Mess Shelter,       
Ammo and instrumentation Loading Docks, Unit Staging Area, Bleacher Enclosure,       
site development and improvements, information systems, security lighting and        
fencing, and electrical power. Supporting facilities for the project include         
electric service, access road and associated site development and                    
improvements. Air Conditioning (Estimated 42 kWr/12 Tons).                           
________________________________________________________________________________     
11. REQ:              1 LN  ADQT:           NONE     SUBSTD:           NONE          ________                                                                             
PROJECT:  Construct a standard digital multi purpose training range complex.         ________                                                                             
(Current Mission)                                                                    
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                     2008                                                            
    ARMY/BCA                                                        24 JAN 2007      
                                                                                     
                                                                                     
Fort Bliss, Texas                                                                    
                                                                                     
                                                                                     
Digital Multipurpose Training Range                                   63874          
                                                                                     
 9.  COST ESTIMATES (CONTINUED)                                                       ______________________________                                                      
                                                                Unit      Cost       
     Item                       UM (M/E)      QUANTITY          COST     ($000)      
                                                                                     
PRIMARY FACILITY (CONTINUED)                                                         ____________________________                                                         
Fighting Trenches, 30meter      m  (LF)      60.96 (      200)   2,819      (172)    
Power Center Emplacement        EA               6 --            3,859       (23)    
Two Level Facades               EA               4 --           34,226      (137)    
Service Roads                   m  (LF)      6,433 (   21,105)   66.13      (425)    
Course Road & Concrete Turnpads m  (LF)      8,495 (   27,870)  156.03    (1,325)    
Grading & Drainage              EA               1 --          1175923    (1,176)    
Helicopter Firing Point & Pads  EA               4 --           69,757      (279)    
Limit Markers                   EA               2 --            3,785        (8)    
Security Barrier                EA               1 --            2,942        (3)    
Range Operations & Control Area EA               1 --          325,161      (325)    
Downrange Electrical            EA               1 --          3888472    (3,888)    
Range Operations Center         m2 (SF)     185.81 (    2,000)   1,130      (210)    
Operations/Storage Building     m2 (SF)      74.32 (      800)  939.61       (70)    
Vault Latrine                   m2 (SF)      18.58 (      200)   3,271       (61)    
Bleacher Enclosure              m2 (SF)      54.44 (      586)   1,217       (66)    
Covered Mess                    m2 (SF)      74.32 (      800)  758.34       (56)    
After Action Review Bldg, Small m2 (SF)     107.02 (    1,152)   1,405      (150)    
Ammunition Loading Dock         m2 (SF)      32.52 (      350)  845.85       (28)    
Bivouac Area                    m2 (SF)     401.34 (    4,320)  495.25      (199)    
Vehicle Staging Area            m2 (SY)      2,508 (    3,000)   85.81      (215)    
Building Information Systems    LS                 --            --          (40)                                                                           _________     
                                                                Total      8,856     
                                                                                     
REQUIREMENT:   Project supports BRAC 2005 and multiple Brigade Combat Team           ____________                                                                         
restation actions. The Digital Multipurpose Training Range is required to            
provide digitally enhanced combat platforms with all constituent elements            
featured in Force XXI, (digital) war fighting operations to the soldiers of          
active Army Units, Reserve and National Guard units that train at Fort Bliss,        
Texas. The Digital Multi Purpose Training Range is used to train and test            
crews and dismounted infantry squads on the skills necessary to detect,              
identify, engage and defeat stationary infantry and stationary/moving armor          
targets in a tactical array. In addition to live-fire, this complex can also         
be used for training with subcaliber and laser training devices. The complex         
is specifically designed to satisfy the training and qualification                   
requirements for crews and sections of armor, infantry and aviation units.           
This complex also supports dismounted infantry squad tactical live-fire              
operations either independently of, or simultaneously with, supporting               
vehicles.                                                                            
CURRENT SITUATION:   Only one training range of this type currently exists at        __________________                                                                   
Fort Bliss. Other existing ranges do not support the advanced weapons and            
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                     2008                                                            
    ARMY/BCA                                                        24 JAN 2007      
                                                                                     
                                                                                     
Fort Bliss, Texas                                                                    
                                                                                     
                                                                                     
Digital Multipurpose Training Range                                   63874          
                                                                                     
CURRENT SITUATION:   (CONTINUED)                                                     ________________________________                                                     
command and control systems being fielded by the digitized force. They are not       
capable of processing digital information and situational feedback or reports        
to firing vehicles and units. Existing range dimensions do not support               
increased vehicle dispersion and greater ballistics associated with digital          
units. The Army’s new combat and training doctrine requires digital weaponry         
and feedback systems.                                                                
IMPACT IF NOT PROVIDED:   If this project is not provided, Fort Bliss squads,        _______________________                                                              
crews, and platoons will continue to train on inadequate analog ranges. Force        
XXI units will not train to standard, and the gap between equipment fielding         
and training will widen. Ultimately, units may enter future combat unprepared        
to employ the full capabilities of the digitized weapons and equipment               
available to its soldiers. The soldiers and units will not receive complete          
exposure to training standards thereby representing an adverse impact to             
sustained weapons proficiency.                                                       
ADDITIONAL:   In the event that a utility system is privatized (under 10 USC         ___________                                                                          
2688 or other authority) prior to award of this project or during construction       
of this project, MILCON funds appropriated for the MILCON project herein may         
be transferred to the utility privatization contractor involved for the              
utility infrastructure. Title to the utility infrastructure constructed as a         
result of this MILCON project may be transferred to the utility privatization        
contractor notwithstanding any other provision of law. This project has been         
coordinated with the installation physical security plan, and all physical           
security measures are included. All required antiterrorism protection measures       
are included. Alternative methods of meeting this requirement have been              
explored during project development. This project is the only feasible option        
to meet the requirement. The Deputy Assistant Secretary of the Army                  
(Installations and Housing) certifies that this project has been considered          
for joint use potential. The facility will be available for use by other             
components. Sustainable principles will be integrated into the design,               
development, and construction of the project in accordance with Executive            
Order 13123 and other applicable laws and Executive Orders.                          
                                                                                     
12.  SUPPLEMENTAL DATA:                                                              _______________________                                                              
     A.  Estimated Design Data:                                                      
         (1)  Status:                                                                
              (a)  Date Design Started.............................  JAN 2006                                                                            _________        
              (b)  Percent Complete As Of January 2007.............     35.00                                                                            _________        
              (c)  Date 35% Designed...............................  JAN 2007                                                                            _________        
              (d)  Date Design Complete............................  AUG 2007                                                                            _________        
              (e)  Parametric Cost Estimating Used to Develop Costs        NO                                                                            _________        
              (f)  Type of Design Contract:  Design-bid-build                        
                                                                                     
         (2)  Basis:                                                                 
              (a)  Standard or Definitive Design:  YES                               
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                     2008                                                            
    ARMY/BCA                                                        24 JAN 2007      
                                                                                     
                                                                                     
Fort Bliss, Texas                                                                    
                                                                                     
                                                                                     
Digital Multipurpose Training Range                                   63874          
                                                                                     
12.  SUPPLEMENTAL DATA: (Continued)                                                  _______________________                                                              
     A.  Estimated Design Data: (Continued)                                          
              (b)  Where Most Recently Used:                                         
                   Fort Riley                                                        
                                                                                     
         (3)  Total Design Cost (c) = (a)+(b) OR (d)+(e):             ($000)         
              (a)  Production of Plans and Specifications..........     1,342                                                                            _________        
              (b)  All Other Design Costs..........................       894                                                                            _________        
              (c)  Total Design Cost...............................     2,236                                                                            _________        
              (d)  Contract........................................     1,118                                                                            _________        
              (e)  In-house........................................     1,118                                                                            _________        
                                                                                     
         (4)  Construction Contract Award..........................  OCT 2007                                                                            _________        
                                                                                     
         (5)  Construction Start...................................  JAN 2008                                                                            _________        
                                                                                     
         (6)  Construction Completion..............................  JAN 2009                                                                            _________        
                                                                                     
                                                                                     
     B.  Equipment associated with this project which will be provided from          
  other appropriations:                                                              
                                                           Fiscal Year               
    Equipment                     Procuring                Appropriated   Cost       
    Nomenclature                  Appropriation            Or Requested   ($000)         ____________                  _____________            ____________   ______     
                                                                                     
  Targetry & Instrumnetation Syste  BCA-OP                  2009          11,100     
  Info Sys - ISC                    BCA-OP                  2008             142     
                                                                          ______     
                                                             TOTAL        11,242     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
Installation Engineer:  David Shafii                                                 
Phone Number:  915-568-6200                                                          
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                  2008                                                               
    ARMY/BCA                                                        24 JAN 2007      
                                                                                     
Fort Bliss                                                                           
Texas                                      Urban Assault Course                      
                                                                                     
                                                                                     
                         178               63875                    2,300            
                                                                                     
                                                                                     
PRIMARY FACILITY                                                           2,023     ________________                                                                     
Urban Assault Course            FP               5 --          271,718    (1,359)    
Service Roads                   m  (LF)     249.94 (      820)   65.22       (16)    
Grading & Drainage              ha (AC)       2.43 (        6)  44,281      (108)    
Clearing & Grubbing             ha (AC)       3.04 (     7.50)   5,987       (18)    
Range Operations & Control Area EA               1 --          125,498      (125)    
  Total from Continuation page                                              (397)    
SUPPORTING FACILITIES                                                         65     _____________________                                                                
Electric Service                LS                 --            --          (30)    
Paving, Walks, Curbs & Gutters  LS                 --            --          (25)    
Information Systems             LS                 --            --          (10)    
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
ESTIMATED CONTRACT COST                                                    2,088     
CONTINGENCY PERCENT  (5.00%)                                                 104                                                                            _________     
SUBTOTAL                                                                   2,192     
SUPV, INSP & OVERHEAD  (5.70%)                                               125                                                                            _________     
TOTAL REQUEST                                                              2,317     
TOTAL REQUEST (ROUNDED)                                                    2,300     
INSTALLED EQT-OTHER APPROP                                                  (402)    
                                                                                     
                                                                                     
                            Construct a standard Urban Assault Course (UAC).         
Primary Facilities are located within the perimeter of the range complex and         
include Operations/Storage Building, stationary infantry targets (SIT),              
service roads, site improvements and associated range power and data transfer        
cabling. Supporting facilities include electric service, paving, walks, curbs        
and gutters, and information systems. Air Conditioning (Estimated 7 kWr/2            
Tons).                                                                               
________________________________________________________________________________     
11. REQ:             15 FP  ADQT:           NONE     SUBSTD:           NONE          ________                                                                             
PROJECT:  Construct a standard urban assault course. (Current Mission.)              ________                                                                             
REQUIREMENT:   BRAC 2005 and Brigade Combat Team (BCT) restation actions drive       ____________                                                                         
this requirement. The urban assault course is required to provide performance        
oriented training to soldiers for operational aspects, and planning in an            
urban environment. Urbanization discipline impacts on military operations in         
all types of conflict. Leaders must understand how that affects their unit’s         
capabilities as well as their ability to provide support. The urban assault          
course will be used to conduct mandated mission initial training. This               
training course and range will allow for both individual and collective              
hands-on training enhancing doctrinal understanding and skill development.           
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                     2008                                                            
    ARMY/BCA                                                        24 JAN 2007      
                                                                                     
                                                                                     
Fort Bliss, Texas                                                                    
                                                                                     
                                                                                     
Urban Assault Course                                                  63875          
                                                                                     
 9.  COST ESTIMATES (CONTINUED)                                                       ______________________________                                                      
                                                                Unit      Cost       
     Item                       UM (M/E)      QUANTITY          COST     ($000)      
                                                                                     
PRIMARY FACILITY (CONTINUED)                                                         ____________________________                                                         
Downrange Electrical            EA               1 --          253,117      (253)    
Operations/Storage Building     m2 (SF)      74.32 (      800)   1,149       (85)    
Vault Latrine                   m2 (SF)      18.58 (      200)   2,994       (56)    
Building Information Systems    LS                 --            --           (3)                                                                           _________     
                                                                Total        397     
                                                                                     
CURRENT SITUATION:   Current range facilities do not meet required training in       __________________                                                                   
urban operations and breaching standards or techniques. Currently computer           
generated simulation is the only way to achieve window and door breaching            
skills. Units do not fully understand or appreciate the technical aspects of         
these specialized breaches and have not practiced these breaches in a training       
environment to enable successful execution during combat operations. Basic           
urban operations clearing techniques are not being developed in a complete           
training environment. Minimum required existing urban training stations are          
not available. The need is not fully met.                                            
IMPACT IF NOT PROVIDED:   If this project is not provided, there will be a           _______________________                                                              
continuation of major training shortfalls for Active Army, Army Reserve, and         
National Guard units training at Fort Bliss. Successful planning and execution       
of specialized urban operations and breaches during combat operations will not       
be met.                                                                              
ADDITIONAL:   In the event that a utility system is privatized (under 10 USC         ___________                                                                          
2688 or other authority) prior to award of this project or during construction       
of this project, MILCON funds appropriated for the MILCON project herein may         
be transferred to the utility privatization contractor involved for the              
utility infrastructure. Title to the utility infrastructure constructed as a         
result of this MILCON project may be transferred to the utility privatization        
contractor notwithstanding any other provision of law. This project has been         
coordinated with the installation physical security plan, and no physical            
security measures are required. No antiterrorism protection measures are             
required. Alternative methods of meeting this requirement have been explored         
during project development. This project is the only feasible option to meet         
the requirement. The Deputy Assistant Secretary of the Army (Installations and       
Housing) certifies that this project has been considered for joint use               
potential. The facility will be available for use by other components.               
Sustainable principles will be integrated into the design, development, and          
construction of the project in accordance with Executive Order 13123 and other       
applicable laws and Executive Orders.                                                
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                     2008                                                            
    ARMY/BCA                                                        24 JAN 2007      
                                                                                     
                                                                                     
Fort Bliss, Texas                                                                    
                                                                                     
                                                                                     
Urban Assault Course                                                  63875          
                                                                                     
12.  SUPPLEMENTAL DATA:                                                              _______________________                                                              
     A.  Estimated Design Data:                                                      
         (1)  Status:                                                                
              (a)  Date Design Started.............................  JAN 2006                                                                            _________        
              (b)  Percent Complete As Of January 2007.............     35.00                                                                            _________        
              (c)  Date 35% Designed...............................  JAN 2007                                                                            _________        
              (d)  Date Design Complete............................  AUG 2007                                                                            _________        
              (e)  Parametric Cost Estimating Used to Develop Costs        NO                                                                            _________        
              (f)  Type of Design Contract:  Design-bid-build                        
                                                                                     
         (2)  Basis:                                                                 
              (a)  Standard or Definitive Design:  YES                               
              (b)  Where Most Recently Used:                                         
                   Fort Campbell                                                     
                                                                                     
         (3)  Total Design Cost (c) = (a)+(b) OR (d)+(e):             ($000)         
              (a)  Production of Plans and Specifications..........       138                                                                            _________        
              (b)  All Other Design Costs..........................        92                                                                            _________        
              (c)  Total Design Cost...............................       230                                                                            _________        
              (d)  Contract........................................       125                                                                            _________        
              (e)  In-house........................................       105                                                                            _________        
                                                                                     
         (4)  Construction Contract Award..........................  OCT 2007                                                                            _________        
                                                                                     
         (5)  Construction Start...................................  JAN 2008                                                                            _________        
                                                                                     
         (6)  Construction Completion..............................  JAN 2009                                                                            _________        
                                                                                     
                                                                                     
     B.  Equipment associated with this project which will be provided from          
  other appropriations:                                                              
                                                           Fiscal Year               
    Equipment                     Procuring                Appropriated   Cost       
    Nomenclature                  Appropriation            Or Requested   ($000)         ____________                  _____________            ____________   ______     
                                                                                     
  Targetry & Instrumentation Syste  BCA-OP                  2009             400     
  Info Sys - ISC                    BCA-OP                  2009               2     
                                                                          ______     
                                                             TOTAL           402     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
Installation Engineer:  David Shafii                                                 
Phone Number:  (915) 568-6200                                                        

326



1.COMPONENT 2.DATE

3.INSTALLATION AND LOCATION

PREVIOUS EDITIONS MAY BE USED INTERNALLY
UNTIL EXHAUSTED

PAGE NO. DD FORM
1 DEC 76

FY           MILITARY CONSTRUCTION PROJECT DATA

4.PROJECT TITLE

5.PROGRAM ELEMENT 6.CATEGORY CODE 7.PROJECT NUMBER 8.PROJECT COST ($000)

9.COST ESTIMATES

ITEM UM (M/E) QUANTITY UNITCOST COST ($000)

10.Description of Proposed Construction

1391

Auth

Approp

                                                                                     
                                                                                     
                  2008                                                               
    ARMY/BCA                                                        24 JAN 2007      
                                                                                     
Fort Bliss                                                                           
Texas                                      Convoy Live Fire Training Range           
                                                                                     
                                                                                     
                         178               63881                    3,200            
                                                                                     
                                                                                     
PRIMARY FACILITY                                                           2,840     ________________                                                                     
OBJECTIVE 1 Entry Control Point FP               1 --          1180784    (1,181)    
OBJECTIVE 2 React To Sniper     FP               1 --          156,145      (156)    
OBJECTIVE 3 React Ambush, Block FP               1 --          278,698      (279)    
OBJECTIVE 4 React Ambush, Unblk FP               1 --          276,586      (277)    
OBJECTIVE 5 React Ambush, Urban FP               1 --          151,712      (152)    
  Total from Continuation page                                              (795)    
SUPPORTING FACILITIES                                                         60     _____________________                                                                
Electric Service                LS                 --            --          (32)    
Information Systems             LS                 --            --          (28)    
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
ESTIMATED CONTRACT COST                                                    2,900     
CONTINGENCY PERCENT  (5.00%)                                                 145                                                                            _________     
SUBTOTAL                                                                   3,045     
SUPV, INSP & OVERHEAD  (5.70%)                                               174                                                                            _________     
TOTAL REQUEST                                                              3,219     
TOTAL REQUEST (ROUNDED)                                                    3,200     
INSTALLED EQT-OTHER APPROP                                                  (702)    
                                                                                     
                                                                                     
                            Construct a Convoy Live Fire training facility.          
Primary facilities include the convoy route, multiple stations, operations and       
storage building, vault latrine, and building information systems. Supporting        
facilities for the project include electric service, information systems, and        
site improvements. Air Conditioning (Estimated 7 kWr/2 Tons).                        
________________________________________________________________________________     
11. REQ:              7 FP  ADQT:           NONE     SUBSTD:           NONE          ________                                                                             
PROJECT:  Construct a Convoy Live Fire training facility. (Current Mission)          ________                                                                             
REQUIREMENT:   BRAC 2005 and multiple Brigade Combat Team stationing actions         ____________                                                                         
drive this requirement. The Convoy Live Fire training facility provides the          
leader with a facility to train and evaluate the unit during a live fire             
exercise. Units are trained and evaluated on their ability to move tactically,       
engage targets, improvised explosive devices, and practice target                    
discrimination. This project supports soldiers of Fort Bliss active Army,            
Reserve and National Guard Units. Active and reserve soldiers required to            
deploy must have training in a live fire environment. Total number of training       
days available to support live fire shooting in an urban zone drive the              
through put gunnery needs.                                                           
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                     2008                                                            
    ARMY/BCA                                                        24 JAN 2007      
                                                                                     
                                                                                     
Fort Bliss, Texas                                                                    
                                                                                     
                                                                                     
Convoy Live Fire Training Range                                       63881          
                                                                                     
 9.  COST ESTIMATES (CONTINUED)                                                       ______________________________                                                      
                                                                Unit      Cost       
     Item                       UM (M/E)      QUANTITY          COST     ($000)      
                                                                                     
PRIMARY FACILITY (CONTINUED)                                                         ____________________________                                                         
Convoy Road Upgrades            m  (LF)      9,656 (   31,680)   36.69      (354)    
OBJECTIVE 6 React to RPG        FP               1 --           51,906       (52)    
OBJECTIVE 7 React Tech. Vehicle FP               1 --          171,059      (171)    
Vault Latrine                   m2 (SF)      18.58 (      200)   2,994       (56)    
Operations and Storage Building m2 (SF)      74.32 (      800)   1,149       (85)    
Unit Staging Area               EA               1 --           53,138       (53)    
Range Operations Control Area   EA               1 --           21,148       (21)    
Building Information Systems    LS                 --            --           (3)                                                                           _________     
                                                                Total        795     
                                                                                     
CURRENT SITUATION:   Fort Bliss curently does not have a standard supported          __________________                                                                   
Convoy Live Fire training facility. Increased training requirements generated        
from lessons learned from current deployed units dictate an increase in live         
fire shooting training events.                                                       
IMPACT IF NOT PROVIDED:   If this facility is not provided, the soldiers of          _______________________                                                              
Fort Bliss and Reserve and National Guard units will not be able to obtain and       
maintain efficiency for live fire training in urban environments. These units        
will not train to standard, and the gap between equipment fielding and               
training will widen. Ultimately soldiers may enter future combat less than           
fully prepared to employ the full capabilities of their weapons and equipment.       
ADDITIONAL:   In the event that a utility system is privatized (under 10 USC         ___________                                                                          
2688 or other authority) prior to award of this project or during construction       
of this project, MILCON funds appropriated for the MILCON project herein may         
be transferred to the utility privatization contractor involved for the              
utility infrastructure. Title to the utility infrastructure constructed as a         
result of this MILCON project may be transferred to the utility privatization        
contractor notwithstanding any other provision of law. This project has been         
coordinated with the installation physical security plan, and all physical           
security measures are included. All required antiterrorism protection measures       
are included. Alternative methods of meeting this requirement have been              
explored during project development. This project is the only feasible option        
to meet the requirement. The Deputy Assistant Secretary of the Army                  
(Installations and Housing) certifies that this project has been considered          
for joint use potential. The facility will be available for use by other             
components. Sustainable principles will be integrated into the design,               
development, and construction of the project in accordance with Executive            
Order 13123 and other applicable laws and Executive Orders.                          
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                     2008                                                            
    ARMY/BCA                                                        24 JAN 2007      
                                                                                     
                                                                                     
Fort Bliss, Texas                                                                    
                                                                                     
                                                                                     
Convoy Live Fire Training Range                                       63881          
                                                                                     
12.  SUPPLEMENTAL DATA:                                                              _______________________                                                              
     A.  Estimated Design Data:                                                      
         (1)  Status:                                                                
              (a)  Date Design Started.............................  JAN 2006                                                                            _________        
              (b)  Percent Complete As Of January 2007.............     35.00                                                                            _________        
              (c)  Date 35% Designed...............................  JAN 2007                                                                            _________        
              (d)  Date Design Complete............................  AUG 2007                                                                            _________        
              (e)  Parametric Cost Estimating Used to Develop Costs        NO                                                                            _________        
              (f)  Type of Design Contract:  Design-bid-build                        
                                                                                     
         (2)  Basis:                                                                 
              (a)  Standard or Definitive Design:  NO                                
                                                                                     
         (3)  Total Design Cost (c) = (a)+(b) OR (d)+(e):             ($000)         
              (a)  Production of Plans and Specifications..........       210                                                                            _________        
              (b)  All Other Design Costs..........................        84                                                                            _________        
              (c)  Total Design Cost...............................       294                                                                            _________        
              (d)  Contract........................................       140                                                                            _________        
              (e)  In-house........................................       154                                                                            _________        
                                                                                     
         (4)  Construction Contract Award..........................  OCT 2007                                                                            _________        
                                                                                     
         (5)  Construction Start...................................  JAN 2008                                                                            _________        
                                                                                     
         (6)  Construction Completion..............................  JAN 2009                                                                            _________        
                                                                                     
                                                                                     
     B.  Equipment associated with this project which will be provided from          
  other appropriations:                                                              
                                                           Fiscal Year               
    Equipment                     Procuring                Appropriated   Cost       
    Nomenclature                  Appropriation            Or Requested   ($000)         ____________                  _____________            ____________   ______     
                                                                                     
  Targetry & Instrumentation Syste  BCA-OP                  2009             700     
  Info Sys - ISC                    BCA-OP                  2008               2     
                                                                          ______     
                                                             TOTAL           702     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
Installation Engineer:  David Shafii                                                 
Phone Number:  (915) 568-6200                                                        
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                  2008                                                               
    ARMY/BCA                                                        24 JAN 2007      
                                                                                     
Fort Bliss                                                                           
Texas                                      Infantry Squad Battle Course              
                                                                                     
                                                                                     
                         178               63883                    2,400            
                                                                                     
                                                                                     
PRIMARY FACILITY                                                           2,075     ________________                                                                     
Infantry Squad Battle Course    LN               5 --          413,064    (2,065)    
Building Information Systems    LS                 --            --          (10)    
                                                                                     
                                                                                     
                                                                                     
                                                                                     
SUPPORTING FACILITIES                                                        103     _____________________                                                                
Electric Service                LS                 --            --          (54)    
Paving, Walks, Curbs & Gutters  LS                 --            --          (26)    
Information Systems             LS                 --            --          (23)    
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
ESTIMATED CONTRACT COST                                                    2,178     
CONTINGENCY PERCENT  (5.00%)                                                 109                                                                            _________     
SUBTOTAL                                                                   2,287     
SUPV, INSP & OVERHEAD  (5.70%)                                               130                                                                            _________     
TOTAL REQUEST                                                              2,417     
TOTAL REQUEST (ROUNDED)                                                    2,400     
INSTALLED EQT-OTHER APPROP                                                  (707)    
                                                                                     
                                                                                     
                            Construct a standard design Infantry Squad Battle        
Course. Primary facilities include: targetry systems, downrange power and            
instrumentation, Range Operations Center, operations/storage building,               
latrine, and General Instruction building, bleacher enclosure, covered mess          
building, and ammo breakdown building, vehicle staging area and POV parking;.        
Support facilities include: electric service; information systems; and site          
improvements. Air Conditioning (Estimated 21 kWr/6 Tons).                            
________________________________________________________________________________     
11. REQ:              5 FP  ADQT:           NONE     SUBSTD:           NONE          ________                                                                             
PROJECT:  Construct a standard design Infantry Squad Battle Course. (Current         ________                                                                             
Mission).                                                                            
REQUIREMENT:   BRAC 2005 and multiple Brigade Combat Teams drive this                ____________                                                                         
requirement. Fort Bliss units, soldiers will use the complex to train and test       
infantry squads on the skills necessary to conduct tactical movement                 
techniques, detect, identify, engage and defeat stationary and moving infantry       
targets in a tactical array.                                                         
CURRENT SITUATION:   Fort Bliss does not have this type of training facility.        __________________                                                                   
Soldiers are not receiving the benefit of this training.                             
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                     2008                                                            
    ARMY/BCA                                                        24 JAN 2007      
                                                                                     
                                                                                     
Fort Bliss, Texas                                                                    
                                                                                     
                                                                                     
Infantry Squad Battle Course                                          63883          
                                                                                     
IMPACT IF NOT PROVIDED:   Fort Bliss soldiers will continue to not benefit           _______________________                                                              
from the training supported by a standard infantry squad battle course. We           
will send soldiers to duty assignments less than fully exposed to quality            
training.                                                                            
ADDITIONAL:   In the event that a utility system is privatized (under 10 USC         ___________                                                                          
2688 or other authority) prior to award of this project or during construction       
of this project, MILCON funds appropriated for the MILCON project herein may         
be transferred to the utility privatization contractor involved for the              
utility infrastructure. Title to the utility infrastructure constructed as a         
result of this MILCON project may be transferred to the utility privatization        
contractor notwithstanding any other provision of law. This project has been         
coordinated with the installation physical security plan, and all physical           
security measures are included. All required antiterrorism protection measures       
are included. Alternative methods of meeting this requirement have been              
explored during project development. This project is the only feasible option        
to meet the requirement. The Deputy Assistant Secretary of the Army                  
(Installations and Housing) certifies that this project has been considered          
for joint use potential. The facility will be available for use by other             
components. Sustainable principles will be integrated into the design,               
development, and construction of the project in accordance with Executive            
Order 13123 and other applicable laws and Executive Orders.                          
                                                                                     
12.  SUPPLEMENTAL DATA:                                                              _______________________                                                              
     A.  Estimated Design Data:                                                      
         (1)  Status:                                                                
              (a)  Date Design Started.............................  JAN 2006                                                                            _________        
              (b)  Percent Complete As Of January 2007.............     35.00                                                                            _________        
              (c)  Date 35% Designed...............................  JAN 2007                                                                            _________        
              (d)  Date Design Complete............................  AUG 2007                                                                            _________        
              (e)  Parametric Cost Estimating Used to Develop Costs        NO                                                                            _________        
              (f)  Type of Design Contract:  Design-bid-build                        
                                                                                     
         (2)  Basis:                                                                 
              (a)  Standard or Definitive Design:  YES                               
              (b)  Where Most Recently Used:                                         
                   Fort Benning                                                      
                                                                                     
         (3)  Total Design Cost (c) = (a)+(b) OR (d)+(e):             ($000)         
              (a)  Production of Plans and Specifications..........       159                                                                            _________        
              (b)  All Other Design Costs..........................     1,105                                                                            _________        
              (c)  Total Design Cost...............................     1,264                                                                            _________        
              (d)  Contract........................................     1,130                                                                            _________        
              (e)  In-house........................................       134                                                                            _________        
                                                                                     
         (4)  Construction Contract Award..........................  OCT 2007                                                                            _________        
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                     2008                                                            
    ARMY/BCA                                                        24 JAN 2007      
                                                                                     
                                                                                     
Fort Bliss, Texas                                                                    
                                                                                     
                                                                                     
Infantry Squad Battle Course                                          63883          
                                                                                     
12.  SUPPLEMENTAL DATA: (Continued)                                                  _______________________                                                              
     A.  Estimated Design Data: (Continued)                                          
                                                                                     
         (5)  Construction Start...................................  JAN 2008                                                                            _________        
                                                                                     
         (6)  Construction Completion..............................  JAN 2009                                                                            _________        
                                                                                     
                                                                                     
     B.  Equipment associated with this project which will be provided from          
  other appropriations:                                                              
                                                           Fiscal Year               
    Equipment                     Procuring                Appropriated   Cost       
    Nomenclature                  Appropriation            Or Requested   ($000)         ____________                  _____________            ____________   ______     
                                                                                     
  Targetry & Instrumentation Syste  BCA-OP                  2009             700     
  Info Sys - ISC                    BCA-OP                  2009               7     
                                                                          ______     
                                                             TOTAL           707     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
Installation Engineer:  David Shafii                                                 
Phone Number:  (915) 568-6200                                                        
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                  2008                                                               
    ARMY/BCA                                                        24 JAN 2007      
                                                                                     
Fort Bliss                                                                           
Texas                                      Health Clinic                             
                                                                                     
                                                                                     
                         540               64138                   42,000            
                                                                                     
                                                                                     
PRIMARY FACILITY                                                          30,312     ________________                                                                     
Consolidated Medical Clinic     m2 (SF)     12,077 (  130,000)   2,332   (28,163)    
Intrusion Detection System      LS                 --            --           (3)    
Commissioning                   LS                 --            --         (629)    
Antiterrorism Measures          LS                 --            --         (691)    
Building Information Systems    LS                 --            --         (826)    
                                                                                     
SUPPORTING FACILITIES                                                      4,243     _____________________                                                                
Electric Service                LS                 --            --          (74)    
Water, Sewer, Gas               LS                 --            --          (53)    
Paving, Walks, Curbs & Gutters  LS                 --            --         (721)    
Storm Drainage                  LS                 --            --         (193)    
Site Imp( 2,712) Demo(      )   LS                 --            --       (2,712)    
Information Systems             LS                 --            --         (261)    
Antiterrorism Measures          LS                 --            --         (229)    
                                                                                     
                                                                                     
ESTIMATED CONTRACT COST                                                   34,555     
CONTINGENCY PERCENT  (5.00%)                                               1,728                                                                            _________     
SUBTOTAL                                                                  36,283     
SUPV, INSP & OVERHEAD  (5.70%)                                             2,068     
DESIGN/BUILD - DESIGN COST                                                 2,177     
CATEGORY E EQUIPMENT                                                       1,143                                                                            _________     
TOTAL REQUEST                                                             41,671     
TOTAL REQUEST (ROUNDED)                                                   42,000     
INSTALLED EQT-OTHER APPROP                                               (14,780)    
                            IGPBS Medical MILCON project. Construct a                
Consolidated Family Care/Troop Medical Clinic. Primary facilities include the        
Consolidated Family Care/Troop Medical Clinic. The work will include intrusion       
detection system installation and building information systems. Supporting           
facilities include utilities, streets, external lighting and parking. Minimum        
Department of Defense Antiterrorism requirements will be met. Comprehensive          
building and furnishings related interior design services is required. Access        
for individuals with disabilities will be provided. Air Conditioning                 
(Estimated 703 kWr/200 Tons).                                                        
________________________________________________________________________________     
11. REQ:         12,077 m2  ADQT:           NONE     SUBSTD:           NONE          ________                                                                             
PROJECT:  Construct a Consolidated Family Care/Troop Medical Clinic. (Current        ________                                                                             
Mission)                                                                             
REQUIREMENT:   This project provides a single facility to provide quality            ____________                                                                         
outpatient medical care to the total eligible population of assigned troops          
plus their dependents located at Biggs Army Air Field to support BRAC 2005           
re-stationing actions at Fort Bliss.                                                 
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                     2008                                                            
    ARMY/BCA                                                        24 JAN 2007      
                                                                                     
                                                                                     
Fort Bliss, Texas                                                                    
                                                                                     
                                                                                     
Health Clinic                                                         64138          
                                                                                     
CURRENT SITUATION:   The Biggs Army Air Field, Fort Bliss is developed as a          __________________                                                                   
green site under Modularity and BRAC 2005 to support several BCTs, support           
units and associated family housing. There are no permanent medical                  
facilities. A temporary facility is being added as a short term solution to          
support a BCT Stationing associated with Modularity. Temporary solution does         
not provide the capacity required by BRAC 2005. Fort Bliss is receiving an           
additional 18,598 Active Duty and 29,990 Active Duty Family Members through          
Modularity and BRAC 2005. William Beaumont Army Medical Center has                   
insufficient space for the additional inpatient workload. To provide space for       
the increased Inpatient workload, Outpatient and Administrative functions must       
be moved from the Hospital to alternative facilities, or new Inpatient space         
must be constructed. A review of the existing facilities at Fort Bliss               
indicates that there are no buildings of opportunity available to support the        
increase in medical workload generated by the projected enrolled population          
increase directed by the BRAC 2005 re-stationing actions.                            
IMPACT IF NOT PROVIDED:   If this project is not provided, there will be             _______________________                                                              
insufficient direct health care capacity at Military Treatment Facilities on         
Fort Bliss to support BRAC 2005 re-stationing actions. If this project is not        
provided, the increased mission due to BRAC will not be met. Military and            
civilian healthcare staff will not have sufficient space to adequately treat         
the entire eligible population resulting from re-stationing actions. All             
Inpatient and Outpatient health service workload that exceeds capacity must be       
diverted to the local civilian health network. This may not be feasible, may         
not be economically advantageous to the DoD, and/or may not comply with              
current TRICARE beneficiary access standards. The impact of lost productivity        
associated with troops receiving medical care in the civilian sector or other        
remote Outpatient facilities may not be acceptable to operational commanders.        
ADDITIONAL:   In the event that a utility system is privatized (under 10 USC         ___________                                                                          
2688 or other authority) prior to award of this project or during construction       
of this project, MILCON funds appropriated for the MILCON project herein may         
be transferred to the utility privatization contractor involved for the              
utility infrastructure. Title to the utility infrastructure constructed as a         
result of this MILCON project may be transferred to the utility privatization        
contractor notwithstanding any other provision of law. This project has been         
coordinated with the installation physical security plan, and all physical           
security measures are included. All required antiterrorism protection measures       
are included. Alternative methods of meeting this requirement have been              
explored during project development. This project is the only feasible option        
to meet the requirement. The Deputy Assistant Secretary of the Army                  
(Installations and Housing) certifies that this project has been considered          
for joint use potential. The facility will be available for use by other             
components. Sustainable principles will be integrated into the design,               
development, and construction of the project in accordance with Executive            
Order 13123 and other applicable laws and Executive Orders.                          
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                     2008                                                            
    ARMY/BCA                                                        24 JAN 2007      
                                                                                     
                                                                                     
Fort Bliss, Texas                                                                    
                                                                                     
                                                                                     
Health Clinic                                                         64138          
                                                                                     
12.  SUPPLEMENTAL DATA:                                                              _______________________                                                              
     A.  Estimated Design Data:                                                      
         (1)  Status:                                                                
              (a)  Date Design Started.............................  AUG 2006                                                                            _________        
              (b)  Percent Complete As Of January 2007.............     20.00                                                                            _________        
              (c)  Date 35% Designed...............................  MAR 2008                                                                            _________        
              (d)  Date Design Complete............................  MAY 2008                                                                            _________        
              (e)  Parametric Cost Estimating Used to Develop Costs        NO                                                                            _________        
              (f)  Type of Design Contract:  Design-build                            
                                                                                     
         (2)  Basis:                                                                 
              (a)  Standard or Definitive Design:  NO                                
                                                                                     
         (3)  Total Design Cost (c) = (a)+(b) OR (d)+(e):             ($000)         
              (a)  Production of Plans and Specifications..........     1,388                                                                            _________        
              (b)  All Other Design Costs..........................       245                                                                            _________        
              (c)  Total Design Cost...............................     1,633                                                                            _________        
              (d)  Contract........................................     1,306                                                                            _________        
              (e)  In-house........................................       327                                                                            _________        
                                                                                     
         (4)  Construction Contract Award..........................  FEB 2008                                                                            _________        
                                                                                     
         (5)  Construction Start...................................  MAY 2008                                                                            _________        
                                                                                     
         (6)  Construction Completion..............................  MAR 2010                                                                            _________        
                                                                                     
                                                                                     
     B.  Equipment associated with this project which will be provided from          
  other appropriations:                                                              
                                                           Fiscal Year               
    Equipment                     Procuring                Appropriated   Cost       
    Nomenclature                  Appropriation            Or Requested   ($000)         ____________                  _____________            ____________   ______     
                                                                                     
  Furnishings, Medical Equipment    BCA-OP                  2008          14,548     
  Info Sys - ISC                    BCA-OP                  2009             232     
                                                                          ______     
                                                             TOTAL        14,780     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
Installation Engineer:  David Shafii                                                 
Phone Number:  915.568.6200                                                          
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                  2008                                                               
    ARMY/BCA                                                        24 JAN 2007      
                                                                                     
Fort Bliss                                                                           
Texas                                      Physical Fitness Facility                 
                                                                                     
                                                                                     
                         740               64614                   22,000            
                                                                                     
                                                                                     
PRIMARY FACILITY                                                          18,750     ________________                                                                     
Physical Fitness Facility       m2 (SF)     11,160 (  120,125)   1,647   (18,379)    
EMCS Connection                 LS                 --            --          (28)    
Antiterrorism Measures          LS                 --            --         (297)    
Building Information Systems    LS                 --            --          (46)    
                                                                                     
                                                                                     
SUPPORTING FACILITIES                                                        763     _____________________                                                                
Electric Service                LS                 --            --         (103)    
Water, Sewer, Gas               LS                 --            --         (153)    
Paving, Walks, Curbs & Gutters  LS                 --            --         (140)    
Storm Drainage                  LS                 --            --          (53)    
Site Imp(   140) Demo(      )   LS                 --            --         (140)    
Information Systems             LS                 --            --          (77)    
Antiterrorism Measures          LS                 --            --          (97)    
                                                                                     
                                                                                     
ESTIMATED CONTRACT COST                                                   19,513     
CONTINGENCY PERCENT  (5.00%)                                                 976                                                                            _________     
SUBTOTAL                                                                  20,489     
SUPV, INSP & OVERHEAD  (5.70%)                                             1,168     
DESIGN/BUILD - DESIGN COST                                                   820                                                                            _________     
TOTAL REQUEST                                                             22,477     
TOTAL REQUEST (ROUNDED)                                                   22,000     
INSTALLED EQT-OTHER APPROP                                                    (8)    
                                                                                     
                            Construct a physical fitness Center. The project         
includes a gymnasium, fitness assessment room, weight rooms, cardio rooms,           
aerobic rooms, climbing wall, combative areas, boxing room, indoor running           
track, concessions/pro-shop, multi-use rooms, concrete walled racquetball            
courts, locker rooms, saunas, public toilets, information systems, offices,          
and meeting area with smart classroom capabilities (for large briefings and          
sports/fitness meetings/lectures). Supporting facilities include utilities,          
air conditioning, electric service, fire protection and alarm systems, paving,       
walks, curbs and gutters, storm drainage, landscaping and site improvements.         
Access for individuals with disabilities will be provided. Comprehensive             
building and furnishings related interior design services are required. Air          
Conditioning (Estimated 1,407 kWr/400 Tons).                                         
________________________________________________________________________________     
11. REQ:         22,002 m2  ADQT:          9,894 m2  SUBSTD:           NONE          ________                                                                             
PROJECT:  Construct a Physical Fitness Center (Current Mission).                     ________                                                                             
REQUIREMENT:   This project is required to provide physical fitness for the          ____________                                                                         
installations military population. The fitness center’s primary function is          
physical training (PT) as required by Army Regulation and Field Manuals for          
Military Occupational Specialty (MOS) proficiency for Army, Navy and Air force       
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                     2008                                                            
    ARMY/BCA                                                        24 JAN 2007      
                                                                                     
                                                                                     
Fort Bliss, Texas                                                                    
                                                                                     
                                                                                     
Physical Fitness Facility                                             64614          
                                                                                     
REQUIREMENT:   (CONTINUED)                                                           __________________________                                                           
personnel. This facility would support Mission requirements for but not              
limited to: New Army PT Program, Modern Army Combatives, APFRI (Army Physical        
Fitness research Institute for USASMA, Intramural Sports, and fitness related        
activities. Other non sports/fitness related activities would include MOB            
actions, special events for military population, and Command ceremonies.             
CURRENT SITUATION:   Currently Fort Bliss has three small facilities (1 @            __________________                                                                   
20,500 & 2 @23,000 sq ft), and one medium facility at 63,000 sq ft. The medium       
facility was built in 1990 and currently does not meet all the established           
Army requirements. All of the small facilities were built prior to 1985 and do       
not meet established Army requirements. Only one small facility (Biggs PFC) is       
located near the proposed building site of base expansion. The other                 
facilities are separated by fences, gates, and 4 lane heavily used major             
through fare. Transportation to other facilities is a major obstacle. The            
existing facility (nearest to the proposed building site) is utilized by             
USASMA as well as BCT Units (newly arrived). The Biggs PFC has a primary             
mission of rehabilitation, USASMA support, and physical training of Soldiers         
billeted near this facility. Often some of these groups are denied use because       
of ongoing rehabilitation programs or testing (USASMA). Soldiers who live and        
work on this part of the base, work shifts and need facilities with flexible         
hours and space.                                                                     
IMPACT IF NOT PROVIDED:   If not provided the incoming 20,000 Soldiers will          _______________________                                                              
have to share facilities which were intended for use by the existing                 
population of 10,000 Soldiers. This would cause over crowding and extreme            
stress on the current facilities, until new (proposed) facilities could be           
provided. The ability to perform Physical Fitness Training and provide sports        
activities for Soldiers will be significantly reduced. Existing facilities are       
being utilized at maximum efficiency, currently.                                     
ADDITIONAL:   In the event that a utility system is privatized (under 10 USC         ___________                                                                          
2688 or other authority) prior to award of this project or during construction       
of this project, MILCON funds appropriated for the MILCON project herein may         
be transferred to the utility privatization contractor involved for the              
utility infrastructure. Title to the utility infrastructure constructed as a         
result of this MILCON project may be transferred to the utility privatization        
contractor notwithstanding any other provision of law. This project has been         
coordinated with the installation physical security plan, and all physical           
security measures are included. All required antiterrorism protection measures       
are included. Alternative methods of meeting this requirement have been              
explored during project development. This project is the only feasible option        
to meet the requirement. The Deputy Assistant Secretary of the Army                  
(Installations and Housing) certifies that this project has been considered          
for joint use potential. The facility will be available for use by other             
components. Sustainable principles will be integrated into the design,               
development, and construction of the project in accordance with Executive            
Order 13123 and other applicable laws and Executive Orders.                          
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                     2008                                                            
    ARMY/BCA                                                        24 JAN 2007      
                                                                                     
                                                                                     
Fort Bliss, Texas                                                                    
                                                                                     
                                                                                     
Physical Fitness Facility                                             64614          
                                                                                     
12.  SUPPLEMENTAL DATA:                                                              _______________________                                                              
     A.  Estimated Design Data:                                                      
         (1)  Status:                                                                
              (a)  Date Design Started.............................  JUN 2006                                                                            _________        
              (b)  Percent Complete As Of January 2007.............     25.00                                                                            _________        
              (c)  Date 35% Designed...............................  MAR 2008                                                                            _________        
              (d)  Date Design Complete............................  SEP 2008                                                                            _________        
              (e)  Parametric Cost Estimating Used to Develop Costs        NO                                                                            _________        
              (f)  Type of Design Contract:  Design-build                            
                                                                                     
         (2)  Basis:                                                                 
              (a)  Standard or Definitive Design:  NO                                
                                                                                     
         (3)  Total Design Cost (c) = (a)+(b) OR (d)+(e):             ($000)         
              (a)  Production of Plans and Specifications..........       670                                                                            _________        
              (b)  All Other Design Costs..........................       603                                                                            _________        
              (c)  Total Design Cost...............................     1,273                                                                            _________        
              (d)  Contract........................................       670                                                                            _________        
              (e)  In-house........................................       603                                                                            _________        
                                                                                     
         (4)  Construction Contract Award..........................  DEC 2007                                                                            _________        
                                                                                     
         (5)  Construction Start...................................  APR 2008                                                                            _________        
                                                                                     
         (6)  Construction Completion..............................  MAR 2010                                                                            _________        
                                                                                     
                                                                                     
     B.  Equipment associated with this project which will be provided from          
  other appropriations:                                                              
                                                           Fiscal Year               
    Equipment                     Procuring                Appropriated   Cost       
    Nomenclature                  Appropriation            Or Requested   ($000)         ____________                  _____________            ____________   ______     
                                                                                     
  Info Sys - ISC                    BCA-OP                  2009               8     
                                                                          ______     
                                                             TOTAL             8     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
Installation Engineer:  David Shafii                                                 
Phone Number:  915-568-6200                                                          
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                  2008                                                               
    ARMY/BCA                                                        24 JAN 2007      
                                                                                     
Fort Bliss                                                                           
Texas                                      Youth Center Expansion                    
                                                                                     
                                                                                     
                         740               64615                    2,000            
                                                                                     
                                                                                     
PRIMARY FACILITY                                                           1,487     ________________                                                                     
Expansion to Youth Center       m2 (SF)     873.29 (    9,400)   1,453    (1,269)    
Alter Entrance Area             EA               1 --           16,853       (17)    
Convert to Refrigerated Air     m2 (SF)     598.30 (    6,440)  134.55       (81)    
Antiterrorism Measures          LS                 --            --          (91)    
Building Information Systems    LS                 --            --          (29)    
                                                                                     
SUPPORTING FACILITIES                                                        263     _____________________                                                                
Electric Service                LS                 --            --          (29)    
Water, Sewer, Gas               LS                 --            --          (16)    
Paving, Walks, Curbs & Gutters  LS                 --            --          (84)    
Storm Drainage                  LS                 --            --           (3)    
Site Imp(    71) Demo(      )   LS                 --            --          (71)    
Information Systems             LS                 --            --          (44)    
Antiterrorism Measures          LS                 --            --          (16)    
                                                                                     
                                                                                     
ESTIMATED CONTRACT COST                                                    1,750     
CONTINGENCY PERCENT  (5.00%)                                                  88                                                                            _________     
SUBTOTAL                                                                   1,838     
SUPV, INSP & OVERHEAD  (5.70%)                                               105     
DESIGN/BUILD - DESIGN COST                                                    74                                                                            _________     
TOTAL REQUEST                                                              2,017     
TOTAL REQUEST (ROUNDED)                                                    2,000     
INSTALLED EQT-OTHER APPROP                                                    (0)    
                                                                                     
                            Expand the Logan Youth Center. Work will include a       
multipurpose room, a multipurpose activity room, restrooms, a                        
conference/breakroom and indoor storage. Additionally, work includes                 
reconfiguring entrance and administration areas to improve security and              
function. Supporting facilities includes utilities; electric service; security       
lighting; fire protection and alarm systems; fencing; paving, walks, curbs and       
gutters; storm drainage; information systems; landscaping and site                   
improvements. Air conditioning will be provided for the existing facility and        
the expansion. Access for individuals with disabilities will be provided.            
Anti-terrorism (AT) measures include building setbacks. Comprehensive building       
and furnishings related interior design services are required. Air                   
Conditioning (Estimated 246 kWr/70 Tons).                                            
________________________________________________________________________________     
11. REQ:         28,978 m2  ADQT:          4,357 m2  SUBSTD:           NONE          ________                                                                             
PROJECT:  Expand and renovate the Logan Youth Center. (Current Mission)              ________                                                                             
REQUIREMENT:   The project is required to expand and renovate the Logan              ____________                                                                         
Heights Neighborhood Youth Center to support the families of additional troops       
moving to Fort Bliss. Renovating this facility will provide 70 School-Age            
Service (SAS) additional spaces. The Fort Bliss SAS provides diverse programs        
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                     2008                                                            
    ARMY/BCA                                                        24 JAN 2007      
                                                                                     
                                                                                     
Fort Bliss, Texas                                                                    
                                                                                     
                                                                                     
Youth Center Expansion                                                64615          
                                                                                     
REQUIREMENT:   (CONTINUED)                                                           __________________________                                                           
for children ages 6 to 10 years in Before and After School Programs, during          
school holidays, and summer holidays. The programs will meet the children’s          
social, cultural, physical, and environmental needs, as well as meet the DOD         
certification and National School-Age Care Alliance (NSACA) accreditation            
standards.                                                                           
CURRENT SITUATION:   Currently SAS co-utilizes the Logan Heights Neighborhood        __________________                                                                   
Youth Center, a standard design facility built in 1994, with Youth Services.         
SAS has 77 spaces and a waiting list. The Logan Heights Neighborhood Youth           
Center was not designed specifically for an SAS age group, therefore, does not       
comply with SAS requirements. Capacity and capability of Youth Services (YS)         
and SAS programs are half of the requirement. In addition, older youth are           
mixed with very young school-aged children, creating a very undesirable and          
inappropriate situation. Teens choose not to participate in the Youth Center         
program because of over-crowding in the facility and mixture of age groups.          
New accreditation standards focus on separate age appropriate space for              
programs. Both programs (YS & SAS) cannot are expand without appropriate             
facilities. In addition, the lack of adequate facility and program space may         
force parents into leaving children at home unsupervised. Evaporative cooling        
does not cool the facility properly and is unsatisfactory. Inadequate parking        
creates traffic congestion and high risk of personnel injury. Inadequate storm       
drainage creates flooding and high risk to loss of life. There are no                
sidewalks to safely walk children to and from area school. Inadequate entrance       
design is a detriment to accountability and safety of children.                      
IMPACT IF NOT PROVIDED:   If this project is not provided, the capacity and          _______________________                                                              
capability of the Logan Youth Center YS and SAS programs will not be adequate        
to serve the need. Inadequate facility and program space may force parents           
into leaving children at home unsupervised. Teens will continue to choose not        
to participate in the Youth Center program because of over-crowding in the           
facility and mixture of age groups. Without this expansion/renovation Fort           
Bliss will not meet space allocation goals or accreditation standards as             
required by the Department of Army.                                                  
ADDITIONAL:   In the event that a utility system is privatized (under 10 USC         ___________                                                                          
2688 or other authority) prior to award of this project or during construction       
of this project, MILCON funds appropriated for the MILCON project herein may         
be transferred to the utility privatization contractor involved for the              
utility infrastructure. Title to the utility infrastructure constructed as a         
result of this MILCON project may be transferred to the utility privatization        
contractor notwithstanding any other provision of law. This project has been         
coordinated with the installation physical security plan, and all physical           
security measures are included. All required antiterrorism protection measures       
are included. Alternative methods of meeting this requirement have been              
explored during project development. This project is the only feasible option        
to meet the requirement. The Deputy Assistant Secretary of the Army                  
(Installations and Housing) certifies that this project has been considered          
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                     2008                                                            
    ARMY/BCA                                                        24 JAN 2007      
                                                                                     
                                                                                     
Fort Bliss, Texas                                                                    
                                                                                     
                                                                                     
Youth Center Expansion                                                64615          
                                                                                     
ADDITIONAL:    (CONTINUED)                                                           __________________________                                                           
for joint use potential. The facility will be available for use by other             
components. Sustainable principles will be integrated into the design,               
development, and construction of the project in accordance with Executive            
Order 13123 and other applicable laws and Executive Orders.                          
                                                                                     
12.  SUPPLEMENTAL DATA:                                                              _______________________                                                              
     A.  Estimated Design Data:                                                      
         (1)  Status:                                                                
              (a)  Date Design Started.............................  JUN 2006                                                                            _________        
              (b)  Percent Complete As Of January 2007.............     25.00                                                                            _________        
              (c)  Date 35% Designed...............................  MAR 2008                                                                            _________        
              (d)  Date Design Complete............................  SEP 2008                                                                            _________        
              (e)  Parametric Cost Estimating Used to Develop Costs        NO                                                                            _________        
              (f)  Type of Design Contract:  Design-build                            
                                                                                     
         (2)  Basis:                                                                 
              (a)  Standard or Definitive Design:  NO                                
                                                                                     
         (3)  Total Design Cost (c) = (a)+(b) OR (d)+(e):             ($000)         
              (a)  Production of Plans and Specifications..........        61                                                                            _________        
              (b)  All Other Design Costs..........................        55                                                                            _________        
              (c)  Total Design Cost...............................       116                                                                            _________        
              (d)  Contract........................................        61                                                                            _________        
              (e)  In-house........................................        55                                                                            _________        
                                                                                     
         (4)  Construction Contract Award..........................  DEC 2007                                                                            _________        
                                                                                     
         (5)  Construction Start...................................  MAY 2008                                                                            _________        
                                                                                     
         (6)  Construction Completion..............................  JUL 2009                                                                            _________        
                                                                                     
                                                                                     
     B.  Equipment associated with this project which will be provided from          
  other appropriations:                                                              
                                                           Fiscal Year               
    Equipment                     Procuring                Appropriated   Cost       
    Nomenclature                  Appropriation            Or Requested   ($000)         ____________                  _____________            ____________   ______     
                                                                                     
                                      None                                           
                                                                                     
                                                                                     
                                                                                     
                                                                                     
Installation Engineer:  David Shafii                                                 
Phone Number:  915-568-6200                                                          
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                  2008                                                               
    ARMY/BCA                                                        24 JAN 2007      
                                                                                     
Fort Bliss                                                                           
Texas                                      Information System Processing Center      
                                                                                     
                                                                                     
                         131               64619                    6,100            
                                                                                     
                                                                                     
PRIMARY FACILITY                                                           4,997     ________________                                                                     
Expansion                       m2 (SF)      1,858 (   20,000)   2,189    (4,066)    
Rearrangement/Tie-in            LS                 --            --         (567)    
UMCS Connection                 LS                 --            --          (15)    
Antiterrorism Measures          LS                 --            --         (110)    
Building Information Systems    LS                 --            --         (239)    
                                                                                     
SUPPORTING FACILITIES                                                        491     _____________________                                                                
Electric Service                LS                 --            --         (150)    
Water, Sewer, Gas               LS                 --            --          (40)    
Paving, Walks, Curbs & Gutters  LS                 --            --          (65)    
Storm Drainage                  LS                 --            --          (10)    
Site Imp(    60) Demo(      )   LS                 --            --          (60)    
Information Systems             LS                 --            --          (76)    
Antiterrorism Measures          LS                 --            --          (90)    
                                                                                     
                                                                                     
ESTIMATED CONTRACT COST                                                    5,488     
CONTINGENCY PERCENT  (5.00%)                                                 274                                                                            _________     
SUBTOTAL                                                                   5,762     
SUPV, INSP & OVERHEAD  (5.70%)                                               328                                                                            _________     
TOTAL REQUEST                                                              6,090     
TOTAL REQUEST (ROUNDED)                                                    6,100     
INSTALLED EQT-OTHER APPROP                                                  (343)    
                                                                                     
                                                                                     
                            Construct an addition to the Directorate of              
Information Management (DOIM) Facility and provide essential upgrade to              
existing DOIM Facility. Supporting facilities include utilities; electric            
service; water, sewer, gas; paving, walks, curbs and gutters; parking; storm         
drainage; landscaping, site improvements and information systems. Heating            
(gas-fired) will be provided by self-contained systems. The facility will be         
connected through the post-wide local area network (LAN), for both energy            
monitoring and control, to the utility monitoring and control system (UMCS).         
Accessibility for individuals with disabilities will be provided.                    
Comprehensive building and furnishings related interior design services are          
required. Air Conditioning (Estimated 80 Tons).                                      
________________________________________________________________________________     
11. REQ:          4,772 m2  ADQT:          2,357 m2  SUBSTD:           NONE          ________                                                                             
PROJECT:  Construct addition to DOIM Facility (Current Mission)                      ________                                                                             
REQUIREMENT:   This project is required to provide for the increased mission         ____________                                                                         
that is a direct result of the BRAC incoming organizations. Server number            
growth is expected and additional personnel staffing needed to support the           
increased military population. The existing facility will not support the            
electrical, climate control, or floor space requirement increase. Facility           
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                     2008                                                            
    ARMY/BCA                                                        24 JAN 2007      
                                                                                     
                                                                                     
Fort Bliss, Texas                                                                    
                                                                                     
                                                                                     
Information System Processing Center                                  64619          
                                                                                     
REQUIREMENT:   (CONTINUED)                                                           __________________________                                                           
requires communication connectivity to multiple Switch nodes both Network and        
Telco to provide for redundant routing and failover. The DOIM Facility will          
serve as the main communications hub for the Fort Bliss area of                      
responsibility, Biggs Army Airfield, McGregor Range, Dona Ana Range, and Oro         
Grande Range housing all servers and security links.                                 
CURRENT SITUATION:   The current facility, built in 1960, was designed as a          __________________                                                                   
photographic and administrative building and is inadequate for this expanded         
mission. The server rooms are out of space. The facility does not meet               
physical security requirements. HVAC and power for the current facility cannot       
support increased server requirement. No space is available to implement 24/7        
management and monitoring of the network and associated network nodes.               
Customers have total access to the entire facility with minimal controlled           
access. The alarm system is outdated. The current COMSEC area is not large           
enough to allow for the storage of COMSEC and the housing of the personnel           
needed to manage the account. There is no training facility.                         
IMPACT IF NOT PROVIDED:   If this project is not provided, these BRAC actions        _______________________                                                              
cannot be supported on Fort Bliss. The DOIM will continue to operate in a            
completely inadequate facility to support modern information technology              
requirements.                                                                        
ADDITIONAL:   In the event that a utility system is privatized (under 10 USC         ___________                                                                          
2688 or other authority) prior to award of this project or during construction       
of this project, MILCON funds appropriated for the MILCON project herein may         
be transferred to the utility privatization contractor involved for the              
utility infrastructure. Title to the utility infrastructure constructed as a         
result of this MILCON project may be transferred to the utility privatization        
contractor notwithstanding any other provision of law. This project has been         
coordinated with the installation physical security plan, and all physical           
security measures are included. All required antiterrorism protection measures       
are included. Alternative methods of meeting this requirement have been              
explored during project development. This project is the only feasible option        
to meet the requirement. The Deputy Assistant Secretary of the Army                  
(Installations and Housing) certifies that this project has been considered          
for joint use potential. The facility will be available for use by other             
components. Sustainable principles will be integrated into the design,               
development, and construction of the project in accordance with Executive            
Order 13123 and other applicable laws and Executive Orders.                          
                                                                                     
12.  SUPPLEMENTAL DATA:                                                              _______________________                                                              
     A.  Estimated Design Data:                                                      
         (1)  Status:                                                                
              (a)  Date Design Started.............................  AUG 2006                                                                            _________        
              (b)  Percent Complete As Of January 2007.............     20.00                                                                            _________        
              (c)  Date 35% Designed...............................  JUN 2007                                                                            _________        
              (d)  Date Design Complete............................  DEC 2007                                                                            _________        
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                     2008                                                            
    ARMY/BCA                                                        24 JAN 2007      
                                                                                     
                                                                                     
Fort Bliss, Texas                                                                    
                                                                                     
                                                                                     
Information System Processing Center                                  64619          
                                                                                     
12.  SUPPLEMENTAL DATA: (Continued)                                                  _______________________                                                              
     A.  Estimated Design Data: (Continued)                                          
              (e)  Parametric Cost Estimating Used to Develop Costs        NO                                                                            _________        
              (f)  Type of Design Contract:  Design-bid-build                        
                                                                                     
         (2)  Basis:                                                                 
              (a)  Standard or Definitive Design:  NO                                
                                                                                     
         (3)  Total Design Cost (c) = (a)+(b) OR (d)+(e):             ($000)         
              (a)  Production of Plans and Specifications..........       366                                                                            _________        
              (b)  All Other Design Costs..........................       122                                                                            _________        
              (c)  Total Design Cost...............................       488                                                                            _________        
              (d)  Contract........................................       390                                                                            _________        
              (e)  In-house........................................        98                                                                            _________        
                                                                                     
         (4)  Construction Contract Award..........................  JAN 2008                                                                            _________        
                                                                                     
         (5)  Construction Start...................................  MAR 2008                                                                            _________        
                                                                                     
         (6)  Construction Completion..............................  MAR 2009                                                                            _________        
                                                                                     
                                                                                     
     B.  Equipment associated with this project which will be provided from          
  other appropriations:                                                              
                                                           Fiscal Year               
    Equipment                     Procuring                Appropriated   Cost       
    Nomenclature                  Appropriation            Or Requested   ($000)         ____________                  _____________            ____________   ______     
                                                                                     
  Info Sys - ISC                    BCA-OP                  2009             343     
                                                                          ______     
                                                             TOTAL           343     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
Installation Engineer:  David Shafii                                                 
Phone Number:  915-568-6200                                                          
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                  2008                                                               
    ARMY/BCA                                                        24 JAN 2007      
                                                                                     
Fort Bliss                                                                           
Texas                                      Site Infrastructure, BCT 3                
                                                                                     
                                                                                     
                         932               64763                   55,000            
                                                                                     
                                                                                     
PRIMARY FACILITY                                                          38,222     ________________                                                                     
Underground Elec. Distribution  LS                 --            --       (5,558)    
Transformers                    LS                 --            --         (730)    
Water Distribution Lines        LS                 --            --       (2,656)    
Sanitary Sewer                  LS                 --            --       (1,673)    
Gas Pipelines                   LS                 --            --       (1,555)    
  Total from Continuation page                                           (26,050)    
SUPPORTING FACILITIES                                                      9,867     _____________________                                                                
Site Imp( 4,361) Demo(      )   LS                 --            --       (4,361)    
Information Systems             LS                 --            --       (5,506)    
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
ESTIMATED CONTRACT COST                                                   48,089     
CONTINGENCY PERCENT  (5.00%)                                               2,404                                                                            _________     
SUBTOTAL                                                                  50,493     
SUPV, INSP & OVERHEAD  (5.70%)                                             2,878     
DESIGN/BUILD - DESIGN COST                                                 2,020                                                                            _________     
TOTAL REQUEST                                                             55,391     
TOTAL REQUEST (ROUNDED)                                                   55,000     
INSTALLED EQT-OTHER APPROP                                                   (85)    
                                                                                     
                            Provide site improvements for permanent                  
construction to include site development, and utility improvements to support        
the units at Fort Bliss. Primary facilities work includes connections to and         
distribution of all utilities systems: potable water, sanitary sewer with lift       
station, natural gas, electrical, storm drainage. Project also includes              
fencing; paved roads and paved sidewalks; clearing and grubbing; erosion             
control measures; outdoor lighting; landscaping; cut and fill; excavation of         
borrow material, tank trail, water storage tank and information systems.             
________________________________________________________________________________     
11. REQ:            NA      ADQT:            NA      SUBSTD:            NA           ________                                                                             
PROJECT:  Provide site improvement for permanent construction to support the         ________                                                                             
restationing of Army units at Fort Bliss. (Current Mission)                          
REQUIREMENT:   This project is needed to support the Army’s decision to              ____________                                                                         
reorganize elements of the Army at Fort Bliss. The site work, new utilities,         
and hardstand constructed with this project will support permanent                   
construction. The permanent construction will provide one Brigade Headquarters       
Building, six Battalion Headquarters Buildings, Company Operations Buildings,        
barracks, dining facility, tactical vehicle maintenance facilities,                  
organizational vehicle parking and unit storage,an Access Control Point (ACP).       
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                     2008                                                            
    ARMY/BCA                                                        24 JAN 2007      
                                                                                     
                                                                                     
Fort Bliss, Texas                                                                    
                                                                                     
                                                                                     
Site Infrastructure, BCT 3                                            64763          
                                                                                     
 9.  COST ESTIMATES (CONTINUED)                                                       ______________________________                                                      
                                                                Unit      Cost       
     Item                       UM (M/E)      QUANTITY          COST     ($000)      
                                                                                     
PRIMARY FACILITY (CONTINUED)                                                         ____________________________                                                         
Roads, Walks, Curbs & Gutters   LS                 --            --      (21,947)    
Storm Sewer                     LS                 --            --       (4,036)    
Tank Trail                      LS                 --            --          (67)                                                                           _________     
                                                                Total     26,050     
                                                                                     
CURRENT SITUATION:   Fort Bliss’s existing utilities and infrastructure are          __________________                                                                   
fully utilized and there is no excess capacity available to accommodate this         
requirement.                                                                         
IMPACT IF NOT PROVIDED:   If this project is not provided, Fort Bliss will not       _______________________                                                              
have the site preparation, civil and utilities work required to support the          
installation required for transformation. This will impact the Soldiers’             
training, work ability and morale.                                                   
ADDITIONAL:   In the event that a utility system is privatized (under 10 USC         ___________                                                                          
2688 or other authority) prior to award of this project or during construction       
of this project, MILCON funds appropriated for the MILCON project herein may         
be transferred to the utility privatization contractor involved for the              
utility infrastructure. Title to the utility infrastructure constructed as a         
result of this MILCON project may be transferred to the utility privatization        
contractor notwithstanding any other provision of law. This project has been         
coordinated with the installation physical security plan, and all physical           
security measures are included. No antiterrorism protection measures are             
required. Alternative methods of meeting this requirement have been explored         
during project development. This project is the only feasible option to meet         
the requirement. The Deputy Assistant Secretary of the Army (Installations and       
Housing) certifies that this project has been considered for joint use               
potential. The facility will be available for use by other components.               
Sustainable principles will be integrated into the design, development, and          
construction of the project in accordance with Executive Order 13123 and other       
applicable laws and Executive Orders.                                                
                                                                                     
12.  SUPPLEMENTAL DATA:                                                              _______________________                                                              
     A.  Estimated Design Data:                                                      
         (1)  Status:                                                                
              (a)  Date Design Started.............................  JUN 2006                                                                            _________        
              (b)  Percent Complete As Of January 2007.............     25.00                                                                            _________        
              (c)  Date 35% Designed...............................  MAR 2008                                                                            _________        
              (d)  Date Design Complete............................  SEP 2008                                                                            _________        
              (e)  Parametric Cost Estimating Used to Develop Costs        NO                                                                            _________        
              (f)  Type of Design Contract:  Design-build                            
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                     2008                                                            
    ARMY/BCA                                                        24 JAN 2007      
                                                                                     
                                                                                     
Fort Bliss, Texas                                                                    
                                                                                     
                                                                                     
Site Infrastructure, BCT 3                                            64763          
                                                                                     
12.  SUPPLEMENTAL DATA: (Continued)                                                  _______________________                                                              
     A.  Estimated Design Data: (Continued)                                          
         (2)  Basis:                                                                 
              (a)  Standard or Definitive Design:  NO                                
                                                                                     
         (3)  Total Design Cost (c) = (a)+(b) OR (d)+(e):             ($000)         
              (a)  Production of Plans and Specifications..........     1,731                                                                            _________        
              (b)  All Other Design Costs..........................     1,558                                                                            _________        
              (c)  Total Design Cost...............................     3,289                                                                            _________        
              (d)  Contract........................................     1,731                                                                            _________        
              (e)  In-house........................................     1,558                                                                            _________        
                                                                                     
         (4)  Construction Contract Award..........................  DEC 2007                                                                            _________        
                                                                                     
         (5)  Construction Start...................................  APR 2008                                                                            _________        
                                                                                     
         (6)  Construction Completion..............................  MAR 2009                                                                            _________        
                                                                                     
                                                                                     
     B.  Equipment associated with this project which will be provided from          
  other appropriations:                                                              
                                                           Fiscal Year               
    Equipment                     Procuring                Appropriated   Cost       
    Nomenclature                  Appropriation            Or Requested   ($000)         ____________                  _____________            ____________   ______     
                                                                                     
  Generator w/ATS 80KVA UPS XFR     BCA- OP                 2008              85     
                                                                          ______     
                                                             TOTAL            85     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
Installation Engineer:  David Shafii                                                 
Phone Number:  915-568-6200                                                          
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                  2008                                                               
    ARMY/BCA                                                        24 JAN 2007      
                                                                                     
Fort Bliss                                 Combat Aviation Brigade Complex Incr      
Texas                                      2                                         
                                                                                     
                                                                                     
                         932               64785                   90,000            
                                                                                     
                                                                                     
PRIMARY FACILITY                                                         259,371     ________________                                                                     
Brigade Headquarters            m2 (SF)      2,756 (   29,661)   1,930    (5,319)    
Battalion Headquarters          m2 (SF)      5,371 (   57,814)   1,930   (10,368)    
Organizational Classroom        m2 (SF)     955.97 (   10,290)   1,445    (1,381)    
Company Operations Facilities   m2 (SF)     25,983 (  279,681)   1,489   (38,688)    
Barracks                        m2 (SF)     31,520 (  339,282)   1,599   (50,411)    
  Total from Continuation page                                          (153,204)    
SUPPORTING FACILITIES                                                     56,867     _____________________                                                                
Electric Service                LS                 --            --       (5,194)    
Water, Sewer, Gas               LS                 --            --      (11,481)    
Paving, Walks, Curbs & Gutters  LS                 --            --      (15,922)    
Storm Drainage                  LS                 --            --       (3,784)    
Site Imp(17,664) Demo( 1,961)   LS                 --            --      (19,625)    
Information Systems             LS                 --            --          (32)    
Antiterrorism Measures          LS                 --            --         (829)    
                                                                                     
                                                                                     
ESTIMATED CONTRACT COST                                                  316,238     
CONTINGENCY PERCENT  (5.00%)                                              15,812                                                                            _________     
SUBTOTAL                                                                 332,050     
SUPV, INSP & OVERHEAD  (5.70%)                                            18,927     
DESIGN/BUILD - DESIGN COST                                                13,282                                                                            _________     
TOTAL REQUEST                                                            364,259     
TOTAL REQUEST (ROUNDED)                                                  364,000     
INSTALLED EQT-OTHER APPROP                                                (3,104)    
                                                                                     
                            This project was originally submitted as a phased        
project in FY2007 (PN63919 - $92M). It has been converted to an incrementally        
funded project. PN 63919 will be treated as an Increment 1. Increment 2 (PN          
64785 - $90M) is submitted in FY08 and shows the total value of the project          
($364M). Increment 3 (PN 64786 at $92M) will be submitted in FY09. Increment 4       
(PN 65073 - $90M) will be submitted in FY10. Construct a standard design             
Combat Aviation Brigade Complex. Primary facilities include brigade and              
battalion headquarters with classrooms, company operations facilities, vehicle       
maintenance shop, barracks, dinning facility, aircraft maintenance hangar,           
airfield taxiways and rotary wing parking aprons, organizational vehicle             
parking and deployment equipment storage building. Work will include building        
information systems, intrusion detection systems, energy monitoring and              
control systems, fire/smoke detection and alarm systems and connection to the        
installation central systems. Fire suppression systems will be provided.             
Supporting facilities include electric service, water, sewer and gas, paving,        
walks, curbs and gutters, parking, storm drainage, site work and exterior            
information systems. Heating and air conditioning will be provided by                
self-contained systems. Access for individuals with disabilities will be             
provided. Antiterrorism measures include building setbacks and perimeter             

348



1.COMPONENT 2.DATE

3.INSTALLATION AND LOCATION

PREVIOUS EDITIONS MAY BE USED INTERNALLY
UNTIL EXHAUSTED

PAGE NO. DD FORM
1 DEC 76

FY        MILITARY CONSTRUCTION PROJECT DATA

1391C

4.PROJECT TITLE 5.PROJECT NUMBER

                                                                                     
                                                                                     
                     2008                                                            
    ARMY/BCA                                                        24 JAN 2007      
                                                                                     
                                                                                     
Fort Bliss, Texas                                                                    
                                                                                     
                                                                                     
Combat Aviation Brigade Complex Incr 2                                64785          
                                                                                     
 9.  COST ESTIMATES (CONTINUED)                                                       ______________________________                                                      
                                                                Unit      Cost       
     Item                       UM (M/E)      QUANTITY          COST     ($000)      
                                                                                     
PRIMARY FACILITY (CONTINUED)                                                         ____________________________                                                         
Dining Facility                 m2 (SF)      2,809 (   30,233)   2,630    (7,386)    
Vehicle Maintenance Shop        m2 (SF)     10,597 (  114,062)   1,688   (17,883)    
Organizational Vehicle Parking  m2 (SY)    130,933 (  156,595)   71.08    (9,306)    
Aircraft Maintenance Hanger     m2 (SF)     31,050 (  334,220)   1,931   (59,969)    
Administrative Facility         m2 (SF)     541.81 (    5,832)   1,552      (841)    
Aviation Unit Operations        m2 (SF)      3,158 (   33,990)   1,908    (6,026)    
Avionics Maintenance            m2 (SF)     320.52 (    3,450)   2,932      (940)    
Deployment Equipment Storage    m2 (SF)      3,219 (   34,650)  690.18    (2,222)    
Distrubution CO Storage Fac.    m2 (SF)     743.22 (    8,000)  811.60      (603)    
Oil Storage Building            m2 (SF)     302.86 (    3,260)  739.81      (224)    
Hazardous Material Storage      m2 (SF)     302.86 (    3,260)  739.81      (224)    
Storage Shed, Covered           m2 (SF)      1,171 (   12,600)  359.84      (421)    
Open Storage Area               m2 (SY)     372.08 (      445)   76.69       (29)    
Rotary Wing Taxiway             m2 (SY)     29,264 (   35,000)   98.12    (2,871)    
Hangar Access Aprons            m2 (SY)     10,452 (   12,500)   89.69      (937)    
Airfield Aprons                 m2 (SY)    319,587 (  382,223)   89.69   (28,663)    
Airfield Aprons, Shoulders      m2 (SY)     50,168 (   60,000)    8.10      (406)    
Aircraft Maintenance Apron      m2 (SY)     11,706 (   14,000)   89.69    (1,050)    
Airfcraft Wash Aprons           m2 (SY)      5,294 (    6,332)   95.98      (508)    
Covered Hardstand               m2 (SF)      4,686 (   50,445)  600.95    (2,816)    
Fuel Storage , Jet Fuel         L  (GA)    2087715 (  551,516)     .96    (2,008)    
IDS Installation                LS                 --            --         (242)    
EMCS Connections                LS                 --            --         (675)    
Antiterrorism Measures          LS                 --            --       (2,794)    
Building Information Systems    LS                 --            --       (4,160)                                                                           _________     
                                                                Total    153,204     
                                                                                     
DESCRIPTION OF PROPOSED CONSTRUCTION:  (CONTINUED)                                   __________________________________________________                                   
lighting. Demolish 21 Buildings (TOTAL 14,420 m2/155,221 SF). Air Conditioning       
(Estimated 9,155 kWr/2,603 Tons).                                                    
________________________________________________________________________________     
11. REQ:        354,937 m2  ADQT:         61,876 m2  SUBSTD:         18,581 m2       ________                                                                             
PROJECT:  Construct part of a standard design Combat Aviation Brigade Complex.       ________                                                                             
(Current Mission)                                                                    
REQUIREMENT:   This project is required to support the Global Defense Posture        ____________                                                                         
Realignment (GDPR) re-stationing of a Combat Aviation Brigade to Fort Bliss.         
The Combat Aviation Brigade will be located at Biggs Army Airfield (AAF).            
CURRENT SITUATION:   Adequate permanent facilities are not available to              __________________                                                                   
support this re-stationing action. All existing facilities suitable for use          
under these facility category codes are fully utilized.                              
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                     2008                                                            
    ARMY/BCA                                                        24 JAN 2007      
                                                                                     
                                                                                     
Fort Bliss, Texas                                                                    
                                                                                     
                                                                                     
Combat Aviation Brigade Complex Incr 2                                64785          
                                                                                     
IMPACT IF NOT PROVIDED:   If this project is not provided, Fort Bliss will not       _______________________                                                              
be able to provide adequate permanent facilities to accomplish the                   
restationing of a Combat Aviation Brigade to Fort Bliss, TX. Soldier will be         
housed off-post in costly accommodations at varying distances from the               
cantonment. This situation will adversely impact the command and control of          
Soldiers and units, the mastering of Mission Essential Task List items and the       
morale and retention of highly motivated andhighly trained Soldiers.                 
ADDITIONAL:   In the event that a utility system is privatized (under 10 USC         ___________                                                                          
2688 or other authority) prior to award of this project or during construction       
of this project, MILCON funds appropriated for the MILCON project herein may         
be transferred to the utility privatization contractor involved for the              
utility infrastructure. Title to the utility infrastructure constructed as a         
result of this MILCON project may be transferred to the utility privatization        
contractor notwithstanding any other provision of law. This project has been         
coordinated with the installation physical security plan, and all physical           
security measures are included. All required antiterrorism protection measures       
are included. An economic analysis has been prepared and utilized in                 
evaluating this project. This project is the best method to satisfy the              
requirement. The Deputy Assistant Secretary of the Army (Installations and           
Housing) certifies that this project has been considered for joint use               
potential. The facility will be available for use by other components.               
Sustainable principles will be integrated into the design, development, and          
construction of the project in accordance with Executive Order 13123 and other       
applicable laws and Executive Orders.                                                
                                                                                     
12.  SUPPLEMENTAL DATA:                                                              _______________________                                                              
     A.  Estimated Design Data:                                                      
         (1)  Status:                                                                
              (a)  Date Design Started.............................  MAR 2006                                                                            _________        
              (b)  Percent Complete As Of January 2007.............     25.00                                                                            _________        
              (c)  Date 35% Designed...............................  MAR 2007                                                                            _________        
              (d)  Date Design Complete............................  AUG 2007                                                                            _________        
              (e)  Parametric Cost Estimating Used to Develop Costs        NO                                                                            _________        
              (f)  Type of Design Contract:  Design-build                            
                                                                                     
         (2)  Basis:                                                                 
              (a)  Standard or Definitive Design:  YES                               
              (b)  Where Most Recently Used:                                         
                   Fort Bliss                                                        
                                                                                     
         (3)  Total Design Cost (c) = (a)+(b) OR (d)+(e):             ($000)         
              (a)  Production of Plans and Specifications..........     1,909                                                                            _________        
              (b)  All Other Design Costs..........................     1,577                                                                            _________        
              (c)  Total Design Cost...............................     3,486                                                                            _________        
              (d)  Contract........................................     1,909                                                                            _________        
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                     2008                                                            
    ARMY/BCA                                                        24 JAN 2007      
                                                                                     
                                                                                     
Fort Bliss, Texas                                                                    
                                                                                     
                                                                                     
Combat Aviation Brigade Complex Incr 2                                64785          
                                                                                     
12.  SUPPLEMENTAL DATA: (Continued)                                                  _______________________                                                              
     A.  Estimated Design Data: (Continued)                                          
              (e)  In-house........................................     1,577                                                                            _________        
                                                                                     
         (4)  Construction Contract Award..........................  DEC 2006                                                                            _________        
                                                                                     
         (5)  Construction Start...................................  MAY 2007                                                                            _________        
                                                                                     
         (6)  Construction Completion..............................  NOV 2008                                                                            _________        
                                                                                     
                                                                                     
     B.  Equipment associated with this project which will be provided from          
  other appropriations:                                                              
                                                           Fiscal Year               
    Equipment                     Procuring                Appropriated   Cost       
    Nomenclature                  Appropriation            Or Requested   ($000)         ____________                  _____________            ____________   ______     
                                                                                     
  Equipment all                     BCA-OP                  2008             515     
  Info Sys - ISC                    BCA-OP                  2009           2,589     
                                                                          ______     
                                                             TOTAL         3,104     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
Installation Engineer:  David Shafii                                                 
Phone Number:  915-568-6200                                                          
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                  2008                                                               
    ARMY/BCA                                                        24 JAN 2007      
                                                                                     
Fort Bliss                                 Close Combat Tactical Trainer             
Texas                                      Facility                                  
                                                                                     
                                                                                     
                         171               65548                    6,100            
                                                                                     
                                                                                     
PRIMARY FACILITY                                                           4,705     ________________                                                                     
CCTT Training Support Facility  m2 (SF)      4,645 (   50,000)  914.93    (4,250)    
Antiterrorism Measures          LS                 --            --          (65)    
Building Information Systems    LS                 --            --         (390)    
                                                                                     
                                                                                     
                                                                                     
SUPPORTING FACILITIES                                                        788     _____________________                                                                
Electric Service                LS                 --            --          (52)    
Water, Sewer, Gas               LS                 --            --          (47)    
Paving, Walks, Curbs & Gutters  LS                 --            --         (119)    
Storm Drainage                  LS                 --            --          (35)    
Site Imp(    93) Demo(      )   LS                 --            --          (93)    
Information Systems             LS                 --            --         (222)    
Antiterrorism Measures          LS                 --            --          (46)    
Information Systems             LS                 --            --         (174)    
                                                                                     
ESTIMATED CONTRACT COST                                                    5,493     
CONTINGENCY PERCENT  (5.00%)                                                 275                                                                            _________     
SUBTOTAL                                                                   5,768     
SUPV, INSP & OVERHEAD  (5.70%)                                               329                                                                            _________     
TOTAL REQUEST                                                              6,097     
TOTAL REQUEST (ROUNDED)                                                    6,100     
INSTALLED EQT-OTHER APPROP                                                   (74)    
                                                                                     
                                                                                     
                            Construct a Close Combat Tactical Trainer (CCTT)         
training support facility. Primary facilities include the CCTT training              
support facility. Supporting facilities include utilities, electric service,         
fire protection and alarm systems, parking, paving, walks, curbs and gutters,        
storage space, storm drainage, information systems, landscaping, site                
improvements and information systems. Accessibility for individuals with             
disabilities will be provided. Antiterrorism measures include laminated glass,       
exterior lighting, and stand off distances. Self-contained units will provide        
heating. Air Conditioning (Estimated 879 kWr/250 Tons).                              
________________________________________________________________________________     
11. REQ:          4,645 m2  ADQT:           NONE     SUBSTD:           NONE          ________                                                                             
PROJECT:  Construct a Close Combat Tactical Trainer (CCTT) support facility.         ________                                                                             
(Current Mission)                                                                    
REQUIREMENT:   The Close Combat Tactical Trainer (CCTT) training support             ____________                                                                         
facility will support the tactical units being stationed at Fort Bliss. This         
training support facility is required to support training FORSCOM soldiers           
under the modularity concept and will support Virtual and Live training. The         
facility will have bay areas, a media supported classroom, a maintenance area        
and administrative space.                                                            
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                     2008                                                            
    ARMY/BCA                                                        24 JAN 2007      
                                                                                     
                                                                                     
Fort Bliss, Texas                                                                    
                                                                                     
                                                                                     
Close Combat Tactical Trainer Facility                                65548          
                                                                                     
CURRENT SITUATION:   This project will provide Close Combat Tactical Trainer         __________________                                                                   
(CCTT) training facility support for tactical units at Fort Bliss, TX. It            
places a support facility near the Soldier’s living areas and Motor Pools for        
close-in training support.                                                           
IMPACT IF NOT PROVIDED:   If this project is not provided, soldiers will not         _______________________                                                              
be able to conduct Close Combat Tactical Trainer (CCTT) training.                    
ADDITIONAL:   In the event that a utility system is privatized (under 10 USC         ___________                                                                          
2688 or other authority) prior to award of this project or during construction       
of this project, MILCON funds appropriated for the MILCON project herein may         
be transferred to the utility privatization contractor involved for the              
utility infrastructure. Title to the utility infrastructure constructed as a         
result of this MILCON project may be transferred to the utility privatization        
contractor notwithstanding any other provision of law. This project has been         
coordinated with the installation physical security plan, and all physical           
security measures are included. All required antiterrorism protection measures       
are included. Alternative methods of meeting this requirement have been              
explored during project development. This project is the only feasible option        
to meet the requirement. The Deputy Assistant Secretary of the Army                  
(Installations and Housing) certifies that this project has been considered          
for joint use potential. The facility will be available for use by other             
components. Sustainable principles will be integrated into the design,               
development, and construction of the project in accordance with Executive            
Order 13123 and other applicable laws and Executive Orders.                          
                                                                                     
12.  SUPPLEMENTAL DATA:                                                              _______________________                                                              
     A.  Estimated Design Data:                                                      
         (1)  Status:                                                                
              (a)  Date Design Started.............................  DEC 2006                                                                            _________        
              (b)  Percent Complete As Of January 2007.............      5.00                                                                            _________        
              (c)  Date 35% Designed...............................  MAR 2007                                                                            _________        
              (d)  Date Design Complete............................  OCT 2007                                                                            _________        
              (e)  Parametric Cost Estimating Used to Develop Costs        NO                                                                            _________        
              (f)  Type of Design Contract:  Design-bid-build                        
                                                                                     
         (2)  Basis:                                                                 
              (a)  Standard or Definitive Design:  YES                               
              (b)  Where Most Recently Used:                                         
                                                                                     
                                                                                     
         (3)  Total Design Cost (c) = (a)+(b) OR (d)+(e):             ($000)         
              (a)  Production of Plans and Specifications..........       625                                                                            _________        
              (b)  All Other Design Costs..........................       400                                                                            _________        
              (c)  Total Design Cost...............................     1,025                                                                            _________        
              (d)  Contract........................................       800                                                                            _________        
              (e)  In-house........................................       225                                                                            _________        
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                     2008                                                            
    ARMY/BCA                                                        24 JAN 2007      
                                                                                     
                                                                                     
Fort Bliss, Texas                                                                    
                                                                                     
                                                                                     
Close Combat Tactical Trainer Facility                                65548          
                                                                                     
12.  SUPPLEMENTAL DATA: (Continued)                                                  _______________________                                                              
     A.  Estimated Design Data: (Continued)                                          
                                                                                     
         (4)  Construction Contract Award..........................  DEC 2007                                                                            _________        
                                                                                     
         (5)  Construction Start...................................  JAN 2008                                                                            _________        
                                                                                     
         (6)  Construction Completion..............................  JUL 2009                                                                            _________        
                                                                                     
                                                                                     
     B.  Equipment associated with this project which will be provided from          
  other appropriations:                                                              
                                                           Fiscal Year               
    Equipment                     Procuring                Appropriated   Cost       
    Nomenclature                  Appropriation            Or Requested   ($000)         ____________                  _____________            ____________   ______     
                                                                                     
  Info Sys - ISC                    BCA-OP                  2009              74     
                                                                          ______     
                                                             TOTAL            74     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
Installation Engineer:  David Shafii                                                 
Phone Number:  915-568-6200                                                          
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                  2008                                                               
    ARMY/BCA                                                        24 JAN 2007      
                                                                                     
Fort Bliss                                                                           
Texas                                      Brigade Combat Team Complex #2 Incr 2     
                                                                                     
                                                                                     
                         141               65669                   70,000            
                                                                                     
                                                                                     
PRIMARY FACILITY                                                         160,469     ________________                                                                     
Brigade Headquarters            m2 (SF)      2,446 (   26,325)   1,128    (2,759)    
Battalion HQs w/Classrooms      m2 (SF)      9,756 (  105,016)   1,207   (11,774)    
Company Operations Facilities   m2 (SF)     33,545 (  361,071)   1,114   (37,378)    
Vehicle Maintenance Shops       m2 (SF)     14,909 (  160,480)   1,210   (18,040)    
Organizational Unit Storage     m2 (SF)      3,902 (   42,000)  543.05    (2,119)    
  Total from Continuation page                                           (88,399)    
SUPPORTING FACILITIES                                                     15,185     _____________________                                                                
Electric Service                LS                 --            --       (2,377)    
Water, Sewer, Gas               LS                 --            --       (2,906)    
Paving, Walks, Curbs & Gutters  LS                 --            --       (4,912)    
Storm Drainage                  LS                 --            --       (1,220)    
Site Imp( 3,130) Demo(      )   LS                 --            --       (3,130)    
Information Systems             LS                 --            --         (280)    
Antiterrorism Measures          LS                 --            --         (360)    
                                                                                     
                                                                                     
ESTIMATED CONTRACT COST                                                  175,654     
CONTINGENCY PERCENT  (5.00%)                                               8,783                                                                            _________     
SUBTOTAL                                                                 184,437     
SUPV, INSP & OVERHEAD  (5.70%)                                            10,513     
DESIGN/BUILD - DESIGN COST                                                 7,377                                                                            _________     
TOTAL REQUEST                                                            202,327     
TOTAL REQUEST (ROUNDED)                                                  202,000     
INSTALLED EQT-OTHER APPROP                                                (2,311)    
                                                                                     
                            The original project, PN 63659, was submited for         
$222M and it was determined that this was over programmed in the amount of           
$20M. Therefore, the total authorization request is $202M. This is an                
incrementally funded project. The full authorization of $222M was requested in       
FY 2007 (PN 63659) with the first funding increment of $85M. The second              
funding increment of $70M is requested in FY 2008 (PN 65669). The third              
funding increment of $47M will be requested in FY 2009 (PN 65670). Construct a       
standard design Brigade Combat Team (BCT) complex. Primary facilities include        
a Brigade Headquarters, Battalion Headquarters with classrooms, Company              
Operations Facilities, barracks, dining facility, vehicle maintenance                
facilities, organizational vehicle parking, and organizational unit storage.         
Intrusion Detection system, Mass Notifications systems, Information systems          
and Fire/Smoke Detection and Alarm system installation are included.                 
Supporting facilities include utilities; electric service; water, sewer, gas;        
paving, walks, curbs and gutters; parking; storm drainage; site work and             
landscaping. Heating and air conditioning will be provided by self-contained         
systems. Access for individuals with disabilities will be provided.                  
Antiterrorism measures include building setbacks and perimeter lighting. Air         
Conditioning (Estimated 8,662 kWr/2,463 Tons).                                       
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                     2008                                                            
    ARMY/BCA                                                        24 JAN 2007      
                                                                                     
                                                                                     
Fort Bliss, Texas                                                                    
                                                                                     
                                                                                     
Brigade Combat Team Complex #2 Incr 2                                 65669          
                                                                                     
 9.  COST ESTIMATES (CONTINUED)                                                       ______________________________                                                      
                                                                Unit      Cost       
     Item                       UM (M/E)      QUANTITY          COST     ($000)      
                                                                                     
PRIMARY FACILITY (CONTINUED)                                                         ____________________________                                                         
Barracks                        m2 (SF)     48,012 (  516,792)   1,324   (63,565)    
Dining Facility                 m2 (SF)      2,811 (   30,257)   2,271    (6,383)    
Organizational Vehicle Parking  m2 (SF)     21,050 (  226,584)  592.02   (12,462)    
IDS Installation                LS                 --            --         (279)    
EMCS Connections                LS                 --            --         (633)    
Antiterrorism Measures          LS                 --            --       (1,627)    
Building Information Systems    LS                 --            --       (3,450)                                                                           _________     
                                                                Total     88,399     
                                                                                     
________________________________________________________________________________     
11. REQ:        354,937 m2  ADQT:         61,876 m2  SUBSTD:         18,581 m2       ________                                                                             
PROJECT:  Construct a standard design Brigade Combat Team Complex. (Current          ________                                                                             
Mission)                                                                             
REQUIREMENT:   This project is required to support the re-stationing of a            ____________                                                                         
Heavy Brigade Combat Team (BCT) to Fort Bliss. The BCT will be located at            
Biggs Army Air Field (AAF).                                                          
CURRENT SITUATION:   Adequate existing facilities are not available to support       __________________                                                                   
this stationing action. All existing facilities suitable for use under these         
facility category codes are fully utilized. This project provides essential          
living and working facilities to support the Brigade Combat Team stationing at       
Fort Bliss, TX.                                                                      
IMPACT IF NOT PROVIDED:   If this project is not provided, the Army will not         _______________________                                                              
be able to provide permanent facilities to accomplish the restationing of a          
Brigade Combat Team to Fort Bliss, TX.                                               
ADDITIONAL:   In the event that a utility system is privatized (under 10 USC         ___________                                                                          
2688 or other authority) prior to award of this project or during construction       
of this project, MILCON funds appropriated for the MILCON project herein may         
be transferred to the utility privatization contractor involved for the              
utility infrastructure. Title to the utility infrastructure constructed as a         
result of this MILCON project may be transferred to the utility privatization        
contractor notwithstanding any other provision of law. This project has been         
coordinated with the installation physical security plan, and all physical           
security measures are included. All required antiterrorism protection measures       
are included. Alternative methods of meeting this requirement have been              
explored during project development. This project is the only feasible option        
to meet the requirement. The Deputy Assistant Secretary of the Army                  
(Installations and Housing) certifies that this project has been considered          
for joint use potential. The facility will be available for use by other             
components. Sustainable principles will be integrated into the design,               
development, and construction of the project in accordance with Executive            
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                     2008                                                            
    ARMY/BCA                                                        24 JAN 2007      
                                                                                     
                                                                                     
Fort Bliss, Texas                                                                    
                                                                                     
                                                                                     
Brigade Combat Team Complex #2 Incr 2                                 65669          
                                                                                     
ADDITIONAL:    (CONTINUED)                                                           __________________________                                                           
Order 13123 and other applicable laws and Executive Orders.                          
                                                                                     
12.  SUPPLEMENTAL DATA:                                                              _______________________                                                              
     A.  Estimated Design Data:                                                      
         (1)  Status:                                                                
              (a)  Date Design Started.............................  JAN 2006                                                                            _________        
              (b)  Percent Complete As Of January 2007.............     35.00                                                                            _________        
              (c)  Date 35% Designed...............................  MAR 2007                                                                            _________        
              (d)  Date Design Complete............................  OCT 2007                                                                            _________        
              (e)  Parametric Cost Estimating Used to Develop Costs        NO                                                                            _________        
              (f)  Type of Design Contract:  Design-build                            
                                                                                     
         (2)  Basis:                                                                 
              (a)  Standard or Definitive Design:  YES                               
              (b)  Where Most Recently Used:                                         
                   Fort Bliss                                                        
                                                                                     
         (3)  Total Design Cost (c) = (a)+(b) OR (d)+(e):             ($000)         
              (a)  Production of Plans and Specifications..........     2,313                                                                            _________        
              (b)  All Other Design Costs..........................     1,928                                                                            _________        
              (c)  Total Design Cost...............................     4,241                                                                            _________        
              (d)  Contract........................................     2,313                                                                            _________        
              (e)  In-house........................................     1,928                                                                            _________        
                                                                                     
         (4)  Construction Contract Award..........................  DEC 2006                                                                            _________        
                                                                                     
         (5)  Construction Start...................................  MAY 2007                                                                            _________        
                                                                                     
         (6)  Construction Completion..............................  MAY 2010                                                                            _________        
                                                                                     
                                                                                     
     B.  Equipment associated with this project which will be provided from          
  other appropriations:                                                              
                                                           Fiscal Year               
    Equipment                     Procuring                Appropriated   Cost       
    Nomenclature                  Appropriation            Or Requested   ($000)         ____________                  _____________            ____________   ______     
                                                                                     
  Info Sys - ISC                    BCA-OP                  2009           2,311     
                                                                          ______     
                                                             TOTAL         2,311     
                                                                                     
                                                                                     
                                                                                     
Installation Engineer:  David Shafii                                                 
Phone Number:  915-568-6200                                                          
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                  2008                                                               
    ARMY/BCA                                                        24 JAN 2007      
                                                                                     
Fort Riley                                 Combat Aviation Brigade Complex Incr      
Kansas                                     2                                         
                                                                                     
                                                                                     
                         141               65775                  109,000            
                                                                                     
                                                                                     
PRIMARY FACILITY                                                         192,999     ________________                                                                     
Brigade Headquarters            m2 (SF)      1,836 (   19,759)   1,914    (3,513)    
Battalion Headquarters          m2 (SF)      5,478 (   58,964)   1,608    (8,809)    
Company Operations Facilities   m2 (SF)     21,949 (  236,255)   1,412   (30,994)    
Aviation Unit Operations Bldg   m2 (SF)      2,230 (   24,000)   1,636    (3,648)    
Aircraft Maintenance Hangers    m2 (SF)     11,317 (  121,814)   1,915   (21,670)    
  Total from Continuation page                                          (124,365)    
SUPPORTING FACILITIES                                                     33,770     _____________________                                                                
Electric Service                LS                 --            --       (7,168)    
Water, Sewer, Gas               LS                 --            --       (3,668)    
Steam And/Or Chilled Water Dist LS                 --            --         (557)    
Paving, Walks, Curbs & Gutters  LS                 --            --       (7,114)    
Storm Drainage                  LS                 --            --       (3,511)    
Site Imp( 7,841) Demo(   620)   LS                 --            --       (8,461)    
Information Systems             LS                 --            --       (2,158)    
Antiterrorism Measures          LS                 --            --       (1,133)    
                                                                                     
ESTIMATED CONTRACT COST                                                  226,769     
CONTINGENCY PERCENT  (5.00%)                                              11,338                                                                            _________     
SUBTOTAL                                                                 238,107     
SUPV, INSP & OVERHEAD  (5.70%)                                            13,572     
DESIGN/BUILD - DESIGN COST                                                 9,524                                                                            _________     
TOTAL REQUEST                                                            261,203     
TOTAL REQUEST (ROUNDED)                                                  261,000     
INSTALLED EQT-OTHER APPROP                                                  (798)    
                                                                                     
                            This project was originally submitted as a phased        
project in FY2007 (PN 63981 - $152M). It has been converted to an                    
incrementally funded project. PN 63981 will be treated as Increment 1.               
Increment 2 (PN 65775 - $109M) is submitted in FY08 and shows the total value        
of the project ($261M). Construct a Combat Aviation Brigade Complex. Primary         
facilities in this phase include battalion headquarters, aviation unit               
operations, company operation facilities, aircraft maintenance hangar,               
aircraft parking apron, barracks, aircraft crash rescue station, and admin for       
an activity displaced from the airfield. Special foundations will be required.       
Work will include building information systems, intrusion detection systems,         
energy monitoring and control systems, fire/smoke detection systems and              
connections to installation central systems. Building antiterrorism measures         
will include, but not limited to, interior sway bracing, blast resistant             
windows and exterior door glass and mass notification systems. Supporting            
facilities include site utilities; electric service; security lighting; fire         
protection and alarm system; paving, walks, curbs, and gutters, parking, and         
site improvements; storm drainage; and information systems. Site antiterrorism       
measures will include, but not limited to, building orientation and standoff         
distances, berming, masking landscape, access/vehicle control, fencing,              
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                     2008                                                            
    ARMY/BCA                                                        24 JAN 2007      
                                                                                     
                                                                                     
Fort Riley, Kansas                                                                   
                                                                                     
                                                                                     
Combat Aviation Brigade Complex Incr 2                                65775          
                                                                                     
 9.  COST ESTIMATES (CONTINUED)                                                       ______________________________                                                      
                                                                Unit      Cost       
     Item                       UM (M/E)      QUANTITY          COST     ($000)      
                                                                                     
PRIMARY FACILITY (CONTINUED)                                                         ____________________________                                                         
Aircraft Maint. Parking Apron   m2 (SY)     13,378 (   16,000)  111.23    (1,488)    
Aviation Parking Apron          m2 (SY)    171,432 (  205,031)   98.07   (16,813)    
Aircraft Fueling Apron          m2 (SY)     24,582 (   29,400)  104.02    (2,557)    
Aircraft Crash Rescue Station   m2 (SF)     956.90 (   10,300)   2,037    (1,949)    
Barracks                        m2 (SF)     26,522 (  285,480)   1,572   (41,680)    
Dining Facility                 m2 (SF)      2,080 (   22,389)   2,694    (5,604)    
Administrative Facility         m2 (SF)      2,230 (   24,000)   1,959    (4,368)    
Vehicle Maintenance Shops       m2 (SF)      8,425 (   90,686)   2,009   (16,927)    
Organizational Vehicle Parking  m2 (SY)     81,014 (   96,892)  104.94    (8,501)    
Unit Storage Facilities         m2 (SF)      1,886 (   20,300)  712.62    (1,344)    
Engineer Maintenance Shop       m2 (SF)      1,115 (   12,000)   1,271    (1,417)    
Special Foundations             LS                 --            --      (10,125)    
IDS Installtion                 LS                 --            --         (256)    
EMCS Connections                LS                 --            --       (1,175)    
Antiterrorism Measures          LS                 --            --       (5,343)    
Building Information Systems    LS                 --            --       (4,818)                                                                           _________     
                                                                Total    124,365     
                                                                                     
DESCRIPTION OF PROPOSED CONSTRUCTION:  (CONTINUED)                                   __________________________________________________                                   
security lighting, bollards and planters. Heating and air conditioning will be       
provided by self contained units. Access for the individuals with disabilities       
will be provided. Heating and air conditioning will be provided by                   
self-contained systems. Comprehensive building and furnishings related               
interior design services are required. Demolish 5 Buildings (TOTAL 3,542             
m2/38,123 SF). Air Conditioning (Estimated 3,341 kWr/950 Tons).                      
________________________________________________________________________________     
11. REQ:            NA      ADQT:            NA      SUBSTD:            NA           ________                                                                             
PROJECT:  Construct a Combat Aviation Brigade (CAB) Complex. (Current Mission)       ________                                                                             
REQUIREMENT:   The project is required to support the re-stationing of a             ____________                                                                         
Combat Aviation Brigade, to Fort Riley.                                              
CURRENT SITUATION:   There are some adequate existing facilities at Marshall         __________________                                                                   
Army Airfield to support the stationing of a Combat Aviation Brigade, however        
current occupants will need to be relocated. Two battalion headquarters, the         
brigade headquarters, two company operations facility buildings, and two             
maintenance facilities are currently occupied by activities that will need to        
be relocated. Existing buildings will be repaired in preparation for the             
arrival of the new unit. Other facilities of opportunity are not available to        
support this re-stationing.                                                          
IMPACT IF NOT PROVIDED:   If this project is not provided, the Army will not         _______________________                                                              
be able to provide adequate, permanent facilities to station the Combat              
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                     2008                                                            
    ARMY/BCA                                                        24 JAN 2007      
                                                                                     
                                                                                     
Fort Riley, Kansas                                                                   
                                                                                     
                                                                                     
Combat Aviation Brigade Complex Incr 2                                65775          
                                                                                     
IMPACT IF NOT PROVIDED:    (CONTINUED)                                               ______________________________________                                               
Aviation Brigade at Fort Riley.                                                      
ADDITIONAL:   In the event that a utility system is privatized (under 10 USC         ___________                                                                          
2688 or other authority) prior to award of this project or during construction       
of this project, MILCON funds appropriated for the MILCON project herein may         
be transferred to the utility privatization contractor involved for the              
utility infrastructure. Title to the utility infrastructure constructed as a         
result of this MILCON project may be transferred to the utility privatization        
contractor notwithstanding any other provision of law. This project has been         
coordinated with the installation physical security plan, and all physical           
security measures are included. All required antiterrorism protection measures       
are included. Alternative methods of meeting this requirement have been              
explored during project development. This project is the only feasible option        
to meet the requirement. The Deputy Assistant Secretary of the Army                  
(Installations and Housing) certifies that this project has been considered          
for joint use potential. The facility will be available for use by other             
components. Sustainable principles will be integrated into the design,               
development, and construction of the project in accordance with Executive            
Order 13123 and other applicable laws and Executive Orders.                          
                                                                                     
12.  SUPPLEMENTAL DATA:                                                              _______________________                                                              
     A.  Estimated Design Data:                                                      
         (1)  Status:                                                                
              (a)  Date Design Started.............................  JUN 2006                                                                            _________        
              (b)  Percent Complete As Of January 2007.............     10.00                                                                            _________        
              (c)  Date 35% Designed...............................  MAR 2007                                                                            _________        
              (d)  Date Design Complete............................  SEP 2007                                                                            _________        
              (e)  Parametric Cost Estimating Used to Develop Costs        NO                                                                            _________        
              (f)  Type of Design Contract:  Design-build                            
                                                                                     
         (2)  Basis:                                                                 
              (a)  Standard or Definitive Design:  YES                               
              (b)  Where Most Recently Used:                                         
                   Fort Riley                                                        
                                                                                     
         (3)  Total Design Cost (c) = (a)+(b) OR (d)+(e):             ($000)         
              (a)  Production of Plans and Specifications..........     1,900                                                                            _________        
              (b)  All Other Design Costs..........................     9,845                                                                            _________        
              (c)  Total Design Cost...............................    11,745                                                                            _________        
              (d)  Contract........................................     9,396                                                                            _________        
              (e)  In-house........................................     2,349                                                                            _________        
                                                                                     
         (4)  Construction Contract Award..........................  DEC 2006                                                                            _________        
                                                                                     
         (5)  Construction Start...................................  JAN 2007                                                                            _________        
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                     2008                                                            
    ARMY/BCA                                                        24 JAN 2007      
                                                                                     
                                                                                     
Fort Riley, Kansas                                                                   
                                                                                     
                                                                                     
Combat Aviation Brigade Complex Incr 2                                65775          
                                                                                     
12.  SUPPLEMENTAL DATA: (Continued)                                                  _______________________                                                              
     A.  Estimated Design Data: (Continued)                                          
                                                                                     
         (6)  Construction Completion..............................  MAR 2010                                                                            _________        
                                                                                     
                                                                                     
     B.  Equipment associated with this project which will be provided from          
  other appropriations:                                                              
                                                           Fiscal Year               
    Equipment                     Procuring                Appropriated   Cost       
    Nomenclature                  Appropriation            Or Requested   ($000)         ____________                  _____________            ____________   ______     
                                                                                     
  Info Sys - ISC                    BCA-OP                  2009             798     
                                                                          ______     
                                                             TOTAL           798     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
Installation Engineer:  Larry M. McGee                                               
Phone Number:  785-239-3906                                                          
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                  2009                                                               
    ARMY/BCA                                                        24 JAN 2007      
                                                                                     
Fort Sill                                                                            
Oklahoma                                   ADA Brigade Complex Incr 2                
                                                                                     
                                                                                     
                         141               65816                   67,000            
                                                                                     
                                                                                     
PRIMARY FACILITY                                                         101,644     ________________                                                                     
Brigade Headquarters            m2 (SF)      1,430 (   15,388)   1,648    (2,356)    
Battalion Headquarters          m2 (SF)      2,247 (   24,188)   1,490    (3,347)    
Organizational Classroom        m2 (SF)     425.96 (    4,585)   3,310    (1,410)    
Company Operations Facilities   m2 (SF)     13,723 (  147,717)   1,405   (19,277)    
Barracks                        m2 (SF)     20,912 (  225,090)   1,607   (33,613)    
  Total from Continuation page                                           (41,641)    
SUPPORTING FACILITIES                                                     33,376     _____________________                                                                
Electric Service                LS                 --            --       (4,450)    
Water, Sewer, Gas               LS                 --            --       (4,254)    
Paving, Walks, Curbs & Gutters  LS                 --            --       (9,928)    
Storm Drainage                  LS                 --            --       (4,152)    
Site Imp( 9,362) Demo(      )   LS                 --            --       (9,362)    
Information Systems             LS                 --            --       (1,007)    
Antiterrorism Measures          LS                 --            --         (223)    
                                                                                     
                                                                                     
ESTIMATED CONTRACT COST                                                  135,020     
CONTINGENCY PERCENT  (5.00%)                                               6,751                                                                            _________     
SUBTOTAL                                                                 141,771     
SUPV, INSP & OVERHEAD  (5.70%)                                             8,081     
DESIGN/BUILD - DESIGN COST                                                 5,671                                                                            _________     
TOTAL REQUEST                                                            155,523     
TOTAL REQUEST (ROUNDED)                                                  156,000     
INSTALLED EQT-OTHER APPROP                                                (1,548)    
                                                                                     
                            This is an incrementally funded project. The full        
authorization of $156M was requested in FY 2008 (PN 64723) with the first            
funding increment of $89M. The second funding increment of $67M is being             
requested in FY 2009 (PN 65816). Construct an Air Defense Artillery (ADA)            
Brigade complex. Facilities include brigade headquarters, battalion                  
headquarters, organizational classroom, company operations facilities,               
barracks, dining facility, vehicle maintenance shops, organizational vehicle         
parking, oil storage building and organizational unit storage. Special               
foundations will be required. Project includes extending and connecting post         
utilities infrastructure to the site, electric service, storm drainage               
systems, sanitary sewage systems with lift stations, roads, paving, walks,           
curbs and gutters, parking, oil water separators, security fencing and gates,        
information systems, exterior and security lighting, fire protection and alarm       
systems, and site improvements. Install intrusion detection system (IDS),            
Building Information Systems and mass notification system. Connect to energy         
monitoring and control system (EMCS). Access for individuals with disabilities       
will be provided. Comprehensive building and furnishings related interior            
design services are required. Heating and air conditioning will be provided by       
self-contained units. Antiterrorism (AT) measures will include the minimum           
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                     2009                                                            
    ARMY/BCA                                                        24 JAN 2007      
                                                                                     
                                                                                     
Fort Sill, Oklahoma                                                                  
                                                                                     
                                                                                     
ADA Brigade Complex Incr 2                                            65816          
                                                                                     
 9.  COST ESTIMATES (CONTINUED)                                                       ______________________________                                                      
                                                                Unit      Cost       
     Item                       UM (M/E)      QUANTITY          COST     ($000)      
                                                                                     
PRIMARY FACILITY (CONTINUED)                                                         ____________________________                                                         
Dining Facility                 m2 (SF)      2,809 (   30,233)   2,636    (7,404)    
Vehicle Maintenance Shops       m2 (SF)     10,175 (  109,528)   1,593   (16,205)    
Organizational Vehicle Parking  m2 (SF)     82,334 (  886,239)   73.14    (6,023)    
Oil Storage Building            m2 (SF)     167.23 (    1,800)  997.59      (167)    
Organizational Unit Storage     m2 (SF)      1,593 (   17,150)  816.43    (1,301)    
Special Foundations             LS                 --            --       (5,747)    
IDS Installation                LS                 --            --         (433)    
EMCS Connections                LS                 --            --         (774)    
Antiterrorism Measures          LS                 --            --       (2,511)    
Building Information Systems    LS                 --            --       (1,076)                                                                           _________     
                                                                Total     41,641     
                                                                                     
DESCRIPTION OF PROPOSED CONSTRUCTION:  (CONTINUED)                                   __________________________________________________                                   
standards as required by the current Department of Defense Minimum                   
Antiterrorism Standards for Buildings. Air Conditioning (Estimated 2,638             
kWr/750 Tons).                                                                       
________________________________________________________________________________     
11. REQ:              1 EA  ADQT:           NONE     SUBSTD:           NONE          ________                                                                             
PROJECT:  Construct an Air Defense Artillery Brigade complex. (Current               ________                                                                             
Mission)                                                                             
REQUIREMENT:   This project is required to support the restationing of the Air       ____________                                                                         
Defense Artillery Brigade to Fort Sill as part of Base Realignment and Closure       
(BRAC) 2005 decision.                                                                
CURRENT SITUATION:   Fort Sill does not have any adequate permanent facilities       __________________                                                                   
to support the restationing of the Air Defense Artillery Brigade to Ft Sill.         
All existing troop housing, vehicle maintenance, storage, operational,               
administrative, and other associated facilities suitable for use are in use by       
existing Artillery units that will convert to Fires Brigades and remain in the       
existing facilities.                                                                 
IMPACT IF NOT PROVIDED:   If this project is not provided, adequate permanent        _______________________                                                              
facilities will not be available to support the restationing of the Air              
Defense Artillery Brigade.                                                           
ADDITIONAL:   In the event that a utility system is privatized (under 10 USC         ___________                                                                          
2688 or other authority) prior to award of this project or during construction       
of this project, MILCON funds appropriated for the MILCON project herein may         
be transferred to the utility privatization contractor involved for the              
utility infrastructure. Title to the utility infrastructure constructed as a         
result of this MILCON project may be transferred to the utility privatization        
contractor notwithstanding any other provision of law. This project has been         
coordinated with the installation physical security plan, and all physical           
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                     2009                                                            
    ARMY/BCA                                                        24 JAN 2007      
                                                                                     
                                                                                     
Fort Sill, Oklahoma                                                                  
                                                                                     
                                                                                     
ADA Brigade Complex Incr 2                                            65816          
                                                                                     
ADDITIONAL:    (CONTINUED)                                                           __________________________                                                           
security measures are included. All required antiterrorism protection measures       
are included. Alternative methods of meeting this requirement have been              
explored during project development. This project is the only feasible option        
to meet the requirement. The Deputy Assistant Secretary of the Army                  
(Installations and Housing) certifies that this project has been considered          
for joint use potential. The facility will be available for use by other             
components. Sustainable principles will be integrated into the design,               
development, and construction of the project in accordance with Executive            
Order 13123 and other applicable laws and Executive Orders.                          
                                                                                     
12.  SUPPLEMENTAL DATA:                                                              _______________________                                                              
     A.  Estimated Design Data:                                                      
         (1)  Status:                                                                
              (a)  Date Design Started.............................  DEC 2006                                                                            _________        
              (b)  Percent Complete As Of January 2008.............     20.00                                                                            _________        
              (c)  Date 35% Designed...............................  APR 2008                                                                            _________        
              (d)  Date Design Complete............................  AUG 2008                                                                            _________        
              (e)  Parametric Cost Estimating Used to Develop Costs        NO                                                                            _________        
              (f)  Type of Design Contract:  Design-build                            
                                                                                     
         (2)  Basis:                                                                 
              (a)  Standard or Definitive Design:  YES                               
              (b)  Where Most Recently Used:                                         
                   Fort Bliss                                                        
                                                                                     
         (3)  Total Design Cost (c) = (a)+(b) OR (d)+(e):             ($000)         
              (a)  Production of Plans and Specifications..........     3,600                                                                            _________        
              (b)  All Other Design Costs..........................     3,240                                                                            _________        
              (c)  Total Design Cost...............................     6,840                                                                            _________        
              (d)  Contract........................................     3,600                                                                            _________        
              (e)  In-house........................................     3,240                                                                            _________        
                                                                                     
         (4)  Construction Contract Award..........................  FEB 2008                                                                            _________        
                                                                                     
         (5)  Construction Start...................................  JUN 2008                                                                            _________        
                                                                                     
         (6)  Construction Completion..............................  JUN 2010                                                                            _________        
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                     2009                                                            
    ARMY/BCA                                                        24 JAN 2007      
                                                                                     
                                                                                     
Fort Sill, Oklahoma                                                                  
                                                                                     
                                                                                     
ADA Brigade Complex Incr 2                                            65816          
                                                                                     
                                                                                     
12.  SUPPLEMENTAL DATA:  (CONTINUED)                                                 _______________________                                                              
     B.  Equipment associated with this project which will be provided from          
  other appropriations:                                                              
                                                           Fiscal Year               
    Equipment                     Procuring                Appropriated   Cost       
    Nomenclature                  Appropriation            Or Requested   ($000)         ____________                  _____________            ____________   ______     
                                                                                     
  Info Sys - ISC                    BCA-OP                  2010           1,548     
                                                                          ______     
                                                             TOTAL         1,548     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
Installation Engineer:  Randall J. Butler                                            
Phone Number:  580-442-3705                                                          
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                  2009                                                               
    ARMY/BCA                                                        24 JAN 2007      
                                                                                     
Fort Riley                                                                           
Kansas                                     Hospital Add/Alt                          
                                                                                     
                                                                                     
                         510               64087                   28,000            
                                                                                     
                                                                                     
PRIMARY FACILITY                                                          20,125     ________________                                                                     
Hospital ADD                    m2 (SF)      2,787 (   30,000)   3,982   (11,098)    
Hospital Alteration             m2 (SF)      1,858 (   20,000)   2,987    (5,549)    
Intrusion Detection System      LS                 --            --           (7)    
Commissioning                   LS                 --            --         (543)    
Central Energy Plant Upgrade    LS                 --            --       (2,000)    
  Total from Continuation page                                              (928)    
SUPPORTING FACILITIES                                                      3,364     _____________________                                                                
Electric Service                LS                 --            --         (375)    
Water, Sewer, Gas               LS                 --            --         (375)    
Paving, Walks, Curbs & Gutters  LS                 --            --         (750)    
Storm Drainage                  LS                 --            --         (188)    
Site Imp( 1,313) Demo(      )   LS                 --            --       (1,313)    
Information Systems             LS                 --            --         (340)    
Antiterrorism Measures          LS                 --            --          (23)    
                                                                                     
                                                                                     
ESTIMATED CONTRACT COST                                                   23,489     
CONTINGENCY PERCENT  (5.00%)                                               1,174                                                                            _________     
SUBTOTAL                                                                  24,663     
SUPV, INSP & OVERHEAD  (5.70%)                                             1,406     
DESIGN/BUILD - DESIGN COST                                                   987     
CATEGORY E EQUIPMENT                                                       1,440                                                                            _________     
TOTAL REQUEST                                                             28,496     
TOTAL REQUEST (ROUNDED)                                                   28,000     
INSTALLED EQT-OTHER APPROP                                                (1,533)    
                            BRAC Medical MILCON project. Construct an                
addition/alteration to the Irwin Army Community Hospital. Primary facilities         
include the hospital addition/alteration, central energy plant upgrade, and          
building information systems. Operations and maintenance manuals and                 
commissioning will be provided. The work will include installation of the            
intrusion detection system. Supporting facilities include utilities, parking,        
site improvements and information systems. Interior design is required.              
Antiterrorism protection measures and access for individuals with disabilities       
will be provided. Air Conditioning (Estimated 528 kWr/150 Tons).                     
________________________________________________________________________________     
11. REQ:         35,396 m2  ADQT:         30,751 m2  SUBSTD:          1,858 m2       ________                                                                             
PROJECT:  BRAC Medical MILCON project. Construct an addition/alteration to the       ________                                                                             
Irwin Army Community Hospital. (New Mission)                                         
REQUIREMENT:   This project is required to provide an addition/alteration to         ____________                                                                         
the Army Community Hospital to support BRAC 2005 re-stationing actions.              
Additional inpatient, outpatient, and specialty healthcare facilities are            
required to accommodate increased workload from a projected increase of 10,355       
active duty and 15,636 active duty family members resulting from BRAC 2005           
re-stationing actions. Existing conditions and site constraints require an           
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                     2009                                                            
    ARMY/BCA                                                        24 JAN 2007      
                                                                                     
                                                                                     
Fort Riley, Kansas                                                                   
                                                                                     
                                                                                     
Hospital Add/Alt                                                      64087          
                                                                                     
 9.  COST ESTIMATES (CONTINUED)                                                       ______________________________                                                      
                                                                Unit      Cost       
     Item                       UM (M/E)      QUANTITY          COST     ($000)      
                                                                                     
PRIMARY FACILITY (CONTINUED)                                                         ____________________________                                                         
Antiterrorism Measures          LS                 --            --         (351)    
Building Information Systems    LS                 --            --         (577)                                                                           _________     
                                                                Total        928     
                                                                                     
REQUIREMENT:   (CONTINUED)                                                           __________________________                                                           
addition/alteration to the facility.                                                 
CURRENT SITUATION:   This project is required to provide an                          __________________                                                                   
addition/alteration to the Army Community Hospital to support BRAC 2005              
re-stationing actions and existing deficiencies at Fort Riley. Due to the            
nature of this requirement, there are no acceptable alternatives to this             
project. The increased emphasis on outpatient care, technologically                  
sophisticated medical devices, and the increased use of automation equipment         
(both clinical and administrative) requires a facility designed to efficiently       
support these functions. The project meets this demand through maximizing            
space and personnel efficiencies for continued stable health care support.           
IMPACT IF NOT PROVIDED:   If this project is not provided, there will be             _______________________                                                              
insufficient direct health care capacity at Military Treatment Facilities            
(MTFs) on Fort Riley to support BRAC 2005 re-stationing actions. Military and        
civilian healthcare staff will not have sufficient space to adequately treat         
the entire eligible population resulting from re-stationing actions. All             
inpatient and outpatient health service workload that exceeds capacity must be       
diverted to the local civilian health network. If this project is not                
provided, the increased mission due to BRAC will not be met and continued            
substandard conditions and a lack of functional space will detrimentally             
affect access to healthcare and the quality and efficiency of the healthcare         
provided to soldiers, their families, and the retiree community served by the        
Irwin Army Community Hospital.                                                       
ADDITIONAL:   In the event that a utility system is privatized (under 10 USC         ___________                                                                          
2688 or other authority) prior to award of this project or during construction       
of this project, MILCON funds appropriated for the MILCON project herein may         
be transferred to the utility privatization contractor involved for the              
utility infrastructure. Title to the utility infrastructure constructed as a         
result of this MILCON project may be transferred to the utility privatization        
contractor notwithstanding any other provision of law. This project has been         
coordinated with the installation physical security plan, and all physical           
security measures are included. All required antiterrorism protection measures       
are included. Alternative methods of meeting this requirement have been              
explored during project development. This project is the only feasible option        
to meet the requirement. The Deputy Assistant Secretary of the Army                  
(Installations and Housing) certifies that this project has been considered          
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                     2009                                                            
    ARMY/BCA                                                        24 JAN 2007      
                                                                                     
                                                                                     
Fort Riley, Kansas                                                                   
                                                                                     
                                                                                     
Hospital Add/Alt                                                      64087          
                                                                                     
ADDITIONAL:    (CONTINUED)                                                           __________________________                                                           
for joint use potential. The facility will be available for use by other             
components. Sustainable principles will be integrated into the design,               
development, and construction of the project in accordance with Executive            
Order 13123 and other applicable laws and Executive Orders.                          
                                                                                     
12.  SUPPLEMENTAL DATA:                                                              _______________________                                                              
     A.  Estimated Design Data:                                                      
         (1)  Status:                                                                
              (a)  Date Design Started.............................  AUG 2006                                                                            _________        
              (b)  Percent Complete As Of January 2008.............     20.00                                                                            _________        
              (c)  Date 35% Designed...............................  APR 2009                                                                            _________        
              (d)  Date Design Complete............................  AUG 2009                                                                            _________        
              (e)  Parametric Cost Estimating Used to Develop Costs        NO                                                                            _________        
              (f)  Type of Design Contract:  Design-build                            
                                                                                     
         (2)  Basis:                                                                 
              (a)  Standard or Definitive Design:  NO                                
                                                                                     
         (3)  Total Design Cost (c) = (a)+(b) OR (d)+(e):             ($000)         
              (a)  Production of Plans and Specifications..........       943                                                                            _________        
              (b)  All Other Design Costs..........................       167                                                                            _________        
              (c)  Total Design Cost...............................     1,110                                                                            _________        
              (d)  Contract........................................       888                                                                            _________        
              (e)  In-house........................................       222                                                                            _________        
                                                                                     
         (4)  Construction Contract Award..........................  FEB 2009                                                                            _________        
                                                                                     
         (5)  Construction Start...................................  MAR 2009                                                                            _________        
                                                                                     
         (6)  Construction Completion..............................  MAR 2011                                                                            _________        
                                                                                     
                                                                                     
     B.  Equipment associated with this project which will be provided from          
  other appropriations:                                                              
                                                           Fiscal Year               
    Equipment                     Procuring                Appropriated   Cost       
    Nomenclature                  Appropriation            Or Requested   ($000)         ____________                  _____________            ____________   ______     
                                                                                     
  Info Sys - ISC                    BCA-OP                  2010           1,533     
                                                                          ______     
                                                             TOTAL         1,533     
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                  2009                                                               
    ARMY/BCA                                                        24 JAN 2007      
                                                                                     
Fort Bliss                                                                           
Texas                                      Tac Equip Shop 1073                       
                                                                                     
                                                                                     
                         214               64620                    1,500            
                                                                                     
                                                                                     
PRIMARY FACILITY                                                             748     ________________                                                                     
Exterior Closure                m2 (SF)     850.81 (    9,158)  306.19      (261)    
Roofing                         m2 (SF)     850.81 (    9,158)   47.95       (41)    
Interior Construction           m2 (SF)     850.81 (    9,158)   45.41       (39)    
Interior Finishes               m2 (SF)     850.81 (    9,158)  137.86      (117)    
Plumbing                        m2 (SF)     850.81 (    9,158)   53.19       (45)    
  Total from Continuation page                                              (245)    
SUPPORTING FACILITIES                                                        622     _____________________                                                                
Paving, Walks, Curbs & Gutters  LS                 --            --         (577)    
Information Systems             LS                 --            --          (45)    
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
ESTIMATED CONTRACT COST                                                    1,370     
CONTINGENCY PERCENT  (5.00%)                                                  69                                                                            _________     
SUBTOTAL                                                                   1,439     
SUPV, INSP & OVERHEAD  (5.70%)                                                82                                                                            _________     
TOTAL REQUEST                                                              1,521     
TOTAL REQUEST (ROUNDED)                                                    1,500     
INSTALLED EQT-OTHER APPROP                                                    (2)    
                                                                                     
                                                                                     
                            Repair/renovate building 2971 currently used as a        
Tactical Equipment Shop. The project includes removal and replacement of             
electrical wiring and all hardware; plumbing heating, cooling, and ventilation       
system; provide interior florescent lighting fixtures; in office areas provide       
suspended ceilings, texture and paint; paint interior Concrete Masonry Unit          
(CMU) walls, paint all steel columns; install Vinyl Composite Tile (VCT)             
flooring in office area, chemical titles (CT) on restroom floors, and sealant        
on concrete floors in repair bay; replace all windows, doors, frames and             
hardware; replace roll up doors in bay; replace all lavatories accessories,          
and toilet partitions, provide wire cage walls; door and hardware; re-roof           
entire facility, and repair hairline crack in concrete. Include Mass                 
Notifications systems and Information Systems. Heating will be provided by           
self-contained units. Access for individuals with disabilities will not be           
required inasmuch as the facility will be used and operated solely by                
able-bodied personnel. Anti-terrorism (AT) measures include laminated glass          
windows. Air Conditioning (Estimated 14 kWr/4 Tons).                                 
________________________________________________________________________________     
11. REQ:         74,824 m2  ADQT:         69,508 m2  SUBSTD:          6,484 m2       ________                                                                             
PROJECT:  Repair/renovate building 2971 to a Tactical Equipment Shop. (Current       ________                                                                             
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                     2009                                                            
    ARMY/BCA                                                        24 JAN 2007      
                                                                                     
                                                                                     
Fort Bliss, Texas                                                                    
                                                                                     
                                                                                     
Tac Equip Shop 1073                                                   64620          
                                                                                     
 9.  COST ESTIMATES (CONTINUED)                                                       ______________________________                                                      
                                                                Unit      Cost       
     Item                       UM (M/E)      QUANTITY          COST     ($000)      
                                                                                     
PRIMARY FACILITY (CONTINUED)                                                         ____________________________                                                         
HVAC                            m2 (SF)     850.81 (    9,158)   73.59       (63)    
Interior Electrical             m2 (SF)     850.81 (    9,158)  164.13      (140)    
Other Electrical Systems        m2 (SF)     850.81 (    9,158)   23.04       (20)    
Antiterrorism Measures          LS                 --            --           (8)    
Building Information Systems    LS                 --            --          (14)                                                                           _________     
                                                                Total        245     
                                                                                     
PROJECT:  (CONTINUED)                                                                _____________________                                                                
Mission)                                                                             
REQUIREMENT:   This project is required to repair/renovate building 2971 for         ____________                                                                         
the Fires Brigade’s tactical equipment shops personnel which are moving to           
Fort Bliss as a result of Base Realignment and Closure (BRAC) Recommendations.       
The project is needed because the existing facilities are unsuitable for the         
new tenants arriving under Base Realignment and Closure (BRAC).                      
CURRENT SITUATION:   The existing motor pool was constructed in 1953 and has         __________________                                                                   
had no major renovations. The building does not meet Occupational, Safety and        
Health Association (OSHA) requirements, is badly deteriorated, cannot be             
adequately heated or cooled, and is energy inefficient. Adequate space,              
installed equipment such as overhead cranes, and the dimensions required to          
accommodate modern vehicles are lacking or deficient. These permanent assets         
are partially augmented by deteriorated facilities. These fall far short of          
current standards for health, safety, environmental compliance, and functional       
adequacy.                                                                            
IMPACT IF NOT PROVIDED:   If this project is not provided vehicle maintenance        _______________________                                                              
will be severely compromised. The Fires Brigade, arriving as a result of BRAC,       
will work out of substandard facilities. Soldiers will have to work in areas         
exposed to outside elements under potentially unsafe conditions. This will           
impact mission effectiveness. Inadequate facilities adversely affect                 
readiness, retention and morale.                                                     
ADDITIONAL:   In the event that a utility system is privatized (under 10 USC         ___________                                                                          
2688 or other authority) prior to award of this project or during construction       
of this project, MILCON funds appropriated for the MILCON project herein may         
be transferred to the utility privatization contractor involved for the              
utility infrastructure. Title to the utility infrastructure constructed as a         
result of this MILCON project may be transferred to the utility privatization        
contractor notwithstanding any other provision of law. This project has been         
coordinated with the installation physical security plan, and all physical           
security measures are included. All required antiterrorism protection measures       
are included. Alternative methods of meeting this requirement have been              
explored during project development. This project is the only feasible option        
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                     2009                                                            
    ARMY/BCA                                                        24 JAN 2007      
                                                                                     
                                                                                     
Fort Bliss, Texas                                                                    
                                                                                     
                                                                                     
Tac Equip Shop 1073                                                   64620          
                                                                                     
ADDITIONAL:    (CONTINUED)                                                           __________________________                                                           
to meet the requirement. The Deputy Assistant Secretary of the Army                  
(Installations and Housing) certifies that this project has been considered          
for joint use potential. The facility will be available for use by other             
components. Sustainable principles will be integrated into the design,               
development, and construction of the project in accordance with Executive            
Order 13123 and other applicable laws and Executive Orders.                          
                                                                                     
12.  SUPPLEMENTAL DATA:                                                              _______________________                                                              
     A.  Estimated Design Data:                                                      
         (1)  Status:                                                                
              (a)  Date Design Started.............................  JUN 2007                                                                            _________        
              (b)  Percent Complete As Of January 2008.............     25.00                                                                            _________        
              (c)  Date 35% Designed...............................  MAR 2008                                                                            _________        
              (d)  Date Design Complete............................  SEP 2008                                                                            _________        
              (e)  Parametric Cost Estimating Used to Develop Costs        NO                                                                            _________        
              (f)  Type of Design Contract:  Design-bid-build                        
                                                                                     
         (2)  Basis:                                                                 
              (a)  Standard or Definitive Design:  NO                                
                                                                                     
         (3)  Total Design Cost (c) = (a)+(b) OR (d)+(e):             ($000)         
              (a)  Production of Plans and Specifications..........        22                                                                            _________        
              (b)  All Other Design Costs..........................        20                                                                            _________        
              (c)  Total Design Cost...............................        42                                                                            _________        
              (d)  Contract........................................        22                                                                            _________        
              (e)  In-house........................................        20                                                                            _________        
                                                                                     
         (4)  Construction Contract Award..........................  DEC 2008                                                                            _________        
                                                                                     
         (5)  Construction Start...................................  MAR 2009                                                                            _________        
                                                                                     
         (6)  Construction Completion..............................  MAR 2010                                                                            _________        
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                     2009                                                            
    ARMY/BCA                                                        24 JAN 2007      
                                                                                     
                                                                                     
Fort Bliss, Texas                                                                    
                                                                                     
                                                                                     
Tac Equip Shop 1073                                                   64620          
                                                                                     
                                                                                     
12.  SUPPLEMENTAL DATA:  (CONTINUED)                                                 _______________________                                                              
     B.  Equipment associated with this project which will be provided from          
  other appropriations:                                                              
                                                           Fiscal Year               
    Equipment                     Procuring                Appropriated   Cost       
    Nomenclature                  Appropriation            Or Requested   ($000)         ____________                  _____________            ____________   ______     
                                                                                     
  Info Sys - ISC                    BCA-OP                  2010               2     
                                                                          ______     
                                                             TOTAL             2     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
Installation Engineer:  David Shafii                                                 
Phone Number:  915-568-6200                                                          
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10.Description of Proposed Construction
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Auth
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                  2009                                                               
    ARMY/BCA                                                        24 JAN 2007      
                                                                                     
Fort Bliss                                                                           
Texas                                      Tac Equip Shop 2661                       
                                                                                     
                                                                                     
                         214               64621                    1,900            
                                                                                     
                                                                                     
PRIMARY FACILITY                                                           1,045     ________________                                                                     
Exterior Closure                m2 (SF)     900.79 (    9,696)  140.45      (127)    
Roofing                         m2 (SF)     900.79 (    9,696)   42.86       (39)    
Interior Construction           m2 (SF)     900.79 (    9,696)  109.28       (98)    
Interior Finishes               m2 (SF)     900.79 (    9,696)  123.32      (111)    
Plumbing                        m2 (SF)     900.79 (    9,696)   47.55       (43)    
  Total from Continuation page                                              (627)    
SUPPORTING FACILITIES                                                        682     _____________________                                                                
Paving, Walks, Curbs & Gutters  LS                 --            --         (637)    
Information Systems             LS                 --            --          (45)    
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
ESTIMATED CONTRACT COST                                                    1,727     
CONTINGENCY PERCENT  (5.00%)                                                  86                                                                            _________     
SUBTOTAL                                                                   1,813     
SUPV, INSP & OVERHEAD  (5.70%)                                               103                                                                            _________     
TOTAL REQUEST                                                              1,916     
TOTAL REQUEST (ROUNDED)                                                    1,900     
INSTALLED EQT-OTHER APPROP                                                    (2)    
                                                                                     
                                                                                     
                            Repair/renovate building 2661 currently used as a        
Tactical Equipment Shop. The project includes removal and replacement of             
electrical wiring and all hardware; plumbing heating, cooling, and ventilation       
system; provide interior florescent lighting fixtures; in office areas provide       
suspended ceilings, texture and paint; paint interior Concrete Masonry Unit          
(CMU) walls, paint all steel columns; install Vinyl Composite Tile (VCT)             
flooring in office area, chemical titles (CT) on restroom floors, and sealant        
on concrete floors in repair bay; replace all windows, doors, frames and             
hardware; replace roll up doors in bay; replace all lavatories accessories,          
and toilet partitions, provide wire cage walls; door and hardware; re-roof           
entire facility, and repair hairline crack in concrete. Include a Mass               
Notifications systems and Information Systems. Heating will be provided by           
self-contained units. Access for individuals with disabilities will not be           
required inasmuch as the facility will be used and operated solely by                
able-bodied personnel. Anti-terrorism (AT) measures include laminated glass          
windows. Comprehensive building and furnishings related interior design              
services are required. Air Conditioning (Estimated 14 kWr/4 Tons).                   
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                     2009                                                            
    ARMY/BCA                                                        24 JAN 2007      
                                                                                     
                                                                                     
Fort Bliss, Texas                                                                    
                                                                                     
                                                                                     
Tac Equip Shop 2661                                                   64621          
                                                                                     
 9.  COST ESTIMATES (CONTINUED)                                                       ______________________________                                                      
                                                                Unit      Cost       
     Item                       UM (M/E)      QUANTITY          COST     ($000)      
                                                                                     
PRIMARY FACILITY (CONTINUED)                                                         ____________________________                                                         
HVAC                            m2 (SF)     900.79 (    9,696)   82.65       (74)    
Interior Electrical             m2 (SF)     900.79 (    9,696)  291.20      (262)    
Other Electrical Systems        m2 (SF)     900.79 (    9,696)   20.60       (19)    
Overhead Shelter                m2 (SF)     900.79 (    9,696)  270.63      (244)    
Antiterrorism Measures          LS                 --            --          (14)    
Building Information Systems    LS                 --            --          (14)                                                                           _________     
                                                                Total        627     
                                                                                     
________________________________________________________________________________     
11. REQ:         74,824 m2  ADQT:         69,508 m2  SUBSTD:          6,484 m2       ________                                                                             
PROJECT:  Repair/renovate building 2661 to a Tactical Equipment Shop. (Current       ________                                                                             
Mission)                                                                             
REQUIREMENT:   This project is required to repair/renovate building 2661 for         ____________                                                                         
the Fires Brigade’s tactical equipment shops personnel which are moving to           
Fort Bliss as a result of Base Realignment and Closure (BRAC) Recommendations.       
CURRENT SITUATION:   The existing motor pool was constructed in 1960 and has         __________________                                                                   
had no major renovations. The building does not meet Occupational, Safety and        
Health Association (OSHA) requirements, is badly deteriorated, cannot be             
adequately heated or cooled, and is energy inefficient. Adequate space,              
installed equipment such as overhead cranes, and the dimensions required to          
accommodate modern vehicles are lacking or deficient. These permanent assets         
are partially augmented by deteriorated facilities. These fall far short of          
current standards for health, safety, environmental compliance, and functional       
adequacy.                                                                            
IMPACT IF NOT PROVIDED:   If this project is not provided vehicle maintenance        _______________________                                                              
will be severely compromised. The Fires Brigade, arriving as a result of BRAC,       
will work out of substandard facilities. Soldiers will have to work in areas         
exposed to outside elements under potentially unsafe conditions. This will           
impact mission effectiveness.                                                        
ADDITIONAL:   In the event that a utility system is privatized (under 10 USC         ___________                                                                          
2688 or other authority) prior to award of this project or during construction       
of this project, MILCON funds appropriated for the MILCON project herein may         
be transferred to the utility privatization contractor involved for the              
utility infrastructure. Title to the utility infrastructure constructed as a         
result of this MILCON project may be transferred to the utility privatization        
contractor notwithstanding any other provision of law. This project has been         
coordinated with the installation physical security plan, and all physical           
security measures are included. All required antiterrorism protection measures       
are included. Alternative methods of meeting this requirement have been              
explored during project development. This project is the only feasible option        
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                     2009                                                            
    ARMY/BCA                                                        24 JAN 2007      
                                                                                     
                                                                                     
Fort Bliss, Texas                                                                    
                                                                                     
                                                                                     
Tac Equip Shop 2661                                                   64621          
                                                                                     
ADDITIONAL:    (CONTINUED)                                                           __________________________                                                           
to meet the requirement. The Deputy Assistant Secretary of the Army                  
(Installations and Housing) certifies that this project has been considered          
for joint use potential. The facility will be available for use by other             
components. Sustainable principles will be integrated into the design,               
development, and construction of the project in accordance with Executive            
Order 13123 and other applicable laws and Executive Orders.                          
                                                                                     
12.  SUPPLEMENTAL DATA:                                                              _______________________                                                              
     A.  Estimated Design Data:                                                      
         (1)  Status:                                                                
              (a)  Date Design Started.............................  JUN 2007                                                                            _________        
              (b)  Percent Complete As Of January 2008.............     25.00                                                                            _________        
              (c)  Date 35% Designed...............................  MAR 2008                                                                            _________        
              (d)  Date Design Complete............................  SEP 2008                                                                            _________        
              (e)  Parametric Cost Estimating Used to Develop Costs        NO                                                                            _________        
              (f)  Type of Design Contract:  Design-bid-build                        
                                                                                     
         (2)  Basis:                                                                 
              (a)  Standard or Definitive Design:  NO                                
                                                                                     
         (3)  Total Design Cost (c) = (a)+(b) OR (d)+(e):             ($000)         
              (a)  Production of Plans and Specifications..........        23                                                                            _________        
              (b)  All Other Design Costs..........................        21                                                                            _________        
              (c)  Total Design Cost...............................        44                                                                            _________        
              (d)  Contract........................................        23                                                                            _________        
              (e)  In-house........................................        21                                                                            _________        
                                                                                     
         (4)  Construction Contract Award..........................  DEC 2008                                                                            _________        
                                                                                     
         (5)  Construction Start...................................  MAR 2009                                                                            _________        
                                                                                     
         (6)  Construction Completion..............................  MAR 2010                                                                            _________        
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                     2009                                                            
    ARMY/BCA                                                        24 JAN 2007      
                                                                                     
                                                                                     
Fort Bliss, Texas                                                                    
                                                                                     
                                                                                     
Tac Equip Shop 2661                                                   64621          
                                                                                     
                                                                                     
12.  SUPPLEMENTAL DATA:  (CONTINUED)                                                 _______________________                                                              
     B.  Equipment associated with this project which will be provided from          
  other appropriations:                                                              
                                                           Fiscal Year               
    Equipment                     Procuring                Appropriated   Cost       
    Nomenclature                  Appropriation            Or Requested   ($000)         ____________                  _____________            ____________   ______     
                                                                                     
  Info Sys - ISC                    BCA-OP                  2010               2     
                                                                          ______     
                                                             TOTAL             2     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
Installation Engineer:  David Shafii                                                 
Phone Number:  915-568-6200                                                          
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                  2009                                                               
    ARMY/BCA                                                        24 JAN 2007      
                                                                                     
Fort Bliss                                                                           
Texas                                      Tac Equip Shop 2922                       
                                                                                     
                                                                                     
                         214               64622                    1,900            
                                                                                     
                                                                                     
PRIMARY FACILITY                                                             748     ________________                                                                     
Exterior Closure                m2 (SF)     850.81 (    9,158)  306.19      (261)    
Roofing                         m2 (SF)     850.81 (    9,158)   47.95       (41)    
Interior Construction           m2 (SF)     850.81 (    9,158)   45.41       (39)    
Interior Finishes               m2 (SF)     850.81 (    9,158)  137.86      (117)    
Plumbing                        m2 (SF)     850.81 (    9,158)   53.19       (45)    
  Total from Continuation page                                              (245)    
SUPPORTING FACILITIES                                                        983     _____________________                                                                
Paving, Walks, Curbs & Gutters  LS                 --            --         (938)    
Information Systems             LS                 --            --          (45)    
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
ESTIMATED CONTRACT COST                                                    1,731     
CONTINGENCY PERCENT  (5.00%)                                                  87                                                                            _________     
SUBTOTAL                                                                   1,818     
SUPV, INSP & OVERHEAD  (5.70%)                                               104                                                                            _________     
TOTAL REQUEST                                                              1,922     
TOTAL REQUEST (ROUNDED)                                                    1,900     
INSTALLED EQT-OTHER APPROP                                                    (2)    
                                                                                     
                                                                                     
                            Repair/renovate building 2984 currently used as a        
Tactical Equipment Shop. The project includes removal and replacement of             
electrical wiring and all hardware; plumbing heating, cooling, and ventilation       
system; provide interior florescent lighting fixtures; in office areas provide       
suspended ceilings, texture and paint; paint interior Concrete Masonry Unit          
(CMU) walls, paint all steel columns; install Vinyl Composite Tile (VCT)             
flooring in office area, chemical titles (CT) on restroom floors, and sealant        
on concrete floors in repair bay; replace all windows, doors, frames and             
hardware; replace roll up doors in bay; replace all lavatories accessories,          
and toilet partitions, provide wire cage walls; door and hardware; re-roof           
entire facility, and repair hairline crack in concrete. Include Mass                 
Notifications systems and Information Systems. Heating will be provided by           
self-contained units. Access for individuals with disabilities will not be           
provided inasmuch as the facility will be used and operated solely by                
able-bodied personnel. Anti-terrorism (AT) measures include laminated glass          
windows. Comprehensive building and furnishings related interior design              
services are required. Air Conditioning (Estimated 14 kWr/4 Tons).                   
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                     2009                                                            
    ARMY/BCA                                                        24 JAN 2007      
                                                                                     
                                                                                     
Fort Bliss, Texas                                                                    
                                                                                     
                                                                                     
Tac Equip Shop 2922                                                   64622          
                                                                                     
 9.  COST ESTIMATES (CONTINUED)                                                       ______________________________                                                      
                                                                Unit      Cost       
     Item                       UM (M/E)      QUANTITY          COST     ($000)      
                                                                                     
PRIMARY FACILITY (CONTINUED)                                                         ____________________________                                                         
HVAC                            m2 (SF)     850.81 (    9,158)   73.59       (63)    
Interior Electrical             m2 (SF)     850.81 (    9,158)  164.13      (140)    
Other Electrical Systems        m2 (SF)     850.81 (    9,158)   23.04       (20)    
Antiterrorism Measures          LS                 --            --           (8)    
Building Information Systems    LS                 --            --          (14)                                                                           _________     
                                                                Total        245     
                                                                                     
________________________________________________________________________________     
11. REQ:         74,824 m2  ADQT:         69,508 m2  SUBSTD:          6,484 m2       ________                                                                             
PROJECT:  Repair/renovate building 2984 to a Tactical Equipment Shop. (Current       ________                                                                             
Mission)                                                                             
REQUIREMENT:   This project is required to repair/renovate building 2984 for         ____________                                                                         
the 108th Air Defense Artillery (ADA) Brigade’s tactical equipment shops             
personnel which are moving to Fort Bliss as a result of Base Realignment and         
Closure (BRAC) Recommendations.                                                      
CURRENT SITUATION:   The existing motor pool was constructed in 1968 and has         __________________                                                                   
had no major renovations. The building does not meet Occupational, Safety and        
Health Association (OSHA) requirements, is badly deteriorated, cannot be             
adequately heated or cooled, and is energy inefficient. Adequate space,              
installed equipment such as overhead cranes, and the dimensions required to          
accommodate modern vehicles are lacking or deficient. These permanent assets         
are partially augmented by deteriorated facilities. These fall far short of          
current standards for health, safety, environmental compliance, and functional       
adequacy.                                                                            
IMPACT IF NOT PROVIDED:   If this project is not provided vehicle maintenance        _______________________                                                              
will be severely compromised. The 108th Air Defense Artillery (ADA) Brigade,         
arriving as a result of BRAC, will work out of substandard facilities.               
Soldiers will have to work in areas exposed to outside elements under                
potentially unsafe conditions. This will impact mission effectiveness.               
ADDITIONAL:   In the event that a utility system is privatized (under 10 USC         ___________                                                                          
2688 or other authority) prior to award of this project or during construction       
of this project, MILCON funds appropriated for the MILCON project herein may         
be transferred to the utility privatization contractor involved for the              
utility infrastructure. Title to the utility infrastructure constructed as a         
result of this MILCON project may be transferred to the utility privatization        
contractor notwithstanding any other provision of law. This project has been         
coordinated with the installation physical security plan, and all physical           
security measures are included. All required antiterrorism protection measures       
are included. Alternative methods of meeting this requirement have been              
explored during project development. This project is the only feasible option        
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                     2009                                                            
    ARMY/BCA                                                        24 JAN 2007      
                                                                                     
                                                                                     
Fort Bliss, Texas                                                                    
                                                                                     
                                                                                     
Tac Equip Shop 2922                                                   64622          
                                                                                     
ADDITIONAL:    (CONTINUED)                                                           __________________________                                                           
to meet the requirement. The Deputy Assistant Secretary of the Army                  
(Installations and Housing) certifies that this project has been considered          
for joint use potential. The facility will be available for use by other             
components. Sustainable principles will be integrated into the design,               
development, and construction of the project in accordance with Executive            
Order 13123 and other applicable laws and Executive Orders.                          
                                                                                     
12.  SUPPLEMENTAL DATA:                                                              _______________________                                                              
     A.  Estimated Design Data:                                                      
         (1)  Status:                                                                
              (a)  Date Design Started.............................  JUN 2007                                                                            _________        
              (b)  Percent Complete As Of January 2008.............     25.00                                                                            _________        
              (c)  Date 35% Designed...............................  MAR 2008                                                                            _________        
              (d)  Date Design Complete............................  SEP 2008                                                                            _________        
              (e)  Parametric Cost Estimating Used to Develop Costs        NO                                                                            _________        
              (f)  Type of Design Contract:  Design-bid-build                        
                                                                                     
         (2)  Basis:                                                                 
              (a)  Standard or Definitive Design:  NO                                
                                                                                     
         (3)  Total Design Cost (c) = (a)+(b) OR (d)+(e):             ($000)         
              (a)  Production of Plans and Specifications..........        22                                                                            _________        
              (b)  All Other Design Costs..........................        19                                                                            _________        
              (c)  Total Design Cost...............................        41                                                                            _________        
              (d)  Contract........................................        22                                                                            _________        
              (e)  In-house........................................        19                                                                            _________        
                                                                                     
         (4)  Construction Contract Award..........................  DEC 2008                                                                            _________        
                                                                                     
         (5)  Construction Start...................................  MAR 2009                                                                            _________        
                                                                                     
         (6)  Construction Completion..............................  MAR 2010                                                                            _________        
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                     2009                                                            
    ARMY/BCA                                                        24 JAN 2007      
                                                                                     
                                                                                     
Fort Bliss, Texas                                                                    
                                                                                     
                                                                                     
Tac Equip Shop 2922                                                   64622          
                                                                                     
                                                                                     
12.  SUPPLEMENTAL DATA:  (CONTINUED)                                                 _______________________                                                              
     B.  Equipment associated with this project which will be provided from          
  other appropriations:                                                              
                                                           Fiscal Year               
    Equipment                     Procuring                Appropriated   Cost       
    Nomenclature                  Appropriation            Or Requested   ($000)         ____________                  _____________            ____________   ______     
                                                                                     
  Info Sys - ISC                    BCA-OP                  2010               2     
                                                                          ______     
                                                             TOTAL             2     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
Installation Engineer:  David Shafii                                                 
Phone Number:  915-568-6200                                                          

380



1.COMPONENT 2.DATE

3.INSTALLATION AND LOCATION

PREVIOUS EDITIONS MAY BE USED INTERNALLY
UNTIL EXHAUSTED

PAGE NO. 293DD FORM
1 DEC 76

FY           MILITARY CONSTRUCTION PROJECT DATA

4.PROJECT TITLE

5.PROGRAM ELEMENT 6.CATEGORY CODE 7.PROJECT NUMBER 8.PROJECT COST ($000)

9.COST ESTIMATES

ITEM UM (M/E) QUANTITY UNITCOST COST ($000)

10.Description of Proposed Construction

1391

Auth

Approp

                                                                                     
                                                                                     
                  2009                                                               
    ARMY/BCA                                                        24 JAN 2007      
                                                                                     
Fort Bliss                                                                           
Texas                                      Division Headquarters Building            
                                                                                     
                                                                                     
                         171               64625                   24,000            
                                                                                     
                                                                                     
PRIMARY FACILITY                                                          21,971     ________________                                                                     
Renovate Headquarters Bldg      m2 (SF)     23,439 (  252,297)  773.93   (18,140)    
Air-Conditioning/Heat Plant     m2 (SF)     315.87 (    3,400)   5,640    (1,781)    
IDS Installation                LS                 --            --          (10)    
UMCS Connection                 LS                 --            --          (20)    
Antiterrorism Measures          LS                 --            --         (500)    
Building Information Systems    LS                 --            --       (1,520)    
SUPPORTING FACILITIES                                                         69     _____________________                                                                
Electric Service                LS                 --            --          (60)    
Information Systems             LS                 --            --           (9)    
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
ESTIMATED CONTRACT COST                                                   22,040     
CONTINGENCY PERCENT  (5.00%)                                               1,102                                                                            _________     
SUBTOTAL                                                                  23,142     
SUPV, INSP & OVERHEAD  (5.70%)                                             1,319                                                                            _________     
TOTAL REQUEST                                                             24,461     
TOTAL REQUEST (ROUNDED)                                                   24,000     
INSTALLED EQT-OTHER APPROP                                                  (440)    
                                                                                     
                                                                                     
                            Repair/renovate building 2, Wings A,B,C,D, and E         
(252,297 square feet) currently used as a General Instruction Building. The          
project includes removal and replacement of electrical wiring and all wall           
plates for receptacles; plumbing; heating, cooling, and ventilation system;          
provide interior florescent lighting fixtures; replace ceiling with acoustical       
ceiling tiles; interior walls will be painted or fabric panels will be               
installed; flooring install Vinyl Composite Tile (VCT), rubber flooring and          
baseboards, provide carpet in offices, and refinish wood stage. Install              
intrusion detection system (IDS). Provide new handrails and an elevator.             
Replace all windows, doors, frames, hardware, and roof. Clean and paint              
exterior walls. Provide fire alarm system with addressable smoke detector in         
every room. Replace all lavatories accessories; provide toilet partitions, and       
gypsum board ceilings. Provide a Central Energy Plant. Include a Utility             
Monitoring Control System (UMCS) and Information Systems. Heating will be            
provided by self-contained units. Accessibility for individuals with                 
disabilities will be provided. Anti-terrorism (AT) measures include setback          
distance, security lighting and laminated glass windows. Comprehensive               
building and furnishings related interior design services are required. Air          
Conditioning (Estimated 1,759 kWr/500 Tons).                                         
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                     2009                                                            
    ARMY/BCA                                                        24 JAN 2007      
                                                                                     
                                                                                     
Fort Bliss, Texas                                                                    
                                                                                     
                                                                                     
Division Headquarters Building                                        64625          
                                                                                     
________________________________________________________________________________     
11. REQ:         59,002 m2  ADQT:         39,682 m2  SUBSTD:          3,645 m2       ________                                                                             
PROJECT:  Repair/renovate building 2 for general administrative use. (Current        ________                                                                             
Mission)                                                                             
REQUIREMENT:   This project is required to repair/renovate building 2 to             ____________                                                                         
provide general administrative space for the new tenants, which are moving to        
Fort Bliss, as part of the Base Realignment and Closure (BRAC)                       
Recommendations.                                                                     
CURRENT SITUATION:   Building 2 was constructed in 1954 as a General                 __________________                                                                   
Instruction Building. The Heating, Ventilation, & Air Conditioning (HVAC)            
system is not properly conditioning the facility and there are many occupant         
complaints. The electrical power distribution system is in poor condition.           
There are many rooms with limited power outlets and older style low efficiency       
lighting. Existing plumbing fixtures including lavatories, water closets and         
urinals are in need of repair. Ceiling tiles and walls are not to code.              
Windows are not compliant for Anti-terrorism/force protection measures, doors        
and frames, need to be replaced. Roof needs to be replaced. Fire alarm system        
with addressable smoke detector is needed in every room. Building 2 contains         
lead base paint, asbestos-containing material in interior pipe insulation,           
floor tile mastic, joint compound, water tank insulation and vibration               
dampers.                                                                             
IMPACT IF NOT PROVIDED:   If this project is not provided Fort Bliss will not        _______________________                                                              
be able to accommodate the tenant identified as being relocated as part of           
BRAC.                                                                                
ADDITIONAL:   In the event that a utility system is privatized (under 10 USC         ___________                                                                          
2688 or other authority) prior to award of this project or during construction       
of this project, MILCON funds appropriated for the MILCON project herein may         
be transferred to the utility privatization contractor involved for the              
utility infrastructure. Title to the utility infrastructure constructed as a         
result of this MILCON project may be transferred to the utility privatization        
contractor notwithstanding any other provision of law. This project has been         
coordinated with the installation physical security plan, and all physical           
security measures are included. All required antiterrorism protection measures       
are included. Alternative methods of meeting this requirement have been              
explored during project development. This project is the only feasible option        
to meet the requirement. The Deputy Assistant Secretary of the Army                  
(Installations and Housing) certifies that this project has been considered          
for joint use potential. The facility will be available for use by other             
components. Sustainable principles will be integrated into the design,               
development, and construction of the project in accordance with Executive            
Order 13123 and other applicable laws and Executive Orders.                          
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                     2009                                                            
    ARMY/BCA                                                        24 JAN 2007      
                                                                                     
                                                                                     
Fort Bliss, Texas                                                                    
                                                                                     
                                                                                     
Division Headquarters Building                                        64625          
                                                                                     
12.  SUPPLEMENTAL DATA:                                                              _______________________                                                              
     A.  Estimated Design Data:                                                      
         (1)  Status:                                                                
              (a)  Date Design Started.............................  OCT 2006                                                                            _________        
              (b)  Percent Complete As Of January 2008.............     15.00                                                                            _________        
              (c)  Date 35% Designed...............................  JUN 2008                                                                            _________        
              (d)  Date Design Complete............................  DEC 2008                                                                            _________        
              (e)  Parametric Cost Estimating Used to Develop Costs        NO                                                                            _________        
              (f)  Type of Design Contract:  Design-bid-build                        
                                                                                     
         (2)  Basis:                                                                 
              (a)  Standard or Definitive Design:  NO                                
                                                                                     
         (3)  Total Design Cost (c) = (a)+(b) OR (d)+(e):             ($000)         
              (a)  Production of Plans and Specifications..........     1,440                                                                            _________        
              (b)  All Other Design Costs..........................       480                                                                            _________        
              (c)  Total Design Cost...............................     1,920                                                                            _________        
              (d)  Contract........................................     1,536                                                                            _________        
              (e)  In-house........................................       384                                                                            _________        
                                                                                     
         (4)  Construction Contract Award..........................  JAN 2009                                                                            _________        
                                                                                     
         (5)  Construction Start...................................  MAR 2009                                                                            _________        
                                                                                     
         (6)  Construction Completion..............................  MAR 2010                                                                            _________        
                                                                                     
                                                                                     
     B.  Equipment associated with this project which will be provided from          
  other appropriations:                                                              
                                                           Fiscal Year               
    Equipment                     Procuring                Appropriated   Cost       
    Nomenclature                  Appropriation            Or Requested   ($000)         ____________                  _____________            ____________   ______     
                                                                                     
  Info Sys - ISC                    BCA-OP                  2010             440     
                                                                          ______     
                                                             TOTAL           440     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
Installation Engineer:  David Shafii                                                 
Phone Number:  915-568-6200                                                          
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                  2009                                                               
    ARMY/BCA                                                        24 JAN 2007      
                                                                                     
Fort Bliss                                                                           
Texas                                      Child Development Center                  
                                                                                     
                                                                                     
                         740               64647                    5,700            
                                                                                     
                                                                                     
PRIMARY FACILITY                                                           4,473     ________________                                                                     
Child Development Center        m2 (SF)      2,276 (   24,500)   1,812    (4,123)    
Playground                      m2 (SF)      1,407 (   15,150)  142.41      (200)    
IDS Installation                LS                 --            --          (23)    
Video Surveil./Security Sys     LS                 --            --          (30)    
EMCS Connection                 LS                 --            --          (33)    
  Total from Continuation page                                               (64)    
SUPPORTING FACILITIES                                                        474     _____________________                                                                
Electric Service                LS                 --            --          (71)    
Water, Sewer, Gas               LS                 --            --          (41)    
Paving, Walks, Curbs & Gutters  LS                 --            --         (146)    
Storm Drainage                  LS                 --            --          (42)    
Site Imp(   120) Demo(      )   LS                 --            --         (120)    
Information Systems             LS                 --            --          (45)    
Antiterrorism Measures          LS                 --            --           (9)    
                                                                                     
                                                                                     
ESTIMATED CONTRACT COST                                                    4,947     
CONTINGENCY PERCENT  (5.00%)                                                 247                                                                            _________     
SUBTOTAL                                                                   5,194     
SUPV, INSP & OVERHEAD  (5.70%)                                               296     
DESIGN/BUILD - DESIGN COST                                                   208                                                                            _________     
TOTAL REQUEST                                                              5,698     
TOTAL REQUEST (ROUNDED)                                                    5,700     
INSTALLED EQT-OTHER APPROP                                                    (7)    
                                                                                     
                            Construct a standard design 303 child capacity           
Child Development Center (CDC)with outdoor play areas. Project includes              
connection to energy monitoring and control system (EMCS), installation of           
intrusion detection system (IDS), antiterrorism measures and building                
information systems. Support facilities include utilities, electric service,         
fire protection drainage and alarm systems, paving, walks, curbs and gutters,        
storm water management system, POV parking, fencing, access road, storm              
drainage, information systems, and site improvements. Accessibility for              
individuals with disabilities will be provided. Heating will be provided by          
self-contained units. Cooling will be provided by refrigerated air.                  
Anti-terrorism (AT) includes hardening of the doors and windows. Comprehensive       
building and furnishings related interior design services are required. Air          
Conditioning (Estimated 211 kWr/60 Tons).                                            
________________________________________________________________________________     
11. REQ:         28,978 m2  ADQT:          4,357 m2  SUBSTD:           NONE          ________                                                                             
PROJECT:  Construct a 303 Capacity Child Development Facility (Current               ________                                                                             
Mission)                                                                             
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                     2009                                                            
    ARMY/BCA                                                        24 JAN 2007      
                                                                                     
                                                                                     
Fort Bliss, Texas                                                                    
                                                                                     
                                                                                     
Child Development Center                                              64647          
                                                                                     
 9.  COST ESTIMATES (CONTINUED)                                                       ______________________________                                                      
                                                                Unit      Cost       
     Item                       UM (M/E)      QUANTITY          COST     ($000)      
                                                                                     
PRIMARY FACILITY (CONTINUED)                                                         ____________________________                                                         
Antiterrorism Measures          LS                 --            --          (40)    
Building Information Systems    LS                 --            --          (24)                                                                           _________     
                                                                Total         64     
                                                                                     
REQUIREMENT:   This project is required to support the families of the               ____________                                                                         
additional 19,000 troops moving to Fort Bliss as a result of the BRAC actions.       
There are no CDC facilities at Biggs Field where most of the units arriving          
will be located, and the CDCs on Main Cantonment are at, or close to,                
capacity. No facilities exist within proximity of Milam Elementary School that       
can provide before and after school care for kindergarten children. The              
project will provide an Army standard design Child Development Center (CDC).         
The facility will contain two infant/pre-toddler modules, two toddler modules,       
one preschool-age module, three composite modules, one small multi-aged              
module, and one large multi-aged module. The CDC capacity is for 174 full-day        
children, 180 part day program children, and 69 hourly children.                     
CURRENT SITUATION:   There are no CDC facilities at Biggs Field where most of        __________________                                                                   
the units arriving will be located, and the CDCs on Main Cantonment are at, or       
close to, capacity. No facilities exist within proximity of Milam Elementary         
School that can provide before and after school care for kindergarten                
children.                                                                            
IMPACT IF NOT PROVIDED:   If this project is not provided, there will be no          _______________________                                                              
CDC facilities at Biggs Field for new personnel arriving to Fort Bliss.              
Failure to provide these facilities will significantly impair soldier                
well-being.                                                                          
ADDITIONAL:   In the event that a utility system is privatized (under 10 USC         ___________                                                                          
2688 or other authority) prior to award of this project or during construction       
of this project, MILCON funds appropriated for the MILCON project herein may         
be transferred to the utility privatization contractor involved for the              
utility infrastructure. Title to the utility infrastructure constructed as a         
result of this MILCON project may be transferred to the utility privatization        
contractor notwithstanding any other provision of law. This project has been         
coordinated with the installation physical security plan, and all physical           
security measures are included. All required antiterrorism protection measures       
are included. Alternative methods of meeting this requirement have been              
explored during project development. This project is the only feasible option        
to meet the requirement. The Deputy Assistant Secretary of the Army                  
(Installations and Housing) certifies that this project has been considered          
for joint use potential. The facility will be available for use by other             
components. Sustainable principles will be integrated into the design,               
development, and construction of the project in accordance with Executive            
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                     2009                                                            
    ARMY/BCA                                                        24 JAN 2007      
                                                                                     
                                                                                     
Fort Bliss, Texas                                                                    
                                                                                     
                                                                                     
Child Development Center                                              64647          
                                                                                     
ADDITIONAL:    (CONTINUED)                                                           __________________________                                                           
Order 13123 and other applicable laws and Executive Orders.                          
                                                                                     
12.  SUPPLEMENTAL DATA:                                                              _______________________                                                              
     A.  Estimated Design Data:                                                      
         (1)  Status:                                                                
              (a)  Date Design Started.............................  JUN 2007                                                                            _________        
              (b)  Percent Complete As Of January 2008.............     25.00                                                                            _________        
              (c)  Date 35% Designed...............................  MAR 2009                                                                            _________        
              (d)  Date Design Complete............................  SEP 2009                                                                            _________        
              (e)  Parametric Cost Estimating Used to Develop Costs        NO                                                                            _________        
              (f)  Type of Design Contract:  Design-build                            
                                                                                     
         (2)  Basis:                                                                 
              (a)  Standard or Definitive Design:  YES                               
              (b)  Where Most Recently Used:                                         
                                                                                     
                                                                                     
         (3)  Total Design Cost (c) = (a)+(b) OR (d)+(e):             ($000)         
              (a)  Production of Plans and Specifications..........       164                                                                            _________        
              (b)  All Other Design Costs..........................       148                                                                            _________        
              (c)  Total Design Cost...............................       312                                                                            _________        
              (d)  Contract........................................       164                                                                            _________        
              (e)  In-house........................................       148                                                                            _________        
                                                                                     
         (4)  Construction Contract Award..........................  FEB 2009                                                                            _________        
                                                                                     
         (5)  Construction Start...................................  APR 2009                                                                            _________        
                                                                                     
         (6)  Construction Completion..............................  SEP 2010                                                                            _________        
                                                                                     
                                                                                     
     B.  Equipment associated with this project which will be provided from          
  other appropriations:                                                              
                                                           Fiscal Year               
    Equipment                     Procuring                Appropriated   Cost       
    Nomenclature                  Appropriation            Or Requested   ($000)         ____________                  _____________            ____________   ______     
                                                                                     
  Info Sys - ISC                    BCA-OP                  2009               7     
                                                                          ______     
                                                             TOTAL             7     
                                                                                     
                                                                                     
                                                                                     
Installation Engineer:  David Shafii                                                 
Phone Number:  915-568-6200                                                          
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                  2009                                                               
    ARMY/BCA                                                        24 JAN 2007      
                                                                                     
Fort Bliss                                                                           
Texas                                      Child Development Center                  
                                                                                     
                                                                                     
                         740               64652                    5,700            
                                                                                     
                                                                                     
PRIMARY FACILITY                                                           4,577     ________________                                                                     
Child Development Center        m2 (SF)      2,276 (   24,500)   1,812    (4,123)    
Playground                      m2 (SF)      1,407 (   15,150)  142.41      (200)    
IDS Installation                LS                 --            --          (23)    
Video Surveil./Security Sys     LS                 --            --          (30)    
EMCS Connection                 LS                 --            --          (34)    
  Total from Continuation page                                              (167)    
SUPPORTING FACILITIES                                                        402     _____________________                                                                
Electric Service                LS                 --            --          (69)    
Water, Sewer, Gas               LS                 --            --          (40)    
Paving, Walks, Curbs & Gutters  LS                 --            --         (140)    
Storm Drainage                  LS                 --            --          (27)    
Site Imp(    65) Demo(      )   LS                 --            --          (65)    
Information Systems             LS                 --            --          (52)    
Antiterrorism Measures          LS                 --            --           (9)    
                                                                                     
                                                                                     
ESTIMATED CONTRACT COST                                                    4,979     
CONTINGENCY PERCENT  (5.00%)                                                 249                                                                            _________     
SUBTOTAL                                                                   5,228     
SUPV, INSP & OVERHEAD  (5.70%)                                               298     
DESIGN/BUILD - DESIGN COST                                                   209                                                                            _________     
TOTAL REQUEST                                                              5,735     
TOTAL REQUEST (ROUNDED)                                                    5,700     
INSTALLED EQT-OTHER APPROP                                                    (8)    
                                                                                     
                            Construct a standard design 303 child capacity           
Child Development Center (CDC) with outdoor play areas. Project will include         
installation of intrusison detection system (IDS) and video surveillance             
system Primary facility includes connection to energy monitoring and control         
system (EMCS), antiterrorism measures and building information systems.              
Support facilities include utilities, electric service, fire protection              
drainage and alarm systems, paving, walks, curbs and gutters, storm water            
management system, POV parking, fencing, access road, storm drainage,                
information systems, and site improvements. Comprehensive building and               
furnishings related interior design services are required. Accessibility for         
individuals with disabilities will be provided. Heating will be provided by          
self-contained units. Cooling will be provided by refrigerated air.                  
Anti-terrorism (AT) includes hardening of the doors and windows. Air                 
Conditioning (Estimated 60 Tons).                                                    
________________________________________________________________________________     
11. REQ:         28,978 m2  ADQT:          4,357 m2  SUBSTD:           NONE          ________                                                                             
PROJECT:  Construct a 303 Capacity Child Development Facility (Current               ________                                                                             
Mission)                                                                             
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                     2009                                                            
    ARMY/BCA                                                        24 JAN 2007      
                                                                                     
                                                                                     
Fort Bliss, Texas                                                                    
                                                                                     
                                                                                     
Child Development Center                                              64652          
                                                                                     
 9.  COST ESTIMATES (CONTINUED)                                                       ______________________________                                                      
                                                                Unit      Cost       
     Item                       UM (M/E)      QUANTITY          COST     ($000)      
                                                                                     
PRIMARY FACILITY (CONTINUED)                                                         ____________________________                                                         
Antiterrorism Measures          LS                 --            --          (39)    
Building Information Systems    LS                 --            --         (128)                                                                           _________     
                                                                Total        167     
                                                                                     
REQUIREMENT:   This project is required to provide a Child Development Center        ____________                                                                         
(CDC) for the families of 19,000 troops moving to Fort Bliss as a result of          
the BRAC actions. It will provide the full range of child development services       
in two infant/pre-toddler modules, two toddler modules, one preschool-age            
module, three composite modules, one small multi-aged module, and one large          
multi-aged module. The CDC capacity is for 174 full-day children, 180 part day       
program children, and 69 hourly children.                                            
CURRENT SITUATION:   There are no CDC facilities at Biggs Field where most of        __________________                                                                   
the units arriving will be located, and the CDCs on Main Cantonment are at, or       
close to, capacity. No facilities exist within proximity of Milam Elementary         
School that can provide before and after school care for kindergarten                
children.                                                                            
IMPACT IF NOT PROVIDED:   If this project is not provided, there will be no          _______________________                                                              
CDC facilities at Biggs Field for new personnel arriving to Fort Bliss.              
Failure to provide these facilities will significantly impair soldier                
well-being.                                                                          
ADDITIONAL:   In the event that a utility system is privatized (under 10 USC         ___________                                                                          
2688 or other authority) prior to award of this project or during construction       
of this project, MILCON funds appropriated for the MILCON project herein may         
be transferred to the utility privatization contractor involved for the              
utility infrastructure. Title to the utility infrastructure constructed as a         
result of this MILCON project may be transferred to the utility privatization        
contractor notwithstanding any other provision of law. This project has been         
coordinated with the installation physical security plan, and all physical           
security measures are included. All required antiterrorism protection measures       
are included. Alternative methods of meeting this requirement have been              
explored during project development. This project is the only feasible option        
to meet the requirement. The Deputy Assistant Secretary of the Army                  
(Installations and Housing) certifies that this project has been considered          
for joint use potential. The facility will be available for use by other             
components. Sustainable principles will be integrated into the design,               
development, and construction of the project in accordance with Executive            
Order 13123 and other applicable laws and Executive Orders.                          
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                     2009                                                            
    ARMY/BCA                                                        24 JAN 2007      
                                                                                     
                                                                                     
Fort Bliss, Texas                                                                    
                                                                                     
                                                                                     
Child Development Center                                              64652          
                                                                                     
12.  SUPPLEMENTAL DATA:                                                              _______________________                                                              
     A.  Estimated Design Data:                                                      
         (1)  Status:                                                                
              (a)  Date Design Started.............................  JUN 2007                                                                            _________        
              (b)  Percent Complete As Of January 2008.............     25.00                                                                            _________        
              (c)  Date 35% Designed...............................  MAR 2009                                                                            _________        
              (d)  Date Design Complete............................  SEP 2009                                                                            _________        
              (e)  Parametric Cost Estimating Used to Develop Costs        NO                                                                            _________        
              (f)  Type of Design Contract:  Design-build                            
                                                                                     
         (2)  Basis:                                                                 
              (a)  Standard or Definitive Design:  YES                               
              (b)  Where Most Recently Used:                                         
                                                                                     
                                                                                     
         (3)  Total Design Cost (c) = (a)+(b) OR (d)+(e):             ($000)         
              (a)  Production of Plans and Specifications..........       170                                                                            _________        
              (b)  All Other Design Costs..........................       153                                                                            _________        
              (c)  Total Design Cost...............................       323                                                                            _________        
              (d)  Contract........................................       170                                                                            _________        
              (e)  In-house........................................       153                                                                            _________        
                                                                                     
         (4)  Construction Contract Award..........................  DEC 2008                                                                            _________        
                                                                                     
         (5)  Construction Start...................................  APR 2009                                                                            _________        
                                                                                     
         (6)  Construction Completion..............................  SEP 2010                                                                            _________        
                                                                                     
                                                                                     
     B.  Equipment associated with this project which will be provided from          
  other appropriations:                                                              
                                                           Fiscal Year               
    Equipment                     Procuring                Appropriated   Cost       
    Nomenclature                  Appropriation            Or Requested   ($000)         ____________                  _____________            ____________   ______     
                                                                                     
  Info Sys - ISC                    BCA-OP                  2010               8     
                                                                          ______     
                                                             TOTAL             8     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
Installation Engineer:  David Shafii                                                 
Phone Number:  915-568-6200                                                          
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                  2009                                                               
    ARMY/BCA                                                        24 JAN 2007      
                                                                                     
Fort Bliss                                                                           
Texas                                      Training Aids Support Center              
                                                                                     
                                                                                     
                         141               64754                    6,000            
                                                                                     
                                                                                     
PRIMARY FACILITY                                                           4,441     ________________                                                                     
Training Support Center         m2 (SF)      3,147 (   33,870)   1,368    (4,305)    
IDS Installation                LS                 --            --          (29)    
Antiterrorism Measures          LS                 --            --          (69)    
Building Information Systems    LS                 --            --          (38)    
                                                                                     
                                                                                     
SUPPORTING FACILITIES                                                        998     _____________________                                                                
Electric Service                LS                 --            --          (86)    
Water, Sewer, Gas               LS                 --            --         (103)    
Paving, Walks, Curbs & Gutters  LS                 --            --         (491)    
Storm Drainage                  LS                 --            --          (37)    
Site Imp(    97) Demo(      )   LS                 --            --          (97)    
Information Systems             LS                 --            --         (176)    
Antiterrorism Measures          LS                 --            --           (8)    
                                                                                     
                                                                                     
ESTIMATED CONTRACT COST                                                    5,439     
CONTINGENCY PERCENT  (5.00%)                                                 272                                                                            _________     
SUBTOTAL                                                                   5,711     
SUPV, INSP & OVERHEAD  (5.70%)                                               326                                                                            _________     
TOTAL REQUEST                                                              6,037     
TOTAL REQUEST (ROUNDED)                                                    6,000     
INSTALLED EQT-OTHER APPROP                                                   (16)    
                                                                                     
                                                                                     
                            Construct a standard medium Training Support             
Center (TSC). Primary facilities include the TSC, installation of intrusion          
detection system (IDS), and building information systems. Supporting                 
facilities include electric service, water, sanitary sewer, heat and site            
preparation/improvements. Access for the disabled will be provided.                  
Comprehensive design services are required. Air Conditioning (Estimated 88           
kWr/25 Tons).                                                                        
________________________________________________________________________________     
11. REQ:          3,147 m2  ADQT:           NONE     SUBSTD:          1,273 m2       ________                                                                             
PROJECT:  Construct a standard design medium Training Support Center. (Current       ________                                                                             
Mission)                                                                             
REQUIREMENT:   The Brigade Combat Teams (BCT) being stationed at Fort Bliss          ____________                                                                         
will increase the quantity and type of live and virtual training devices used.       
Additional storage is needed to support the increases in training aid devices        
and to protect the investment for those devices.                                     
CURRENT SITUATION:   Existing substandard warehouse buildings do not have            __________________                                                                   
additional capacity to support increased training aids and devices. Two              
current warehouse buildings are fully engaged supporting existing missions.          
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                     2009                                                            
    ARMY/BCA                                                        24 JAN 2007      
                                                                                     
                                                                                     
Fort Bliss, Texas                                                                    
                                                                                     
                                                                                     
Training Aids Support Center                                          64754          
                                                                                     
IMPACT IF NOT PROVIDED:   If this project is not provided, Fort Bliss will not       _______________________                                                              
be able to protect the training aid and device investment. Training components       
will be exposed to the elements drastically reducing useful life and                 
compromising reliable use for training.                                              
ADDITIONAL:   In the event that a utility system is privatized (under 10 USC         ___________                                                                          
2688 or other authority) prior to award of this project or during construction       
of this project, MILCON funds appropriated for the MILCON project herein may         
be transferred to the utility privatization contractor involved for the              
utility infrastructure. Title to the utility infrastructure constructed as a         
result of this MILCON project may be transferred to the utility privatization        
contractor notwithstanding any other provision of law. This project has been         
coordinated with the installation physical security plan, and all physical           
security measures are included. All required antiterrorism protection measures       
are included. Alternative methods of meeting this requirement have been              
explored during project development. This project is the only feasible option        
to meet the requirement. The Deputy Assistant Secretary of the Army                  
(Installations and Housing) certifies that this project has been considered          
for joint use potential. The facility will be available for use by other             
components. Sustainable principles will be integrated into the design,               
development, and construction of the project in accordance with Executive            
Order 13123 and other applicable laws and Executive Orders.                          
                                                                                     
12.  SUPPLEMENTAL DATA:                                                              _______________________                                                              
     A.  Estimated Design Data:                                                      
         (1)  Status:                                                                
              (a)  Date Design Started.............................  JAN 2007                                                                            _________        
              (b)  Percent Complete As Of January 2008.............     35.00                                                                            _________        
              (c)  Date 35% Designed...............................  JAN 2008                                                                            _________        
              (d)  Date Design Complete............................  AUG 2008                                                                            _________        
              (e)  Parametric Cost Estimating Used to Develop Costs        NO                                                                            _________        
              (f)  Type of Design Contract:  Design-bid-build                        
                                                                                     
         (2)  Basis:                                                                 
              (a)  Standard or Definitive Design:  YES                               
              (b)  Where Most Recently Used:                                         
                                                                                     
                                                                                     
         (3)  Total Design Cost (c) = (a)+(b) OR (d)+(e):             ($000)         
              (a)  Production of Plans and Specifications..........       308                                                                            _________        
              (b)  All Other Design Costs..........................       206                                                                            _________        
              (c)  Total Design Cost...............................       514                                                                            _________        
              (d)  Contract........................................       257                                                                            _________        
              (e)  In-house........................................       257                                                                            _________        
                                                                                     
         (4)  Construction Contract Award..........................  OCT 2008                                                                            _________        

391



1.COMPONENT 2.DATE

3.INSTALLATION AND LOCATION

PREVIOUS EDITIONS MAY BE USED INTERNALLY
UNTIL EXHAUSTED

PAGE NO. 304 DD FORM
1 DEC 76

FY        MILITARY CONSTRUCTION PROJECT DATA

1391C

4.PROJECT TITLE 5.PROJECT NUMBER

                                                                                     
                                                                                     
                     2009                                                            
    ARMY/BCA                                                        24 JAN 2007      
                                                                                     
                                                                                     
Fort Bliss, Texas                                                                    
                                                                                     
                                                                                     
Training Aids Support Center                                          64754          
                                                                                     
12.  SUPPLEMENTAL DATA: (Continued)                                                  _______________________                                                              
     A.  Estimated Design Data: (Continued)                                          
                                                                                     
         (5)  Construction Start...................................  JAN 2009                                                                            _________        
                                                                                     
         (6)  Construction Completion..............................  JAN 2010                                                                            _________        
                                                                                     
                                                                                     
     B.  Equipment associated with this project which will be provided from          
  other appropriations:                                                              
                                                           Fiscal Year               
    Equipment                     Procuring                Appropriated   Cost       
    Nomenclature                  Appropriation            Or Requested   ($000)         ____________                  _____________            ____________   ______     
                                                                                     
  Info Sys - ISC                    BCA-OP                  2010              16     
                                                                          ______     
                                                             TOTAL            16     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
Installation Engineer:  David Shafii                                                 
Phone Number:  915-568-6200                                                          
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                  2009                                                               
    ARMY/BCA                                                        24 JAN 2007      
                                                                                     
Fort Bliss                                 Combat Aviation Brigade Complex Incr      
Texas                                      3                                         
                                                                                     
                                                                                     
                         141               64786                   92,000            
                                                                                     
                                                                                     
PRIMARY FACILITY                                                         259,371     ________________                                                                     
Brigade Headquarters            m2 (SF)      2,756 (   29,661)   1,930    (5,319)    
Battalion Headquarters          m2 (SF)      5,371 (   57,814)   1,930   (10,368)    
Organizational Classroom        m2 (SF)     955.97 (   10,290)   1,445    (1,381)    
Company Operations Facilities   m2 (SF)     25,983 (  279,681)   1,489   (38,688)    
Barracks                        m2 (SF)     31,520 (  339,282)   1,599   (50,411)    
  Total from Continuation page                                          (153,204)    
SUPPORTING FACILITIES                                                     56,867     _____________________                                                                
Electric Service                LS                 --            --       (5,194)    
Water, Sewer, Gas               LS                 --            --      (11,481)    
Paving, Walks, Curbs & Gutters  LS                 --            --      (15,922)    
Storm Drainage                  LS                 --            --       (3,784)    
Site Imp(17,664) Demo( 1,961)   LS                 --            --      (19,625)    
Information Systems             LS                 --            --          (32)    
Antiterrorism Measures          LS                 --            --         (829)    
                                                                                     
                                                                                     
ESTIMATED CONTRACT COST                                                  316,238     
CONTINGENCY PERCENT  (5.00%)                                              15,812                                                                            _________     
SUBTOTAL                                                                 332,050     
SUPV, INSP & OVERHEAD  (5.70%)                                            18,927     
DESIGN/BUILD - DESIGN COST                                                13,282                                                                            _________     
TOTAL REQUEST                                                            364,259     
TOTAL REQUEST (ROUNDED)                                                  364,000     
INSTALLED EQT-OTHER APPROP                                                (3,104)    
                                                                                     
                            This project was originally submitted as a phased        
project in FY2007 (PN63919 - $92M). It has been converted to an incrementally        
funded project. PN 63919 will be treated as an Increment 1. Increment 2 (PN          
64785 - $90M) was submitted in FY08 and shows the total value of the project         
($364M). Increment 3 (PN 64786 at $92M) is submitted in FY09. Increment 4 (PN        
65073 - $90M) will be submitted in FY10. Construct a standard design Combat          
Aviation Brigade Complex. Primary facilities include brigade and battalion           
headquarters with classrooms, company operations facilities, vehicle                 
maintenance shop, barracks, dinning facility, aircraft maintenance hangar,           
airfield taxiways and rotary wing parking aprons, organizational vehicle             
parking and deployment equipment storage building. Work will include building        
information systems, intrusion detection systems, energy monitoring and              
control systems, fire/smoke detection and alarm systems and connection to the        
installation central systems. Fire suppression systems will be provided.             
Supporting facilities include electric service, water, sewer and gas, paving,        
walks, curbs and gutters, parking, storm drainage, site work and exterior            
information systems. Heating and air conditioning will be provided by                
self-contained systems. Access for individuals with disabilities will be             
provided. Antiterrorism measures include building setbacks and perimeter             
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                     2009                                                            
    ARMY/BCA                                                        24 JAN 2007      
                                                                                     
                                                                                     
Fort Bliss, Texas                                                                    
                                                                                     
                                                                                     
Combat Aviation Brigade Complex Incr 3                                64786          
                                                                                     
 9.  COST ESTIMATES (CONTINUED)                                                       ______________________________                                                      
                                                                Unit      Cost       
     Item                       UM (M/E)      QUANTITY          COST     ($000)      
                                                                                     
PRIMARY FACILITY (CONTINUED)                                                         ____________________________                                                         
Dining Facility                 m2 (SF)      2,809 (   30,233)   2,630    (7,386)    
Vehicle Maintenance Shop        m2 (SF)     10,597 (  114,062)   1,688   (17,883)    
Organizational Vehicle Parking  m2 (SY)    130,933 (  156,595)   71.08    (9,306)    
Aircraft Maintenance Hanger     m2 (SF)     31,050 (  334,220)   1,931   (59,969)    
Administrative Facility         m2 (SF)     541.81 (    5,832)   1,552      (841)    
Aviation Unit Operations        m2 (SF)      3,158 (   33,990)   1,908    (6,026)    
Avionics Maintenance            m2 (SF)     320.52 (    3,450)   2,932      (940)    
Deployment Equipment Storage    m2 (SF)      3,219 (   34,650)  690.18    (2,222)    
Distrubution CO Storage Fac.    m2 (SF)     743.22 (    8,000)  811.60      (603)    
Oil Storage Building            m2 (SF)     302.86 (    3,260)  739.81      (224)    
Hazardous Material Storage      m2 (SF)     302.86 (    3,260)  739.81      (224)    
Storage Shed, Covered           m2 (SF)      1,171 (   12,600)  359.84      (421)    
Open Storage Area               m2 (SY)     372.08 (      445)   76.69       (29)    
Rotary Wing Taxiway             m2 (SY)     29,264 (   35,000)   98.12    (2,871)    
Hangar Access Aprons            m2 (SY)     10,452 (   12,500)   89.69      (937)    
Airfield Aprons                 m2 (SY)    319,587 (  382,223)   89.69   (28,663)    
Airfield Aprons, Shoulders      m2 (SY)     50,168 (   60,000)    8.10      (406)    
Aircraft Maintenance Apron      m2 (SY)     11,706 (   14,000)   89.69    (1,050)    
Airfcraft Wash Aprons           m2 (SY)      5,294 (    6,332)   95.98      (508)    
Covered Hardstand               m2 (SF)      4,686 (   50,445)  600.95    (2,816)    
Fuel Storage , Jet Fuel         L  (GA)    2087715 (  551,516)     .96    (2,008)    
IDS Installation                LS                 --            --         (242)    
EMCS Connections                LS                 --            --         (675)    
Antiterrorism Measures          LS                 --            --       (2,794)    
Building Information Systems    LS                 --            --       (4,160)                                                                           _________     
                                                                Total    153,204     
                                                                                     
DESCRIPTION OF PROPOSED CONSTRUCTION:  (CONTINUED)                                   __________________________________________________                                   
lighting. Demolish 21 Buildings (TOTAL 14,420 m2/155,221 SF). Air Conditioning       
(Estimated 2,286 kWr/650 Tons).                                                      
________________________________________________________________________________     
11. REQ:        354,937 m2  ADQT:         61,876 m2  SUBSTD:         18,581 m2       ________                                                                             
PROJECT:  Construct part of a Combat Aviation Brigade (CAB) Complex. (Current        ________                                                                             
Mission)                                                                             
REQUIREMENT:   This project is required to relocate a Combat Aviation Brigade        ____________                                                                         
(CAB)) to Fort Bliss at Biggs Army Air Field (AAF).                                  
CURRENT SITUATION:   Adequate permanent facilities are not available to              __________________                                                                   
support this restationing action. All existing facilities suitable for use           
under these facility category codes are fully utilized.                              
IMPACT IF NOT PROVIDED:   If this project is not provided, Fort Bliss will not       _______________________                                                              
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                     2009                                                            
    ARMY/BCA                                                        24 JAN 2007      
                                                                                     
                                                                                     
Fort Bliss, Texas                                                                    
                                                                                     
                                                                                     
Combat Aviation Brigade Complex Incr 3                                64786          
                                                                                     
IMPACT IF NOT PROVIDED:    (CONTINUED)                                               ______________________________________                                               
be able to provide adequate permanent facilities to accomplish the                   
restationing of a Combat Aviation Brigade to Fort Bliss, TX. Soldiers will be        
housed off-post in costly accommodations at varying distances from the               
cantonment. This situation will adversely impact the command and control of          
Soldiers and units, the mastering of Mission Essential task List items and the       
morale and retention of highly motivated and highly trained Soldiers.                
ADDITIONAL:   In the event that a utility system is privatized (under 10 USC         ___________                                                                          
2688 or other authority) prior to award of this project or during construction       
of this project, MILCON funds appropriated for the MILCON project herein may         
be transferred to the utility privatization contractor involved for the              
utility infrastructure. Title to the utility infrastructure constructed as a         
result of this MILCON project may be transferred to the utility privatization        
contractor notwithstanding any other provision of law. This project has been         
coordinated with the installation physical security plan, and all physical           
security measures are included. All required antiterrorism protection measures       
are included. Alternative methods of meeting this requirement have been              
explored during project development. This project is the only feasible option        
to meet the requirement. The Deputy Assistant Secretary of the Army                  
(Installations and Housing) certifies that this project has been considered          
for joint use potential. The facility will be available for use by other             
components. Sustainable principles will be integrated into the design,               
development, and construction of the project in accordance with Executive            
Order 13123 and other applicable laws and Executive Orders.                          
                                                                                     
12.  SUPPLEMENTAL DATA:                                                              _______________________                                                              
     A.  Estimated Design Data:                                                      
         (1)  Status:                                                                
              (a)  Date Design Started.............................  DEC 2005                                                                            _________        
              (b)  Percent Complete As Of January 2008.............    100.00                                                                            _________        
              (c)  Date 35% Designed...............................  MAR 2007                                                                            _________        
              (d)  Date Design Complete............................  AUG 2007                                                                            _________        
              (e)  Parametric Cost Estimating Used to Develop Costs        NO                                                                            _________        
              (f)  Type of Design Contract:  Design-build                            
                                                                                     
         (2)  Basis:                                                                 
              (a)  Standard or Definitive Design:  YES                               
              (b)  Where Most Recently Used:                                         
                   Fort Bliss                                                        
                                                                                     
         (3)  Total Design Cost (c) = (a)+(b) OR (d)+(e):             ($000)         
              (a)  Production of Plans and Specifications..........    10,080                                                                            _________        
              (b)  All Other Design Costs..........................     9,072                                                                            _________        
              (c)  Total Design Cost...............................    19,152                                                                            _________        
              (d)  Contract........................................    10,080                                                                            _________        
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                     2009                                                            
    ARMY/BCA                                                        24 JAN 2007      
                                                                                     
                                                                                     
Fort Bliss, Texas                                                                    
                                                                                     
                                                                                     
Combat Aviation Brigade Complex Incr 3                                64786          
                                                                                     
12.  SUPPLEMENTAL DATA: (Continued)                                                  _______________________                                                              
     A.  Estimated Design Data: (Continued)                                          
              (e)  In-house........................................     9,072                                                                            _________        
                                                                                     
         (4)  Construction Contract Award..........................  DEC 2008                                                                            _________        
                                                                                     
         (5)  Construction Start...................................  JAN 2009                                                                            _________        
                                                                                     
         (6)  Construction Completion..............................  JUL 2010                                                                            _________        
                                                                                     
                                                                                     
     B.  Equipment associated with this project which will be provided from          
  other appropriations:                                                              
                                                           Fiscal Year               
    Equipment                     Procuring                Appropriated   Cost       
    Nomenclature                  Appropriation            Or Requested   ($000)         ____________                  _____________            ____________   ______     
                                                                                     
  Equipment all                     BCA-OP                  2010             515     
  Info Sys - ISC                    BCA-OP                  2010           2,589     
                                                                          ______     
                                                             TOTAL         3,104     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
Installation Engineer:  David Shafii                                                 
Phone Number:  915-568-6200                                                          
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                  2009                                                               
    ARMY/BCA                                                        24 JAN 2007      
                                                                                     
Fort Bliss                                                                           
Texas                                      Brigade Combat Team Complex #2 Incr 3     
                                                                                     
                                                                                     
                         141               65670                   47,000            
                                                                                     
                                                                                     
PRIMARY FACILITY                                                         160,469     ________________                                                                     
Brigade Headquarters            m2 (SF)      2,446 (   26,325)   1,128    (2,759)    
Battalion HQs w/Classrooms      m2 (SF)      9,756 (  105,016)   1,207   (11,774)    
Company Operations Facilities   m2 (SF)     33,545 (  361,071)   1,114   (37,378)    
Vehicle Maintenance Shops       m2 (SF)     14,909 (  160,480)   1,210   (18,040)    
Organizational Unit Storage     m2 (SF)      3,902 (   42,000)  543.05    (2,119)    
  Total from Continuation page                                           (88,399)    
SUPPORTING FACILITIES                                                     15,185     _____________________                                                                
Electric Service                LS                 --            --       (2,377)    
Water, Sewer, Gas               LS                 --            --       (2,906)    
Paving, Walks, Curbs & Gutters  LS                 --            --       (4,912)    
Storm Drainage                  LS                 --            --       (1,220)    
Site Imp( 3,130) Demo(      )   LS                 --            --       (3,130)    
Information Systems             LS                 --            --         (280)    
Antiterrorism Measures          LS                 --            --         (360)    
                                                                                     
                                                                                     
ESTIMATED CONTRACT COST                                                  175,654     
CONTINGENCY PERCENT  (5.00%)                                               8,783                                                                            _________     
SUBTOTAL                                                                 184,437     
SUPV, INSP & OVERHEAD  (5.70%)                                            10,513     
DESIGN/BUILD - DESIGN COST                                                 7,377                                                                            _________     
TOTAL REQUEST                                                            202,327     
TOTAL REQUEST (ROUNDED)                                                  202,000     
INSTALLED EQT-OTHER APPROP                                                (2,311)    
                                                                                     
                            The original project, PN 63659, was submited for         
$222M and it was determined that this was over programmed in the amount of           
$20M. Therefore, the total authorization request is $202M. This is an                
incrementally funded project. The first funding increment of $85M (PN 63659)         
was requested in FY 2007. The second funding increment of $70M was requested         
in FY 2008 (PN 65669). The third funding increment of $47M is being requested        
in FY 2009 (PN 65670). Construct a standard design Brigade Combat Team (BCT)         
complex. Primary facilities include a Brigade Headquarters, Battalion                
Headquarters with classrooms, Company Operations Facilities, barracks, dining        
facility, vehicle maintenance facilities, organizational vehicle parking, and        
organizational unit storage. Intrusion Detection system, Mass Notifications          
systems, Information systems and Fire/Smoke detection and alarm system               
installation are included. Supporting facilities include utilities; electric         
service; water, sewer, gas; paving, walks, curbs and gutters; parking; storm         
drainage; site work and landscaping. Heating and air conditioning will be            
provided by self-contained systems. Access for individuals with disabilities         
will be provided. Antiterrorism measures include building setbacks and               
perimeter lighting. Air Conditioning (Estimated 8,662 kWr/2,463 Tons).               
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                     2009                                                            
    ARMY/BCA                                                        24 JAN 2007      
                                                                                     
                                                                                     
Fort Bliss, Texas                                                                    
                                                                                     
                                                                                     
Brigade Combat Team Complex #2 Incr 3                                 65670          
                                                                                     
 9.  COST ESTIMATES (CONTINUED)                                                       ______________________________                                                      
                                                                Unit      Cost       
     Item                       UM (M/E)      QUANTITY          COST     ($000)      
                                                                                     
PRIMARY FACILITY (CONTINUED)                                                         ____________________________                                                         
Barracks                        m2 (SF)     48,012 (  516,792)   1,324   (63,565)    
Dining Facility                 m2 (SF)      2,811 (   30,257)   2,271    (6,383)    
Organizational Vehicle Parking  m2 (SF)     21,050 (  226,584)  592.02   (12,462)    
IDS Installation                LS                 --            --         (279)    
EMCS Connections                LS                 --            --         (633)    
Antiterrorism Measures          LS                 --            --       (1,627)    
Building Information Systems    LS                 --            --       (3,450)                                                                           _________     
                                                                Total     88,399     
                                                                                     
________________________________________________________________________________     
11. REQ:        354,937 m2  ADQT:         61,876 m2  SUBSTD:         18,581 m2       ________                                                                             
PROJECT:  Construct a standard design Brigade Combat Team Complex. (Current          ________                                                                             
Mission)                                                                             
REQUIREMENT:   This project is required by the IGPBS decision to relocate a          ____________                                                                         
Brigade Combat Team (BCT) to Fort Bliss. The BCT will be located at Biggs Army       
Air Field (AAF).                                                                     
CURRENT SITUATION:   Adequate existing facilities are not available to support       __________________                                                                   
this stationing action. All existing facilities suitable for use under these         
facility category codes are fully utilized. This project provides essential          
living and working facilities to support the Brigade Combat Team Heavy               
stationing at Fort Bliss, TX.                                                        
IMPACT IF NOT PROVIDED:   If this project is not provided, the Army will not         _______________________                                                              
be able to provide permanent facilities to accomplish the restationing of a          
Brigade Combat Team to Fort Bliss, TX.                                               
ADDITIONAL:   In the event that a utility system is privatized (under 10 USC         ___________                                                                          
2688 or other authority) prior to award of this project or during construction       
of this project, MILCON funds appropriated for the MILCON project herein may         
be transferred to the utility privatization contractor involved for the              
utility infrastructure. Title to the utility infrastructure constructed as a         
result of this MILCON project may be transferred to the utility privatization        
contractor notwithstanding any other provision of law. This project has been         
coordinated with the installation physical security plan, and all physical           
security measures are included. All required antiterrorism protection measures       
are included. Alternative methods of meeting this requirement have been              
explored during project development. This project is the only feasible option        
to meet the requirement. The Deputy Assistant Secretary of the Army                  
(Installations and Housing) certifies that this project has been considered          
for joint use potential. The facility will be available for use by other             
components. Sustainable principles will be integrated into the design,               
development, and construction of the project in accordance with Executive            
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                     2009                                                            
    ARMY/BCA                                                        24 JAN 2007      
                                                                                     
                                                                                     
Fort Bliss, Texas                                                                    
                                                                                     
                                                                                     
Brigade Combat Team Complex #2 Incr 3                                 65670          
                                                                                     
ADDITIONAL:    (CONTINUED)                                                           __________________________                                                           
Order 13123 and other applicable laws and Executive Orders.                          
                                                                                     
12.  SUPPLEMENTAL DATA:                                                              _______________________                                                              
     A.  Estimated Design Data:                                                      
         (1)  Status:                                                                
              (a)  Date Design Started.............................  JAN 2006                                                                            _________        
              (b)  Percent Complete As Of January 2008.............    100.00                                                                            _________        
              (c)  Date 35% Designed...............................  MAR 2007                                                                            _________        
              (d)  Date Design Complete............................  OCT 2007                                                                            _________        
              (e)  Parametric Cost Estimating Used to Develop Costs        NO                                                                            _________        
              (f)  Type of Design Contract:  Design-build                            
                                                                                     
         (2)  Basis:                                                                 
              (a)  Standard or Definitive Design:  YES                               
              (b)  Where Most Recently Used:                                         
                   Fort Bliss                                                        
                                                                                     
         (3)  Total Design Cost (c) = (a)+(b) OR (d)+(e):             ($000)         
              (a)  Production of Plans and Specifications..........     2,313                                                                            _________        
              (b)  All Other Design Costs..........................     1,928                                                                            _________        
              (c)  Total Design Cost...............................     4,241                                                                            _________        
              (d)  Contract........................................     2,313                                                                            _________        
              (e)  In-house........................................     1,928                                                                            _________        
                                                                                     
         (4)  Construction Contract Award..........................  DEC 2006                                                                            _________        
                                                                                     
         (5)  Construction Start...................................  MAY 2007                                                                            _________        
                                                                                     
         (6)  Construction Completion..............................  MAY 2010                                                                            _________        
                                                                                     
                                                                                     
     B.  Equipment associated with this project which will be provided from          
  other appropriations:                                                              
                                                           Fiscal Year               
    Equipment                     Procuring                Appropriated   Cost       
    Nomenclature                  Appropriation            Or Requested   ($000)         ____________                  _____________            ____________   ______     
                                                                                     
  Info Sys - ISC                    BCA-OP                  2010           2,311     
                                                                          ______     
                                                             TOTAL         2,311     
                                                                                     
                                                                                     
                                                                                     
Installation Engineer:  David Shafii                                                 
Phone Number:  915-568-6200                                                          
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                  2009                                                               
    ARMY/BCA                                                        24 JAN 2007      
                                                                                     
Fort Bliss                                                                           
Texas                                      Brigade Combat Team Complex #3 Incr 2     
                                                                                     
                                                                                     
                         141               65938                  133,000            
                                                                                     
                                                                                     
PRIMARY FACILITY                                                         203,148     ________________                                                                     
BDE/BN Headquarters             m2 (SF)     12,039 (  129,584)   1,604   (19,308)    
Company Operations Facilities   m2 (SF)     36,193 (  389,579)   1,302   (47,139)    
Covered Hardstand               m2 (SF)      6,399 (   68,883)  595.03    (3,808)    
Barracks                        m2 (SF)     48,016 (  516,835)   1,453   (69,773)    
Dining Facility                 m2 (SF)      2,811 (   30,257)   2,551    (7,171)    
  Total from Continuation page                                           (55,949)    
SUPPORTING FACILITIES                                                     44,804     _____________________                                                                
Electric Service                LS                 --            --       (2,696)    
Water, Sewer, Gas               LS                 --            --       (3,947)    
Paving, Walks, Curbs & Gutters  LS                 --            --       (9,623)    
Storm Drainage                  LS                 --            --       (1,483)    
Site Imp(26,398) Demo(      )   LS                 --            --      (26,398)    
Information Systems             LS                 --            --         (270)    
Antiterrorism Measures          LS                 --            --         (387)    
                                                                                     
                                                                                     
ESTIMATED CONTRACT COST                                                  247,952     
CONTINGENCY PERCENT  (5.00%)                                              12,398                                                                            _________     
SUBTOTAL                                                                 260,350     
SUPV, INSP & OVERHEAD  (5.70%)                                            14,840     
DESIGN/BUILD - DESIGN COST                                                10,414                                                                            _________     
TOTAL REQUEST                                                            285,604     
TOTAL REQUEST (ROUNDED)                                                  286,000     
INSTALLED EQT-OTHER APPROP                                                (2,922)    
                                                                                     
                            This project is incrementally funded. The full           
authorization of $286M was requested in FY 2008 (PN 63660) with the first            
funding increment of $103M. The second funding increment of $133M is requested       
in FY 2009 (PN 65938). The third funding increment of $50M will be requested         
in FY 2010 (PN 65939). Construct a standard design Brigade Combat Team (BCT)         
complex. Primary facilities include Brigade/Battalion Headquarters Building,         
Company Operations Facilities, barracks, dining facility, vehicle maintenance        
shops, deployment storage building, covered hardstand, open storage, UAV             
maintenance facility, distribution company storage and organizational vehicle        
parking. Project will include installation of Intrusion Detection System             
(IDS), Building Information Systems and mass notification systems and                
connection to installation central systems. Project will provide for                 
connection of the Energy Monitoring and Control System (EMCS) and fire/smoke         
detection/enunciation and suppression system to installation central systems.        
Supporting facilities include utilities; electric service; water, sewer, gas;        
paving, walks, curbs and gutters; parking; storm drainage; site improvements         
and landscaping. Heating will be provided by self-contained units. Access for        
individuals with disabilities will be provided. Antiterrorism (AT) measures          
include building setbacks and perimeter lighting. Comprehensive building and         
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                     2009                                                            
    ARMY/BCA                                                        24 JAN 2007      
                                                                                     
                                                                                     
Fort Bliss, Texas                                                                    
                                                                                     
                                                                                     
Brigade Combat Team Complex #3 Incr 2                                 65938          
                                                                                     
 9.  COST ESTIMATES (CONTINUED)                                                       ______________________________                                                      
                                                                Unit      Cost       
     Item                       UM (M/E)      QUANTITY          COST     ($000)      
                                                                                     
PRIMARY FACILITY (CONTINUED)                                                         ____________________________                                                         
Vehicle Maintenance Shops       m2 (SF)     22,111 (  238,000)   1,464   (32,368)    
Deployment Storage Building     m2 (SF)      4,483 (   48,250)  707.30    (3,171)    
Open Storage                    m2 (SY)     372.08 (      445)   67.36       (25)    
UAV Maintenance Facility        m2 (SF)     836.13 (    9,000)   1,453    (1,215)    
Distribution Company Storage    m2 (SF)     743.22 (    8,000)  830.76      (617)    
Organizational Vehicle Parking  m2 (SY)    164,346 (  196,556)   69.37   (11,400)    
IDS Installation                LS                 --            --         (290)    
EMCS Connections                LS                 --            --         (698)    
Antiterrorism Measures          LS                 --            --       (2,621)    
Building Information Systems    LS                 --            --       (3,544)                                                                           _________     
                                                                Total     55,949     
                                                                                     
DESCRIPTION OF PROPOSED CONSTRUCTION:  (CONTINUED)                                   __________________________________________________                                   
furnishings related interior design services are required. Air Conditioning          
(Estimated 8,662 kWr/2,463 Tons).                                                    
________________________________________________________________________________     
11. REQ:              4 EA  ADQT:           NONE     SUBSTD:           NONE          ________                                                                             
PROJECT:  Construct a standard design Brigade Combat Team Complex. (Current          ________                                                                             
Mission)                                                                             
REQUIREMENT:   This project is required to support the relocation of a Brigade       ____________                                                                         
Combat Team (BCT) to Fort Bliss as directed by BRAC 2005.                            
CURRENT SITUATION:   Adequate permanent facilities are not available to              __________________                                                                   
support this stationing action. All existing facilities suitable for use under       
these facility category codes are fully utilized.                                    
IMPACT IF NOT PROVIDED:   If this project is not provided, Fort Bliss will not       _______________________                                                              
be able to provide adequate permanent facilities to accomplish the                   
restationing of a Brigade Combat Team to Fort Bliss, TX. Soldiers will be            
housed off-post in costly accommodations at varying distances from the               
cantonment. This situation will adversely impact the command and control of          
units, the mastering of Mission Essential Task List items and the morale and         
retention of highly motivated and highly training Soldiers.                          
ADDITIONAL:   In the event that a utility system is privatized (under 10 USC         ___________                                                                          
2688 or other authority) prior to award of this project or during construction       
of this project, MILCON funds appropriated for the MILCON project herein may         
be transferred to the utility privatization contractor involved for the              
utility infrastructure. Title to the utility infrastructure constructed as a         
result of this MILCON project may be transferred to the utility privatization        
contractor notwithstanding any other provision of law. This project has been         
coordinated with the installation physical security plan, and all physical           
security measures are included. All required antiterrorism protection measures       
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                     2009                                                            
    ARMY/BCA                                                        24 JAN 2007      
                                                                                     
                                                                                     
Fort Bliss, Texas                                                                    
                                                                                     
                                                                                     
Brigade Combat Team Complex #3 Incr 2                                 65938          
                                                                                     
ADDITIONAL:    (CONTINUED)                                                           __________________________                                                           
are included. Alternative methods of meeting this requirement have been              
explored during project development. This project is the only feasible option        
to meet the requirement. The Deputy Assistant Secretary of the Army                  
(Installations and Housing) certifies that this project has been considered          
for joint use potential. The facility will be available for use by other             
components. Sustainable principles will be integrated into the design,               
development, and construction of the project in accordance with Executive            
Order 13123 and other applicable laws and Executive Orders.                          
                                                                                     
12.  SUPPLEMENTAL DATA:                                                              _______________________                                                              
     A.  Estimated Design Data:                                                      
         (1)  Status:                                                                
              (a)  Date Design Started.............................  JUN 2006                                                                            _________        
              (b)  Percent Complete As Of January 2008.............     20.00                                                                            _________        
              (c)  Date 35% Designed...............................  APR 2008                                                                            _________        
              (d)  Date Design Complete............................  AUG 2008                                                                            _________        
              (e)  Parametric Cost Estimating Used to Develop Costs        NO                                                                            _________        
              (f)  Type of Design Contract:  Design-build                            
                                                                                     
         (2)  Basis:                                                                 
              (a)  Standard or Definitive Design:  YES                               
              (b)  Where Most Recently Used:                                         
                   Fort Bliss                                                        
                                                                                     
         (3)  Total Design Cost (c) = (a)+(b) OR (d)+(e):             ($000)         
              (a)  Production of Plans and Specifications..........    10,940                                                                            _________        
              (b)  All Other Design Costs..........................     1,930                                                                            _________        
              (c)  Total Design Cost...............................    12,870                                                                            _________        
              (d)  Contract........................................    10,296                                                                            _________        
              (e)  In-house........................................     2,574                                                                            _________        
                                                                                     
         (4)  Construction Contract Award..........................  FEB 2008                                                                            _________        
                                                                                     
         (5)  Construction Start...................................  MAY 2008                                                                            _________        
                                                                                     
         (6)  Construction Completion..............................  MAY 2011                                                                            _________        
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                     2009                                                            
    ARMY/BCA                                                        24 JAN 2007      
                                                                                     
                                                                                     
Fort Bliss, Texas                                                                    
                                                                                     
                                                                                     
Brigade Combat Team Complex #3 Incr 2                                 65938          
                                                                                     
                                                                                     
12.  SUPPLEMENTAL DATA:  (CONTINUED)                                                 _______________________                                                              
     B.  Equipment associated with this project which will be provided from          
  other appropriations:                                                              
                                                           Fiscal Year               
    Equipment                     Procuring                Appropriated   Cost       
    Nomenclature                  Appropriation            Or Requested   ($000)         ____________                  _____________            ____________   ______     
                                                                                     
  Equipment All                     BCA-OP                  2010             528     
  Info Sys - ISC                    BCA-OP                  2010           2,394     
                                                                          ______     
                                                             TOTAL         2,922     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
Installation Engineer:  David Shafii                                                 
Phone Number:  915-568-6200                                                          
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                  2009                                                               
    ARMY/BCA                                                        24 JAN 2007      
                                                                                     
Fort Bliss                                 Tactical Equipment Maintenance            
Texas                                      Facility 1                                
                                                                                     
                                                                                     
                         214               67119                   75,000            
                                                                                     
                                                                                     
PRIMARY FACILITY                                                          62,919     ________________                                                                     
Vehicle Maintenance Shop        m2 (SF)     13,404 (  144,275)   1,858   (24,903)    
Company Operations Facilities   m2 (SF)     16,710 (  179,868)   1,406   (23,491)    
Covered Hardstand               m2 (SF)      6,399 (   68,883)  607.41    (3,887)    
Barracks                        m2 (SF)      3,543 (   38,135)   1,690    (5,987)    
Deployment Equipment Storage    m2 (SF)     773.88 (    8,330)  795.99      (616)    
  Total from Continuation page                                            (4,035)    
SUPPORTING FACILITIES                                                      4,208     _____________________                                                                
Electric Service                LS                 --            --         (500)    
Water, Sewer, Gas               LS                 --            --         (400)    
Paving, Walks, Curbs & Gutters  LS                 --            --       (1,307)    
Storm Drainage                  LS                 --            --         (250)    
Site Imp( 1,343) Demo(      )   LS                 --            --       (1,343)    
Information Systems             LS                 --            --         (258)    
Antiterrorism Measures          LS                 --            --         (150)    
                                                                                     
                                                                                     
ESTIMATED CONTRACT COST                                                   67,127     
CONTINGENCY PERCENT  (5.00%)                                               3,356                                                                            _________     
SUBTOTAL                                                                  70,483     
SUPV, INSP & OVERHEAD  (5.70%)                                             4,018                                                                            _________     
TOTAL REQUEST                                                             74,501     
TOTAL REQUEST (ROUNDED)                                                   75,000     
INSTALLED EQT-OTHER APPROP                                                  (737)    
                                                                                     
                                                                                     
                            Construct a standard design Tactical Equipment           
Maintenance Facility (TEMF). Project will include a Company Operations               
Building, Vehicle Maintenance Shop, Unmanned Air Vehicle (UAV) Maintenance           
Storage Facility, Deployment Storage Building, Distribution Company Storage,         
Open Storage, Covered Hardstand, connection to a base wide utility monitoring        
and control system (UMCS), information systems, and installation of an               
intrusion detection system (IDS). Supporting facilities include utilities,           
electric service, fire protection and alarm systems, oil/water separators,           
waste products storage tanks, paving, walks, curbs and gutters, security fence       
and lighting, storm drainage, erosion control, landscaping and site                  
improvements. Heating will be provided by self-contained units. Evaporative          
cooling will be provided in administrative areas. Comprehensive building and         
furnishings related interior design services are required. Access for                
individuals with disabilities will not be required inasmuch as the facility          
will be used and operated solely by able-bodied personnel. Air Conditioning          
(Estimated 21 kWr/6 Tons).                                                           
________________________________________________________________________________     
11. REQ:        354,937 m2  ADQT:         61,876 m2  SUBSTD:         18,581 m2       ________                                                                             
PROJECT:  Construct a standard design Tactical Equipment Maintenance Facility        ________                                                                             
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                     2009                                                            
    ARMY/BCA                                                        24 JAN 2007      
                                                                                     
                                                                                     
Fort Bliss, Texas                                                                    
                                                                                     
                                                                                     
Tactical Equipment Maintenance Facility 1                             67119          
                                                                                     
 9.  COST ESTIMATES (CONTINUED)                                                       ______________________________                                                      
                                                                Unit      Cost       
     Item                       UM (M/E)      QUANTITY          COST     ($000)      
                                                                                     
PRIMARY FACILITY (CONTINUED)                                                         ____________________________                                                         
Open Storage                    m2 (SY)     372.08 (      445)   68.77       (26)    
UAV Maint./Storage Facility     m2 (SF)     836.13 (    9,000)   1,021      (854)    
Distribution Company Storage    m2 (SF)     743.22 (    8,000)  847.66      (630)    
IDS Installation                LS                 --            --         (165)    
UMCS Connections                LS                 --            --         (360)    
Antiterrorism Measures          LS                 --            --       (1,006)    
Building Information Systems    LS                 --            --         (994)                                                                           _________     
                                                                Total      4,035     
                                                                                     
PROJECT:  (CONTINUED)                                                                _____________________                                                                
(TEMF). (Current Mission)                                                            
REQUIREMENT:   This project is required to support the relocation of a Brigade       ____________                                                                         
Combat Team (BCT) to Fort Bliss.                                                     
CURRENT SITUATION:   Adequate existing facilities are not available to support       __________________                                                                   
this stationing action. All existing facilities suitable for use under these         
facility category codes are fully utilized. This project provides essential          
working facilities to support the Brigade Combat Team Heavy stationing at Fort       
Bliss, TX.                                                                           
IMPACT IF NOT PROVIDED:   If this project is not provided, the Army will not         _______________________                                                              
be able to provide permanent facilities to fully accomplish the restationing         
of a Brigade Combat Team to Fort Bliss, TX. Soldiers will continue to work on        
tactical equipment in inadequate, substandard, or non-existing facilities.           
ADDITIONAL:   In the event that a utility system is privatized (under 10 USC         ___________                                                                          
2688 or other authority) prior to award of this project or during construction       
of this project, MILCON funds appropriated for the MILCON project herein may         
be transferred to the utility privatization contractor involved for the              
utility infrastructure. Title to the utility infrastructure constructed as a         
result of this MILCON project may be transferred to the utility privatization        
contractor notwithstanding any other provision of law. This project has been         
coordinated with the installation physical security plan, and all physical           
security measures are included. All required antiterrorism protection measures       
are included. Alternative methods of meeting this requirement have been              
explored during project development. This project is the only feasible option        
to meet the requirement. The Deputy Assistant Secretary of the Army                  
(Installations and Housing) certifies that this project has been considered          
for joint use potential. The facility will be available for use by other             
components. Sustainable principles will be integrated into the design,               
development, and construction of the project in accordance with Executive            
Order 13123 and other applicable laws and Executive Orders.                          
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                     2009                                                            
    ARMY/BCA                                                        24 JAN 2007      
                                                                                     
                                                                                     
Fort Bliss, Texas                                                                    
                                                                                     
                                                                                     
Tactical Equipment Maintenance Facility 1                             67119          
                                                                                     
12.  SUPPLEMENTAL DATA:                                                              _______________________                                                              
     A.  Estimated Design Data:                                                      
         (1)  Status:                                                                
              (a)  Date Design Started.............................  DEC 2006                                                                            _________        
              (b)  Percent Complete As Of January 2008.............     20.00                                                                            _________        
              (c)  Date 35% Designed...............................  MAY 2009                                                                            _________        
              (d)  Date Design Complete............................  NOV 2009                                                                            _________        
              (e)  Parametric Cost Estimating Used to Develop Costs        NO                                                                            _________        
              (f)  Type of Design Contract:  Other                                   
                   Adapt-Build                                                       
                                                                                     
         (2)  Basis:                                                                 
              (a)  Standard or Definitive Design:  YES                               
              (b)  Where Most Recently Used:                                         
                   Fort Bliss                                                        
                                                                                     
         (3)  Total Design Cost (c) = (a)+(b) OR (d)+(e):             ($000)         
              (a)  Production of Plans and Specifications..........     4,440                                                                            _________        
              (b)  All Other Design Costs..........................     1,480                                                                            _________        
              (c)  Total Design Cost...............................     5,920                                                                            _________        
              (d)  Contract........................................     4,736                                                                            _________        
              (e)  In-house........................................     1,184                                                                            _________        
                                                                                     
         (4)  Construction Contract Award..........................  JAN 2009                                                                            _________        
                                                                                     
         (5)  Construction Start...................................  MAR 2009                                                                            _________        
                                                                                     
         (6)  Construction Completion..............................  MAR 2010                                                                            _________        
                                                                                     
                                                                                     
     B.  Equipment associated with this project which will be provided from          
  other appropriations:                                                              
                                                           Fiscal Year               
    Equipment                     Procuring                Appropriated   Cost       
    Nomenclature                  Appropriation            Or Requested   ($000)         ____________                  _____________            ____________   ______     
                                                                                     
  Equipment All                     BCA-OP                  2010             506     
  Info Sys - ISC                    BCA-OP                  2010             231     
                                                                          ______     
                                                             TOTAL           737     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
Installation Engineer:  David Shafii                                                 
Phone Number:  915-568-6200                                                          
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FY 2008/2009 Budget Estimates
Base Realignment and Closure Account - 2005

Cost and Savings by Fiscal Year
(Dollars in Millions)  

ARMY/RC Alabama - Recommendation #11

FY 2006 FY 2007* FY 2008 FY 2009 FY 2010 FY 2011   FY2006-2011
One-Time Implementation Costs:
Military Construction 0.000 28.000 36.100 0.000 50.100 0.000 114.200
Family Housing - Construction 0.000 0.000 0.000 0.000 0.000 0.000 0.000
                       -  Operations 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Environmental 0.203 0.000 0.000 0.000 0.000 0.000 0.203
Operations & Maintenance 0.000 0.773 4.352 0.075 7.263 0.046 12.509
Military Personnel - PCS 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Other 0.000 1.159 1.773 1.534 0.000 2.493 6.959
Homeowners Assistance Program 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Total One-Time Costs 0.203 29.932 42.225 1.609 57.363 2.539 133.871
Estimated Land Revenues 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Budget Request 0.203 29.932 42.225 1.609 57.363 2.539 133.871

One-Time Costs
Funded Outside of the Account:
Military Construction 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Family Housing 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Environmental 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Operations & Maintenance                                 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Other 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Homeowners Assistance Program 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Total One-Time Cost Outside of the Account: 0.000 0.000 0.000 0.000 0.000 0.000 0.000

Grand Total One-Time Implementation Costs 0.203 29.932 42.225 1.609 57.363 2.539 133.871

Recurring Costs: (memo non-add)
Operations & Maintenance 0.000 0.000 0.628 1.868 2.745 3.363 8.603
Military Personnel 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Other 0.000 0.000 0.060 0.397 0.745 0.887 2.089
Total Recurring Costs (memo non-add): 0.000 0.000 0.688 2.265 3.490 4.249 10.692

* Note: The FY 2007 column reflects the FY 2007 President's Budget request.
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FY 2008/2009 Budget Estimates
Base Realignment and Closure Account - 2005

Cost and Savings by Fiscal Year
(Dollars in Millions)  

ARMY/RC Alabama - Recommendation #11
FY 2006 FY 2007* FY 2008 FY 2009 FY 2010 FY 2011   FY2006-2011

One-Time Savings:
Military Construction 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Family Housing - Construction 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Military PCS Cost Avoidance 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Other 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Total One-Time Savings 0.000 0.000 0.000 0.000 0.000 0.000 0.000

Recurring Savings:
Civilian Salary: 0.000 0.000 0.000 0.000 0.292 0.602 0.895
Military Personel Entitlements:
   Officer Salary 0.000 0.000 0.000 0.135 1.240 2.255 3.629
   Enlisted Salary 0.000 0.000 0.000 1.153 9.596 17.184 27.932
   Housing Allowance 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Overhead:
   Family Housing Operations 0.000 0.000 0.000 0.000 0.000 0.000 0.000
   Sustainment 0.000 0.000 0.000 0.780 1.404 1.434 3.619
   Recapitalization 0.000 0.000 0.168 0.822 1.420 1.449 3.858
   BOS 0.000 0.000 0.000 0.330 0.974 0.994 2.298
Other:
   Procurement 0.000 0.000 0.000 0.000 0.000 0.000 0.000
   Mission Activity 0.000 0.000 0.000 0.000 0.000 0.000 0.000
   Miscellaneous 0.000 0.000 0.000 0.000 0.000 0.006 0.006
Total Recurring Savings 0.000 0.000 0.168 3.219 14.926 23.925 42.238

Grand Total Savings 0.000 0.000 0.168 3.219 14.926 23.925 42.238

Net Civilian Manpower Position Changes (+/-) 0 0 0 0 (8) 0 (8)
Net Military Manpower Position Changes (+/-) 0 0 0 (28) (173) 0 (201)

Net Implementation Costs
  Less Estimated Land Revenues: 0.203 29.932 42.057 -1.610 42.437 -21.386 91.633

* Note: The FY 2007 column reflects the FY 2007 President's Budget request.
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BASE REALIGNMENT AND CLOSURE 
PACKAGE DESCRIPTION 

 
Army/Location/Package:  Army/Alabama/RC Transformation in Alabama 
– Commission Recommendation #11   
 
Closure/Realignment Package:  
 
    a.  Realign Birmingham Armed Forces Reserve Center, 
Birmingham, AL, by relocating Detachment 1, 450th Military Police 
Company into a new Armed Forces Reserve Center (AFRC) on or near 
Birmingham Air National Guard Base, Birmingham, AL, if the Army 
is able to acquire land suitable for the construction of the 
facility. The new AFRC shall have the capability to accommodate 
the Alabama National Guard units from the following Alabama ARNG 
Readiness Centers: Fort Graham, Fort Hanna and Fort Terhune, 
Birmingham, AL, if the state decides to relocate those National 
Guard units. 

 
    b.  Close the Wright United States Army Reserve Center, 
Mobile, AL, and relocate units into a new Armed Forces Reserve 
Center in Mobile, AL, if the Army is able to acquire land 
suitable for the construction of the facility. The new AFRC shall 
have the capability to accommodate Alabama National Guard units 
from the following Alabama ARNG Readiness Centers: Fort Ganey, 
and Fort Hardeman, Mobile, AL, if the state decides to relocate 
those National Guard units. 

 
    c.  Close the Faith Wing United States Army Reserve Center on 
Fort McClellan, AL, and relocate units into a new Armed Forces 
Reserve Center on Pelham Range in Anniston, AL.  

 
    d.  Close the Finnell United States Army Reserve Center and 
the Area Maintenance Support Activity, Tuscaloosa, AL, and the 
Vicksburg United States Army Reserve Center, Vicksburg, MS, and 
relocate units into a new Armed Forces Reserve Center 
and Area Maintenance Support Activity (AMSA) in Tuscaloosa, AL, 
if the Army is able to acquire land suitable for the construction 
of the facilities. The new AFRC and AMSA shall have the 
capability to accommodate the 31st Chemical 
Brigade from the Northport Alabama Army National Guard Readiness 
Center and units from the Fort Powell-Shamblin Alabama Army 
National Guard Readiness Center, Tuscaloosa, AL, if the state 
decides to relocate those National Guard units. 

 
    e.  Close the Screws Army Reserve Center in Montgomery, AL; 
close the Cleveland Abbot Army Reserve Center, Tuskegee, AL; 
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BASE REALIGNMENT AND CLOSURE 
PACKAGE DESCRIPTION 

(Continued) 
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close the Harry Gary, Jr. Army Reserve Center, in Enterprise, AL; 
close the Quarles-Flowers Army Reserve Center in Decatur, AL; 
close the Grady Anderson Army Reserve Center, Troy, AL; and 
relocate all units to a new Armed Forces Reserve Center (AFRC) at 
the Alabama Army National Guard Joint Forces Headquarters Complex 
in Montgomery, AL, if the Army is able to acquire suitable 
property for the construction of the facilities. The new AFRC 
shall have the capability to accommodate ARNG units currently 
located on the Alabama Army National Guard Joint Forces 
Headquarters Complex in Montgomery, AL, if the state decides to 
relocate those National Guard units. 
 
One-Time Implementation Costs:
 
 Military Construction: 
  

Location Project Title FY PN Amount 
($M)

Birmingham Armed Forces Reserve 
Center 2007 64887 $28.000

    
Subtotal for FY 2007   $28.000
    
JFHQ 
Montgomery 

Headquarters Building, 
Joint Forces 2008 64875 $36.100

    
Subtotal for FY 2008   $36.100
    

Tuscaloosa 
Reserve Center Building, 
Armed Forces 2010 64741 $12.800

Pelham Range 
Reserve Center Building, 
Armed Forces 2010 64848 $21.100

AFRC Mobile 
Reserve Center Building, 
Armed Forces 2010 64886 $16.200

    
Subtotal for FY 2010   $50.100
    
TOTAL PROGRAM for FY 2006 – 2011   $114.200
 
    Conjunctively-Funded Construction:  None. 
 
    Family Housing Construction:  None. 
 
    Family Housing Operations: None.   
 



BASE REALIGNMENT AND CLOSURE 
PACKAGE DESCRIPTION 

(Continued) 
 
 

 
    Operation and Maintenance:  Cost includes procurement of 
equipment (systems and facilities furniture), transportation of 
things, and communications in support of this recommendation. 
Total One-Time Cost estimate is $12.509 million. The FY 2008 
budget estimate is $4.352 million. 
 
    Military Personnel:  None.  
 
    Other:  Cost includes IT installation (communications, 
automation and information management systems equipment) in 
support of construction projects. Total One-Time Cost estimate is 
$6.959 million. The FY 2008 budget estimate is $1.773 million. 
 
    Revenues from Land Sales:  None. 
 
Savings: 
 
    Military Construction:  None. 
 
    Family Housing Construction: None.  
 
    Family Housing Operations:  None. 
 
    Operation and Maintenance:  Facilities sustainment and 
recapitalization, base operations, and civilian salaries. 
 
    Military Personnel:  The savings due to changes in housing 
allowances and salary savings for eliminated personnel positions. 
 
    Other:  None. 
 
Environmental: 
   
 The Army is conducting the following environmental studies and 
NEPA prior to construction and movement. There is no FY 2008 
Environmental requirement. 
 

a.  Pelham: $.005 million; NEPA – Record of Environmental 
Consideration. 

 
b.  Mobile: $.005 million; NEPA – Record of Environmental 

Consideration. 
 
c.  Montgomery: $.005 million; NEPA – Record of 

Environmental Consideration. 
 
d.  Faithwing: $.008 million; Study – Environmental Baseline 
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Survey. 

 
e.  Wright: $.008 million; Study – Environmental Baseline 

Survey. 
 
f.  Screws: $.008 million; Study – Environmental Baseline 

Survey. 
 
g.  Gary: $.008 million; Study – Environmental Baseline 

Survey. 
 
h.  Anderson: $.008 million; Study – Environmental Baseline 

Survey. 
 
i.  Decatur: $.008 million; Study – Environmental Baseline 

Survey. 
 
j.  Abbott: $.008 million; Study – Environmental Baseline 

Survey. 
 
k.  Vicksburg: $.028 million; Study – Environmental Baseline 

Survey. 
 
l.  Finnell: $.028 million; Study – Environmental Baseline 

Survey. 
 
m. Birmingham: $.042 million; NEPA - Environmental 

Assessment. 
 
n. Tuscaloosa: $.034 million; NEPA - Environmental 

Assessment. 
 



1.COMPONENT 2.DATE

3.INSTALLATION AND LOCATION

PREVIOUS EDITIONS MAY BE USED INTERNALLY
UNTIL EXHAUSTED

PAGE NO. 3DD FORM
1 DEC 76

FY           MILITARY CONSTRUCTION PROJECT DATA

4.PROJECT TITLE

5.PROGRAM ELEMENT 6.CATEGORY CODE 7.PROJECT NUMBER 8.PROJECT COST ($000)

9.COST ESTIMATES

ITEM UM (M/E) QUANTITY UNIT COST COST ($000)

10.Description of Proposed Construction

1391

Auth

Approp

                                                                                     
                                                                                     
                  2008                                                               
    ARMY/BCA                                                        24 JAN 2007      
                                                                                     
JFHQ Montgomery                                                                      
Alabama                                    Headquarters Building, Joint Forces       
                                                                                     
                                                                                     
                         171               64875                   36,100            
                                                                                     
                                                                                     
PRIMARY FACILITY                                                          27,651     ________________                                                                     
Armed Forces Reserve Center     m2 (SF)     21,555 (  232,020)   1,134   (24,442)    
Flammable Material Storage      m2 (SF)      32.52 (      350)   1,238       (40)    
Controlled Waste Storage        m2 (SF)      46.45 (      500)   1,238       (58)    
Organizational Vehicle Parking  LS                 --            --       (1,647)    
Rotary-Wing Landing Pads        LS                 --            --          (20)    
  Total from Continuation page                                            (1,444)    
SUPPORTING FACILITIES                                                      5,408     _____________________                                                                
Electric Service                LS                 --            --         (313)    
Water, Sewer, Gas               LS                 --            --         (150)    
Paving, Walks, Curbs & Gutters  LS                 --            --       (1,971)    
Storm Drainage                  LS                 --            --         (891)    
Site Imp(   943) Demo(   585)   LS                 --            --       (1,528)    
Information Systems             LS                 --            --          (55)    
Antiterrorism Measures          LS                 --            --         (500)    
                                                                                     
                                                                                     
ESTIMATED CONTRACT COST                                                   33,059     
CONTINGENCY PERCENT  (5.00%)                                               1,653                                                                            _________     
SUBTOTAL                                                                  34,712     
SUPV, INSP & OVERHEAD  (4.00%)                                             1,388                                                                            _________     
TOTAL REQUEST                                                             36,100     
TOTAL REQUEST (ROUNDED)                                                   36,100     
INSTALLED EQT-OTHER APPROP                                                  (628)    
                                                                                     
                                                                                     
                            Construct an Armed Forces Reserve Center (AFRC).         
Primary facilities include the reserve center, Organizational Maintenance            
Shop, unit storage building, flammable materials storage, controlled waste           
facility, standby generator pad w/hook-up, connection to EMCS, antiterrorism         
measures and building information systems. Supporting facilities include land        
clearing, general site improvements, extension of utilities to serve project,        
military and privately-owned vehicle parking, fencing, sidewalks, exterior           
fire protection, outside lighting, access roads, detached facility sign, and         
flagpole. Accessibility for the disabled will be provided. Physical security         
measures will be incorporated into design including maximum feasible standoff        
distance from roads, parking areas, and vehicle unloading areas, berms, heavy        
landscaping, and bollards to prevent access when standoff distance cannot be         
maintained. Cost effective energy conserving features will be incorporated           
into design, including energy management control systems and high efficiency         
motors, lighting, and HVAC systems. Standard commissioning of HVAC/MEP systems       
are included in SIOH estimate (1%). Comprehensive building and furnishings           
related interior design services are required. Demolish 3 Buildings (TOTAL           
8,288 m2/89,214 SF). Air Conditioning (Estimated 1,621 kWr/461 Tons).                
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1.COMPONENT 2.DATE

3.INSTALLATION AND LOCATION
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UNTIL EXHAUSTED
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FY        MILITARY CONSTRUCTION PROJECT DATA

1391C

4.PROJECT TITLE 5.PROJECT NUMBER

                                                                                     
                                                                                     
                     2008                                                            
    ARMY/BCA                                                        24 JAN 2007      
                                                                                     
                                                                                     
JFHQ Montgomery, Alabama                                                             
                                                                                     
                                                                                     
Headquarters Building, Joint Forces                                   64875          
                                                                                     
 9.  COST ESTIMATES (CONTINUED)                                                       ______________________________                                                      
                                                                Unit      Cost       
     Item                       UM (M/E)      QUANTITY          COST     ($000)      
                                                                                     
PRIMARY FACILITY (CONTINUED)                                                         ____________________________                                                         
Standby Generator Pad w/Hook-Up LS                 --            --          (85)    
EMCS Connections                LS                 --            --         (230)    
Antiterrorism Measures          LS                 --            --         (685)    
Building Information Systems    LS                 --            --         (444)                                                                           _________     
                                                                Total      1,444     
                                                                                     
________________________________________________________________________________     
11. REQ:         21,634 m2  ADQT:           NONE     SUBSTD:         17,614 m2       ________                                                                             
PROJECT:  Construct an Armed Forces Reserve Center (AFRC). (Current mission)         ________                                                                             
REQUIREMENT:   This project is required to enable the closure of the Adjutant        ____________                                                                         
General’s Building, the State Military Depart Annex, Soldier Support Building,       
Admin. General Purpose building, and the Screws Army Reserve Center, all             
located in Montgomery, AL.; and to house all elements of AL ARNG JFHQ, 131           
Public Affairs Det, 151 Army Band, 1156 MP Det, AL ARNG R&R Det, 926 ME Bde,         
Det (HQ) 282 QM Co, TM (SPS OPS) 282 QM Co, PLT 2 (Area SPT) 282 QM Co, PLT 3        
(Area SPT) 282 QM Co, Det 1 206 Trans Co,and 81 RSC Retention Cell. These            
units will have a combined required strength of 923 personnel. The center will       
provide the necessary administrative, training, assembly, library, learning          
center, vault, weapons simulator, physical fitness, and storage areas required       
to achieve proficiency in required training tasks. The maintenance shop will         
provide work bays and maintenance administrative support. The project will           
also provide adequate parking space for all military and privately owned             
vehicles.                                                                            
CURRENT SITUATION:   The current facilities were constructed in 1963, 1986,          __________________                                                                   
1987, 1966, and Screws ARC is over 40 years old. They are inadequate to fully        
support the units due to the lack of parking, storage, administrative, kitchen       
and training areas. They require extensive refurbishing to meet mission              
requirements. Existing facilities do not meet Anti Terror/Force Protection           
requirements.                                                                        
IMPACT IF NOT PROVIDED:   The units’ ability to meet their readiness,                _______________________                                                              
recruiting and retention, and training objectives will continue to be                
adversely affected if the personnel are not provided with adequate facilities.       
The lack of proper and adequate training, storage and administrative areas           
will continue to impair the attainment of required mobilization readiness            
levels for both the National Guard and Army Reserve units.                           
ADDITIONAL:   This project has been coordinated with the installation physical       ___________                                                                          
security plan, and all physical security measures are included. All required         
antiterrorism protection measures are included. Alternative methods of meeting       
this requirement have been explored during project development. This project         
is the only feasible option to meet the requirement. The Deputy Assistant            
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FY        MILITARY CONSTRUCTION PROJECT DATA

1391C

4.PROJECT TITLE 5.PROJECT NUMBER

                                                                                     
                                                                                     
                     2008                                                            
    ARMY/BCA                                                        24 JAN 2007      
                                                                                     
                                                                                     
JFHQ Montgomery, Alabama                                                             
                                                                                     
                                                                                     
Headquarters Building, Joint Forces                                   64875          
                                                                                     
ADDITIONAL:    (CONTINUED)                                                           __________________________                                                           
Secretary of the Army (Installations and Housing) certifies that this project        
has been considered for joint use potential. The facility will be available          
for use by other components. Sustainable principles will be integrated into          
the design, development, and construction of the project in accordance with          
Executive Order 13123 and other applicable laws and Executive Orders.                
                                                                                     
12.  SUPPLEMENTAL DATA:                                                              _______________________                                                              
     A.  Estimated Design Data:                                                      
         (1)  Status:                                                                
              (a)  Date Design Started.............................  OCT 2006                                                                            _________        
              (b)  Percent Complete As Of January 2007.............     35.00                                                                            _________        
              (c)  Date 35% Designed...............................  JAN 2007                                                                            _________        
              (d)  Date Design Complete............................  OCT 2007                                                                            _________        
              (e)  Parametric Cost Estimating Used to Develop Costs        NO                                                                            _________        
              (f)  Type of Design Contract:  Design-bid-build                        
                                                                                     
         (2)  Basis:                                                                 
              (a)  Standard or Definitive Design:  NO                                
                                                                                     
         (3)  Total Design Cost (c) = (a)+(b) OR (d)+(e):             ($000)         
              (a)  Production of Plans and Specifications..........     2,097                                                                            _________        
              (b)  All Other Design Costs..........................       773                                                                            _________        
              (c)  Total Design Cost...............................     2,870                                                                            _________        
              (d)  Contract........................................     1,913                                                                            _________        
              (e)  In-house........................................       957                                                                            _________        
                                                                                     
         (4)  Construction Contract Award..........................  MAR 2008                                                                            _________        
                                                                                     
         (5)  Construction Start...................................  MAY 2008                                                                            _________        
                                                                                     
         (6)  Construction Completion..............................  NOV 2009                                                                            _________        
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1.COMPONENT 2.DATE

3.INSTALLATION AND LOCATION

PREVIOUS EDITIONS MAY BE USED INTERNALLY
UNTIL EXHAUSTED

PAGE NO. 6 DD FORM
1 DEC 76

FY        MILITARY CONSTRUCTION PROJECT DATA

1391C

4.PROJECT TITLE 5.PROJECT NUMBER

                                                                                     
                                                                                     
                     2008                                                            
    ARMY/BCA                                                        24 JAN 2007      
                                                                                     
                                                                                     
JFHQ Montgomery, Alabama                                                             
                                                                                     
                                                                                     
Headquarters Building, Joint Forces                                   64875          
                                                                                     
                                                                                     
12.  SUPPLEMENTAL DATA:  (CONTINUED)                                                 _______________________                                                              
     B.  Equipment associated with this project which will be provided from          
  other appropriations:                                                              
                                                           Fiscal Year               
    Equipment                     Procuring                Appropriated   Cost       
    Nomenclature                  Appropriation            Or Requested   ($000)         ____________                  _____________            ____________   ______     
                                                                                     
  ESS(CIDS) AA&E Storage            BCA-OP                  2009             100     
  Info Sys - ISC                    BCA-OP                  2009             528     
                                                                          ______     
                                                             TOTAL           628     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
Installation Engineer:  LTC Douglas E. Reeves                                        
Phone Number:  334-271-7278                                                          
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FY 2008/2009 Budget Estimates
Base Realignment and Closure Account - 2005

Cost and Savings by Fiscal Year
(Dollars in Millions)  

ARMY/RC Arizona - Recommendation #12

FY 2006 FY 2007* FY 2008 FY 2009 FY 2010 FY 2011   FY2006-2011
One-Time Implementation Costs:
Military Construction 0.000 19.500 0.000 0.000 24.000 0.000 43.500
Family Housing - Construction 0.000 0.000 0.000 0.000 0.000 0.000 0.000
                       -  Operations 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Environmental 0.051 0.000 0.000 0.000 0.000 0.000 0.051
Operations & Maintenance 0.000 0.538 2.855 1.490 2.567 0.000 7.449
Military Personnel - PCS 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Other 0.000 0.807 1.235 0.000 0.000 1.194 3.236
Homeowners Assistance Program 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Total One-Time Costs 0.051 20.845 4.090 1.490 26.567 1.194 54.236
Estimated Land Revenues 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Budget Request 0.051 20.845 4.090 1.490 26.567 1.194 54.236

One-Time Costs
Funded Outside of the Account:
Military Construction 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Family Housing 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Environmental 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Operations & Maintenance                                 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Other 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Homeowners Assistance Program 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Total One-Time Cost Outside of the Account: 0.000 0.000 0.000 0.000 0.000 0.000 0.000

Grand Total One-Time Implementation Costs 0.051 20.845 4.090 1.490 26.567 1.194 54.236

Recurring Costs: (memo non-add)
Operations & Maintenance 0.000 0.000 0.436 0.840 0.861 1.231 3.368
Military Personnel 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Other 0.000 0.000 0.193 0.372 0.382 0.546 1.493
Total Recurring Costs (memo non-add): 0.000 0.000 0.629 1.212 1.243 1.777 4.861

* Note: The FY 2007 column reflects the FY 2007 President's Budget request.

417 Exhibit BC-02 BRAC Implementation Cost and Savings



FY 2008/2009 Budget Estimates
Base Realignment and Closure Account - 2005

Cost and Savings by Fiscal Year
(Dollars in Millions)  

ARMY/RC Arizona - Recommendation #12
FY 2006 FY 2007* FY 2008 FY 2009 FY 2010 FY 2011   FY2006-2011

One-Time Savings:
Military Construction 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Family Housing - Construction 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Military PCS Cost Avoidance 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Other 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Total One-Time Savings 0.000 0.000 0.000 0.000 0.000 0.000 0.000

Recurring Savings:
Civilian Salary: 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Military Personel Entitlements:
   Officer Salary 0.000 0.000 0.000 0.000 0.828 1.691 2.519
   Enlisted Salary 0.000 0.000 0.000 0.000 2.183 4.459 6.642
   Housing Allowance 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Overhead:
   Family Housing Operations 0.000 0.000 0.000 0.000 0.000 0.000 0.000
   Sustainment 0.000 0.000 0.000 0.253 0.476 0.486 1.215
   Recapitalization 0.000 0.000 0.278 0.304 0.292 0.299 1.174
   BOS 0.000 0.000 0.194 0.464 0.713 0.729 2.100
Other:
   Procurement 0.000 0.000 0.000 0.000 0.000 0.000 0.000
   Mission Activity 0.000 0.000 0.000 0.000 0.000 0.000 0.000
   Miscellaneous 0.000 0.000 0.451 0.926 0.950 0.970 3.296
Total Recurring Savings 0.000 0.000 0.923 1.947 5.442 8.634 16.946

Grand Total Savings 0.000 0.000 0.923 1.947 5.442 8.634 16.946

Net Civilian Manpower Position Changes (+/-) 0 0 0 0 0 0 0
Net Military Manpower Position Changes (+/-) 0 0 0 0 (60) 0 (60)

Net Implementation Costs
  Less Estimated Land Revenues: 0.051 20.845 3.166 -0.457 21.124 -7.440 37.291

* Note: The FY 2007 column reflects the FY 2007 President's Budget request.
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BASE REALIGNMENT AND CLOSURE 
PACKAGE DESCRIPTION 

 
Army/Location/Package:  Army/Arizona/RC Transformation in 
Arizona- Commission Recommendation #12   
 
Closure Package:  
 
    a.  Close the United States Army Reserve Center, Allen Hall 
near Tucson, AZ, and the Area Maintenance Support Activity 18 on 
Fort Huachuca, AZ by relocating all units from the closed 
facilities to an Armed Forces Reserve Center and maintenance 
facility on the Arizona Army National Guard Silverbell Army 
Heliport/Pinal Air Park in Marana, AZ, if the Army is able to 
acquire suitable land for the construction of the facilities. The 
new AFRC shall have the capability to accommodate the 22 Arizona 
National Guard 860th MP Company and the 98th Troop Command from 
Papago Park Readiness Center if the state of Arizona decides to 
relocate those units. 

 
    b.  Close the Deer Valley United States Army Reserve Center 
(#2) in Phoenix and re-locate units to a new Armed Forces Reserve 
Center on the Arizona Army National Guard Buckeye Training Site. 
The new AFRC shall have the capability to accommodate units from 
the Army National Guard Phoenix Readiness Center if the state of 
Arizona decides to relocate those units. 
 
One-Time Implementation Costs:
 
 Military Construction:   There is no Military Construction 
requirement for FY 2008.              
  

Location Project Title FY PN Amount 
($M)

Buckeye Armed Forces Reserve Ctr 2007 64874 $19.500
    
Subtotal for FY 2007   $19.500
    
Marana 
(Silver Bell) 

Reserve Center Building, 
Armed Forces 2010 64905 $24.000

    
Subtotal for FY 2010   $24.000
    
TOTAL PROGRAM for FY 2006 – 2011   $43.500
 
    Conjunctively-Funded Construction:  None. 
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BASE REALIGNMENT AND CLOSURE 
PACKAGE DESCRIPTION 

(Continued) 
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    Family Housing Construction:  None. 
 
    Family Housing Operations: None.   
 
    Operation and Maintenance:  Cost includes procurement of 
equipment (systems and facilities furniture), transportation of 
things, and communications in support of this recommendation.  
Total One-Time Cost estimate is $7.449 million. The FY 2008 
budget estimate is $2.855 million. 
 
    Military Personnel:  None.  
 
    Other:  Cost includes IT installation (communications, 
automation and information management systems equipment) in 
support of construction projects. Total One-Time Cost estimate is 
$3.236 million. The FY 2008 budget estimate is $1.235 million. 
 
    Revenues from Land Sales:  None. 
 
Savings: 
 
    Military Construction:  None. 
 
    Family Housing Construction: None.  
 
    Family Housing Operations:  None. 
 
    Operation and Maintenance:  Facilities sustainment and 
recapitalization, and base operations. 
 
    Military Personnel:  The savings due to changes in salary 
savings for eliminated personnel positions. 
 
    Other:  The savings are due to a reduction in miscellaneous. 
 
Environmental: 
   
The Army is conducting the following environmental studies and 
NEPA prior to construction and movement. There is no FY 2008 
Environmental requirement. 
 

a. Buckeye: $.020 million; NEPA - Environmental Assessment. 
 
b. Marana: $.021 million; NEPA - Environmental Assessment.  
 
c. Arizona RC: $.010 million; Study – Environmental Baseline 

Survey.  



FY 2008/2009 Budget Estimates
Base Realignment and Closure Account - 2005

Cost and Savings by Fiscal Year
(Dollars in Millions)  

ARMY/RC Arkansas - Recommendation #13

FY 2006 FY 2007* FY 2008 FY 2009 FY 2010 FY 2011   FY2006-2011
One-Time Implementation Costs:
Military Construction 19.300 0.000 43.500 37.500 47.200 0.000 147.500
Family Housing - Construction 0.000 0.000 0.000 0.000 0.000 0.000 0.000
                       -  Operations 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Environmental 0.242 0.000 0.000 0.000 0.000 0.000 0.242
Operations & Maintenance 0.000 1.615 1.092 1.766 8.714 0.150 13.337
Military Personnel - PCS 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Other 0.000 0.807 0.000 1.849 1.820 2.348 6.824
Homeowners Assistance Program 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Total One-Time Costs 19.542 2.422 44.592 41.115 57.734 2.498 167.903
Estimated Land Revenues 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Budget Request 19.542 2.422 44.592 41.115 57.734 2.498 167.903

One-Time Costs
Funded Outside of the Account:
Military Construction 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Family Housing 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Environmental 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Operations & Maintenance                                 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Other 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Homeowners Assistance Program 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Total One-Time Cost Outside of the Account: 0.000 0.000 0.000 0.000 0.000 0.000 0.000

Grand Total One-Time Implementation Costs 19.542 2.422 44.592 41.115 57.734 2.498 167.903

Recurring Costs: (memo non-add)
Operations & Maintenance 0.000 0.000 2.824 2.895 2.970 3.033 11.722
Military Personnel 0.000 0.000 0.090 0.093 0.095 0.097 0.375
Other 0.000 0.000 0.282 0.307 0.315 0.321 1.225
Total Recurring Costs (memo non-add): 0.000 0.000 3.196 3.295 3.380 3.451 13.322

* Note: The FY 2007 column reflects the FY 2007 President's Budget request.
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FY 2008/2009 Budget Estimates
Base Realignment and Closure Account - 2005

Cost and Savings by Fiscal Year
(Dollars in Millions)  

ARMY/RC Arkansas - Recommendation #13
FY 2006 FY 2007* FY 2008 FY 2009 FY 2010 FY 2011   FY2006-2011

One-Time Savings:
Military Construction 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Family Housing - Construction 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Military PCS Cost Avoidance 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Other 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Total One-Time Savings 0.000 0.000 0.000 0.000 0.000 0.000 0.000

Recurring Savings:
Civilian Salary: 0.000 0.000 0.000 0.000 0.239 0.244 0.483
Military Personel Entitlements:
   Officer Salary 0.000 0.000 0.000 0.000 0.414 0.985 1.399
   Enlisted Salary 0.000 0.000 0.000 0.000 2.456 4.365 6.821
   Housing Allowance 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Overhead:
   Family Housing Operations 0.000 0.000 0.000 0.000 0.000 0.000 0.000
   Sustainment 0.000 0.000 1.784 1.922 2.450 2.498 8.653
   Recapitalization 0.000 0.000 0.842 0.909 1.154 1.175 4.080
   BOS 0.000 0.000 0.294 0.316 0.400 0.413 1.423
Other:
   Procurement 0.000 0.000 0.000 0.000 0.000 0.000 0.000
   Mission Activity 0.000 0.000 0.000 0.000 0.000 0.000 0.000
   Miscellaneous 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Total Recurring Savings 0.000 0.000 2.920 3.147 7.113 9.680 22.859

Grand Total Savings 0.000 0.000 2.920 3.147 7.113 9.680 22.859

Net Civilian Manpower Position Changes (+/-) 0 0 0 0 (4) 0 (4)
Net Military Manpower Position Changes (+/-) 0 0 0 0 (30) (24) (54)

Net Implementation Costs
  Less Estimated Land Revenues: 19.542 2.422 41.672 37.968 50.622 -7.182 145.044

* Note: The FY 2007 column reflects the FY 2007 President's Budget request.
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BASE REALIGNMENT AND CLOSURE 
PACKAGE DESCRIPTION 

 
Army/Location/Package:  Army/Arkansas/RC Transformation in 
Arkansas – Commission Recommendation #13 
 
Closure/Realignment Package:  
 
    a.  Close the United States Army Reserve Center, Arkadelphia, 
AR, and re-locate units into a new Armed Forces Reserve Center in 
Arkadelphia if the Army is able to acquire suitable land for the 
construction of the facilities. The new AFRC shall have the 
capability to accommodate Arkansas National Guard units from the 
Arkansas Army National Guard Readiness Center, Arkadelphia if the 
state of Arkansas decides to relocate those units. 

 
    b.  Close the United States Army Reserve Center, Camden, AR, 
and relocate units into an Armed Forces Reserve Center by 
converting the Arkansas Army National Guard Readiness Center, 
Camden, if the state decides to alter their facility. 

 
    c.  Close the United States Army Reserve Center, El Dorado, 
AR, and re-locate units into a new Armed Forces Reserve Center 
in El Dorado if the Army is able to acquire suitable land for the 
construction of the facilities. The new AFRC shall have the 
capability to accommodate Arkansas National Guard units from the 
Arkansas Army National Guard Readiness Center, El Dorado if the 
state decides to relocate those National Guard units. 

 
    d.  Realign the Army Reserve Center, Darby, AR, by relocating 
the 341st Engineer Company and elements of the 75th Division 
(Exercise) from buildings #2552-2560, 2516, and 2519, Fort 
Chaffee, AR, into a new Armed Forces Reserve Center, on Fort 
Chaffee, AR. The new AFRC shall have the capability to 
accommodate Arkansas National Guard units from the following 
Arkansas National Guard Readiness Centers: the Arkansas Army 
National Guard Readiness Center, Charleston, AR, the Arkansas 
Army National Guard Readiness Center, Van Buren, AR, and the 
Arkansas Army National Guard Readiness Center, Fort Smith, AR, if 
the state decides to relocate those National Guard units. 

 
    e.  Close the Army Reserve Equipment Concentration Site 
(ECS), Barling, AR, and relocate units to a new Joint Maintenance 
Facility on Fort Chaffee, AR. The new Joint Maintenance Facility 
shall have the capability to accommodate Arkansas National Guard 
units from the Arkansas Army National Guard combined Support 
Maintenance Shop (CSMS) on Fort Chaffee if the state of Arkansas 
decides to relocate those units. 
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BASE REALIGNMENT AND CLOSURE 
PACKAGE DESCRIPTION 

(Continued) 
 
 

 
 

    f.  Close the United States Army Reserve Center, Hot Springs, 
AR, and the United States Army Reserve Organizational 
Maintenance Activity (OMS), Malvern, AR, and relocate units to a 
new Armed Forces Reserve Center on property located in 
Hot Springs, AR, if the Army is able to acquire suitable land for 
the construction of the facilities. The new AFRC shall have the 
capability to accommodate Arkansas Army National Guard units from 
the Arkansas Army National Guard Readiness Center in Hot Springs, 
AR, if the state of Arkansas decides to relocate those units. 

 
    g.  Close the United States Army Reserve Center, Jonesboro, 
AR, and relocate units into a new Armed Forces Reserve Center and 
Field Maintenance Site in Jonesboro, AR, if the Army is able to 
acquire suitable land for the construction of the facilities. The 
new AFRC shall have the capability to accommodate Arkansas 
National Guard units from the Arkansas Army National Guard 
Readiness Center, Jonesboro, AR, the Arkansas Army National Guard 
Readiness Center, Paragould, AR, and the Field Maintenance Site 
(FMS), Jonesboro if the state decides to relocate those National 
Guard units. 

 
    h.  Close the Pond United States Army Reserve Center, 
Fayetteville, AR, and re-locate units into a new Armed Forces 
Reserve Center in Northwest Arkansas if the Army is able to 
acquire suitable land for the construction of the facilities. The 
new AFRC shall have the capability to accommodate Arkansas 
National Guard units from the Arkansas Army National Guard 
Readiness Centers in Fayetteville, Springdale, Rogers and 
Bentonville, AR, if the state of Arkansas decides to relocate 
those units. 
 
    i.  Close the Stone United States Army Reserve Center, Pine 
Bluff, AR, and re-locate units into a new Armed Forces Reserve 
Center on Pine Bluff Arsenal, AR. The new AFRC shall have the 
capability to accommodate Arkansas National Guard units from the 
Arkansas Army National Guard Readiness Center, Pine Bluff if the 
state decides to relocate those National Guard units. 
 
 
One-Time Implementation Costs:
 
 Military Construction: 
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BASE REALIGNMENT AND CLOSURE 
PACKAGE DESCRIPTION 

(Continued) 
 
 

 

Location Project Title FY PN Amount 
($M)

Ft. Chaffee Armed Forces Reserve Ctr 2006 64899 $19.300
    
Subtotal for FY 2006   $19.300
    

Arkadelphia Reserve Center Building, 
Armed Forces 2008 64527 $12.200

Ft. Chaffee Vehicle Maintenance 
Facility, Joint Forces 2008 64908 $31.300

    
Subtotal for FY 2008   $43.500
    

Fayetteville 
Reserve Center Building, 
Armed Forces 

 
2009 64513 $19.500

Jonesboro 
Reserve Center Building, 
Armed Forces 

 
2009 64586 $18.000

    
Subtotal for FY 2009   $37.500
    

Pine Bluff 
Reserve Center Building, 
Armed Forces 2010 64455 $12.600

Hot Springs 
Reserve Center Building, 
Armed Forces 2010 64587 $14.000

El Dorado 
Reserve Center Building, 
Armed Forces 2010 64807 $13.000

Camden 
Reserve Center Building, 
Armed Forces 2010 64856 $7.600

    
Subtotal for FY 2010   $47.200
    
TOTAL PROGRAM FOR FY 2006 – 2011   $147.500
  
 
    Conjunctively-Funded Construction:  None. 
 
    Family Housing Construction:  None. 
 
    Family Housing Operations: None.   
 
    Operation and Maintenance:  Cost includes civilian severance 
pay, civilian PCS, procurement of equipment (systems and 
facilities furniture), transportation of things, and 
communications in support of this recommendation.  Total One-Time 
Cost estimate is $13.337 million. The FY 2008 budget estimate is 
$1.092 million. 
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BASE REALIGNMENT AND CLOSURE 
PACKAGE DESCRIPTION 
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    Military Personnel:  None.  
 
    Other:  Cost includes IT installation (communications, 
automation and information management systems equipment) in 
support of construction projects. Total One-Time Cost estimate is 
$6.824 million. There is no FY 2008 Other requirement. 
  
    Revenues from Land Sales:  None. 
 
Savings: 
 
    Military Construction:  None. 
 
    Family Housing Construction: None.  
 
    Family Housing Operations:  None. 
 
    Operation and Maintenance:  Facilities sustainment and 
recapitalization, base operations, and civilian salaries. 
 
    Military Personnel:  The savings due to changes in housing 
allowances and salary savings for eliminated personnel positions. 
 
    Other:  The savings are due to a reduction in procurement, 
mission activities, and other miscellaneous items. 
 
Environmental: 
   
The Army is conducting the following environmental studies and 
NEPA prior to construction and movement. There is no FY 2008 
Environmental requirement. 

a. Arkadelphia: $.024 million; Study – Environmental 
Baseline Survey; NEPA – Record of Environmental Consideration. 

b. Barling: $.024 million: Study – Environmental Condition 
of Property; NEPA – Environmental Assessment. 

c. Camden: $.024 million; NEPA - Environmental Assessment. 

d. El Dorado: $.024 million; Environmental Baseline Survey 
and Environmental Condition of Property; NEPA - Environmental 
Assessment. 

e. Fayetteville:  $.024 million; Study - Environmental 
Condition of Property; NEPA – Environmental Assessment. 

f.  Fort Chaffee: $.010 million; NEPA  - Environmental 



BASE REALIGNMENT AND CLOSURE 
PACKAGE DESCRIPTION 

(Continued) 
 
 

 
Assessment. 

g. Jonesboro: $.024 million; Studies - Environmental 
Baseline Survey and Environmental Condition of Property; NEPA - 
Environmental Assessment. 

h. Hot Springs: $.024 million; Studies - Environmental 
Baseline Survey and Environmental Condition of Property; NEPA - 
Environmental Assessment. 

i.  Malvern: $.015 million; Study – Environmental Condition 
of Property. 

j. North West Arkansas: $.024 million; Study - Environmental 
Baseline Survey; NEPA - Environmental Assessment. 

k. Pine Bluff: $.025 million; NEPA - Environmental 
Assessment. 
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1.COMPONENT 2.DATE

3.INSTALLATION AND LOCATION

PREVIOUS EDITIONS MAY BE USED INTERNALLY
UNTIL EXHAUSTED

PAGE NO. 13DD FORM
1 DEC 76

FY           MILITARY CONSTRUCTION PROJECT DATA

4.PROJECT TITLE

5.PROGRAM ELEMENT 6.CATEGORY CODE 7.PROJECT NUMBER 8.PROJECT COST ($000)

9.COST ESTIMATES

ITEM UM (M/E) QUANTITY UNIT COST COST ($000)

10.Description of Proposed Construction

1391

Auth

Approp

                                                                                     
                                                                                     
                  2008                                                               
    ARMY/BCA                                                        24 JAN 2007      
                                                                                     
Arkadelphia                                                                          
Arkansas                                   Reserve Center Building, Armed Forces     
                                                                                     
                                                                                     
                         171               64527                   12,200            
                                                                                     
                                                                                     
PRIMARY FACILITY                                                           8,955     ________________                                                                     
Armed Forces Reserve Center     m2 (SF)      5,116 (   55,070)   1,172    (5,998)    
Multi-use Classroom             m2 (SF)     678.19 (    7,300)   1,210      (820)    
Vehicle Maintenance Shop        m2 (SF)     557.60 (    6,002)   1,488      (830)    
Organizational Unit Storage     m2 (SF)      98.94 (    1,065)  660.48       (65)    
Land Acquisition                ha (AC)       4.05 (       10) 197,110      (798)    
  Total from Continuation page                                              (444)    
SUPPORTING FACILITIES                                                      1,611     _____________________                                                                
Electric Service                LS                 --            --         (193)    
Water, Sewer, Gas               LS                 --            --         (257)    
Paving, Walks, Curbs & Gutters  LS                 --            --         (138)    
Storm Drainage                  LS                 --            --          (64)    
Site Imp(   771) Demo(      )   LS                 --            --         (771)    
Information Systems             LS                 --            --         (172)    
Antiterrorism Measures          LS                 --            --          (16)    
                                                                                     
                                                                                     
ESTIMATED CONTRACT COST                                                   10,566     
CONTINGENCY PERCENT  (5.00%)                                                 528                                                                            _________     
SUBTOTAL                                                                  11,094     
SUPV, INSP & OVERHEAD  (5.70%)                                               632     
DESIGN/BUILD - DESIGN COST                                                   444                                                                            _________     
TOTAL REQUEST                                                             12,170     
TOTAL REQUEST (ROUNDED)                                                   12,200     
INSTALLED EQT-OTHER APPROP                                                  (223)    
                                                                                     
                            Construct an Armed Forces Reserve Center (AFRC).         
Primary facilities include land acquisition, construction of an Armed Forces         
Reserve Center including a Multi-use Classroom, Organizational Maintenance           
Shop (OMS), unheated storage building, and organizational parking. Supporting        
facilities include land clearing, paving, fencing, general site improvements,        
and extension of utilities to serve project. Force protection (AT) measures          
will be incorporated into design including maximum standoff distance from            
roads, parking areas, and vehicle unloading areas. Berms, heavy landscaping,         
and bollards will be used to prevent access when standoff distances cannot be        
maintained. Access for individuals with disabilities will be provided.               
Comprehensive building and furnishings related interior design services are          
required. Air Conditioning (Estimated 549 kWr/156 Tons).                             
________________________________________________________________________________     
11. REQ:          6,451 m2  ADQT:           NONE     SUBSTD:           NONE          ________                                                                             
PROJECT:  Construct an Armed Forces Reserve Center.(Current Mission)                 ________                                                                             
REQUIREMENT:   This project will provide a 200-member training facility that         ____________                                                                         
realigns Army Reserve and National Guard units, as directed by BRAC 05. The          
facility will provide administrative, educational, assembly, library, learning       
center, vault, weapons simulator, barracks areas, and physical fitness areas         
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1.COMPONENT 2.DATE

3.INSTALLATION AND LOCATION

PREVIOUS EDITIONS MAY BE USED INTERNALLY
UNTIL EXHAUSTED

PAGE NO. 14 DD FORM
1 DEC 76

FY        MILITARY CONSTRUCTION PROJECT DATA

1391C

4.PROJECT TITLE 5.PROJECT NUMBER

                                                                                     
                                                                                     
                     2008                                                            
    ARMY/BCA                                                        24 JAN 2007      
                                                                                     
                                                                                     
Arkadelphia, Arkansas                                                                
                                                                                     
                                                                                     
Reserve Center Building, Armed Forces                                 64527          
                                                                                     
 9.  COST ESTIMATES (CONTINUED)                                                       ______________________________                                                      
                                                                Unit      Cost       
     Item                       UM (M/E)      QUANTITY          COST     ($000)      
                                                                                     
PRIMARY FACILITY (CONTINUED)                                                         ____________________________                                                         
Organizational Parking          LS                 --            --         (182)    
Antiterrorism Measures          LS                 --            --          (81)    
Building Information Systems    LS                 --            --         (181)                                                                           _________     
                                                                Total        444     
                                                                                     
REQUIREMENT:   (CONTINUED)                                                           __________________________                                                           
for five Army Reserve units (one Retention cell, one Engineer Platoon, two           
Engineer sections, and one Training Battalion) and one Army National Guard           
unit (one Infantry Company). The project will also provide for unit                  
maintenance training, unit storage, and adequate parking space for all               
military and privately-owned vehicles.                                               
CURRENT SITUATION:   The Arkadelphia Army Reserve Center, consists of a 24,261       __________________                                                                   
square feet training building, has no maintenance capabilities, is 64 years          
old and encroaches upon downtown Arkadelphia. The center is ocuppied by four         
units with a utilitization rate of 136 percent on 2.83 acres of land. The            
Arkansas National Guard Readiness Center in Arkadelphia provide readiness            
center support for the National Guard units.                                         
IMPACT IF NOT PROVIDED:   If this project is not provided, the units will be         _______________________                                                              
forced to operate and train in facilities not properly configured to allow the       
most effective training to complete mission requirements. This will continue         
to have negative training and retention effects on personnel assigned to these       
units.                                                                               
ADDITIONAL:   This project has been coordinated with the installation physical       ___________                                                                          
security plan, and all physical security measures are included. All required         
antiterrorism protection measures are included. Alternative methods of meeting       
this requirement have been explored during project development. This project         
is the only feasible option to meet the requirement. The Deputy Assistant            
Secretary of the Army (Installations and Housing) certifies that this project        
has been considered for joint use potential. The facility will be available          
for use by other components. Sustainable principles will be integrated into          
the design, development, and construction of the project in accordance with          
Executive Order 13123 and other applicable laws and Executive Orders.                
                                                                                     
12.  SUPPLEMENTAL DATA:                                                              _______________________                                                              
     A.  Estimated Design Data:                                                      
         (1)  Status:                                                                
              (a)  Date Design Started.............................  JUL 2006                                                                            _________        
              (b)  Percent Complete As Of January 2007.............     15.00                                                                            _________        
              (c)  Date 35% Designed...............................  APR 2008                                                                            _________        
              (d)  Date Design Complete............................  AUG 2008                                                                            _________        
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1.COMPONENT 2.DATE

3.INSTALLATION AND LOCATION

PREVIOUS EDITIONS MAY BE USED INTERNALLY
UNTIL EXHAUSTED

PAGE NO. 15DD FORM
1 DEC 76

FY        MILITARY CONSTRUCTION PROJECT DATA

1391C

4.PROJECT TITLE 5.PROJECT NUMBER

                                                                                     
                                                                                     
                     2008                                                            
    ARMY/BCA                                                        24 JAN 2007      
                                                                                     
                                                                                     
Arkadelphia, Arkansas                                                                
                                                                                     
                                                                                     
Reserve Center Building, Armed Forces                                 64527          
                                                                                     
12.  SUPPLEMENTAL DATA: (Continued)                                                  _______________________                                                              
     A.  Estimated Design Data: (Continued)                                          
              (e)  Parametric Cost Estimating Used to Develop Costs        NO                                                                            _________        
              (f)  Type of Design Contract:  Design-build                            
                                                                                     
         (2)  Basis:                                                                 
              (a)  Standard or Definitive Design:  NO                                
                                                                                     
         (3)  Total Design Cost (c) = (a)+(b) OR (d)+(e):             ($000)         
              (a)  Production of Plans and Specifications..........       732                                                                            _________        
              (b)  All Other Design Costs..........................       329                                                                            _________        
              (c)  Total Design Cost...............................     1,061                                                                            _________        
              (d)  Contract........................................       849                                                                            _________        
              (e)  In-house........................................       212                                                                            _________        
                                                                                     
         (4)  Construction Contract Award..........................  JAN 2008                                                                            _________        
                                                                                     
         (5)  Construction Start...................................  MAY 2008                                                                            _________        
                                                                                     
         (6)  Construction Completion..............................  AUG 2009                                                                            _________        
                                                                                     
                                                                                     
     B.  Equipment associated with this project which will be provided from          
  other appropriations:                                                              
                                                           Fiscal Year               
    Equipment                     Procuring                Appropriated   Cost       
    Nomenclature                  Appropriation            Or Requested   ($000)         ____________                  _____________            ____________   ______     
                                                                                     
  Info Sys - ISC                    BCA-OP                  2009             223     
                                                                          ______     
                                                             TOTAL           223     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
Installation Engineer:  MAJ Nguyen                                                   
Phone Number:  703-602-5834                                                          
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1.COMPONENT 2.DATE

3.INSTALLATION AND LOCATION

PREVIOUS EDITIONS MAY BE USED INTERNALLY
UNTIL EXHAUSTED

PAGE NO. 17DD FORM
1 DEC 76

FY           MILITARY CONSTRUCTION PROJECT DATA

4.PROJECT TITLE

5.PROGRAM ELEMENT 6.CATEGORY CODE 7.PROJECT NUMBER 8.PROJECT COST ($000)

9.COST ESTIMATES

ITEM UM (M/E) QUANTITY UNITCOST COST ($000)

10.Description of Proposed Construction

1391

Auth

Approp

                                                                                     
                                                                                     
                  2008                                                               
    ARMY/BCA                                                        24 JAN 2007      
                                                                                     
Fort Chaffee                               Vehicle Maintenance Facility, Joint       
Arkansas                                   Forces                                    
                                                                                     
                                                                                     
                         171               64908                   31,300            
                                                                                     
                                                                                     
PRIMARY FACILITY                                                          20,054     ________________                                                                     
Vehicle Maintenance Shop        m2 (SF)      4,673 (   50,302)   1,377    (6,434)    
Flammable Material Storage      m2 (SF)      16.26 (      175)   1,264       (21)    
Controlled Waste Storage        m2 (SF)      27.87 (      300)   1,264       (35)    
Organizational Unit Storages    m2 (SF)     10,219 (  110,000)  544.98    (5,569)    
Organizational Vehicle Parking  LS                 --            --       (7,283)    
  Total from Continuation page                                              (712)    
SUPPORTING FACILITIES                                                      7,548     _____________________                                                                
Electric Service                LS                 --            --         (170)    
Water, Sewer, Gas               LS                 --            --         (130)    
Steam And/Or Chilled Water Dist LS                 --            --          (25)    
Paving, Walks, Curbs & Gutters  LS                 --            --       (3,477)    
Storm Drainage                  LS                 --            --          (66)    
Site Imp( 3,189) Demo(   345)   LS                 --            --       (3,534)    
Information Systems             LS                 --            --          (46)    
Antiterrorism Measures          LS                 --            --         (100)    
                                                                                     
ESTIMATED CONTRACT COST                                                   27,602     
CONTINGENCY PERCENT  (5.00%)                                               1,380                                                                            _________     
SUBTOTAL                                                                  28,982     
SUPV, INSP & OVERHEAD  (4.00%)                                             1,159     
DESIGN/BUILD - DESIGN COST                                                 1,159                                                                            _________     
TOTAL REQUEST                                                             31,300     
TOTAL REQUEST (ROUNDED)                                                   31,300     
INSTALLED EQT-OTHER APPROP                                                    (0)    
                                                                                     
                            Construct a consolidated maintenance facility. The       
project will include the maintenance facility, flammable material storage,           
controlled waste storage, unit storage, Equipment Concentration Site (ECS)           
storage, vehicle wash facility and lube and inspection rack. Work will include       
connection to EMCS, building information systems and antiterrorism measures.         
Supporting facilities will include military vehicle parking, access roads and        
POV parking, security fencing and dark motor pool lighting, and sidewalks.           
Extension of gas, electric, sewer, water and communication utilities will be         
necessary. Physical security measures will be incorporated into design               
including maximum feasible standoff distance from roads, parking areas, and          
vehicle unloading areas, berms, heavy landscaping, and bollards to prevent           
access when standoff distance cannot be maintained. Access for the disabled          
will be provided. Comprehensive building and furnishings related interior            
design services are required. Standard commissioning of HVAC/MEP systems are         
included in SIOH estimate (1%). Air Conditioning (Estimated 67 kWr/19 Tons).         
________________________________________________________________________________     
11. REQ:         15,723 m2  ADQT:           NONE     SUBSTD:          5,678 m2       ________                                                                             
PROJECT:  Construct a consolidated field maintenace facility. (Current               ________                                                                             
Mission)                                                                             
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                     2008                                                            
    ARMY/BCA                                                        24 JAN 2007      
                                                                                     
                                                                                     
Fort Chaffee, Arkansas                                                               
                                                                                     
                                                                                     
Vehicle Maintenance Facility, Joint Forces                            64908          
                                                                                     
 9.  COST ESTIMATES (CONTINUED)                                                       ______________________________                                                      
                                                                Unit      Cost       
     Item                       UM (M/E)      QUANTITY          COST     ($000)      
                                                                                     
PRIMARY FACILITY (CONTINUED)                                                         ____________________________                                                         
Vehicle Wash Facility           LS                 --            --          (95)    
Lube and Inspection Rack        LS                 --            --         (100)    
EMCS Connections                LS                 --            --         (120)    
Antiterrorism Measures          LS                 --            --         (200)    
Building Information Systems    LS                 --            --         (197)                                                                           _________     
                                                                Total        712     
                                                                                     
REQUIREMENT:   This project is required to enable the closing of the US Army         ____________                                                                         
Reserve (USAR) Equipment Concentration Site (ECS) 15 at Barling, Arkansas (AR)       
and the Army National Guard (ARNG) Consolidated Support Maintenance Shop             
(CSMS)-A on Fort Chaffee under BRAC and to consolidate maintenance operations        
in a new Army Mobilization Area Training and Equipment Site (MATES) on Fort          
Chaffee close to the bulk fuel point and wash rack. Twenty acres are available       
on state-owned land at Fort Chaffee.                                                 
CURRENT SITUATION:   Existing maintenance facilities are "outside the fence"         __________________                                                                   
of Fort Chaffee and are stand alone islands lacking adequate                         
anti-terrorism/force protection. These facilities are also too small to              
accommodate existing equipment assigned maintenance support at the facilities        
and do not meet current building safety and construction codes. This proposal        
moves them into the enclave where they will gain the advantages of cost              
efficiencies and force protection.                                                   
IMPACT IF NOT PROVIDED:   If the project is not approved, the present                _______________________                                                              
facility’s lack of adequate space will reduce maintenance efficiency, training       
and mobilization readiness standards will continue to decline. Lack of               
adequate military vehicle parking will cause environmental damage, decrease          
efficiency, and create work backlog.                                                 
ADDITIONAL:   This project has been coordinated with the installation physical       ___________                                                                          
security plan, and all physical security measures are included. All required         
antiterrorism protection measures are included. Alternative methods of meeting       
this requirement have been explored during project development. This project         
is the only feasible option to meet the requirement. The Deputy Assistant            
Secretary of the Army (Installations and Housing) certifies that this project        
has been considered for joint use potential. The facility will be available          
for use by other components. Sustainable principles will be integrated into          
the design, development, and construction of the project in accordance with          
Executive Order 13123 and other applicable laws and Executive Orders.                
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                     2008                                                            
    ARMY/BCA                                                        24 JAN 2007      
                                                                                     
                                                                                     
Fort Chaffee, Arkansas                                                               
                                                                                     
                                                                                     
Vehicle Maintenance Facility, Joint Forces                            64908          
                                                                                     
12.  SUPPLEMENTAL DATA:                                                              _______________________                                                              
     A.  Estimated Design Data:                                                      
         (1)  Status:                                                                
              (a)  Date Design Started.............................  OCT 2006                                                                            _________        
              (b)  Percent Complete As Of January 2007.............     35.00                                                                            _________        
              (c)  Date 35% Designed...............................  JAN 2007                                                                            _________        
              (d)  Date Design Complete............................  SEP 2007                                                                            _________        
              (e)  Parametric Cost Estimating Used to Develop Costs        NO                                                                            _________        
              (f)  Type of Design Contract:  Design-build                            
                                                                                     
         (2)  Basis:                                                                 
              (a)  Standard or Definitive Design:  NO                                
                                                                                     
         (3)  Total Design Cost (c) = (a)+(b) OR (d)+(e):             ($000)         
              (a)  Production of Plans and Specifications..........       888                                                                            _________        
              (b)  All Other Design Costs..........................     1,260                                                                            _________        
              (c)  Total Design Cost...............................     2,148                                                                            _________        
              (d)  Contract........................................                                                                                      _________        
              (e)  In-house........................................     2,148                                                                            _________        
                                                                                     
         (4)  Construction Contract Award..........................  MAR 2008                                                                            _________        
                                                                                     
         (5)  Construction Start...................................  APR 2008                                                                            _________        
                                                                                     
         (6)  Construction Completion..............................  APR 2009                                                                            _________        
                                                                                     
                                                                                     
     B.  Equipment associated with this project which will be provided from          
  other appropriations:                                                              
                                                           Fiscal Year               
    Equipment                     Procuring                Appropriated   Cost       
    Nomenclature                  Appropriation            Or Requested   ($000)         ____________                  _____________            ____________   ______     
                                                                                     
                                      None                                           
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
Installation Engineer:  LTC Robert Embrey                                            
Phone Number:  501-212-5850                                                          

433



1.COMPONENT 2.DATE

3.INSTALLATION AND LOCATION

PREVIOUS EDITIONS MAY BE USED INTERNALLY
UNTIL EXHAUSTED

PAGE NO. 29DD FORM
1 DEC 76

FY           MILITARY CONSTRUCTION PROJECT DATA

4.PROJECT TITLE

5.PROGRAM ELEMENT 6.CATEGORY CODE 7.PROJECT NUMBER 8.PROJECT COST ($000)

9.COST ESTIMATES

ITEM UM (M/E) QUANTITY UNIT COST COST ($000)

10.Description of Proposed Construction

1391

Auth

Approp

                                                                                     
                                                                                     
                  2009                                                               
    ARMY/BCA                                                        24 JAN 2007      
                                                                                     
Fayetteville                                                                         
Arkansas                                   Reserve Center Building, Armed Forces     
                                                                                     
                                                                                     
                         171               64513                   19,500            
                                                                                     
                                                                                     
PRIMARY FACILITY                                                          14,446     ________________                                                                     
Armed Forces Reserve Center     m2 (SF)      9,076 (   97,694)   1,199   (10,886)    
Multi-use Classroom             m2 (SF)     678.19 (    7,300)   1,242      (842)    
Vehicle Maintenance Shop        m2 (SF)     446.58 (    4,807)   1,559      (696)    
Organizational Unit Storage     m2 (SF)      98.94 (    1,065)  678.35       (67)    
Organizational Parking          LS                 --            --       (1,204)    
  Total from Continuation page                                              (751)    
SUPPORTING FACILITIES                                                      2,600     _____________________                                                                
Electric Service                LS                 --            --         (289)    
Water, Sewer, Gas               LS                 --            --         (385)    
Paving, Walks, Curbs & Gutters  LS                 --            --         (433)    
Storm Drainage                  LS                 --            --          (96)    
Site Imp( 1,154) Demo(      )   LS                 --            --       (1,154)    
Information Systems             LS                 --            --         (217)    
Antiterrorism Measures          LS                 --            --          (26)    
                                                                                     
                                                                                     
ESTIMATED CONTRACT COST                                                   17,046     
CONTINGENCY PERCENT  (5.00%)                                                 852                                                                            _________     
SUBTOTAL                                                                  17,898     
SUPV, INSP & OVERHEAD  (5.70%)                                             1,020     
DESIGN/BUILD - DESIGN COST                                                   716                                                                            _________     
TOTAL REQUEST                                                             19,634     
TOTAL REQUEST (ROUNDED)                                                   19,500     
INSTALLED EQT-OTHER APPROP                                                  (158)    
                                                                                     
                            Construct an Armed Forces Reserve Center (AFRC),         
Mutli-use Classroom, Organizational Maintenance Shop (OMS), unheated storage         
building, and land acquisition. Buildings will be of permanent construction          
with HVAC systems, plumbing, mechanical systems, security systems, and               
electrical systems. Supporting facilities include land clearing, paving,             
fencing, general site improvements, and extension of utilities to serve              
project. Force protection (physical security) measures will be incorporated          
into design including maximum standoff distance from roads, parking areas, and       
vehicle unloading areas. Berms, heavy landscaping, and bollards will be used         
to prevent access when standoff distances cannot be maintained. Comprehensive        
building and furnishings related interior design services are required. Air          
Conditioning (Estimated 960 kWr/273 Tons).                                           
________________________________________________________________________________     
11. REQ:         10,300 m2  ADQT:           NONE     SUBSTD:           NONE          ________                                                                             
PROJECT:  Construct an 800-member AFRC, Muti-use Classroom, OMS, unheated            ________                                                                             
storage building, and land acquisition. (Current Mission)                            
REQUIREMENT:   This project will provide land and an 800-member training             ____________                                                                         
facility with administrative, educational, assembly, library, learning center,       
vault, weapons simulator, and physical fitness areas for seven Army Reserve          
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                     2009                                                            
    ARMY/BCA                                                        24 JAN 2007      
                                                                                     
                                                                                     
Fayetteville, Arkansas                                                               
                                                                                     
                                                                                     
Reserve Center Building, Armed Forces                                 64513          
                                                                                     
 9.  COST ESTIMATES (CONTINUED)                                                       ______________________________                                                      
                                                                Unit      Cost       
     Item                       UM (M/E)      QUANTITY          COST     ($000)      
                                                                                     
PRIMARY FACILITY (CONTINUED)                                                         ____________________________                                                         
Land Acquisition                ha (AC)       5.26 (       13)  64,923      (341)    
Antiterrorism Measures          LS                 --            --         (140)    
Building Information Systems    LS                 --            --         (270)                                                                           _________     
                                                                Total        751     
                                                                                     
REQUIREMENT:   (CONTINUED)                                                           __________________________                                                           
units and eight Arkansas Army National Guard units. The maintenance shop will        
provide work bays and maintenance administrative support. The project will           
also provide for unit storage and adequate parking space for all military and        
privately-owned vehicles.                                                            
CURRENT SITUATION:   The Leroy R. Pond United States Army Reserve Center             __________________                                                                   
(USARC), consisting of a 22,125 square feet training building and 4,079 square       
feet maintenance shop, is 47 years old. The center is occupied by six units          
with a utilization rate of 144 percent on 3.5 acres of land in Fayetteville,         
AR. The Arkansas Army National Guard (ARARNG) Readiness Centers in                   
Fayetteville, Springdale, Rogers, and Bentonville provide readiness center           
support for the ARARNG units.                                                        
IMPACT IF NOT PROVIDED:   If this project is not provided, the units will be         _______________________                                                              
forced to operate and train in facilities not properly configured to allow the       
most effective training to complete mission requirements and the BRAC proposal       
will not be implemented.                                                             
ADDITIONAL:   This project has been coordinated with the installation physical       ___________                                                                          
security plan, and all physical security measures are included. All required         
antiterrorism protection measures are included. An economic analysis has been        
prepared and utilized in evaluating this project. This project is the best           
method to satisfy the requirement. The Deputy Assistant Secretary of the Army        
(Installations and Housing) certifies that this project has been considered          
for joint use potential. The facility will be available for use by other             
components. Sustainable principles will be integrated into the design,               
development, and construction of the project in accordance with Executive            
Order 13123 and other applicable laws and Executive Orders.                          
                                                                                     
12.  SUPPLEMENTAL DATA:                                                              _______________________                                                              
     A.  Estimated Design Data:                                                      
         (1)  Status:                                                                
              (a)  Date Design Started.............................  JUL 2007                                                                            _________        
              (b)  Percent Complete As Of January 2008.............     15.00                                                                            _________        
              (c)  Date 35% Designed...............................  APR 2009                                                                            _________        
              (d)  Date Design Complete............................  AUG 2009                                                                            _________        
              (e)  Parametric Cost Estimating Used to Develop Costs        NO                                                                            _________        
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                     2009                                                            
    ARMY/BCA                                                        24 JAN 2007      
                                                                                     
                                                                                     
Fayetteville, Arkansas                                                               
                                                                                     
                                                                                     
Reserve Center Building, Armed Forces                                 64513          
                                                                                     
12.  SUPPLEMENTAL DATA: (Continued)                                                  _______________________                                                              
     A.  Estimated Design Data: (Continued)                                          
              (f)  Type of Design Contract:  Design-build                            
                                                                                     
         (2)  Basis:                                                                 
              (a)  Standard or Definitive Design:  NO                                
                                                                                     
         (3)  Total Design Cost (c) = (a)+(b) OR (d)+(e):             ($000)         
              (a)  Production of Plans and Specifications..........     1,170                                                                            _________        
              (b)  All Other Design Costs..........................       520                                                                            _________        
              (c)  Total Design Cost...............................     1,690                                                                            _________        
              (d)  Contract........................................     1,352                                                                            _________        
              (e)  In-house........................................       338                                                                            _________        
                                                                                     
         (4)  Construction Contract Award..........................  JAN 2009                                                                            _________        
                                                                                     
         (5)  Construction Start...................................  MAY 2009                                                                            _________        
                                                                                     
         (6)  Construction Completion..............................  FEB 2011                                                                            _________        
                                                                                     
                                                                                     
     B.  Equipment associated with this project which will be provided from          
  other appropriations:                                                              
                                                           Fiscal Year               
    Equipment                     Procuring                Appropriated   Cost       
    Nomenclature                  Appropriation            Or Requested   ($000)         ____________                  _____________            ____________   ______     
                                                                                     
  Info Sys - ISC                    BCA-OP                  2010             158     
                                                                          ______     
                                                             TOTAL           158     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
Installation Engineer:  MAJ Nguyen                                                   
Phone Number:  703-602-5834                                                          
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                  2009                                                               
    ARMY/BCA                                                        24 JAN 2007      
                                                                                     
Jonesboro                                                                            
Arkansas                                   Reserve Center Building, Armed Forces     
                                                                                     
                                                                                     
                         171               64586                   18,000            
                                                                                     
                                                                                     
PRIMARY FACILITY                                                          13,269     ________________                                                                     
Armed Forces Reserve Center     m2 (SF)      7,102 (   76,440)   1,200    (8,521)    
Multi-use Classroom             m2 (SF)     678.19 (    7,300)   1,243      (843)    
Vehicle Maintenance Shop        m2 (SF)      1,889 (   20,331)   1,329    (2,511)    
Organizational Unit Storage     m2 (SF)     141.21 (    1,520)  650.58       (92)    
Organizational Parking          LS                 --            --         (657)    
  Total from Continuation page                                              (645)    
SUPPORTING FACILITIES                                                      2,389     _____________________                                                                
Electric Service                LS                 --            --         (288)    
Water, Sewer, Gas               LS                 --            --         (384)    
Paving, Walks, Curbs & Gutters  LS                 --            --         (269)    
Storm Drainage                  LS                 --            --          (96)    
Site Imp( 1,153) Demo(      )   LS                 --            --       (1,153)    
Information Systems             LS                 --            --         (175)    
Antiterrorism Measures          LS                 --            --          (24)    
                                                                                     
                                                                                     
ESTIMATED CONTRACT COST                                                   15,658     
CONTINGENCY PERCENT  (5.00%)                                                 783                                                                            _________     
SUBTOTAL                                                                  16,441     
SUPV, INSP & OVERHEAD  (5.70%)                                               937     
DESIGN/BUILD - DESIGN COST                                                   658                                                                            _________     
TOTAL REQUEST                                                             18,036     
TOTAL REQUEST (ROUNDED)                                                   18,000     
INSTALLED EQT-OTHER APPROP                                                  (157)    
                                                                                     
                            Construct an Armed Forces Reserve Center (AFRC),         
Multi-use Classroom, Organizational Maintenance Shop (OMS), unheated storage         
building, and land acquisition. Buildings will be of permanent construction          
with HVAC systems, plumbing, mechanical systems, security systems, and               
electrical systems. Supporting facilities include land clearing, paving,             
fencing, general site improvements, and extension of utilities to serve              
project. Accessibility for the disabled will be provided. Force protection           
(physical security) measures will be incorporated into design including              
maximum standoff distance from roads, parking areas, and vehicle unloading           
areas. Berms, heavy landscaping, and bollards will be used to prevent access         
when standoff distances cannot be maintained. Comprehensive building and             
furnishings related interior design services are required. Air Conditioning          
(Estimated 777 kWr/221 Tons).                                                        
________________________________________________________________________________     
11. REQ:          9,810 m2  ADQT:           NONE     SUBSTD:           NONE          ________                                                                             
PROJECT:  Construct a 400-member AFRC, Multi-use Classroom, OMS, unheated            ________                                                                             
storage building, and land acquisition. (Current Mission)                            
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                     2009                                                            
    ARMY/BCA                                                        24 JAN 2007      
                                                                                     
                                                                                     
Jonesboro, Arkansas                                                                  
                                                                                     
                                                                                     
Reserve Center Building, Armed Forces                                 64586          
                                                                                     
 9.  COST ESTIMATES (CONTINUED)                                                       ______________________________                                                      
                                                                Unit      Cost       
     Item                       UM (M/E)      QUANTITY          COST     ($000)      
                                                                                     
PRIMARY FACILITY (CONTINUED)                                                         ____________________________                                                         
Land Acquisition                ha (AC)       4.45 (       11)  65,888      (293)    
Antiterrorism Measures          LS                 --            --         (128)    
Building Information Systems    LS                 --            --         (224)                                                                           _________     
                                                                Total        645     
                                                                                     
REQUIREMENT:   This project will provide land and a 400-member training              ____________                                                                         
facility with administrative, educational, assembly, library, learning center,       
vault, weapons simulator, and physical fitness areas for ten Army Reserve            
units and four Arkansas Army National Guard units. The maintenance shop will         
provide work bays and maintenance administrative support. The project will           
also provide for unit storage and adequate parking space for all military and        
privately-owned vehicles.                                                            
CURRENT SITUATION:   The Jonesboro United States Army Reserve Center (USARC),        __________________                                                                   
consisting of a 14,390 square feet training building, 3,211 square feet              
maintenance shop, and 233 square feet unheated storage building, is 32 years         
old. The center is occupied by eleven units with a utilization rate of 132           
percent, located on 3.45 acres (0.24 of which is outgranted) in Jonesboro, AR.       
The Arkansas Army National Guard (ARARNG) Readiness Centers in Jonesboro and         
Paragould and the Field Maintenance Site (FMS) in Jonesboro provide support          
for the ARARNG units.                                                                
IMPACT IF NOT PROVIDED:   If this project is not provided, the units will be         _______________________                                                              
forced to operate and train in facilities not properly configured to allow the       
most effective training to complete mission requirements and the BRAC proposal       
will not be implemented.                                                             
ADDITIONAL:   This project has been coordinated with the installation physical       ___________                                                                          
security plan, and all physical security measures are included. All required         
antiterrorism protection measures are included. An economic analysis has been        
prepared and utilized in evaluating this project. This project is the best           
method to satisfy the requirement. The Deputy Assistant Secretary of the Army        
(Installations and Housing) certifies that this project has been considered          
for joint use potential. The facility will be available for use by other             
components. Sustainable principles will be integrated into the design,               
development, and construction of the project in accordance with Executive            
Order 13123 and other applicable laws and Executive Orders.                          
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                     2009                                                            
    ARMY/BCA                                                        24 JAN 2007      
                                                                                     
                                                                                     
Jonesboro, Arkansas                                                                  
                                                                                     
                                                                                     
Reserve Center Building, Armed Forces                                 64586          
                                                                                     
12.  SUPPLEMENTAL DATA:                                                              _______________________                                                              
     A.  Estimated Design Data:                                                      
         (1)  Status:                                                                
              (a)  Date Design Started.............................  JUL 2007                                                                            _________        
              (b)  Percent Complete As Of January 2008.............     15.00                                                                            _________        
              (c)  Date 35% Designed...............................  APR 2009                                                                            _________        
              (d)  Date Design Complete............................  AUG 2009                                                                            _________        
              (e)  Parametric Cost Estimating Used to Develop Costs        NO                                                                            _________        
              (f)  Type of Design Contract:  Design-build                            
                                                                                     
         (2)  Basis:                                                                 
              (a)  Standard or Definitive Design:  NO                                
                                                                                     
         (3)  Total Design Cost (c) = (a)+(b) OR (d)+(e):             ($000)         
              (a)  Production of Plans and Specifications..........     1,080                                                                            _________        
              (b)  All Other Design Costs..........................       483                                                                            _________        
              (c)  Total Design Cost...............................     1,563                                                                            _________        
              (d)  Contract........................................     1,250                                                                            _________        
              (e)  In-house........................................       313                                                                            _________        
                                                                                     
         (4)  Construction Contract Award..........................  JAN 2009                                                                            _________        
                                                                                     
         (5)  Construction Start...................................  MAY 2009                                                                            _________        
                                                                                     
         (6)  Construction Completion..............................  FEB 2011                                                                            _________        
                                                                                     
                                                                                     
     B.  Equipment associated with this project which will be provided from          
  other appropriations:                                                              
                                                           Fiscal Year               
    Equipment                     Procuring                Appropriated   Cost       
    Nomenclature                  Appropriation            Or Requested   ($000)         ____________                  _____________            ____________   ______     
                                                                                     
  Info Sys - ISC                    BCA-OP                  2010             157     
                                                                          ______     
                                                             TOTAL           157     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
Installation Engineer:  MAJ Nguyen                                                   
Phone Number:  703-602-5834                                                          
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FY 2008/2009 Budget Estimates
Base Realignment and Closure Account - 2005

Cost and Savings by Fiscal Year
(Dollars in Millions)  

ARMY/RC California - Recommendation #14

FY 2006 FY 2007* FY 2008 FY 2009 FY 2010 FY 2011   FY2006-2011
One-Time Implementation Costs:
Military Construction 0.000 93.900 0.000 0.000 0.000 0.000 93.900
Family Housing - Construction 0.000 0.000 0.000 0.000 0.000 0.000 0.000
                       -  Operations 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Environmental 0.223 0.000 0.000 0.000 0.000 0.000 0.223
Operations & Maintenance 0.000 0.592 17.954 0.059 0.000 0.000 18.605
Military Personnel - PCS 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Other 0.000 3.887 5.946 0.000 0.000 0.000 9.833
Homeowners Assistance Program 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Total One-Time Costs 0.223 98.379 23.900 0.059 0.000 0.000 122.561
Estimated Land Revenues 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Budget Request 0.223 98.379 23.900 0.059 0.000 0.000 122.561

One-Time Costs
Funded Outside of the Account:
Military Construction 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Family Housing 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Environmental 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Operations & Maintenance                                 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Other 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Homeowners Assistance Program 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Total One-Time Cost Outside of the Account: 0.000 0.000 0.000 0.000 0.000 0.000 0.000

Grand Total One-Time Implementation Costs 0.223 98.379 23.900 0.059 0.000 0.000 122.561

Recurring Costs: (memo non-add)
Operations & Maintenance 0.000 0.000 2.114 2.168 2.224 2.270 8.776
Military Personnel 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Other 0.000 0.000 1.212 1.243 1.276 1.302 5.033
Total Recurring Costs (memo non-add): 0.000 0.000 3.326 3.411 3.500 3.572 13.809

* Note: The FY 2007 column reflects the FY 2007 President's Budget request.
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FY 2008/2009 Budget Estimates
Base Realignment and Closure Account - 2005

Cost and Savings by Fiscal Year
(Dollars in Millions)  

ARMY/RC California - Recommendation #14
FY 2006 FY 2007* FY 2008 FY 2009 FY 2010 FY 2011   FY2006-2011

One-Time Savings:
Military Construction 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Family Housing - Construction 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Military PCS Cost Avoidance 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Other 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Total One-Time Savings 0.000 0.000 0.000 0.000 0.000 0.000 0.000

Recurring Savings:
Civilian Salary: 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Military Personel Entitlements:
   Officer Salary 0.000 0.000 0.000 0.135 0.690 1.128 1.953
   Enlisted Salary 0.000 0.000 0.000 0.044 3.093 6.223 9.360
   Housing Allowance 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Overhead:
   Family Housing Operations 0.000 0.000 0.000 0.000 0.000 0.000 0.000
   Sustainment 0.000 0.000 1.748 1.793 1.840 1.878 7.259
   Recapitalization 0.000 0.000 0.806 0.828 0.849 0.866 3.349
   BOS 0.000 0.000 1.614 1.653 1.697 1.733 6.697
Other:
   Procurement 0.000 0.000 0.000 0.000 0.000 0.000 0.000
   Mission Activity 0.000 0.000 0.000 0.000 0.000 0.000 0.000
   Miscellaneous 0.000 0.000 1.997 2.047 2.100 2.144 8.288
Total Recurring Savings 0.000 0.000 6.165 6.500 10.269 13.972 36.906

Grand Total Savings 0.000 0.000 6.165 6.500 10.269 13.972 36.906

Net Civilian Manpower Position Changes (+/-) 0 0 0 0 0 0 0
Net Military Manpower Position Changes (+/-) 0 0 0 (3) (72) 0 (75)

Net Implementation Costs
  Less Estimated Land Revenues: 0.223 98.379 17.735 -6.441 -10.269 -13.972 85.655

* Note: The FY 2007 column reflects the FY 2007 President's Budget request.
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BASE REALIGNMENT AND CLOSURE 
PACKAGE DESCRIPTION 

 
Army/Location/Package:  Army/California/RC Transformation in 
California – Commission Recommendation #14 
 
Closure Package:  
 
    a.  Close the United States Army Reserve Center, Moffett 
Field, CA, the George Richey United States Army Reserve Center, 
San Jose, CA, and the Jones Hall United States Army Reserve 
Center, Mountain View, CA, and relocate units to a new armed 
Forces Reserve Center with an Organizational Maintenance Shop on 
existing Army Reserve property on Moffett Field, CA. The new AFRC 
shall have the capability to accommodate California National 
Guard Units from the following California ARNG Readiness Centers: 
Sunnyvale, San Lorenzo, Redwood City, and the Organizational 
Maintenance Shop, San Jose, if the state decides to relocate 
those National Guard units. 

 
    b.  Close the Desiderio United States Army Reserve Center, 
Pasadena, CA, the Schroeder Hall United States Army Reserve 
Center, Long Beach, CA, the Hazard Park United States Army 
Reserve Center, Los Angeles, CA, and relocate units to a new 
Armed Forces Reserve Center on property being transferred to the 
Army Reserve from the General Services Administration at Bell, 
CA. The new AFRC shall have the capability to accommodate 
California National Guard Units from the following California 
ARNG Readiness Centers: Bell, and Montebello, if the state 
decides to relocate those National Guard units. 
 
One-Time Implementation Costs:
 
 Military Construction: *Note:  The Bell AFRC is a joint 
MILCON project with increment 1 funded by Army and increment 2 
(PN 68645) funded ($22.1M) by Navy in FY 08 (See package 73). 
Total MILCON project cost is $69.0M.  

Location Project Title FY PN Amount 
($M)

Bell* Armed Forces Reserve 
Ctr, Increment 1 2007 64470 $46.900

Moffett Field Armed Forces Reserve Ctr 2007 64591 $47.000
    
Subtotal for FY 2007   $93.900
    
TOTAL PROGRAM FOR FY 2006 – 2011   $93.900
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BASE REALIGNMENT AND CLOSURE 
PACKAGE DESCRIPTION 

(Continued) 
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    Conjunctively-Funded Construction:  None. 
 
    Family Housing Construction:  None. 
 
    Family Housing Operations: None.   
 
    Operation and Maintenance:  Cost includes procurement of 
equipment (systems and facilities furniture), transportation of 
things, and communications in support of this recommendation. 
Total One-Time Cost estimate is $18.605 million. The FY 2008 
budget estimate is $17.954 million. 
 
    Military Personnel:  None.  
 
    Other:  Cost includes IT installation (communications, 
automation and information management systems equipment) in 
support construction projects.  Total One-Time Cost estimate is 
$9.833 million. The FY 2008 budget estimate is $5.946 million. 
  
    Revenues from Land Sales:  None. 
 
Savings: 
 
    Military Construction:  None. 
 
    Family Housing Construction: None.  
 
    Family Housing Operations:  None. 
 
    Operation and Maintenance:  Facilities sustainment and 
recapitalization, base operations, and civilian salaries. 
 
         Military Personnel:  The savings due to changes in housing 
allowances and salary savings for eliminated personnel positions. 
 
         Other:  The savings are due to a reduction in procurement, 
mission activities, and other miscellaneous items. 
 
Environmental: 
   
The Army is conducting the following environmental studies and 
NEPA prior to construction and movement. There is no FY 2008 
Environmental requirement. 
 

a.  Jones Hall: $.020 million; Study – Environmental 
Condition of Property. 

 



BASE REALIGNMENT AND CLOSURE 
PACKAGE DESCRIPTION 

(Continued) 
 
 

 
b.  Richey Hall: $.020 million; Study – Environmental 

Condition of Property. 
 
c. Moffett Field: $.070 million; Study – Environmental 

Condition of Property; NEPA - Environmental Assessment. 
 
d.  Schroeder Hall: $.020 million; Study – Environmental 

Condition of Property. 
 
e.  Hazard Park: $.020 million; Study – Environmental 

Condition of Property. 
 
f.  Desiderio: $.020 million; Study – Environmental 

Condition of Property. 
 
g. Bell: $.053 million; NEPA - Environmental Assessment. 
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FY 2008/2009 Budget Estimates
Base Realignment and Closure Account - 2005

Cost and Savings by Fiscal Year
(Dollars in Millions)  

ARMY/RC Connecticut - Recommendation #15

FY 2006 FY 2007* FY 2008 FY 2009 FY 2010 FY 2011   FY2006-2011
One-Time Implementation Costs:
Military Construction 0.000 35.000 0.000 50.599 0.000 0.000 85.599
Family Housing - Construction 0.000 0.000 0.000 0.000 0.000 0.000 0.000
                       -  Operations 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Environmental 0.222 0.000 0.000 0.000 0.000 0.000 0.222
Operations & Maintenance 0.000 0.966 4.187 0.541 5.072 0.397 11.163
Military Personnel - PCS 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Other 0.000 1.449 2.216 0.000 2.456 0.000 6.121
Homeowners Assistance Program 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Total One-Time Costs 0.222 37.415 6.403 51.140 7.528 0.397 103.105
Estimated Land Revenues 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Budget Request 0.222 37.415 6.403 51.140 7.528 0.397 103.105

One-Time Costs
Funded Outside of the Account:
Military Construction 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Family Housing 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Environmental 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Operations & Maintenance                                 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Other 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Homeowners Assistance Program 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Total One-Time Cost Outside of the Account: 0.000 0.000 0.000 0.000 0.000 0.000 0.000

Grand Total One-Time Implementation Costs 0.222 37.415 6.403 51.140 7.528 0.397 103.105

Recurring Costs: (memo non-add)
Operations & Maintenance 0.000 0.000 3.140 3.220 3.304 3.525 13.190
Military Personnel 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Other 0.000 0.000 0.880 0.903 0.926 0.989 3.698
Total Recurring Costs (memo non-add): 0.000 0.000 4.021 4.123 4.230 4.514 16.888

* Note: The FY 2007 column reflects the FY 2007 President's Budget request.
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FY 2008/2009 Budget Estimates
Base Realignment and Closure Account - 2005

Cost and Savings by Fiscal Year
(Dollars in Millions)  

ARMY/RC Connecticut - Recommendation #15
FY 2006 FY 2007* FY 2008 FY 2009 FY 2010 FY 2011   FY2006-2011

One-Time Savings:
Military Construction 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Family Housing - Construction 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Military PCS Cost Avoidance 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Other 0.000 0.000 0.327 0.000 0.000 0.000 0.327
Total One-Time Savings 0.000 0.000 0.327 0.000 0.000 0.000 0.327

Recurring Savings:
Civilian Salary: 0.000 0.000 0.000 0.938 0.962 1.253 3.153
Military Personel Entitlements:
   Officer Salary 0.000 0.000 0.000 0.539 0.552 0.705 1.796
   Enlisted Salary 0.000 0.000 0.000 2.039 2.092 3.251 7.382
   Housing Allowance 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Overhead:
   Family Housing Operations 0.000 0.000 0.000 0.000 0.000 0.000 0.000
   Sustainment 0.000 0.000 0.673 1.303 1.340 1.604 4.919
   Recapitalization 0.000 0.000 0.410 0.690 0.709 0.723 2.532
   BOS 0.000 0.000 0.098 0.875 0.899 0.983 2.856
Other:
   Procurement 0.000 0.000 0.000 0.000 0.000 0.000 0.000
   Mission Activity 0.000 0.000 0.045 1.985 2.037 2.080 6.147
   Miscellaneous 0.000 0.000 0.110 0.102 0.105 0.107 0.424
Total Recurring Savings 0.000 0.000 1.336 8.471 8.696 10.706 29.209

Grand Total Savings 0.000 0.000 1.663 8.471 8.696 10.706 29.536

Net Civilian Manpower Position Changes (+/-) 0 0 0 (12) 0 (4) (16)
Net Military Manpower Position Changes (+/-) 0 0 0 (27) 0 (13) (40)

Net Implementation Costs
  Less Estimated Land Revenues: 0.222 37.415 4.740 42.669 -1.167 -10.309 73.569

* Note: The FY 2007 column reflects the FY 2007 President's Budget request.
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BASE REALIGNMENT AND CLOSURE 

PACKAGE DESCRIPTION 

Exhibit BC-03 
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my/LocAr ation/Package:  Army/Connecticut/RC Transformation in 
Connecticut -  Commission Recommendation #15 
 
Closure Package:  
 
    a.  Close Turner US Army Reserve Center, Fairfield, CT, close 
Sutcovey US Army Reserve Center, Waterbury, CT; close Danbury US 
Army Reserve Center Danbury, CT, and relocate units to a new 
Armed Forces Reserve Center and Maintenance Facility in Newto
CT, if the Army is able to acquire land suitable for the 
construction of the facilities adjacent to the existing CT Army
National Guard Armory in Newtown, CT. 

wn, 

 
The new AFRC and OMS shall 

ts 
 

 of 
he 

from the following facilities: 
Armories in Putnam, Manchester, 

w Britain and the CTARNG facility in Newington, CT, if the 

sts:

have he capability to accommodate units from the following 
facilities: Connecticut Army National Guard Armories in 
Naugatuck, Norwalk and New Haven, CT, if the state decides to 
relocate those National Guard units. 

 
    b.  Close the US Army Reserve Center, Middletown, CT, the 
Organizational Maintenance Shop, Middletown, CT; the SGT Libby US 
Army Reserve Center, New Haven, CT; the Organizational 
Maintenance Shop, New Haven, CT; the Army Reserve Area 
Maintenance Support Activity #69, Milford, CT, and relocate uni
to a new Armed Forces Reserve Center, Organizational Maintenance
Shop and Army Maintenance Support Activity in Middletown, CT, if 
the Army is able to acquire land suitable for the construction
the facilities. The new AFRC, OMS and AMSA shall have t

t

capability to accommodate units 
onnecticut Army National Guard C
Ne
state decides to relocate those National Guard units. 
 

e-Time Implementation CoOn  

 ry Constr
 
   Milita uction: There is no Mi ary structi
requirement f

lit Con on 
or FY 2008.  

 

Location Project Title FY PN
Amount 
($M)

Middletown 
orces Reserve 

$35.000
Armed F
Center 2007 64829 

    
Subtotal for FY 007: $35.000 2   
    
Newtown Reserve Center Building, 
Armory Armed Forces 2009 64846 $50.599
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Su  $50.599btotal for FY 2009:  
   
TO   $85.599TAL PROGRAM FOR FY 2006 – 2011 
 
                                         
    Conjunctively-Funded Construction:  None. 
 
    Family Housing Construction:  None. 
 
    Family Housing Operations:  None.  
 
    Operation and Maintenance:  Cost includes procurement of 

facilities furniture), transportation of 
ons in support of this recommendation. 

$11.163 million. he FY 2008 
n. 

equipment (systems and 
hings, and communicatit
Total One-Time Cost estimate is  T
udget estimate is $4.187 milliob

 
    Caretaker:  None. 
 
    Military Personnel:  None.  
 
    Other:  Cost includes IT installat
utomation and information management 

ion (communications, 
systems equipment) in 

nstruction projects.  Total One-Time Cost estimate is 
lion. The FY 2008 budget estimate is $2.216 million. 

a
support co
6.121 mil$
 
    Revenues from Land Sales:  None. 
 
avingsS : 
 
    Military Construction:  None. 
 
    Family Housing Construction: None. 
 
    Family Housing Operations:  None. 
 
    Operation and Maintenance:  Facilities sustainment and 
recapitalization, base operations, and civilian salaries. 
 
    Military Personnel:  The savings due to changes in salary 

ated personnel positions. 

  Other

savings for elimin
 
  :  The savings are due to a reduction in mission 
activities, and other miscellaneous items. 
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Environmental:   
 
The Army is conducting the following environmental studies and 
NEPA prior to construction and movement. There is no FY 2008 

 Mid letown: $.040 million; Environmental Condition of 
Prope ntal 

of Pr ment. 

ironmental Assessment. 

Environmental 
Assessment. 

 
 

Environmental requirement. 
 
a. 1LT John S. Turner: $.045 million; Environmental 

Condition of Property; NEPA - Environmental Assessment. 
 

db.
rty and Environmental Baseline Survey; NEPA - Environme

Assessment. 
 
c. AMSA 69: $.045 million; Environmental Condition of 

Property; NEPA - Environmental Assessment. 
 
d. Paul J. Sutcovoy: $.042 million; Environmental Condition 
perty; NEPA - Environmental Assesso

 
e. Newtown: $.020 million; NEPA - Env
 
f. New Haven: $.030 million; NEPA - 



1.COMPONENT 2.DATE

3.INSTALLATION AND LOCATION

PREVIOUS EDITIONS MAY BE USED INTERNALLY
UNTIL EXHAUSTED

PAGE NO. 39DD FORM
1 DEC 76

FY           MILITARY CONSTRUCTION PROJECT DATA

4.PROJECT TITLE

5.PROGRAM ELEMENT 6.CATEGORY CODE 7.PROJECT NUMBER 8.PROJECT COST ($000)

9.COST ESTIMATES

ITEM UM (M/E) QUANTITY UNIT COST COST ($000)

10.Description of Proposed Construction

1391

Auth

Approp

                                                                                     
                                                                                     
                  2009                                                               
    ARMY/BCA                                                        24 JAN 2007      
                                                                                     
Newtown Armory                                                                       
Connecticut                                Reserve Center Building, Armed Forces     
                                                                                     
                                                                                     
                         171               64846                   50,599            
                                                                                     
                                                                                     
PRIMARY FACILITY                                                          40,495     ________________                                                                     
Armed Forces Reserve Center     m2 (SF)     20,615 (  221,895)   1,631   (33,630)    
Vehicle Maintenance Shop        m2 (SF)      2,947 (   31,721)   1,768    (5,211)    
Flammable Material Storage      m2 (SF)      48.50 (      522)   1,663       (81)    
Controlled Waste Storage        m2 (SF)      55.74 (      600)   1,663       (93)    
Organizational Unit Storage     m2 (SF)     213.68 (    2,300)  737.32      (158)    
  Total from Continuation page                                            (1,322)    
SUPPORTING FACILITIES                                                      5,841     _____________________                                                                
Electric Service                LS                 --            --         (410)    
Water, Sewer, Gas               LS                 --            --         (290)    
Paving, Walks, Curbs & Gutters  LS                 --            --       (4,212)    
Storm Drainage                  LS                 --            --         (125)    
Site Imp(   628) Demo(      )   LS                 --            --         (628)    
Information Systems             LS                 --            --          (66)    
Antiterrorism Measures          LS                 --            --         (110)    
                                                                                     
                                                                                     
ESTIMATED CONTRACT COST                                                   46,336     
CONTINGENCY PERCENT  (5.00%)                                               2,317                                                                            _________     
SUBTOTAL                                                                  48,653     
SUPV, INSP & OVERHEAD  (4.00%)                                             1,946                                                                            _________     
TOTAL REQUEST                                                             50,599     
TOTAL REQUEST (ROUNDED)                                                   50,599     
INSTALLED EQT-OTHER APPROP                                                  (974)    
                                                                                     
                                                                                     
                            Construct an Armed Forces Reserve Center (AFRC).         
Primary facilities include the reserve center, a flammable materials facility,       
controlled waste facility, vehicle maintenance shop, unit storage, vehicle           
wash facility, lube and inspection rack, standby generator pad w/hook-up,            
connection to EMCS, antiterrorism measures, and building information systems.        
Supporting facilities include military and privately-owned vehicle parking,          
fencing, sidewalks, exterior fire protection, outside lighting, access roads,        
detached facility sign, and flag pole. Accessibility for the disabled will be        
provided. Physical security measures will be incorporated into design                
including maximum feasible standoff distance from roads, parking areas, and          
vehicle unloading areas, berms, heavy landscaping, and bollards to prevent           
access when standoff distance cannot be maintained. Cost effective energy            
conserving features will be incorporated into design, including energy               
management control systems and high efficiency motors, lighting, and HVAC            
systems. Comprehensive building and furnishings related interior design              
services are required. Air Conditioning (Estimated 665 kWr/189 Tons).                
________________________________________________________________________________     
11. REQ:         23,880 m2  ADQT:             93 m2  SUBSTD:         11,163 m2       ________                                                                             
PROJECT:  Construct a 948 member Armed Forces Reserve Center (AFRC). (Current        ________                                                                             
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1.COMPONENT 2.DATE

3.INSTALLATION AND LOCATION

PREVIOUS EDITIONS MAY BE USED INTERNALLY
UNTIL EXHAUSTED

PAGE NO. 40 DD FORM
1 DEC 76

FY        MILITARY CONSTRUCTION PROJECT DATA

1391C

4.PROJECT TITLE 5.PROJECT NUMBER

                                                                                     
                                                                                     
                     2009                                                            
    ARMY/BCA                                                        24 JAN 2007      
                                                                                     
                                                                                     
Newtown Armory, Connecticut                                                          
                                                                                     
                                                                                     
Reserve Center Building, Armed Forces                                 64846          
                                                                                     
 9.  COST ESTIMATES (CONTINUED)                                                       ______________________________                                                      
                                                                Unit      Cost       
     Item                       UM (M/E)      QUANTITY          COST     ($000)      
                                                                                     
PRIMARY FACILITY (CONTINUED)                                                         ____________________________                                                         
Organizational Vehicle Parking  LS                 --            --         (630)    
Vehicle Wash Facility           LS                 --            --         (100)    
Lube and Inspection Rack        LS                 --            --          (75)    
Standby Generator Pad w/Hook-Up LS                 --            --          (85)    
EMCS Connection                 LS                 --            --         (205)    
Antiterrorism Measures          LS                 --            --         (125)    
Building Information Systems    LS                 --            --         (102)                                                                           _________     
                                                                Total      1,322     
                                                                                     
PROJECT:  (CONTINUED)                                                                _____________________                                                                
mission)                                                                             
REQUIREMENT:   This facility is required to house all elements of the CTARNG         ____________                                                                         
142nd MD CO ARE, 643rd MP CO Guard, and 1/102nd INF D Co and USAR units. The         
center will provide the necessary administrative, training and storage areas         
required to achieve proficiency in required training tasks for 948                   
personnel.                                                                           
CURRENT SITUATION:   The facilities currently in use are inadequate in terms         __________________                                                                   
of the condition of the facilities, encroachment, proper size building,              
military vehicle parking and storage for the type of unit.                           
IMPACT IF NOT PROVIDED:   The units’ ability to meet their readiness,                _______________________                                                              
recruiting and retention, and training objectives will continue to be                
adversely affected if the personnel are not provided with adequate facilities.       
The lack of proper and adequate training, storage and administrative areas           
will continue to impair the attainment of required mobilization readiness            
levels for both the National Guard and Army Reserve units.                           
ADDITIONAL:   This project has been coordinated with the installation physical       ___________                                                                          
security plan, and all physical security measures are included. All required         
antiterrorism protection measures are included. Alternative methods of meeting       
this requirement have been explored during project development. This project         
is the only feasible option to meet the requirement. The Deputy Assistant            
Secretary of the Army (Installations and Housing) certifies that this project        
has been considered for joint use potential. The facility will be available          
for use by other components. Sustainable principles will be integrated into          
the design, development, and construction of the project in accordance with          
Executive Order 13123 and other applicable laws and Executive Orders.                
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1.COMPONENT 2.DATE

3.INSTALLATION AND LOCATION

PREVIOUS EDITIONS MAY BE USED INTERNALLY
UNTIL EXHAUSTED

PAGE NO. 41DD FORM
1 DEC 76

FY        MILITARY CONSTRUCTION PROJECT DATA

1391C

4.PROJECT TITLE 5.PROJECT NUMBER

                                                                                     
                                                                                     
                     2009                                                            
    ARMY/BCA                                                        24 JAN 2007      
                                                                                     
                                                                                     
Newtown Armory, Connecticut                                                          
                                                                                     
                                                                                     
Reserve Center Building, Armed Forces                                 64846          
                                                                                     
12.  SUPPLEMENTAL DATA:                                                              _______________________                                                              
     A.  Estimated Design Data:                                                      
         (1)  Status:                                                                
              (a)  Date Design Started.............................  MAR 2007                                                                            _________        
              (b)  Percent Complete As Of January 2008.............     25.00                                                                            _________        
              (c)  Date 35% Designed...............................  MAR 2008                                                                            _________        
              (d)  Date Design Complete............................  SEP 2008                                                                            _________        
              (e)  Parametric Cost Estimating Used to Develop Costs        NO                                                                            _________        
              (f)  Type of Design Contract:  Design-bid-build                        
                                                                                     
         (2)  Basis:                                                                 
              (a)  Standard or Definitive Design:  NO                                
                                                                                     
         (3)  Total Design Cost (c) = (a)+(b) OR (d)+(e):             ($000)         
              (a)  Production of Plans and Specifications..........     2,262                                                                            _________        
              (b)  All Other Design Costs..........................     2,126                                                                            _________        
              (c)  Total Design Cost...............................     4,388                                                                            _________        
              (d)  Contract........................................     2,262                                                                            _________        
              (e)  In-house........................................     2,126                                                                            _________        
                                                                                     
         (4)  Construction Contract Award..........................  DEC 2008                                                                            _________        
                                                                                     
         (5)  Construction Start...................................  JAN 2009                                                                            _________        
                                                                                     
         (6)  Construction Completion..............................  JAN 2010                                                                            _________        
                                                                                     
                                                                                     
     B.  Equipment associated with this project which will be provided from          
  other appropriations:                                                              
                                                           Fiscal Year               
    Equipment                     Procuring                Appropriated   Cost       
    Nomenclature                  Appropriation            Or Requested   ($000)         ____________                  _____________            ____________   ______     
                                                                                     
  Kitchen Equipment                 BCA-OP                  2009             943     
  IT                                BCA-OP                  2009              31     
                                                                          ______     
                                                             TOTAL           974     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
Installation Engineer:  LTC Gerald J. Lukowski                                       
Phone Number:  860-493-2725                                                          
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FY 2008/2009 Budget Estimates
Base Realignment and Closure Account - 2005

Cost and Savings by Fiscal Year
(Dollars in Millions)  

ARMY/RC Delaware - Recommendation #16

FY 2006 FY 2007* FY 2008 FY 2009 FY 2010 FY 2011   FY2006-2011
One-Time Implementation Costs:
Military Construction 0.000 0.000 0.000 18.000 0.000 0.000 18.000
Family Housing - Construction 0.000 0.000 0.000 0.000 0.000 0.000 0.000
                       -  Operations 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Environmental 0.025 0.000 0.000 0.000 0.000 0.000 0.025
Operations & Maintenance 0.000 0.000 0.000 0.000 1.062 0.113 1.175
Military Personnel - PCS 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Other 0.000 0.000 0.000 0.000 0.874 0.000 0.874
Homeowners Assistance Program 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Total One-Time Costs 0.025 0.000 0.000 18.000 1.936 0.113 20.074
Estimated Land Revenues 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Budget Request 0.025 0.000 0.000 18.000 1.936 0.113 20.074

One-Time Costs
Funded Outside of the Account:
Military Construction 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Family Housing 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Environmental 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Operations & Maintenance                                 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Other 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Homeowners Assistance Program 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Total One-Time Cost Outside of the Account: 0.000 0.000 0.000 0.000 0.000 0.000 0.000

Grand Total One-Time Implementation Costs 0.025 0.000 0.000 18.000 1.936 0.113 20.074

Recurring Costs: (memo non-add)
Operations & Maintenance 0.000 0.000 0.000 0.000 0.000 0.309 0.309
Military Personnel 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Other 0.000 0.000 0.000 0.000 0.000 0.089 0.089
Total Recurring Costs (memo non-add): 0.000 0.000 0.000 0.000 0.000 0.398 0.398

* Note: The FY 2007 column reflects the FY 2007 President's Budget request.
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FY 2008/2009 Budget Estimates
Base Realignment and Closure Account - 2005

Cost and Savings by Fiscal Year
(Dollars in Millions)  

ARMY/RC Delaware - Recommendation #16
FY 2006 FY 2007* FY 2008 FY 2009 FY 2010 FY 2011   FY2006-2011

One-Time Savings:
Military Construction 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Family Housing - Construction 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Military PCS Cost Avoidance 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Other 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Total One-Time Savings 0.000 0.000 0.000 0.000 0.000 0.000 0.000

Recurring Savings:
Civilian Salary: 0.000 0.000 0.000 0.000 0.000 0.078 0.078
Military Personel Entitlements:
   Officer Salary 0.000 0.000 0.000 0.000 0.000 0.141 0.141
   Enlisted Salary 0.000 0.000 0.000 0.000 0.000 0.232 0.232
   Housing Allowance 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Overhead:
   Family Housing Operations 0.000 0.000 0.000 0.000 0.000 0.000 0.000
   Sustainment 0.000 0.000 0.000 0.000 0.301 0.306 0.607
   Recapitalization 0.000 0.000 0.131 0.134 0.138 0.141 0.544
   BOS 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Other:
   Procurement 0.000 0.000 0.000 0.000 0.000 0.000 0.000
   Mission Activity 0.000 0.000 0.000 0.000 0.000 0.000 0.000
   Miscellaneous 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Total Recurring Savings 0.000 0.000 0.131 0.134 0.439 0.898 1.602

Grand Total Savings 0.000 0.000 0.131 0.134 0.439 0.898 1.602

Net Civilian Manpower Position Changes (+/-) 0 0 0 0 0 (2) (2)
Net Military Manpower Position Changes (+/-) 0 0 0 0 0 (7) (7)

Net Implementation Costs
  Less Estimated Land Revenues: 0.025 0.000 -0.131 17.866 1.497 -0.785 18.472

* Note: The FY 2007 column reflects the FY 2007 President's Budget request.
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BASE REALIGNMENT AND CLOSURE 
PACKAGE DESCRIPTION 

 
Army/Location/Package:  Army/Delaware/RC Transformation in 
elaware – Commission Recommendation #16 D
 
Closure Package: Close the Major Robert Kirkwood United States 
Army Reserve Center and its organizational maintenance shop in 
Newark, DE, and re-locate units to a new Armed Forces Reserve 
Center and organizational maintenance support facility in Newark, 
DE, if the Army is able to acquire suitable land for the 
construction of the facilities. The new AFRC shall have the 
capability to accommodate Delaware Army National Guard units from 
the William Nelson Armory in Middletown, DE, if the state decided 
o relocate those units. t
 
ne-Time Implementation Costs:O
 
    Military Construction: There is no Military Construction 

rement for FY 2008.                            requi
     

Location Project Title FY PN
Amount 
($M)

 
FRC Newark A

Reserve Center Building, 
rmed Forces A 2009 64800 $18.000

    
Subtotal for FY 2009:    $18.000
    
TOTAL PROGRAM FOR FY 2006 – 2011   $18.000
 

Conjunctively-Funded Construction:  None. 
 
    Family Housing Construction:  None. 
 
    Family Housing Operations: None.   
 
    Operation and Maintenance:  Cost includes civilian severance 
pay, civilian PCS, procurement of equipment (systems and 
facilities furniture), transportation of things, and 
communications in support of this recommendation.  Total One-Time 
Cost estimate is $1.175 million. There is no FY 2008 Operations 
nd Maintenance requirement.   a
 
    Military Personnel:  None.  
 
    Other:  Cost includes IT installation (communications, 
automation and information management systems equipment) in 



BASE REALIGNMENT AND CLOSURE 
PACKAGE DESCRIPTION 

(Continued) 
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support construction projects.  Total One-Time Cost estimate is 
$.874 million. There is no FY 2008 Other requirement. 
    Revenues from Land Sales:  None. 
 
Savings: 
 
    Military Construction:  None. 
 
    Family Housing Construction: None.  
 
    Family Housing Operations:  None. 
 
    Operation and Maintenance:  Facilities sustainment and 
recapitalization, and civilian salaries. 
 
    Military Personnel:  The savings due to changes in salary 
savings for eliminated personnel positions. 
 
    Other:  None. 
 
Environmental: 
   
The Army is conducting the following environmental studies and 
NEPA prior to construction and movement. There is no FY 2008 
Environmental requirement. 
 

a. Kirkwood: $.015 million; Study – Environmental Condition 
of Property; NEPA – Record of Environmental Consideration. 

 
b. Newark: $.010 million; NEPA - Environmental Assessment. 

 
 

 



1.COMPONENT 2.DATE

3.INSTALLATION AND LOCATION

PREVIOUS EDITIONS MAY BE USED INTERNALLY
UNTIL EXHAUSTED

PAGE NO. 45DD FORM
1 DEC 76

FY           MILITARY CONSTRUCTION PROJECT DATA

4.PROJECT TITLE

5.PROGRAM ELEMENT 6.CATEGORY CODE 7.PROJECT NUMBER 8.PROJECT COST ($000)

9.COST ESTIMATES

ITEM UM (M/E) QUANTITY UNIT COST COST ($000)

10.Description of Proposed Construction

1391

Auth

Approp

                                                                                     
                                                                                     
                  2009                                                               
    ARMY/BCA                                                        24 JAN 2007      
                                                                                     
AFRC Newark                                                                          
Delaware                                   Reserve Center Building, Armed Forces     
                                                                                     
                                                                                     
                         171               64800                   18,000            
                                                                                     
                                                                                     
PRIMARY FACILITY                                                          13,155     ________________                                                                     
Land Acquisition                ha (AC)       4.45 (       11) 346,751    (1,543)    
Armed Forces Reserve Center     m2 (SF)      7,525 (   80,994)   1,440   (10,839)    
Deployment Equipment Storage Bu m2 (SF)     126.44 (    1,361)  791.70      (100)    
Organizational Parking          LS                 --            --         (296)    
Antiterrorism Measures          LS                 --            --         (115)    
Building Information Systems    LS                 --            --         (262)    
SUPPORTING FACILITIES                                                      2,369     _____________________                                                                
Electric Service                LS                 --            --         (299)    
Water, Sewer, Gas               LS                 --            --         (398)    
Paving, Walks, Curbs & Gutters  LS                 --            --         (166)    
Storm Drainage                  LS                 --            --          (99)    
Site Imp( 1,194) Demo(      )   LS                 --            --       (1,194)    
Information Systems             LS                 --            --         (189)    
Antiterrorism Measures          LS                 --            --          (24)    
                                                                                     
                                                                                     
ESTIMATED CONTRACT COST                                                   15,524     
CONTINGENCY PERCENT  (5.00%)                                                 776                                                                            _________     
SUBTOTAL                                                                  16,300     
SUPV, INSP & OVERHEAD  (5.70%)                                               929     
DESIGN/BUILD - DESIGN COST                                                   652                                                                            _________     
TOTAL REQUEST                                                             17,881     
TOTAL REQUEST (ROUNDED)                                                   18,000     
INSTALLED EQT-OTHER APPROP                                                  (157)    
                                                                                     
                            Construct an Armed Forces Reserve Center (AFRC).         
Primary facilities include land acquisition, construction of an AFRC Training        
building, and unheated storage building. Buildings will be of permanent              
construction with HVAC systems, plumbing, mechanical systems, security               
systems, and electrical systems. Supporting facilities include land clearing,        
paving, fencing, general site improvements, and extension of utilities to            
serve project. Force protection (physical security) measures will be                 
incorporated into design including maximum standoff distance from roads,             
parking areas, and vehicle unloading areas. Berms, heavy landscaping, and            
bollards will be used to prevent access when standoff distances cannot be            
maintained. Comprehensive building and furnishings related interior design           
services are required. Air Conditioning (Estimated 760 kWr/216 Tons).                
________________________________________________________________________________     
11. REQ:          7,651 m2  ADQT:           NONE     SUBSTD:           NONE          ________                                                                             
PROJECT:  Land acquisition and construction of an AFRC and unheated storage          ________                                                                             
building. (Current Mission)                                                          
REQUIREMENT:   This project is required to provide adequate facilities so as         ____________                                                                         
to enable the relocation of three Army Reserve units and permit the                  
closure/disposal of Major Robert Kirkwood Memorial United States Army Reserve        
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1.COMPONENT 2.DATE

3.INSTALLATION AND LOCATION

PREVIOUS EDITIONS MAY BE USED INTERNALLY
UNTIL EXHAUSTED

PAGE NO. 46 DD FORM
1 DEC 76

FY        MILITARY CONSTRUCTION PROJECT DATA

1391C

4.PROJECT TITLE 5.PROJECT NUMBER

                                                                                     
                                                                                     
                     2009                                                            
    ARMY/BCA                                                        24 JAN 2007      
                                                                                     
                                                                                     
AFRC Newark, Delaware                                                                
                                                                                     
                                                                                     
Reserve Center Building, Armed Forces                                 64800          
                                                                                     
REQUIREMENT:   (CONTINUED)                                                           __________________________                                                           
Center (USARC), as directed by BRAC 05. This project will provide a 400-member       
training facility with administrative, educational, assembly, library,               
learning center, vault, weapons simulator, and physical fitness areas for            
three Army Reserve units and two Delaware Army National Guard (DEARNG) units.        
The project will also provide adequate parking space for all military and            
privately-owned vehicles.                                                            
CURRENT SITUATION:   The Major Robert Kirkwood Memorial United States Army           __________________                                                                   
Reserve Center (USARC), consisting of a 44,392 square feet training building,        
6,136 quare feet maintenance shop, and 436 square feet unheated storage              
building, is 51 years old. The center is ocuppied by three units with a              
utilization rate of 123 percent, located on 9.13 acres of land in Wilmington,        
Deleware. The Deleware Army National Guard (DEARNG) Readiness Center in              
Middletown, DE provides readiness center support fo the DEARNG units.                
IMPACT IF NOT PROVIDED:   If this project is not provided, the units will be         _______________________                                                              
forced to operate and train in facilities not properly configured to allow the       
most effective training to complete mission requirements and the BRAC proposal       
will not be implemented.                                                             
ADDITIONAL:   This project has been coordinated with the installation physical       ___________                                                                          
security plan, and all physical security measures are included. All required         
antiterrorism protection measures are included. An economic analysis has been        
prepared and utilized in evaluating this project. This project is the best           
method to satisfy the requirement. The Deputy Assistant Secretary of the Army        
(Installations and Housing) certifies that this project has been considered          
for joint use potential. The facility will be available for use by other             
components. Sustainable principles will be integrated into the design,               
development, and construction of the project in accordance with Executive            
Order 13123 and other applicable laws and Executive Orders.                          
                                                                                     
12.  SUPPLEMENTAL DATA:                                                              _______________________                                                              
     A.  Estimated Design Data:                                                      
         (1)  Status:                                                                
              (a)  Date Design Started.............................  JUL 2007                                                                            _________        
              (b)  Percent Complete As Of January 2008.............     15.00                                                                            _________        
              (c)  Date 35% Designed...............................  APR 2009                                                                            _________        
              (d)  Date Design Complete............................  AUG 2009                                                                            _________        
              (e)  Parametric Cost Estimating Used to Develop Costs        NO                                                                            _________        
              (f)  Type of Design Contract:  Design-build                            
                                                                                     
         (2)  Basis:                                                                 
              (a)  Standard or Definitive Design:  NO                                
                                                                                     
         (3)  Total Design Cost (c) = (a)+(b) OR (d)+(e):             ($000)         
              (a)  Production of Plans and Specifications..........     1,080                                                                            _________        
              (b)  All Other Design Costs..........................       470                                                                            _________        
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1.COMPONENT 2.DATE

3.INSTALLATION AND LOCATION

PREVIOUS EDITIONS MAY BE USED INTERNALLY
UNTIL EXHAUSTED

PAGE NO. 47DD FORM
1 DEC 76

FY        MILITARY CONSTRUCTION PROJECT DATA

1391C

4.PROJECT TITLE 5.PROJECT NUMBER

                                                                                     
                                                                                     
                     2009                                                            
    ARMY/BCA                                                        24 JAN 2007      
                                                                                     
                                                                                     
AFRC Newark, Delaware                                                                
                                                                                     
                                                                                     
Reserve Center Building, Armed Forces                                 64800          
                                                                                     
12.  SUPPLEMENTAL DATA: (Continued)                                                  _______________________                                                              
     A.  Estimated Design Data: (Continued)                                          
              (c)  Total Design Cost...............................     1,550                                                                            _________        
              (d)  Contract........................................     1,240                                                                            _________        
              (e)  In-house........................................       310                                                                            _________        
                                                                                     
         (4)  Construction Contract Award..........................  JAN 2009                                                                            _________        
                                                                                     
         (5)  Construction Start...................................  MAY 2009                                                                            _________        
                                                                                     
         (6)  Construction Completion..............................  FEB 2011                                                                            _________        
                                                                                     
                                                                                     
     B.  Equipment associated with this project which will be provided from          
  other appropriations:                                                              
                                                           Fiscal Year               
    Equipment                     Procuring                Appropriated   Cost       
    Nomenclature                  Appropriation            Or Requested   ($000)         ____________                  _____________            ____________   ______     
                                                                                     
  Info Sys - ISC                    BCA-OP                  2010             157     
                                                                          ______     
                                                             TOTAL           157     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
Installation Engineer:  Art Dias                                                     
Phone Number:  703-601-1940                                                          

459



FY 2008/2009 Budget Estimates
Base Realignment and Closure Account - 2005

Cost and Savings by Fiscal Year
(Dollars in Millions)  

ARMY/RC Georgia - Recommendation #17

FY 2006 FY 2007* FY 2008 FY 2009 FY 2010 FY 2011   FY2006-2011
One-Time Implementation Costs:
Military Construction 0.000 0.000 0.000 0.000 12.600 0.000 12.600
Family Housing - Construction 0.000 0.000 0.000 0.000 0.000 0.000 0.000
                       -  Operations 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Environmental 0.051 0.000 0.000 0.000 0.000 0.000 0.051
Operations & Maintenance 0.000 0.000 0.000 0.000 0.743 0.192 0.935
Military Personnel - PCS 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Other 0.000 0.000 0.000 0.000 0.000 0.627 0.627
Homeowners Assistance Program 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Total One-Time Costs 0.051 0.000 0.000 0.000 13.343 0.819 14.213
Estimated Land Revenues 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Budget Request 0.051 0.000 0.000 0.000 13.343 0.819 14.213

One-Time Costs
Funded Outside of the Account:
Military Construction 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Family Housing 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Environmental 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Operations & Maintenance                                 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Other 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Homeowners Assistance Program 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Total One-Time Cost Outside of the Account: 0.000 0.000 0.000 0.000 0.000 0.000 0.000

Grand Total One-Time Implementation Costs 0.051 0.000 0.000 0.000 13.343 0.819 14.213

Recurring Costs: (memo non-add)
Operations & Maintenance 0.000 0.000 0.000 0.000 0.000 0.599 0.599
Military Personnel 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Other 0.000 0.000 0.000 0.000 0.000 0.032 0.032
Total Recurring Costs (memo non-add): 0.000 0.000 0.000 0.000 0.000 0.631 0.631

* Note: The FY 2007 column reflects the FY 2007 President's Budget request.
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FY 2008/2009 Budget Estimates
Base Realignment and Closure Account - 2005

Cost and Savings by Fiscal Year
(Dollars in Millions)  

ARMY/RC Georgia - Recommendation #17
FY 2006 FY 2007* FY 2008 FY 2009 FY 2010 FY 2011   FY2006-2011

One-Time Savings:
Military Construction 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Family Housing - Construction 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Military PCS Cost Avoidance 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Other 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Total One-Time Savings 0.000 0.000 0.000 0.000 0.000 0.000 0.000

Recurring Savings:
Civilian Salary: 0.000 0.000 0.000 0.000 0.000 0.140 0.140
Military Personel Entitlements:
   Officer Salary 0.000 0.000 0.000 0.000 0.000 0.272 0.272
   Enlisted Salary 0.000 0.000 0.000 0.000 0.000 3.070 3.070
   Housing Allowance 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Overhead:
   Family Housing Operations 0.000 0.000 0.000 0.000 0.000 0.000 0.000
   Sustainment 0.000 0.000 0.037 0.039 0.064 0.066 0.206
   Recapitalization 0.000 0.000 0.017 0.017 0.028 0.028 0.090
   BOS 0.000 0.000 0.040 0.041 0.068 0.070 0.219
Other:
   Procurement 0.000 0.000 0.000 0.000 0.000 0.000 0.000
   Mission Activity 0.000 0.000 0.000 0.000 0.000 0.000 0.000
   Miscellaneous 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Total Recurring Savings 0.000 0.000 0.094 0.097 0.160 3.646 3.997

Grand Total Savings 0.000 0.000 0.094 0.097 0.160 3.646 3.997

Net Civilian Manpower Position Changes (+/-) 0 0 0 0 0 (3) (3)
Net Military Manpower Position Changes (+/-) 0 0 0 0 0 (62) (62)

Net Implementation Costs
  Less Estimated Land Revenues: 0.051 0.000 -0.094 -0.097 13.183 -2.827 10.216

* Note: The FY 2007 column reflects the FY 2007 President's Budget request.
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BASE REALIGNMENT AND CLOSURE 
PACKAGE DESCRIPTION 

 
Army/Location/Package:  Army/Georgia/RC Transformation in Georgia 
– Commission Recommendation #17 
 
Closure Package:  
 
    a.  Close the United States Army Reserve Center, Columbus, 
GA, and relocate and consolidate those units together with Army 
Reserve Units currently on Fort Benning into a new  United States 
Army Reserve Center on Fort Benning, GA. 
 
One-Time Implementation Costs:
 
    Military Construction: There is no Military Construction 
requirement for FY 2008. 
 

Location Project Title FY PN
Amount 
($M)

AFRC Fort 
Benning 

Reserve Center Building, 
Armed Forces 2010 

 
64491 $12.600

    
Subtotal for FY 2010:   $12.600
    
TOTAL PROGRAM FOR FY 2006 – 2011   $12.600
 
     

Conjunctively-Funded Construction:  None. 
 
    Family Housing Construction:  None. 
 
    Family Housing Operations: None.   
 
    Operation and Maintenance:  Cost includes civilian severance 
pay, civilian PCS, procurement of equipment (systems and 
facilities furniture), transportation of things, and 
communications in support of this recommendation.  Total One-Time 
Cost estimate is $.935 million. There is no FY 2008 Operations 
and Maintenance requirement. 
 
    Military Personnel:  None.  
 
    Other:  Cost includes IT installation (communications, 
automation and information management systems equipment) in 
support construction projects.  Total One-Time Cost estimate is 
$.627 million. There is no FY 2008 Other requirement. 
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BASE REALIGNMENT AND CLOSURE 
PACKAGE DESCRIPTION 

(Continued) 
 
 

 
    Revenues from Land Sales:  None. 
 
Savings: 
 
    Military Construction:  None. 
 
    Family Housing Construction: None.  
 
    Family Housing Operations:  None. 
 
    Operation and Maintenance:  Facilities sustainment and 
recapitalization, base operations, and civilian salaries. 
 
    Military Personnel:  The savings due to changes in salary 
savings for eliminated personnel positions. 
 
    Other:  None. 
  
Environmental: 
 
The Army is conducting the following environmental studies and 
NEPA prior to construction and movement. There is no FY 2008 
Environmental requirement. 
 
    a. Fort Benning: $.040 million; Study – Environmental 
Condition of Property. 

 
b. Columbus: $.011 million; Study – Environmental Condition 

of Property. 
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FY 2008/2009 Budget Estimates
Base Realignment and Closure Account - 2005

Cost and Savings by Fiscal Year
(Dollars in Millions)  

ARMY/RC Hawaii - Recommendation #18

FY 2006 FY 2007* FY 2008 FY 2009 FY 2010 FY 2011   FY2006-2011
One-Time Implementation Costs:
Military Construction 0.000 0.000 49.200 0.000 0.000 0.000 49.200
Family Housing - Construction 0.000 0.000 0.000 0.000 0.000 0.000 0.000
                       -  Operations 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Environmental 0.025 0.000 0.000 0.000 0.000 0.000 0.025
Operations & Maintenance 0.000 0.000 0.001 2.920 0.000 0.000 2.921
Military Personnel - PCS 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Other 0.000 0.000 0.000 2.091 0.000 0.000 2.091
Homeowners Assistance Program 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Total One-Time Costs 0.025 0.000 49.201 5.011 0.000 0.000 54.237
Estimated Land Revenues 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Budget Request 0.025 0.000 49.201 5.011 0.000 0.000 54.237

One-Time Costs
Funded Outside of the Account:
Military Construction 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Family Housing 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Environmental 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Operations & Maintenance                                 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Other 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Homeowners Assistance Program 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Total One-Time Cost Outside of the Account: 0.000 0.000 0.000 0.000 0.000 0.000 0.000

Grand Total One-Time Implementation Costs 0.025 0.000 49.201 5.011 0.000 0.000 54.237

Recurring Costs: (memo non-add)
Operations & Maintenance 0.000 0.000 0.000 0.000 0.000 1.530 1.530
Military Personnel 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Other 0.000 0.000 0.000 0.000 0.000 0.037 0.037
Total Recurring Costs (memo non-add): 0.000 0.000 0.000 0.000 0.000 1.567 1.567

* Note: The FY 2007 column reflects the FY 2007 President's Budget request.
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FY 2008/2009 Budget Estimates
Base Realignment and Closure Account - 2005

Cost and Savings by Fiscal Year
(Dollars in Millions)  

ARMY/RC Hawaii - Recommendation #18
FY 2006 FY 2007* FY 2008 FY 2009 FY 2010 FY 2011   FY2006-2011

One-Time Savings:
Military Construction 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Family Housing - Construction 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Military PCS Cost Avoidance 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Other 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Total One-Time Savings 0.000 0.000 0.000 0.000 0.000 0.000 0.000

Recurring Savings:
Civilian Salary: 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Military Personel Entitlements:
   Officer Salary 0.000 0.000 0.000 0.000 0.483 0.986 1.469
   Enlisted Salary 0.000 0.000 0.000 0.000 5.050 10.311 15.361
   Housing Allowance 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Overhead:
   Family Housing Operations 0.000 0.000 0.000 0.000 0.000 0.000 0.000
   Sustainment 0.000 0.000 0.000 0.206 0.319 0.338 0.863
   Recapitalization 0.000 0.000 0.091 0.094 0.146 0.149 0.480
   BOS 0.000 0.000 0.000 0.021 0.049 0.049 0.119
Other:
   Procurement 0.000 0.000 0.000 0.000 0.000 0.000 0.000
   Mission Activity 0.000 0.000 0.000 0.000 0.000 0.000 0.000
   Miscellaneous 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Total Recurring Savings 0.000 0.000 0.091 0.321 6.047 11.833 18.292

Grand Total Savings 0.000 0.000 0.091 0.321 6.047 11.833 18.292

Net Civilian Manpower Position Changes (+/-) 0 0 0 0 0 0 0
Net Military Manpower Position Changes (+/-) 0 0 0 0 (118) 0 (118)

Net Implementation Costs
  Less Estimated Land Revenues: 0.025 0.000 49.110 4.690 -6.047 -11.833 35.945

* Note: The FY 2007 column reflects the FY 2007 President's Budget request.
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BASE REALIGNMENT AND CLOSURE 
PACKAGE DESCRIPTION 

 
 
Army/Location/Package:  Army/Hawaii/RC Transformation in Hawaii – 

mmendation #18 Commission Reco
 
losure PackageC :  
 
    a.  Close the United States Army Reserve Center, Hilo (SFC 
Minoru Kunieda), HI, and relocate units to a new Armed Forces 
Reserve Center on Keaukaha Military Reservation if the Army can 
acquire suitable land for the construction of the new facilities. 
The New AFRC shall have the capability to accommodate Hawaii 
National Guard units from the following Hawaii ARNG Armories: 

 decides to relocate those units. Keaau and Honokaa if the state
 
ne-Time Implementation Costs:O
 
 Military Construction: 

                                      
  

Location Project Title FY PN Amount 
($M)

Keaukaha Reserve Center Building, 
med Forces Ar 2008 64902 $49.200

    
Subtotal for FY 008  2   $49.200
    
TOTAL PROGRAM FOR FY 2006 – 2011   $49.200
  
 

    Conjunctively-Funded Construction:  None. 
 

mily Housing Construction    Fa :  None. 
     

    Family Housing Operations:  None. 
 
    Operation and Maintenance:  Cost includes procurement of 
equipment (systems and facilities furniture), transportation of 
things, and communications in support of this recommendation. 
Total One-Time Cost estimate is $2.921 million. The FY 2008 

dget estimate is $.001 million. bu
 

    Caretaker:  None. 
 

    Military Personnel:  None. 
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PACKAGE DESCRIPTION 
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    Other:  Cost includes IT installation (communications, 
automation and information management systems equipment) in 
support construction projects.  Total One-Time Cost estimate is 
$2.091 million. There is no FY 2008 Other requirement. 
 
    Revenues from Land Sales:  None. 
 
Savings: 
 
    Military Construction:  None. 
 
    Family Housing Construction:  None. 
 
    Family Housing Operations:  None. 
 
    Operation and Maintenance:  Facilities sustainment and 
recapitalization, and base operations. 
 
    Military Personnel:  The savings due to changes in housing 
allowances and salary savings for eliminated personnel positions. 
 
    Other:  None. 
 
Environmental:   
 
The Army is conducting the following environmental studies and 
NEPA prior to construction and movement. There is no FY 2008 
Environmental requirement. 
  

a. Keaukaha: $.025 million; NEPA - Environmental Assessment. 
 
 



1.COMPONENT 2.DATE

3.INSTALLATION AND LOCATION

PREVIOUS EDITIONS MAY BE USED INTERNALLY
UNTIL EXHAUSTED

PAGE NO. 385DD FORM
1 DEC 76

FY           MILITARY CONSTRUCTION PROJECT DATA

4.PROJECT TITLE

5.PROGRAM ELEMENT 6.CATEGORY CODE 7.PROJECT NUMBER 8.PROJECT COST ($000)

9.COST ESTIMATES

ITEM UM (M/E) QUANTITY UNIT COST COST ($000)

10.Description of Proposed Construction

1391

Auth

Approp

                                                                                     
                                                                                     
                  2008                                                               
    ARMY/BCA                                                        24 JAN 2007      
                                                                                     
Keauhaha                                                                             
Hawaii (Keaukaha)                          Reserve Center Building, Armed Forces     
                                                                                     
                                                                                     
                         171               64902                   49,200            
                                                                                     
                                                                                     
PRIMARY FACILITY                                                          34,572     ________________                                                                     
Armed Forces Reserve Center     m2 (SF)     12,844 (  138,255)   2,415   (31,019)    
Flammable Material Storage      m2 (SF)      23.23 (      250)   2,485       (58)    
Controlled Waste Storage        m2 (SF)      27.87 (      300)   2,485       (69)    
Organizational Vehicle Parking  LS                 --            --       (1,182)    
Vehicle Wash Facility           LS                 --            --         (125)    
  Total from Continuation page                                            (2,119)    
SUPPORTING FACILITIES                                                      8,815     _____________________                                                                
Electric Service                LS                 --            --         (250)    
Water, Sewer, Gas               LS                 --            --         (950)    
Steam And/Or Chilled Water Dist LS                 --            --         (400)    
Paving, Walks, Curbs & Gutters  LS                 --            --       (1,383)    
Storm Drainage                  LS                 --            --         (200)    
Site Imp( 5,352) Demo(      )   LS                 --            --       (5,352)    
Information Systems             LS                 --            --         (180)    
Antiterrorism Measures          LS                 --            --         (100)    
                                                                                     
ESTIMATED CONTRACT COST                                                   43,387     
CONTINGENCY PERCENT  (5.00%)                                               2,169                                                                            _________     
SUBTOTAL                                                                  45,556     
SUPV, INSP & OVERHEAD  (4.00%)                                             1,822     
DESIGN/BUILD - DESIGN COST                                                 1,822                                                                            _________     
TOTAL REQUEST                                                             49,200     
TOTAL REQUEST (ROUNDED)                                                   49,200     
INSTALLED EQT-OTHER APPROP                                                (2,206)    
                                                                                     
                            Construct an Armed Forces Reserve Center (AFRC).         
Primary facilities will include the reserve center, flammable materials              
storage, controlled waste storage, vehicle wash facility and standby generator       
pad w/hook-up. Work will include connection to EMCS, building information            
systems and antitererorism measures. Supporting facilities include military          
vehicle parking and access roads and POV parking, security fencing and dark          
motor pool lighting, steam and/or chilled water distribution, storm drainage         
and sidewalks. Accessibility for the disabled will be provided. Physical             
security measures will be incorporated into design including maximum feasible        
standoff distance from roads, parking areas, and vehicle unloading areas,            
berms, heavy landscaping, and bollards to prevent access when standoff               
distance cannot be maintained. Cost effective energy conserving features will        
be incorporated into design and standard HVAC/MEP systems commissioning will         
be included. Standard commissioning of HVAC/MEP systems are included in SIOH         
estimate (1%). Comprehensive building and furnishings related interior design        
services are required. Air Conditioning (Estimated 601 kWr/171 Tons).                
________________________________________________________________________________     
11. REQ:         12,895 m2  ADQT:           NONE     SUBSTD:          4,063 m2       ________                                                                             
PROJECT:  Construct an Armed Forces Reserve Center (AFRC). (Current Mission)         ________                                                                             
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FY        MILITARY CONSTRUCTION PROJECT DATA

1391C

4.PROJECT TITLE 5.PROJECT NUMBER

                                                                                     
                                                                                     
                     2008                                                            
    ARMY/BCA                                                        24 JAN 2007      
                                                                                     
                                                                                     
Keauhaha, Hawaii (Keaukaha)                                                          
                                                                                     
                                                                                     
Reserve Center Building, Armed Forces                                 64902          
                                                                                     
 9.  COST ESTIMATES (CONTINUED)                                                       ______________________________                                                      
                                                                Unit      Cost       
     Item                       UM (M/E)      QUANTITY          COST     ($000)      
                                                                                     
PRIMARY FACILITY (CONTINUED)                                                         ____________________________                                                         
Standby Generator Pad w/Hook-Up LS                 --            --         (145)    
EMCS Connections                LS                 --            --         (250)    
Antiterrorism Measures          LS                 --            --         (310)    
Building Information Systems    LS                 --            --       (1,414)                                                                           _________     
                                                                Total      2,119     
                                                                                     
REQUIREMENT:   This project is required to provide the proper administrative,        ____________                                                                         
classrooms, library, learning center, assembly hall, arms vault, dining              
facility, and storage areas for the Hawaii National Guard, the US Army               
Reserves, the US Marine Corps, and other DOD Agencies. The HIARNG Facilites          
MasterPlan recommends consolidation with the US Army Reserves and resiting of        
the functions as to make the best use of the land.                                   
CURRENT SITUATION:   The current facilities are in poor condition, do not meet       __________________                                                                   
current building codes or criteria, do not meet force protection standards,          
and cannot support the facility mission. Portions of the currently used              
military parking area and road system is unpaved, potholed, poorly drained and       
become impassable and unusable during heavy rain. The current facilities             
cannot support the units’ storage, classroom and IT needs. No other adequate         
facilities are available to support the units.                                       
IMPACT IF NOT PROVIDED:   If the project is not approved, the present                _______________________                                                              
facilities’ lack of adequate space will reduce readiness and mobilization            
standards will continue to decline. The buildings’ maintenance programs will         
continually increase due to the age of the buildings. Lack of adequate               
military vehicle parking will cause environmental damage, decrease efficiency,       
and create work backlog.                                                             
ADDITIONAL:   This project has been coordinated with the installation physical       ___________                                                                          
security plan, and all physical security measures are included. All required         
antiterrorism protection measures are included. Alternative methods of meeting       
this requirement have been explored during project development. This project         
is the only feasible option to meet the requirement. The Deputy Assistant            
Secretary of the Army (Installations and Housing) certifies that this project        
has been considered for joint use potential. The facility will be available          
for use by other components. Sustainable principles will be integrated into          
the design, development, and construction of the project in accordance with          
Executive Order 13123 and other applicable laws and Executive Orders.                
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                     2008                                                            
    ARMY/BCA                                                        24 JAN 2007      
                                                                                     
                                                                                     
Keauhaha, Hawaii (Keaukaha)                                                          
                                                                                     
                                                                                     
Reserve Center Building, Armed Forces                                 64902          
                                                                                     
12.  SUPPLEMENTAL DATA:                                                              _______________________                                                              
     A.  Estimated Design Data:                                                      
         (1)  Status:                                                                
              (a)  Date Design Started.............................  OCT 2006                                                                            _________        
              (b)  Percent Complete As Of January 2007.............     20.00                                                                            _________        
              (c)  Date 35% Designed...............................  JAN 2007                                                                            _________        
              (d)  Date Design Complete............................  SEP 2007                                                                            _________        
              (e)  Parametric Cost Estimating Used to Develop Costs        NO                                                                            _________        
              (f)  Type of Design Contract:  Design-build                            
                                                                                     
         (2)  Basis:                                                                 
              (a)  Standard or Definitive Design:  NO                                
                                                                                     
         (3)  Total Design Cost (c) = (a)+(b) OR (d)+(e):             ($000)         
              (a)  Production of Plans and Specifications..........     2,668                                                                            _________        
              (b)  All Other Design Costs..........................     1,232                                                                            _________        
              (c)  Total Design Cost...............................     3,900                                                                            _________        
              (d)  Contract........................................     2,600                                                                            _________        
              (e)  In-house........................................     1,300                                                                            _________        
                                                                                     
         (4)  Construction Contract Award..........................  JAN 2008                                                                            _________        
                                                                                     
         (5)  Construction Start...................................  FEB 2008                                                                            _________        
                                                                                     
         (6)  Construction Completion..............................  JAN 2010                                                                            _________        
                                                                                     
                                                                                     
     B.  Equipment associated with this project which will be provided from          
  other appropriations:                                                              
                                                           Fiscal Year               
    Equipment                     Procuring                Appropriated   Cost       
    Nomenclature                  Appropriation            Or Requested   ($000)         ____________                  _____________            ____________   ______     
                                                                                     
  Information Tech                  BCA-OP                  2009           1,116     
  EMSS/IDS                          BCA-OP                  2009             800     
  Info Sys - ISC                    BCA-OP                  2009             290     
                                                                          ______     
                                                             TOTAL         2,206     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
Installation Engineer:  LTC Marjean R. Stubbert                                      
Phone Number:  808-733-4125                                                          
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FY 2008/2009 Budget Estimates
Base Realignment and Closure Account - 2005

Cost and Savings by Fiscal Year
(Dollars in Millions)  

ARMY/RC Illinois - Recommendation #19

FY 2006 FY 2007* FY 2008 FY 2009 FY 2010 FY 2011   FY2006-2011
One-Time Implementation Costs:
Military Construction 0.000 0.000 51.400 11.800 0.000 0.000 63.200
Family Housing - Construction 0.000 0.000 0.000 0.000 0.000 0.000 0.000
                       -  Operations 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Environmental 0.160 0.000 0.000 0.000 0.000 0.000 0.160
Operations & Maintenance 0.000 0.000 0.210 0.020 3.741 0.000 3.971
Military Personnel - PCS 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Other 0.000 0.000 0.000 2.184 0.573 0.000 2.757
Homeowners Assistance Program 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Total One-Time Costs 0.160 0.000 51.610 14.004 4.314 0.000 70.088
Estimated Land Revenues 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Budget Request 0.160 0.000 51.610 14.004 4.314 0.000 70.088

One-Time Costs
Funded Outside of the Account:
Military Construction 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Family Housing 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Environmental 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Operations & Maintenance                                 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Other 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Homeowners Assistance Program 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Total One-Time Cost Outside of the Account: 0.000 0.000 0.000 0.000 0.000 0.000 0.000

Grand Total One-Time Implementation Costs 0.160 0.000 51.610 14.004 4.314 0.000 70.088

Recurring Costs: (memo non-add)
Operations & Maintenance 0.000 0.000 0.412 1.172 1.202 1.228 4.014
Military Personnel 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Other 0.000 0.000 0.039 0.138 0.144 0.147 0.468
Total Recurring Costs (memo non-add): 0.000 0.000 0.451 1.310 1.346 1.375 4.482

* Note: The FY 2007 column reflects the FY 2007 President's Budget request.

471 Exhibit BC-02 BRAC Implementation Cost and Savings



FY 2008/2009 Budget Estimates
Base Realignment and Closure Account - 2005

Cost and Savings by Fiscal Year
(Dollars in Millions)  

ARMY/RC Illinois - Recommendation #19
FY 2006 FY 2007* FY 2008 FY 2009 FY 2010 FY 2011   FY2006-2011

One-Time Savings:
Military Construction 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Family Housing - Construction 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Military PCS Cost Avoidance 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Other 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Total One-Time Savings 0.000 0.000 0.000 0.000 0.000 0.000 0.000

Recurring Savings:
Civilian Salary: 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Military Personel Entitlements:
   Officer Salary 0.000 0.000 0.000 0.000 0.000 0.141 0.141
   Enlisted Salary 0.000 0.000 0.000 0.000 0.000 2.879 2.879
   Housing Allowance 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Overhead:
   Family Housing Operations 0.000 0.000 0.000 0.000 0.000 0.000 0.000
   Sustainment 0.000 0.000 0.000 0.913 1.257 1.284 3.454
   Recapitalization 0.000 0.000 0.360 0.557 0.570 0.582 2.069
   BOS 0.000 0.000 0.000 0.187 0.192 0.196 0.575
Other:
   Procurement 0.000 0.000 0.000 0.000 0.000 0.000 0.000
   Mission Activity 0.000 0.000 0.000 0.000 0.000 0.000 0.000
   Miscellaneous 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Total Recurring Savings 0.000 0.000 0.360 1.657 2.019 5.082 9.118

Grand Total Savings 0.000 0.000 0.360 1.657 2.019 5.082 9.118

Net Civilian Manpower Position Changes (+/-) 0 0 0 0 0 0 0
Net Military Manpower Position Changes (+/-) 0 0 0 0 0 (32) (32)

Net Implementation Costs
  Less Estimated Land Revenues: 0.160 0.000 51.250 12.347 2.295 -5.082 60.970

* Note: The FY 2007 column reflects the FY 2007 President's Budget request.
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BASE REALIGNMENT AND CLOSURE 
PACKAGE DESCRIPTION 

 
Army/Location/Package:  Army/Illinois/RC Transformation in 
Illinois – Commission Recommendation #19 
 
Closure Package:  
 
    a.  Close the United States Army Reserve Center in Marion, 
IL, and relocate units to a new Armed Forces Reserve Center in 
Carbondale, IL, if the Army is able to acquire suitable land for 
the construction of the facilities. The new AFRC shall have the 
capability to accommodate Illinois National Guard Units from the 
following Army National Guard Readiness Centers: Cairo, IL, and 
Carbondale, IL, if the state of Illinois decides to relocate 
those units. 

 
    b.  Close the United States Army Reserve Center in Centralia, 
IL, and the United States Army Reserve Center in Fairfield, IL, 
and relocate units to a new Armed Forces Reserve Center in Mt. 
Vernon, IL. The new AFRC shall have the capability to accommodate 
Illinois National Guard Units from the following Army National 
Guard Readiness Centers: Mt. Vernon (17B75), IL, Mt. Vernon 
(17B73), IL, and Salem (17C65), IL, if the state of Illinois 
decides to relocate those units. 

 
    c.  Close the Armed Forces Reserve Center in Waukegan, IL, 
and re-locate units into a new Armed Forces Reserve Center in 
Lake County, IL, if the Army is able to acquire suitable land for 
the construction of the facilities. The new AFRC shall have the 
capability to accommodate Illinois National Guard Units from the 
Army National Guard Readiness Center in Waukegan, IL, if the 
state of Illinois decides to relocate those units. 

 
One-Time Implementation Costs:
 
    Military Construction:                                     
     

Location Project Title FY PN
Amount 
($M)

Mt Vernon 
Armory 

Reserve Center Building, 
Armed Forces 2008 64885 26.400

Lake County 
Reserve Center Building, 
Armed Forces 

 
2008 64926 25.000

    
Subtotal for FY 2008:   $51.400
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BASE REALIGNMENT AND CLOSURE 
PACKAGE DESCRIPTION 

(Continued) 
 
 

 
   
    

Carbondale Reserve Center Building, 
Armed Forces 

 
2009 64876 $11.800

    
Subtotal for FY 2009:   $11.800
   
TOTAL PROGRAM FOR FY 2006 – 2011   $63.200
 

Conjunctively-Funded Construction:  None. 
 
    Family Housing Construction:  None. 
 
    Family Housing Operations: None.   
 
    Operation and Maintenance:  Cost includes procurement of 
equipment (systems and facilities furniture), transportation of 
things, and communications in support of this recommendation. 
Total One-Time Cost estimate is $3.971 million. The FY 2008 
budget estimate is $.210 million. 
 
    Military Personnel:  None.  
 
    Other:  Cost includes IT installation (communications, 
automation and information management systems equipment) in 
support construction projects.  Total One-Time Cost estimate is 
$2.757 million. There is no FY 2008 Other requirement. 
 
    Revenues from Land Sales:  None. 
 
Savings: 
 
    Military Construction:  None. 
 
    Family Housing Construction: None.  
 
    Family Housing Operations:  None. 
 
    Operation and Maintenance:  Facilities sustainment and 
recapitalization, and base operations. 
 
    Military Personnel:  The savings due to changes in salary 
savings for eliminated personnel positions. 
 
    Other:  None. 
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BASE REALIGNMENT AND CLOSURE 
PACKAGE DESCRIPTION 

(Continued) 
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Environmental: 
   
The Army is conducting the following environmental studies and 
NEPA prior to construction and movement. There is no FY 2008 
Environmental requirement. 
 

a.  Marion: $.013 million; Study – Environmental Condition 
of Property. 

 
b.  Centralia: $.013 million; Study – Environmental 

Condition of Property. 
 
c.  Fairfield: $.013 million; Study – Environmental 

Condition of Property. 
 
d. Waukegan: $.014 million; Study – Environmental Condition 

of Property; NEPA – Record of Environmental Consideration. 
 
e. Carbondale: $.014 million; Study – Environmental Baseline 

Survey, NEPA - Environmental Assessment. 
 
f. Lake County: $.018 million; NEPA - Environmental 

Assessment. 
 
g.  PFC Wilson: $.021 million; NEPA – Record of 

Environmental Consideration. 
 
h.  SFC Copple: $.021 million; NEPA – Record of 

Environmental Consideration. 
 
i.  SSG Walton: $.021 million; NEPA – Record of 

Environmental Consideration. 
 
j. Mt. Vernon: $.012 million; NEPA - Environmental 

Assessment.  
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5.PROGRAM ELEMENT 6.CATEGORY CODE 7.PROJECT NUMBER 8.PROJECT COST ($000)

9.COST ESTIMATES

ITEM UM (M/E) QUANTITY UNITCOST COST ($000)

10.Description of Proposed Construction

1391

Auth
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                  2008                                                               
    ARMY/BCA                                                        24 JAN 2007      
                                                                                     
Mt Vernon Armory                                                                     
Illinois                                   Reserve Center Building, Armed Forces     
                                                                                     
                                                                                     
                         171               64885                   26,400            
                                                                                     
                                                                                     
PRIMARY FACILITY                                                          22,168     ________________                                                                     
Armed Forces Reserve Center     m2 (SF)      7,415 (   79,812)   2,818   (20,898)    
Flammable Material Storage      m2 (SF)      13.94 (      150)   1,668       (23)    
Controlled Waste Storage        m2 (SF)      27.87 (      300)   1,668       (47)    
Organizational Vehicle Parking  LS                 --            --         (375)    
Rotary-Wing Landing Pads        LS                 --            --          (65)    
  Total from Continuation page                                              (760)    
SUPPORTING FACILITIES                                                      2,008     _____________________                                                                
Electric Service                LS                 --            --          (75)    
Water, Sewer, Gas               LS                 --            --          (75)    
Paving, Walks, Curbs & Gutters  LS                 --            --       (1,241)    
Storm Drainage                  LS                 --            --          (55)    
Site Imp(   501) Demo(      )   LS                 --            --         (501)    
Information Systems             LS                 --            --          (61)    
                                                                                     
                                                                                     
                                                                                     
ESTIMATED CONTRACT COST                                                   24,176     
CONTINGENCY PERCENT  (5.00%)                                               1,209                                                                            _________     
SUBTOTAL                                                                  25,385     
SUPV, INSP & OVERHEAD  (4.00%)                                             1,015                                                                            _________     
TOTAL REQUEST                                                             26,400     
TOTAL REQUEST (ROUNDED)                                                   26,400     
INSTALLED EQT-OTHER APPROP                                                  (265)    
                                                                                     
                                                                                     
                            Construct an Armed Forces Reserve Center (AFRC).         
Primary facilities include the reserve center, flammable materials storage, a        
controlled waste facility, unit storage, vehicle wash facility, standby              
generator pad w/hook-up, antiterrorism measures and building information             
systems. Supporting facilities include military and privately-owned vehicle          
parking, fencing, sidewalks, exterior fire protection, outside lighting,             
access roads, detached facility sign, and flagpole. Accessibility for the            
disabled will be provided. Physical security measures will be incorporated           
into design including maximum feasible standoff distance from roads, parking         
areas, and vehicle unloading areas, berms, heavy landscaping, and bollards to        
prevent access when standoff distance cannot be maintained. Cost effective           
energy conserving features will be incorporated into design, including energy        
management control systems (EMCS) and high efficiency motors, lighting, and          
HVAC systems. Standard commissioning of HVAC/MEP systems are included in SIOH        
estimate (1%). Comprehensive building and furnishings related interior design        
services are required. Air Conditioning (Estimated 288 kWr/82 Tons).                 
________________________________________________________________________________     
11. REQ:          7,457 m2  ADQT:           NONE     SUBSTD:          8,322 m2       ________                                                                             
PROJECT:  Construct an Armed Forces Reserve Center (AFRC). (Current mission)         ________                                                                             
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                     2008                                                            
    ARMY/BCA                                                        24 JAN 2007      
                                                                                     
                                                                                     
Mt Vernon Armory, Illinois                                                           
                                                                                     
                                                                                     
Reserve Center Building, Armed Forces                                 64885          
                                                                                     
 9.  COST ESTIMATES (CONTINUED)                                                       ______________________________                                                      
                                                                Unit      Cost       
     Item                       UM (M/E)      QUANTITY          COST     ($000)      
                                                                                     
PRIMARY FACILITY (CONTINUED)                                                         ____________________________                                                         
Enclosed Vehicle Wash Facility  LS                 --            --         (125)    
Standby Generator Pad w/Hook-Up LS                 --            --         (100)    
EMCS Connection                 LS                 --            --          (80)    
Antiterrorism Measures          LS                 --            --         (250)    
Building Information Systems    LS                 --            --         (205)                                                                           _________     
                                                                Total        760     
                                                                                     
REQUIREMENT:   This project is required to enable the colocation of the Field        ____________                                                                         
Artillery (FA), Adjutant General (AG) and Medical (MED) units in one location,       
creating new training opportunities and synergies. New facility will provide         
the ability to conduct Home Station Soldier Readiness                                
Processing/Mobilization/Demobilization (SRP/MOB/DEMOB). This project will            
provide a 100-member training facility with administrative, educational,             
assembly, library, learning center, vault, weapons simulator, and physical           
fitness areas for seven Army Reserve units. The maintenance shop will provide        
work bays and maintenance administrative support. The project will also              
provide adequate parking space for all military and privately-owned vehicles.        
CURRENT SITUATION:   Current facilities are over 50 years old, require               __________________                                                                   
extensive refurbishing, and are rated Amber or Red on the Installation Status        
Report (ISR).                                                                        
IMPACT IF NOT PROVIDED:   If this project is not provided units will remain in       _______________________                                                              
lower value facilities and not be consolidated onto existing higher value            
installations that meet the requirements of the Army’s Stationing Strategy for       
Reserve Component installations. BRAC 05 will not be implemented.                    
ADDITIONAL:   This project has been coordinated with the installation physical       ___________                                                                          
security plan, and all physical security measures are included. All required         
antiterrorism protection measures are included. Alternative methods of meeting       
this requirement have been explored during project development. This project         
is the only feasible option to meet the requirement. The Deputy Assistant            
Secretary of the Army (Installations and Housing) certifies that this project        
has been considered for joint use potential. The facility will be available          
for use by other components. Sustainable principles will be integrated into          
the design, development, and construction of the project in accordance with          
Executive Order 13123 and other applicable laws and Executive Orders.                
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                     2008                                                            
    ARMY/BCA                                                        24 JAN 2007      
                                                                                     
                                                                                     
Mt Vernon Armory, Illinois                                                           
                                                                                     
                                                                                     
Reserve Center Building, Armed Forces                                 64885          
                                                                                     
12.  SUPPLEMENTAL DATA:                                                              _______________________                                                              
     A.  Estimated Design Data:                                                      
         (1)  Status:                                                                
              (a)  Date Design Started.............................  OCT 2006                                                                            _________        
              (b)  Percent Complete As Of January 2007.............     35.00                                                                            _________        
              (c)  Date 35% Designed...............................  JAN 2007                                                                            _________        
              (d)  Date Design Complete............................  SEP 2007                                                                            _________        
              (e)  Parametric Cost Estimating Used to Develop Costs        NO                                                                            _________        
              (f)  Type of Design Contract:  Design-bid-build                        
                                                                                     
         (2)  Basis:                                                                 
              (a)  Standard or Definitive Design:  NO                                
                                                                                     
         (3)  Total Design Cost (c) = (a)+(b) OR (d)+(e):             ($000)         
              (a)  Production of Plans and Specifications..........       861                                                                            _________        
              (b)  All Other Design Costs..........................     1,216                                                                            _________        
              (c)  Total Design Cost...............................     2,077                                                                            _________        
              (d)  Contract........................................     1,385                                                                            _________        
              (e)  In-house........................................       692                                                                            _________        
                                                                                     
         (4)  Construction Contract Award..........................  MAR 2008                                                                            _________        
                                                                                     
         (5)  Construction Start...................................  APR 2008                                                                            _________        
                                                                                     
         (6)  Construction Completion..............................  JAN 2010                                                                            _________        
                                                                                     
                                                                                     
     B.  Equipment associated with this project which will be provided from          
  other appropriations:                                                              
                                                           Fiscal Year               
    Equipment                     Procuring                Appropriated   Cost       
    Nomenclature                  Appropriation            Or Requested   ($000)         ____________                  _____________            ____________   ______     
                                                                                     
  Info Sys - ISC                    BCA-OP                  2009             265     
                                                                          ______     
                                                             TOTAL           265     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
Installation Engineer:  LTC Randall J. Scott                                         
Phone Number:  217-761-3595                                                          
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1391
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                  2008                                                               
    ARMY/BCA                                                        24 JAN 2007      
                                                                                     
Lake County                                                                          
Illinois                                   Reserve Center Building, Armed Forces     
                                                                                     
                                                                                     
                         171               64926                   25,000            
                                                                                     
                                                                                     
PRIMARY FACILITY                                                          18,904     ________________                                                                     
Armed Forces Reserve Center     m2 (SF)      7,641 (   82,248)   1,794   (13,708)    
Vehicle Maintenance Shop        m2 (SF)     373.38 (    4,019)   2,366      (883)    
Organizational Unit Storage     m2 (SF)     154.03 (    1,658)  963.60      (148)    
Organizational Parking          LS                 --            --         (229)    
Land Acquisition                ha (AC)       4.05 (       10) 865,598    (3,506)    
  Total from Continuation page                                              (430)    
SUPPORTING FACILITIES                                                      2,770     _____________________                                                                
Electric Service                LS                 --            --         (347)    
Water, Sewer, Gas               LS                 --            --         (463)    
Paving, Walks, Curbs & Gutters  LS                 --            --         (245)    
Storm Drainage                  LS                 --            --         (116)    
Site Imp( 1,389) Demo(      )   LS                 --            --       (1,389)    
Information Systems             LS                 --            --         (182)    
Antiterrorism Measures          LS                 --            --          (28)    
                                                                                     
                                                                                     
ESTIMATED CONTRACT COST                                                   21,674     
CONTINGENCY PERCENT  (5.00%)                                               1,084                                                                            _________     
SUBTOTAL                                                                  22,758     
SUPV, INSP & OVERHEAD  (5.70%)                                             1,297     
DESIGN/BUILD - DESIGN COST                                                   910                                                                            _________     
TOTAL REQUEST                                                             24,965     
TOTAL REQUEST (ROUNDED)                                                   25,000     
INSTALLED EQT-OTHER APPROP                                                  (239)    
                                                                                     
                            Construct a 400-member Armed Forces Reserve Center       
(AFRC), Organizational Maintenance Shop (OMS), and unheated storage building.        
Buildings will be of permanent construction with reinforced concrete                 
foundations, concrete floor slabs, structural steel frames, masonry veneer           
walls, standing seam metal roof, HVAC systems, plumbing, mechanical systems,         
security systems, and electrical systems. Supporting facilities include land         
clearing, paving, fencing, general site improvements, and extension of               
utilities to serve project. Access for the disabled will be provided. Force          
protection (physical security) measures will be incorporated into design             
including maximum standoff distance from roads, parking areas, and vehicle           
unloading areas. Berms, heavy landscaping, and bollards will be used to              
prevent access when standoff distances cannot be maintained. Comprehensive           
building and furnishings related interior design services are required. Air          
Conditioning (Estimated 746 kWr/212 Tons).                                           
________________________________________________________________________________     
11. REQ:          8,168 m2  ADQT:           NONE     SUBSTD:           NONE          ________                                                                             
PROJECT:  Construct a 400-member Armed Forced Reserve Center.(Current Mission)       ________                                                                             
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                     2008                                                            
    ARMY/BCA                                                        24 JAN 2007      
                                                                                     
                                                                                     
Lake County, Illinois                                                                
                                                                                     
                                                                                     
Reserve Center Building, Armed Forces                                 64926          
                                                                                     
 9.  COST ESTIMATES (CONTINUED)                                                       ______________________________                                                      
                                                                Unit      Cost       
     Item                       UM (M/E)      QUANTITY          COST     ($000)      
                                                                                     
PRIMARY FACILITY (CONTINUED)                                                         ____________________________                                                         
Antiterrorism Measures          LS                 --            --         (152)    
Building Information Systems    LS                 --            --         (278)                                                                           _________     
                                                                Total        430     
                                                                                     
REQUIREMENT:   This project is required to provide adequate facilities so as         ____________                                                                         
to enable the relocation of three Army Reserve, two Marine Corps Reserve, and        
one Illinois Army National Guard unit and permit the closure/disposal of             
Waukegan AFRC, as directed by BRAC 05. This project will provide a 400-member        
training facility with administrative, educational, assembly, library,               
learning center, vault, weapons simulator, and physical fitness areas. The           
maintenance shop will provide work bays and maintenance administrative               
support. The project will also provide adequate parking space for all military       
and privately-owned vehicles.                                                        
CURRENT SITUATION:   Close the AFRC in Waukegan, Illinois (33,271 square feet)       __________________                                                                   
and re-locate units into a new AFRC in Lake County, Illinois, if the Army is         
able to acquire suitable land for the construction of the facilities. The new        
AFRC shall have the capability to accommodate Illinois National Guard Units          
from the Army National Guard Readiness Center in Waukegan, Illinois, if the          
State of Illinois decides to relocate those units. Existing facilities are 50        
yrs old, require extensive refurbishing, and do not meet Anti-Terrorism/Force        
Protection (AT/FP) requirements. Modern facilities will improve Soldier              
Readiness Processing (SRP), Mobilization (MOB) and Demobilization (DEMOB)            
capabilities. Closing locations do not have sufficient capacity for                  
consolidation or expansion and no existing active duty installations are             
feasible, so a new location that can support the consolidated facility has           
been located.                                                                        
IMPACT IF NOT PROVIDED:   If this project is not provided, the Army Reserve,         _______________________                                                              
Marine Corps Reserve, and Illinois Army National Guard units will not be             
relocated from Waukegan, IL and the Waukegan AFRC will not be closed/disposed,       
as directed by BRAC 05. Proposal closes lower value installations and                
consolidates onto existing higher value installations where geographically           
feasible or onto a new installation of higher value because it meets the             
requirements of the Army’s Stationing Strategy for Reserve Component                 
installations.                                                                       
ADDITIONAL:   This project has been coordinated with the installation physical       ___________                                                                          
security plan, and all physical security measures are included. All required         
antiterrorism protection measures are included. The Deputy Assistant Secretary       
of the Army (Installations and Housing) certifies that this project has been         
considered for joint use potential. The facility will be available for use by        
other components. Sustainable principles will be integrated into the design,         
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                     2008                                                            
    ARMY/BCA                                                        24 JAN 2007      
                                                                                     
                                                                                     
Lake County, Illinois                                                                
                                                                                     
                                                                                     
Reserve Center Building, Armed Forces                                 64926          
                                                                                     
ADDITIONAL:    (CONTINUED)                                                           __________________________                                                           
development, and construction of the project in accordance with Executive            
Order 13123 and other applicable laws and Executive Orders.                          
                                                                                     
12.  SUPPLEMENTAL DATA:                                                              _______________________                                                              
     A.  Estimated Design Data:                                                      
         (1)  Status:                                                                
              (a)  Date Design Started.............................  JUL 2006                                                                            _________        
              (b)  Percent Complete As Of January 2007.............     15.00                                                                            _________        
              (c)  Date 35% Designed...............................  APR 2008                                                                            _________        
              (d)  Date Design Complete............................  AUG 2008                                                                            _________        
              (e)  Parametric Cost Estimating Used to Develop Costs        NO                                                                            _________        
              (f)  Type of Design Contract:  Design-build                            
                                                                                     
         (2)  Basis:                                                                 
              (a)  Standard or Definitive Design:  NO                                
                                                                                     
         (3)  Total Design Cost (c) = (a)+(b) OR (d)+(e):             ($000)         
              (a)  Production of Plans and Specifications..........     1,500                                                                            _________        
              (b)  All Other Design Costs..........................       667                                                                            _________        
              (c)  Total Design Cost...............................     2,167                                                                            _________        
              (d)  Contract........................................     1,734                                                                            _________        
              (e)  In-house........................................       433                                                                            _________        
                                                                                     
         (4)  Construction Contract Award..........................  JAN 2008                                                                            _________        
                                                                                     
         (5)  Construction Start...................................  MAY 2008                                                                            _________        
                                                                                     
         (6)  Construction Completion..............................  FEB 2010                                                                            _________        
                                                                                     
                                                                                     
     B.  Equipment associated with this project which will be provided from          
  other appropriations:                                                              
                                                           Fiscal Year               
    Equipment                     Procuring                Appropriated   Cost       
    Nomenclature                  Appropriation            Or Requested   ($000)         ____________                  _____________            ____________   ______     
                                                                                     
  Info Sys - ISC                    BCA-OP                  2009             239     
                                                                          ______     
                                                             TOTAL           239     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
Installation Engineer:  Art Dias                                                     
Phone Number:  703-601-1940                                                          
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                  2009                                                               
    ARMY/BCA                                                        24 JAN 2007      
                                                                                     
Carbondale                                                                           
Illinois                                   Reserve Center Building, Armed Forces     
                                                                                     
                                                                                     
                         171               64876                   11,800            
                                                                                     
                                                                                     
PRIMARY FACILITY                                                           9,543     ________________                                                                     
Armed Forces Reserve Center     m2 (SF)      4,776 (   51,409)   1,736    (8,292)    
Flammable Material Storage      m2 (SF)      13.94 (      150)   1,732       (24)    
Controlled Waste Storage        m2 (SF)      27.87 (      300)   1,733       (48)    
Organizational Vehicle Parking  LS                 --            --         (584)    
Vehicle Wash Facility           LS                 --            --         (100)    
  Total from Continuation page                                              (495)    
SUPPORTING FACILITIES                                                      1,263     _____________________                                                                
Electric Service                LS                 --            --          (80)    
Water, Sewer, Gas               LS                 --            --          (75)    
Paving, Walks, Curbs & Gutters  LS                 --            --         (510)    
Storm Drainage                  LS                 --            --          (35)    
Site Imp(   352) Demo(      )   LS                 --            --         (352)    
Information Systems             LS                 --            --          (61)    
Antiterrorism Measures          LS                 --            --         (150)    
                                                                                     
                                                                                     
ESTIMATED CONTRACT COST                                                   10,806     
CONTINGENCY PERCENT  (5.00%)                                                 540                                                                            _________     
SUBTOTAL                                                                  11,346     
SUPV, INSP & OVERHEAD  (4.00%)                                               454                                                                            _________     
TOTAL REQUEST                                                             11,800     
TOTAL REQUEST (ROUNDED)                                                   11,800     
INSTALLED EQT-OTHER APPROP                                                  (238)    
                                                                                     
                                                                                     
                            Construct an Armed Forces Reserve Center (AFRC).         
Primary facilities include the reserve center, flammable materials storage,          
controlled waste storage, organizational vehicle parking, vehicle wash               
facility, standby gerator pad w/hook-up, connection to EMCS and building             
information systems. Supporting facilities include military and                      
privately-owned vehicle parking, fencing, sidewalks, exterior fire protection,       
outside lighting, access roads, detached facility sign, wash platform, fuel          
storage & dispensing system, and flagpole. Access for the disabled will be           
provided. Physical security measures will be incorporated into design                
including maximum feasible standoff distance from roads, parking areas, and          
vehicle unloading areas, berms, heavy landscaping, and bollards to prevent           
access when standoff distance cannot be maintained. Cost effective energy            
conserving features will be incorporated into design, including energy               
management control systems and high efficiency motors, lighting, and HVAC            
systems. Comprehensive building and furnishings related interior design              
services are required. Air Conditioning (Estimated 186 kWr/53 Tons).                 
________________________________________________________________________________     
11. REQ:          4,838 m2  ADQT:           NONE     SUBSTD:          8,372 m2       ________                                                                             
PROJECT:  Construct an Armed Forces Reserve Center (AFRC). (Current mission)         ________                                                                             
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                     2009                                                            
    ARMY/BCA                                                        24 JAN 2007      
                                                                                     
                                                                                     
Carbondale, Illinois                                                                 
                                                                                     
                                                                                     
Reserve Center Building, Armed Forces                                 64876          
                                                                                     
 9.  COST ESTIMATES (CONTINUED)                                                       ______________________________                                                      
                                                                Unit      Cost       
     Item                       UM (M/E)      QUANTITY          COST     ($000)      
                                                                                     
PRIMARY FACILITY (CONTINUED)                                                         ____________________________                                                         
Standby Generator Pad w/Hook-Up LS                 --            --          (85)    
EMCS Connections                LS                 --            --          (65)    
Antiterrorism Measures          LS                 --            --         (150)    
Building Information Systems    LS                 --            --         (195)                                                                           _________     
                                                                Total        495     
                                                                                     
REQUIREMENT:   Cairo and Carbondale Illinois Army National Guard (ILARNG)            ____________                                                                         
Centers and Marion US Army Reserve Center will be closed and a new AFRC will         
be constructed in the Carbondale area. The new Center will be built on donated       
land which will save $2.5M. This land is located within 30 minutes of the new        
Sparta Training Area. Co-locating Transportation (TC), Signal (SC), Adjutant         
General (AG), and Personnel Battalion (BN) units facilitates Soldier Readiness       
Processing/mobilization/post mobilization activities, create new                     
cross-functional career development opportunities, and new training synergy.         
This project will provide a 200-member training facility with administrative,        
educational, assembly, library, learning center, vault, weapons simulator, and       
physical fitness areas for three Army Reserve and two Army National Guard            
units. The maintenance shop will provide work bays and maintenance                   
administrative support. The project will also provide adequate parking space         
for all military and privately-owned vehicles.                                       
CURRENT SITUATION:   All facilities currently in use are 42 yrs old and none         __________________                                                                   
meet Anti-Terrorism/Force Protection (AT/FP) requirements and lack Privately         
Owned Vehicle (POV) and military parking capability.                                 
IMPACT IF NOT PROVIDED:   The units’ ability to meet readiness, recruiting and       _______________________                                                              
retention, and training objectives will continue to be adversely affected if         
personnel are not provided with modern and adequate facilities. Readiness for        
mobilization will be nearly impossible to maintain if the units are forced to        
continue using their present facilities.                                             
ADDITIONAL:   This project has been coordinated with the installation physical       ___________                                                                          
security plan, and all physical security measures are included. All required         
antiterrorism protection measures are included. Alternative methods of meeting       
this requirement have been explored during project development. This project         
is the only feasible option to meet the requirement. The Deputy Assistant            
Secretary of the Army (Installations and Housing) certifies that this project        
has been considered for joint use potential. The facility will be available          
for use by other components. Sustainable principles will be integrated into          
the design, development, and construction of the project in accordance with          
Executive Order 13123 and other applicable laws and Executive Orders.                
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                     2009                                                            
    ARMY/BCA                                                        24 JAN 2007      
                                                                                     
                                                                                     
Carbondale, Illinois                                                                 
                                                                                     
                                                                                     
Reserve Center Building, Armed Forces                                 64876          
                                                                                     
12.  SUPPLEMENTAL DATA:                                                              _______________________                                                              
     A.  Estimated Design Data:                                                      
         (1)  Status:                                                                
              (a)  Date Design Started.............................  MAR 2007                                                                            _________        
              (b)  Percent Complete As Of January 2008.............     25.00                                                                            _________        
              (c)  Date 35% Designed...............................  MAR 2009                                                                            _________        
              (d)  Date Design Complete............................  SEP 2009                                                                            _________        
              (e)  Parametric Cost Estimating Used to Develop Costs        NO                                                                            _________        
              (f)  Type of Design Contract:  Design-bid-build                        
                                                                                     
         (2)  Basis:                                                                 
              (a)  Standard or Definitive Design:  NO                                
                                                                                     
         (3)  Total Design Cost (c) = (a)+(b) OR (d)+(e):             ($000)         
              (a)  Production of Plans and Specifications..........       538                                                                            _________        
              (b)  All Other Design Costs..........................       505                                                                            _________        
              (c)  Total Design Cost...............................     1,043                                                                            _________        
              (d)  Contract........................................       538                                                                            _________        
              (e)  In-house........................................       505                                                                            _________        
                                                                                     
         (4)  Construction Contract Award..........................  DEC 2008                                                                            _________        
                                                                                     
         (5)  Construction Start...................................  APR 2009                                                                            _________        
                                                                                     
         (6)  Construction Completion..............................  JUL 2010                                                                            _________        
                                                                                     
                                                                                     
     B.  Equipment associated with this project which will be provided from          
  other appropriations:                                                              
                                                           Fiscal Year               
    Equipment                     Procuring                Appropriated   Cost       
    Nomenclature                  Appropriation            Or Requested   ($000)         ____________                  _____________            ____________   ______     
                                                                                     
  Info Sys - ISC                    BCA-OP                  2010             238     
                                                                          ______     
                                                             TOTAL           238     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
Installation Engineer:  LTC Randall J. Scott                                         
Phone Number:  217-761-3595                                                          
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FY 2008/2009 Budget Estimates
Base Realignment and Closure Account - 2005

Cost and Savings by Fiscal Year
(Dollars in Millions)  

ARMY/RC Indiana - Recommendation #20

FY 2006 FY 2007* FY 2008 FY 2009 FY 2010 FY 2011   FY2006-2011
One-Time Implementation Costs:
Military Construction 0.000 0.000 28.605 29.000 0.000 0.000 57.605
Family Housing - Construction 0.000 0.000 0.000 0.000 0.000 0.000 0.000
                       -  Operations 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Environmental 0.025 0.000 0.000 0.000 0.000 0.000 0.025
Operations & Maintenance 0.000 0.000 0.000 0.229 3.409 0.086 3.723
Military Personnel - PCS 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Other 0.000 0.000 0.000 1.216 1.408 0.000 2.624
Homeowners Assistance Program 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Total One-Time Costs 0.025 0.000 28.605 30.445 4.817 0.086 63.977
Estimated Land Revenues 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Budget Request 0.025 0.000 28.605 30.445 4.817 0.086 63.977

One-Time Costs
Funded Outside of the Account:
Military Construction 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Family Housing 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Environmental 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Operations & Maintenance                                 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Other 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Homeowners Assistance Program 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Total One-Time Cost Outside of the Account: 0.000 0.000 0.000 0.000 0.000 0.000 0.000

Grand Total One-Time Implementation Costs 0.025 0.000 28.605 30.445 4.817 0.086 63.977

Recurring Costs: (memo non-add)
Operations & Maintenance 0.000 0.000 0.000 0.000 1.490 2.239 3.729
Military Personnel 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Other 0.000 0.000 0.000 0.000 0.234 0.352 0.586
Total Recurring Costs (memo non-add): 0.000 0.000 0.000 0.000 1.724 2.591 4.315

* Note: The FY 2007 column reflects the FY 2007 President's Budget request.
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FY 2008/2009 Budget Estimates
Base Realignment and Closure Account - 2005

Cost and Savings by Fiscal Year
(Dollars in Millions)  

ARMY/RC Indiana - Recommendation #20
FY 2006 FY 2007* FY 2008 FY 2009 FY 2010 FY 2011   FY2006-2011

One-Time Savings:
Military Construction 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Family Housing - Construction 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Military PCS Cost Avoidance 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Other 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Total One-Time Savings 0.000 0.000 0.000 0.000 0.000 0.000 0.000

Recurring Savings:
Civilian Salary: 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Military Personel Entitlements:
   Officer Salary 0.000 0.000 0.000 0.000 0.000 0.140 0.140
   Enlisted Salary 0.000 0.000 0.000 0.000 0.000 1.440 1.440
   Housing Allowance 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Overhead:
   Family Housing Operations 0.000 0.000 0.000 0.000 0.000 0.000 0.000
   Sustainment 0.000 0.000 0.000 0.000 0.682 1.825 2.507
   Recapitalization 0.000 0.000 0.000 0.000 0.358 0.433 0.791
   BOS 0.000 0.000 0.000 0.000 0.130 0.178 0.308
Other:
   Procurement 0.000 0.000 0.000 0.000 0.000 0.000 0.000
   Mission Activity 0.000 0.000 0.000 0.000 0.000 0.000 0.000
   Miscellaneous 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Total Recurring Savings 0.000 0.000 0.000 0.000 1.170 4.016 5.186

Grand Total Savings 0.000 0.000 0.000 0.000 1.170 4.016 5.186

Net Civilian Manpower Position Changes (+/-) 0 0 0 0 0 0 0
Net Military Manpower Position Changes (+/-) 0 0 0 0 0 (33) (33)

Net Implementation Costs
  Less Estimated Land Revenues: 0.025 0.000 28.605 30.445 3.647 -3.930 58.792

* Note: The FY 2007 column reflects the FY 2007 President's Budget request.
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BASE REALIGNMENT AND CLOSURE 
PACKAGE DESCRIPTION 

 
Army/Location/Package:  Army/Indiana/RC Transformation in Indiana 
– Commission Recommendation #20 
 
Closure/Realignment Package:  
 
   a.  Close Lafayette United States Army Reserve Center in  
Lafayette, IN, and relocate units into a new Armed Forces Reserve 
Center (AFRC) on the site of the existing Indiana Army Guard 
Armory (18B75) Lafayette, IN, if the Army is able to acquire land 
suitable for the construction of the facility. The new AFRC shall 
have the capability to accommodate the Indiana National Guard 
units from the following Indiana ARNG Readiness Centers: Boswell, 
IN, Attica, IN, Delphi, IN, Remington, IN, Monticello, IN, and 
Darlington, IN, if the state decides to relocate those National 
Guard units. 

 
    b.  Realign Charles H. Seston United States Army Reserve 
Center by relocating the 402nd Engineer Company and Detachment 1 
of the 417th Petroleum Company into a new Armed Forces Reserve 
Center in the vicinity of Greenwood and Franklin, IN, if the Army 
is able to acquire land suitable for the construction of the 
facility. The new AFRC shall have the capability to accommodate 
the Indiana National Guard units from the Camp Atterbury Army 
National Guard Readiness Center (building #500), and the 219th 
Area Support Group Readiness Center (Building #4), Camp 
Atterbury, IN, if the state decides to relocate those National 
Guard units. 

 
One-Time Implementation Costs:
 
    Military Construction:   
     

Location Project Title FY PN
Amount 
($M)

Lafayette 
Reserve Center Building, 
Armed Forces 2008 64844 28.605

    
Subtotal for FY 2008:   $28.605
    
AFRC 
Indianapolis 

Reserve Center Building, 
Armed Forces 2009 64927 29.000

    
Subtotal for FY 2009:   $29.000
    
TOTAL PROGRAM FOR FY 2006 – 2011   $57.605
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BASE REALIGNMENT AND CLOSURE 
PACKAGE DESCRIPTION 

(Continued) 
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    Conjunctively-Funded Construction:  None. 
 
    Family Housing Construction:  None. 
 
    Family Housing Operations: None.   
 
    Operation and Maintenance:  Cost includes procurement of 
equipment (systems and facilities furniture), transportation of 
things, and communications in support of this recommendation. 
Total One-Time Cost estimate is $3.723 million. There is no FY 
2008 Operations and Maintenance requirement.   
 
    Military Personnel:  None.  
 
    Other:  Cost includes IT installation (communications, 
automation and information management systems equipment) in 
support construction projects.  Total One-Time Cost estimate is 
$2.624 million. There is no FY 2008 Other requirement. 
 
    Revenues from Land Sales:  None. 
 
Savings: 
 
    Military Construction:  None. 
 
    Family Housing Construction: None.  
 
    Family Housing Operations:  None. 
 
    Operation and Maintenance:  Facilities sustainment and 
recapitalization, and base operations. 
 
    Military Personnel:  The savings due to changes in salary 
savings for eliminated personnel positions. 
 
    Other:  None. 
 
Environmental: 
   
The Army is conducting the following environmental studies and 
NEPA prior to construction and movement. There is no FY 2008 
Environmental requirement. 
 

a.  Seston: $.011 million; Study – Environmental Condition 
of Property. 

 
b. Lafayette: $.014 million; Study – Environmental Condition 



BASE REALIGNMENT AND CLOSURE 
PACKAGE DESCRIPTION 

(Continued) 
 
 

 
of Property.  
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1.COMPONENT 2.DATE

3.INSTALLATION AND LOCATION

PREVIOUS EDITIONS MAY BE USED INTERNALLY
UNTIL EXHAUSTED

PAGE NO. 125DD FORM
1 DEC 76

FY           MILITARY CONSTRUCTION PROJECT DATA

4.PROJECT TITLE

5.PROGRAM ELEMENT 6.CATEGORY CODE 7.PROJECT NUMBER 8.PROJECT COST ($000)

9.COST ESTIMATES

ITEM UM (M/E) QUANTITY UNIT COST COST ($000)

10.Description of Proposed Construction

1391

Auth

Approp

                                                                                     
                                                                                     
                  2008                                                               
    ARMY/BCA                                                        24 JAN 2007      
                                                                                     
Lafayette                                                                            
Indiana                                    Reserve Center Building, Armed Forces     
                                                                                     
                                                                                     
                         171               64844                   28,605            
                                                                                     
                                                                                     
PRIMARY FACILITY                                                          19,763     ________________                                                                     
Armed Forces Reserve Center     m2 (SF)     11,569 (  124,530)   1,442   (16,688)    
Flammable Material Storage Add  m2 (SF)      23.23 (      250)   1,383       (32)    
Controlled Waste Storage Add    m2 (SF)      27.87 (      300)   1,383       (39)    
Organizational Unit Storage     m2 (SF)     316.71 (    3,409)  764.24      (242)    
Organizational Vehicle Parking  LS                 --            --       (1,649)    
  Total from Continuation page                                            (1,113)    
SUPPORTING FACILITIES                                                      6,432     _____________________                                                                
Electric Service                LS                 --            --         (427)    
Water, Sewer, Gas               LS                 --            --         (263)    
Steam And/Or Chilled Water Dist LS                 --            --         (617)    
Paving, Walks, Curbs & Gutters  LS                 --            --       (2,365)    
Storm Drainage                  LS                 --            --         (236)    
Site Imp( 2,088) Demo(      )   LS                 --            --       (2,088)    
Information Systems             LS                 --            --         (142)    
Antiterrorism Measures          LS                 --            --         (294)    
                                                                                     
ESTIMATED CONTRACT COST                                                   26,195     
CONTINGENCY PERCENT  (5.00%)                                               1,310                                                                            _________     
SUBTOTAL                                                                  27,505     
SUPV, INSP & OVERHEAD  (4.00%)                                             1,100                                                                            _________     
TOTAL REQUEST                                                             28,605     
TOTAL REQUEST (ROUNDED)                                                   28,605     
INSTALLED EQT-OTHER APPROP                                                  (412)    
                                                                                     
                                                                                     
                            Construct an addition/alteration to an existing          
Armed Forces Reserve Center. Primary facilities include additions to the             
reserve center, a flammable materials facility, controlled waste facility,           
unit storage building, standby generator pad w/hook-up, and Connection to            
EMCS. Provide antiterrorism measures and building information systems.               
Supporting facilities will include extensive land clearing, paving, fencing,         
general site improvements and extensions of utilities to serve project. Access       
for the disabled will be provided. Force protection measures will be                 
incorporated into design including maximum standoff distance from roads,             
parking areas and vehicle unloading areas. Berms, heavy landscaping and              
bollards will be used to prevent access when standoff distances cannot be            
maintained. Standard commissioning of HVAC/MEP systems are included in SIOH          
estimate (1%). Comprehensive building and furnishings related interior design        
services are required. Air Conditioning (Estimated 394 kWr/112 Tons).                
________________________________________________________________________________     
11. REQ:         14,274 m2  ADQT:          2,337 m2  SUBSTD:         10,367 m2       ________                                                                             
PROJECT:  Construct an addition/alteration to an Armed Forces Reserve Center         ________                                                                             
(AFRC). (Current mission)                                                            
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1.COMPONENT 2.DATE

3.INSTALLATION AND LOCATION

PREVIOUS EDITIONS MAY BE USED INTERNALLY
UNTIL EXHAUSTED

PAGE NO. 126 DD FORM
1 DEC 76

FY        MILITARY CONSTRUCTION PROJECT DATA

1391C

4.PROJECT TITLE 5.PROJECT NUMBER

                                                                                     
                                                                                     
                     2008                                                            
    ARMY/BCA                                                        24 JAN 2007      
                                                                                     
                                                                                     
Lafayette, Indiana                                                                   
                                                                                     
                                                                                     
Reserve Center Building, Armed Forces                                 64844          
                                                                                     
 9.  COST ESTIMATES (CONTINUED)                                                       ______________________________                                                      
                                                                Unit      Cost       
     Item                       UM (M/E)      QUANTITY          COST     ($000)      
                                                                                     
PRIMARY FACILITY (CONTINUED)                                                         ____________________________                                                         
Standby Generator Pad w/Hook-Up LS                 --            --          (85)    
EMCS Connections                LS                 --            --         (196)    
Antiterrorism Measures          LS                 --            --         (490)    
Building Information Systems    LS                 --            --         (342)                                                                           _________     
                                                                Total      1,113     
                                                                                     
REQUIREMENT:   This project is required to facilitate the closure of five Army       ____________                                                                         
National Guard (ARNG) Readiness Centers (Boswell, Attica, Delphi, Monticello         
and Darlington) and one United States Army Reserve (USAR) Center (Lafayette).        
Proposal adds/alters existing Indiana ARNG (INARNG) facility in Lafayette,           
Indiana. The new Armed Forces Reserve Center will include: limited billeting,        
accommodate broadband Internet and Secert Internet Protocol (SIPERNET). It           
will also provide for ability to conduct Home Station Soldier Readiness              
Processing/Mobilization/Demobilization (SRP/MOB/DEMOB). This facility will           
provide the training facility required for the 559 personnel who will be             
stationed at the facility. All of the authorized administrative, educational,        
assembly, library, learning center, vault, weapons simulattor, physical              
fitness and equipment storage areas will be provided. The maintenance shop           
will provide the USAR with the necessary workbay and maintenance                     
administrative support areas. The project will also provide adequate parking         
space for all military and privately owned vehicles.                                 
CURRENT SITUATION:   All of the existing facilities are over thirty years old        __________________                                                                   
and require extensive refurbishment and/or expansion in order to meet current        
criteria standards.                                                                  
IMPACT IF NOT PROVIDED:   Keeping the older installations open and operating         _______________________                                                              
will require extensive rennovations of these facilities. When combining the          
cost for rennovations, along with normal operating cost, long term cost would        
be more to continue present operations.                                              
ADDITIONAL:   This project has been coordinated with the installation physical       ___________                                                                          
security plan, and all physical security measures are included. All required         
antiterrorism protection measures are included. Alternative methods of meeting       
this requirement have been explored during project development. This project         
is the only feasible option to meet the requirement. The Deputy Assistant            
Secretary of the Army (Installations and Housing) certifies that this project        
has been considered for joint use potential. The facility will be available          
for use by other components. Sustainable principles will be integrated into          
the design, development, and construction of the project in accordance with          
Executive Order 13123 and other applicable laws and Executive Orders.                
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1.COMPONENT 2.DATE

3.INSTALLATION AND LOCATION

PREVIOUS EDITIONS MAY BE USED INTERNALLY
UNTIL EXHAUSTED

PAGE NO. 127DD FORM
1 DEC 76

FY        MILITARY CONSTRUCTION PROJECT DATA

1391C

4.PROJECT TITLE 5.PROJECT NUMBER

                                                                                     
                                                                                     
                     2008                                                            
    ARMY/BCA                                                        24 JAN 2007      
                                                                                     
                                                                                     
Lafayette, Indiana                                                                   
                                                                                     
                                                                                     
Reserve Center Building, Armed Forces                                 64844          
                                                                                     
12.  SUPPLEMENTAL DATA:                                                              _______________________                                                              
     A.  Estimated Design Data:                                                      
         (1)  Status:                                                                
              (a)  Date Design Started.............................  OCT 2006                                                                            _________        
              (b)  Percent Complete As Of January 2007.............     35.00                                                                            _________        
              (c)  Date 35% Designed...............................  JAN 2007                                                                            _________        
              (d)  Date Design Complete............................  SEP 2007                                                                            _________        
              (e)  Parametric Cost Estimating Used to Develop Costs        NO                                                                            _________        
              (f)  Type of Design Contract:  Design-bid-build                        
              (g)  An energy study and life cycle cost analysis will be              
                   documented during the final design.                               
                                                                                     
         (2)  Basis:                                                                 
              (a)  Standard or Definitive Design:  NO                                
                                                                                     
         (3)  Total Design Cost (c) = (a)+(b) OR (d)+(e):             ($000)         
              (a)  Production of Plans and Specifications..........                                                                                      _________        
              (b)  All Other Design Costs..........................     2,172                                                                            _________        
              (c)  Total Design Cost...............................     2,172                                                                            _________        
              (d)  Contract........................................     1,448                                                                            _________        
              (e)  In-house........................................       724                                                                            _________        
                                                                                     
         (4)  Construction Contract Award..........................  MAR 2008                                                                            _________        
                                                                                     
         (5)  Construction Start...................................  APR 2008                                                                            _________        
                                                                                     
         (6)  Construction Completion..............................  JAN 2010                                                                            _________        
                                                                                     
                                                                                     
     B.  Equipment associated with this project which will be provided from          
  other appropriations:                                                              
                                                           Fiscal Year               
    Equipment                     Procuring                Appropriated   Cost       
    Nomenclature                  Appropriation            Or Requested   ($000)         ____________                  _____________            ____________   ______     
                                                                                     
  Info Sys - ISC                    BCA-OP                  2009             412     
                                                                          ______     
                                                             TOTAL           412     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
Installation Engineer:  COL Michael P. McGowen                                       
Phone Number:  317-247-3253                                                          
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1.COMPONENT 2.DATE

3.INSTALLATION AND LOCATION

PREVIOUS EDITIONS MAY BE USED INTERNALLY
UNTIL EXHAUSTED

PAGE NO. 107DD FORM
1 DEC 76

FY           MILITARY CONSTRUCTION PROJECT DATA

4.PROJECT TITLE

5.PROGRAM ELEMENT 6.CATEGORY CODE 7.PROJECT NUMBER 8.PROJECT COST ($000)

9.COST ESTIMATES

ITEM UM (M/E) QUANTITY UNIT COST COST ($000)

10.Description of Proposed Construction

1391

Auth

Approp

                                                                                     
                                                                                     
                  2009                                                               
    ARMY/BCA                                                        24 JAN 2007      
                                                                                     
AFRC Indianapolis                                                                    
Indiana                                    Reserve Center Building, Armed Forces     
                                                                                     
                                                                                     
                         171               64927                   29,000            
                                                                                     
                                                                                     
PRIMARY FACILITY                                                          21,317     ________________                                                                     
Armed Forces Reserve Center     m2 (SF)     13,218 (  142,280)   1,384   (18,289)    
Organizational Unit Storage     m2 (SF)     475.01 (    5,113)  656.60      (312)    
Organizational Parking          LS                 --            --       (1,350)    
Land Acquisition                ha (AC)       5.67 (       14)  49,480      (281)    
Vehicle Maintenance Shop, Wheel m2 (SF)     266.91 (    2,873)   1,866      (498)    
  Total from Continuation page                                              (587)    
SUPPORTING FACILITIES                                                      3,837     _____________________                                                                
Electric Service                LS                 --            --         (467)    
Water, Sewer, Gas               LS                 --            --         (622)    
Paving, Walks, Curbs & Gutters  LS                 --            --         (506)    
Storm Drainage                  LS                 --            --         (156)    
Site Imp( 1,867) Demo(      )   LS                 --            --       (1,867)    
Information Systems             LS                 --            --         (181)    
Antiterrorism Measures          LS                 --            --          (38)    
                                                                                     
                                                                                     
ESTIMATED CONTRACT COST                                                   25,154     
CONTINGENCY PERCENT  (5.00%)                                               1,258                                                                            _________     
SUBTOTAL                                                                  26,412     
SUPV, INSP & OVERHEAD  (5.70%)                                             1,505     
DESIGN/BUILD - DESIGN COST                                                 1,056                                                                            _________     
TOTAL REQUEST                                                             28,973     
TOTAL REQUEST (ROUNDED)                                                   29,000     
INSTALLED EQT-OTHER APPROP                                                  (163)    
                                                                                     
                            Construct an Armed Forces Reserve Center (AFRC).         
Primary facilities include land acquisition, construction or an AFRC Training        
building, Organizational Maintenance Shop (OMS), and unit storage building.          
Buildings will be of permanent construction with HVAC systems, plumbing,             
mechanical systems, security systems, and electrical systems. Supporting             
facilities include land clearing, paving, fencing, general site improvements,        
and extension of utilities to serve project. Accessibility for the disabled          
will be provided. Force protection measures will be incorporated into design         
including maximum standoff distance from roads, parking areas, and vehicle           
unloading areas. Berms, heavy landscaping, and bollards will be used to              
prevent access when standoff distances cannot be maintained. Comprehensive           
building and furnishings related interior design services are required. Air          
Conditioning (Estimated 1,273 kWr/362 Tons).                                         
________________________________________________________________________________     
11. REQ:         13,960 m2  ADQT:           NONE     SUBSTD:           NONE          ________                                                                             
PROJECT:  Land acquisition and construction of an AFRC, OMS, and unheated            ________                                                                             
storage building. (Current Mission)                                                  
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FY        MILITARY CONSTRUCTION PROJECT DATA

1391C

4.PROJECT TITLE 5.PROJECT NUMBER

                                                                                     
                                                                                     
                     2009                                                            
    ARMY/BCA                                                        24 JAN 2007      
                                                                                     
                                                                                     
AFRC Indianapolis, Indiana                                                           
                                                                                     
                                                                                     
Reserve Center Building, Armed Forces                                 64927          
                                                                                     
 9.  COST ESTIMATES (CONTINUED)                                                       ______________________________                                                      
                                                                Unit      Cost       
     Item                       UM (M/E)      QUANTITY          COST     ($000)      
                                                                                     
PRIMARY FACILITY (CONTINUED)                                                         ____________________________                                                         
Antiterrorism Measures          LS                 --            --         (208)    
Building Information Systems    LS                 --            --         (379)                                                                           _________     
                                                                Total        587     
                                                                                     
REQUIREMENT:   This project will provide a 1,000-member training facility that       ____________                                                                         
realigns Army Reserve and Indiana Army National Guard (INARNG) units, as             
directed by BRAC 05. The 402d Engineer Company and Detachment 1 of the 417th         
Petroleum Company will relocate into the new AFRC while the other units remain       
at the existing SGT Charles H. Seston United States Army Reserve Center              
(USARC). The facility will provide administrative, educational, assembly,            
library, learning center, vault, weapons simulator, and physical fitness areas       
for three Army Reserve units and fifteen INARNG units. The maintenance shop          
will provide work bays and maintenance administrative support. The project           
will also provide adequate parking space for all military and privately-owned        
vehicles.                                                                            
CURRENT SITUATION:   The SGT Charles H. Seston USARC, consisting of a 31,848         __________________                                                                   
square feet training building and 5,558 square feet maintenance shop, is 32          
years old. The center is occupied by four units with a utilization rate of 97        
percent, located on 10.24 acres in Edinburgh, IN. The Camp Atterbury Readiness       
Center (building #500) and 219th Area Support Group Readiness Center (building       
#4) both provide readiness center support for the National Guard units.              
IMPACT IF NOT PROVIDED:   If this project is not provided, the units will be         _______________________                                                              
forced to operate and train in facilities not properly configured to allow the       
most effective training to complete mission requirements and the BRAC proposal       
will not be implemented.                                                             
ADDITIONAL:   This project has been coordinated with the installation physical       ___________                                                                          
security plan, and all physical security measures are included. All required         
antiterrorism protection measures are included. An economic analysis has been        
prepared and utilized in evaluating this project. This project is the best           
method to satisfy the requirement. The Deputy Assistant Secretary of the Army        
(Installations and Housing) certifies that this project has been considered          
for joint use potential. The facility will be available for use by other             
components. Sustainable principles will be integrated into the design,               
development, and construction of the project in accordance with Executive            
Order 13123 and other applicable laws and Executive Orders.                          
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                     2009                                                            
    ARMY/BCA                                                        24 JAN 2007      
                                                                                     
                                                                                     
AFRC Indianapolis, Indiana                                                           
                                                                                     
                                                                                     
Reserve Center Building, Armed Forces                                 64927          
                                                                                     
12.  SUPPLEMENTAL DATA:                                                              _______________________                                                              
     A.  Estimated Design Data:                                                      
         (1)  Status:                                                                
              (a)  Date Design Started.............................  JUL 2007                                                                            _________        
              (b)  Percent Complete As Of January 2008.............     15.00                                                                            _________        
              (c)  Date 35% Designed...............................  APR 2009                                                                            _________        
              (d)  Date Design Complete............................  AUG 2009                                                                            _________        
              (e)  Parametric Cost Estimating Used to Develop Costs        NO                                                                            _________        
              (f)  Type of Design Contract:  Design-build                            
                                                                                     
         (2)  Basis:                                                                 
              (a)  Standard or Definitive Design:  NO                                
                                                                                     
         (3)  Total Design Cost (c) = (a)+(b) OR (d)+(e):             ($000)         
              (a)  Production of Plans and Specifications..........     1,740                                                                            _________        
              (b)  All Other Design Costs..........................       771                                                                            _________        
              (c)  Total Design Cost...............................     2,511                                                                            _________        
              (d)  Contract........................................     2,009                                                                            _________        
              (e)  In-house........................................       502                                                                            _________        
                                                                                     
         (4)  Construction Contract Award..........................  JAN 2009                                                                            _________        
                                                                                     
         (5)  Construction Start...................................  MAY 2009                                                                            _________        
                                                                                     
         (6)  Construction Completion..............................  FEB 2011                                                                            _________        
                                                                                     
                                                                                     
     B.  Equipment associated with this project which will be provided from          
  other appropriations:                                                              
                                                           Fiscal Year               
    Equipment                     Procuring                Appropriated   Cost       
    Nomenclature                  Appropriation            Or Requested   ($000)         ____________                  _____________            ____________   ______     
                                                                                     
  Info Sys - ISC                    BCA-OP                  2010             163     
                                                                          ______     
                                                             TOTAL           163     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
Installation Engineer:  Art Dias                                                     
Phone Number:  703-601-1940                                                          
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FY 2008/2009 Budget Estimates
Base Realignment and Closure Account - 2005

Cost and Savings by Fiscal Year
(Dollars in Millions)  

ARMY/RC Iowa - Recommendation #21

FY 2006 FY 2007* FY 2008 FY 2009 FY 2010 FY 2011   FY2006-2011
One-Time Implementation Costs:
Military Construction 34.250 0.000 0.000 0.000 56.300 0.000 90.550
Family Housing - Construction 0.000 0.000 0.000 0.000 0.000 0.000 0.000
                       -  Operations 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Environmental 0.145 0.000 0.000 0.000 0.000 0.000 0.145
Operations & Maintenance 0.000 3.064 0.285 3.197 5.564 0.000 12.110
Military Personnel - PCS 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Other 0.000 1.532 0.000 0.000 0.000 2.801 4.333
Homeowners Assistance Program 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Total One-Time Costs 34.395 4.596 0.285 3.197 61.864 2.801 107.138
Estimated Land Revenues 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Budget Request 34.395 4.596 0.285 3.197 61.864 2.801 107.138

One-Time Costs
Funded Outside of the Account:
Military Construction 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Family Housing 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Environmental 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Operations & Maintenance                                 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Other 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Homeowners Assistance Program 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Total One-Time Cost Outside of the Account: 0.000 0.000 0.000 0.000 0.000 0.000 0.000

Grand Total One-Time Implementation Costs 34.395 4.596 0.285 3.197 61.864 2.801 107.138

Recurring Costs: (memo non-add)
Operations & Maintenance 0.000 0.000 1.793 1.840 1.884 3.856 9.372
Military Personnel 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Other 0.000 0.000 0.351 0.359 0.368 0.752 1.830
Total Recurring Costs (memo non-add): 0.000 0.000 2.144 2.199 2.252 4.607 11.202

* Note: The FY 2007 column reflects the FY 2007 President's Budget request.
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FY 2008/2009 Budget Estimates
Base Realignment and Closure Account - 2005

Cost and Savings by Fiscal Year
(Dollars in Millions)  

ARMY/RC Iowa - Recommendation #21
FY 2006 FY 2007* FY 2008 FY 2009 FY 2010 FY 2011   FY2006-2011

One-Time Savings:
Military Construction 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Family Housing - Construction 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Military PCS Cost Avoidance 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Other 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Total One-Time Savings 0.000 0.000 0.000 0.000 0.000 0.000 0.000

Recurring Savings:
Civilian Salary: 0.000 0.000 0.034 0.071 0.073 0.074 0.252
Military Personel Entitlements:
   Officer Salary 0.000 0.000 1.049 2.151 2.207 2.253 7.660
   Enlisted Salary 0.000 0.000 8.691 17.825 18.287 18.671 63.474
   Housing Allowance 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Overhead:
   Family Housing Operations 0.000 0.000 0.000 0.000 0.000 0.000 0.000
   Sustainment 0.000 0.000 0.708 1.157 1.187 1.212 4.264
   Recapitalization 0.000 0.000 0.327 0.533 0.547 0.559 1.967
   BOS 0.000 0.000 0.383 0.393 0.403 0.411 1.589
Other:
   Procurement 0.000 0.000 0.000 0.000 0.000 0.000 0.000
   Mission Activity 0.000 0.000 0.000 0.000 0.000 0.000 0.000
   Miscellaneous 0.000 0.000 0.310 0.869 0.957 1.076 3.213
Total Recurring Savings 0.000 0.000 11.502 22.999 23.661 24.257 82.419

Grand Total Savings 0.000 0.000 11.502 22.999 23.661 24.257 82.419

Net Civilian Manpower Position Changes (+/-) 0 0 (1) 0 0 0 (1)
Net Military Manpower Position Changes (+/-) 0 0 (217) 0 0 0 (217)

Net Implementation Costs
  Less Estimated Land Revenues: 34.395 4.596 -11.216 -19.802 38.203 -21.456 24.719

* Note: The FY 2007 column reflects the FY 2007 President's Budget request.
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BASE REALIGNMENT AND CLOSURE 
PACKAGE DESCRIPTION 

 
Army/Location/Package:  Army/Iowa/RC Transformation in Iowa – 
Commission Recommendation #21 
 
Closure Package:  
 
    a.  Close the Recruiting Battalion Headquarters and Military 
Entrance Processing Station (MEPS) leased facilities in Des 
Moines and relocate units into a new Armed Forces Reserve   
Center and MEPS at Camp Dodge, IA. The new AFRC shall have the 
capability to accommodate units from the Army National Guard 
Readiness Center located at Camp Dodge, IA, if the state decides 
to relocate those National Guard units. 

 
    b.  Close the United States Army Reserve Center and the Area 
Maintenance Support Activity in Middletown, IA, and relocate 
units into a new Armed Forces Reserve Center (AFRC) with an 
Organizational Maintenance and Vehicle Storage Facility on Iowa 
Army Ammunition Plant, IA. The new AFRC shall have the capability 
to accommodate units from the Burlington Army National Guard 
Readiness Center located in Burlington, IA, if the state decides 
to relocate those National Guard units. 

 
    c.  Close the United States Army Reserve Center in Muscatine, 
IA, and relocate units into a new Armed Forces Reserve Center 
(AFRC) in Muscatine, IA, if the Army is able to acquire land 
suitable for the construction of the facility. The new AFRC shall 
have the capability to accommodate units from the Muscatine Army 
National Guard Readiness Center located in Muscatine, IA, if the 
state decides to relocate those National Guard units. 

 
    d.  Close the Armed Forces Reserve Center in Cedar Rapids, 
IA, and relocate units into a new Armed Forces Reserve Center 
(AFRC) with an Organizational Maintenance Facility (OMF) in Cedar 
Rapids, IA, if the Army is able to acquire land suitable for the 
construction of the facility. The new AFRC shall have the 
capability to accommodate units from the Cedar Rapids Army 
National Guard Readiness Center and its Organizational 
Maintenance Facility located in Cedar Rapids, IA, if the state 
decides to relocate those National Guard units. 
 
One-Time Implementation Costs:
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 Military Construction: There is no Military Construction 
requirement for FY 2008. 
 

Location Project Title FY PN Amount 
($M)

Camp Dodge Armed Forces Reserve Ctr 2006 64768 $34.250
    
Subtotal for FY 2006   $34.250
    

Cedar Rapids 
Reserve Center Building, 
Armed Forces 

 
2010 64764 $30.900

Iowa AAP 
Reserve Center Building, 
Armed Forces 

 
2010 64767 $18.900

Muscatine 
Reserve Center Building, 
Armed Forces 

 
2010 64852 $6.500

    
Subtotal for FY 2010   $56.300
    
TOTAL PROGRAM FOR FY 2006 – 2011   $90.550
                
    Conjunctively-Funded Construction:  None. 
 
    Family Housing Construction:  None. 
   
    Family Housing Operations: None.  
 
    Operation and Maintenance:  Cost includes civilian severance 
pay, civilian PCS, procurement of equipment (systems and 
facilities furniture), transportation of things, and 
communications in support of this recommendation.  Total One-Time 
Cost estimate is $12.110 million. The FY 2008 budget estimate is 
$.285 million. 
 
    Military Personnel:  None. 
 
    Other:  Cost includes IT installation (communications, 
automation and information management systems equipment) in 
support construction projects.  Total One-Time Cost estimate is 
$4.333 million. There is no FY 2008 Other requirement. 
 
    Revenues from Land Sales:  None. 
 
Savings: 
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    Military Construction:  None. 
 
    Family Housing Construction: None.  
 
    Family Housing Operations:  None. 
 
    Operation and Maintenance:  Facilities sustainment and 
recapitalization, base operations, and civilian salaries. 
 
    Military Personnel:  The savings due to changes in housing 
allowances and salary savings for eliminated personnel positions. 
 
    Other:  None. 
 
Environmental:  
 
The Army is conducting the following environmental studies and 
NEPA prior to construction and movement. There is no FY 2008 
Environmental requirement. 
 

a. Camp Dodge:  $.030 million – NEPA, Environmental 
Assessment 

 
b. Cedar Rapids:  $.030 million Environmental Condition of 

Property;  
NEPA, Environmental Assessment 
 
c.  Iowa AAP:  $.045 million – NEPA, Environmental 

Assessment 
 
d. Middletown:  $.020 million Environmental Condition of 

Property/NEPA, Record of Environmental Consideration 
 
e. Muscatine:  $.020 million Environmental Condition of 

Property; Environmental Baseline Study/NEPA, Record of 
Environmental Consideration; Environmental Assessment 

 
 



FY 2008/2009 Budget Estimates
Base Realignment and Closure Account - 2005

Cost and Savings by Fiscal Year
(Dollars in Millions)  

ARMY/RC Kentucky - Recommendation #22

FY 2006 FY 2007* FY 2008 FY 2009 FY 2010 FY 2011   FY2006-2011
One-Time Implementation Costs:
Military Construction 0.000 37.500 0.000 0.000 0.000 0.000 37.500
Family Housing - Construction 0.000 0.000 0.000 0.000 0.000 0.000 0.000
                       -  Operations 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Environmental 0.242 0.000 0.000 0.000 0.000 0.000 0.242
Operations & Maintenance 0.000 1.035 2.294 0.000 0.000 0.000 3.330
Military Personnel - PCS 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Other 0.000 1.553 2.375 0.000 0.000 0.000 3.928
Homeowners Assistance Program 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Total One-Time Costs 0.242 40.088 4.669 0.000 0.000 0.000 45.000
Estimated Land Revenues 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Budget Request 0.242 40.088 4.669 0.000 0.000 0.000 45.000

One-Time Costs
Funded Outside of the Account:
Military Construction 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Family Housing 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Environmental 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Operations & Maintenance                                 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Other 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Homeowners Assistance Program 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Total One-Time Cost Outside of the Account: 0.000 0.000 0.000 0.000 0.000 0.000 0.000

Grand Total One-Time Implementation Costs 0.242 40.088 4.669 0.000 0.000 0.000 45.000

Recurring Costs: (memo non-add)
Operations & Maintenance 0.000 0.000 0.469 0.481 0.494 0.504 1.948
Military Personnel 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Other 0.000 0.000 0.061 0.062 0.064 0.065 0.253
Total Recurring Costs (memo non-add): 0.000 0.000 0.530 0.544 0.558 0.569 2.201

* Note: The FY 2007 column reflects the FY 2007 President's Budget request.
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FY 2008/2009 Budget Estimates
Base Realignment and Closure Account - 2005

Cost and Savings by Fiscal Year
(Dollars in Millions)  

ARMY/RC Kentucky - Recommendation #22
FY 2006 FY 2007* FY 2008 FY 2009 FY 2010 FY 2011   FY2006-2011

One-Time Savings:
Military Construction 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Family Housing - Construction 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Military PCS Cost Avoidance 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Other 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Total One-Time Savings 0.000 0.000 0.000 0.000 0.000 0.000 0.000

Recurring Savings:
Civilian Salary: 0.000 0.000 0.000 0.065 0.133 0.135 0.332
Military Personel Entitlements:
   Officer Salary 0.000 0.000 0.000 0.133 0.276 0.282 0.691
   Enlisted Salary 0.000 0.000 0.000 1.995 4.094 4.180 10.270
   Housing Allowance 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Overhead:
   Family Housing Operations 0.000 0.000 0.000 0.000 0.000 0.000 0.000
   Sustainment 0.000 0.000 0.285 0.293 0.300 0.307 1.186
   Recapitalization 0.000 0.000 0.099 0.101 0.104 0.107 0.410
   BOS 0.000 0.000 0.191 0.197 0.202 0.207 0.798
Other:
   Procurement 0.000 0.000 0.000 0.000 0.000 0.000 0.000
   Mission Activity 0.000 0.000 0.206 0.211 0.216 0.221 0.854
   Miscellaneous 0.000 0.000 0.163 0.167 0.171 0.175 0.675
Total Recurring Savings 0.000 0.000 0.944 3.162 5.497 5.615 15.217

Grand Total Savings 0.000 0.000 0.944 3.162 5.497 5.615 15.217

Net Civilian Manpower Position Changes (+/-) 0 0 0 (2) 0 0 (2)
Net Military Manpower Position Changes (+/-) 0 0 0 (47) 0 0 (47)

Net Implementation Costs
  Less Estimated Land Revenues: 0.242 40.088 3.725 -3.162 -5.496 -5.615 29.783

* Note: The FY 2007 column reflects the FY 2007 President's Budget request.
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BASE REALIGNMENT AND CLOSURE 
PACKAGE DESCRIPTION 

 
 
Army/Location/Package:  Army/Kentucky/RC Transformation in 

ission Recommendation #22 Kentucky – Comm
 
losure PackageC :  
 
    a.  Close the Richmond US Army Reserve Center, Maysville US 
Army Reserve Center and relocate and consolidate those units with 
Army Reserve units currently on Bluegrass Army Depot into a new 
Armed Forces Reserve Center (AFRC) and Field Maintenance Facility 
(FMS) on Blue Grass Army Depot, KY. The new AFRC shall have the 
capability to accommodate Kentucky National Guard units located 
on Bluegrass Army Depot, KY, if the state decides to relocate 
those National Guard units. 

 
    b.  Close the Paducah Memorial United States Army Reserve 
Center and the Paducah #2 United States Army Reserve Center 
and relocate units into a new Armed Forces Reserve Center (AFRC) 
and Field Maintenance Shop (FMS) adjacent to the Paducah Airport, 
Paducah, KY, if the Army is able to acquire land suitable for the 
construction of the facilities. The new AFRC and FMS shall have 
the capability to accommodate units from the Paducah Army 
National Guard Readiness Center and the Kentucky Army National 
Guard Organizational Maintenance Shop (OMS) #2, Paducah, KY, if 
the state decides to relocate those National Guard units. 

 
ne-Time Implementation Costs:O
 
 Military Construction: There is no Military Construction 
requirement for FY 2008.                            
  

Location Project Title FY PN Amount 
($M)

Paducah Armed Forces Reserve Ctr 2007 64849 $16.500
Bluegrass 

my Depot Ar Armed Forces Reserve Ctr 2007 64900 $21.000

    
Subtotal for FY 007  2   $37.500
    
TOTAL PROGRAM FOR FY 2006 – 2011   $37.500
 

    Conjunctively-Funded Construction:  None. 
 

    Family Housing Construction:  None. 
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    Family Housing Operations:  None. 
 
    Operation and Maintenance:  Cost includes civilian severance 
pay, civilian PCS, procurement of equipment (systems and 
facilities furniture), transportation of things, and 
communications in support of this recommendation.  Total One-Time 
Cost estimate is $3.330 million. The FY 2008 budget estimate is 
$2.294 million. 
 
    Caretaker:  None. 
 
    Military Personnel:  None. 
 
    Other:  Cost includes IT installation (communications, 
automation and information management systems equipment) in 
support construction projects.  Total One-Time Cost estimate is 
$3.928 million. The FY 2008 budget estimate is $2.375 million. 
 
    Revenues from Land Sales:  None. 
  
Savings: 
 
    Military Construction:  None. 
 
    Family Housing Construction:  None. 
 
    Family Housing Operations:  None. 
 
    Operation and Maintenance:  Facilities sustainment and 
recapitalization, base operations, and civilian salaries. 
 

Military Personnel:  The savings due to changes in housing 
allowances and salary savings for eliminated personnel positions. 
 
    Other:  None. 
 
Environmental:   
  
The Army is conducting the following environmental studies and 
NEPA prior to construction and movement. There is no FY 2008 
Environmental requirement. 
 

a. Paducah: $.137 million; Environmental Condition of 
Property and Environmental Baseline Survey; NEPA - Environmental 
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Assessment. 
 

b. Blue Grass: $.105 million; NEPA - Environmental 
Assessment. 



FY 2008/2009 Budget Estimates
Base Realignment and Closure Account - 2005

Cost and Savings by Fiscal Year
(Dollars in Millions)  

ARMY/RC Louisanna - Recommendation #23

FY 2006 FY 2007* FY 2008 FY 2009 FY 2010 FY 2011   FY2006-2011
One-Time Implementation Costs:
Military Construction 0.000 0.000 40.666 12.200 0.000 0.000 52.866
Family Housing - Construction 0.000 0.000 0.000 0.000 0.000 0.000 0.000
                       -  Operations 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Environmental 0.074 0.000 0.000 0.000 0.000 0.000 0.074
Operations & Maintenance 0.000 0.000 0.035 0.005 3.132 0.000 3.172
Military Personnel - PCS 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Other 0.000 0.000 0.000 1.730 0.592 0.000 2.322
Homeowners Assistance Program 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Total One-Time Costs 0.074 0.000 40.701 13.935 3.724 0.000 58.434
Estimated Land Revenues 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Budget Request 0.074 0.000 40.701 13.935 3.724 0.000 58.434

One-Time Costs
Funded Outside of the Account:
Military Construction 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Family Housing 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Environmental 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Operations & Maintenance                                 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Other 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Homeowners Assistance Program 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Total One-Time Cost Outside of the Account: 0.000 0.000 0.000 0.000 0.000 0.000 0.000

Grand Total One-Time Implementation Costs 0.074 0.000 40.701 13.935 3.724 0.000 58.434

Recurring Costs: (memo non-add)
Operations & Maintenance 0.000 0.000 0.722 0.741 0.759 1.085 3.307
Military Personnel 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Other 0.000 0.000 0.000 0.034 0.035 0.049 0.118
Total Recurring Costs (memo non-add): 0.000 0.000 0.722 0.775 0.794 1.134 3.425

* Note: The FY 2007 column reflects the FY 2007 President's Budget request.
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FY 2008/2009 Budget Estimates
Base Realignment and Closure Account - 2005

Cost and Savings by Fiscal Year
(Dollars in Millions)  

ARMY/RC Louisanna - Recommendation #23
FY 2006 FY 2007* FY 2008 FY 2009 FY 2010 FY 2011   FY2006-2011

One-Time Savings:
Military Construction 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Family Housing - Construction 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Military PCS Cost Avoidance 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Other 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Total One-Time Savings 0.000 0.000 0.000 0.000 0.000 0.000 0.000

Recurring Savings:
Civilian Salary: 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Military Personel Entitlements:
   Officer Salary 0.000 0.000 0.000 0.000 0.897 2.677 3.574
   Enlisted Salary 0.000 0.000 0.000 0.000 6.249 12.912 19.161
   Housing Allowance 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Overhead:
   Family Housing Operations 0.000 0.000 0.000 0.000 0.000 0.000 0.000
   Sustainment 0.000 0.000 0.000 0.302 0.335 0.342 0.979
   Recapitalization 0.000 0.000 0.153 0.156 0.162 0.163 0.634
   BOS 0.000 0.000 0.000 0.046 0.046 0.047 0.139
Other:
   Procurement 0.000 0.000 0.000 0.000 0.000 0.000 0.000
   Mission Activity 0.000 0.000 0.000 0.000 0.000 0.000 0.000
   Miscellaneous 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Total Recurring Savings 0.000 0.000 0.153 0.504 7.689 16.141 24.487

Grand Total Savings 0.000 0.000 0.153 0.504 7.689 16.141 24.487

Net Civilian Manpower Position Changes (+/-) 0 0 0 0 0 0 0
Net Military Manpower Position Changes (+/-) 0 0 0 0 (158) 0 (158)

Net Implementation Costs
  Less Estimated Land Revenues: 0.074 0.000 40.548 13.431 -3.965 -16.141 33.947

* Note: The FY 2007 column reflects the FY 2007 President's Budget request.
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BASE REALIGNMENT AND CLOSURE 
PACKAGE DESCRIPTION 

 
 
Army/Location/Package:  Army/Louisiana/RC Transformation in 

mission Recommendation #23 Louisiana – Com
 
losure PackageC :  

a.  Close the Roberts United States Army Reserve Center 
Baton Rouge, LA, and the Navy-Marine Corps Reserve Center, Baton 
Rouge, LA and relocate units to a new Armed Forces Reserve Center 
and Field Maintenance Shop on suitable state property adjacent to 
the Baton Rouge Airport (State Property). The new AFRC shall have 
the capability to accommodate Louisiana National Guard Units from 
the Army National Guard Readiness Center located in Baton Rouge, 
LA and the Army National Guard Organizational Maintenance Shop #8 
located in Baton Rouge, LA if the state of Louisiana decides to 
relocate those National Guard units. 

 

 
  b.  Close United States Army Reserve Center, Shreveport, LA, 

and the United States Army Reserve Center, Bossier City, LA and 
relocate all Reserve Component units to a new Armed Forces 
Reserve Center that will be constructed on or adjacent to the 
Naval-Marine Corps Reserve Center in Bossier City, LA if the Army 
is able to acquire suitable property for construction of the 
facilities. 
 
ne-Time Implementation Costs:O
 

y Construction:    Militar    
  

Location Project Title FY PN Amount 
($M)

Baton Rouge 
 

Reserve Center Building, 
med Forces Ar 2008 *64287 $40.666

    
Subtotal for FY 2008    $40.666
    

Shreveport Reserve Center Building, 
med Forces Ar 2009 64517 $12.200

    
Subtotal for FY 009  2   $12.200
    
TOTAL PROGRAM FOR FY 2006 – 2011   $52.866
 
*Note:  Baton Rouge AFRC is a joint MILCON project.  Army share 
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f 
tion #73.  

 
of $40.6 million is reflected above.  Navy transferred share o
$8.0 million is reflected in Commission Recommenda

tal MILCON 1391 project cost is $48.6 million. To
              

    Conjunctively-Funded Construction:  None. 
 
    Family Housing Construction:  None. 

 Family Housing Operations
 
   : None. 
  
    Operation and Maintenance:  Cost includes procurement of 
equipment (systems and facilities furniture), transportation of
things, and communications in support of this recommendation. 
Total One-Time Cost estimate is $3.172 million. The FY 2008 

dget estimate is $.035 million. 

 

  Caretaker:

bu
 
    None. 

  Military Personnel
 
  :  None. 
 
    Other:  Cost includes IT installation (communications, 
automation and information management systems equipment) in 
support construction projects.  Total One-Time Cost estimate is 

.322 million. There is no FY 2008 Other requirement.$2  
 
    Revenues from Land Sales:  None. 
 

vingsSa : 
 

    Military Construction:  None. 
 

    Family Housing Construction:  None. 
 
    Family Housing Operations:  None. 
 
    Operation and Maintenance:  Facilities sustainment and 
recapitalization, base operations, and civilian salaries.
 
    

 

Military Personnel:  The savings due to changes in housing 
lowances and salary savings for eliminated personnel positions. al

 
    Other:  None. 

 
 



BASE REALIGNMENT AND CLOSURE 
PACKAGE DESCRIPTION 

(Continued) 
 
 

                                                  Exhibit BC-03 
509 

 

 
 
 

ironmentalEnv :   

 
nd movement. There is no FY 2008 

vironmental requirement. 
 

Condition of Property; Environmental Assessment. 

 Study – Environmental Condition 
of Property.

 Study – Environmental Condition 
of Property.

.011 million; Study – Environmental 
Condition of Property.

 
ndition of Property; NEPA - Environmental Assessment. 

 
 

  
The Army is conducting the following environmental studies and
NEPA prior to construction a
En

a. Shreveport: $.024 million; Study – Environmental 
 NEPA - 

 
b.  OMS #8: $.011 million;

 
 
c.  Roberts: $.011 million;

 
 
d.  Bossier City: $

 
 
e. Baton Rouge: $.017 million; Study – Environmental

Co



1.COMPONENT 2.DATE

3.INSTALLATION AND LOCATION

PREVIOUS EDITIONS MAY BE USED INTERNALLY
UNTIL EXHAUSTED

PAGE NO. 153DD FORM
1 DEC 76

FY           MILITARY CONSTRUCTION PROJECT DATA

4.PROJECT TITLE

5.PROGRAM ELEMENT 6.CATEGORY CODE 7.PROJECT NUMBER 8.PROJECT COST ($000)

9.COST ESTIMATES

ITEM UM (M/E) QUANTITY UNIT COST COST ($000)

10.Description of Proposed Construction

1391

Auth

Approp

                                                                                     
                                                                                     
                  2008                                                               
    ARMY/BCA                                                        24 JAN 2007      
                                                                                     
Baton Rouge                                                                          
Louisiana                                  Reserve Center Building, Armed Forces     
                                                                                     
                                                                                     
                         171               64287                   48,666            
                                                                                     
                                                                                     
PRIMARY FACILITY                                                          32,316     ________________                                                                     
Armed Forces Reserve Center     m2 (SF)     15,349 (  165,220)   1,564   (24,006)    
Vehicle Maintenance Shop        m2 (SF)      2,787 (   30,000)   1,539    (4,290)    
Flammable Material Storage      m2 (SF)      48.77 (      525)  968.83       (47)    
Controlled Waste Storage        m2 (SF)      55.74 (      600)  968.78       (54)    
Organizational unit Storage     m2 (SF)     306.58 (    3,300)  753.47      (231)    
  Total from Continuation page                                            (3,688)    
SUPPORTING FACILITIES                                                     10,600     _____________________                                                                
Electric Service                LS                 --            --         (935)    
Water, Sewer, Gas               LS                 --            --       (1,060)    
Steam And/Or Chilled Water Dist LS                 --            --       (1,465)    
Paving, Walks, Curbs & Gutters  LS                 --            --       (3,560)    
Storm Drainage                  LS                 --            --         (605)    
Site Imp( 2,700) Demo(      )   LS                 --            --       (2,700)    
Information Systems             LS                 --            --          (55)    
Antiterrorism Measures          LS                 --            --         (220)    
                                                                                     
ESTIMATED CONTRACT COST                                                   42,916     
CONTINGENCY PERCENT  (5.00%)                                               2,146                                                                            _________     
SUBTOTAL                                                                  45,062     
SUPV, INSP & OVERHEAD  (4.00%)                                             1,802     
DESIGN/BUILD - DESIGN COST                                                 1,802                                                                            _________     
TOTAL REQUEST                                                             48,666     
TOTAL REQUEST (ROUNDED)                                                   48,666     
INSTALLED EQT-OTHER APPROP                                                  (156)    
                                                                                     
                            Construct an Armed Forces Reserve Center (AFRC)and       
Field Maintenance Shop (FMS) of permanent masonry type construction, with            
standing seam roof, concrete floors and mechanical and electrical equipment          
with standby generator backup, flammable material storage, controlled waste          
storage, unit storage, organizational vehicle parking and connection to EMCS.        
Support facilities include utilities, access roads, POV parking, loading             
ramps, sidewalks, storm drainage, site improvement and information system.           
Force protection (physical security) measures will be incorporated into design       
including maximum standoff distance from roads, parking areas, vehicle               
unloading areas, security fencing and dark motor pool lighting. Berms, heavy         
landscaping, and bollards will be used to prevent access when standoff               
distances cannot be maintained. Accessibility for the disabled will be               
provided. Cost effective energy conserving features will be incorporated into        
design and standard HVAC/MEP systems commissioning will be included. Standard        
commissioning of HVAC/MEP systems are included in SIOH estimate (1%).                
Comprehensive building and furnishings related interior design services are          
required. Air Conditioning (Estimated 1,467 kWr/417 Tons).                           
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1.COMPONENT 2.DATE

3.INSTALLATION AND LOCATION

PREVIOUS EDITIONS MAY BE USED INTERNALLY
UNTIL EXHAUSTED

PAGE NO. 154 DD FORM
1 DEC 76

FY        MILITARY CONSTRUCTION PROJECT DATA

1391C

4.PROJECT TITLE 5.PROJECT NUMBER

                                                                                     
                                                                                     
                     2008                                                            
    ARMY/BCA                                                        24 JAN 2007      
                                                                                     
                                                                                     
Baton Rouge, Louisiana                                                               
                                                                                     
                                                                                     
Reserve Center Building, Armed Forces                                 64287          
                                                                                     
 9.  COST ESTIMATES (CONTINUED)                                                       ______________________________                                                      
                                                                Unit      Cost       
     Item                       UM (M/E)      QUANTITY          COST     ($000)      
                                                                                     
PRIMARY FACILITY (CONTINUED)                                                         ____________________________                                                         
Organizational Vehicle Parking  LS                 --            --       (2,523)    
Standby Generator Pad w/Hook-Up LS                 --            --          (85)    
EMCS Connections                LS                 --            --         (330)    
Antiterrorism Measures          LS                 --            --         (365)    
Building Information Systems    LS                 --            --         (385)                                                                           _________     
                                                                Total      3,688     
                                                                                     
________________________________________________________________________________     
11. REQ:         18,148 m2  ADQT:           NONE     SUBSTD:          5,031 m2       ________                                                                             
PROJECT:  Construct an Armed Forces Reserve Center (AFRC). (Current mission)         ________                                                                             
REQUIREMENT:   This project is required to enable the closure of the Roberts         ____________                                                                         
Army Reserve Center, Baton Rouge, the Navy-Marine Corps Reserve Center, Baton        
Rouge, and the Army National Guard Readiness Center and OMS #8, Baton Rouge,         
and locate units to a new AFRC and FMS. The land for this project will be            
provided at no cost to the federal government. This project will provide an          
820-member training facility with administrative, educational, assembly,             
library, learning center, vault, weapons simulator, physical fitness areas and       
organizational equipment maintenance for six Army Reserve units, three Army          
National Guard units, and one Marine Corps Reserve unit.                             
CURRENT SITUATION:   Closing locations do not have sufficient capacity for           __________________                                                                   
consolidation or expansion and no existing active duty installations are             
feasible.                                                                            
IMPACT IF NOT PROVIDED:   If this project is not provided units will remain in       _______________________                                                              
lower value facilities and not be consolidated onto existing higher value            
installations that meet the requirements of the Army’s Stationing Strategy for       
Reserve Component installations and BRAC 05 will not be implemented.                 
ADDITIONAL:   This project has been coordinated with the installation physical       ___________                                                                          
security plan, and all physical security measures are included. All required         
antiterrorism protection measures are included. Alternative methods of meeting       
this requirement have been explored during project development. This project         
is the only feasible option to meet the requirement. The Deputy Assistant            
Secretary of the Army (Installations and Housing) certifies that this project        
has been considered for joint use potential. The facility will be available          
for use by other components. Sustainable principles will be integrated into          
the design, development, and construction of the project in accordance with          
Executive Order 13123 and other applicable laws and Executive Orders.                
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3.INSTALLATION AND LOCATION

PREVIOUS EDITIONS MAY BE USED INTERNALLY
UNTIL EXHAUSTED

PAGE NO. 155DD FORM
1 DEC 76

FY        MILITARY CONSTRUCTION PROJECT DATA

1391C

4.PROJECT TITLE 5.PROJECT NUMBER

                                                                                     
                                                                                     
                     2008                                                            
    ARMY/BCA                                                        24 JAN 2007      
                                                                                     
                                                                                     
Baton Rouge, Louisiana                                                               
                                                                                     
                                                                                     
Reserve Center Building, Armed Forces                                 64287          
                                                                                     
12.  SUPPLEMENTAL DATA:                                                              _______________________                                                              
     A.  Estimated Design Data:                                                      
         (1)  Status:                                                                
              (a)  Date Design Started.............................  OCT 2006                                                                            _________        
              (b)  Percent Complete As Of January 2007.............     35.00                                                                            _________        
              (c)  Date 35% Designed...............................  JAN 2007                                                                            _________        
              (d)  Date Design Complete............................  SEP 2007                                                                            _________        
              (e)  Parametric Cost Estimating Used to Develop Costs        NO                                                                            _________        
              (f)  Type of Design Contract:  Design-build                            
                                                                                     
         (2)  Basis:                                                                 
              (a)  Standard or Definitive Design:  NO                                
                                                                                     
         (3)  Total Design Cost (c) = (a)+(b) OR (d)+(e):             ($000)         
              (a)  Production of Plans and Specifications..........                                                                                      _________        
              (b)  All Other Design Costs..........................     3,782                                                                            _________        
              (c)  Total Design Cost...............................     3,782                                                                            _________        
              (d)  Contract........................................     2,521                                                                            _________        
              (e)  In-house........................................     1,261                                                                            _________        
                                                                                     
         (4)  Construction Contract Award..........................  MAR 2008                                                                            _________        
                                                                                     
         (5)  Construction Start...................................  APR 2008                                                                            _________        
                                                                                     
         (6)  Construction Completion..............................  APR 2010                                                                            _________        
                                                                                     
                                                                                     
     B.  Equipment associated with this project which will be provided from          
  other appropriations:                                                              
                                                           Fiscal Year               
    Equipment                     Procuring                Appropriated   Cost       
    Nomenclature                  Appropriation            Or Requested   ($000)         ____________                  _____________            ____________   ______     
                                                                                     
  Info Sys - ISC                    BCA-OP                  2010             156     
                                                                          ______     
                                                             TOTAL           156     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
Installation Engineer:  LTC Douglas Mouton                                           
Phone Number:  504-278-8253                                                          
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1.COMPONENT 2.DATE

3.INSTALLATION AND LOCATION

PREVIOUS EDITIONS MAY BE USED INTERNALLY
UNTIL EXHAUSTED

PAGE NO. 129DD FORM
1 DEC 76

FY           MILITARY CONSTRUCTION PROJECT DATA

4.PROJECT TITLE

5.PROGRAM ELEMENT 6.CATEGORY CODE 7.PROJECT NUMBER 8.PROJECT COST ($000)

9.COST ESTIMATES

ITEM UM (M/E) QUANTITY UNIT COST COST ($000)

10.Description of Proposed Construction

1391

Auth

Approp

                                                                                     
                                                                                     
                  2009                                                               
    ARMY/BCA                                                        24 JAN 2007      
                                                                                     
Shreveport                                                                           
Louisiana                                  Reserve Center Building, Armed Forces     
                                                                                     
                                                                                     
                         171               64517                   12,200            
                                                                                     
                                                                                     
PRIMARY FACILITY                                                           8,793     ________________                                                                     
Armed Forces Reserve Center     m2 (SF)      5,963 (   64,188)   1,235    (7,364)    
Organizational Unit Storage     m2 (SF)     225.85 (    2,431)  632.48      (143)    
Multi-use Classroom             m2 (SF)     678.19 (    7,300)   1,279      (868)    
Land Acquisition                ha (AC)       6.07 (       15)  25,954      (158)    
Antiterrorism Measures          LS                 --            --          (87)    
Building Information Systems    LS                 --            --         (173)    
SUPPORTING FACILITIES                                                      1,738     _____________________                                                                
Electric Service                LS                 --            --         (183)    
Water, Sewer, Gas               LS                 --            --         (244)    
Paving, Walks, Curbs & Gutters  LS                 --            --         (147)    
Storm Drainage                  LS                 --            --          (61)    
Site Imp(   871) Demo(      )   LS                 --            --         (871)    
Information Systems             LS                 --            --         (211)    
Antiterrorism Measures          LS                 --            --          (21)    
                                                                                     
                                                                                     
ESTIMATED CONTRACT COST                                                   10,531     
CONTINGENCY PERCENT  (5.00%)                                                 527                                                                            _________     
SUBTOTAL                                                                  11,058     
SUPV, INSP & OVERHEAD  (5.70%)                                               630     
DESIGN/BUILD - DESIGN COST                                                   442                                                                            _________     
TOTAL REQUEST                                                             12,130     
TOTAL REQUEST (ROUNDED)                                                   12,200     
INSTALLED EQT-OTHER APPROP                                                   (33)    
                                                                                     
                            Construct an Armed Forces Reserve Center (AFRC).         
Primary facilities include an AFRC Training building, Mutli-use Classroom,           
unheated storage building, and land acquisition. Buildings will be of                
permanent construction with HVAC systems, plumbing, mechanical systems,              
security systems, and electrical systems. Supporting facilities include land         
clearing, paving, fencing, general site improvements, and extension of               
utilities to serve project. Accessibility for the disabled will be provided.         
Force protection (physical security) measures will be incorporated into design       
including maximum standoff distance from roads, parking areas, and vehicle           
unloading areas. Berms, heavy landscaping, and bollards will be used to              
prevent access when standoff distances cannot be maintained. Comprehensive           
building and furnishings related interior design services are required. Air          
Conditioning (Estimated 753 kWr/214 Tons).                                           
________________________________________________________________________________     
11. REQ:          6,867 m2  ADQT:           NONE     SUBSTD:           NONE          ________                                                                             
PROJECT:  Land acquisition and construction of an AFRC, Multi-use Classroom,         ________                                                                             
and unheated storage building. (Current Mission)                                     
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1.COMPONENT 2.DATE

3.INSTALLATION AND LOCATION

PREVIOUS EDITIONS MAY BE USED INTERNALLY
UNTIL EXHAUSTED

PAGE NO. 130 DD FORM
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FY        MILITARY CONSTRUCTION PROJECT DATA

1391C

4.PROJECT TITLE 5.PROJECT NUMBER

                                                                                     
                                                                                     
                     2009                                                            
    ARMY/BCA                                                        24 JAN 2007      
                                                                                     
                                                                                     
Shreveport, Louisiana                                                                
                                                                                     
                                                                                     
Reserve Center Building, Armed Forces                                 64517          
                                                                                     
REQUIREMENT:   This project will provide land and a 600-member training              ____________                                                                         
facility with administrative, educational, assembly, library, learning center,       
vault, weapons simulator, and physical fitness areas for seven Army Reserve          
units. The project will also provide for unit storage and adequate parking           
space for all military and privately-owned vehicles.                                 
CURRENT SITUATION:   The Bossier City United States Army Reserve Center              __________________                                                                   
(USARC), consisting of a 30,370 square feet training building, 5,280 square          
feet maintenance shop, 180 square feet heated storage building, and 180 square       
feet unheated storage building, is 33 years old. The center is occupied by           
four units with a utilization rate of 164 percent, located on 10.36 acres (.42       
of which is outgranted), in Bossier City, LA. The Shreveport USARC, consisting       
of a 13,550 square feet training building, is 35 years old. The center is            
occupied by three units with a utilization rate of 199 percent, located on           
1.75 acres in Shreveport, LA.                                                        
IMPACT IF NOT PROVIDED:   If this project is not provided, the units will be         _______________________                                                              
forced to operate and train in facilities not properly configured to allow the       
most effective training to complete mission requirements and the BRAC proposal       
will not be implemented.                                                             
ADDITIONAL:   This project has been coordinated with the installation physical       ___________                                                                          
security plan, and all physical security measures are included. All required         
antiterrorism protection measures are included. An economic analysis has been        
prepared and utilized in evaluating this project. This project is the best           
method to satisfy the requirement. The Deputy Assistant Secretary of the Army        
(Installations and Housing) certifies that this project has been considered          
for joint use potential. The facility will be available for use by other             
components. Sustainable principles will be integrated into the design,               
development, and construction of the project in accordance with Executive            
Order 13123 and other applicable laws and Executive Orders.                          
                                                                                     
12.  SUPPLEMENTAL DATA:                                                              _______________________                                                              
     A.  Estimated Design Data:                                                      
         (1)  Status:                                                                
              (a)  Date Design Started.............................  JUL 2007                                                                            _________        
              (b)  Percent Complete As Of January 2008.............     15.00                                                                            _________        
              (c)  Date 35% Designed...............................  APR 2009                                                                            _________        
              (d)  Date Design Complete............................  AUG 2009                                                                            _________        
              (e)  Parametric Cost Estimating Used to Develop Costs        NO                                                                            _________        
              (f)  Type of Design Contract:  Design-build                            
                                                                                     
         (2)  Basis:                                                                 
              (a)  Standard or Definitive Design:  NO                                
                                                                                     
         (3)  Total Design Cost (c) = (a)+(b) OR (d)+(e):             ($000)         
              (a)  Production of Plans and Specifications..........       730                                                                            _________        
              (b)  All Other Design Costs..........................       334                                                                            _________        
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                     2009                                                            
    ARMY/BCA                                                        24 JAN 2007      
                                                                                     
                                                                                     
Shreveport, Louisiana                                                                
                                                                                     
                                                                                     
Reserve Center Building, Armed Forces                                 64517          
                                                                                     
12.  SUPPLEMENTAL DATA: (Continued)                                                  _______________________                                                              
     A.  Estimated Design Data: (Continued)                                          
              (c)  Total Design Cost...............................     1,064                                                                            _________        
              (d)  Contract........................................       851                                                                            _________        
              (e)  In-house........................................       213                                                                            _________        
                                                                                     
         (4)  Construction Contract Award..........................  JAN 2009                                                                            _________        
                                                                                     
         (5)  Construction Start...................................  MAY 2009                                                                            _________        
                                                                                     
         (6)  Construction Completion..............................  AUG 2010                                                                            _________        
                                                                                     
                                                                                     
     B.  Equipment associated with this project which will be provided from          
  other appropriations:                                                              
                                                           Fiscal Year               
    Equipment                     Procuring                Appropriated   Cost       
    Nomenclature                  Appropriation            Or Requested   ($000)         ____________                  _____________            ____________   ______     
                                                                                     
  Info Sys - ISC                    BCA-OP                  2010              33     
                                                                          ______     
                                                             TOTAL            33     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
Installation Engineer:  MAJ Nguyen                                                   
Phone Number:  703-602-5834                                                          
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FY 2008/2009 Budget Estimates
Base Realignment and Closure Account - 2005

Cost and Savings by Fiscal Year
(Dollars in Millions)  

ARMY/RC Maryland - Recommendation #24

FY 2006 FY 2007* FY 2008 FY 2009 FY 2010 FY 2011   FY2006-2011
One-Time Implementation Costs:
Military Construction 0.000 13.800 0.000 0.000 0.000 0.000 13.800
Family Housing - Construction 0.000 0.000 0.000 0.000 0.000 0.000 0.000
                       -  Operations 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Environmental 0.071 0.000 0.000 0.000 0.000 0.000 0.071
Operations & Maintenance 0.000 0.381 1.200 0.192 0.814 0.000 2.587
Military Personnel - PCS 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Other 0.000 0.571 0.874 0.000 0.000 0.000 1.445
Homeowners Assistance Program 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Total One-Time Costs 0.071 14.752 2.074 0.192 0.814 0.000 17.903
Estimated Land Revenues 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Budget Request 0.071 14.752 2.074 0.192 0.814 0.000 17.903

One-Time Costs
Funded Outside of the Account:
Military Construction 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Family Housing 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Environmental 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Operations & Maintenance                                 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Other 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Homeowners Assistance Program 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Total One-Time Cost Outside of the Account: 0.000 0.000 0.000 0.000 0.000 0.000 0.000

Grand Total One-Time Implementation Costs 0.071 14.752 2.074 0.192 0.814 0.000 17.903

Recurring Costs: (memo non-add)
Operations & Maintenance 0.000 0.000 0.105 0.108 0.110 0.113 0.436
Military Personnel 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Other 0.000 0.000 0.028 0.029 0.030 0.030 0.118
Total Recurring Costs (memo non-add): 0.000 0.000 0.133 0.137 0.140 0.143 0.553

* Note: The FY 2007 column reflects the FY 2007 President's Budget request.
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FY 2008/2009 Budget Estimates
Base Realignment and Closure Account - 2005

Cost and Savings by Fiscal Year
(Dollars in Millions)  

ARMY/RC Maryland - Recommendation #24
FY 2006 FY 2007* FY 2008 FY 2009 FY 2010 FY 2011   FY2006-2011

One-Time Savings:
Military Construction 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Family Housing - Construction 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Military PCS Cost Avoidance 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Other 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Total One-Time Savings 0.000 0.000 0.000 0.000 0.000 0.000 0.000

Recurring Savings:
Civilian Salary: 0.000 0.000 0.065 0.133 0.135 0.138 0.471
Military Personel Entitlements:
   Officer Salary 0.000 0.000 0.000 0.000 0.000 0.000 0.000
   Enlisted Salary 0.000 0.000 0.870 1.820 1.858 1.900 6.448
   Housing Allowance 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Overhead:
   Family Housing Operations 0.000 0.000 0.000 0.000 0.000 0.000 0.000
   Sustainment 0.000 0.000 0.050 0.052 0.053 0.054 0.209
   Recapitalization 0.000 0.000 0.023 0.024 0.024 0.025 0.096
   BOS 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Other:
   Procurement 0.000 0.000 0.000 0.000 0.000 0.000 0.000
   Mission Activity 0.000 0.000 0.000 0.000 0.000 0.000 0.000
   Miscellaneous 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Total Recurring Savings 0.000 0.000 1.008 2.028 2.071 2.117 7.224

Grand Total Savings 0.000 0.000 1.008 2.028 2.071 2.117 7.224

Net Civilian Manpower Position Changes (+/-) 0 0 (2) 0 0 0 (2)
Net Military Manpower Position Changes (+/-) 0 0 (20) 0 0 0 (20)

Net Implementation Costs
  Less Estimated Land Revenues: 0.071 14.752 1.066 -1.836 -1.256 -2.117 10.679

* Note: The FY 2007 column reflects the FY 2007 President's Budget request.
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Exhibit BC-03 
518 

BASE REALIGNMENT AND CLOSURE 
PACKAGE DESCRIPTION 

 
 
Army/Location/Package:  Army/Maryland/RC Transformation in 

ission Recommendation #24 Maryland – Comm
 
losure PackageC :  
 
    a.  Close the Flair Memorial Armed Forces Reserve Center and 
its organizational maintenance shop in Frederick, MD and relocate 
US Army Reserve and US Marine Corps Reserve units to a new 
consolidated Armed Forces Reserve Center and organizational 
maintenance support facility on Fort Detrick, MD. 

 
ne-Time Implementation Costs:O
 
 Military Construction:   There is no Military Construction 
quirement for FY 2008.                                 re

 
 

 

Location Project Title FY PN Amount 
($M)

Ft. Detrick Armed Forces Reserve Ctr 2007 64931 $13.800
    
Subtotal for FY 007  2   $13.800
    
TOTAL PROGRAM FOR FY 2006 – 2011   $13.800
 

    Conjunctively-Funded Construction:  None. 
 

    Family Housing Construction:  None. 
 

    Family Housing Operations:  None. 
 
    Operation and Maintenance:  Cost includes civilian severance 
pay, civilian PCS, procurement of equipment (systems and 
facilities furniture), transportation of things, and 
communications in support of this recommendation.  Total One-Time 
Cost estimate is $2.587 million. The FY 2008 budget estimate is 

 million. $1.200
     

Military Personnel: None.  
 
    Other:  Cost includes IT installation (communications, 
automation and information management systems equipment) in 
support of construction projects. Total One-Time Cost estimate is 

.455 million. The FY 2008 budget estimate is $.874 million. $1
 



BASE REALIGNMENT AND CLOSURE 
PACKAGE DESCRIPTION 

(Continued) 
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    Revenues from Land Sales:  None. 
 

vingsSa : 
 
    Military Construction:  None. 
 

    Family Housing Construction:  None.   
 

    Family Housing Operations:  None. 
 
    Operation and Maintenance:  Facilities sustainment and 
recapitalization, base operations, and civilian salaries. 
 

Military Personnel:  The savings due to changes in housing 
allowances and salary savings for eliminated personnel positions. 
 
    Other:  The savings are due to a reduction in procurement, 

ities, and other miscellaneous items. mission activ
 

ironmentalEnv :   

 
nd movement. There is no FY 2008 

vir  
 

tal 
Condition of Property; NEPA - Environmental Assessment. 

  
The Army is conducting the following environmental studies and
NEPA prior to construction a
En onmental requirement.

a.  Fair Memorial: $.071 million; Study – Environmen



FY 2008/2009 Budget Estimates
Base Realignment and Closure Account - 2005

Cost and Savings by Fiscal Year
(Dollars in Millions)  

ARMY/RC Massachusetts - Recommendation #25

FY 2006 FY 2007* FY 2008 FY 2009 FY 2010 FY 2011   FY2006-2011
One-Time Implementation Costs:
Military Construction 0.000 81.000 0.000 0.000 0.000 0.000 81.000
Family Housing - Construction 0.000 0.000 0.000 0.000 0.000 0.000 0.000
                       -  Operations 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Environmental 0.094 0.000 0.000 0.000 0.000 0.000 0.094
Operations & Maintenance 0.000 2.236 9.691 0.000 4.779 0.000 16.706
Military Personnel - PCS 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Other 0.000 3.353 5.129 0.000 0.000 0.000 8.482
Homeowners Assistance Program 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Total One-Time Costs 0.094 86.589 14.820 0.000 4.779 0.000 106.282
Estimated Land Revenues 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Budget Request 0.094 86.589 14.820 0.000 4.779 0.000 106.282

One-Time Costs
Funded Outside of the Account:
Military Construction 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Family Housing 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Environmental 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Operations & Maintenance                                 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Other 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Homeowners Assistance Program 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Total One-Time Cost Outside of the Account: 0.000 0.000 0.000 0.000 0.000 0.000 0.000

Grand Total One-Time Implementation Costs 0.094 86.589 14.820 0.000 4.779 0.000 106.282

Recurring Costs: (memo non-add)
Operations & Maintenance 0.000 0.000 1.822 1.868 1.917 1.957 7.565
Military Personnel 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Other 0.000 0.000 0.000 0.188 0.193 0.197 0.579
Total Recurring Costs (memo non-add): 0.000 0.000 1.822 2.057 2.110 2.154 8.144

* Note: The FY 2007 column reflects the FY 2007 President's Budget request.
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FY 2008/2009 Budget Estimates
Base Realignment and Closure Account - 2005

Cost and Savings by Fiscal Year
(Dollars in Millions)  

ARMY/RC Massachusetts - Recommendation #25
FY 2006 FY 2007* FY 2008 FY 2009 FY 2010 FY 2011   FY2006-2011

One-Time Savings:
Military Construction 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Family Housing - Construction 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Military PCS Cost Avoidance 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Other 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Total One-Time Savings 0.000 0.000 0.000 0.000 0.000 0.000 0.000

Recurring Savings:
Civilian Salary: 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Military Personel Entitlements:
   Officer Salary 0.000 0.000 0.000 0.000 0.000 0.000 0.000
   Enlisted Salary 0.000 0.000 0.000 0.000 0.000 0.000 0.000
   Housing Allowance 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Overhead:
   Family Housing Operations 0.000 0.000 0.000 0.000 0.000 0.000 0.000
   Sustainment 0.000 0.000 0.000 0.282 1.072 1.095 2.449
   Recapitalization 0.000 0.000 0.670 0.687 0.706 0.720 2.783
   BOS 0.000 0.000 0.000 0.076 0.464 0.474 1.014
Other:
   Procurement 0.000 0.000 0.000 0.000 0.000 0.000 0.000
   Mission Activity 0.000 0.000 0.000 1.417 1.444 1.484 4.345
   Miscellaneous 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Total Recurring Savings 0.000 0.000 0.670 2.462 3.686 3.773 10.591

Grand Total Savings 0.000 0.000 0.670 2.462 3.686 3.773 10.591

Net Civilian Manpower Position Changes (+/-) 0 0 0 0 0 0 0
Net Military Manpower Position Changes (+/-) 0 0 0 0 0 0 0

Net Implementation Costs
  Less Estimated Land Revenues: 0.094 86.589 14.149 -2.462 1.093 -3.773 95.691

* Note: The FY 2007 column reflects the FY 2007 President's Budget request.
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BASE REALIGNMENT AND CLOSURE 
PACKAGE DESCRIPTION 

 
 
Army/Location/Package:  Army/Massachusetts/RC Transformation in 

Recommendation #25 Massachusetts – Commission 
 
losure/Realignment PackageC :  
 
    a.  Close the Army Reserve Equipment Concentration Site 65 
Annex, Ayer, MA, and relocate units to a new Armed Forces 
Reserve Center in Ayer, MA; realign the Devens Reserve Forces 
Training Area, MA, by relocating the 323d Maintenance Facility, 
and the Regional Training Site Maintenance to a new Armed Forces 
Reserve Center complex in Ayer, MA; realign Ayer Area 3713 by 
relocating storage functions to a new Armed Forces Reserve Center 
complex in Ayer, MA.  Realign the Marine Corps Reserve Center 
Ayer, MA, by relocating the 1/25th Marines Maintenance Facility, 
Marine Corps Reserve Electronic Maintenance Section, and 
Maintenance Company/4th Marine Battalion to a new Armed Forces 
Reserve Center complex in Ayer, MA. The new Armed Forces Reserve 
Center complex shall have the capability to accommodate all 
Reserve units affected by this recommendation including Army 
National Guard units from the Ayer Armory and Consolidated 
Support Maintenance Shop, Ayer, MA, if the Commonwealth of 
Massachusetts decides to relocate the National Guard units. 

 
ne-Time Implementation Costs:O
 
 Military Construction: There is no Military Construction 
quirement for FY 2008.  re

  

Location Project Title FY PN Amount 
($M)

Ayer Armed Forces Reserve Ctr 2007 64845 $81.000
    
Subtotal for FY 007  2   $81.000
    
TOTAL PROGRAM FOR FY 2006 – 2011   $81.000
 

  
 

  Conjunctively-Funded Construction: None.  
 

mily Housing Construction    Fa : None.  
     

    Family Housing Operations: None.  
 
    Operation and Maintenance:  Cost includes procurement of 
equipment (systems and facilities furniture), transportation of 



BASE REALIGNMENT AND CLOSURE 
PACKAGE DESCRIPTION 

(Continued) 
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706 million. The FY 2008 
get estimate is $9.691 million. 

things, and communications in support of this recommendation. 
Total One-Time Cost estimate is $16.
bud
  
    Military Personnel: None.  
 
    Other:  Cost includes IT installation (communications, 
automation and information management systems equipment) in 
support of construction projects. Total One-Time Cost estimate is 
$8.482 million. The FY 2008 budget estimate is $5.129 million. 
 
    Revenues from Land Sales: None.  
 

vingsSa : 

  Military Construction
 
  :  None. 
 
    Family Housing Construction: None.  
 
    Family Housing Operations:  None. 
 
    Operation and Maintenance:  Facilities sustainment and 
capitalization, base operations, and civilian salaries.re  

  Military Personnel
 
  : None.  
 
    Other:  The savings are due to a reduction in procurement, 
mission activities, and other miscellaneous items. 
 

vironmental
 

En :   
 
The Army is conducting the following environmental studies and 
NEPA prior to construction and movement. There is no FY 2008 
Environmental requirement. 
 

mental Condition of 
operty; NEPA - Environmental Assessment. 

 

a. Ayer: $.094 million; Study – Environ
Pr
 



FY 2008/2009 Budget Estimates
Base Realignment and Closure Account - 2005

Cost and Savings by Fiscal Year
(Dollars in Millions)  

ARMY/RC Michigan - Recommendation #26

FY 2006 FY 2007* FY 2008 FY 2009 FY 2010 FY 2011   FY2006-2011
One-Time Implementation Costs:
Military Construction 0.000 0.000 0.000 0.000 10.200 0.000 10.200
Family Housing - Construction 0.000 0.000 0.000 0.000 0.000 0.000 0.000
                       -  Operations 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Environmental 0.127 0.000 0.000 0.000 0.000 0.000 0.127
Operations & Maintenance 0.000 0.000 0.000 0.010 0.611 0.000 0.621
Military Personnel - PCS 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Other 0.000 0.000 0.000 0.000 0.000 0.507 0.507
Homeowners Assistance Program 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Total One-Time Costs 0.127 0.000 0.000 0.010 10.811 0.507 11.455
Estimated Land Revenues 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Budget Request 0.127 0.000 0.000 0.010 10.811 0.507 11.455

One-Time Costs
Funded Outside of the Account:
Military Construction 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Family Housing 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Environmental 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Operations & Maintenance                                 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Other 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Homeowners Assistance Program 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Total One-Time Cost Outside of the Account: 0.000 0.000 0.000 0.000 0.000 0.000 0.000

Grand Total One-Time Implementation Costs 0.127 0.000 0.000 0.010 10.811 0.507 11.455

Recurring Costs: (memo non-add)
Operations & Maintenance 0.000 0.000 0.000 0.207 0.212 0.217 0.636
Military Personnel 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Other 0.000 0.000 0.000 0.059 0.061 0.062 0.182
Total Recurring Costs (memo non-add): 0.000 0.000 0.000 0.266 0.273 0.279 0.818

* Note: The FY 2007 column reflects the FY 2007 President's Budget request.
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FY 2008/2009 Budget Estimates
Base Realignment and Closure Account - 2005

Cost and Savings by Fiscal Year
(Dollars in Millions)  

ARMY/RC Michigan - Recommendation #26
FY 2006 FY 2007* FY 2008 FY 2009 FY 2010 FY 2011   FY2006-2011

One-Time Savings:
Military Construction 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Family Housing - Construction 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Military PCS Cost Avoidance 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Other 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Total One-Time Savings 0.000 0.000 0.000 0.000 0.000 0.000 0.000

Recurring Savings:
Civilian Salary: 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Military Personel Entitlements:
   Officer Salary 0.000 0.000 0.000 0.069 0.141 0.144 0.354
   Enlisted Salary 0.000 0.000 0.000 1.088 2.233 2.280 5.601
   Housing Allowance 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Overhead:
   Family Housing Operations 0.000 0.000 0.000 0.000 0.000 0.000 0.000
   Sustainment 0.000 0.000 0.000 0.118 0.122 0.124 0.364
   Recapitalization 0.000 0.000 0.056 0.057 0.059 0.060 0.232
   BOS 0.000 0.000 0.000 0.078 0.081 0.082 0.241
Other:
   Procurement 0.000 0.000 0.000 0.000 0.000 0.000 0.000
   Mission Activity 0.000 0.000 0.000 0.000 0.000 0.000 0.000
   Miscellaneous 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Total Recurring Savings 0.000 0.000 0.056 1.410 2.636 2.690 6.792

Grand Total Savings 0.000 0.000 0.056 1.410 2.636 2.690 6.792

Net Civilian Manpower Position Changes (+/-) 0 0 0 0 0 0 0
Net Military Manpower Position Changes (+/-) 0 0 0 (25) 0 0 (25)

Net Implementation Costs
  Less Estimated Land Revenues: 0.127 0.000 -0.056 -1.400 8.175 -2.183 4.663

* Note: The FY 2007 column reflects the FY 2007 President's Budget request.
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BASE REALIGNMENT AND CLOSURE 
PACKAGE DESCRIPTION 

 
 
Army/Location/Package:  Army/Michigan/RC Transformation in 

ission Recommendation #26 Michigan – Comm
 
losure PackageC :  
 
    a.  Close the US Army Reserve Center Stanford C. Parisian in 
Lansing, MI, and the Army Reserve Area Maintenance Support 
Activity #135 in Battle Creek, MI, and relocate units to a new 
Armed Forces Reserve Center on Fort Custer Reserve Training 
Center, MI. 

 
ne-Time Implementation Costs:O
 
 Military Construction: There is no Military Construction 
quirement for FY 2008. re

  

Location Project Title FY PN Amount 
($M)

 
RC Augusta AF

 

Reserve Center Building, 
med Forces Ar 2010 64928 $10.200

    
Subtotal for FY 010  2   $10.200
    
TOTAL PROGRAM FOR FY 2006 – 2011   $10.200
 

    Conjunctively-Funded Construction: None. 
 

    Family Housing Construction: None.  
 

    Family Housing Operations: None.  
 
    Operation and Maintenance: Cost includes procurement of 
equipment (systems and facilities furniture), transportation of 
things, and communications in support of this recommendation. 
Total One-Time Cost estimate is $.621 million. There is no FY 

08 Operations and Maintenance requirement. 20
 

    Caretaker: None. 
 

    Military Personnel: None.  
 
    Other: Cost includes IT installation (communications, 
automation and information management systems equipment) in 
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support of construction projects. Total One-Time Cost estimate is 
$.507 million. There is no FY 2008 Other requirement. 
 
 
    Revenues from Land Sales: None.  
 
Savings: 
 
    Military Construction: None.  
 
    Family Housing Construction: None.  
 
    Family Housing Operations: None.  
 
    Operation and Maintenance:  Facilities sustainment and 
recapitalization, base operations, and civilian salaries. 
 

Military Personnel:  The savings due to changes in housing 
allowances and salary savings for eliminated personnel positions. 
 
    Other:  None. 
 
Environmental:   
  
The Army is conducting the following environmental studies and 
NEPA prior to construction and movement. There is no FY 2008 
Environmental requirement. 
 

a. Fort Custer: $.127 million; NEPA - Environmental 
Assessment. 
 



FY 2008/2009 Budget Estimates
Base Realignment and Closure Account - 2005

Cost and Savings by Fiscal Year
(Dollars in Millions)  

ARMY/RC Minnesota - Recommendation #27

FY 2006 FY 2007* FY 2008 FY 2009 FY 2010 FY 2011   FY2006-2011
One-Time Implementation Costs:
Military Construction 0.000 10.000 16.000 0.000 0.000 0.000 26.000
Family Housing - Construction 0.000 0.000 0.000 0.000 0.000 0.000 0.000
                       -  Operations 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Environmental 0.050 0.000 0.000 0.000 0.000 0.000 0.050
Operations & Maintenance 0.000 0.276 1.196 2.139 0.000 0.000 3.611
Military Personnel - PCS 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Other 0.000 0.414 0.633 0.680 0.000 0.000 1.727
Homeowners Assistance Program 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Total One-Time Costs 0.050 10.690 17.829 2.819 0.000 0.000 31.388
Estimated Land Revenues 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Budget Request 0.050 10.690 17.829 2.819 0.000 0.000 31.388

One-Time Costs
Funded Outside of the Account:
Military Construction 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Family Housing 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Environmental 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Operations & Maintenance                                 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Other 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Homeowners Assistance Program 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Total One-Time Cost Outside of the Account: 0.000 0.000 0.000 0.000 0.000 0.000 0.000

Grand Total One-Time Implementation Costs 0.050 10.690 17.829 2.819 0.000 0.000 31.388

Recurring Costs: (memo non-add)
Operations & Maintenance 0.000 0.000 0.000 0.231 0.493 0.504 1.228
Military Personnel 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Other 0.000 0.000 0.000 0.013 0.064 0.066 0.143
Total Recurring Costs (memo non-add): 0.000 0.000 0.000 0.244 0.557 0.570 1.371

* Note: The FY 2007 column reflects the FY 2007 President's Budget request.
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FY 2008/2009 Budget Estimates
Base Realignment and Closure Account - 2005

Cost and Savings by Fiscal Year
(Dollars in Millions)  

ARMY/RC Minnesota - Recommendation #27
FY 2006 FY 2007* FY 2008 FY 2009 FY 2010 FY 2011   FY2006-2011

One-Time Savings:
Military Construction 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Family Housing - Construction 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Military PCS Cost Avoidance 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Other 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Total One-Time Savings 0.000 0.000 0.000 0.000 0.000 0.000 0.000

Recurring Savings:
Civilian Salary: 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Military Personel Entitlements:
   Officer Salary 0.000 0.000 0.000 0.000 0.000 0.000 0.000
   Enlisted Salary 0.000 0.000 0.000 0.000 0.000 0.000 0.000
   Housing Allowance 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Overhead:
   Family Housing Operations 0.000 0.000 0.000 0.000 0.000 0.000 0.000
   Sustainment 0.000 0.000 0.087 0.228 0.235 0.239 0.789
   Recapitalization 0.000 0.000 0.039 0.105 0.107 0.109 0.360
   BOS 0.000 0.000 0.000 0.083 0.085 0.087 0.255
Other:
   Procurement 0.000 0.000 0.000 0.000 0.000 0.000 0.000
   Mission Activity 0.000 0.000 0.000 0.000 0.000 0.000 0.000
   Miscellaneous 0.000 0.000 0.000 0.157 0.161 0.164 0.482
Total Recurring Savings 0.000 0.000 0.126 0.573 0.588 0.599 1.885

Grand Total Savings 0.000 0.000 0.126 0.573 0.588 0.599 1.885

Net Civilian Manpower Position Changes (+/-) 0 0 0 0 0 0 0
Net Military Manpower Position Changes (+/-) 0 0 0 0 0 0 0

Net Implementation Costs
  Less Estimated Land Revenues: 0.050 10.690 17.703 2.246 -0.588 -0.599 29.503

* Note: The FY 2007 column reflects the FY 2007 President's Budget request.
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BASE REALIGNMENT AND CLOSURE 
PACKAGE DESCRIPTION 

 
 
Army/Location/Package:  Army/Minnesota/RC Transformation in 
Minnesota – Commission Recommendation #27 
 
Closure Package:  
 
    a.  Close US Army Reserve Center Faribault, MN and relocate 
units to a new Armed Forces Reserve Center at Faribault 
Industrial Park if the Army is able to acquire suitable land for 
the construction of the facilities. The new AFRC shall have the 
capability to accommodate units from the Faribault Minnesota Army 
National Guard Armory if the state decides to relocate those 
units. 

 
    b.  Close US Army Reserve Center Cambridge, MN and relocate 
units to a new Armed Forces Reserve Center in Cambridge, 
MN, if the Army is able to acquire suitable land for the 
construction of the facilities. The new AFRC shall have the 
capability to accommodate Minnesota ARNG units from the Cambridge 
Army National Guard Armory if the state decides to relocate those 
units. 
 
One-Time Implementation Costs:
 
 Military Construction: 
   

Location Project Title FY PN Amount 
($M)

Cambridge Armed Forces Reserve Ctr 2007 64796 $10.000
    
Subtotal for FY 2007   $10.000
    
Faribault 
Army Natl 
Guard 

Reserve Center Building, 
Armed Forces 2008 64770 $16.000

    
Subtotal for FY 2008    $16.000
    
TOTAL PROGRAM FOR FY 2006 – 2011   $26.000
 
 
    Conjunctively-Funded Construction:  None. 
 
    Family Housing Construction:  None. 
    
    Family Housing Operations:  None.  
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    Operation and Maintenance:  Cost includes procurement of 
equipment (systems and facilities furniture), transportation of 
things, and communications in support of this recommendation. 
Total One-Time Cost estimate is $3.611 million. The FY 2008 
budget estimate is $1.196 million. 
 
    Military Personnel:  None. 
 
    Other:  Cost includes IT installation (communications, 
automation and information management systems equipment) in 
support of construction projects. Total One-Time Cost estimate is 
$1.727 million. The FY 2008 budget estimate is $.633 million. 
 
    Revenues from Land Sales:  None. 
 
Savings: 
 
    Military Construction:  None. 
 
    Family Housing Construction:  None.  
 
    Family Housing Operations:  None. 
 
    Operation and Maintenance:  Facilities sustainment and 
recapitalization, base operations, and civilian salaries. 
 
    Military Personnel:  None.  
 
    Other:  The savings are due to a reduction in procurement, 
mission activities, and other miscellaneous items. 
 
Environmental:   
  
The Army is conducting the following environmental studies and 
NEPA prior to construction and movement. There is no FY 2008 
Environmental requirement. 
 

a. Cambridge: $.025 million; Study – Environmental Condition 
of Property; NEPA - Environmental Assessment. 

  
b. Faribault: $.025 million; Study – Environmental Condition 

of Property; NEPA - Environmental Assessment.  



1.COMPONENT 2.DATE

3.INSTALLATION AND LOCATION

PREVIOUS EDITIONS MAY BE USED INTERNALLY
UNTIL EXHAUSTED

PAGE NO. 175DD FORM
1 DEC 76

FY           MILITARY CONSTRUCTION PROJECT DATA

4.PROJECT TITLE

5.PROGRAM ELEMENT 6.CATEGORY CODE 7.PROJECT NUMBER 8.PROJECT COST ($000)

9.COST ESTIMATES

ITEM UM (M/E) QUANTITY UNIT COST COST ($000)

10.Description of Proposed Construction

1391

Auth

Approp

                                                                                     
                                                                                     
                  2008                                                               
    ARMY/BCA                                                        24 JAN 2007      
                                                                                     
Faribault Army Natl Guard                                                            
Minnesota                                  Reserve Center Building, Armed Forces     
                                                                                     
                                                                                     
                         171               64770                   16,000            
                                                                                     
                                                                                     
PRIMARY FACILITY                                                          11,666     ________________                                                                     
Armed Forces Reserve Center     m2 (SF)      5,907 (   63,580)   1,572    (9,283)    
Flammable Material Storage      m2 (SF)      13.94 (      150)   1,614       (23)    
Controlled Waste Storage        m2 (SF)      27.87 (      300)   1,615       (45)    
Organizational Vehicle Parking  LS                 --            --       (1,524)    
Enclosed Vehicle Wash Facility  LS                 --            --         (150)    
  Total from Continuation page                                              (641)    
SUPPORTING FACILITIES                                                      3,148     _____________________                                                                
Electric Service                LS                 --            --         (158)    
Water, Sewer, Gas               LS                 --            --         (500)    
Paving, Walks, Curbs & Gutters  LS                 --            --         (683)    
Storm Drainage                  LS                 --            --         (150)    
Site Imp( 1,344) Demo(      )   LS                 --            --       (1,344)    
Information Systems             LS                 --            --          (63)    
Antiterrorism Measures          LS                 --            --         (250)    
                                                                                     
                                                                                     
ESTIMATED CONTRACT COST                                                   14,814     
CONTINGENCY PERCENT  (5.00%)                                                 741                                                                            _________     
SUBTOTAL                                                                  15,555     
SUPV, INSP & OVERHEAD  (4.00%)                                               622                                                                            _________     
TOTAL REQUEST                                                             16,177     
TOTAL REQUEST (ROUNDED)                                                   16,000     
INSTALLED EQT-OTHER APPROP                                                (1,138)    
                                                                                     
                                                                                     
                            Construct an Armed Forces Reserve Center (AFRC).         
Primary facilities will include the reserve center, flammable materials              
storage, a controlled waste facility, unit storage, vehicle wash facility,           
standby generator pad w/hook-up, connection to EMCS, antiterrorism measures          
and building information systems. Supporting facilities will include                 
electronically controlled access gates, vehicle parking, fencing, sidewalks,         
exterior fire protection, outside lighting, access roads, detached facility          
sign, and two flagpoles. Accessibility for the disabled will be provided.            
Physical security measures will be incorporated into the design including            
maximum feasible standoff distance from roads, parking areas, and vehicle            
unloading areas, berms, heavy landscaping, and bollards to prevent access when       
standoff distance cannot be maintained. Cost effective energy conserving             
features will be incorporated into the design, including an energy management        
control system, high efficiency motors, lighting and HVAC. Standard                  
commissioning of HVAC/MEP systems are included in SIOH estimate (1%).                
Comprehensive building and furnishings related interior design services are          
required. Air Conditioning (Estimated 338 kWr/96 Tons).                              
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1.COMPONENT 2.DATE

3.INSTALLATION AND LOCATION

PREVIOUS EDITIONS MAY BE USED INTERNALLY
UNTIL EXHAUSTED

PAGE NO. 176 DD FORM
1 DEC 76

FY        MILITARY CONSTRUCTION PROJECT DATA

1391C

4.PROJECT TITLE 5.PROJECT NUMBER

                                                                                     
                                                                                     
                     2008                                                            
    ARMY/BCA                                                        24 JAN 2007      
                                                                                     
                                                                                     
Faribault Army Natl Guard, Minnesota                                                 
                                                                                     
                                                                                     
Reserve Center Building, Armed Forces                                 64770          
                                                                                     
 9.  COST ESTIMATES (CONTINUED)                                                       ______________________________                                                      
                                                                Unit      Cost       
     Item                       UM (M/E)      QUANTITY          COST     ($000)      
                                                                                     
PRIMARY FACILITY (CONTINUED)                                                         ____________________________                                                         
Standby Generator Pad w/Hook-Up LS                 --            --          (95)    
EMCS Connections                LS                 --            --         (100)    
Antiterrorism Measures          LS                 --            --         (250)    
Building Information Systems    LS                 --            --         (196)                                                                           _________     
                                                                Total        641     
                                                                                     
________________________________________________________________________________     
11. REQ:          5,930 m2  ADQT:           NONE     SUBSTD:          4,003 m2       ________                                                                             
PROJECT:  Construct an Armed Forces Reserve Center (AFRC). (Current mission)         ________                                                                             
REQUIREMENT:   This project is required to provide a training facility with          ____________                                                                         
administrative, supply, vault, classroom, library, assembly hall, kitchen,           
physical fitness, and vehicle storage for 1 MNARNG unit and 2 USAR units. The        
MNARNG unit has a required strength of 60 personnel and the USAR units have a        
combined strength of 125 personnel.                                                  
CURRENT SITUATION:   The MNARNG is currently housed in an undersized facility        __________________                                                                   
and the Reserves are in a facility that was constructed in 1958. The                 
facilities are technically obsolete within today’s standards for mission             
accomplishment. These facilities are deficient in administrative, storage,           
vault, classrooms, training areas and cannot be altered to incorporate/meet          
ATFP requirements. In addition, these sites do not have sufficient area for          
military or POV parking.                                                             
IMPACT IF NOT PROVIDED:   The units ability to meet it’s readiness, recruiting       _______________________                                                              
and retention, and training objectives will continue to be adversely affected        
if personnel are not provided with adequate facilities. The lack of proper and       
adequate training, storage and administrative areas will continue to impair          
the attainment of required mobilization readiness levels.                            
ADDITIONAL:   This project has been coordinated with the installation physical       ___________                                                                          
security plan, and all physical security measures are included. All required         
antiterrorism protection measures are included. Alternative methods of meeting       
this requirement have been explored during project development. This project         
is the only feasible option to meet the requirement. The Deputy Assistant            
Secretary of the Army (Installations and Housing) certifies that this project        
has been considered for joint use potential. The facility will be available          
for use by other components. Sustainable principles will be integrated into          
the design, development, and construction of the project in accordance with          
Executive Order 13123 and other applicable laws and Executive Orders.                
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1.COMPONENT 2.DATE

3.INSTALLATION AND LOCATION

PREVIOUS EDITIONS MAY BE USED INTERNALLY
UNTIL EXHAUSTED

PAGE NO. 177DD FORM
1 DEC 76

FY        MILITARY CONSTRUCTION PROJECT DATA

1391C

4.PROJECT TITLE 5.PROJECT NUMBER

                                                                                     
                                                                                     
                     2008                                                            
    ARMY/BCA                                                        24 JAN 2007      
                                                                                     
                                                                                     
Faribault Army Natl Guard, Minnesota                                                 
                                                                                     
                                                                                     
Reserve Center Building, Armed Forces                                 64770          
                                                                                     
12.  SUPPLEMENTAL DATA:                                                              _______________________                                                              
     A.  Estimated Design Data:                                                      
         (1)  Status:                                                                
              (a)  Date Design Started.............................  OCT 2006                                                                            _________        
              (b)  Percent Complete As Of January 2007.............     35.00                                                                            _________        
              (c)  Date 35% Designed...............................  JAN 2007                                                                            _________        
              (d)  Date Design Complete............................  SEP 2007                                                                            _________        
              (e)  Parametric Cost Estimating Used to Develop Costs        NO                                                                            _________        
              (f)  Type of Design Contract:  Design-bid-build                        
                                                                                     
         (2)  Basis:                                                                 
              (a)  Standard or Definitive Design:  NO                                
                                                                                     
         (3)  Total Design Cost (c) = (a)+(b) OR (d)+(e):             ($000)         
              (a)  Production of Plans and Specifications..........       779                                                                            _________        
              (b)  All Other Design Costs..........................       488                                                                            _________        
              (c)  Total Design Cost...............................     1,267                                                                            _________        
              (d)  Contract........................................       845                                                                            _________        
              (e)  In-house........................................       422                                                                            _________        
                                                                                     
         (4)  Construction Contract Award..........................  MAR 2008                                                                            _________        
                                                                                     
         (5)  Construction Start...................................  APR 2008                                                                            _________        
                                                                                     
         (6)  Construction Completion..............................  OCT 2009                                                                            _________        
                                                                                     
                                                                                     
     B.  Equipment associated with this project which will be provided from          
  other appropriations:                                                              
                                                           Fiscal Year               
    Equipment                     Procuring                Appropriated   Cost       
    Nomenclature                  Appropriation            Or Requested   ($000)         ____________                  _____________            ____________   ______     
                                                                                     
  IT Telcom                         BCA-OP                  2009             689     
  Electronic Security Equipment     BCA-OP                  2009             207     
  Info Sys - ISC                    BCA-OP                  2009             242     
                                                                          ______     
                                                             TOTAL         1,138     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
Installation Engineer:  LTC Jeffrey Turner                                           
Phone Number:  320-616-2602                                                          
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FY 2008/2009 Budget Estimates
Base Realignment and Closure Account - 2005

Cost and Savings by Fiscal Year
(Dollars in Millions)  

ARMY/RC Missouri - Recommendation #28

FY 2006 FY 2007* FY 2008 FY 2009 FY 2010 FY 2011   FY2006-2011
One-Time Implementation Costs:
Military Construction 0.000 0.000 27.100 0.000 7.900 0.000 35.000
Family Housing - Construction 0.000 0.000 0.000 0.000 0.000 0.000 0.000
                       -  Operations 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Environmental 0.025 0.000 0.000 0.000 0.000 0.000 0.025
Operations & Maintenance 0.000 0.000 3.163 0.008 2.242 0.003 5.416
Military Personnel - PCS 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Other 0.000 0.000 0.000 1.152 0.000 0.393 1.545
Homeowners Assistance Program 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Total One-Time Costs 0.025 0.000 30.263 1.160 10.142 0.396 41.986
Estimated Land Revenues 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Budget Request 0.025 0.000 30.263 1.160 10.142 0.396 41.986

One-Time Costs
Funded Outside of the Account:
Military Construction 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Family Housing 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Environmental 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Operations & Maintenance                                 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Other 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Homeowners Assistance Program 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Total One-Time Cost Outside of the Account: 0.000 0.000 0.000 0.000 0.000 0.000 0.000

Grand Total One-Time Implementation Costs 0.025 0.000 30.263 1.160 10.142 0.396 41.986

Recurring Costs: (memo non-add)
Operations & Maintenance 0.000 0.000 0.542 0.762 0.782 0.959 3.045
Military Personnel 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Other 0.000 0.000 0.000 0.192 0.292 0.358 0.842
Total Recurring Costs (memo non-add): 0.000 0.000 0.542 0.954 1.074 1.316 3.886

* Note: The FY 2007 column reflects the FY 2007 President's Budget request.
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FY 2008/2009 Budget Estimates
Base Realignment and Closure Account - 2005

Cost and Savings by Fiscal Year
(Dollars in Millions)  

ARMY/RC Missouri - Recommendation #28
FY 2006 FY 2007* FY 2008 FY 2009 FY 2010 FY 2011   FY2006-2011

One-Time Savings:
Military Construction 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Family Housing - Construction 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Military PCS Cost Avoidance 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Other 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Total One-Time Savings 0.000 0.000 0.000 0.000 0.000 0.000 0.000

Recurring Savings:
Civilian Salary: 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Military Personel Entitlements:
   Officer Salary 0.000 0.000 0.000 0.000 0.414 0.846 1.260
   Enlisted Salary 0.000 0.000 0.000 0.000 2.775 5.666 8.441
   Housing Allowance 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Overhead:
   Family Housing Operations 0.000 0.000 0.000 0.000 0.000 0.000 0.000
   Sustainment 0.000 0.000 0.000 0.534 0.839 0.857 2.230
   Recapitalization 0.000 0.000 0.343 0.380 0.390 0.398 1.511
   BOS 0.000 0.000 0.001 0.141 0.390 0.399 0.931
Other:
   Procurement 0.000 0.000 0.000 0.000 0.000 0.000 0.000
   Mission Activity 0.000 0.000 0.000 0.000 0.000 0.090 0.090
   Miscellaneous 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Total Recurring Savings 0.000 0.000 0.344 1.055 4.808 8.255 14.463

Grand Total Savings 0.000 0.000 0.344 1.055 4.808 8.255 14.463

Net Civilian Manpower Position Changes (+/-) 0 0 0 0 0 0 0
Net Military Manpower Position Changes (+/-) 0 0 0 0 (67) 0 (67)

Net Implementation Costs
  Less Estimated Land Revenues: 0.025 0.000 29.919 0.105 5.333 -7.859 27.523

* Note: The FY 2007 column reflects the FY 2007 President's Budget request.
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BASE REALIGNMENT AND CLOSURE 
PACKAGE DESCRIPTION 

 
 
Army/Location/Package:  Army/Missouri/RC Transformation in 
Missouri – Commission Recommendation #28 
 
Closure Package:  
 
    a.  Close the United States Army Reserve Center in Greentop, 
MO, and relocate units to a new United States Army Reserve 
Center in Kirksville, MO, if the Army is able to acquire suitable 
land for the construction of the facilities.  

 
    b.  Close the Jefferson Barracks United States Army Reserve 
Center, and re-locate units into a new consolidated Armed Forces 
Reserve Center on Jefferson Barracks, MO, if the Army is able to 
acquire suitable land for the construction of the facilities. The 
new AFRC shall have the capability to accommodate Missouri Army 
National Guard Units from the Readiness Center in Jefferson 
Barracks if the state of Missouri decides to relocate those 
nits. u
 
One-Time Implementation Costs:
 
    Military Construction: 
   

Location Project Title FY PN Amount 
($M)

AFRC 
Jefferson Brk 
 

Armed Forces Reserve Ctr 2008 
 

64839 
 

$27.100

    
Subtotal for FY 2008   $27.100
    
AFRC 
Kirksville 

Reserve Center Building, 
Armed Forces 

 
2010 

 
64814 $7.900

    
Subtotal for FY 2010   $7.900
    
TOTAL PROGRAM FOR FY 2006 – 2011   $35.000
 
    Conjunctively-Funded Construction:  None. 
 
    Family Housing Construction: None. 
     
    Family Housing Operations:  None. 
 
    Operation and Maintenance:  Cost includes procurement of 
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BASE REALIGNMENT AND CLOSURE 
PACKAGE DESCRIPTION 

(Continued) 
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equipment (systems and facilities furniture), transportation of 
things, and communications in support of this recommendation. 
Total One-Time Cost estimate is $5.416 million. The FY 2008 
budget estimate is $3.163 million. 
 
    Caretaker:  None. 
 
    Military Personnel:  None. 
 
    Other:  Cost includes IT installation (communications, 
automation and information management systems equipment) in 
support of construction.  Total One-Time Cost is $1.545 million. 
There is no FY 2008 Other requirement. 
 
    Revenues from Land Sales:  None. 
 
Savings: 
 
    Military Construction:  None.  
 
    Family Housing Construction:  None. 
 
    Family Housing Operations:  None. 
 
    Operation and Maintenance:  Facilities sustainment and 
recapitalization, and base operations. 
 

Military Personnel:  The savings due to changes in housing 
allowances and salary savings for eliminated personnel positions. 
 
    Other:  None. 
 
Environmental:   
The Army is conducting the following environmental studies and 
NEPA prior to construction and movement. There is no FY 2008 
Environmental requirement. 
 

a. Jefferson Barracks: $.010 million; NEPA – Record of 
Environmental Consideration and Environmental Assessment. 

 
b. Kirksville: $.010 million; NEPA – Environmental 

Assessment. 
 
c. Greentop: $.005 million; NEPA – Environmental Assessment. 



1.COMPONENT 2.DATE

3.INSTALLATION AND LOCATION

PREVIOUS EDITIONS MAY BE USED INTERNALLY
UNTIL EXHAUSTED

PAGE NO. 181DD FORM
1 DEC 76

FY           MILITARY CONSTRUCTION PROJECT DATA

4.PROJECT TITLE

5.PROGRAM ELEMENT 6.CATEGORY CODE 7.PROJECT NUMBER 8.PROJECT COST ($000)

9.COST ESTIMATES

ITEM UM (M/E) QUANTITY UNIT COST COST ($000)

10.Description of Proposed Construction

1391

Auth

Approp

                                                                                     
                                                                                     
                  2008                                                               
    ARMY/BCA                                                        24 JAN 2007      
                                                                                     
AFRC Jefferson Brk                                                                   
Missouri                                   Reserve Center Building, Armed Forces     
                                                                                     
                                                                                     
                         171               64839                   27,100            
                                                                                     
                                                                                     
PRIMARY FACILITY                                                          20,732     ________________                                                                     
Armed Forces Reserve Center     m2 (SF)     13,497 (  145,285)   1,378   (18,598)    
Flammable Material Storage      m2 (SF)      32.52 (      350)   1,399       (45)    
Organizational Vehicle Parking  LS                 --            --       (1,336)    
Rotary-Wing Landing Pads        LS                 --            --          (25)    
Standby Generator Pas w/Hook-Up LS                 --            --          (85)    
  Total from Continuation page                                              (643)    
SUPPORTING FACILITIES                                                      4,085     _____________________                                                                
Electric Service                LS                 --            --         (195)    
Water, Sewer, Gas               LS                 --            --         (109)    
Paving, Walks, Curbs & Gutters  LS                 --            --       (1,891)    
Site Imp( 1,768) Demo(      )   LS                 --            --       (1,768)    
Information Systems             LS                 --            --          (58)    
Antiterrorism Measures          LS                 --            --          (64)    
                                                                                     
                                                                                     
                                                                                     
ESTIMATED CONTRACT COST                                                   24,817     
CONTINGENCY PERCENT  (5.00%)                                               1,241                                                                            _________     
SUBTOTAL                                                                  26,058     
SUPV, INSP & OVERHEAD  (4.00%)                                             1,042                                                                            _________     
TOTAL REQUEST                                                             27,100     
TOTAL REQUEST (ROUNDED)                                                   27,100     
INSTALLED EQT-OTHER APPROP                                                  (480)    
                                                                                     
                                                                                     
                            Construct an Armed Forces Reserve Center (AFRC).         
Primary facilities include the reserve center, flammable materials storage, a        
controlled waste facility, unit storage, standby generator pad w/hook-up,            
connection to EMCS, antiterrorism measures and building information systems.         
Supporting facilities will include military vehicle parking and access roads         
and POV parking, security fencing and dark motor pool lighting, and sidewalks.       
Extension of gas, electric, sewer, water and communication utilities on              
Jefferson Barracks to the building site will be necessary. Accessibility for         
the disabled will be provided. Physical security measures will be incorporated       
into design including maximum feasible standoff distance from roads, parking         
areas, and vehicle unloading areas, berms, heavy landscaping, and bollards to        
prevent access when standoff distance cannot be maintained. Comprehensive            
building and furnishings related interior design services are required. Cost         
effective energy conserving features will be incorporated into design and            
standard Standard commissioning of HVAC/MEP systems are included in SIOH             
estimate (1%). Air Conditioning (Estimated 608 kWr/173 Tons).                        
________________________________________________________________________________     
11. REQ:         13,530 m2  ADQT:           NONE     SUBSTD:         16,869 m2       ________                                                                             
PROJECT:  Construct an Armed Forces Reserve Center (AFRC). (Current mission)         ________                                                                             
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1.COMPONENT 2.DATE

3.INSTALLATION AND LOCATION

PREVIOUS EDITIONS MAY BE USED INTERNALLY
UNTIL EXHAUSTED

PAGE NO. 182 DD FORM
1 DEC 76

FY        MILITARY CONSTRUCTION PROJECT DATA

1391C

4.PROJECT TITLE 5.PROJECT NUMBER

                                                                                     
                                                                                     
                     2008                                                            
    ARMY/BCA                                                        24 JAN 2007      
                                                                                     
                                                                                     
AFRC Jefferson Brk, Missouri                                                         
                                                                                     
                                                                                     
Reserve Center Building, Armed Forces                                 64839          
                                                                                     
 9.  COST ESTIMATES (CONTINUED)                                                       ______________________________                                                      
                                                                Unit      Cost       
     Item                       UM (M/E)      QUANTITY          COST     ($000)      
                                                                                     
PRIMARY FACILITY (CONTINUED)                                                         ____________________________                                                         
EMCS Connection                 LS                 --            --         (110)    
Antiterrorism Measures          LS                 --            --         (193)    
Building Information Systems    LS                 --            --         (340)                                                                           _________     
                                                                Total        643     
                                                                                     
REQUIREMENT:   This facility is required to house elements of the ARNG, USAR,        ____________                                                                         
and USMCR as listed. These units have a combined strength of 1135 personnel.         
The center will provide the necessary administrative, training, supply               
storage, classroom, locker, latrine, and food preparation areas required to          
achieve proficiency in required training tasks.                                      
CURRENT SITUATION:   The current facility is inadequate and unmaintainable.          __________________                                                                   
The facility is 112 years old and listed on the Missouri State Historical            
Registry. Limited funding, the enormous environmental concerns associated with       
renovation, along with maintenance and repair in a historical facility,              
dictates renovation as a funding prohibitive option.                                 
IMPACT IF NOT PROVIDED:   The units’ ability to meet their readiness,                _______________________                                                              
recruiting and retention, and training objectives will continue to be                
adversely affected if the personnel are not provided with adequate facilities.       
The lack of proper and adequate training, storage, and administrative areas          
will continue to impair the attainment of required mobilization readiness            
levels for the National Guard, Army Reserve, and Marine Forces Reserve units.        
ADDITIONAL:   This project has been coordinated with the installation physical       ___________                                                                          
security plan, and all physical security measures are included. All required         
antiterrorism protection measures are included. Alternative methods of meeting       
this requirement have been explored during project development. This project         
is the only feasible option to meet the requirement. The Deputy Assistant            
Secretary of the Army (Installations and Housing) certifies that this project        
has been considered for joint use potential. The facility will be available          
for use by other components. Sustainable principles will be integrated into          
the design, development, and construction of the project in accordance with          
Executive Order 13123 and other applicable laws and Executive Orders.                
                                                                                     
12.  SUPPLEMENTAL DATA:                                                              _______________________                                                              
     A.  Estimated Design Data:                                                      
         (1)  Status:                                                                
              (a)  Date Design Started.............................  OCT 2006                                                                            _________        
              (b)  Percent Complete As Of January 2007.............     35.00                                                                            _________        
              (c)  Date 35% Designed...............................  JAN 2007                                                                            _________        
              (d)  Date Design Complete............................  SEP 2007                                                                            _________        
              (e)  Parametric Cost Estimating Used to Develop Costs        NO                                                                            _________        
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PAGE NO. 183DD FORM
1 DEC 76

FY        MILITARY CONSTRUCTION PROJECT DATA

1391C

4.PROJECT TITLE 5.PROJECT NUMBER

                                                                                     
                                                                                     
                     2008                                                            
    ARMY/BCA                                                        24 JAN 2007      
                                                                                     
                                                                                     
AFRC Jefferson Brk, Missouri                                                         
                                                                                     
                                                                                     
Reserve Center Building, Armed Forces                                 64839          
                                                                                     
12.  SUPPLEMENTAL DATA: (Continued)                                                  _______________________                                                              
     A.  Estimated Design Data: (Continued)                                          
              (f)  Type of Design Contract:  Design-bid-build                        
                                                                                     
         (2)  Basis:                                                                 
              (a)  Standard or Definitive Design:  NO                                
                                                                                     
         (3)  Total Design Cost (c) = (a)+(b) OR (d)+(e):             ($000)         
              (a)  Production of Plans and Specifications..........     1,389                                                                            _________        
              (b)  All Other Design Costs..........................       846                                                                            _________        
              (c)  Total Design Cost...............................     2,235                                                                            _________        
              (d)  Contract........................................     1,490                                                                            _________        
              (e)  In-house........................................       745                                                                            _________        
                                                                                     
         (4)  Construction Contract Award..........................  MAR 2008                                                                            _________        
                                                                                     
         (5)  Construction Start...................................  APR 2008                                                                            _________        
                                                                                     
         (6)  Construction Completion..............................  JAN 2010                                                                            _________        
                                                                                     
                                                                                     
     B.  Equipment associated with this project which will be provided from          
  other appropriations:                                                              
                                                           Fiscal Year               
    Equipment                     Procuring                Appropriated   Cost       
    Nomenclature                  Appropriation            Or Requested   ($000)         ____________                  _____________            ____________   ______     
                                                                                     
  IDS                               BCA-OP                  2008              30     
  Info Sys - ISC                    BCA-OP                  2009             450     
                                                                          ______     
                                                             TOTAL           480     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
Installation Engineer:  LTC Brent A. Beckley                                         
Phone Number:  573-638-9750                                                          

541



FY 2008/2009 Budget Estimates
Base Realignment and Closure Account - 2005

Cost and Savings by Fiscal Year
(Dollars in Millions)  

ARMY/RC Montana - Recommendation #29

FY 2006 FY 2007* FY 2008 FY 2009 FY 2010 FY 2011   FY2006-2011
One-Time Implementation Costs:
Military Construction 0.000 0.000 19.200 0.000 9.000 0.000 28.200
Family Housing - Construction 0.000 0.000 0.000 0.000 0.000 0.000 0.000
                       -  Operations 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Environmental 0.131 0.000 0.000 0.000 0.000 0.000 0.131
Operations & Maintenance 0.000 0.000 0.212 0.003 1.905 0.000 2.120
Military Personnel - PCS 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Other 0.000 0.000 0.000 0.816 0.000 0.448 1.264
Homeowners Assistance Program 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Total One-Time Costs 0.131 0.000 19.412 0.819 10.905 0.448 31.715
Estimated Land Revenues 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Budget Request 0.131 0.000 19.412 0.819 10.905 0.448 31.715

One-Time Costs
Funded Outside of the Account:
Military Construction 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Family Housing 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Environmental 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Operations & Maintenance                                 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Other 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Homeowners Assistance Program 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Total One-Time Cost Outside of the Account: 0.000 0.000 0.000 0.000 0.000 0.000 0.000

Grand Total One-Time Implementation Costs 0.131 0.000 19.412 0.819 10.905 0.448 31.715

Recurring Costs: (memo non-add)
Operations & Maintenance 0.000 0.000 0.000 0.000 0.726 0.523 1.249
Military Personnel 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Other 0.000 0.000 0.000 0.000 0.131 0.134 0.265
Total Recurring Costs (memo non-add): 0.000 0.000 0.000 0.000 0.857 0.657 1.514

* Note: The FY 2007 column reflects the FY 2007 President's Budget request.
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FY 2008/2009 Budget Estimates
Base Realignment and Closure Account - 2005

Cost and Savings by Fiscal Year
(Dollars in Millions)  

ARMY/RC Montana - Recommendation #29
FY 2006 FY 2007* FY 2008 FY 2009 FY 2010 FY 2011   FY2006-2011

One-Time Savings:
Military Construction 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Family Housing - Construction 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Military PCS Cost Avoidance 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Other 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Total One-Time Savings 0.000 0.000 0.000 0.000 0.000 0.000 0.000

Recurring Savings:
Civilian Salary: 0.000 0.000 0.000 0.000 0.100 0.203 0.303
Military Personel Entitlements:
   Officer Salary 0.000 0.000 0.000 0.000 0.069 0.141 0.210
   Enlisted Salary 0.000 0.000 0.000 0.000 0.591 1.208 1.799
   Housing Allowance 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Overhead:
   Family Housing Operations 0.000 0.000 0.000 0.000 0.000 0.000 0.000
   Sustainment 0.000 0.000 0.000 0.516 0.529 0.542 1.587
   Recapitalization 0.000 0.000 0.230 0.237 0.243 0.247 0.957
   BOS 0.000 0.000 0.000 0.154 0.157 0.161 0.472
Other:
   Procurement 0.000 0.000 0.000 0.000 0.000 0.000 0.000
   Mission Activity 0.000 0.000 0.000 0.000 0.000 0.000 0.000
   Miscellaneous 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Total Recurring Savings 0.000 0.000 0.230 0.907 1.689 2.502 5.328

Grand Total Savings 0.000 0.000 0.230 0.907 1.689 2.502 5.328

Net Civilian Manpower Position Changes (+/-) 0 0 0 0 (3) 0 (3)
Net Military Manpower Position Changes (+/-) 0 0 0 0 (14) 0 (14)

Net Implementation Costs
  Less Estimated Land Revenues: 0.131 0.000 19.182 -0.088 9.216 -2.054 26.387

* Note: The FY 2007 column reflects the FY 2007 President's Budget request.
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Exhibit BC-03 
544 

BASE REALIGNMENT AND CLOSURE 
PACKAGE DESCRIPTION 

 
 
Army/Location/Package:  Army/Montana/RC Transformation in Montana 

commendation #29  – Commission Re
 
losure PackageC :  
 
    a.  Close Galt Hall Army Reserve Center in Great Falls, MT 

erve Center on and relocate units to a new Armed Forces Res
Malmstrom Air Force Base, Great Falls, MT. 

 
    b.  Close Army Reserve Center Veuve Hall (building #26) and 
Area Maintenance Support Activity #75 on Fort Missoula, MT, and 
relocate units to a new Armed Forces Reserve Center in Missoula, 
MT, if the Army is able to acquire suitable land for the 
construction of the facilities. The new AFRC shall have the 
capability to accommodate Montana National Guard units from the 
Montana Army National Guard Armory in Missoula, MT, if the state 

onal Guard units. decides to relocate those Nati
 
ne-Time Implementation Costs:O
 

struction:    Military Con    
   

Location Project Title FY PN Amount 
($M)

Missoula 
mory Ar

 

Reserve Center Building, 
med Forces Ar 2008 64857 

 
$19.200

    
Subtotal for FY 008  2   $19.200
    
AFRC Great 
alls  F

Reserve Center Building, 
rmed Forces A

 
2010 

 
64485 $9.000

    
Subtotal for FY 010  2   $9.000
    
TOTAL PROGRAM FOR FY 2006 – 2011   $28.200
  

 
                        

 
    Conjunctively-Funded Construction:  None. 

 
    Family Housing Construction:  None. 

 
    Family Housing Operations:  None. 
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PACKAGE DESCRIPTION 

(Continued) 
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    Operation and Maintenance:  Cost includes civilian severance 
pay, civilian PCS, procurement of equipment (systems and 
facilities furniture), transportation of things, and 
communications in support of this recommendation. Total One-Time 
Cost estimate is $2.120 million. The FY 2008 budget estimate is 
$.212 million. 
 
    Caretaker:  None. 
 
    Military Personnel:  None.  
 
    Other:  Cost includes IT installation (communications, 
automation and information management systems equipment) in 
support of construction.  Total One-Time Cost is $1.264 million. 
There is no FY 2008 Other requirement. 
 
    Revenues from Land Sales:  None. 
 
Savings: 
 
    Military Construction:  None. 
 
    Family Housing Construction:  None. 
 
    Family Housing Operations:  None. 
 
    Operation and Maintenance:  Facilities sustainment and 
recapitalization, base operations, and civilian salaries. 
 

Military Personnel:  The savings due to changes in housing 
allowances and salary savings for eliminated personnel positions. 
 
    Other:  None. 
 
Environmental:   
  
The Army is conducting the following environmental studies and 
NEPA prior to construction and movement. There is no FY 2008 
Environmental requirement. 
 

a. Missoula: $.040 million; NEPA – Environmental Assessment. 
 
b. Galt Hall: $.015 million; NEPA – Environmental 

Assessment. 
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c. Veuve Hall: $.050 million; NEPA – Environmental 

Assessment. 
 
d. Malmstrom AFB: $.026 million; NEPA – Environmental 

Assessment. 



1.COMPONENT 2.DATE

3.INSTALLATION AND LOCATION

PREVIOUS EDITIONS MAY BE USED INTERNALLY
UNTIL EXHAUSTED

PAGE NO. 187DD FORM
1 DEC 76

FY           MILITARY CONSTRUCTION PROJECT DATA

4.PROJECT TITLE

5.PROGRAM ELEMENT 6.CATEGORY CODE 7.PROJECT NUMBER 8.PROJECT COST ($000)

9.COST ESTIMATES

ITEM UM (M/E) QUANTITY UNIT COST COST ($000)

10.Description of Proposed Construction

1391

Auth

Approp

                                                                                     
                                                                                     
                  2008                                                               
    ARMY/BCA                                                        24 JAN 2007      
                                                                                     
Missoula Armory                                                                      
Montana                                    Reserve Center Building, Armed Forces     
                                                                                     
                                                                                     
                         171               64857                   19,200            
                                                                                     
                                                                                     
PRIMARY FACILITY                                                          15,640     ________________                                                                     
Armed Forces Reserve Center     m2 (SF)      8,355 (   89,930)   1,615   (13,490)    
Flammable Material Storage      m2 (SF)      23.23 (      250)   1,643       (38)    
Controlled Waste Storage        m2 (SF)      27.87 (      300)   1,644       (46)    
Organizational Vehicle Parking  LS                 --            --       (1,403)    
Indoor Firing Range             LS                 --            --          (75)    
  Total from Continuation page                                              (588)    
SUPPORTING FACILITIES                                                      1,943     _____________________                                                                
Electric Service                LS                 --            --         (200)    
Water, Sewer, Gas               LS                 --            --         (110)    
Paving, Walks, Curbs & Gutters  LS                 --            --         (989)    
Site Imp(   379) Demo(      )   LS                 --            --         (379)    
Information Systems             LS                 --            --          (65)    
Antiterrorism Measures          LS                 --            --         (200)    
                                                                                     
                                                                                     
                                                                                     
ESTIMATED CONTRACT COST                                                   17,583     
CONTINGENCY PERCENT  (5.00%)                                                 879                                                                            _________     
SUBTOTAL                                                                  18,462     
SUPV, INSP & OVERHEAD  (4.00%)                                               738                                                                            _________     
TOTAL REQUEST                                                             19,200     
TOTAL REQUEST (ROUNDED)                                                   19,200     
INSTALLED EQT-OTHER APPROP                                                  (269)    
                                                                                     
                                                                                     
                            Construct an Armed Forces Reserve Center (AFRC).         
Primary facilities include the reserve center, flammable materials storage, a        
classroom/barracks, vehicle storage building, consolidated maintenance               
facility, controlled waste facility, unit storage, indoor firing range,              
standby generator pad w/hook-up, connection to EMCS, antiterrorism meassures,        
and building information systems. Supporting facilities include military and         
privately-owned vehicle parking, fencing, sidewalks, exterior fire protection,       
outside lighting, access roads, detached facility sign, and flagpole.                
Accessibility for the disabled will be provided. Physical security measures          
will be incorporated into design including maximum feasible standoff distance        
from roads, parking areas, and vehicle unloading areas, berms, heavy                 
landscaping, and bollards to prevent access when standoff distance cannot be         
maintained. Cost effective energy conserving features will be incorporated           
into design, including energy management control systems and high efficiency         
motors, lighting, and HVAC systems. Standard commissioning of HVAC/MEP systems       
are included in SIOH estimate (1%). Comprehensive building and furnishings           
related interior design services are required.  Air Conditioning (Estimated          
637 kWr/181 Tons).                                                                   
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1391C
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                     2008                                                            
    ARMY/BCA                                                        24 JAN 2007      
                                                                                     
                                                                                     
Missoula Armory, Montana                                                             
                                                                                     
                                                                                     
Reserve Center Building, Armed Forces                                 64857          
                                                                                     
 9.  COST ESTIMATES (CONTINUED)                                                       ______________________________                                                      
                                                                Unit      Cost       
     Item                       UM (M/E)      QUANTITY          COST     ($000)      
                                                                                     
PRIMARY FACILITY (CONTINUED)                                                         ____________________________                                                         
Standby Generator Pad w/Hook-Up LS                 --            --          (85)    
EMCS Connections                LS                 --            --          (50)    
Antiterrorism Measures          LS                 --            --         (200)    
Building Information Systems    LS                 --            --         (253)                                                                           _________     
                                                                Total        588     
                                                                                     
________________________________________________________________________________     
11. REQ:          8,406 m2  ADQT:           NONE     SUBSTD:          7,186 m2       ________                                                                             
PROJECT:  Construct an Armed Forces Reserve Center (AFRC). (Current mission)         ________                                                                             
REQUIREMENT:   This facility is required to house all elements of the Montana        ____________                                                                         
National Guard and U. S. Army Reserves located in Missoula, Montana. These           
units will have a combined required strength of 450 personnel. The center will       
provide the necessary administrative, training and storage areas required to         
achieve proficiency in required training tasks.                                      
CURRENT SITUATION:   The Units of the Montana Army National Guard and the Army       __________________                                                                   
Reserve are located in inadequate facilities in Missoula, Montana. The Army          
Reserve facility is 95 years old and has been determined to be unfeasible for        
rehabilitation. The Army National Guard facility is 30 years old and because         
of limited site space, has also been determined unfeasible for rehabilitation.       
Site constraints at both facilities cause force protection to be deemed cost         
prohibitive. Both facilities are inadequate to fully support either unit due         
to the lack of adequate parking, storage and training areas.                         
IMPACT IF NOT PROVIDED:   The units’ ability to meet their readiness,                _______________________                                                              
recruiting and retention, and training objectives will continue to be                
adversely affected if the personnel are not provided with adequate facilities.       
The lack of proper and adequate training, storage and administrative areas           
will continue to impair the attainment of required mobilization readiness            
levels for both the National Guard and Army Reserve units.                           
ADDITIONAL:   This project has been coordinated with the installation physical       ___________                                                                          
security plan, and all physical security measures are included. All required         
antiterrorism protection measures are included. Alternative methods of meeting       
this requirement have been explored during project development. This project         
is the only feasible option to meet the requirement. The Deputy Assistant            
Secretary of the Army (Installations and Housing) certifies that this project        
has been considered for joint use potential. The facility will be available          
for use by other components. Sustainable principles will be integrated into          
the design, development, and construction of the project in accordance with          
Executive Order 13123 and other applicable laws and Executive Orders.                
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1391C
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                     2008                                                            
    ARMY/BCA                                                        24 JAN 2007      
                                                                                     
                                                                                     
Missoula Armory, Montana                                                             
                                                                                     
                                                                                     
Reserve Center Building, Armed Forces                                 64857          
                                                                                     
12.  SUPPLEMENTAL DATA:                                                              _______________________                                                              
     A.  Estimated Design Data:                                                      
         (1)  Status:                                                                
              (a)  Date Design Started.............................  OCT 2006                                                                            _________        
              (b)  Percent Complete As Of January 2007.............     35.00                                                                            _________        
              (c)  Date 35% Designed...............................  JAN 2007                                                                            _________        
              (d)  Date Design Complete............................  AUG 2007                                                                            _________        
              (e)  Parametric Cost Estimating Used to Develop Costs        NO                                                                            _________        
              (f)  Type of Design Contract:  Design-bid-build                        
                                                                                     
         (2)  Basis:                                                                 
              (a)  Standard or Definitive Design:  NO                                
                                                                                     
         (3)  Total Design Cost (c) = (a)+(b) OR (d)+(e):             ($000)         
              (a)  Production of Plans and Specifications..........                                                                                      _________        
              (b)  All Other Design Costs..........................     1,586                                                                            _________        
              (c)  Total Design Cost...............................     1,586                                                                            _________        
              (d)  Contract........................................     1,057                                                                            _________        
              (e)  In-house........................................       529                                                                            _________        
                                                                                     
         (4)  Construction Contract Award..........................  MAR 2008                                                                            _________        
                                                                                     
         (5)  Construction Start...................................  APR 2008                                                                            _________        
                                                                                     
         (6)  Construction Completion..............................  JAN 2010                                                                            _________        
                                                                                     
                                                                                     
     B.  Equipment associated with this project which will be provided from          
  other appropriations:                                                              
                                                           Fiscal Year               
    Equipment                     Procuring                Appropriated   Cost       
    Nomenclature                  Appropriation            Or Requested   ($000)         ____________                  _____________            ____________   ______     
                                                                                     
  Info Sys - ISC                    BCA-OP                  2009             269     
                                                                          ______     
                                                             TOTAL           269     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
Installation Engineer:  LTC Frank Little                                             
Phone Number:  406-324-3100                                                          
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FY 2008/2009 Budget Estimates
Base Realignment and Closure Account - 2005

Cost and Savings by Fiscal Year
(Dollars in Millions)  

ARMY/RC Nebraska - Recommendation #30

FY 2006 FY 2007* FY 2008 FY 2009 FY 2010 FY 2011   FY2006-2011
One-Time Implementation Costs:
Military Construction 0.000 16.700 0.000 10.600 14.200 0.000 41.500
Family Housing - Construction 0.000 0.000 0.000 0.000 0.000 0.000 0.000
                       -  Operations 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Environmental 0.176 0.000 0.000 0.000 0.000 0.000 0.176
Operations & Maintenance 0.000 0.461 1.998 0.039 2.213 0.016 4.727
Military Personnel - PCS 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Other 0.000 0.691 1.057 0.000 0.515 0.707 2.970
Homeowners Assistance Program 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Total One-Time Costs 0.176 17.852 3.055 10.639 16.928 0.723 49.373
Estimated Land Revenues 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Budget Request 0.176 17.852 3.055 10.639 16.928 0.723 49.373

One-Time Costs
Funded Outside of the Account:
Military Construction 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Family Housing 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Environmental 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Operations & Maintenance                                 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Other 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Homeowners Assistance Program 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Total One-Time Cost Outside of the Account: 0.000 0.000 0.000 0.000 0.000 0.000 0.000

Grand Total One-Time Implementation Costs 0.176 17.852 3.055 10.639 16.928 0.723 49.373

Recurring Costs: (memo non-add)
Operations & Maintenance 0.000 0.000 0.543 0.568 0.970 0.866 2.948
Military Personnel 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Other 0.000 0.000 0.050 0.127 0.254 0.269 0.700
Total Recurring Costs (memo non-add): 0.000 0.000 0.593 0.696 1.224 1.135 3.648

* Note: The FY 2007 column reflects the FY 2007 President's Budget request.
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FY 2008/2009 Budget Estimates
Base Realignment and Closure Account - 2005

Cost and Savings by Fiscal Year
(Dollars in Millions)  

ARMY/RC Nebraska - Recommendation #30
FY 2006 FY 2007* FY 2008 FY 2009 FY 2010 FY 2011   FY2006-2011

One-Time Savings:
Military Construction 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Family Housing - Construction 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Military PCS Cost Avoidance 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Other 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Total One-Time Savings 0.000 0.000 0.000 0.000 0.000 0.000 0.000

Recurring Savings:
Civilian Salary: 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Military Personel Entitlements:
   Officer Salary 0.000 0.000 0.000 0.202 0.414 0.493 1.109
   Enlisted Salary 0.000 0.000 0.000 1.596 3.275 4.737 9.608
   Housing Allowance 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Overhead:
   Family Housing Operations 0.000 0.000 0.000 0.000 0.000 0.000 0.000
   Sustainment 0.000 0.000 0.000 0.268 0.276 0.801 1.345
   Recapitalization 0.000 0.000 0.000 0.139 0.142 0.365 0.646
   BOS 0.000 0.000 0.000 0.068 0.070 0.156 0.294
Other:
   Procurement 0.000 0.000 0.000 0.000 0.000 0.000 0.000
   Mission Activity 0.000 0.000 0.000 0.000 0.000 0.000 0.000
   Miscellaneous 0.000 0.000 0.048 0.050 0.051 0.148 0.296
Total Recurring Savings 0.000 0.000 0.048 2.323 4.228 6.699 13.298

Grand Total Savings 0.000 0.000 0.048 2.323 4.228 6.699 13.298

Net Civilian Manpower Position Changes (+/-) 0 0 0 0 0 0 0
Net Military Manpower Position Changes (+/-) 0 0 0 (39) 0 (31) (70)

Net Implementation Costs
  Less Estimated Land Revenues: 0.176 17.852 3.007 8.316 12.700 -5.976 36.075

* Note: The FY 2007 column reflects the FY 2007 President's Budget request.
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BASE REALIGNMENT AND CLOSURE 
PACKAGE DESCRIPTION 

 
 
Army/Location/Package:  Army/Nebraska/RC Transformation in 

ission Recommendation #30 Nebraska – Comm
 
losure PackageC :  
 
    a.  Close the United States Army Reserve Center in Wymore, 
NE, and relocate units to a new Armed Forces Reserve Center with 
an organizational maintenance facility in the vicinity of 
Beatrice, NE, if the Army is able to acquire land suitable for 
the construction of the facilities. The new AFRC shall have the 
capability to accommodate Nebraska National Guard Units from the 
following Nebraska ARNG Readiness Centers: Fairbury, NE, Falls 
City, NE, and Troop C, 1-167th Cavalry in Beatrice, NE, if the 
state decides to relocate those National Guard units. 

 
    b.  Close the United States Army Reserve Center in Columbus, 
NE, and relocate units to a new Armed Forces Reserve Center in 
Columbus, NE, The new AFRC shall have the capability to 
accommodate Nebraska National Guard Units from the Nebraska ARNG 
Readiness Center, Columbus, NE, if the state decides to relocate 
those National Guard units. 

 
    c.  Close the United States Army Reserve Center in Hastings, 
NE, and relocate units to a new Armed Forces Reserve Center on 
Greenlief Training Site in Nebraska. The new AFRC shall have the 
capability to accommodate Nebraska National Guard Units from the 
following Nebraska ARNG Readiness Centers: Grand Island, NE, 
Crete, NE, and Hastings, NE, if the state decides to relocate 
those National Guard units. 

 
    d.  Close the United States Army Reserve Center in Kearney, 
NE, and relocate units to a new Armed Forces Reserve Center in 
Kearney, NE, if the Army is able to acquire suitable land for the 
construction of the facilities. The new AFRC shall have the 
capability to accommodate Nebraska National Guard Units from the 
Nebraska ARNG Readiness Center, Kearney, NE, if the state decides 
to relocate those National Guard units. 

 
    e.  Close the United States Army Reserve Center in McCook, 
NE, and relocate units to a new Armed Forces Reserve Center in 
McCook, NE, if the Army is able to acquire suitable land for the 
construction of the facilities. The new AFRC shall have the 
capability to accommodate Nebraska National Guard Units from the 
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, McCook, NE, if the state decides 
d units. 

Nebraska ARNG Readiness Center
to relocate those National Guar
 
One-Time Implementation Costs:
 
 Military Construction: There is no Military Construc
re t for FY 
                                    

n

tion 
quiremen 2008. 

 

Locatio Project Title FY PN Amount 
($M)

Hastings $12.000Armed Forces Reserve Ctr 2007 64769 
Kearney Armed Forces Reserve Ctr 2007 64779 $4.700
    
Subtotal for FY $16.700 2007   
    
Beatrice serve Center Building, 

orces 2009 64776 Readiness Ctr Armed F
Re

10.600
    
Subtotal for FY $10.600 2009   
    

AFRC McCook 
Reserve Center Building, 
Armed Forces 2010 64775 6.100

AFRC Columbus Armed F
Reserve Center Building, 

orces 2010 64778 8.100
    
Subtotal for FY 2010   $14.200
    
TOTAL PROGRAM FOR FY 2006 – 2011   $41.500
   
 
    Conjunctively-Funded Construction:  None.  
 
    Family Housing Construction:  None. 
 
    Family Housing Operations:  None. 
 
    Operation and Maintenance:  Cost includes procurement of 
equipment (systems and facilities furniture), transportation o
things, and communications in support of this recommendation

f 
. 

tal One-Time Cost estimate is $4.727 million. The FY 2008 
n. 

To
budget estimate is $1.998 millio
 
    Military Personnel:  None. 
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    Other:  Cost includes IT installation (communications, 
automation and information management systems equipment) in 
support of construction projects. Total One-Time Cost estimate is 

imate is $1.057 million. 

es from Land Sales

$
 
2.970 million. The FY 2008 budget est

    Revenu :  None. 
 
Savings: 
 
    Military Construction:  None.  
 
    Family Housing Construction:  None. 
 
    Family Housing Operations:  None. 
 
    Operation and Maintenance:  Facilities sustainment and 
recapitalization, base operations, and civilian salaries. 
 

Military Personnel:  The savings due to changes in housing 
ry savings for eliminated personnel positions. a

 
llowances and sala

    Other:  None. 
 
Environmental:   
The Army is conducting the f

PA prior to construction
ollowing environmental studies and 

 and movement. There is no FY 2008 
nvi
 

 Environmental Condition of 

 

d. McCook:   $.076 million: NEPA – Environmental Assessment 
 
 

NE
E ronmental requirement. 

a. Columbus: $.025 million: 
Property 

 
b. Hastings: $.025 million: Environmental Condition of 

Property 
 

c. Beatrice: $.050 million: NEPA – Environmental Assessment 
 



1.COMPONENT 2.DATE

3.INSTALLATION AND LOCATION

PREVIOUS EDITIONS MAY BE USED INTERNALLY
UNTIL EXHAUSTED

PAGE NO. 179DD FORM
1 DEC 76

FY           MILITARY CONSTRUCTION PROJECT DATA

4.PROJECT TITLE

5.PROGRAM ELEMENT 6.CATEGORY CODE 7.PROJECT NUMBER 8.PROJECT COST ($000)

9.COST ESTIMATES

ITEM UM (M/E) QUANTITY UNIT COST COST ($000)

10.Description of Proposed Construction

1391

Auth

Approp

                                                                                     
                                                                                     
                  2009                                                               
    ARMY/BCA                                                        24 JAN 2007      
                                                                                     
Beatrice Readiness Center                                                            
Nebraska                                   Reserve Center Building, Armed Forces     
                                                                                     
                                                                                     
                         171               64776                   10,600            
                                                                                     
                                                                                     
PRIMARY FACILITY                                                           7,930     ________________                                                                     
Armed Forces Reserve Center     m2 (SF)      5,299 (   57,040)   1,329    (7,044)    
Flammable Material Storage      m2 (SF)      13.94 (      150)   1,324       (18)    
Controlled Waste Storage        m2 (SF)      46.45 (      500)   1,324       (62)    
Organizational Vehicle Parking  LS                 --            --         (211)    
Vehicle Wash Facility           LS                 --            --         (100)    
  Total from Continuation page                                              (495)    
SUPPORTING FACILITIES                                                      1,777     _____________________                                                                
Electric Service                LS                 --            --         (177)    
Water, Sewer, Gas               LS                 --            --         (254)    
Paving, Walks, Curbs & Gutters  LS                 --            --         (666)    
Storm Drainage                  LS                 --            --          (60)    
Site Imp(   521) Demo(      )   LS                 --            --         (521)    
Information Systems             LS                 --            --          (48)    
Antiterrorism Measures          LS                 --            --          (51)    
                                                                                     
                                                                                     
ESTIMATED CONTRACT COST                                                    9,707     
CONTINGENCY PERCENT  (5.00%)                                                 485                                                                            _________     
SUBTOTAL                                                                  10,192     
SUPV, INSP & OVERHEAD  (4.00%)                                               408                                                                            _________     
TOTAL REQUEST                                                             10,600     
TOTAL REQUEST (ROUNDED)                                                   10,600     
INSTALLED EQT-OTHER APPROP                                                  (257)    
                                                                                     
                                                                                     
                            Construct an Armed Forces Reserve Center. Work           
will include the reserve center, a flammable materials storage facility, unit        
storage, organizational vehicle parking, vehicle wash facility, standby              
generator pad w/hook-up, connection to EMCS, antiterrorism measures and              
building information systems. Supporting facilities will include flexible            
pavement access roads and parking, rigid pavement sidewalks and compound area,       
security fencing and lighting. Accessibility for the disabled will be                
provided. Physical security measures will be incorporated into the design            
including maximum standoff distance from roads, parking areas, and vehicle           
unloading areas. Berms, heavy landscaping, and bollards will be utilized when        
standoff distances cannot be maintained. Cost effective, energy conserving           
features will be incorporated into the design, including energy management           
control systems and high efficiency motors, lighting and HVAC systems.               
Comprehensive building and furnishings related interior design services are          
required. Air Conditioning (Estimated 193 kWr/55 Tons).                              
________________________________________________________________________________     
11. REQ:          7,033 m2  ADQT:          1,733 m2  SUBSTD:          3,314 m2       ________                                                                             
PROJECT:  Construct an Armed Forces Reserve Center. (Current mission)                ________                                                                             
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1.COMPONENT 2.DATE

3.INSTALLATION AND LOCATION

PREVIOUS EDITIONS MAY BE USED INTERNALLY
UNTIL EXHAUSTED

PAGE NO. 180 DD FORM
1 DEC 76

FY        MILITARY CONSTRUCTION PROJECT DATA

1391C

4.PROJECT TITLE 5.PROJECT NUMBER

                                                                                     
                                                                                     
                     2009                                                            
    ARMY/BCA                                                        24 JAN 2007      
                                                                                     
                                                                                     
Beatrice Readiness Center, Nebraska                                                  
                                                                                     
                                                                                     
Reserve Center Building, Armed Forces                                 64776          
                                                                                     
 9.  COST ESTIMATES (CONTINUED)                                                       ______________________________                                                      
                                                                Unit      Cost       
     Item                       UM (M/E)      QUANTITY          COST     ($000)      
                                                                                     
PRIMARY FACILITY (CONTINUED)                                                         ____________________________                                                         
Emergency Power Gen w/Hook-up   LS                 --            --          (85)    
EMCS Connection                 LS                 --            --          (56)    
Antiterrorism Measures          LS                 --            --         (200)    
Building Information Systems    LS                 --            --         (154)                                                                           _________     
                                                                Total        495     
                                                                                     
REQUIREMENT:   This facility is required to allow the consolidation of the           ____________                                                                         
existing NEARNG units (Troop C, 1-167th CAV) in Beatrice, Det 1, Troop C,            
1-167th CAV and Det 1, 173rd NBC Recon from Fairbury and Falls City                  
respectively as well as the 1012TH QM CO (SUPPLY) (GS) from the USAR Center in       
Wymore, NE. Greenlief holds 3,188 acres of maneuver training area, 15 basic          
weapons marksmanship ranges, and Engaged Skills Trainer Systems, as well as a        
Unit Equipment Training Site (UTES) for vehicle maintenance support. Readiness       
would be enhanced by the additional training time available to                       
soldiers/leaders previously used in travel to and from the site, improving           
command, control and management.                                                     
CURRENT SITUATION:   The NEARNG Readiness Centers located at Beatrice,               __________________                                                                   
Fairbury and Falls City are 42, 33 and 30 years old respectively. The Beatrice       
Readiness Center has an ISR Red rating, the Fairbury and Falls City Readiness        
Centers are both rated Amber. It is impossible to meet AT/FP requirements at         
the NEARNG Fairbury site due to site restrictions. AT/FP can be met at the           
other NEARNG facilities and the USAR facility, but at a significant cost. The        
readiness centers lack required administrative and classroom space, so               
renovations would not be adequate to affect unit readiness needs.                    
IMPACT IF NOT PROVIDED:   The units ability to meet their readiness,                 _______________________                                                              
recruiting and retention, and training objectives will continue to be                
adversely affected if the personnel are not provided with adequate facilities.       
The lack of proper and adequate training, storage and administrative areas           
will continue to impair the attainment of required mobilization readiness            
levels for both the National Guard and Army Reserve units.                           
ADDITIONAL:   This project has been coordinated with the installation physical       ___________                                                                          
security plan, and all physical security measures are included. All required         
antiterrorism protection measures are included. Alternative methods of meeting       
this requirement have been explored during project development. This project         
is the only feasible option to meet the requirement. The Deputy Assistant            
Secretary of the Army (Installations and Housing) certifies that this project        
has been considered for joint use potential. The facility will be available          
for use by other components. Sustainable principles will be integrated into          
the design, development, and construction of the project in accordance with          
Executive Order 13123 and other applicable laws and Executive Orders.                
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1.COMPONENT 2.DATE

3.INSTALLATION AND LOCATION

PREVIOUS EDITIONS MAY BE USED INTERNALLY
UNTIL EXHAUSTED

PAGE NO. 181DD FORM
1 DEC 76

FY        MILITARY CONSTRUCTION PROJECT DATA

1391C

4.PROJECT TITLE 5.PROJECT NUMBER

                                                                                     
                                                                                     
                     2009                                                            
    ARMY/BCA                                                        24 JAN 2007      
                                                                                     
                                                                                     
Beatrice Readiness Center, Nebraska                                                  
                                                                                     
                                                                                     
Reserve Center Building, Armed Forces                                 64776          
                                                                                     
12.  SUPPLEMENTAL DATA:                                                              _______________________                                                              
     A.  Estimated Design Data:                                                      
         (1)  Status:                                                                
              (a)  Date Design Started.............................  MAR 2007                                                                            _________        
              (b)  Percent Complete As Of January 2008.............     25.00                                                                            _________        
              (c)  Date 35% Designed...............................  MAR 2008                                                                            _________        
              (d)  Date Design Complete............................  SEP 2008                                                                            _________        
              (e)  Parametric Cost Estimating Used to Develop Costs        NO                                                                            _________        
              (f)  Type of Design Contract:  Design-bid-build                        
                                                                                     
         (2)  Basis:                                                                 
              (a)  Standard or Definitive Design:  NO                                
                                                                                     
         (3)  Total Design Cost (c) = (a)+(b) OR (d)+(e):             ($000)         
              (a)  Production of Plans and Specifications..........       528                                                                            _________        
              (b)  All Other Design Costs..........................       497                                                                            _________        
              (c)  Total Design Cost...............................     1,025                                                                            _________        
              (d)  Contract........................................       528                                                                            _________        
              (e)  In-house........................................       497                                                                            _________        
                                                                                     
         (4)  Construction Contract Award..........................  DEC 2008                                                                            _________        
                                                                                     
         (5)  Construction Start...................................  JAN 2009                                                                            _________        
                                                                                     
         (6)  Construction Completion..............................  JUL 2010                                                                            _________        
                                                                                     
                                                                                     
     B.  Equipment associated with this project which will be provided from          
  other appropriations:                                                              
                                                           Fiscal Year               
    Equipment                     Procuring                Appropriated   Cost       
    Nomenclature                  Appropriation            Or Requested   ($000)         ____________                  _____________            ____________   ______     
                                                                                     
  Info Sys - ISC                    BCA-OP                  2010             257     
                                                                          ______     
                                                             TOTAL           257     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
Installation Engineer:  LTC Mark A. Stockstell                                       
Phone Number:  402-309-7460                                                          
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FY 2008/2009 Budget Estimates
Base Realignment and Closure Account - 2005

Cost and Savings by Fiscal Year
(Dollars in Millions)  

ARMY/RC New Hampshire - Recommendation #31

FY 2006 FY 2007* FY 2008 FY 2009 FY 2010 FY 2011   FY2006-2011
One-Time Implementation Costs:
Military Construction 0.000 0.000 0.000 17.500 0.000 0.000 17.500
Family Housing - Construction 0.000 0.000 0.000 0.000 0.000 0.000 0.000
                       -  Operations 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Environmental 0.025 0.000 0.000 0.000 0.000 0.000 0.025
Operations & Maintenance 0.000 0.000 0.000 0.078 1.634 0.000 1.712
Military Personnel - PCS 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Other 0.000 0.000 0.000 0.000 0.849 0.000 0.849
Homeowners Assistance Program 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Total One-Time Costs 0.025 0.000 0.000 17.578 2.483 0.000 20.086
Estimated Land Revenues 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Budget Request 0.025 0.000 0.000 17.578 2.483 0.000 20.086

One-Time Costs
Funded Outside of the Account:
Military Construction 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Family Housing 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Environmental 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Operations & Maintenance                                 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Other 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Homeowners Assistance Program 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Total One-Time Cost Outside of the Account: 0.000 0.000 0.000 0.000 0.000 0.000 0.000

Grand Total One-Time Implementation Costs 0.025 0.000 0.000 17.578 2.483 0.000 20.086

Recurring Costs: (memo non-add)
Operations & Maintenance 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Military Personnel 0.000 0.000 0.000 1.498 1.537 1.569 4.604
Other 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Total Recurring Costs (memo non-add): 0.000 0.000 0.000 1.498 1.537 1.569 4.604

* Note: The FY 2007 column reflects the FY 2007 President's Budget request.
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FY 2008/2009 Budget Estimates
Base Realignment and Closure Account - 2005

Cost and Savings by Fiscal Year
(Dollars in Millions)  

ARMY/RC New Hampshire - Recommendation #31
FY 2006 FY 2007* FY 2008 FY 2009 FY 2010 FY 2011   FY2006-2011

One-Time Savings:
Military Construction 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Family Housing - Construction 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Military PCS Cost Avoidance 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Other 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Total One-Time Savings 0.000 0.000 0.000 0.000 0.000 0.000 0.000

Recurring Savings:
Civilian Salary: 0.000 0.000 0.000 0.193 0.395 0.406 0.994
Military Personel Entitlements:
   Officer Salary 0.000 0.000 0.000 0.068 0.141 0.144 0.353
   Enlisted Salary 0.000 0.000 0.000 1.722 3.536 3.610 8.868
   Housing Allowance 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Overhead:
   Family Housing Operations 0.000 0.000 0.000 0.000 0.000 0.000 0.000
   Sustainment 0.000 0.000 0.000 0.118 0.126 0.133 0.377
   Recapitalization 0.000 0.000 0.000 0.057 0.059 0.061 0.177
   BOS 0.000 0.000 0.000 0.029 0.031 0.032 0.092
Other:
   Procurement 0.000 0.000 0.000 0.000 0.000 0.000 0.000
   Mission Activity 0.000 0.000 0.000 0.568 0.582 0.595 1.745
   Miscellaneous 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Total Recurring Savings 0.000 0.000 0.000 2.755 4.870 4.981 12.606

Grand Total Savings 0.000 0.000 0.000 2.755 4.870 4.981 12.606

Net Civilian Manpower Position Changes (+/-) 0 0 0 (5) 0 0 (5)
Net Military Manpower Position Changes (+/-) 0 0 0 (39) 0 0 (39)

Net Implementation Costs
  Less Estimated Land Revenues: 0.025 0.000 0.000 14.823 -2.387 -4.981 7.480

* Note: The FY 2007 column reflects the FY 2007 President's Budget request.
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Exhibit BC-03 
560 

BASE REALIGNMENT AND CLOSURE 
PACKAGE DESCRIPTION 

 
 
Army/Location/Package:  Army/New Hampshire/RC Transformation in 

 Commission Recommendation #31 New Hampshire –
 
losure PackageC :  
 
    a.  Close Paul Doble Army Reserve Center in Portsmouth, NH; 
and relocate units to a new Armed Forces Reserve Center and 
associated training and maintenance facilities adjacent to Pease 
Air National Guard Base, NH, if the Army is able to acquire 
suitable land for the construction of the facilities. The new 
AFRC and complex will have the capability to accommodate New 
Hampshire National Guard units from the following New Hampshire 
ARNG Armories: Rochester, Portsmouth, Somersworth and Dover, NH, 

te those National Guard units. if the state decides to reloca
 
ne-Time Implementation Costs:O
 
    Military Construction:  There is no Military Construction 

FY 2008.    requirement for 
   

Location Project Title FY PN Amount 
($M)

Pease Armed Forces Reserve Ctr 2009 64919 $17.500
    
Subtotal for FY 009  2   $17.500
    
TOTAL PROGRAM FOR FY 2006 – 2011   $17.500
                              
 

    Conjunctively-Funded Construction:  None.  
 

    Family Housing Construction:  None. 
 

    Family Housing Operations:  None. 
 
    Operation and Maintenance:  Cost includes civilian severance 
pay, civilian PCS, procurement of equipment (systems and 
facilities furniture), transportation of things, and 
communications in support of this recommendation.  Total One-Time 
Cost estimate is $1.712 million. There is no FY 2008 Operations 

d Maintenance requirement.   an
 

    Military Personnel:  None. 
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    Other:  Cost includes IT installation (communications, 
automation and information management systems equipment) in 
support construction projects.  Total One-Time Cost estimate is 
$.849 million. There is no FY 2008 Other requirement. 
 
    Revenues from Land Sales: None.  
 
Savings: 
 
    Military Construction:  None. 
 
    Family Housing Construction: None.  
 
    Family Housing Operations:  None. 
 
    Operation and Maintenance:  Facilities sustainment and 
recapitalization, base operations, and civilian salaries. 
 

Military Personnel:  The savings due to changes in housing 
allowances and salary savings for eliminated personnel positions. 
 
    Other:  None. 
 
Environmental:   
  
The Army is conducting the following environmental studies and 
NEPA prior to construction and movement. There is no FY 2008 
Environmental requirement. 
 

a. Paul Doble: $.010 million; Study – Environmental 
Condition of Property; NEPA - Environmental Assessment. 

 
b. Pease Air NGB: $.015 million; Study – Environmental 

Baseline Survey. 



1.COMPONENT 2.DATE

3.INSTALLATION AND LOCATION

PREVIOUS EDITIONS MAY BE USED INTERNALLY
UNTIL EXHAUSTED

PAGE NO. 185DD FORM
1 DEC 76

FY           MILITARY CONSTRUCTION PROJECT DATA

4.PROJECT TITLE

5.PROGRAM ELEMENT 6.CATEGORY CODE 7.PROJECT NUMBER 8.PROJECT COST ($000)

9.COST ESTIMATES

ITEM UM (M/E) QUANTITY UNIT COST COST ($000)

10.Description of Proposed Construction

1391

Auth

Approp

                                                                                     
                                                                                     
                  2009                                                               
    ARMY/BCA                                                        24 JAN 2007      
                                                                                     
Pease                                                                                
New Hampshire                              Reserve Center Building, Armed Forces     
                                                                                     
                                                                                     
                         171               64919                   17,500            
                                                                                     
                                                                                     
PRIMARY FACILITY                                                          13,451     ________________                                                                     
Armed Forces Reserve Center     m2 (SF)      6,871 (   73,958)   1,495   (10,274)    
Deployment Equipment Storage    m2 (SF)     149.57 (    1,610)  804.95      (120)    
Organizational Classroom        m2 (SF)     678.19 (    7,300)   1,549    (1,050)    
Vehicle Storage Fac (Open)      m2 (SF)     956.06 (   10,291)  451.23      (431)    
Organizational Vehicle Parking  LS                 --            --         (210)    
  Total from Continuation page                                            (1,366)    
SUPPORTING FACILITIES                                                      2,422     _____________________                                                                
Electric Service                LS                 --            --         (313)    
Water, Sewer, Gas               LS                 --            --         (417)    
Paving, Walks, Curbs & Gutters  LS                 --            --         (152)    
Storm Drainage                  LS                 --            --         (104)    
Site Imp( 1,250) Demo(      )   LS                 --            --       (1,250)    
Information Systems             LS                 --            --         (162)    
Antiterrorism Measures          LS                 --            --          (24)    
                                                                                     
                                                                                     
ESTIMATED CONTRACT COST                                                   15,873     
CONTINGENCY PERCENT  (5.00%)                                                 794                                                                            _________     
SUBTOTAL                                                                  16,667     
SUPV, INSP & OVERHEAD  (5.70%)                                               950                                                                            _________     
TOTAL REQUEST                                                             17,617     
TOTAL REQUEST (ROUNDED)                                                   17,500     
INSTALLED EQT-OTHER APPROP                                                  (155)    
                                                                                     
                                                                                     
                            Construct an Armed Forces Reserve Center (AFRC),         
Multi-use Classroom, unheated vehicle storage, unheated storage building, and        
land acquisition. Buildings will be of permanent construction with HVAC              
systems, plumbing, mechanical systems, security systems, and electrical              
systems. Supporting facilities include land clearing, paving, fencing, general       
site improvements, and extension of utilities to serve project. Accessibility        
for the disabled will be provided. Force protection (physical security)              
measures will be incorporated into design including maximum standoff distance        
from roads, parking areas, and vehicle unloading areas. Berms, heavy                 
landscaping, and bollards will be used to prevent access when standoff               
distances cannot be maintained. Comprehensive building and furnishings related       
interior design services are required. Air Conditioning (Estimated 665 kWr/189       
Tons).                                                                               
________________________________________________________________________________     
11. REQ:          8,655 m2  ADQT:           NONE     SUBSTD:           NONE          ________                                                                             
PROJECT:  Land acquisition and construction of an AFRC, Multi-use Classroom,         ________                                                                             
unheated vehicle storage, and unheated storage building. (Current mission)           
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1.COMPONENT 2.DATE

3.INSTALLATION AND LOCATION

PREVIOUS EDITIONS MAY BE USED INTERNALLY
UNTIL EXHAUSTED

PAGE NO. 186 DD FORM
1 DEC 76

FY        MILITARY CONSTRUCTION PROJECT DATA

1391C

4.PROJECT TITLE 5.PROJECT NUMBER

                                                                                     
                                                                                     
                     2009                                                            
    ARMY/BCA                                                        24 JAN 2007      
                                                                                     
                                                                                     
Pease, New Hampshire                                                                 
                                                                                     
                                                                                     
Reserve Center Building, Armed Forces                                 64919          
                                                                                     
 9.  COST ESTIMATES (CONTINUED)                                                       ______________________________                                                      
                                                                Unit      Cost       
     Item                       UM (M/E)      QUANTITY          COST     ($000)      
                                                                                     
PRIMARY FACILITY (CONTINUED)                                                         ____________________________                                                         
Land Purchases                  ha (AC)       4.05 (       10) 252,623    (1,023)    
Antiterrorism Measures          LS                 --            --         (123)    
Building Information Systems    LS                 --            --         (220)                                                                           _________     
                                                                Total      1,366     
                                                                                     
REQUIREMENT:   This project will provide land and a 300-member training              ____________                                                                         
facility that realigns Army Reserve and National Guard units, as directed by         
BRAC 05. The facility will provide administrative, educational, assembly,            
library, learning center, vault, weapons simulator, and physical fitness areas       
for two Army Reserve units and three New Hampshire Army National Guard units.        
The project will also provide adequate parking space for all military and            
privately-owned vehicles.                                                            
CURRENT SITUATION:   The Paul A. Doble United States Army Reserve Center             __________________                                                                   
(USARC), consisting of a 11,231 square feet training building and 2,693 square       
feet maintenance shop is 26 years old. The center is occupied by four units          
with a utilization rate of 407 percent, located on 3.38 acres in Portsmouth,         
NH. The New Hampshire Army National Guard (NHARNG) Armories located in               
Rochester, Portsmouth, Somersworth and Dover provide readiness center support        
for the NHARNG units.                                                                
IMPACT IF NOT PROVIDED:   If this project is not provided, the units will be         _______________________                                                              
forced to operate and train in facilities not properly configured to allow the       
most effective training to complete mission requirements and the BRAC proposal       
will not be implemented.                                                             
ADDITIONAL:   This project has been coordinated with the installation physical       ___________                                                                          
security plan, and all physical security measures are included. All required         
antiterrorism protection measures are included. An economic analysis has been        
prepared and utilized in evaluating this project. This project is the best           
method to satisfy the requirement. The Deputy Assistant Secretary of the Army        
(Installations and Housing) certifies that this project has been considered          
for joint use potential. The facility will be available for use by other             
components. Sustainable principles will be integrated into the design,               
development, and construction of the project in accordance with Executive            
Order 13123 and other applicable laws and Executive Orders.                          
                                                                                     
12.  SUPPLEMENTAL DATA:                                                              _______________________                                                              
     A.  Estimated Design Data:                                                      
         (1)  Status:                                                                
              (a)  Date Design Started.............................  JAN 2007                                                                            _________        
              (b)  Percent Complete As Of January 2008.............     15.00                                                                            _________        
              (c)  Date 35% Designed...............................  JUN 2008                                                                            _________        
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FY        MILITARY CONSTRUCTION PROJECT DATA

1391C

4.PROJECT TITLE 5.PROJECT NUMBER

                                                                                     
                                                                                     
                     2009                                                            
    ARMY/BCA                                                        24 JAN 2007      
                                                                                     
                                                                                     
Pease, New Hampshire                                                                 
                                                                                     
                                                                                     
Reserve Center Building, Armed Forces                                 64919          
                                                                                     
12.  SUPPLEMENTAL DATA: (Continued)                                                  _______________________                                                              
     A.  Estimated Design Data: (Continued)                                          
              (d)  Date Design Complete............................  OCT 2008                                                                            _________        
              (e)  Parametric Cost Estimating Used to Develop Costs        NO                                                                            _________        
              (f)  Type of Design Contract:  Design-bid-build                        
                                                                                     
         (2)  Basis:                                                                 
              (a)  Standard or Definitive Design:  NO                                
                                                                                     
         (3)  Total Design Cost (c) = (a)+(b) OR (d)+(e):             ($000)         
              (a)  Production of Plans and Specifications..........     1,050                                                                            _________        
              (b)  All Other Design Costs..........................       538                                                                            _________        
              (c)  Total Design Cost...............................     1,588                                                                            _________        
              (d)  Contract........................................     1,270                                                                            _________        
              (e)  In-house........................................       318                                                                            _________        
                                                                                     
         (4)  Construction Contract Award..........................  JAN 2009                                                                            _________        
                                                                                     
         (5)  Construction Start...................................  FEB 2009                                                                            _________        
                                                                                     
         (6)  Construction Completion..............................  FEB 2011                                                                            _________        
                                                                                     
                                                                                     
     B.  Equipment associated with this project which will be provided from          
  other appropriations:                                                              
                                                           Fiscal Year               
    Equipment                     Procuring                Appropriated   Cost       
    Nomenclature                  Appropriation            Or Requested   ($000)         ____________                  _____________            ____________   ______     
                                                                                     
  Info Sys - ISC                    BCA-OP                  2010             155     
                                                                          ______     
                                                             TOTAL           155     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
Installation Engineer:  LTC Jeffrey G. Vorce                                         
Phone Number:  603-227-1453                                                          
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FY 2008/2009 Budget Estimates
Base Realignment and Closure Account - 2005

Cost and Savings by Fiscal Year
(Dollars in Millions)  

ARMY/RC New Jersey - Recommendation #32

FY 2006 FY 2007* FY 2008 FY 2009 FY 2010 FY 2011   FY2006-2011
One-Time Implementation Costs:
Military Construction 0.000 0.000 0.000 0.000 15.000 0.000 15.000
Family Housing - Construction 0.000 0.000 0.000 0.000 0.000 0.000 0.000
                       -  Operations 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Environmental 0.172 0.000 0.000 0.000 0.000 0.000 0.172
Operations & Maintenance 0.000 0.000 0.000 0.020 0.690 0.040 0.750
Military Personnel - PCS 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Other 0.000 0.000 0.000 0.000 0.000 0.746 0.746
Homeowners Assistance Program 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Total One-Time Costs 0.172 0.000 0.000 0.020 15.690 0.786 16.668
Estimated Land Revenues 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Budget Request 0.172 0.000 0.000 0.020 15.690 0.786 16.668

One-Time Costs
Funded Outside of the Account:
Military Construction 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Family Housing 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Environmental 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Operations & Maintenance                                 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Other 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Homeowners Assistance Program 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Total One-Time Cost Outside of the Account: 0.000 0.000 0.000 0.000 0.000 0.000 0.000

Grand Total One-Time Implementation Costs 0.172 0.000 0.000 0.020 15.690 0.786 16.668

Recurring Costs: (memo non-add)
Operations & Maintenance 0.000 0.000 0.000 0.000 0.373 0.381 0.754
Military Personnel 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Other 0.000 0.000 0.000 0.000 0.156 0.159 0.315
Total Recurring Costs (memo non-add): 0.000 0.000 0.000 0.000 0.529 0.540 1.069

* Note: The FY 2007 column reflects the FY 2007 President's Budget request.
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FY 2008/2009 Budget Estimates
Base Realignment and Closure Account - 2005

Cost and Savings by Fiscal Year
(Dollars in Millions)  

ARMY/RC New Jersey - Recommendation #32
FY 2006 FY 2007* FY 2008 FY 2009 FY 2010 FY 2011   FY2006-2011

One-Time Savings:
Military Construction 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Family Housing - Construction 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Military PCS Cost Avoidance 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Other 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Total One-Time Savings 0.000 0.000 0.000 0.000 0.000 0.000 0.000

Recurring Savings:
Civilian Salary: 0.000 0.000 0.000 0.000 0.033 0.068 0.101
Military Personel Entitlements:
   Officer Salary 0.000 0.000 0.000 0.000 0.068 0.144 0.212
   Enlisted Salary 0.000 0.000 0.000 0.000 1.501 3.135 4.636
   Housing Allowance 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Overhead:
   Family Housing Operations 0.000 0.000 0.000 0.000 0.000 0.000 0.000
   Sustainment 0.000 0.000 0.000 0.000 0.252 0.257 0.509
   Recapitalization 0.000 0.000 0.046 0.047 0.116 0.119 0.328
   BOS 0.000 0.000 0.000 0.000 0.208 0.212 0.420
Other:
   Procurement 0.000 0.000 0.000 0.000 0.000 0.000 0.000
   Mission Activity 0.000 0.000 0.000 0.000 0.000 0.000 0.000
   Miscellaneous 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Total Recurring Savings 0.000 0.000 0.046 0.047 2.178 3.935 6.206

Grand Total Savings 0.000 0.000 0.046 0.047 2.178 3.935 6.206

Net Civilian Manpower Position Changes (+/-) 0 0 0 0 (1) 0 (1)
Net Military Manpower Position Changes (+/-) 0 0 0 0 (34) 0 (34)

Net Implementation Costs
  Less Estimated Land Revenues: 0.172 0.000 -0.046 -0.027 13.512 -3.149 10.462

* Note: The FY 2007 column reflects the FY 2007 President's Budget request.
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BASE REALIGNMENT AND CLOSURE 
PACKAGE DESCRIPTION 

 
 
Army/Location/Package:  Army/New Jersey/RC Transformation in New 
Jersey – Commission Recommendation #32 
 
Closure Package:  
 
    a.  Close the Nelson Brittin Army Reserve Center in Camden, 
NJ, and relocate units to a new consolidated Armed Forces Reserve 
Center in Camden, NJ, if the Army can acquire suitable land for 
the construction of the new facilities. The New AFRC shall have 
the capability to accommodate units from the New Jersey ARNG 
Armory, Burlington, if the state decides to relocate those units. 
 
One-Time Implementation Costs:
 
    Military Construction:  There is no Military Construction 
requirement for FY 2008. 
   

Location Project Title FY PN Amount 
($M)

Camden Reserve Center Building, 
Armed Forces 2010 64507 $15.000

    
Subtotal for FY 2010   $15.000
    
TOTAL PROGRAM FOR FY 2006 – 2011   $15.000
 
 
    Conjunctively-Funded Construction:  None.   
 
    Family Housing Construction:  None.  
 
    Family Housing Operations:  None. 
 
    Operation and Maintenance:  Cost includes civilian severance 
pay, civilian PCS, procurement of equipment (systems and 
facilities furniture), transportation of things, and 
communications in support of this recommendation.  Total One-Time 
Cost estimate is $.750 million. There is no FY 2008 Operations 
and Maintenance requirement.   
 
    Military Personnel:  None. 
 
    Other:  Cost includes IT installation (communications, 
automation and information management systems equipment) in 
support construction projects.  Total One-Time Cost estimate is 
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$.746 million. There is no FY 2008 Other requirement. 
 
    Revenues from Land Sales:  None. 
 
Savings: 
 
    Military Construction:  None. 
 
    Family Housing Construction:  None. 
 
    Family Housing Operations:  None. 
 
    Operation and Maintenance:  Facilities sustainment and 
recapitalization, base operations, and civilian salaries. 
 
    Military Personnel:  The savings due to changes in salary 
savings for eliminated personnel positions. 
 
    Other:  None. 
 
Environmental:   
  
The Army is conducting the following environmental studies and 
NEPA prior to construction and movement. There is no FY 2008 
Environmental requirement. There is no FY 2008 Environmental 
requirement. 
 
    a. Camden: $.122 million; NEPA - Environmental Assessment. 

 
b. Brittin: $.025 million: Environmental Condition of 

Property 
 
c. Kilmer:  $.025 million: Environmental Condition of 

Property 
 
 
 

 
 



FY 2008/2009 Budget Estimates
Base Realignment and Closure Account - 2005

Cost and Savings by Fiscal Year
(Dollars in Millions)  

ARMY/RC New Mexico - Recommendation #33

FY 2006 FY 2007* FY 2008 FY 2009 FY 2010 FY 2011   FY2006-2011
One-Time Implementation Costs:
Military Construction 0.000 20.000 0.000 0.000 0.000 0.000 20.000
Family Housing - Construction 0.000 0.000 0.000 0.000 0.000 0.000 0.000
                       -  Operations 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Environmental 0.095 0.000 0.000 0.000 0.000 0.000 0.095
Operations & Maintenance 0.000 0.552 2.113 0.079 0.000 0.000 2.744
Military Personnel - PCS 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Other 0.000 0.828 1.266 0.000 0.000 0.000 2.094
Homeowners Assistance Program 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Total One-Time Costs 0.095 21.380 3.379 0.079 0.000 0.000 24.933
Estimated Land Revenues 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Budget Request 0.095 21.380 3.379 0.079 0.000 0.000 24.933

One-Time Costs
Funded Outside of the Account:
Military Construction 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Family Housing 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Environmental 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Operations & Maintenance                                 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Other 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Homeowners Assistance Program 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Total One-Time Cost Outside of the Account: 0.000 0.000 0.000 0.000 0.000 0.000 0.000

Grand Total One-Time Implementation Costs 0.095 21.380 3.379 0.079 0.000 0.000 24.933

Recurring Costs: (memo non-add)
Operations & Maintenance 0.000 0.000 0.403 0.413 0.424 0.433 1.673
Military Personnel 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Other 0.000 0.000 0.051 0.053 0.054 0.055 0.213
Total Recurring Costs (memo non-add): 0.000 0.000 0.454 0.466 0.478 0.488 1.886

* Note: The FY 2007 column reflects the FY 2007 President's Budget request.
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FY 2008/2009 Budget Estimates
Base Realignment and Closure Account - 2005

Cost and Savings by Fiscal Year
(Dollars in Millions)  

ARMY/RC New Mexico - Recommendation #33
FY 2006 FY 2007* FY 2008 FY 2009 FY 2010 FY 2011   FY2006-2011

One-Time Savings:
Military Construction 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Family Housing - Construction 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Military PCS Cost Avoidance 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Other 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Total One-Time Savings 0.000 0.000 0.000 0.000 0.000 0.000 0.000

Recurring Savings:
Civilian Salary: 0.000 0.000 0.031 0.064 0.066 0.067 0.228
Military Personel Entitlements:
   Officer Salary 0.000 0.000 0.131 0.269 0.276 0.281 0.957
   Enlisted Salary 0.000 0.000 1.426 2.926 3.002 3.065 10.419
   Housing Allowance 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Overhead:
   Family Housing Operations 0.000 0.000 0.000 0.000 0.000 0.000 0.000
   Sustainment 0.000 0.000 0.248 0.254 0.261 0.266 1.029
   Recapitalization 0.000 0.000 0.114 0.117 0.120 0.123 0.474
   BOS 0.000 0.000 0.051 0.053 0.054 0.055 0.213
Other:
   Procurement 0.000 0.000 0.000 0.000 0.000 0.000 0.000
   Mission Activity 0.000 0.000 0.000 0.000 0.000 0.000 0.000
   Miscellaneous 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Total Recurring Savings 0.000 0.000 2.001 3.683 3.779 3.857 13.320

Grand Total Savings 0.000 0.000 2.001 3.683 3.779 3.857 13.320

Net Civilian Manpower Position Changes (+/-) 0 0 0 (1) 0 0 (1)
Net Military Manpower Position Changes (+/-) 0 0 (17) (18) 0 0 (35)

Net Implementation Costs
  Less Estimated Land Revenues: 0.095 21.380 1.378 -3.604 -3.779 -3.857 11.613

* Note: The FY 2007 column reflects the FY 2007 President's Budget request.
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BASE REALIGNMENT AND CLOSURE 
PACKAGE DESCRIPTION 

 
Army/Location/Package:  Army/New Mexico/RC Transformation in New 
Mexico – Commission Recommendation #33 
 
Closure Package: Close the Jenkins Armed Forces Reserve Center 
located in Albuquerque, NM, and re-locate the units into a new 
Armed Forces Reserve Center on Kirtland Air Force Base. 

 
One-Time Implementation Costs:
 
 Military Construction: There is no Military Construction 
requirement for FY 2008. 
                                      

Location Project Title FY PN Amount 
($M)

AFRC 
Albuquerque Armed Forces Reserve Ctr 2007 64636 $20.000

    
Subtotal for FY 2007   $20.000
    
TOTAL PROGRAM FOR FY 2006 – 2011   $20.000
  
    Conjunctively-Funded Construction:  None.  
 
    Family Housing Construction:  None. 
     
    Family Housing Operations:  None. 
 
    Operation and Maintenance:  Cost includes civilian severance 
pay, civilian PCS, procurement of equipment (systems and 
facilities furniture), transportation of things, and 
communications in support of this recommendation. Total One-Time 
Cost estimate is $2.744 million. The FY 2008 budget estimate is 
$2.113 million. 
 
    Military Personnel:  None. 
 
    Other:  Cost includes IT installation (communications, 
automation and information management systems equipment) in 
support of construction projects. Total One-Time Cost estimate is 
$2.094 million. The FY 2008 budget estimate is $1.266 million. 
 
    Revenues from Land Sales:  None. 
 
Savings: 
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    Military Construction:  None. 
 
    Family Housing Construction:  None. 
 
    Family Housing Operations:  None. 
 
    Operation and Maintenance:  Facilities sustainment and 
recapitalization, base operations, and civilian salaries. 
 
    Military Personnel:  The savings due to changes in salary 
savings for eliminated personnel positions. 
 
    Other:  The savings are due to a reduction in procurement, 
mission activities, and other miscellaneous items. 
 
Environmental:   
  
The Army is conducting the following environmental studies and 
NEPA prior to construction and movement. There is no FY 2008 
Environmental requirement. 
 

a. Jenkins: $.024 million; Study – Environmental Condition of 
Property. 

 
b. Kirtland: $.071 million; NEPA - Environmental Assessment. 
 
 
 



FY 2008/2009 Budget Estimates
Base Realignment and Closure Account - 2005

Cost and Savings by Fiscal Year
(Dollars in Millions)  

ARMY/RC New York - Recommendation #34

FY 2006 FY 2007* FY 2008 FY 2009 FY 2010 FY 2011   FY2006-2011
One-Time Implementation Costs:
Military Construction 0.000 22.000 92.000 21.000 0.000 0.000 135.000
Family Housing - Construction 0.000 0.000 0.000 0.000 0.000 0.000 0.000
                       -  Operations 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Environmental 0.368 0.000 0.000 0.000 0.000 0.000 0.368
Operations & Maintenance 0.000 0.607 5.572 4.844 8.876 0.150 20.049
Military Personnel - PCS 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Other 0.000 0.911 1.393 3.910 1.019 0.000 7.233
Homeowners Assistance Program 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Total One-Time Costs 0.368 23.518 98.965 29.754 9.895 0.150 162.650
Estimated Land Revenues 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Budget Request 0.368 23.518 98.965 29.754 9.895 0.150 162.650

One-Time Costs
Funded Outside of the Account:
Military Construction 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Family Housing 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Environmental 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Operations & Maintenance                                 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Other 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Homeowners Assistance Program 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Total One-Time Cost Outside of the Account: 0.000 0.000 0.000 0.000 0.000 0.000 0.000

Grand Total One-Time Implementation Costs 0.368 23.518 98.965 29.754 9.895 0.150 162.650

Recurring Costs: (memo non-add)
Operations & Maintenance 0.000 0.000 0.000 2.666 2.733 2.791 8.190
Military Personnel 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Other 0.000 0.000 0.000 0.337 0.703 0.717 1.757
Total Recurring Costs (memo non-add): 0.000 0.000 0.000 3.003 3.436 3.508 9.947

* Note: The FY 2007 column reflects the FY 2007 President's Budget request.
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FY 2008/2009 Budget Estimates
Base Realignment and Closure Account - 2005

Cost and Savings by Fiscal Year
(Dollars in Millions)  

ARMY/RC New York - Recommendation #34
FY 2006 FY 2007* FY 2008 FY 2009 FY 2010 FY 2011   FY2006-2011

One-Time Savings:
Military Construction 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Family Housing - Construction 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Military PCS Cost Avoidance 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Other 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Total One-Time Savings 0.000 0.000 0.000 0.000 0.000 0.000 0.000

Recurring Savings:
Civilian Salary: 0.000 0.000 0.000 0.000 0.149 0.304 0.453
Military Personel Entitlements:
   Officer Salary 0.000 0.000 0.000 0.000 0.070 0.143 0.213
   Enlisted Salary 0.000 0.000 0.000 0.000 1.044 2.228 3.272
   Housing Allowance 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Overhead:
   Family Housing Operations 0.000 0.000 0.000 0.000 0.000 0.000 0.000
   Sustainment 0.000 0.000 1.282 2.744 2.817 2.876 9.719
   Recapitalization 0.000 0.000 0.588 1.262 1.294 1.322 4.466
   BOS 0.000 0.000 0.189 0.658 0.675 0.689 2.211
Other:
   Procurement 0.000 0.000 0.000 0.000 0.000 0.000 0.000
   Mission Activity 0.000 0.000 0.000 0.000 0.000 0.000 0.000
   Miscellaneous 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Total Recurring Savings 0.000 0.000 2.059 4.664 6.049 7.562 20.335

Grand Total Savings 0.000 0.000 2.059 4.664 6.049 7.562 20.335

Net Civilian Manpower Position Changes (+/-) 0 0 0 0 (4) 0 (4)
Net Military Manpower Position Changes (+/-) 0 0 0 0 (25) 0 (25)

Net Implementation Costs
  Less Estimated Land Revenues: 0.368 23.518 96.906 25.090 3.846 -7.412 142.315

* Note: The FY 2007 column reflects the FY 2007 President's Budget request.
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BASE REALIGNMENT AND CLOSURE 
PACKAGE DESCRIPTION 

 
Army/Location/Package:  Army/New York/RC Transformation in New 
York – Commission Recommendation #34 
 
Closure Package:  
 
    a.  Close the United States Army Reserve Center, Stewart-
Newburg, NY, and relocate units to a new Armed Forces Reserve 
Center on Stewart Army Sub Post adjacent to Stewart Air National 
Guard Base, NY. The new AFRC shall have the capability to 
accommodate New York National Guard units from the Readiness 
Center at Newburg, NY, if the state of New York decides to 
relocate those National Guard units. 

 
    b.  Close the United States Army Reserve Center and Army 
Maintenance Support Activity, Niagara Falls, NY, and construct a 
new Armed Forces Reserve Center on the existing site in Niagara 
Falls, NY. The New AFRC shall have the capability to accommodate 
the NY National Guard units from the Niagara Falls Readiness 
Center if the state of New York decides to relocate those 
National Guard units. 

 
    c.  Close the BG Theodore Roosevelt United States Army 
Reserve Center, Uniondale, NY, the Amityville Armed Forces 
Reserve Center (Army Reserve and Marine Corps Reserve), 
Amityville, NY, and re-locate units into a new Armed Forces   
Reserve Center with an Organizational Maintenance Shop on federal 
property licensed to the New York Army National 
Guard in Farmingdale, NY. The new AFRC shall have the capability 
to accommodate New York National Guard units from the following 
New York Army National Guard Readiness Centers: Bayshore, 
Freeport, Huntington Station, Patchogue and Riverhead, and 
Organizational Maintenance Shop 21, Bayshore, NY, if the state of 
New York decides to relocate those National Guard units. 

 
One-Time Implementation Costs:
 
 Military Construction: 
              

Location Project Title FY PN Amount 
($M)

AFRC New 
Windsor Armed Forces Reserve Ctr 2007 64808 $22.000

    
Subtotal for FY 2007   $22.000
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BASE REALIGNMENT AND CLOSURE 
PACKAGE DESCRIPTION 

(Continued) 
 
 

 
    

Niagara Falls Reserve Center Bldg, 
Armed Forces 2008 64583 $27.000

Farmingdale Reserve Center Bldg, 
Armed Forces, Incr 1 2008 64838 $65.000

    
Subtotal for FY 2008   $92.000
    
AFRC 
Farmingdale 

Reserve Center Bldg, 
Armed Forces Incr 2 2009 67561 $21.000

    
Subtotal for FY 2009   $21.000
    
TOTAL PROGRAM FOR FY 2006 – 2011   $135.000
 
    Conjunctively-Funded Construction:  None.  
 
    Family Housing Construction:  None. 
    
    Family Housing Operations:  None. 
 
    Operation and Maintenance:  Cost includes civilian severance 
pay, civilian PCS, procurement of equipment (systems and 
facilities furniture), transportation of things, and 
communications in support of this recommendation. Total One-Time 
Cost estimate is $20.049 million. The FY 2008 budget estimate is 
$5.572 million. 
 
    Military Personnel:  None. 
 
    Other:  Cost includes IT installation (communications, 
automation and information management systems equipment) in 
support of construction projects. Total One-Time Cost estimate is 
$7.233 million. The FY 2008 budget estimate is $1.393 million. 
 
    Revenues from Land Sales:  None. 
 
Savings: 
 
    Military Construction:  None. 
 
    Family Housing Construction:  None.  
 
    Family Housing Operations:  None. 
 

Operation and Maintenance:  Facilities sustainment and 
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recapitalization, base operations, and civilian salaries. 

 
Military Personnel:  The savings due to changes in housing 

allowances and salary savings for eliminated personnel positions. 
 
    Other:  None. 
 
Environmental:   
  
The Army is conducting the following environmental studies and 
NEPA prior to construction and movement. There is no FY 2008 
Environmental requirement. 
 

a. Amityville: $.115 million; Study – Environmental 
Condition of Property. 

 
b. Stewart: $.025 million; Study – Environmental Condition 

of Property; NEPA - Environmental Assessment. 
 
c. Niagara: $.070 million; Study – Environmental Condition 

of Property; NEPA - Environmental Assessment. 
 
d. Uniondale: $.030 million; Study – Environmental Condition 

of Property. 
 
e. Farmingdale: $.128 million; NEPA - Environmental 

Assessment.  
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FY           MILITARY CONSTRUCTION PROJECT DATA

4.PROJECT TITLE

5.PROGRAM ELEMENT 6.CATEGORY CODE 7.PROJECT NUMBER 8.PROJECT COST ($000)

9.COST ESTIMATES

ITEM UM (M/E) QUANTITY UNITCOST COST ($000)

10.Description of Proposed Construction

1391

Auth

Approp

                                                                                     
                                                                                     
                  2008                                                               
    ARMY/BCA                                                        24 JAN 2007      
                                                                                     
AFRC Niagara Falls                                                                   
New York                                   Reserve Center Building, Armed Forces     
                                                                                     
                                                                                     
                         171               64583                   27,000            
                                                                                     
                                                                                     
PRIMARY FACILITY                                                          17,017     ________________                                                                     
Army Forces Reserve Center      m2 (SF)      7,988 (   85,985)   1,611   (12,866)    
Vehicle Maintenance Shop        m2 (SF)      1,461 (   15,722)   1,841    (2,689)    
Organizational Unit Storage     m2 (SF)     453.92 (    4,886)  768.01      (349)    
Organizational Parking          LS                 --            --         (409)    
DEPMEDS                         ha (AC)        .40 (        1) 563,413      (225)    
  Total from Continuation page                                              (479)    
SUPPORTING FACILITIES                                                      6,659     _____________________                                                                
Electric Service                LS                 --            --         (394)    
Water, Sewer, Gas               LS                 --            --         (525)    
Paving, Walks, Curbs & Gutters  LS                 --            --         (175)    
Storm Drainage                  LS                 --            --         (131)    
Site Imp( 1,576) Demo( 3,597)   LS                 --            --       (5,173)    
Information Systems             LS                 --            --         (230)    
Antiterrorism Measures          LS                 --            --          (31)    
                                                                                     
                                                                                     
ESTIMATED CONTRACT COST                                                   23,676     
CONTINGENCY PERCENT  (5.00%)                                               1,184                                                                            _________     
SUBTOTAL                                                                  24,860     
SUPV, INSP & OVERHEAD  (5.70%)                                             1,417     
DESIGN/BUILD - DESIGN COST                                                   994                                                                            _________     
TOTAL REQUEST                                                             27,271     
TOTAL REQUEST (ROUNDED)                                                   27,000     
INSTALLED EQT-OTHER APPROP                                                (1,817)    
                                                                                     
                            Construct an Armed Forces Reserve Center (AFRC).         
Primary facilities include an Area Maintenance Support Activity (AMSA),              
Organizational Maintenance Shop (OMS), unheated storage building, and a              
Deployable Medical System (DEPMEDS) site. Buildings will be of permanent             
construction with HVAC systems, plumbing, mechanical systems, security               
systems, and electrical systems. Supporting facilities include land clearing,        
paving, fencing, general site improvements, and extension of utilities to            
serve project. Accessibility for individuals with disabilities will be               
provided. Force protection measures will be incorporated into design including       
maximum standoff distance from roads, parking areas, and vehicle unloading           
areas. Berms, heavy landscaping, and bollards will be used to prevent access         
when standoff distances cannot be maintained. Comprehensive building and             
furnishings related interior design services are required. Demolish 14               
Buildings (TOTAL 16,682 m2/179,565 SF). Air Conditioning (Estimated 795              
kWr/226 Tons).                                                                       
________________________________________________________________________________     
11. REQ:          9,903 m2  ADQT:           NONE     SUBSTD:           NONE          ________                                                                             
PROJECT:  Construct an Armed Forces Reserve Center. (Current Mission)                ________                                                                             
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                     2008                                                            
    ARMY/BCA                                                        24 JAN 2007      
                                                                                     
                                                                                     
AFRC Niagara Falls, New York                                                         
                                                                                     
                                                                                     
Reserve Center Building, Armed Forces                                 64583          
                                                                                     
 9.  COST ESTIMATES (CONTINUED)                                                       ______________________________                                                      
                                                                Unit      Cost       
     Item                       UM (M/E)      QUANTITY          COST     ($000)      
                                                                                     
PRIMARY FACILITY (CONTINUED)                                                         ____________________________                                                         
Antiterrorism Measures          LS                 --            --         (169)    
Building Information Systems    LS                 --            --         (310)                                                                           _________     
                                                                Total        479     
                                                                                     
REQUIREMENT:   This project will provide a 600-member training facility that         ____________                                                                         
realigns Army Reserve and National Guard units, as directed by BRAC 05. The          
facility will provide administrative, educational, assembly, library, learning       
center, vault, weapons simulator, and physical fitness areas for thirteen Army       
Reserve units and one New York Army National Guard unit. The maintenance shop        
will provide work bays and maintenance administrative support. The DEPMEDS           
site will provide a one acre site with a gravel surface, fencing, lighting,          
and electrical outlets. The project will also provide adequate parking space         
for all military and privately-owned vehicles. Demolition of existing                
facilities (179,565 square feet) located on the new construction footprint is        
required.                                                                            
CURRENT SITUATION:   BRAC 05 will close the Niagara Falls AFRC and AMSA #76          __________________                                                                   
located in Niagara Falls, NY and construct a new AFRC on the former Niagara          
Falls Air Reserve Station. Closing facilities do not have sufficient capacity        
for consolidation or expansion and do not meet current force structure or unit       
design requirements.                                                                 
IMPACT IF NOT PROVIDED:   If this project is not provided, the units will be         _______________________                                                              
forced to operate and train in facilities not properly configured to allow the       
most effective training to complete mission requirements and the BRAC proposal       
will not be implemented. This will continue to have a negative impact on             
training and retention objectives.                                                   
ADDITIONAL:   This project has been coordinated with the installation physical       ___________                                                                          
security plan, and all physical security measures are included. All required         
antiterrorism protection measures are included. An economic analysis has been        
prepared and utilized in evaluating this project. This project is the most           
cost-effective method to satisfy the requirement. The Deputy Assistant               
Secretary of the Army (Installations and Housing) certifies that this project        
has been considered for joint use potential. The facility will be available          
for use by other components. Sustainable principles will be integrated into          
the design, development, and construction of the project in accordance with          
Executive Order 13123 and other applicable laws and Executive Orders.                
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                     2008                                                            
    ARMY/BCA                                                        24 JAN 2007      
                                                                                     
                                                                                     
AFRC Niagara Falls, New York                                                         
                                                                                     
                                                                                     
Reserve Center Building, Armed Forces                                 64583          
                                                                                     
12.  SUPPLEMENTAL DATA:                                                              _______________________                                                              
     A.  Estimated Design Data:                                                      
         (1)  Status:                                                                
              (a)  Date Design Started.............................  JUL 2006                                                                            _________        
              (b)  Percent Complete As Of January 2007.............     15.00                                                                            _________        
              (c)  Date 35% Designed...............................  APR 2008                                                                            _________        
              (d)  Date Design Complete............................  AUG 2008                                                                            _________        
              (e)  Parametric Cost Estimating Used to Develop Costs        NO                                                                            _________        
              (f)  Type of Design Contract:  Design-build                            
                                                                                     
         (2)  Basis:                                                                 
              (a)  Standard or Definitive Design:  NO                                
                                                                                     
         (3)  Total Design Cost (c) = (a)+(b) OR (d)+(e):             ($000)         
              (a)  Production of Plans and Specifications..........     1,620                                                                            _________        
              (b)  All Other Design Costs..........................       744                                                                            _________        
              (c)  Total Design Cost...............................     2,364                                                                            _________        
              (d)  Contract........................................     1,891                                                                            _________        
              (e)  In-house........................................       473                                                                            _________        
                                                                                     
         (4)  Construction Contract Award..........................  JAN 2008                                                                            _________        
                                                                                     
         (5)  Construction Start...................................  MAY 2008                                                                            _________        
                                                                                     
         (6)  Construction Completion..............................  FEB 2010                                                                            _________        
                                                                                     
                                                                                     
     B.  Equipment associated with this project which will be provided from          
  other appropriations:                                                              
                                                           Fiscal Year               
    Equipment                     Procuring                Appropriated   Cost       
    Nomenclature                  Appropriation            Or Requested   ($000)         ____________                  _____________            ____________   ______     
                                                                                     
  Collateral Equip.                 BCA-OP                  2009           1,661     
  Info Sys - ISC                    BCA-OP                  2009             156     
                                                                          ______     
                                                             TOTAL         1,817     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
Installation Engineer:  Art Dias                                                     
Phone Number:  703-601-1940                                                          
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                  2008                                                               
    ARMY/BCA                                                        24 JAN 2007      
                                                                                     
AFRC Farmingdale                                                                     
New York                                   Armed Forces Reserve Center, Incr 1       
                                                                                     
                                                                                     
                         171               64838                   65,000            
                                                                                     
                                                                                     
PRIMARY FACILITY                                                          65,655     ________________                                                                     
Armed Forces Reserve Center     m2 (SF)     23,881 (  257,057)   2,330   (55,647)    
Vehicle Maintenance Shop        m2 (SF)      2,327 (   25,051)   1,646    (3,832)    
Flammable Material Storage      m2 (SF)      58.06 (      625)   1,581       (92)    
Controlled Waste Storage        m2 (SF)      91.42 (      984)   1,531      (140)    
Organizational Unit Storage     m2 (SF)     130.06 (    1,400)  710.44       (92)    
  Total from Continuation page                                            (5,852)    
SUPPORTING FACILITIES                                                     13,100     _____________________                                                                
Electric Service                LS                 --            --         (375)    
Water, Sewer, Gas               LS                 --            --         (605)    
Steam And/Or Chilled Water Dist LS                 --            --         (265)    
Paving, Walks, Curbs & Gutters  LS                 --            --      (10,197)    
Storm Drainage                  LS                 --            --         (175)    
Site Imp( 1,119) Demo(      )   LS                 --            --       (1,119)    
Information Systems             LS                 --            --          (89)    
Antiterrorism Measures          LS                 --            --         (275)    
                                                                                     
ESTIMATED CONTRACT COST                                                   78,755     
CONTINGENCY PERCENT  (5.00%)                                               3,938                                                                            _________     
SUBTOTAL                                                                  82,693     
SUPV, INSP & OVERHEAD  (4.00%)                                             3,308                                                                            _________     
TOTAL REQUEST                                                             86,001     
TOTAL REQUEST (ROUNDED)                                                   86,000     
INSTALLED EQT-OTHER APPROP                                                  (198)    
                                                                                     
                                                                                     
                            This is an incrementally funded project. The full        
authorization of $86M is requested in FY 2008 with the first funding increment       
of $65M (PN 64838). The second funding increment of $21M will be requested in        
FY 2009 (PN 67561). Construct an Armed Forces Reserve Center (AFRC). Primary         
facilities include the reserve center, vehicle maintenance shop, flammable           
materials storage, controlled waste facility, a unit storage building,               
organizational vehicle parking, indoor range simulated fire facility, vehicle        
wash facility, lube and inspection rack, standby generator pad w/hook-up,            
connection to EMCS, antiterrorism measures and building information systems.         
Supporting facilities will include access roads and POV parking, security            
fencing and security lighting, loading ramp, walks and gutters, site work and        
landscaping. Extension of gas, electric, sewer, water and communication              
utilities to the site will be necessary. Accessibility for individuals with          
disabilities will be provided. Antiterrorism measures will be incorporated           
into design including maximum feasible standoff distance from roads, parking         
areas, and vehicle unloading areas, berms, heavy landscaping, and bollards to        
prevent access when standoff distance cannot be maintained. Cost effective           
energy conserving features will be incorporated into design and standard             
HVAC/MEP systems commissioning will be included. Standard commissioning of           
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                     2008                                                            
    ARMY/BCA                                                        24 JAN 2007      
                                                                                     
                                                                                     
AFRC Farmingdale, New York                                                           
                                                                                     
                                                                                     
Armed Forces Reserve Center, Incr 1                                   64838          
                                                                                     
 9.  COST ESTIMATES (CONTINUED)                                                       ______________________________                                                      
                                                                Unit      Cost       
     Item                       UM (M/E)      QUANTITY          COST     ($000)      
                                                                                     
PRIMARY FACILITY (CONTINUED)                                                         ____________________________                                                         
Organizational Vehicle Parking  LS                 --            --       (3,432)    
Indoor Range Simulated Fire     LS                 --            --         (500)    
Vehicle Wash Facility           LS                 --            --          (85)    
Lube and Inspection Rack        LS                 --            --         (120)    
Standby Generator Pad w/Hook-Up LS                 --            --          (95)    
EMCS Connections                LS                 --            --         (300)    
Antiterrorism Measures          LS                 --            --         (545)    
Building Information Systems    LS                 --            --         (775)                                                                           _________     
                                                                Total      5,852     
                                                                                     
DESCRIPTION OF PROPOSED CONSTRUCTION:  (CONTINUED)                                   __________________________________________________                                   
HVAC/MEP systems are included in SIOH estimate (1%). Comprehensive building          
and furnishings related interior design services are required. Air                   
Conditioning (Estimated 1,227 kWr/349 Tons).                                         
________________________________________________________________________________     
11. REQ:         26,488 m2  ADQT:           NONE     SUBSTD:         23,802 m2       ________                                                                             
PROJECT:  Construct an Armed Forces Reserve Center (AFRC). (Current mission)         ________                                                                             
REQUIREMENT:   This project is required to consolidate seven reserve component       ____________                                                                         
installations as required by Base Realignment and Closure (BRAC) 2005.               
CURRENT SITUATION:   Currently the ARNG occupies six facilities on Long Island       __________________                                                                   
and the USAR and USMCR share a facility. All seven facilities are in extremely       
poor condition and do not meet current building codes or space authorization         
criteria. The existing facilities do not adequately allow the units assigned         
to meet their federal missions. All the existing facilities fail to provide a        
modern and healthy work environment for the soldiers and marines assigned.           
IMPACT IF NOT PROVIDED:   If this project is not provided, units occupying the       _______________________                                                              
seven Reserve Component Readiness sites will not relocate as directed by BRAC        
2005.                                                                                
ADDITIONAL:   This project has been coordinated with the installation physical       ___________                                                                          
security plan, and all physical security measures are included. All required         
antiterrorism protection measures are included. Alternative methods of meeting       
this requirement have been explored during project development. This project         
is the only feasible option to meet the requirement. The Deputy Assistant            
Secretary of the Army (Installations and Housing) certifies that this project        
has been considered for joint use potential. The facility will be available          
for use by other components. Sustainable principles will be integrated into          
the design, development, and construction of the project in accordance with          
Executive Order 13123 and other applicable laws and Executive Orders.                
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                     2008                                                            
    ARMY/BCA                                                        24 JAN 2007      
                                                                                     
                                                                                     
AFRC Farmingdale, New York                                                           
                                                                                     
                                                                                     
Armed Forces Reserve Center, Incr 1                                   64838          
                                                                                     
12.  SUPPLEMENTAL DATA:                                                              _______________________                                                              
     A.  Estimated Design Data:                                                      
         (1)  Status:                                                                
              (a)  Date Design Started.............................  OCT 2006                                                                            _________        
              (b)  Percent Complete As Of January 2007.............     35.00                                                                            _________        
              (c)  Date 35% Designed...............................  JAN 2007                                                                            _________        
              (d)  Date Design Complete............................  AUG 2007                                                                            _________        
              (e)  Parametric Cost Estimating Used to Develop Costs        NO                                                                            _________        
              (f)  Type of Design Contract:  Design-bid-build                        
                                                                                     
         (2)  Basis:                                                                 
              (a)  Standard or Definitive Design:  NO                                
                                                                                     
         (3)  Total Design Cost (c) = (a)+(b) OR (d)+(e):             ($000)         
              (a)  Production of Plans and Specifications..........     2,208                                                                            _________        
              (b)  All Other Design Costs..........................     4,251                                                                            _________        
              (c)  Total Design Cost...............................     6,459                                                                            _________        
              (d)  Contract........................................     4,306                                                                            _________        
              (e)  In-house........................................     2,153                                                                            _________        
                                                                                     
         (4)  Construction Contract Award..........................  FEB 2008                                                                            _________        
                                                                                     
         (5)  Construction Start...................................  MAR 2008                                                                            _________        
                                                                                     
         (6)  Construction Completion..............................  JAN 2010                                                                            _________        
                                                                                     
                                                                                     
     B.  Equipment associated with this project which will be provided from          
  other appropriations:                                                              
                                                           Fiscal Year               
    Equipment                     Procuring                Appropriated   Cost       
    Nomenclature                  Appropriation            Or Requested   ($000)         ____________                  _____________            ____________   ______     
                                                                                     
  Info Sys - ISC                    BCA-OP                  2009             198     
                                                                          ______     
                                                             TOTAL           198     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
Installation Engineer:  COL Daniel Maney                                             
Phone Number:  518-786-4648                                                          
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                  2009                                                               
    ARMY/BCA                                                        24 JAN 2007      
                                                                                     
AFRC Farmingdale                           Reserve Center Bldg, Armed Forces         
New York                                   Incr 2                                    
                                                                                     
                                                                                     
                         171               67561                   21,000            
                                                                                     
                                                                                     
PRIMARY FACILITY                                                          65,655     ________________                                                                     
Armed Forces Reserve Center     m2 (SF)     23,881 (  257,057)   2,330   (55,647)    
Vehicle Maintenance Shop        m2 (SF)      2,327 (   25,051)   1,646    (3,832)    
Flammable Material Storage      m2 (SF)      58.06 (      625)   1,581       (92)    
Controlled Waste Storage        m2 (SF)      91.42 (      984)   1,531      (140)    
Organizational Unit Storage     m2 (SF)     130.06 (    1,400)  710.44       (92)    
  Total from Continuation page                                            (5,852)    
SUPPORTING FACILITIES                                                     13,100     _____________________                                                                
Electric Service                LS                 --            --         (375)    
Water, Sewer, Gas               LS                 --            --         (605)    
Steam And/Or Chilled Water Dist LS                 --            --         (265)    
Paving, Walks, Curbs & Gutters  LS                 --            --      (10,197)    
Storm Drainage                  LS                 --            --         (175)    
Site Imp( 1,119) Demo(      )   LS                 --            --       (1,119)    
Information Systems             LS                 --            --          (89)    
Antiterrorism Measures          LS                 --            --         (275)    
                                                                                     
ESTIMATED CONTRACT COST                                                   78,755     
CONTINGENCY PERCENT  (5.00%)                                               3,938                                                                            _________     
SUBTOTAL                                                                  82,693     
SUPV, INSP & OVERHEAD  (4.00%)                                             3,308                                                                            _________     
TOTAL REQUEST                                                             86,001     
TOTAL REQUEST (ROUNDED)                                                   86,000     
INSTALLED EQT-OTHER APPROP                                                  (815)    
                                                                                     
                                                                                     
                            This is an incrementally funded project. The full        
authorization of $86M was requested in FY 2008 with the first funding                
increment of $65M (PN 64838). The second funding increment of $21M is being          
requested in FY 2009 (PN 67561). Construct an Armed Forces Reserve Center            
(AFRC). Primary facilities include the reserve center, vehicle maintenance           
shop, flamable materials storage, controlled waste facility, a unit storage          
building, organizational vehicle parking, indoor range simulated fire                
facility, vehicle wash facility, lube and inspection rack, standby generator         
pad w/hook-up, connection to EMCS, antiterrorism measures and building               
information systems. Supporting facilities will include access roads and POV         
parking, security fencing and security lighting, loading ramp, walks curbs and       
gutters, site work and landscaping. Extension of gas, electric, sewer, water         
and communication utilities to the site will be necessary. Accessibility for         
individuals with disabilities will be provided. Physical security measures           
will be incorporated into design including maximum feasible standoff distance        
from roads, parking areas, and vehicle unloading areas, berms, heavy                 
landscaping, and bollards to prevent access when standoff distance cannot be         
maintained. Cost effective energy conserving features will be incorporated           
into design and standard HVAC/MEP systems commissioning will be included.            
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                     2009                                                            
    ARMY/BCA                                                        24 JAN 2007      
                                                                                     
                                                                                     
AFRC Farmingdale, New York                                                           
                                                                                     
                                                                                     
Reserve Center Bldg, Armed Forces Incr 2                              67561          
                                                                                     
 9.  COST ESTIMATES (CONTINUED)                                                       ______________________________                                                      
                                                                Unit      Cost       
     Item                       UM (M/E)      QUANTITY          COST     ($000)      
                                                                                     
PRIMARY FACILITY (CONTINUED)                                                         ____________________________                                                         
Organizational Vehicle Parking  LS                 --            --       (3,432)    
Indoor Range Simulated Fire     LS                 --            --         (500)    
Vehicle Wash Facility           LS                 --            --          (85)    
Lube abd Inspection Rack        LS                 --            --         (120)    
Standby Generator Pad w/Hook-Up LS                 --            --          (95)    
EMCS Connections                LS                 --            --         (300)    
Antiterrorism Measures          LS                 --            --         (545)    
Building Information Systems    LS                 --            --         (775)                                                                           _________     
                                                                Total      5,852     
                                                                                     
DESCRIPTION OF PROPOSED CONSTRUCTION:  (CONTINUED)                                   __________________________________________________                                   
Standard commissioning of HVAC/MEP systems are included in SIOH estimate (1%).       
Comprehensive building and furnishings related interior design services are          
required. Air Conditioning (Estimated 1,227 kWr/349 Tons).                           
________________________________________________________________________________     
11. REQ:         26,488 m2  ADQT:           NONE     SUBSTD:         23,802 m2       ________                                                                             
PROJECT:  Construct an Armed Forces Reserve Center (AFRC). (Current mission)         ________                                                                             
REQUIREMENT:   This project is required to consolidate seven reserve component       ____________                                                                         
installations as required by Base Realignment and Closure (BRAC) 2005.               
CURRENT SITUATION:   Currently the ARNG occupies six facilities on Long Island       __________________                                                                   
and the USAR and USMCR share a facility. All seven facilities are in extremely       
poor condition and do not meet current building codes or space authorization         
criteria. The existing facilities do not adequately allow the units assigned         
to meet their federal missions. All the existing facilities fail to provide a        
modern and healthy work environment for the soldiers and marines assigned.           
IMPACT IF NOT PROVIDED:   If this project is not provided, units occupying the       _______________________                                                              
seven Reserve Component Readiness sites will not relocate as directed by BRAC        
2005.                                                                                
ADDITIONAL:   This project has been coordinated with the installation physical       ___________                                                                          
security plan, and all physical security measures are included. All required         
antiterrorism protection measures are included. Alternative methods of meeting       
this requirement have been explored during project development. This project         
is the only feasible option to meet the requirement. The Deputy Assistant            
Secretary of the Army (Installations and Housing) certifies that this project        
has been considered for joint use potential. The facility will be available          
for use by other components. Sustainable principles will be integrated into          
the design, development, and construction of the project in accordance with          
Executive Order 13123 and other applicable laws and Executive Orders.                
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                     2009                                                            
    ARMY/BCA                                                        24 JAN 2007      
                                                                                     
                                                                                     
AFRC Farmingdale, New York                                                           
                                                                                     
                                                                                     
Reserve Center Bldg, Armed Forces Incr 2                              67561          
                                                                                     
12.  SUPPLEMENTAL DATA:                                                              _______________________                                                              
     A.  Estimated Design Data:                                                      
         (1)  Status:                                                                
              (a)  Date Design Started.............................  OCT 2006                                                                            _________        
              (b)  Percent Complete As Of January 2008.............    100.00                                                                            _________        
              (c)  Date 35% Designed...............................  JAN 2007                                                                            _________        
              (d)  Date Design Complete............................  AUG 2007                                                                            _________        
              (e)  Parametric Cost Estimating Used to Develop Costs        NO                                                                            _________        
              (f)  Type of Design Contract:  Design-bid-build                        
                                                                                     
         (2)  Basis:                                                                 
              (a)  Standard or Definitive Design:  NO                                
                                                                                     
         (3)  Total Design Cost (c) = (a)+(b) OR (d)+(e):             ($000)         
              (a)  Production of Plans and Specifications..........     2,208                                                                            _________        
              (b)  All Other Design Costs..........................     4,251                                                                            _________        
              (c)  Total Design Cost...............................     6,459                                                                            _________        
              (d)  Contract........................................     4,306                                                                            _________        
              (e)  In-house........................................     2,153                                                                            _________        
                                                                                     
         (4)  Construction Contract Award..........................  FEB 2008                                                                            _________        
                                                                                     
         (5)  Construction Start...................................  MAR 2008                                                                            _________        
                                                                                     
         (6)  Construction Completion..............................  JAN 2010                                                                            _________        
                                                                                     
                                                                                     
     B.  Equipment associated with this project which will be provided from          
  other appropriations:                                                              
                                                           Fiscal Year               
    Equipment                     Procuring                Appropriated   Cost       
    Nomenclature                  Appropriation            Or Requested   ($000)         ____________                  _____________            ____________   ______     
                                                                                     
  Kitchen Equipment                 BCA-OP                  2008             345     
  IDS Equipment                     BCA-OP                  2008             272     
  Info Sys - ISC                    BCA-OP                  2010             198     
                                                                          ______     
                                                             TOTAL           815     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
Installation Engineer:  Col Daniel Maney                                             
Phone Number:  518-786-4648                                                          
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FY 2008/2009 Budget Estimates
Base Realignment and Closure Account - 2005

Cost and Savings by Fiscal Year
(Dollars in Millions)  

ARMY/RC North Carolina - Recommendation #35

FY 2006 FY 2007* FY 2008 FY 2009 FY 2010 FY 2011   FY2006-2011
One-Time Implementation Costs:
Military Construction 0.000 0.000 0.000 0.000 13.400 0.000 13.400
Family Housing - Construction 0.000 0.000 0.000 0.000 0.000 0.000 0.000
                       -  Operations 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Environmental 0.076 0.000 0.000 0.000 0.000 0.000 0.076
Operations & Maintenance 0.000 0.000 0.000 0.575 0.608 0.000 1.183
Military Personnel - PCS 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Other 0.000 0.000 0.000 0.000 0.000 0.667 0.667
Homeowners Assistance Program 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Total One-Time Costs 0.076 0.000 0.000 0.575 14.008 0.667 15.326
Estimated Land Revenues 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Budget Request 0.076 0.000 0.000 0.575 14.008 0.667 15.326

One-Time Costs
Funded Outside of the Account:
Military Construction 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Family Housing 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Environmental 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Operations & Maintenance                                 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Other 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Homeowners Assistance Program 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Total One-Time Cost Outside of the Account: 0.000 0.000 0.000 0.000 0.000 0.000 0.000

Grand Total One-Time Implementation Costs 0.076 0.000 0.000 0.575 14.008 0.667 15.326

Recurring Costs: (memo non-add)
Operations & Maintenance 0.000 0.000 0.230 0.397 0.573 0.585 1.785
Military Personnel 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Other 0.000 0.000 0.000 0.080 0.082 0.083 0.245
Total Recurring Costs (memo non-add): 0.000 0.000 0.230 0.477 0.655 0.668 2.030

* Note: The FY 2007 column reflects the FY 2007 President's Budget request.
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FY 2008/2009 Budget Estimates
Base Realignment and Closure Account - 2005

Cost and Savings by Fiscal Year
(Dollars in Millions)  

ARMY/RC North Carolina - Recommendation #35
FY 2006 FY 2007* FY 2008 FY 2009 FY 2010 FY 2011   FY2006-2011

One-Time Savings:
Military Construction 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Family Housing - Construction 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Military PCS Cost Avoidance 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Other 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Total One-Time Savings 0.000 0.000 0.000 0.000 0.000 0.000 0.000

Recurring Savings:
Civilian Salary: 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Military Personel Entitlements:
   Officer Salary 0.000 0.000 0.000 0.067 0.138 0.141 0.346
   Enlisted Salary 0.000 0.000 0.000 1.463 3.002 3.065 7.530
   Housing Allowance 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Overhead:
   Family Housing Operations 0.000 0.000 0.000 0.000 0.000 0.000 0.000
   Sustainment 0.000 0.000 0.000 0.215 0.220 0.225 0.660
   Recapitalization 0.000 0.000 0.044 0.097 0.100 0.101 0.342
   BOS 0.000 0.000 0.000 0.080 0.082 0.083 0.245
Other:
   Procurement 0.000 0.000 0.000 0.000 0.000 0.000 0.000
   Mission Activity 0.000 0.000 0.000 0.000 0.000 0.000 0.000
   Miscellaneous 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Total Recurring Savings 0.000 0.000 0.044 1.922 3.542 3.615 9.123

Grand Total Savings 0.000 0.000 0.044 1.922 3.542 3.615 9.123

Net Civilian Manpower Position Changes (+/-) 0 0 0 5 0 0 5
Net Military Manpower Position Changes (+/-) 0 0 0 (34) 0 0 (34)

Net Implementation Costs
  Less Estimated Land Revenues: 0.076 0.000 -0.044 -1.347 10.466 -2.948 6.203

* Note: The FY 2007 column reflects the FY 2007 President's Budget request.
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BASE REALIGNMENT AND CLOSURE 
PACKAGE DESCRIPTION 

 
Army/Location/Package:  Army/North Carolina/RC Transformation in 
North Carolina – Commission Recommendation #35 
 
Closure Package: Close the Army Reserve Adrian B. Rhodes Armed 
Forces Reserve Center in Wilmington, NC, close the Rock Hill 
Armed Forces Reserve Center in Rock Hill, SC, close the Niven 
Armed Forces Reserve Center in Albermarle, NC, and relocate all 
Army and Navy units to a new Armed Forces Reserve Center (AFRC) 
and Organizational Maintenance Shop (OMS) in Wilmington, NC, if 
the Army is able to acquire suitable land for the construction of 
the facilities. 

 
One-Time Implementation Costs:
 
    Military Construction: There is no Military Construction 
requirement for FY 2008. 
    

Location Project Title FY PN Amount 
($M)

AFRC 
Wilmington 

Reserve Center Building, 
Armed Forces 2010 64732 $13.400

    
Subtotal for FY 2010   $13.400
    
TOTAL PROGRAM FOR FY 2006 – 2011   $13.400
                              
                                         
    Conjunctively-Funded Construction:  None.  
 
    Family Housing Construction:  None. 
 
    Family Housing Operations:  None. 
 
    Operation and Maintenance:  Cost includes civilian severance 
pay, civilian PCS, procurement of equipment (systems and 
facilities furniture), transportation of things, and 
communications in support of this recommendation.  Total One-Time 
Cost estimate is $1.183 million. There is no FY 2008 Operations 
and Maintenance requirement. 
 
    Military Personnel:  None.  
 
    Other:  Cost includes IT installation (communications, 
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automation and information management systems equipment) in 
support construction projects.  Total One-Time Cost estimate is 
$.667 million. There is no FY 2008 Other requirement. 
 
    Revenues from Land Sales:  None.   
 
Savings: 
 
    Military Construction:  None. 
 
    Family Housing Construction:  None.  
 
    Family Housing Operations:  None. 
 
    Operation and Maintenance:  Facilities sustainment and 
recapitalization and base operations. 
 
    Military Personnel:  The savings due to changes in salary 
savings for eliminated personnel positions. 
 
    Other:  None. 
 
Environmental:   
  
The Army is conducting the following environmental studies and 
NEPA prior to construction and movement. There is no FY 2008 
Environmental requirement. 
 

a. Rhodes: $.010 million; Environmental Condition of 
Property. 

 
b. Niven: $.010 million; Environmental Condition of 

Property. 
 
c. Rock Hill: $.010 million; Environmental Condition of 

Property. 
 
d. Wilmington: $.046 million; NEPA – Environmental 

Assessment. 
 
 
 
 
  
 



FY 2008 Budget Estimates
Base Realignment and Closure Account - 2005

Cost and Savings by Fiscal Year
(Dollars in Millions)  

ARMY/RC North Dakota - Recommendation #36

FY 2006 FY 2007* FY 2008 FY 2009 FY 2010 FY 2011   FY2006-2011
One-Time Implementation Costs:
Military Construction 0.000 0.000 0.000 0.000 7.600 0.000 7.600
Family Housing - Construction 0.000 0.000 0.000 0.000 0.000 0.000 0.000
                       -  Operations 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Environmental 0.025 0.000 0.000 0.000 0.000 0.000 0.025
Operations & Maintenance 0.000 0.000 0.000 0.000 0.602 0.006 0.608
Military Personnel - PCS 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Other 0.000 0.000 0.000 0.000 0.000 0.378 0.378
Homeowners Assistance Program 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Total One-Time Costs 0.025 0.000 0.000 0.000 8.202 0.384 8.611
Estimated Land Revenues 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Budget Request 0.025 0.000 0.000 0.000 8.202 0.384 8.611

One-Time Costs
Funded Outside of the Account:
Military Construction 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Family Housing 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Environmental 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Operations & Maintenance                                 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Other 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Homeowners Assistance Program 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Total One-Time Cost Outside of the Account: 0.000 0.000 0.000 0.000 0.000 0.000 0.000

Grand Total One-Time Implementation Costs 0.025 0.000 0.000 0.000 8.202 0.384 8.611

Recurring Costs: (memo non-add)
Operations & Maintenance 0.000 0.000 0.000 0.000 0.222 0.227 0.449
Military Personnel 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Other 0.000 0.000 0.000 0.000 0.053 0.054 0.107
Total Recurring Costs (memo non-add): 0.000 0.000 0.000 0.000 0.275 0.281 0.556

* Note: The FY 2007 column reflects the FY 2007 President's Budget request.
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FY 2008 Budget Estimates
Base Realignment and Closure Account - 2005

Cost and Savings by Fiscal Year
(Dollars in Millions)  

ARMY/RC North Dakota - Recommendation #36
FY 2006 FY 2007* FY 2008 FY 2009 FY 2010 FY 2011   FY2006-2011

One-Time Savings:
Military Construction 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Family Housing - Construction 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Military PCS Cost Avoidance 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Other 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Total One-Time Savings 0.000 0.000 0.000 0.000 0.000 0.000 0.000

Recurring Savings:
Civilian Salary: 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Military Personel Entitlements:
   Officer Salary 0.000 0.000 0.000 0.000 0.000 0.000 0.000
   Enlisted Salary 0.000 0.000 0.000 0.000 0.000 0.000 0.000
   Housing Allowance 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Overhead:
   Family Housing Operations 0.000 0.000 0.000 0.000 0.000 0.000 0.000
   Sustainment 0.000 0.000 0.000 0.000 0.111 0.113 0.224
   Recapitalization 0.000 0.000 0.000 0.000 0.051 0.054 0.105
   BOS 0.000 0.000 0.000 0.000 0.070 0.072 0.142
Other:
   Procurement 0.000 0.000 0.000 0.000 0.000 0.000 0.000
   Mission Activity 0.000 0.000 0.000 0.000 0.000 0.000 0.000
   Miscellaneous 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Total Recurring Savings 0.000 0.000 0.000 0.000 0.232 0.239 0.471

Grand Total Savings 0.000 0.000 0.000 0.000 0.232 0.239 0.471

Net Civilian Manpower Position Changes (+/-) 0 0 0 0 0 0 0
Net Military Manpower Position Changes (+/-) 0 0 0 0 0 0 0

Net Implementation Costs
  Less Estimated Land Revenues: 0.025 0.000 0.000 0.000 7.970 0.145 8.140

* Note: The FY 2007 column reflects the FY 2007 President's Budget request.

592 Exhibit BC-02 BRAC Implementation Cost and Savings



 

 BASE REALIGNMENT AND CLOSURE 
PACKAGE DESCRIPTION 

 
Army/Location/Package:  Army/North Dakota/RC Transformation in 
North Dakota – Commission Recommendation #36 
 
Closure Package: Close 96th Regional Readiness Command David 
Johnson US Army Reserve Command in Fargo, ND, and relocate into a 
new Reserve Center on Hector Field Air National Guard Base. 

 
One-Time Implementation Costs:
 
    Military Construction:  There is no Military Construction 
requirement for FY 2008. 
    

Location Project Title FY PN Amount 
($M)

AFRC Fargo Reserve Center Bldg, 
Joint Armed Forces 2010 64774 $7.600

    
Subtotal for FY 2010   $7.600
    
TOTAL PROGRAM FOR FY 2006 – 2011   $7.600
 
 
    Conjunctively-Funded Construction:  None.  
 
    Family Housing Construction:  None. 
    
    Family Housing Operations:  None. 
 
    Operation and Maintenance:  Cost includes procurement of 
equipment (systems and facilities furniture), transportation of 
things, and communications in support of this recommendation. 
Total One-Time Cost estimate is $.608 million. There is no FY 
2008 Operations and Maintenance requirement. 
 
    Military Personnel:  None. 
 
    Other:  Cost includes IT installation (communications, 
automation and information management systems equipment) in 
support construction projects.  Total One-Time Cost estimate is 
$.378 million. There is no FY 2008 Other requirement. 
 
    Revenues from Land Sales:  None. 
 
Savings: 

Exhibit BC-03 
593 



BASE REALIGNMENT AND CLOSURE 
PACKAGE DESCRIPTION 

(Continued) 
 
 

                                                  Exhibit BC-03 
594 

 

 
 
    Military Construction:  None. 
 
    Family Housing Construction:  None.  
 
    Family Housing Operations:  None. 
 
    Operation and Maintenance:  Facilities sustainment and 
recapitalization and base operations. 
 
    Military Personnel:  None. 
 
    Other:  None. 
 
Environmental:   
  
The Army is conducting the following environmental studies and 
NEPA prior to construction and movement. There is no FY 2008 
Environmental requirement. 

 
 a.  David Johnson: $.008 million; NEPA – Record of 

Environmental Consideration. 
 
b.  Hector Field: $.017 million; NEPA – Environmental 

Assessment. 
 

 
 



FY 2008/2009 Budget Estimates
Base Realignment and Closure Account - 2005

Cost and Savings by Fiscal Year
(Dollars in Millions)  

ARMY/RC Ohio - Recommendation #37

FY 2006 FY 2007* FY 2008 FY 2009 FY 2010 FY 2011   FY2006-2011
One-Time Implementation Costs:
Military Construction 0.000 0.000 54.500 90.618 0.000 0.000 145.118
Family Housing - Construction 0.000 0.000 0.000 0.000 0.000 0.000 0.000
                       -  Operations 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Environmental 0.278 0.000 0.000 0.000 0.000 0.000 0.278
Operations & Maintenance 0.000 0.000 1.295 1.761 9.205 0.173 12.434
Military Personnel - PCS 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Other 0.000 0.000 0.000 2.316 4.399 0.000 6.715
Homeowners Assistance Program 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Total One-Time Costs 0.278 0.000 55.795 94.695 13.604 0.173 164.545
Estimated Land Revenues 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Budget Request 0.278 0.000 55.795 94.695 13.604 0.173 164.545

One-Time Costs
Funded Outside of the Account:
Military Construction 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Family Housing 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Environmental 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Operations & Maintenance                                 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Other 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Homeowners Assistance Program 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Total One-Time Cost Outside of the Account: 0.000 0.000 0.000 0.000 0.000 0.000 0.000

Grand Total One-Time Implementation Costs 0.278 0.000 55.795 94.695 13.604 0.173 164.545

Recurring Costs: (memo non-add)
Operations & Maintenance 0.000 0.000 2.807 3.173 3.418 3.490 12.888
Military Personnel 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Other 0.000 0.000 0.628 0.811 0.873 0.892 3.203
Total Recurring Costs (memo non-add): 0.000 0.000 3.434 3.984 4.291 4.381 16.091

* Note: The FY 2007 column reflects the FY 2007 President's Budget request.
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FY 2008/2009 Budget Estimates
Base Realignment and Closure Account - 2005

Cost and Savings by Fiscal Year
(Dollars in Millions)  

ARMY/RC Ohio - Recommendation #37
FY 2006 FY 2007* FY 2008 FY 2009 FY 2010 FY 2011   FY2006-2011

One-Time Savings:
Military Construction 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Family Housing - Construction 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Military PCS Cost Avoidance 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Other 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Total One-Time Savings 0.000 0.000 0.000 0.000 0.000 0.000 0.000

Recurring Savings:
Civilian Salary: 0.000 0.000 0.000 0.000 0.000 0.102 0.102
Military Personel Entitlements:
   Officer Salary 0.000 0.000 0.000 0.000 0.274 0.775 1.049
   Enlisted Salary 0.000 0.000 0.000 0.000 1.683 8.173 9.856
   Housing Allowance 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Overhead:
   Family Housing Operations 0.000 0.000 0.000 0.000 0.000 0.000 0.000
   Sustainment 0.000 0.000 0.000 1.570 1.960 1.998 5.528
   Recapitalization 0.000 0.000 0.782 0.866 0.887 0.906 3.441
   BOS 0.000 0.000 0.000 0.702 0.776 0.791 2.269
Other:
   Procurement 0.000 0.000 0.000 0.000 0.000 0.000 0.000
   Mission Activity 0.000 0.000 0.000 0.000 0.000 0.000 0.000
   Miscellaneous 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Total Recurring Savings 0.000 0.000 0.782 3.138 5.580 12.745 22.245

Grand Total Savings 0.000 0.000 0.782 3.138 5.580 12.745 22.245

Net Civilian Manpower Position Changes (+/-) 0 0 0 0 0 (3) (3)
Net Military Manpower Position Changes (+/-) 0 0 0 0 (41) (68) (109)

Net Implementation Costs
  Less Estimated Land Revenues: 0.278 0.000 55.013 91.557 8.024 -12.572 142.299

* Note: The FY 2007 column reflects the FY 2007 President's Budget request.
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BASE REALIGNMENT AND CLOSURE 
PACKAGE DESCRIPTION 

 
Army/Location/Package:  Army/Ohio/RC Transformation in Ohio – 
Commission Recommendation #37 
 
Closure Package:  
 
    a.  Close the Scouten Army Reserve Center, Mansfield, OH, and 
the Parrott Army Reserve Center, Kenton, OH, and relocate all 
units to a new AFRC at Mansfield Air National Guard Base located 
at Mansfield-Lahm Airport. The new AFRC shall have the capability 
to accommodate units from the following facilities: Ohio ARNG 
Armories in Mansfield and Ashland, OH, if the state decides to 
relocate those National Guard units. 

 
    b.  Close US Army Reserve Center, Springfield OH, and 
relocate all units to a new Armed Forces Reserve Center on the 
Springfield Air National Guard Base, Springfield, OH. The new 
AFRC shall have the capability to accommodate units from the 
following facility: Ohio ARNG Readiness Center, Springfield, OH, 
if the state decides to relocate those National Guard units. 

 
    c.  Close Fort Hayes US Army Reserve Center, Columbus, OH, 
and Whitehall US Army Reserve Center, Whitehall, OH, and relocate 
units to a new Armed Forces Reserve Center on Defense Supply 
Center Columbus, OH. The new AFRC shall have the capability to 
accommodate units from the following facilities: Ohio ARNG 
Armories Howey (Columbus), Sullivant (Columbus), Newark, 
Westerville and Oxford, OH, Rickenbacker Air National Guard Base, 
Building #943 if the state decides to relocate those National 
Guard units. 

 
One-Time Implementation Costs:
 
 Military Construction: 
                        

Location Project Title FY PN Amount 
($M)

Columbus 
Reserve Center Building, 
Armed Forces 
 

2008 64726 $29.000

Springfield Reserve Center Building, 
Armed Forces 2008 64765 $25.500

    
Subtotal for FY 2008   $54.500
    
Mansfield 
AFRC 

Reserve Center Building, 
Armed Forces 

 
2009 64780 $25.400

Columbus 
Reserve Center Building, 
Armed Forces 

 
2009 66363 $65.218
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Subtotal for FY 2009   $90.618
    
TOTAL PROGRAM FOR FY 2006 – 2011   $145.118
 
    Conjunctively-Funded Construction:  None.   
 
    Family Housing Construction:  None. 
 
    Family Housing Operations:  None. 
 
    Operation and Maintenance:  Cost includes civilian severance 
pay, civilian PCS, procurement of equipment (systems and 
facilities furniture), transportation of things, and 
communications in support of this recommendation. Total One-Time 
Cost estimate is $12.434 million. The FY 2008 budget estimate is 
$1.295 million. 
 
    Military Personnel:  None.  
 
    Other:  Cost includes IT installation (communications, 
automation and information management systems equipment) in 
support of construction projects. Total One-Time Cost estimate is 
$6.715 million. There is no FY 2008 Other requirement. 
 
    Revenues from Land Sales:  None.   
 
Savings: 
 
    Military Construction:  None. 
 
    Family Housing Construction:  None.  
 
    Family Housing Operations:  None. 
 
    Operation and Maintenance:  Facilities sustainment and 
recapitalization, base operations, and civilian salaries. 
 
    Military Personnel:  The savings due to changes in salary 
savings for eliminated personnel positions. 
 
    Other:  None. 
 
Environmental:   
  
The Army is conducting the following environmental studies and 
NEPA prior to construction and movement. There is no FY 2008 
Environmental requirement. 
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a. Springfield: $.025 million; NEPA - Environmental 
Assessment. 

 
b. Scouten: $.025 million; Environmental Condition of 

Property. 
 
c. Fort Hayes: $.083 million; Environmental Condition of 

Property. 
 
d. Whitehall: $.025 million; Environmental Condition of 

Property. 
 
e. Parrott: $.025 million; Environmental Condition of 

Property. 
  
f. Columbus: $.045 million; Environmental Condition of 

Property. 
  
g. Mansfield: $.050 million; NEPA - Environmental 

Assessment. 
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                  2008                                                               
    ARMY/BCA                                                        24 JAN 2007      
                                                                                     
Columbus                                                                             
Ohio                                       Reserve Center Building, Armed Forces     
                                                                                     
                                                                                     
                         171               64726                   29,000            
                                                                                     
                                                                                     
PRIMARY FACILITY                                                          21,688     ________________                                                                     
Armed Forces Reserve Center     m2 (SF)     13,964 (  150,305)   1,326   (18,521)    
Multi-use Classroom             m2 (SF)     678.19 (    7,300)   1,373      (931)    
Vehicle Maintenance Shop        m2 (SF)     470.74 (    5,067)   1,715      (807)    
Organizational Unit Storage     m2 (SF)     608.42 (    6,549)  617.64      (376)    
Organizational Parking          LS                 --            --         (336)    
  Total from Continuation page                                              (717)    
SUPPORTING FACILITIES                                                      3,905     _____________________                                                                
Electric Service                LS                 --            --         (505)    
Water, Sewer, Gas               LS                 --            --         (673)    
Paving, Walks, Curbs & Gutters  LS                 --            --         (317)    
Storm Drainage                  LS                 --            --         (168)    
Site Imp( 2,019) Demo(      )   LS                 --            --       (2,019)    
Information Systems             LS                 --            --         (184)    
Antiterrorism Measures          LS                 --            --          (39)    
                                                                                     
                                                                                     
ESTIMATED CONTRACT COST                                                   25,593     
CONTINGENCY PERCENT  (5.00%)                                               1,280                                                                            _________     
SUBTOTAL                                                                  26,873     
SUPV, INSP & OVERHEAD  (5.70%)                                             1,532     
DESIGN/BUILD - DESIGN COST                                                 1,075                                                                            _________     
TOTAL REQUEST                                                             29,480     
TOTAL REQUEST (ROUNDED)                                                   29,000     
INSTALLED EQT-OTHER APPROP                                                  (192)    
                                                                                     
                            Construct an 800-member Armed Forces Reserve             
Center (AFRC), Multi-use Classroom, Organizational Maintenance Shop (OMS), and       
unheated storage building. Buildings will be of permanent construction with          
HVAC systems, plumbing, mechanical systems, security systems, and electrical         
systems. Supporting facilities include land clearing, paving, fencing, general       
site improvements, and extension of utilities to serve project. Accessibility        
for the disabled will be provided. Force protection (physical security)              
measures will be incorporated into design including maximum standoff distance        
from roads, parking areas, and vehicle unloading areas. Berms, heavy                 
landscaping, and bollards will be used to prevent access when standoff               
distances cannot be maintained. Comprehensive building and furnishings related       
interior design services are required. Air Conditioning (Estimated 1,407             
kWr/400 Tons).                                                                       
________________________________________________________________________________     
11. REQ:         15,721 m2  ADQT:           NONE     SUBSTD:           NONE          ________                                                                             
PROJECT:  Construction an Armed Forces Reserve Center. (Current Mission)             ________                                                                             
REQUIREMENT:   This project is required to provide adequate facilities so as         ____________                                                                         
to enable the relocation of fifteen Army Reserve units and permit the                
closure/disposal of the Whitehall Memorial United States Army Reserve Center         
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                     2008                                                            
    ARMY/BCA                                                        24 JAN 2007      
                                                                                     
                                                                                     
Columbus, Ohio                                                                       
                                                                                     
                                                                                     
Reserve Center Building, Armed Forces                                 64726          
                                                                                     
 9.  COST ESTIMATES (CONTINUED)                                                       ______________________________                                                      
                                                                Unit      Cost       
     Item                       UM (M/E)      QUANTITY          COST     ($000)      
                                                                                     
PRIMARY FACILITY (CONTINUED)                                                         ____________________________                                                         
Antiterrorism Measures          LS                 --            --         (215)    
Building Information Systems    LS                 --            --         (502)                                                                           _________     
                                                                Total        717     
                                                                                     
REQUIREMENT:   (CONTINUED)                                                           __________________________                                                           
(USARC) and the Fort Hayes Memorial USARC, as directed by BRAC 05. This              
project will provide an 800-member training facility with administrative,            
educational, assembly, library, learning center, vault, weapons simulator, and       
physical fitness areas. The maintenance shop will provide work bays and              
maintenance administrative support. The project will also provide adequate           
parking space for all military and privately-owned vehicles.                         
CURRENT SITUATION:   The Whitehall Memorial USARC, consisting of a 24,735            __________________                                                                   
square feet training building and 4,000 square feet maintenance shop is 48           
years old. The center is occupied by seven units with a utilization rate of          
132 percent located on 5 acres in Columbus, OH. The Fort Hayes Memorial USARC,       
consisting of a 41,783 square feet training building and 7,498 square feet           
maintenance shop is 41 years old. The center is occupied by ten units with a         
utilization rate of 102 percent located on 10.78 acres in Columbus, OH. The          
Ohio Army National Guard (OHARNG) Armories located in Howey, Sullivant,              
Newark, Westerville, Oxford, and Rickenbacker Air National Guard Base -              
Building #943 provide readiness center support for the OHARNG units.                 
IMPACT IF NOT PROVIDED:   If this project is not provided, the units will be         _______________________                                                              
forced to operate and train in facilities not properly configured to allow the       
most effective training to complete mission requirements and the BRAC proposal       
will not be implemented. This will continue to have a negative impact on             
training and retention objectives.                                                   
ADDITIONAL:   This project has been coordinated with the installation physical       ___________                                                                          
security plan, and all physical security measures are included. All required         
antiterrorism protection measures are included. Alternative methods of meeting       
this requirement have been explored during project development. This project         
is the only feasible option to meet the requirement. The Deputy Assistant            
Secretary of the Army (Installations and Housing) certifies that this project        
has been considered for joint use potential. The facility will be available          
for use by other components. Sustainable principles will be integrated into          
the design, development, and construction of the project in accordance with          
Executive Order 13123 and other applicable laws and Executive Orders.                
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                     2008                                                            
    ARMY/BCA                                                        24 JAN 2007      
                                                                                     
                                                                                     
Columbus, Ohio                                                                       
                                                                                     
                                                                                     
Reserve Center Building, Armed Forces                                 64726          
                                                                                     
12.  SUPPLEMENTAL DATA:                                                              _______________________                                                              
     A.  Estimated Design Data:                                                      
         (1)  Status:                                                                
              (a)  Date Design Started.............................  JUL 2006                                                                            _________        
              (b)  Percent Complete As Of January 2007.............     15.00                                                                            _________        
              (c)  Date 35% Designed...............................  APR 2008                                                                            _________        
              (d)  Date Design Complete............................  AUG 2008                                                                            _________        
              (e)  Parametric Cost Estimating Used to Develop Costs        NO                                                                            _________        
              (f)  Type of Design Contract:  Design-build                            
                                                                                     
         (2)  Basis:                                                                 
              (a)  Standard or Definitive Design:  NO                                
                                                                                     
         (3)  Total Design Cost (c) = (a)+(b) OR (d)+(e):             ($000)         
              (a)  Production of Plans and Specifications..........     1,740                                                                            _________        
              (b)  All Other Design Costs..........................       815                                                                            _________        
              (c)  Total Design Cost...............................     2,555                                                                            _________        
              (d)  Contract........................................     2,044                                                                            _________        
              (e)  In-house........................................       511                                                                            _________        
                                                                                     
         (4)  Construction Contract Award..........................  JAN 2008                                                                            _________        
                                                                                     
         (5)  Construction Start...................................  MAY 2008                                                                            _________        
                                                                                     
         (6)  Construction Completion..............................  FEB 2010                                                                            _________        
                                                                                     
                                                                                     
     B.  Equipment associated with this project which will be provided from          
  other appropriations:                                                              
                                                           Fiscal Year               
    Equipment                     Procuring                Appropriated   Cost       
    Nomenclature                  Appropriation            Or Requested   ($000)         ____________                  _____________            ____________   ______     
                                                                                     
  Info Sys - ISC                    BCA-OP                  2009             192     
                                                                          ______     
                                                             TOTAL           192     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
Installation Engineer:  Art Dias                                                     
Phone Number:  703-601-1940                                                          
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                  2008                                                               
    ARMY/BCA                                                        24 JAN 2007      
                                                                                     
Springfield                                                                          
Ohio                                       Reserve Center Building, Armed Forces     
                                                                                     
                                                                                     
                         171               64765                   25,500            
                                                                                     
                                                                                     
PRIMARY FACILITY                                                          17,105     ________________                                                                     
Armed Forces Reserve Center     m2 (SF)      7,402 (   79,675)   1,381   (10,223)    
Vehicle Maintance Shop          m2 (SF)      3,221 (   34,673)   1,476    (4,755)    
Flammable Material Storage      m2 (SF)      30.19 (      325)   1,428       (43)    
Controlled Waste Storage        m2 (SF)      55.74 (      600)   1,428       (80)    
Organizational Unit Storage     m2 (SF)     241.55 (    2,600)  803.30      (194)    
  Total from Continuation page                                            (1,810)    
SUPPORTING FACILITIES                                                      6,246     _____________________                                                                
Electric Service                LS                 --            --         (358)    
Water, Sewer, Gas               LS                 --            --         (389)    
Steam And/Or Chilled Water Dist LS                 --            --         (337)    
Paving, Walks, Curbs & Gutters  LS                 --            --       (1,639)    
Storm Drainage                  LS                 --            --          (89)    
Site Imp( 3,200) Demo(      )   LS                 --            --       (3,200)    
Information Systems             LS                 --            --          (84)    
Antiterrorism Measures          LS                 --            --         (150)    
                                                                                     
ESTIMATED CONTRACT COST                                                   23,351     
CONTINGENCY PERCENT  (5.00%)                                               1,168                                                                            _________     
SUBTOTAL                                                                  24,519     
SUPV, INSP & OVERHEAD  (4.00%)                                               981                                                                            _________     
TOTAL REQUEST                                                             25,500     
TOTAL REQUEST (ROUNDED)                                                   25,500     
INSTALLED EQT-OTHER APPROP                                                  (901)    
                                                                                     
                                                                                     
                            Construct an Armed Forces Reserve Center(AFRC).          
Primary facilities include the reserve center, vehicle maintenance shop, a           
flammable materials facility, controlled waste facility, unit storage,               
organizational vehicle parking, standby generator pad w/hook-up, connection to       
EMCS, antiterrorism measures, and building information systems. Supporting           
facilities include fencing, sidewalks, exterior fire protection, outside             
lighting, access roads, detached facility sign, and flagpole. Poor soil              
conditions and excessive conturing of proposed site and removal of existing          
facility wihtin footprint indicate the necessity for extensive site                  
proparation. Accessibility for the disabled will be provided. Physical               
security measures will be incorporated into design including maximum feasible        
standoff distance from roads, parking areas, and vehicle unloading areas,            
berms, heavy landscaping, and bollards to prevent access when standoff               
distance cannot be maintained. Cost effective energy conserving features will        
be incorporated into design, including energy management control systems and         
high efficiency motors, lighting, and HVAC systems. Standard commissioning of        
HVAC/MEP systems are included in SIOH estimate (1%). Comprehensive building          
and furnishings related interior design services are required. Air                   
Conditioning (Estimated 601 kWr/171 Tons).                                           

603



1.COMPONENT 2.DATE

3.INSTALLATION AND LOCATION

PREVIOUS EDITIONS MAY BE USED INTERNALLY
UNTIL EXHAUSTED

PAGE NO. 218 DD FORM
1 DEC 76

FY        MILITARY CONSTRUCTION PROJECT DATA

1391C

4.PROJECT TITLE 5.PROJECT NUMBER

                                                                                     
                                                                                     
                     2008                                                            
    ARMY/BCA                                                        24 JAN 2007      
                                                                                     
                                                                                     
Springfield, Ohio                                                                    
                                                                                     
                                                                                     
Reserve Center Building, Armed Forces                                 64765          
                                                                                     
 9.  COST ESTIMATES (CONTINUED)                                                       ______________________________                                                      
                                                                Unit      Cost       
     Item                       UM (M/E)      QUANTITY          COST     ($000)      
                                                                                     
PRIMARY FACILITY (CONTINUED)                                                         ____________________________                                                         
Organizational Vehicle Parking  LS                 --            --         (759)    
Standby Generator Pad w/Hook-Up LS                 --            --          (88)    
EMCS Connections                LS                 --            --         (311)    
Antiterrorism Measures          LS                 --            --         (285)    
Building Information Systems    LS                 --            --         (367)                                                                           _________     
                                                                Total      1,810     
                                                                                     
________________________________________________________________________________     
11. REQ:         10,951 m2  ADQT:           NONE     SUBSTD:          4,932 m2       ________                                                                             
PROJECT:  Construct an Armed Forces Reserve Center (AFRC). (Current Mission)         ________                                                                             
REQUIREMENT:   This facility is required to house elements of the Ohio Army          ____________                                                                         
Guard and Army Reserve units. These units will have a combined required              
strength of 338 personnel. The center will provide the necessary                     
administrative, training and storage areas required to achieve proficiency in        
required training tasks.                                                             
CURRENT SITUATION:   The identified ARNG and USAR units are located in an            __________________                                                                   
inadequate facility that is over 40 years old, has been determined to be             
structurally unsound and is unfeasible for rehabilitation. The facility is           
inadequate to fully support the reserve unit due to the lack of adequate             
parking, storage and training areas.                                                 
IMPACT IF NOT PROVIDED:   The units’ ability to meet readiness, recruiting and       _______________________                                                              
retention, and training objectives will continue to be adversely affected if         
the personnel are not provided with adequate facilities. The lack of proper          
and adequate training, storage and administrative areas will continue to             
impair the attainment of required mobilization readiness levels for both the         
National Guard and Army Reserve units.                                               
ADDITIONAL:          This project has been coordinated with the installation         ___________                                                                          
physical security plan, and all physical security measures are included. All         
required antiterrorism protection measures are included. Alternative methods         
of meeting this requirement have been explored during project development.           
This project is the only feasible option to meet the requirement. The Deputy         
Assistant Secretary of the Army (Installations and Housing) certifies that           
this project has been considered for joint use potential. The facility will be       
available for use by other components. Sustainable principles will be                
integrated into the design, development, and construction of the project in          
accordance with Executive Order 13123 and other applicable laws and Executive        
Orders.                                                                              
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                     2008                                                            
    ARMY/BCA                                                        24 JAN 2007      
                                                                                     
                                                                                     
Springfield, Ohio                                                                    
                                                                                     
                                                                                     
Reserve Center Building, Armed Forces                                 64765          
                                                                                     
12.  SUPPLEMENTAL DATA:                                                              _______________________                                                              
     A.  Estimated Design Data:                                                      
         (1)  Status:                                                                
              (a)  Date Design Started.............................  OCT 2006                                                                            _________        
              (b)  Percent Complete As Of January 2007.............     35.00                                                                            _________        
              (c)  Date 35% Designed...............................  JAN 2007                                                                            _________        
              (d)  Date Design Complete............................  SEP 2007                                                                            _________        
              (e)  Parametric Cost Estimating Used to Develop Costs        NO                                                                            _________        
              (f)  Type of Design Contract:  Design-bid-build                        
                                                                                     
         (2)  Basis:                                                                 
              (a)  Standard or Definitive Design:  NO                                
                                                                                     
         (3)  Total Design Cost (c) = (a)+(b) OR (d)+(e):             ($000)         
              (a)  Production of Plans and Specifications..........     1,287                                                                            _________        
              (b)  All Other Design Costs..........................       197                                                                            _________        
              (c)  Total Design Cost...............................     1,484                                                                            _________        
              (d)  Contract........................................       989                                                                            _________        
              (e)  In-house........................................       495                                                                            _________        
                                                                                     
         (4)  Construction Contract Award..........................  MAR 2008                                                                            _________        
                                                                                     
         (5)  Construction Start...................................  APR 2008                                                                            _________        
                                                                                     
         (6)  Construction Completion..............................  JAN 2010                                                                            _________        
                                                                                     
                                                                                     
     B.  Equipment associated with this project which will be provided from          
  other appropriations:                                                              
                                                           Fiscal Year               
    Equipment                     Procuring                Appropriated   Cost       
    Nomenclature                  Appropriation            Or Requested   ($000)         ____________                  _____________            ____________   ______     
                                                                                     
  Collateral Equip                  BCA-OP                  2008             524     
  Info Sys - ISC                    BCA-OP                  2009             377     
                                                                          ______     
                                                             TOTAL           901     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
Installation Engineer:  COL Bob Clouse                                               
Phone Number:  614-336-7106                                                          
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                  2009                                                               
    ARMY/BCA                                                        24 JAN 2007      
                                                                                     
Mansfield AFRC                                                                       
Ohio                                       Reserve Center Building, Armed Forces     
                                                                                     
                                                                                     
                         171               64780                   25,400            
                                                                                     
                                                                                     
PRIMARY FACILITY                                                          17,422     ________________                                                                     
Armed Forces Reserve Center     m2 (SF)      7,432 (   80,000)   1,410   (10,479)    
Vehicle Maintenance Shop        m2 (SF)      3,011 (   32,410)   1,493    (4,495)    
Flammable Material Storage      m2 (SF)      39.48 (      425)   1,413       (56)    
Controlled Waste Storage        m2 (SF)      55.74 (      600)   1,413       (79)    
Organizational Unit Storage     m2 (SF)     353.03 (    3,800)  807.30      (285)    
  Total from Continuation page                                            (2,028)    
SUPPORTING FACILITIES                                                      5,838     _____________________                                                                
Electric Service                LS                 --            --         (410)    
Water, Sewer, Gas               LS                 --            --         (475)    
Steam And/Or Chilled Water Dist LS                 --            --         (325)    
Paving, Walks, Curbs & Gutters  LS                 --            --       (2,125)    
Storm Drainage                  LS                 --            --          (75)    
Site Imp( 2,240) Demo(      )   LS                 --            --       (2,240)    
Information Systems             LS                 --            --          (83)    
Antiterrorism Measures          LS                 --            --         (105)    
                                                                                     
ESTIMATED CONTRACT COST                                                   23,260     
CONTINGENCY PERCENT  (5.00%)                                               1,163                                                                            _________     
SUBTOTAL                                                                  24,423     
SUPV, INSP & OVERHEAD  (4.00%)                                               977                                                                            _________     
TOTAL REQUEST                                                             25,400     
TOTAL REQUEST (ROUNDED)                                                   25,400     
INSTALLED EQT-OTHER APPROP                                                  (419)    
                                                                                     
                                                                                     
                            Construct an Armed Forces Reserve Center (AFRC).         
Primary facilities include the reserve center, flammable materials facility,         
controlled waste facility, unit storage, vehicle maintenance shop,                   
organizational vehicle parking, vehicle wash facility, lube and inspection           
rack, standby generator pad w/hook-up, connection to EMCS, antiterrorism             
measures and building information systems. Supporting facilities include             
military and privately-owned vehicle parking, fencing, sidewalks, exterior           
fire protection, outside lighting, access roads, detached facility sign, and         
flagpole. Access for the disabled will be provided. Physical security measures       
will be incorporated into design including maximum feasible standoff distance        
from roads, parking areas, and vehicle unloading areas, berms, heavy                 
landscaping, and bollards to prevent access when standoff distance cannot be         
maintained. Cost effective energy conserving features will be incorporated           
into design, including energy management control systems and high efficiency         
motors, lighting, and HVAC systems. Standard commissioning of HVAC/MEP systems       
are included. Comprehensive building and furnishings related interior design         
services are required. Air Conditioning (Estimated 422 kWr/120 Tons).                
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                     2009                                                            
    ARMY/BCA                                                        24 JAN 2007      
                                                                                     
                                                                                     
Mansfield AFRC, Ohio                                                                 
                                                                                     
                                                                                     
Reserve Center Building, Armed Forces                                 64780          
                                                                                     
 9.  COST ESTIMATES (CONTINUED)                                                       ______________________________                                                      
                                                                Unit      Cost       
     Item                       UM (M/E)      QUANTITY          COST     ($000)      
                                                                                     
PRIMARY FACILITY (CONTINUED)                                                         ____________________________                                                         
Organizational Vehicle Parking  LS                 --            --         (738)    
Vehicle Wash Facility           LS                 --            --         (100)    
Lube and Inspection Racks       LS                 --            --         (125)    
Standby Generator Pad w/Hook-Up LS                 --            --          (85)    
EMCS Connections                LS                 --            --         (400)    
Antiterrorism Measures          LS                 --            --         (275)    
Building Information Systems    LS                 --            --         (305)                                                                           _________     
                                                                Total      2,028     
                                                                                     
________________________________________________________________________________     
11. REQ:         10,891 m2  ADQT:           NONE     SUBSTD:          4,462 m2       ________                                                                             
PROJECT:  Construct an Armed Forces Reserve Center (AFRC). (Current mission)         ________                                                                             
REQUIREMENT:   This facility is required to house elements of the Ohio Army          ____________                                                                         
National Guard and Army Reserve. These units will have a combined required           
strength of 420 personnel. The center will provide the necessary                     
administrative, training and storage areas required to achieve proficiency in        
required training tasks.                                                             
CURRENT SITUATION:   The ARNG and USAR units are located in an inadequate            __________________                                                                   
facility that is over 40 years old has been determined to be structurally            
unsound and unfeasible for rehabilitation. The facility is inadequate to fully       
support the reserve unit due to the lack of adequate parking, storage and            
training areas.                                                                      
IMPACT IF NOT PROVIDED:   The units’ ability to meet their readiness,                _______________________                                                              
recruiting and retention, and training objectives will continue to be                
adversely affected if the personnel are not provided with adequate facilities.       
The lack of proper and adequate training, storage and administrative areas           
will continue to impair the attainment of required mobilization readiness            
levels for both the National Guard and Army Reserve units.                           
                                                                                     
ADDITIONAL:   This project has been coordinated with the installation physical       ___________                                                                          
security plan, and all physical security measures are included. All required         
antiterrorism protection measures are included. Alternative methods of meeting       
this requirement have been explored during project development. This project         
is the only feasible option to meet the requirement. The Deputy Assistant            
Secretary of the Army (Installations and Housing) certifies that this project        
has been considered for joint use potential. The facility will be available          
for use by other components. Sustainable principles will be integrated into          
the design, development, and construction of the project in accordance with          
Executive Order 13123 and other applicable laws and Executive Orders.                
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4.PROJECT TITLE 5.PROJECT NUMBER

                                                                                     
                                                                                     
                     2009                                                            
    ARMY/BCA                                                        24 JAN 2007      
                                                                                     
                                                                                     
Mansfield AFRC, Ohio                                                                 
                                                                                     
                                                                                     
Reserve Center Building, Armed Forces                                 64780          
                                                                                     
12.  SUPPLEMENTAL DATA:                                                              _______________________                                                              
     A.  Estimated Design Data:                                                      
         (1)  Status:                                                                
              (a)  Date Design Started.............................  MAR 2006                                                                            _________        
              (b)  Percent Complete As Of January 2008.............     25.00                                                                            _________        
              (c)  Date 35% Designed...............................  MAR 2008                                                                            _________        
              (d)  Date Design Complete............................  SEP 2008                                                                            _________        
              (e)  Parametric Cost Estimating Used to Develop Costs        NO                                                                            _________        
              (f)  Type of Design Contract:  Design-bid-build                        
                                                                                     
         (2)  Basis:                                                                 
              (a)  Standard or Definitive Design:  NO                                
                                                                                     
         (3)  Total Design Cost (c) = (a)+(b) OR (d)+(e):             ($000)         
              (a)  Production of Plans and Specifications..........     1,307                                                                            _________        
              (b)  All Other Design Costs..........................     1,229                                                                            _________        
              (c)  Total Design Cost...............................     2,536                                                                            _________        
              (d)  Contract........................................     1,307                                                                            _________        
              (e)  In-house........................................     1,229                                                                            _________        
                                                                                     
         (4)  Construction Contract Award..........................  DEC 2008                                                                            _________        
                                                                                     
         (5)  Construction Start...................................  JAN 2009                                                                            _________        
                                                                                     
         (6)  Construction Completion..............................  JUN 2010                                                                            _________        
                                                                                     
                                                                                     
     B.  Equipment associated with this project which will be provided from          
  other appropriations:                                                              
                                                           Fiscal Year               
    Equipment                     Procuring                Appropriated   Cost       
    Nomenclature                  Appropriation            Or Requested   ($000)         ____________                  _____________            ____________   ______     
                                                                                     
  Info Sys - ISC                    BCA-OP                  2010             419     
                                                                          ______     
                                                             TOTAL           419     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
Installation Engineer:  COL Bob Clouse                                               
Phone Number:  614-336-7106                                                          
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1391

Auth

Approp

                                                                                     
                                                                                     
                  2009                                                               
    ARMY/BCA                                                        24 JAN 2007      
                                                                                     
Columbus                                                                             
Ohio                                       Reserve Center Building, Armed Forces     
                                                                                     
                                                                                     
                         214               66363                   65,218            
                                                                                     
                                                                                     
PRIMARY FACILITY                                                          49,120     ________________                                                                     
Combined Support Maint. Shop    m2 (SF)      9,230 (   99,355)   1,872   (17,281)    
Barracks                        m2 (SF)      7,335 (   78,950)   1,982   (14,539)    
USPFO Warehouse                 m2 (SF)      5,114 (   55,050)   1,244    (6,364)    
Regional Training Institute     m2 (SF)      4,486 (   48,290)   1,394    (6,255)    
Organizational Vehicle Parking  m2 (SY)     53,445 (   63,920)   33.21    (1,775)    
  Total from Continuation page                                            (2,906)    
SUPPORTING FACILITIES                                                     10,604     _____________________                                                                
Electric Service                LS                 --            --       (1,409)    
Water, Sewer, Gas               LS                 --            --       (1,879)    
Paving, Walks, Curbs & Gutters  LS                 --            --         (885)    
Storm Drainage                  LS                 --            --         (470)    
Site Imp( 5,637) Demo(      )   LS                 --            --       (5,637)    
Information Systems             LS                 --            --         (218)    
Antiterrorism Measures          LS                 --            --         (106)    
                                                                                     
                                                                                     
ESTIMATED CONTRACT COST                                                   59,724     
CONTINGENCY PERCENT  (5.00%)                                               2,986                                                                            _________     
SUBTOTAL                                                                  62,710     
SUPV, INSP & OVERHEAD  (4.00%)                                             2,508                                                                            _________     
TOTAL REQUEST                                                             65,218     
TOTAL REQUEST (ROUNDED)                                                   65,218     
INSTALLED EQT-OTHER APPROP                                                  (302)    
                                                                                     
                                                                                     
                            Construct a Regional Training Institute (RTI),           
Combined Support Maintenance Shop (CSMS), and United States Property and             
Fiscal Offices (USPFO) Warehouse. Buildings will be of permanent construction        
with HVAC systems, plumbing, mechanical systems, security systems, and               
electrical systems. Supporting facilities include land clearing, paving,             
fencing, general site improvements, and extension of utilities to serve              
project. Access for the disabled will be provided. Force protection (physical        
security) measures will be incorporated into design including maximum standoff       
distance from roads, parking areas, and vehicle unloading areas. Berms, heavy        
landscaping, and bollards will be used to prevent access when standoff               
distances cannot be maintained. Comprehensive building and furnishings               
interior design services are required. Air Conditioning (Estimated 862 kWr/245       
Tons).                                                                               
________________________________________________________________________________     
11. REQ:         32,104 m2  ADQT:           NONE     SUBSTD:           NONE          ________                                                                             
PROJECT:  Construct a Regional Training Institute (RTI), Combined Support            ________                                                                             
Maintenance Shop (CSMS), and United States Physical and Fiscal Office (USP&FO)       
Warehouse. (Current Mission)                                                         
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                     2009                                                            
    ARMY/BCA                                                        24 JAN 2007      
                                                                                     
                                                                                     
Columbus, Ohio                                                                       
                                                                                     
                                                                                     
Reserve Center Building, Armed Forces                                 66363          
                                                                                     
 9.  COST ESTIMATES (CONTINUED)                                                       ______________________________                                                      
                                                                Unit      Cost       
     Item                       UM (M/E)      QUANTITY          COST     ($000)      
                                                                                     
PRIMARY FACILITY (CONTINUED)                                                         ____________________________                                                         
Railroad Tracks w/Ties & Ballas LS                 --            --       (1,739)    
Antiterrorism Measures          LS                 --            --         (542)    
Building Information Systems    LS                 --            --         (625)                                                                           _________     
                                                                Total      2,906     
                                                                                     
REQUIREMENT:   This project is required to provide adequate facilities to            ____________                                                                         
enable the relocation of Ohio Army National Guard (OHARNG) units and permit          
the closure/disposal of OHARNG Armories Howey, Sullivant, Newark, Westerville,       
Oxford, and realign Rickenbacker Air National Guard (ANG) Base buildings 943         
and 930 as directed by BRAC 05. This project will provide a 250 student RTI          
with administrative, educational, assembly, library, learning center, vault,         
billeting, and physical fitness areas for National Guard units. The CSMS will        
provide work bays and maintenance administrative support. The project will           
also provide adequate parking space for all military and privately-owned             
vehicles.                                                                            
CURRENT SITUATION:   The new RTI, CSMS, and USPFO Warehouse shall have the           __________________                                                                   
capability to accommodate units from the following facilities: OHARNG Armories       
Howey, Sullivant, Newark, Westerville, Oxford, and Rickenbacker Air National         
Guard Base buildings 943 and 930 if the state decides to relocate those              
National Guard units.                                                                
IMPACT IF NOT PROVIDED:   If this project is not provided, OHARNG units will         _______________________                                                              
not be relocated from Columbus, OH and the OHARNG Armories Howey, Sullivant,         
Newark, Westerville, and Oxford will not be closed/disposed, and the                 
Rickenbacker ANG Base will not be realigned as directed by BRAC 05. Closing          
locations do not have sufficient capacity for consolidation or expansion and         
no existing active duty installations are feasible, so a new location that can       
support the consolidated facility has been located.                                  
ADDITIONAL:   This project has been coordinated with the installation physical       ___________                                                                          
security plan, and all physical security measures are included. All required         
antiterrorism protection measures are included. An economic analysis has been        
prepared and utilized in evaluating this project. This project is the best           
method to satisfy the requirement. The Deputy Assistant Secretary of the Army        
(Installations and Housing) certifies that this project has been considered          
for joint use potential. The facility will be available for use by other             
components. Sustainable principles will be integrated into the design,               
development, and construction of the project in accordance with Executive            
Order 13123 and other applicable laws and Executive Orders.                          
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                     2009                                                            
    ARMY/BCA                                                        24 JAN 2007      
                                                                                     
                                                                                     
Columbus, Ohio                                                                       
                                                                                     
                                                                                     
Reserve Center Building, Armed Forces                                 66363          
                                                                                     
12.  SUPPLEMENTAL DATA:                                                              _______________________                                                              
     A.  Estimated Design Data:                                                      
         (1)  Status:                                                                
              (a)  Date Design Started.............................  JUL 2007                                                                            _________        
              (b)  Percent Complete As Of January 2008.............     25.00                                                                            _________        
              (c)  Date 35% Designed...............................  APR 2008                                                                            _________        
              (d)  Date Design Complete............................  AUG 2008                                                                            _________        
              (e)  Parametric Cost Estimating Used to Develop Costs        NO                                                                            _________        
              (f)  Type of Design Contract:  Design-bid-build                        
                                                                                     
         (2)  Basis:                                                                 
              (a)  Standard or Definitive Design:  NO                                
                                                                                     
         (3)  Total Design Cost (c) = (a)+(b) OR (d)+(e):             ($000)         
              (a)  Production of Plans and Specifications..........     3,900                                                                            _________        
              (b)  All Other Design Costs..........................     1,977                                                                            _________        
              (c)  Total Design Cost...............................     5,877                                                                            _________        
              (d)  Contract........................................     4,702                                                                            _________        
              (e)  In-house........................................     1,175                                                                            _________        
                                                                                     
         (4)  Construction Contract Award..........................  JAN 2009                                                                            _________        
                                                                                     
         (5)  Construction Start...................................  FEB 2009                                                                            _________        
                                                                                     
         (6)  Construction Completion..............................  FEB 2011                                                                            _________        
                                                                                     
                                                                                     
     B.  Equipment associated with this project which will be provided from          
  other appropriations:                                                              
                                                           Fiscal Year               
    Equipment                     Procuring                Appropriated   Cost       
    Nomenclature                  Appropriation            Or Requested   ($000)         ____________                  _____________            ____________   ______     
                                                                                     
  Info Sys - ISC                    BCA-OP                  2010             302     
                                                                          ______     
                                                             TOTAL           302     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
Installation Engineer:  Art Dias                                                     
Phone Number:  703-601-1940                                                          
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FY 2008/2009 Budget Estimates
Base Realignment and Closure Account - 2005

Cost and Savings by Fiscal Year
(Dollars in Millions)  

ARMY/RC Oklahoma - Recommendation #38

FY 2006 FY 2007* FY 2008 FY 2009 FY 2010 FY 2011   FY2006-2011
One-Time Implementation Costs:
Military Construction 0.000 0.000 149.200 63.200 0.000 0.000 212.400
Family Housing - Construction 0.000 0.000 0.000 0.000 0.000 0.000 0.000
                       -  Operations 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Environmental 0.350 0.000 0.000 0.000 0.000 0.000 0.350
Operations & Maintenance 0.000 0.000 0.138 0.281 16.331 0.001 16.751
Military Personnel - PCS 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Other 0.000 0.000 0.000 6.328 3.063 0.000 9.391
Homeowners Assistance Program 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Total One-Time Costs 0.350 0.000 149.338 69.809 19.394 0.001 238.892
Estimated Land Revenues 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Budget Request 0.350 0.000 149.338 69.809 19.394 0.001 238.892

One-Time Costs
Funded Outside of the Account:
Military Construction 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Family Housing 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Environmental 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Operations & Maintenance                                 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Other 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Homeowners Assistance Program 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Total One-Time Cost Outside of the Account: 0.000 0.000 0.000 0.000 0.000 0.000 0.000

Grand Total One-Time Implementation Costs 0.350 0.000 149.338 69.809 19.394 0.001 238.892

Recurring Costs: (memo non-add)
Operations & Maintenance 0.000 0.000 3.959 4.355 4.800 4.902 18.016
Military Personnel 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Other 0.000 0.000 0.340 0.383 0.424 0.431 1.578
Total Recurring Costs (memo non-add): 0.000 0.000 4.299 4.738 5.223 5.333 19.594

* Note: The FY 2007 column reflects the FY 2007 President's Budget request.
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FY 2008/2009 Budget Estimates
Base Realignment and Closure Account - 2005

Cost and Savings by Fiscal Year
(Dollars in Millions)  

ARMY/RC Oklahoma - Recommendation #38
FY 2006 FY 2007* FY 2008 FY 2009 FY 2010 FY 2011   FY2006-2011

One-Time Savings:
Military Construction 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Family Housing - Construction 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Military PCS Cost Avoidance 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Other 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Total One-Time Savings 0.000 0.000 0.000 0.000 0.000 0.000 0.000

Recurring Savings:
Civilian Salary: 0.000 0.000 0.000 0.194 0.464 0.541 1.199
Military Personel Entitlements:
   Officer Salary 0.000 0.000 0.000 1.749 4.622 5.777 12.148
   Enlisted Salary 0.000 0.000 0.000 2.305 7.233 10.052 19.590
   Housing Allowance 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Overhead:
   Family Housing Operations 0.000 0.000 0.000 0.000 0.000 0.000 0.000
   Sustainment 0.000 0.000 2.479 3.510 4.044 4.221 14.254
   Recapitalization 0.000 0.000 1.533 1.770 1.816 1.857 6.976
   BOS 0.000 0.000 0.190 0.435 0.518 0.531 1.673
Other:
   Procurement 0.000 0.000 0.000 0.000 0.000 0.000 0.000
   Mission Activity 0.000 0.000 0.000 0.000 0.000 0.000 0.000
   Miscellaneous 0.000 0.000 0.000 0.000 0.060 0.061 0.121
Total Recurring Savings 0.000 0.000 4.202 9.963 18.757 23.040 55.961

Grand Total Savings 0.000 0.000 4.202 9.963 18.757 23.040 55.961

Net Civilian Manpower Position Changes (+/-) 0 0 0 (6) (2) 0 (8)
Net Military Manpower Position Changes (+/-) 0 0 0 (78) (70) 0 (148)

Net Implementation Costs
  Less Estimated Land Revenues: 0.350 0.000 145.136 59.846 0.637 -23.039 182.931

* Note: The FY 2007 column reflects the FY 2007 President's Budget request.
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BASE REALIGNMENT AND CLOSURE 
PACKAGE DESCRIPTION 

 
Army/Location/Package:  Army/Oklahoma/RC Transformation in 
Oklahoma – Commission Recommendation #38 
 
Closure Package:  
 
    a.  Close the Armed Forces Reserve Center (AFRC) Broken Arrow 
located in Broken Arrow, OK, and relocate the Army 
Reserve, Marine Corps Reserve and Naval Reserve units into a new 
Armed Forces Reserve Center and consolidated maintenance facility 
in Broken Arrow, OK, if the Army is able to acquire suitable land 
for the construction of the facility. The new AFRC shall have the 
capability to accommodate Oklahoma Army National Guard units from 
the following Oklahoma Army National Guard Readiness Centers: 
Broken Arrow, Eufaula, Okmulgee, Tahlequah, Haskell, Cushing, 
Wagoner and the Field Maintenance Shop (FMS 14) located in 
Okmulgee if the state of Oklahoma decides to relocate those 
National Guard units. 

 
    b.  Close the Keathley and Burris United States Army Reserve 
Centers located in Lawton and Chickasha, OK; close the 
Wichita Falls United States Army Reserve Center in Wichita Falls, 
TX; close the 1st, 3rd, 5th, and 6th United States Army Reserve 
Centers and Equipment Concentration Site (ECS) located on Fort 
Sill, OK, and re-locate units into a new Armed Forces Reserve 
Center on Fort Sill and a new United States Army Reserve 
Equipment Concentration Site to be collocated with the Oklahoma 
Army National Guard Maneuver Area Training Equipment Site on Fort 
Sill. The new AFRC shall have the capability to accommodate 
Oklahoma Army National Guard units from the following Oklahoma 
Army National Guard Readiness Centers: Lawton, Frederick, 
Anadarko, Chickasha, Marlow, Walters, and Healdton; realign B/1-
158 Field Artillery (MLRS) from the Oklahoma Army National Guard 
Readiness Center located in Duncan if the state of Oklahoma 
decides to relocate those National Guard units. 

 
    c.  Close the Floyd Parker United States Army Reserve Center 
in McAlester, OK, and re-locate units into a new Armed Forces  
Reserve Center and Consolidated Field Maintenance Shop on the 
McAlester Army Ammunition Plant, McAlester, OK. The new AFRC 
shall have the capability to accommodate Oklahoma Army National 
Guard units from the following Oklahoma Army National Guard 
Readiness Centers: the Field Maintenance Shop in Durant, OK; the 
Oklahoma Army National Guard Readiness Centers in Atoka, Allen, 
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BASE REALIGNMENT AND CLOSURE 
PACKAGE DESCRIPTION 

(Continued) 
 
 

 
Hartshorne, Madill, McAlester and Tishomingo, OK; the Oklahoma 
Army National Guard Readiness Center and Field Maintenance Shop 
in Edmond, OK, if the state of Oklahoma decides to relocate those 
National Guard units. 

 
    d.  Close the Ashworth United States Army Reserve Center 
located in Muskogee, OK, and re-locate units into a new Armed 
Forces Reserve Center in Muskogee, OK, if the Army is able to 
acquire suitable land for the construction of the facility. The 
new AFRC shall have the capability to accommodate Oklahoma Army 
National Guard units from the following Oklahoma Army National 
Guard Readiness Centers: Henryetta, Muskogee, Okemah, Pryor, and 
Stilwell, OK, if the state of Oklahoma decides to relocate those 
National Guard units. 

 
    e.  Close the Farr United States Army Reserve Center, 
Antlers, OK, the Roush United States Army Reserve Center, 
Clinton, OK, the Smalley United States Army Reserve Center, 
Norman, OK, and relocate units into a new Armed Forces Reserve 
Center and Consolidated Maintenance Facility on the Norman 
Military Complex, Norman, OK. The new AFRC shall have the 
capability to accommodate Oklahoma Army National Guard units from 
the following Oklahoma Army National Guard facilities: Oklahoma 
Army National Guard Readiness Centers in Tonkawa, OK, Konawa, OK, 
Wewoka, OK, Oklahoma City (23rd Street), OK, the 23d Street Field 
Maintenance Shop in Oklahoma City, the Consolidated Maintenance 
Facility on the Norman Military Complex, Norman, OK, and C CO, 
700th Support Battalion from the Readiness Center, Edmond, OK, if 
the state of Oklahoma decides to relocate those National Guard 
units. 
 
    f.  Close the Manuel Perez and Billy Krowse United States 
Army Reserve Centers located in Oklahoma City, OK. Relocate 
units into a new Armed Forces Reserve Center in West Oklahoma 
City, OK, if the Army is able to acquire suitable land for the 
construction of the facility. The new AFRC shall have the 
capability to accommodate Oklahoma Army National Guard units from 
the following Oklahoma Army National Guard facilities: Readiness 
Centers located in Southwest Oklahoma City (44th Street), El 
Reno, Minco, and Pawnee, the Oklahoma Army National Guard 1345 
Transportation Company and the 345th Quartermaster Water Support 
Battalion from Midwest City if the state of Oklahoma decides to 
relocate those National Guard units. 
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BASE REALIGNMENT AND CLOSURE 
PACKAGE DESCRIPTION 

(Continued) 
 
 

 
    g.  Close the Robbins United States Army Reserve Center 
located in Enid, OK, and relocate units into a new Armed Forces 
Reserve Center and Consolidated Field Maintenance Shop on Vance 
Air Force Base, OK. The new AFRC shall have the capability to 
accommodate Oklahoma Army National Guard units from the following 
Oklahoma Army National Guard facilities: Enid, Alva, Woodward, 
Blackwell, Cherokee, Watonga, and the National Guard Field 
Maintenance Shop in Enid, OK, if the state of Oklahoma decides to 
relocate those National Guard units.  

 
One-Time Implementation Costs:
 
 Military Construction: 
                                 

Location Project Title FY PN Amount 
($M) 

Ft. Sill Reserve Center Building, 
Armed Forces 2008 64630 $34.000

McAlester Reserve Center Building, 
Armed Forces 2008 64632 $16.000

Vance AFB Reserve Center Building, 
Armed Forces 2008 64640 $15.000

Norman Reserve Center Building, 
Armed Forces 2008 64853 $43.200

West Oklahoma 
City 

Reserve Center Building, 
Armed Forces 2008 64593 $41.000

    
Subtotal for FY 2008   $149.200
    

Muskogee 
Reserve Center Building, 
Armed Forces 2009 64628 $17.300

Broken Arrow 
Reserve Center Building, 
Armed Forces 2009 *64634 $45.900

    
Subtotal for FY 2009   $63.200
    
TOTAL PROGRAM FOR FY 2006 – 2011   $212.400
 
*Note:  Broken Arrow AFRC is a joint MILCON project.  Army share 
of $45.9 million is reflected above.  Navy transferred share of 
$12.1 million is reflected in Commission Recommendation #73.  
Total MILCON 1391 project cost is $58.0M. 
 
    Conjunctively-Funded Construction:  None. 
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    Family Housing Construction:  None. 
     
    Family Housing Operations:  None. 
 
    Operation and Maintenance:  Cost includes civilian severance 
pay, civilian PCS, procurement of equipment (systems and 
facilities furniture), transportation of things, and 
communications in support of this recommendation. Total One-Time 
Cost estimate is $16.751 million. The FY 2008 budget estimate is 
$.138 million. 
 
    Military Personnel:  None. 
 
    Other:  Cost includes IT installation (communications, 
automation and information management systems equipment) in 
support of construction projects. Total One-Time Cost estimate is 
$9.391 million. There is no FY 2008 Other requirement. 
 
    Revenues from Land Sales:  None. 
 
Savings: 
 
    Military Construction:  None. 
 
    Family Housing Construction:  None. 
 
    Family Housing Operations:  None. 
 
    Operation and Maintenance:  Facilities sustainment and 
recapitalization, base operations, and civilian salaries. 
 
    Military Personnel:  The savings due to changes in salary 
savings for eliminated personnel positions. 
 
         Other:  The savings are due to a reduction in miscellaneous. 
 
Environmental:   
 
The Army is conducting the following environmental studies and 
NEPA prior to construction and movement. There is no FY 2008 
Environmental requirement. 
 

a. Roush USARC: $.025 million; NEPA – Record of 
Environmental Consideration. 



BASE REALIGNMENT AND CLOSURE 
PACKAGE DESCRIPTION 

(Continued) 
 
 

 
 
b. Wichita Falls: $.019 million; NEPA - Environmental 

Assessment. 
 
c. Broken Arrow: $.095 million; NEPA – Environmental 

Assessment. 
 
d. Fort Sill: $.025 million; NEPA – Environmental 

Assessment. 
 
e. Smalley USARC: $.025 million; NEPA - Environmental 

Assessment. 
 
f. McAlester AAP: $.046 million; NEPA - Environmental 

Assessment. 
 
g. Norman Military Complex: $.025 million; NEPA - 

Environmental Assessment. 
 
h. Western Oklahoma City: $.065 million; NEPA – 

Environmental Assessment. 
 
i. Muskogee: $.025 million; NEPA – Environmental Assessment. 
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ITEM UM (M/E) QUANTITY UNITCOST COST ($000)

10.Description of Proposed Construction

1391

Auth

Approp

                                                                                     
                                                                                     
                  2008                                                               
    ARMY/BCA                                                        24 JAN 2007      
                                                                                     
Ft Sill                                                                              
Oklahoma                                   Reserve Center Building, Armed Forces     
                                                                                     
                                                                                     
                         171               64630                   34,000            
                                                                                     
                                                                                     
PRIMARY FACILITY                                                          25,065     ________________                                                                     
Armed Forces Reserve Center     m2 (SF)     13,866 (  149,256)   1,244   (17,245)    
Multi-use Classroom             m2 (SF)     678.19 (    7,300)   1,288      (874)    
Vehicle Maintenance Shop        m2 (SF)      2,578 (   27,754)   1,330    (3,428)    
Organizational Unit Storage     m2 (SF)      2,731 (   29,394)  564.68    (1,542)    
Organizational Parking          LS                 --            --       (1,169)    
  Total from Continuation page                                              (807)    
SUPPORTING FACILITIES                                                      4,513     _____________________                                                                
Electric Service                LS                 --            --         (572)    
Water, Sewer, Gas               LS                 --            --         (763)    
Paving, Walks, Curbs & Gutters  LS                 --            --         (508)    
Storm Drainage                  LS                 --            --         (191)    
Site Imp( 2,288) Demo(      )   LS                 --            --       (2,288)    
Information Systems             LS                 --            --         (146)    
Antiterrorism Measures          LS                 --            --          (45)    
                                                                                     
                                                                                     
ESTIMATED CONTRACT COST                                                   29,578     
CONTINGENCY PERCENT  (5.00%)                                               1,479                                                                            _________     
SUBTOTAL                                                                  31,057     
SUPV, INSP & OVERHEAD  (5.70%)                                             1,770     
DESIGN/BUILD - DESIGN COST                                                 1,242                                                                            _________     
TOTAL REQUEST                                                             34,069     
TOTAL REQUEST (ROUNDED)                                                   34,000     
INSTALLED EQT-OTHER APPROP                                                   (68)    
                                                                                     
                            Construct an Armed Forces Reserve Center (AFRC).         
Project will include the Center, Mutli-use Classroom, Organizational                 
Maintenance Shop (OMS), Area Maintenance Support Activity (AMSA), Equipment          
Concentration Site (ECS), unheated storage building, antiterrorism measures          
and building information systems. Supporting facilities include land clearing,       
paving, fencing, general site improvements, and extension of utilities to            
serve project. Accessibility for the disabled will be provided. Force                
protection (physical security) measures will be incorporated into design             
including maximum standoff distance from roads, parking areas, and vehicle           
unloading areas. Berms, heavy landscaping, and bollards will be used to              
prevent access when standoff distances cannot be maintained. Comprehensive           
building and furnishings related interior design services are required. Air          
Conditioning (Estimated 1,628 kWr/463 Tons).                                         
________________________________________________________________________________     
11. REQ:         19,854 m2  ADQT:           NONE     SUBSTD:           NONE          ________                                                                             
PROJECT:  Construct an Armed Forces Reserve Center. (Current Mission)                ________                                                                             
REQUIREMENT:   This project will provide a training facility that realigns           ____________                                                                         
Army Reserve and National Guard units, as directed by BRAC 05. The facility          
will provide administrative, educational, assembly, library, learning center,        
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                     2008                                                            
    ARMY/BCA                                                        24 JAN 2007      
                                                                                     
                                                                                     
Ft Sill, Oklahoma                                                                    
                                                                                     
                                                                                     
Reserve Center Building, Armed Forces                                 64630          
                                                                                     
 9.  COST ESTIMATES (CONTINUED)                                                       ______________________________                                                      
                                                                Unit      Cost       
     Item                       UM (M/E)      QUANTITY          COST     ($000)      
                                                                                     
PRIMARY FACILITY (CONTINUED)                                                         ____________________________                                                         
Antiterrorism Measures          LS                 --            --         (248)    
Building Information Systems    LS                 --            --         (559)                                                                           _________     
                                                                Total        807     
                                                                                     
REQUIREMENT:   (CONTINUED)                                                           __________________________                                                           
vault, weapons simulator, and physical fitness areas for thirteen Army Reserve       
units (three Retention cells, one Training Simulation Group, one Garrison            
Support unit, one Logistical Support unit, three Maintenance Platoons, one           
Training Support Brigade, one FA Battalion, one Quatermaster Platoon, and one        
Adjutant General Company) and four Oklahoma Army National Guard (OKARNG) units       
(Field Artillery Battery). The maintenance shop will provide work bays and           
maintenance administrative support. The project will also provide adequate           
parking space for all military and privately-owned vehicles.                         
CURRENT SITUATION:   The George D. Keathley United States Army Reserve Center        __________________                                                                   
(USARC) consisting of a 18,937 sqaure feet training building, 2,656 square           
feet maintenance shop, and 770 square feet heated storage building is 47 years       
old. The center is occupied by four units with a utilization rate of 105             
percent located on 4.13 acres in Lawton, OK. The Tony K. Burris USARC,               
consisting of a 12,851 square feet training building, 1,319 square feet              
maintenance building, and 45 square feet unheated storage building is 46 years       
old. The center is occupied by one unit with a utilization rate of 163 percent       
located on 4.85 acres in Chickasha, OK. The Wichita Falls USARC consisting of        
a 12,506 square feet training building and 2,752 square feet maintenance shop        
is 42 years old. The center is occupied by five units with a utilization of          
267 percent located on 2.82 acres in Wichita Falls, TX. The 1st USARC located        
on Fort Sill, OK consists of two training buildings at 7,344 square feet,            
constructed in 1940 and 1943, occupied by two units with a utilization rate of       
490 percent. The 3rd USARC located on Fort Sill, OK consists of three training       
buildings at 14,781 square feet, constructed in 1940, occupied by six units          
with a utilization rate of 195 percent. The 5th USARC located on Fort Sill, OK       
consisting of a 15,678 square feet training building, 10,065 square feet             
maintenance shop, 440 square feet heated storage building, and 200 square feet       
unheated storage building is 54 years old. The center is occupied by five            
units with a utilization rate of 168 percent. The 6th USARC located on Fort          
Sill, OK consists of a 1,500 square feet training building, constructed in           
1940, occupied by one unit with a utilization rate of 1,107 percent. Equipment       
Concentration Site (ECS) 162 located on Fort Sill, OK consists of a 12,196           
square feet maintenance shop and 9,574 square feet storage building, on 6.7          
acres was constructed in 1978, is occupied by one unit, and has a utilization        
rate of 100 percent. The OKARNG Readiness Centers in Lawton, Frederick,              
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                     2008                                                            
    ARMY/BCA                                                        24 JAN 2007      
                                                                                     
                                                                                     
Ft Sill, Oklahoma                                                                    
                                                                                     
                                                                                     
Reserve Center Building, Armed Forces                                 64630          
                                                                                     
CURRENT SITUATION:   (CONTINUED)                                                     ________________________________                                                     
Anadarko, Chickasha, Marlow, Walters, Healdton, and Duncan provide readiness         
center support for the OKARNG units.                                                 
IMPACT IF NOT PROVIDED:   If this project is not provided, the units will be         _______________________                                                              
forced to operate and train in facilities not properly configured to allow the       
most effective training to complete mission requirements and the BRAC proposal       
will not be implemented. This will continue to have a negative impact on             
training and retention objectives.                                                   
ADDITIONAL:   In the event that a utility system is privatized (under 10 USC         ___________                                                                          
2688 or other authority) prior to award of this project or during construction       
of this project, MILCON funds appropriated for the MILCON project herein may         
be transferred to the utility privatization contractor involved for the              
utility infrastructure. Title to the utility infrastructure constructed as a         
result of this MILCON project may be transferred to the utility privatization        
contractor notwithstanding any other provision of law. This project has been         
coordinated with the installation physical security plan, and all physical           
security measures are included. All required antiterrorism protection measures       
are included. Alternative methods of meeting this requirement have been              
explored during project development. This project is the only feasible option        
to meet the requirement. The Deputy Assistant Secretary of the Army                  
(Installations and Housing) certifies that this project has been considered          
for joint use potential. The facility will be available for use by other             
components. Sustainable principles will be integrated into the design,               
development, and construction of the project in accordance with Executive            
Order 13123 and other applicable laws and Executive Orders.                          
                                                                                     
12.  SUPPLEMENTAL DATA:                                                              _______________________                                                              
     A.  Estimated Design Data:                                                      
         (1)  Status:                                                                
              (a)  Date Design Started.............................  JUL 2006                                                                            _________        
              (b)  Percent Complete As Of January 2007.............     15.00                                                                            _________        
              (c)  Date 35% Designed...............................  APR 2008                                                                            _________        
              (d)  Date Design Complete............................  AUG 2008                                                                            _________        
              (e)  Parametric Cost Estimating Used to Develop Costs        NO                                                                            _________        
              (f)  Type of Design Contract:  Design-build                            
                                                                                     
         (2)  Basis:                                                                 
              (a)  Standard or Definitive Design:  NO                                
                                                                                     
         (3)  Total Design Cost (c) = (a)+(b) OR (d)+(e):             ($000)         
              (a)  Production of Plans and Specifications..........     2,040                                                                            _________        
              (b)  All Other Design Costs..........................       918                                                                            _________        
              (c)  Total Design Cost...............................     2,958                                                                            _________        
              (d)  Contract........................................     2,366                                                                            _________        
              (e)  In-house........................................       592                                                                            _________        

621



1.COMPONENT 2.DATE

3.INSTALLATION AND LOCATION

PREVIOUS EDITIONS MAY BE USED INTERNALLY
UNTIL EXHAUSTED

PAGE NO. 250 DD FORM
1 DEC 76

FY        MILITARY CONSTRUCTION PROJECT DATA

1391C

4.PROJECT TITLE 5.PROJECT NUMBER

                                                                                     
                                                                                     
                     2008                                                            
    ARMY/BCA                                                        24 JAN 2007      
                                                                                     
                                                                                     
Ft Sill, Oklahoma                                                                    
                                                                                     
                                                                                     
Reserve Center Building, Armed Forces                                 64630          
                                                                                     
12.  SUPPLEMENTAL DATA: (Continued)                                                  _______________________                                                              
     A.  Estimated Design Data: (Continued)                                          
                                                                                     
         (4)  Construction Contract Award..........................  JAN 2008                                                                            _________        
                                                                                     
         (5)  Construction Start...................................  MAY 2008                                                                            _________        
                                                                                     
         (6)  Construction Completion..............................  FEB 2010                                                                            _________        
                                                                                     
                                                                                     
     B.  Equipment associated with this project which will be provided from          
  other appropriations:                                                              
                                                           Fiscal Year               
    Equipment                     Procuring                Appropriated   Cost       
    Nomenclature                  Appropriation            Or Requested   ($000)         ____________                  _____________            ____________   ______     
                                                                                     
  Info Sys - ISC                    BCA-OP                  2009              68     
                                                                          ______     
                                                             TOTAL            68     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
Installation Engineer:  MAJ Nguyen                                                   
Phone Number:  703-602-5834                                                          
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                  2008                                                               
    ARMY/BCA                                                        24 JAN 2007      
                                                                                     
McAlester                                                                            
Oklahoma                                   Reserve Center Building, Armed Forces     
                                                                                     
                                                                                     
                         171               64632                   16,000            
                                                                                     
                                                                                     
PRIMARY FACILITY                                                          11,804     ________________                                                                     
Armed Forces Reserve Center     m2 (SF)      5,706 (   61,415)   1,146    (6,536)    
Multi-use Classroom             m2 (SF)     678.19 (    7,300)   1,187      (805)    
Vehicle Maintenance Shop        m2 (SF)      3,237 (   34,844)  885.21    (2,866)    
Organizational Unit Storage     m2 (SF)      1,111 (   11,955)  642.97      (714)    
Organizational Parking          LS                 --            --         (550)    
  Total from Continuation page                                              (333)    
SUPPORTING FACILITIES                                                      2,124     _____________________                                                                
Electric Service                LS                 --            --         (258)    
Water, Sewer, Gas               LS                 --            --         (344)    
Paving, Walks, Curbs & Gutters  LS                 --            --         (225)    
Storm Drainage                  LS                 --            --          (86)    
Site Imp( 1,032) Demo(      )   LS                 --            --       (1,032)    
Information Systems             LS                 --            --         (158)    
Antiterrorism Measures          LS                 --            --          (21)    
                                                                                     
                                                                                     
ESTIMATED CONTRACT COST                                                   13,928     
CONTINGENCY PERCENT  (5.00%)                                                 696                                                                            _________     
SUBTOTAL                                                                  14,624     
SUPV, INSP & OVERHEAD  (5.70%)                                               834     
DESIGN/BUILD - DESIGN COST                                                   585                                                                            _________     
TOTAL REQUEST                                                             16,043     
TOTAL REQUEST (ROUNDED)                                                   16,000     
INSTALLED EQT-OTHER APPROP                                                  (151)    
                                                                                     
                            Construct an Armed Forces Reserve Center (AFRC).         
Primary facilities include a Multi-use Classroom, Organizational Maintenance         
Shop (OMS)/Field Maintenance Shop (FMS), and unit storage building. Buildings        
will be of permanent construction with HVAC systems, plumbing, mechanical            
systems, security systems, and electrical systems. Supporting facilities             
include land clearing, paving, fencing, general site improvements, and               
extension of utilities to serve project. Accessibility for the disabled will         
be provided. Force protection measures will be incorporated into design              
including maximum standoff distance from roads, parking areas, and vehicle           
unloading areas. Berms, heavy landscaping, and bollards will be used to              
prevent access when standoff distances cannot be maintained. Comprehensive           
building and furnishings related interior design services are required. Air          
Conditioning (Estimated 967 kWr/275 Tons).                                           
________________________________________________________________________________     
11. REQ:         10,732 m2  ADQT:           NONE     SUBSTD:           NONE          ________                                                                             
PROJECT:  Construct a Armed Forces Reserve Center (AFRC). (Current Mission)          ________                                                                             
REQUIREMENT:   This project will provide a 400-member training facility that         ____________                                                                         
realigns Army Reserve and National Guard units, as directed by BRAC 05. The          
facility will provide administrative, educational, assembly, library, learning       
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                     2008                                                            
    ARMY/BCA                                                        24 JAN 2007      
                                                                                     
                                                                                     
McAlester, Oklahoma                                                                  
                                                                                     
                                                                                     
Reserve Center Building, Armed Forces                                 64632          
                                                                                     
 9.  COST ESTIMATES (CONTINUED)                                                       ______________________________                                                      
                                                                Unit      Cost       
     Item                       UM (M/E)      QUANTITY          COST     ($000)      
                                                                                     
PRIMARY FACILITY (CONTINUED)                                                         ____________________________                                                         
Antiterrorism Measures          LS                 --            --         (117)    
Building Information Systems    LS                 --            --         (216)                                                                           _________     
                                                                Total        333     
                                                                                     
REQUIREMENT:   (CONTINUED)                                                           __________________________                                                           
center, vault, weapons simulator, and physical fitness areas for one Army            
Reserve unit (Chemical Platoon) and three Oklahoma Army National Guard units         
(one Infantry Company, one Forward Support Company, and one Infantry                 
Detachemnt). The project will also provide for unit maintenance training, unit       
storage and adequate parking space for all military and privately-owned              
vehicles.                                                                            
CURRENT SITUATION:   The Floyd Parker Army Reserve Center located in                 __________________                                                                   
McAlester, OK consists of a 12,972 square feet training building and a 2,656         
square feet maintenance shop that was built in 1959. The center is occupied by       
eight units with a utilization rate of 101% on 4 acres of land. The Oklahoma         
National Guard Centers from Atoka, Allen, Hartshorne, Madill, McAlester and          
Tishomingo and the Field Maintenance Shop in Edmond, OK provides readinees           
support for the National Guard units.                                                
IMPACT IF NOT PROVIDED:   If this project is not provided, the units can not         _______________________                                                              
be relocated and the BRAC proposal will not be implemented. This will have           
negative training and retention effects on personnel assigned to these units.        
ADDITIONAL:   In the event that a utility system is privatized (under 10 USC         ___________                                                                          
2688 or other authority) prior to award of this project or during construction       
of this project, MILCON funds appropriated for the MILCON project herein may         
be transferred to the utility privatization contractor involved for the              
utility infrastructure. Title to the utility infrastructure constructed as a         
result of this MILCON project may be transferred to the utility privatization        
contractor notwithstanding any other provision of law. This project has been         
coordinated with the installation physical security plan, and all physical           
security measures are included. All required antiterrorism protection measures       
are included. An economic analysis has been prepared and utilized in                 
evaluating this project. This project is the most cost-effective method to           
satisfy the requirement. The Deputy Assistant Secretary of the Army                  
(Installations and Housing) certifies that this project has been considered          
for joint use potential. The facility will be available for use by other             
components. Sustainable principles will be integrated into the design,               
development, and construction of the project in accordance with Executive            
Order 13123 and other applicable laws and Executive Orders.                          
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                     2008                                                            
    ARMY/BCA                                                        24 JAN 2007      
                                                                                     
                                                                                     
McAlester, Oklahoma                                                                  
                                                                                     
                                                                                     
Reserve Center Building, Armed Forces                                 64632          
                                                                                     
12.  SUPPLEMENTAL DATA:                                                              _______________________                                                              
     A.  Estimated Design Data:                                                      
         (1)  Status:                                                                
              (a)  Date Design Started.............................  JUL 2006                                                                            _________        
              (b)  Percent Complete As Of January 2007.............     15.00                                                                            _________        
              (c)  Date 35% Designed...............................  APR 2008                                                                            _________        
              (d)  Date Design Complete............................  AUG 2008                                                                            _________        
              (e)  Parametric Cost Estimating Used to Develop Costs        NO                                                                            _________        
              (f)  Type of Design Contract:  Design-build                            
                                                                                     
         (2)  Basis:                                                                 
              (a)  Standard or Definitive Design:  NO                                
                                                                                     
         (3)  Total Design Cost (c) = (a)+(b) OR (d)+(e):             ($000)         
              (a)  Production of Plans and Specifications..........       960                                                                            _________        
              (b)  All Other Design Costs..........................       431                                                                            _________        
              (c)  Total Design Cost...............................     1,391                                                                            _________        
              (d)  Contract........................................     1,113                                                                            _________        
              (e)  In-house........................................       278                                                                            _________        
                                                                                     
         (4)  Construction Contract Award..........................  JAN 2008                                                                            _________        
                                                                                     
         (5)  Construction Start...................................  MAY 2008                                                                            _________        
                                                                                     
         (6)  Construction Completion..............................  FEB 2010                                                                            _________        
                                                                                     
                                                                                     
     B.  Equipment associated with this project which will be provided from          
  other appropriations:                                                              
                                                           Fiscal Year               
    Equipment                     Procuring                Appropriated   Cost       
    Nomenclature                  Appropriation            Or Requested   ($000)         ____________                  _____________            ____________   ______     
                                                                                     
  Info Sys - ISC                    BCA-OP                  2009             151     
                                                                          ______     
                                                             TOTAL           151     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
Installation Engineer:  MAJ Nguyen                                                   
Phone Number:  703-602-5834                                                          
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                  2008                                                               
    ARMY/BCA                                                        24 JAN 2007      
                                                                                     
Vance AFB                                                                            
Oklahoma                                   Reserve Center Building, Armed Forces     
                                                                                     
                                                                                     
                         171               64640                   15,000            
                                                                                     
                                                                                     
PRIMARY FACILITY                                                          11,094     ________________                                                                     
Armed Forces Reserve Center     m2 (SF)      6,752 (   72,676)   1,291    (8,719)    
Vehicle Maintenance Shop        m2 (SF)     628.95 (    6,770)   1,625    (1,022)    
Organizational Unit Storage     m2 (SF)     971.58 (   10,458)  586.20      (570)    
Organizational Parking          LS                 --            --         (462)    
Antiterrorism Measures          LS                 --            --         (110)    
Building Information Systems    LS                 --            --         (211)    
SUPPORTING FACILITIES                                                      1,997     _____________________                                                                
Electric Service                LS                 --            --         (247)    
Water, Sewer, Gas               LS                 --            --         (330)    
Paving, Walks, Curbs & Gutters  LS                 --            --         (158)    
Storm Drainage                  LS                 --            --          (82)    
Site Imp(   989) Demo(      )   LS                 --            --         (989)    
Information Systems             LS                 --            --         (171)    
Antiterrorism Measures          LS                 --            --          (20)    
                                                                                     
                                                                                     
ESTIMATED CONTRACT COST                                                   13,091     
CONTINGENCY PERCENT  (5.00%)                                                 655                                                                            _________     
SUBTOTAL                                                                  13,746     
SUPV, INSP & OVERHEAD  (5.70%)                                               784     
DESIGN/BUILD - DESIGN COST                                                   550                                                                            _________     
TOTAL REQUEST                                                             15,080     
TOTAL REQUEST (ROUNDED)                                                   15,000     
INSTALLED EQT-OTHER APPROP                                                  (151)    
                                                                                     
                            Construct an Armed Forces Reserve Center (AFRC).         
Primary facilities include a Organizational Maintenance Shop (OMS), and unit         
storage building. Buildings will be of permanent construction with HVAC              
systems, plumbing, mechanical systems, security systems, and electrical              
systems. Supporting facilities include land clearing, paving, fencing, general       
site improvements, and extension of utilities to serve project. Accessibility        
for individuals with disabilities will be provided. Force protection measures        
will be incorporated into design including maximum standoff distance from            
roads, parking areas, and vehicle unloading areas. Berms, heavy landscaping,         
and bollards will be used to prevent access when standoff distances cannot be        
maintained. Comprehensive building and furnishings related interior design           
services are required. Air Conditioning (Estimated 1,069 kWr/304 Tons).              
________________________________________________________________________________     
11. REQ:          8,352 m2  ADQT:           NONE     SUBSTD:           NONE          ________                                                                             
PROJECT:  Construct an Armed Forces Reserve Center.(Currrent Mission)                ________                                                                             
REQUIREMENT:   This project will provide a 300-member training facility that         ____________                                                                         
realigns Army and National Guard units, as directed by BRAC 05. The facility         
will provide administrative, educational, assembly, library, learning center,        
vault, weapons simulator, and physical fitness areas for one Army Reserve unit       
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                     2008                                                            
    ARMY/BCA                                                        24 JAN 2007      
                                                                                     
                                                                                     
Vance AFB, Oklahoma                                                                  
                                                                                     
                                                                                     
Reserve Center Building, Armed Forces                                 64640          
                                                                                     
REQUIREMENT:   (CONTINUED)                                                           __________________________                                                           
(Engineer Detachment) and three Oklahoma Army National Guard units (one              
Infantry Company, one Distribution Platoon, and one Fires Brigade Distribution       
Company). The project will also provide for unit maintenance training, unit          
storage and adequate parking space for all military and privately-owned              
vehicles.                                                                            
CURRENT SITUATION:   The Grady L. Robbins Army Reserve Center in Enid, OK            __________________                                                                   
consists of a 19,077 square feet training building and a 1,325 square feet           
maintenance shop that was built in 1964. The center is occupied by six units         
with a utilization rate of 109% for the training building and 219% for the           
maintenance shop on 5 acres of land. The Oklahoma Army National Guard Centers        
from Enid, Alva, Woodward, and the National Guard Field Maintenance Shop (FMS)       
in Enid provides readiness support for the National Guard units.                     
IMPACT IF NOT PROVIDED:   If this project is not provided, the units will be         _______________________                                                              
forced to operate and train in facilities not properly configured to allow the       
most effective training to complete mission requirements and the BRAC proposal       
will not be implemented. This will have negative training and retention              
effects on personnel assigned to these units.                                        
ADDITIONAL:   This project has been coordinated with the installation physical       ___________                                                                          
security plan, and all physical security measures are included. All required         
antiterrorism protection measures are included. An economic analysis has been        
prepared and utilized in evaluating this project. This project is the most           
cost-effective method to satisfy the requirement. The Deputy Assistant               
Secretary of the Army (Installations and Housing) certifies that this project        
has been considered for joint use potential. The facility will be available          
for use by other components. Sustainable principles will be integrated into          
the design, development, and construction of the project in accordance with          
Executive Order 13123 and other applicable laws and Executive Orders.                
                                                                                     
12.  SUPPLEMENTAL DATA:                                                              _______________________                                                              
     A.  Estimated Design Data:                                                      
         (1)  Status:                                                                
              (a)  Date Design Started.............................  JUL 2006                                                                            _________        
              (b)  Percent Complete As Of January 2007.............     15.00                                                                            _________        
              (c)  Date 35% Designed...............................  APR 2008                                                                            _________        
              (d)  Date Design Complete............................  AUG 2008                                                                            _________        
              (e)  Parametric Cost Estimating Used to Develop Costs        NO                                                                            _________        
              (f)  Type of Design Contract:  Design-build                            
                                                                                     
         (2)  Basis:                                                                 
              (a)  Standard or Definitive Design:  NO                                
                                                                                     
         (3)  Total Design Cost (c) = (a)+(b) OR (d)+(e):             ($000)         
              (a)  Production of Plans and Specifications..........       900                                                                            _________        
              (b)  All Other Design Costs..........................       414                                                                            _________        
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                     2008                                                            
    ARMY/BCA                                                        24 JAN 2007      
                                                                                     
                                                                                     
Vance AFB, Oklahoma                                                                  
                                                                                     
                                                                                     
Reserve Center Building, Armed Forces                                 64640          
                                                                                     
12.  SUPPLEMENTAL DATA: (Continued)                                                  _______________________                                                              
     A.  Estimated Design Data: (Continued)                                          
              (c)  Total Design Cost...............................     1,314                                                                            _________        
              (d)  Contract........................................     1,051                                                                            _________        
              (e)  In-house........................................       263                                                                            _________        
                                                                                     
         (4)  Construction Contract Award..........................  JAN 2008                                                                            _________        
                                                                                     
         (5)  Construction Start...................................  MAY 2008                                                                            _________        
                                                                                     
         (6)  Construction Completion..............................  AUG 2009                                                                            _________        
                                                                                     
                                                                                     
     B.  Equipment associated with this project which will be provided from          
  other appropriations:                                                              
                                                           Fiscal Year               
    Equipment                     Procuring                Appropriated   Cost       
    Nomenclature                  Appropriation            Or Requested   ($000)         ____________                  _____________            ____________   ______     
                                                                                     
  Info Sys - ISC                    BCA-OP                  2009             151     
                                                                          ______     
                                                             TOTAL           151     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
Installation Engineer:  MAJ Nguyen                                                   
Phone Number:  703-602-5834                                                          
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                  2008                                                               
    ARMY/BCA                                                        24 JAN 2007      
                                                                                     
Norman                                                                               
Oklahoma                                   Reserve Center Building, Armed Forces     
                                                                                     
                                                                                     
                         171               64853                   43,200            
                                                                                     
                                                                                     
PRIMARY FACILITY                                                          28,096     ________________                                                                     
Armed Forces Reserve Center     m2 (SF)     14,549 (  156,608)   1,197   (17,412)    
Vehicle Maintenance. Shop       m2 (SF)      3,391 (   36,503)   1,332    (4,515)    
Flammable Material Storage      m2 (SF)      53.42 (      575)   1,269       (68)    
Controlled Waste Storage        m2 (SF)      55.74 (      600)   1,269       (71)    
Organizational Unit Storage     m2 (SF)      2,982 (   32,101)  710.42    (2,119)    
  Total from Continuation page                                            (3,911)    
SUPPORTING FACILITIES                                                      9,999     _____________________                                                                
Electric Service                LS                 --            --         (388)    
Water, Sewer, Gas               LS                 --            --         (565)    
Steam And/Or Chilled Water Dist LS                 --            --         (900)    
Paving, Walks, Curbs & Gutters  LS                 --            --       (5,724)    
Storm Drainage                  LS                 --            --         (300)    
Site Imp( 1,769) Demo(      )   LS                 --            --       (1,769)    
Information Systems             LS                 --            --         (103)    
Antiterrorism Measures          LS                 --            --         (250)    
                                                                                     
ESTIMATED CONTRACT COST                                                   38,095     
CONTINGENCY PERCENT  (5.00%)                                               1,905                                                                            _________     
SUBTOTAL                                                                  40,000     
SUPV, INSP & OVERHEAD  (4.00%)                                             1,600     
DESIGN/BUILD - DESIGN COST                                                 1,600                                                                            _________     
TOTAL REQUEST                                                             43,200     
TOTAL REQUEST (ROUNDED)                                                   43,200     
INSTALLED EQT-OTHER APPROP                                                  (436)    
                                                                                     
                            Construct an Armed Forces Reserve Center. Primary        
facilities include the reserve center, a vehicle maintenance shop, flammable         
materials storage, a controlled waste facility, unit storage, organizational         
parking, vehicle wash facility, standby generator pad w/hook-up, connection to       
EMCS, antiterrorism measures, and building information systems. Supporting           
facilities will include military vehicle parking and access roads and POV            
parking, security fencing and security lighting, and sidewalks. Extension of         
gas, electric, sewer, water and communication utilities to the site will be          
necessary. Accessibility for the disabled will be provided. Physical security        
measures will be incorporated into design including maximum feasible standoff        
distance from roads, parking areas, and vehicle unloading areas, berms, heavy        
landscaping, and bollards to prevent access when standoff distance cannot be         
maintained. Standard commissioning of HVAC/MEP systems are included in SIOH          
estimate (1%). Comprehensive building and furnishings related interior design        
services are required. Air Conditioning (Estimated 689 kWr/196 Tons).                
________________________________________________________________________________     
11. REQ:         23,427 m2  ADQT:          8,878 m2  SUBSTD:         17,697 m2       ________                                                                             
PROJECT:  Construct an Armed Forces Reserve Center (AFRC). (Current mission)         ________                                                                             
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                     2008                                                            
    ARMY/BCA                                                        24 JAN 2007      
                                                                                     
                                                                                     
Norman, Oklahoma                                                                     
                                                                                     
                                                                                     
Reserve Center Building, Armed Forces                                 64853          
                                                                                     
 9.  COST ESTIMATES (CONTINUED)                                                       ______________________________                                                      
                                                                Unit      Cost       
     Item                       UM (M/E)      QUANTITY          COST     ($000)      
                                                                                     
PRIMARY FACILITY (CONTINUED)                                                         ____________________________                                                         
Organizational Vehicle Parking  LS                 --            --       (1,799)    
Enclosed Vehicle Wash Facility  LS                 --            --         (300)    
Standby Generator Pad w/Hook-Up LS                 --            --          (95)    
EMCS Connections                LS                 --            --         (289)    
Antiterrorism Measures          LS                 --            --         (260)    
Building Information Systems    LS                 --            --       (1,168)                                                                           _________     
                                                                Total      3,911     
                                                                                     
REQUIREMENT:   This facility is required to house elements of the Oklahoma           ____________                                                                         
Army National and the United States Army Reserve under the Base Realignment          
and Closure Commission BRAC 2005. These units will have a required strength of       
664 personnel. The AFRC will provide the necessary administrative, training          
and storage areas required to achieve proficiency of required training tasks.        
The new AFRC is requested to house Combat, Combat Support (CS) and Combat            
Service Support (CSS) units as well as the U.S. Army Reserve unit assigned to        
this facility.                                                                       
CURRENT SITUATION:   No ARNG/USAR facilities are available to adequately house       __________________                                                                   
these units in the area. All existing ARNG facilities in the area have been          
surveyed and none can be expanded to meet this requirement.                          
IMPACT IF NOT PROVIDED:   The units’ ability to meet their readiness,                _______________________                                                              
recruiting and retention, and training objectives will continue to be                
adversely affected if the personnel are not provided with adequate facilities.       
The lack of proper and adequate training, stroage and administrative areas           
will continue to impair the attainment of required mobilization readiness            
levels for both the National Guard and Army Reserve units.                           
ADDITIONAL:          This project has been coordinated with the installation         ___________                                                                          
physical security plan, and all physical security measures are included. All         
required antiterrorism protection measures are included. Alternative methods         
of meeting this requirement have been explored during project development.           
This project is the only feasible option to meet the requirement. The Deputy         
Assistant Secretary of the Army (Installations and Housing) certifies that           
this project has been considered for joint use potential. The facility will be       
available for use by other components. Sustainable principles will be                
integrated into the design, development, and construction of the project in          
accordance with Executive Order 13123 and other applicable laws and Executive        
Orders.                                                                              

630



1.COMPONENT 2.DATE

3.INSTALLATION AND LOCATION

PREVIOUS EDITIONS MAY BE USED INTERNALLY
UNTIL EXHAUSTED

PAGE NO. 233DD FORM
1 DEC 76

FY        MILITARY CONSTRUCTION PROJECT DATA

1391C

4.PROJECT TITLE 5.PROJECT NUMBER

                                                                                     
                                                                                     
                     2008                                                            
    ARMY/BCA                                                        24 JAN 2007      
                                                                                     
                                                                                     
Norman, Oklahoma                                                                     
                                                                                     
                                                                                     
Reserve Center Building, Armed Forces                                 64853          
                                                                                     
12.  SUPPLEMENTAL DATA:                                                              _______________________                                                              
     A.  Estimated Design Data:                                                      
         (1)  Status:                                                                
              (a)  Date Design Started.............................  OCT 2006                                                                            _________        
              (b)  Percent Complete As Of January 2007.............     20.00                                                                            _________        
              (c)  Date 35% Designed...............................  MAR 2007                                                                            _________        
              (d)  Date Design Complete............................  SEP 2007                                                                            _________        
              (e)  Parametric Cost Estimating Used to Develop Costs        NO                                                                            _________        
              (f)  Type of Design Contract:  Design-build                            
                                                                                     
         (2)  Basis:                                                                 
              (a)  Standard or Definitive Design:  NO                                
                                                                                     
         (3)  Total Design Cost (c) = (a)+(b) OR (d)+(e):             ($000)         
              (a)  Production of Plans and Specifications..........     2,483                                                                            _________        
              (b)  All Other Design Costs..........................       247                                                                            _________        
              (c)  Total Design Cost...............................     2,730                                                                            _________        
              (d)  Contract........................................     1,820                                                                            _________        
              (e)  In-house........................................       910                                                                            _________        
                                                                                     
         (4)  Construction Contract Award..........................  MAR 2008                                                                            _________        
                                                                                     
         (5)  Construction Start...................................  APR 2008                                                                            _________        
                                                                                     
         (6)  Construction Completion..............................  JAN 2010                                                                            _________        
                                                                                     
                                                                                     
     B.  Equipment associated with this project which will be provided from          
  other appropriations:                                                              
                                                           Fiscal Year               
    Equipment                     Procuring                Appropriated   Cost       
    Nomenclature                  Appropriation            Or Requested   ($000)         ____________                  _____________            ____________   ______     
                                                                                     
  Kitchen Equipment                 BCA-OP                  2008             300     
  Info Sys - ISC                    BCA-OP                  2009             136     
                                                                          ______     
                                                             TOTAL           436     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
Installation Engineer:  COL Andrew J. Carlson                                        
Phone Number:  405-228-5351                                                          
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                  2008                                                               
    ARMY/BCA                                                        24 JAN 2007      
                                                                                     
West Oklahoma City                                                                   
Oklahoma                                   Reserve Center Building, Armed Forces     
                                                                                     
                                                                                     
                         171               64593                   41,000            
                                                                                     
                                                                                     
PRIMARY FACILITY                                                          30,235     ________________                                                                     
Armed Forces Reserve Center     m2 (SF)     19,741 (  212,486)   1,230   (24,285)    
Vehicle Maintenance Shop        m2 (SF)      1,596 (   17,180)   1,332    (2,125)    
Flammable Material Storage      m2 (SF)      37.16 (      400)   1,269       (47)    
Controlled Waste Storage        m2 (SF)      27.87 (      300)   1,269       (35)    
Organizational Vehicle Parking  LS                 --            --       (2,387)    
  Total from Continuation page                                            (1,356)    
SUPPORTING FACILITIES                                                      5,656     _____________________                                                                
Electric Service                LS                 --            --         (275)    
Water, Sewer, Gas               LS                 --            --         (425)    
Steam And/Or Chilled Water Dist LS                 --            --         (350)    
Paving, Walks, Curbs & Gutters  LS                 --            --       (3,222)    
Storm Drainage                  LS                 --            --         (150)    
Site Imp(   894) Demo(      )   LS                 --            --         (894)    
Information Systems             LS                 --            --         (190)    
Antiterrorism Measures          LS                 --            --         (150)    
                                                                                     
ESTIMATED CONTRACT COST                                                   35,891     
CONTINGENCY PERCENT  (5.00%)                                               1,795                                                                            _________     
SUBTOTAL                                                                  37,686     
SUPV, INSP & OVERHEAD  (4.00%)                                             1,507     
DESIGN/BUILD - DESIGN COST                                                 1,507                                                                            _________     
TOTAL REQUEST                                                             40,700     
TOTAL REQUEST (ROUNDED)                                                   41,000     
INSTALLED EQT-OTHER APPROP                                                  (299)    
                                                                                     
                            Construct an Armed Forces Reserve Center (AFRC).         
Project will incude the reserve center, vehicle maintenace facility, unheated        
storage building, flammable materials storage, organizational parking and            
controlled waste facility, vehicle wash facility, standby generator pad              
w/hook-up,and connection to EMCS. Buildings will be of permanent construction        
with HVAC systems, plumbing, mechanical systems, security systems, and               
electrical systems. Supporting facilities include land clearing, paving,             
fencing, general site improvements, and extension of utilities to serve              
project. Access for individuals with disabilities will be provided. Force            
protection (physical security) measures will be incorporated into design             
including maximum standoff distance from roads, parking areas, and vehicle           
unloading areas. Berms, heavy landscaping, and bollards will be used to              
prevent access when standoff distances cannot be maintained. Standard                
commissioning of HVAC/MEP systems are included in SIOH estimate (1%).                
Comprehensive building and furnishings related interior design services are          
required. Air Conditioning (Estimated 1,832 kWr/521 Tons).                           
________________________________________________________________________________     
11. REQ:         21,402 m2  ADQT:           NONE     SUBSTD:         11,921 m2       ________                                                                             
PROJECT:  Construction an Armed Forces Reserve Center. (Current Mission)             ________                                                                             
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                     2008                                                            
    ARMY/BCA                                                        24 JAN 2007      
                                                                                     
                                                                                     
West Oklahoma City, Oklahoma                                                         
                                                                                     
                                                                                     
Reserve Center Building, Armed Forces                                 64593          
                                                                                     
 9.  COST ESTIMATES (CONTINUED)                                                       ______________________________                                                      
                                                                Unit      Cost       
     Item                       UM (M/E)      QUANTITY          COST     ($000)      
                                                                                     
PRIMARY FACILITY (CONTINUED)                                                         ____________________________                                                         
Vehicle Wash Facility           LS                 --            --          (65)    
Standby Generator Pad w/Hook-Up LS                 --            --          (95)    
EMCS Connection                 LS                 --            --         (290)    
Antiterrorism Measures          LS                 --            --         (250)    
Building Information Systems    LS                 --            --         (656)                                                                           _________     
                                                                Total      1,356     
                                                                                     
REQUIREMENT:   BRAC 05 will close the Manuel Perez (21,930 square feet) and          ____________                                                                         
Billy Krowse (61,976 square feet) Army Reserve Centers located in Oklahoma           
City, OK and relocate units into a new AFRC in West Oklahoma City, OK if the         
Army is able to acquire suitable land for the construction of the facility.          
The new AFRC will accommodate Oklahoma Army National Guard units from the            
Oklahoma Army National Guard Readiness Centers located in Southwest Oklahoma         
City (44th Street), El Reno, Minco, and Pawnee, the Oklahoma Army National           
Guard 1345 Transportation Company and the 345th Quartermaster Water Support          
Battalion from Midwest City if the State of Oklahoma decides to relocate those       
National Guard units. This project will provide a 1,480-member training              
facility that realigns Army Reserve and National Guard units, as directed by         
BRAC 05. The facility will provide administrative, educational, assembly,            
library, learning center, vault, weapons simulator, and physical fitness areas       
for nine Army Reserve units (three retention cells, one Hospital section, one        
Enginer Company, one Engineer Survey team, one Logistical Support team, and          
two Training Regiments) and nine Oklahoma Army National Guard units (one             
Quartermaster Battalion, two Infantry Company, one Artillery Battery, one            
Artillery Brigade Headquarters, one Distribution detachment, one Maintenance         
Company, one Support Compant, and one Transportation Company). The maintenance       
shop will provide work bays and maintenance administrative support. The              
project will also provide for unit storage and adequate parking space for all        
military and privately-owned vehicles.                                               
CURRENT SITUATION:   There are no facilities available to support the                __________________                                                                   
relocation of Reserve Centers and National Guard units as proposed by BRAC 05.       
IMPACT IF NOT PROVIDED:   If this project is not provided, the units will be         _______________________                                                              
forced to operate and train in facilities not properly configured to allow the       
most effective training to complete mission requirements and the BRAC proposal       
will not be implemented. This will continue to have negative training and            
retention effects on personnel assigned to these units.                              
ADDITIONAL:   This project has been coordinated with the installation physical       ___________                                                                          
security plan, and all physical security measures are included. All required         
antiterrorism protection measures are included. Alternative methods of meeting       
this requirement have been explored during project development. This project         
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                     2008                                                            
    ARMY/BCA                                                        24 JAN 2007      
                                                                                     
                                                                                     
West Oklahoma City, Oklahoma                                                         
                                                                                     
                                                                                     
Reserve Center Building, Armed Forces                                 64593          
                                                                                     
ADDITIONAL:    (CONTINUED)                                                           __________________________                                                           
is the only feasible option to meet the requirement. The Deputy Assistant            
Secretary of the Army (Installations and Housing) certifies that this project        
has been considered for joint use potential. The facility will be available          
for use by other components. Sustainable principles will be integrated into          
the design, development, and construction of the project in accordance with          
Executive Order 13123 and other applicable laws and Executive Orders.                
                                                                                     
12.  SUPPLEMENTAL DATA:                                                              _______________________                                                              
     A.  Estimated Design Data:                                                      
         (1)  Status:                                                                
              (a)  Date Design Started.............................  OCT 2006                                                                            _________        
              (b)  Percent Complete As Of January 2007.............     35.00                                                                            _________        
              (c)  Date 35% Designed...............................  JAN 2007                                                                            _________        
              (d)  Date Design Complete............................  SEP 2007                                                                            _________        
              (e)  Parametric Cost Estimating Used to Develop Costs        NO                                                                            _________        
              (f)  Type of Design Contract:  Design-build                            
                                                                                     
         (2)  Basis:                                                                 
              (a)  Standard or Definitive Design:  NO                                
                                                                                     
         (3)  Total Design Cost (c) = (a)+(b) OR (d)+(e):             ($000)         
              (a)  Production of Plans and Specifications..........     2,222                                                                            _________        
              (b)  All Other Design Costs..........................     1,129                                                                            _________        
              (c)  Total Design Cost...............................     3,351                                                                            _________        
              (d)  Contract........................................     2,234                                                                            _________        
              (e)  In-house........................................     1,117                                                                            _________        
                                                                                     
         (4)  Construction Contract Award..........................  MAR 2008                                                                            _________        
                                                                                     
         (5)  Construction Start...................................  APR 2008                                                                            _________        
                                                                                     
         (6)  Construction Completion..............................  FEB 2010                                                                            _________        
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                     2008                                                            
    ARMY/BCA                                                        24 JAN 2007      
                                                                                     
                                                                                     
West Oklahoma City, Oklahoma                                                         
                                                                                     
                                                                                     
Reserve Center Building, Armed Forces                                 64593          
                                                                                     
                                                                                     
12.  SUPPLEMENTAL DATA:  (CONTINUED)                                                 _______________________                                                              
     B.  Equipment associated with this project which will be provided from          
  other appropriations:                                                              
                                                           Fiscal Year               
    Equipment                     Procuring                Appropriated   Cost       
    Nomenclature                  Appropriation            Or Requested   ($000)         ____________                  _____________            ____________   ______     
                                                                                     
  Info Sys - ISC                    BCA-OP                  2009             299     
                                                                          ______     
                                                             TOTAL           299     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
Installation Engineer:  MAJ Nguyen                                                   
Phone Number:  703-602-5834                                                          
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                  2009                                                               
    ARMY/BCA                                                        24 JAN 2007      
                                                                                     
Muskogee                                                                             
Oklahoma                                   Reserve Center Building, Armed Forces     
                                                                                     
                                                                                     
                         171               64628                   17,300            
                                                                                     
                                                                                     
PRIMARY FACILITY                                                          12,961     ________________                                                                     
Armed Forces Reserve Center     m2 (SF)      7,270 (   78,255)   1,313    (9,547)    
Vehicle Maintenance Shop        m2 (SF)      1,394 (   15,000)   1,313    (1,830)    
Flammable Material Storage      m2 (SF)      23.23 (      250)   1,038       (24)    
Controlled Waste Storage        m2 (SF)      27.87 (      300)   1,038       (29)    
Organizational Unit Storage     m2 (SF)     775.74 (    8,350)  601.06      (466)    
  Total from Continuation page                                            (1,065)    
SUPPORTING FACILITIES                                                      2,294     _____________________                                                                
Electric Service                LS                 --            --         (293)    
Water, Sewer, Gas               LS                 --            --         (391)    
Paving, Walks, Curbs & Gutters  LS                 --            --         (128)    
Storm Drainage                  LS                 --            --          (98)    
Site Imp( 1,178) Demo(      )   LS                 --            --       (1,178)    
Information Systems             LS                 --            --         (183)    
Antiterrorism Measures          LS                 --            --          (23)    
                                                                                     
                                                                                     
ESTIMATED CONTRACT COST                                                   15,255     
CONTINGENCY PERCENT  (5.00%)                                                 763                                                                            _________     
SUBTOTAL                                                                  16,018     
SUPV, INSP & OVERHEAD  (4.00%)                                               641     
DESIGN/BUILD - DESIGN COST                                                   641                                                                            _________     
TOTAL REQUEST                                                             17,300     
TOTAL REQUEST (ROUNDED)                                                   17,300     
INSTALLED EQT-OTHER APPROP                                                  (157)    
                                                                                     
                            Construct an Armed Forces Reserve Center (AFRC).         
Primary facilities include an Armed Forces Reserve Center, vehicle maintenance       
shop, organizational unit storage, organizational parking, fammable material         
storage and hazardous material storage. Buildings will be of permanent               
construction with HVAC systems, plumbing, mechanical systems, security               
systems, and electrical systems. Supporting facilities include land clearing,        
paving, fencing, general site improvements, and extension of utilities to            
serve project. Access for the disabled will be provided. Force protection            
(physical security) measures will be incorporated into design including              
maximum standoff distance from roads, parking areas, and vehicle unloading           
areas. Berms, heavy landscaping, and bollards will be used to prevent access         
when standoff distances cannot be maintained. Comprehensive building and             
furnishings related interior design services are required. Air Conditioning          
(Estimated 907 kWr/258 Tons).                                                        
________________________________________________________________________________     
11. REQ:         18,968 m2  ADQT:           NONE     SUBSTD:         10,545 m2       ________                                                                             
PROJECT:  Construct an Armed Forces Reserve Center. (Current Mission)                ________                                                                             
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                     2009                                                            
    ARMY/BCA                                                        24 JAN 2007      
                                                                                     
                                                                                     
Muskogee, Oklahoma                                                                   
                                                                                     
                                                                                     
Reserve Center Building, Armed Forces                                 64628          
                                                                                     
 9.  COST ESTIMATES (CONTINUED)                                                       ______________________________                                                      
                                                                Unit      Cost       
     Item                       UM (M/E)      QUANTITY          COST     ($000)      
                                                                                     
PRIMARY FACILITY (CONTINUED)                                                         ____________________________                                                         
Organizational Vehicle Parking  LS                 --            --         (555)    
Standby Generator Pad w/Hook-Up LS                 --            --          (85)    
EMCS Connections                LS                 --            --          (75)    
Antiterrorism Measures          LS                 --            --         (127)    
Building Information Systems    LS                 --            --         (223)                                                                           _________     
                                                                Total      1,065     
                                                                                     
REQUIREMENT:   This project will provide a 400-member training facility that         ____________                                                                         
realigns Army Reserve and National Guard units, as directed by BRAC 05. The          
facility will provide administrative, educational, assembly, library, learning       
center, vault, weapons simulator, barracks areas, and physical fitness areas         
for one Army Reserve unit (one Engineer Detachment) and five Oklahoma Army           
National Guard units (one Engineer Company and four Engineer Detachments). The       
maintenance shop will provide work bays and maintenance administrative               
support. The project will also provide for unit storage and adequate parking         
space for all military and privately-owned vehicles.                                 
CURRENT SITUATION:   BRAC 05 will close the Ashworth Army Reserve Center (ARC)       __________________                                                                   
located in Muskogee, OK (26,163 square feet) and re-locate units into a new          
AFRC located in Muskogee, OK, if the Army is able to acquire suitable land for       
the construction of the facility. The new AFRC will accommodate Oklahoma Army        
National Guard units from the following Oklahoma Army National Guard Readiness       
Centers at Henryetta, Muskogee, Okemah, Pryor, and Stilwell, Oklahoma. The new       
AFRC will allow expansion for storage, equipment, and supply staging areas in        
the event of mobilization or other contingency operations, enhances                  
mobilization and deployment by joining multiple units in a single facility for       
mutual support, and creates new cross-functional career development                  
opportunities.                                                                       
IMPACT IF NOT PROVIDED:   If this project is not provided, the units will be         _______________________                                                              
forced to operate and train in facilities not properly configured to allow the       
most effective training to complete mission requirements and the BRAC proposal       
will not be implemented. This will continue to have negative training and            
retention effects on personnel assigned to these units.                              
ADDITIONAL:   This project has been coordinated with the installation physical       ___________                                                                          
security plan, and all physical security measures are included. All required         
antiterrorism protection measures are included. Alternative methods of meeting       
this requirement have been explored during project development. This project         
is the only feasible option to meet the requirement. Sustainable principles          
will be integrated into the design, development, and construction of the             
project in accordance with Executive Order 13123 and other applicable laws and       
Executive Orders.                                                                    

637



1.COMPONENT 2.DATE

3.INSTALLATION AND LOCATION

PREVIOUS EDITIONS MAY BE USED INTERNALLY
UNTIL EXHAUSTED

PAGE NO. 229DD FORM
1 DEC 76

FY        MILITARY CONSTRUCTION PROJECT DATA

1391C

4.PROJECT TITLE 5.PROJECT NUMBER

                                                                                     
                                                                                     
                     2009                                                            
    ARMY/BCA                                                        24 JAN 2007      
                                                                                     
                                                                                     
Muskogee, Oklahoma                                                                   
                                                                                     
                                                                                     
Reserve Center Building, Armed Forces                                 64628          
                                                                                     
12.  SUPPLEMENTAL DATA:                                                              _______________________                                                              
     A.  Estimated Design Data:                                                      
         (1)  Status:                                                                
              (a)  Date Design Started.............................  JUL 2007                                                                            _________        
              (b)  Percent Complete As Of January 2008.............     15.00                                                                            _________        
              (c)  Date 35% Designed...............................  APR 2009                                                                            _________        
              (d)  Date Design Complete............................  AUG 2009                                                                            _________        
              (e)  Parametric Cost Estimating Used to Develop Costs        NO                                                                            _________        
              (f)  Type of Design Contract:  Design-build                            
                                                                                     
         (2)  Basis:                                                                 
              (a)  Standard or Definitive Design:  NO                                
                                                                                     
         (3)  Total Design Cost (c) = (a)+(b) OR (d)+(e):             ($000)         
              (a)  Production of Plans and Specifications..........     1,020                                                                            _________        
              (b)  All Other Design Costs..........................       205                                                                            _________        
              (c)  Total Design Cost...............................     1,225                                                                            _________        
              (d)  Contract........................................       980                                                                            _________        
              (e)  In-house........................................       245                                                                            _________        
                                                                                     
         (4)  Construction Contract Award..........................  JAN 2009                                                                            _________        
                                                                                     
         (5)  Construction Start...................................  MAY 2009                                                                            _________        
                                                                                     
         (6)  Construction Completion..............................  AUG 2010                                                                            _________        
                                                                                     
                                                                                     
     B.  Equipment associated with this project which will be provided from          
  other appropriations:                                                              
                                                           Fiscal Year               
    Equipment                     Procuring                Appropriated   Cost       
    Nomenclature                  Appropriation            Or Requested   ($000)         ____________                  _____________            ____________   ______     
                                                                                     
  Info Sys - ISC                    BCA-OP                  2010             157     
                                                                          ______     
                                                             TOTAL           157     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
Installation Engineer:  MAJ Nguyen                                                   
Phone Number:  703-602-5834                                                          
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                  2009                                                               
    ARMY/BCA                                                        24 JAN 2007      
                                                                                     
Broken Arrow                                                                         
Oklahoma                                   Reserve Center Building, Armed Forces     
                                                                                     
                                                                                     
                         171               64634                   58,000            
                                                                                     
                                                                                     
PRIMARY FACILITY                                                          45,874     ________________                                                                     
Armed Forces Reserve Center     m2 (SF)     16,275 (  175,188)   1,637   (26,643)    
Vehicle Maintenance Shop        m2 (SF)      6,115 (   65,821)   1,967   (12,028)    
Organizational Unit Storage     m2 (SF)      1,989 (   21,413)  691.69    (1,376)    
Organizational Vehicle Parking  LS                 --            --       (3,496)    
Vehicle Wash Facility           LS                 --            --         (100)    
  Total from Continuation page                                            (2,231)    
SUPPORTING FACILITIES                                                      5,185     _____________________                                                                
Electric Service                LS                 --            --         (312)    
Water, Sewer, Gas               LS                 --            --         (428)    
Paving, Walks, Curbs & Gutters  LS                 --            --       (2,276)    
Storm Drainage                  LS                 --            --          (50)    
Site Imp( 1,677) Demo(      )   LS                 --            --       (1,677)    
Information Systems             LS                 --            --         (190)    
Antiterrorism Measures          LS                 --            --         (252)    
                                                                                     
                                                                                     
ESTIMATED CONTRACT COST                                                   51,059     
CONTINGENCY PERCENT  (5.00%)                                               2,553                                                                            _________     
SUBTOTAL                                                                  53,612     
SUPV, INSP & OVERHEAD  (4.00%)                                             2,144     
DESIGN/BUILD - DESIGN COST                                                 2,144                                                                            _________     
TOTAL REQUEST                                                             57,900     
TOTAL REQUEST (ROUNDED)                                                   58,000     
INSTALLED EQT-OTHER APPROP                                                  (163)    
                                                                                     
                            Construct an Armed Forces Reserve Center (AFRC).         
Primary facilities include an AFRC training building, Organizational                 
Maintenance Shop (OMS), Field Maintenance Shop (FMS), Area Maintenance Support       
Activity (AMSA), organizational unit storage, vehicle wash facility,                 
organizational vehicle parking, and land. Buildings will be of permanent             
construction with HVAC systems, plumbing, mechanical systems, security               
systems, and electrical systems. Supporting facilities include land clearing,        
paving, fencing, general site improvements, and extension of utilities to            
serve project. Force protection (physical security) measures will be                 
incorporated into design including maximum standoff distance from roads,             
parking areas, and vehicle unloading areas. Berms, heavy landscaping, and            
bollards will be used to prevent access when standoff distances cannot be            
maintained. Comprehensive building and furnishings related interior design           
services are required. Air Conditioning (Estimated 1,737 kWr/494 Tons).              
________________________________________________________________________________     
11. REQ:         24,380 m2  ADQT:           NONE     SUBSTD:         19,591 m2       ________                                                                             
PROJECT:  Construct an Armed Forces Reserve Center (AFRC). (Current Mission)         ________                                                                             
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                     2009                                                            
    ARMY/BCA                                                        24 JAN 2007      
                                                                                     
                                                                                     
Broken Arrow, Oklahoma                                                               
                                                                                     
                                                                                     
Reserve Center Building, Armed Forces                                 64634          
                                                                                     
 9.  COST ESTIMATES (CONTINUED)                                                       ______________________________                                                      
                                                                Unit      Cost       
     Item                       UM (M/E)      QUANTITY          COST     ($000)      
                                                                                     
PRIMARY FACILITY (CONTINUED)                                                         ____________________________                                                         
Land Purchase                   ha (AC)      14.16 (       35)  97,634    (1,383)    
Antiterrorism Measures          LS                 --            --         (315)    
Building Information Systems    LS                 --            --         (533)                                                                           _________     
                                                                Total      2,231     
                                                                                     
REQUIREMENT:   This project will provide land and a 1,200-member training            ____________                                                                         
facility that realigns Army Reserve, Army National Guard, Navy Reserve, and          
Marine Corps Reserve units, as directed by BRAC 05. The facility will provide        
administrative, educational, assembly, library, learning center, vault,              
weapons simulator, barracks areas, and physical fitness areas for three Army         
Reserve units (one Quartermaster Group, one Chemical Platoon, and one                
Retention cell), four Oklahoma Army National Guard units (one Medical Company,       
one Infantry Company, one Engineer Company, and one Aviation Support                 
Battalion), ten Navy Reserve units, and two Marine Corps Reserve units. The          
maintenance shop will provide work bays and maintenance administrative               
support. The project will also provide for unit storage and adequate parking         
space for all military and privately-owned vehicles.                                 
CURRENT SITUATION:   BRAC 05 will close the Broken Arrow Armed Forces Reserve        __________________                                                                   
Center (AFRC) located in Broken Arrow, OK (39,959 square feet) and relocate          
the Army Reserve, Army National Guard, Marine Corps Reserve, and Naval Reserve       
units into a new AFRC and consolidated maintenance facility in Broken Arrow,         
OK on suitable land. The new AFRC will accommodate Oklahoma Army National            
Guard units from the Oklahoma Army National Guard Readiness Centers in Broken        
Arrow, Eufaula, Okmulgee, Tahlequah, Haskell, Cushing, Wagoner and the Field         
Maintenance Shop (FMS 14) located in Okmulgee. The facility will also                
accommodate the Navy and Marine Corps units from Broken Arrow.                       
IMPACT IF NOT PROVIDED:   If this project is not provided, the units will be         _______________________                                                              
forced to operate and train in facilities not properly configured to allow the       
most effective training to complete mission requirements.                            
ADDITIONAL:   This is an Army/Navy joint construction project being managed by       ___________                                                                          
the Army Reserve. This project has been coordinated with the installation            
physical security plan, and all physical security measures are included. All         
required antiterrorism protection measures are included. Alternative methods         
of meeting this requirement have been explored during project development.           
This project is the only feasible option to meet the requirement. The Deputy         
Assistant Secretary of the Army (Installations and Housing) certifies that           
this project has been considered for joint use potential. The facility will be       
available for use by other components.                                               
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                     2009                                                            
    ARMY/BCA                                                        24 JAN 2007      
                                                                                     
                                                                                     
Broken Arrow, Oklahoma                                                               
                                                                                     
                                                                                     
Reserve Center Building, Armed Forces                                 64634          
                                                                                     
12.  SUPPLEMENTAL DATA:                                                              _______________________                                                              
     A.  Estimated Design Data:                                                      
         (1)  Status:                                                                
              (a)  Date Design Started.............................  JUL 2007                                                                            _________        
              (b)  Percent Complete As Of January 2008.............     15.00                                                                            _________        
              (c)  Date 35% Designed...............................  APR 2009                                                                            _________        
              (d)  Date Design Complete............................  AUG 2009                                                                            _________        
              (e)  Parametric Cost Estimating Used to Develop Costs        NO                                                                            _________        
              (f)  Type of Design Contract:  Design-build                            
                                                                                     
         (2)  Basis:                                                                 
              (a)  Standard or Definitive Design:  NO                                
                                                                                     
         (3)  Total Design Cost (c) = (a)+(b) OR (d)+(e):             ($000)         
              (a)  Production of Plans and Specifications..........     3,480                                                                            _________        
              (b)  All Other Design Costs..........................     1,627                                                                            _________        
              (c)  Total Design Cost...............................     5,107                                                                            _________        
              (d)  Contract........................................     4,086                                                                            _________        
              (e)  In-house........................................     1,021                                                                            _________        
                                                                                     
         (4)  Construction Contract Award..........................  JAN 2009                                                                            _________        
                                                                                     
         (5)  Construction Start...................................  MAY 2009                                                                            _________        
                                                                                     
         (6)  Construction Completion..............................  MAY 2011                                                                            _________        
                                                                                     
                                                                                     
     B.  Equipment associated with this project which will be provided from          
  other appropriations:                                                              
                                                           Fiscal Year               
    Equipment                     Procuring                Appropriated   Cost       
    Nomenclature                  Appropriation            Or Requested   ($000)         ____________                  _____________            ____________   ______     
                                                                                     
  Info Sys - ISC                    BCA-OP                  2010             163     
                                                                          ______     
                                                             TOTAL           163     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
Installation Engineer:  MAJ Nguyen                                                   
Phone Number:  703-602-5834                                                          
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FY 2008/2009 Budget Estimates
Base Realignment and Closure Account - 2005

Cost and Savings by Fiscal Year
(Dollars in Millions)  

ARMY/RC Oregon - Recommendation #39

FY 2006 FY 2007* FY 2008 FY 2009 FY 2010 FY 2011   FY2006-2011
One-Time Implementation Costs:
Military Construction 0.000 0.000 0.000 36.200 0.000 0.000 36.200
Family Housing - Construction 0.000 0.000 0.000 0.000 0.000 0.000 0.000
                       -  Operations 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Environmental 0.106 0.000 0.000 0.000 0.000 0.000 0.106
Operations & Maintenance 0.000 0.000 0.000 0.000 2.790 0.000 2.790
Military Personnel - PCS 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Other 0.000 0.000 0.000 0.000 1.757 0.000 1.757
Homeowners Assistance Program 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Total One-Time Costs 0.106 0.000 0.000 36.200 4.547 0.000 40.853
Estimated Land Revenues 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Budget Request 0.106 0.000 0.000 36.200 4.547 0.000 40.853

One-Time Costs
Funded Outside of the Account:
Military Construction 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Family Housing 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Environmental 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Operations & Maintenance                                 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Other 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Homeowners Assistance Program 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Total One-Time Cost Outside of the Account: 0.000 0.000 0.000 0.000 0.000 0.000 0.000

Grand Total One-Time Implementation Costs 0.106 0.000 0.000 36.200 4.547 0.000 40.853

Recurring Costs: (memo non-add)
Operations & Maintenance 0.000 0.000 0.000 0.684 0.726 0.741 2.151
Military Personnel 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Other 0.000 0.000 0.000 0.110 0.117 0.119 0.346
Total Recurring Costs (memo non-add): 0.000 0.000 0.000 0.794 0.842 0.860 2.497

* Note: The FY 2007 column reflects the FY 2007 President's Budget request.
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FY 2008/2009 Budget Estimates
Base Realignment and Closure Account - 2005

Cost and Savings by Fiscal Year
(Dollars in Millions)  

ARMY/RC Oregon - Recommendation #39
FY 2006 FY 2007* FY 2008 FY 2009 FY 2010 FY 2011   FY2006-2011

One-Time Savings:
Military Construction 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Family Housing - Construction 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Military PCS Cost Avoidance 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Other 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Total One-Time Savings 0.000 0.000 0.000 0.000 0.000 0.000 0.000

Recurring Savings:
Civilian Salary: 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Military Personel Entitlements:
   Officer Salary 0.000 0.000 0.000 0.000 0.000 0.000 0.000
   Enlisted Salary 0.000 0.000 0.000 0.000 0.000 0.000 0.000
   Housing Allowance 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Overhead:
   Family Housing Operations 0.000 0.000 0.000 0.000 0.000 0.000 0.000
   Sustainment 0.000 0.000 0.000 0.000 0.681 0.697 1.378
   Recapitalization 0.000 0.000 0.000 0.000 0.240 0.246 0.486
   BOS 0.000 0.000 0.000 0.000 0.125 0.127 0.252
Other:
   Procurement 0.000 0.000 0.000 0.000 0.000 0.000 0.000
   Mission Activity 0.000 0.000 0.000 0.000 0.000 0.000 0.000
   Miscellaneous 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Total Recurring Savings 0.000 0.000 0.000 0.000 1.046 1.070 2.116

Grand Total Savings 0.000 0.000 0.000 0.000 1.046 1.070 2.116

Net Civilian Manpower Position Changes (+/-) 0 0 0 0 0 0 0
Net Military Manpower Position Changes (+/-) 0 0 0 0 0 0 0

Net Implementation Costs
  Less Estimated Land Revenues: 0.106 0.000 0.000 36.200 3.501 -1.070 38.737

* Note: The FY 2007 column reflects the FY 2007 President's Budget request.
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BASE REALIGNMENT AND CLOSURE 
PACKAGE DESCRIPTION 

 
Army/Location/Package:  Army/Oregon/RC Transformation in Oregon – 
Commission Recommendation #39   
 
Closure Package:  Close Sears Hall United States Army Reserve 
Center in Portland, OR, close Sharff Hall United States Army 
Reserve Center in Portland, OR, and relocate units to a new Armed 
Forces Reserve Center on Camp Withycombe, OR. The new Armed 
Forces Reserve Center (AFRC) shall have the capability to 
accommodate Oregon National Guard units currently on Camp 
Withycombe and from the following Oregon ARNG Armories: Lake 
Oswego Armory, Maison Armory, and Jackson Band Armory, OR, if the 
state decides to relocate those National Guard units. 
 
One-Time Implementation Costs:
 
    Military Construction:  There is no Military Construction 
requirement for FY 2008. 
    

Location Project Title FY PN Amount 
($M)

Camp 
Wythcombe 

Reserve Center Bldg,  
Armed Forces 2009 64843 $36.200

    
Subtotal for FY 2009   $36.200
    
TOTAL PROGRAM FOR FY 2006 – 2011   $36.200
 
    Conjunctively-Funded Construction:  None. 
 
    Family Housing Construction:  None. 
 
    Family Housing Operations:  None. 
 
    Operation and Maintenance:  Cost includes procurement of 
equipment (systems and facilities furniture), transportation of 
things, and communications in support of this recommendation. 
Total One-Time Cost estimate is $2.790 million. There is no FY 
2008 Operations and Maintenance requirement.   
 
    Military Personnel:  None. 
 
    Other:  Cost includes IT installation (communications, 
automation and information management systems equipment) in 
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BASE REALIGNMENT AND CLOSURE 
PACKAGE DESCRIPTION 

(Continued) 
 
 

 
support construction projects.  Total One-Time Cost estimate is 
$1.757 million. There is no FY 2008 Other requirement. 
 
    Revenues from Land Sales:  None. 
 
Savings: 
 
    Military Construction:  None. 
 
    Family Housing Construction:  None. 
 
    Family Housing Operations:  None. 
 
    Operation and Maintenance:  Facilities sustainment, 
recapitalization and base operations. 
 
    Military Personnel:  None. 
 
    Other:  None. 
 
Environmental:   
  
The Army is conducting the following environmental studies and 
NEPA prior to construction and movement. There is no FY 2008 
Environmental requirement. 
 

a.  Camp Withycomble: $.056 million; NEPA – Record of 
Environmental Consideration. 

 
b. Sears Hall: $.025 million; Environmental Condition of 

Property. 
 
c.  Sharff Hall: $.025 million; Environmental Condition  

Property. 
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                  2009                                                               
    ARMY/BCA                                                        24 JAN 2007      
                                                                                     
Camp Wythcombe                                                                       
Oregan                                     Reserve Center Building, Armed Forces     
                                                                                     
                                                                                     
                         171               64843                   36,200            
                                                                                     
                                                                                     
PRIMARY FACILITY                                                          26,563     ________________                                                                     
Armed Forces Reserve Center     m2 (SF)     15,305 (  164,747)   1,531   (23,429)    
Flammable Material Storage      m2 (SF)      37.16 (      400)   1,560       (58)    
Controlled Waste Storage        m2 (SF)      27.87 (      300)   1,560       (43)    
Organizational Unit Storage     m2 (SF)     520.26 (    5,600)  818.06      (426)    
Rotary-Wing Landing Pads        LS                 --            --          (50)    
  Total from Continuation page                                            (2,557)    
SUPPORTING FACILITIES                                                      5,359     _____________________                                                                
Electric Service                LS                 --            --         (400)    
Water, Sewer, Gas               LS                 --            --         (625)    
Paving, Walks, Curbs & Gutters  LS                 --            --       (2,058)    
Storm Drainage                  LS                 --            --         (550)    
Site Imp( 1,033) Demo(      )   LS                 --            --       (1,033)    
Information Systems             LS                 --            --         (193)    
Antiterrorism Measures          LS                 --            --         (500)    
                                                                                     
                                                                                     
ESTIMATED CONTRACT COST                                                   31,922     
CONTINGENCY PERCENT  (5.00%)                                               1,596                                                                            _________     
SUBTOTAL                                                                  33,518     
SUPV, INSP & OVERHEAD  (4.00%)                                             1,341     
DESIGN/BUILD - DESIGN COST                                                 1,341                                                                            _________     
TOTAL REQUEST                                                             36,200     
TOTAL REQUEST (ROUNDED)                                                   36,200     
INSTALLED EQT-OTHER APPROP                                                  (253)    
                                                                                     
                            Construction an Armed Forces Reserve Center              
(AFRC). Primary facilities include the reserve center, flammable materials           
storage, controlled waste storage, unit storage, organizational vehicle              
parking, standby generator pad w/hook-up, connection to EMCS, antiterrorism          
measures and building information systems. Supporting facilities will include        
military vehicle parking and access roads and POV parking, security fencing          
and dark motor pool lighting, and sidewalks. Access for the disabled will be         
provided. Physical security measures will be incorporated into the design            
including maximum standoff distance from roads, parking areas, and vehicle           
unloading areas. Berms, heavy landscaping, and bollards will be utilized when        
standoff distances cannot be maintained. Comprehensive building and                  
furnishings related interior design services are required. Air Conditioning          
(Estimated 862 kWr/245 Tons).                                                        
________________________________________________________________________________     
11. REQ:         20,905 m2  ADQT:          5,600 m2  SUBSTD:          8,838 m2       ________                                                                             
PROJECT:  Construct an Armed Forces Reserve Center(AFRC). (Current mission)          ________                                                                             
REQUIREMENT:   This project is required to enable the relocation of units from       ____________                                                                         
41 year old facilities to a new Armed Forces Reserve Center (AFRC) on Camp           
Withycombe, Oregon (state property); and the colocation of Enhanced Brigade          
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                     2009                                                            
    ARMY/BCA                                                        24 JAN 2007      
                                                                                     
                                                                                     
Camp Wythcombe, Oregan                                                               
                                                                                     
                                                                                     
Reserve Center Building, Armed Forces                                 64843          
                                                                                     
 9.  COST ESTIMATES (CONTINUED)                                                       ______________________________                                                      
                                                                Unit      Cost       
     Item                       UM (M/E)      QUANTITY          COST     ($000)      
                                                                                     
PRIMARY FACILITY (CONTINUED)                                                         ____________________________                                                         
Organizational Vehicle Parking  LS                 --            --       (1,259)    
Standby Generator Hook-Up       LS                 --            --          (85)    
EMCS Connections                LS                 --            --         (205)    
Antiterrorism Measures          LS                 --            --         (500)    
Building Information Systems    LS                 --            --         (508)                                                                           _________     
                                                                Total      2,557     
                                                                                     
REQUIREMENT:   (CONTINUED)                                                           __________________________                                                           
(BDE), Engineer (EN), Ordnance (OD), Maintenance, Military Intelligence (MI),        
Adjutant General (AG), Corps Support, Training (TNG) Institutional Training          
(IT), Civil Affairs and Postal units into one location creating synergies and        
cross-functional career development opportunities to the soldiers. This              
project is required to provide a 1000-member training facility with                  
administrative, educational, assembly, library, learning center, vault,              
weapons simulator, and physical fitness areas for one Army Reserve and two           
Army National Guard units. The maintenance shop will provide work bays and           
maintenance administrative support. The project will also provide adequate           
parking space for all military and privately-owned vehicles.                         
CURRENT SITUATION:   Closing facilities do not have sufficient capacity for          __________________                                                                   
consolidation or expansion. The SGT Jerome F. Sears USARC (3,168 m2/34,097 sf)       
is located on 4 acres of government owned property and consists of a (2,239          
m2/24,104 sf) training building, utilized at 155%, a (434 m2/4,669 sf) OMS,          
utilized at 62%, a (22 m2/240 sf) unheated storage building, and a (472              
m2/5,084 sf) storage building. The 2LT Alfred Sharff USARC (2,503 m2/26,939          
sf) is located on 5 acres of government owned property and consists od a             
(2,162 m2/23,269 sf) training building, utilized at 126% and a (341 m2/3,670         
sf) OMS, utilized at 136%. Both facilities will be excessed upon completion of       
the new AFRC.                                                                        
IMPACT IF NOT PROVIDED:   If this project is not provided it will not be             _______________________                                                              
possible to close lower value installations (in term of the condition of the         
facilities, encroachment, proper size building, military parking and storage         
for the type of unit) and consolidate them onto a new installation of higher         
value that meets the requirements of the Army’s Stationing Strategy for              
Reserve Component installations.                                                     
ADDITIONAL:   This project has been coordinated with the installation physical       ___________                                                                          
security plan, and all physical security measures are included. All required         
antiterrorism protection measures are included. Alternative methods of meeting       
this requirement have been explored during project development. This project         
is the only feasible option to meet the requirement. The Deputy Assistant            
Secretary of the Army (Installations and Housing) certifies that this project        
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1.COMPONENT 2.DATE

3.INSTALLATION AND LOCATION

PREVIOUS EDITIONS MAY BE USED INTERNALLY
UNTIL EXHAUSTED

PAGE NO. 243DD FORM
1 DEC 76

FY        MILITARY CONSTRUCTION PROJECT DATA

1391C

4.PROJECT TITLE 5.PROJECT NUMBER

                                                                                     
                                                                                     
                     2009                                                            
    ARMY/BCA                                                        24 JAN 2007      
                                                                                     
                                                                                     
Camp Wythcombe, Oregan                                                               
                                                                                     
                                                                                     
Reserve Center Building, Armed Forces                                 64843          
                                                                                     
ADDITIONAL:    (CONTINUED)                                                           __________________________                                                           
has been considered for joint use potential. The facility will be available          
for use by other components. Sustainable principles will be integrated into          
the design, development, and construction of the project in accordance with          
Executive Order 13123 and other applicable laws and Executive Orders.                
                                                                                     
12.  SUPPLEMENTAL DATA:                                                              _______________________                                                              
     A.  Estimated Design Data:                                                      
         (1)  Status:                                                                
              (a)  Date Design Started.............................  MAR 2007                                                                            _________        
              (b)  Percent Complete As Of January 2008.............     25.00                                                                            _________        
              (c)  Date 35% Designed...............................  MAR 2009                                                                            _________        
              (d)  Date Design Complete............................  SEP 2009                                                                            _________        
              (e)  Parametric Cost Estimating Used to Develop Costs        NO                                                                            _________        
              (f)  Type of Design Contract:  Design-build                            
                                                                                     
         (2)  Basis:                                                                 
              (a)  Standard or Definitive Design:  NO                                
                                                                                     
         (3)  Total Design Cost (c) = (a)+(b) OR (d)+(e):             ($000)         
              (a)  Production of Plans and Specifications..........     1,075                                                                            _________        
              (b)  All Other Design Costs..........................       967                                                                            _________        
              (c)  Total Design Cost...............................     2,042                                                                            _________        
              (d)  Contract........................................     1,075                                                                            _________        
              (e)  In-house........................................       967                                                                            _________        
                                                                                     
         (4)  Construction Contract Award..........................  DEC 2008                                                                            _________        
                                                                                     
         (5)  Construction Start...................................  JUN 2009                                                                            _________        
                                                                                     
         (6)  Construction Completion..............................  JUN 2011                                                                            _________        
                                                                                     
                                                                                     
     B.  Equipment associated with this project which will be provided from          
  other appropriations:                                                              
                                                           Fiscal Year               
    Equipment                     Procuring                Appropriated   Cost       
    Nomenclature                  Appropriation            Or Requested   ($000)         ____________                  _____________            ____________   ______     
                                                                                     
  Info Sys - ISC                    BCA-OP                  2010             253     
                                                                          ______     
                                                             TOTAL           253     
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FY 2008/2009 Budget Estimates
Base Realignment and Closure Account - 2005

Cost and Savings by Fiscal Year
(Dollars in Millions)  

ARMY/RC Pennsylvania - Recommendation #40

FY 2006 FY 2007* FY 2008 FY 2009 FY 2010 FY 2011   FY2006-2011
One-Time Implementation Costs:
Military Construction 0.000 0.000 57.000 58.000 9.800 0.000 124.800
Family Housing - Construction 0.000 0.000 0.000 0.000 0.000 0.000 0.000
                       -  Operations 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Environmental 0.402 0.000 0.000 0.000 0.000 0.000 0.402
Operations & Maintenance 0.000 0.000 0.930 1.410 7.901 0.005 10.246
Military Personnel - PCS 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Other 0.000 0.000 0.000 2.422 2.767 0.488 5.677
Homeowners Assistance Program 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Total One-Time Costs 0.402 0.000 57.930 61.832 20.468 0.493 141.125
Estimated Land Revenues 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Budget Request 0.402 0.000 57.930 61.832 20.468 0.493 141.125

One-Time Costs
Funded Outside of the Account:
Military Construction 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Family Housing 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Environmental 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Operations & Maintenance                                 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Other 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Homeowners Assistance Program 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Total One-Time Cost Outside of the Account: 0.000 0.000 0.000 0.000 0.000 0.000 0.000

Grand Total One-Time Implementation Costs 0.402 0.000 57.930 61.832 20.468 0.493 141.125

Recurring Costs: (memo non-add)
Operations & Maintenance 0.000 0.000 2.701 3.692 3.804 3.884 14.081
Military Personnel 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Other 0.000 0.000 0.394 0.968 0.998 1.019 3.379
Total Recurring Costs (memo non-add): 0.000 0.000 3.095 4.660 4.802 4.903 17.460

* Note: The FY 2007 column reflects the FY 2007 President's Budget request.
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FY 2008/2009 Budget Estimates
Base Realignment and Closure Account - 2005

Cost and Savings by Fiscal Year
(Dollars in Millions)  

ARMY/RC Pennsylvania - Recommendation #40
FY 2006 FY 2007* FY 2008 FY 2009 FY 2010 FY 2011   FY2006-2011

One-Time Savings:
Military Construction 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Family Housing - Construction 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Military PCS Cost Avoidance 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Other 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Total One-Time Savings 0.000 0.000 0.000 0.000 0.000 0.000 0.000

Recurring Savings:
Civilian Salary: 0.000 0.000 0.000 0.322 0.995 1.353 2.670
Military Personel Entitlements:
   Officer Salary 0.000 0.000 0.000 0.403 1.240 1.692 3.335
   Enlisted Salary 0.000 0.000 0.000 3.191 9.142 11.981 24.315
   Housing Allowance 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Overhead:
   Family Housing Operations 0.000 0.000 0.000 0.000 0.000 0.000 0.000
   Sustainment 0.000 0.000 0.000 1.345 2.194 2.240 5.779
   Recapitalization 0.000 0.000 0.861 0.983 1.005 1.028 3.877
   BOS 0.000 0.000 0.000 0.705 1.077 1.090 2.872
Other:
   Procurement 0.000 0.000 0.000 0.281 0.288 0.294 0.863
   Mission Activity 0.000 0.000 0.000 0.000 0.000 0.000 0.000
   Miscellaneous 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Total Recurring Savings 0.000 0.000 0.861 7.231 15.941 19.678 43.711

Grand Total Savings 0.000 0.000 0.861 7.231 15.941 19.678 43.711

Net Civilian Manpower Position Changes (+/-) 0 0 0 (10) (10) 0 (20)
Net Military Manpower Position Changes (+/-) 0 0 0 (78) (63) 0 (141)

Net Implementation Costs
  Less Estimated Land Revenues: 0.402 0.000 57.069 54.601 4.527 -19.185 97.414

* Note: The FY 2007 column reflects the FY 2007 President's Budget request.
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BASE REALIGNMENT AND CLOSURE 
PACKAGE DESCRIPTION 

 
Army/Location/Package:  Army/Pennsylvania/RC Transformation in 
Pennsylvania – Commission Recommendation #40 
 
Closure Package:   
 
    a.  Close the United States Army Reserve Center in Lewisburg, 
PA, the United States Army Reserve Center in Bloomsburg, 
PA, the United States Army Reserve Organizational Maintenance 
Shop in Bloomsburg, PA, and relocate units to a new Armed Forces 
Reserve Center with an organizational maintenance facility in the 
Lewisburg / Bloomsburg, PA, area if the Army is able to acquire 
suitable land for the construction of the facilities. The new 
AFRC shall have the capability to accommodate Pennsylvania 
National Guard Units from the following Army National Guard 
Readiness Centers: Lewisburg, PA, Sunbury, PA, Scranton, PA, and 
Berwick, PA, if the Commonwealth of Pennsylvania decides to 
relocate those units. 

 
    b.  Close the United States Army Reserve Center in 
Williamsport, PA, the United States Army Reserve Organizational 
Maintenance Shop in Williamsport, PA, and relocate units to a new 
Armed Forces Reserve Center with an organizational maintenance 
facility in Williamsport, PA, if the Army is able to acquire 
suitable land for the construction of the facilities. The new 
AFRC shall have the capability to accommodate Pennsylvania 
National Guard Units from the Army National Guard Readiness 
Center in Williamsport, PA, if the Commonwealth of Pennsylvania 
decides to relocate those units. 

 
    c.  Close the Reese United States Army Reserve Center in 
Chester, PA, the United States Army Reserve Organizational 
Maintenance Shop in Chester, PA, the Germantown Veterans Memorial 
United States Army Reserve Center in Philadelphia, PA, the 
Horsham Memorial United States Army Reserve Center in Horsham, 
PA, the 1LT Ray S. Musselman Memorial United States Army Reserve 
Center in Norristown, PA, and the North Penn memorial United 
States Army Reserve Center in Norristown, PA, and relocate units 
to a new Armed Forces Reserve Center with an organizational 
maintenance facility at Willow Grove Joint Reserve Base, PA. The 
Army shall establish an enclave at Willow Grove Joint Reserve 
Base, PA, to retain essential facilities to support activities of 
the Reserve Components. 

 
    d.  Close the Wilson Kramer United States Army Reserve Center 
in Bethlehem, PA, and the United States Army Reserve 

Exhibit BC-03 
651 



BASE REALIGNMENT AND CLOSURE 
PACKAGE DESCRIPTION 

(Continued) 
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Organizational Maintenance Shop in Bethlehem, PA, and relocate 
units to a new United States Army Reserve Center with an 
organizational maintenance facility in the Allentown/ Bethlehem, 
PA, area if the Army is able to acquire suitable land for the 
construction of the facilities. 

 
    e.  Close the Philadelphia Memorial United States Armed 
Forces Reserve Center in Philadelphia, PA, the Philadelphia 
Memorial United States Armed Forces Reserve Center Organizational 
Maintenance Shop in Philadelphia, PA, and relocate Army Reserve 
and Marine Corps Reserve units to a new Armed Forces Reserve 
Center with an organizational maintenance facility in Bristol, 
PA, on the existing Bristol Veterans Memorial Reserve Center 
site. 

 
    f.  Close the Serrenti Memorial United States Army Reserve 
Center in Scranton, PA, the Serrenti Memorial United States 
Army Reserve Organizational Maintenance Shop in Scranton, PA, the 
United States Army Reserve Center in Wilkes-Barre, 
PA, the United States Army Reserve Organizational Maintenance 
Shop in Wilkes-Barre, PA, and relocate units to a new Armed 
Forces Reserve Center with an organizational maintenance facility 
in Scranton, PA, if the Army is able to acquire suitable land for 
the construction of the facilities. 
 
One-Time Implementation Costs:
 
 Military Construction: 
                                     

Location Project Title FY PN Amount 
($M)

AFRC Scranton 
Reserve Center Building, 
Armed Forces 2008 64782 32.000

AFRC Bristol 
Reserve Center Building, 
Armed Forces 

 
2008 64799 25.000

    
Subtotal for FY 2008   $57.000

    

AFRC 
Lewisburg 

Reserve Center Building, 
Armed Forces 2009 64644 18.500

AFRC 
Williamsport 

Reserve Center Building, 
Armed Forces 2009 64666 15.500

AFRC Willow 
Grove 

Reserve Center Building, 
Armed Forces 2009 64727 24.000

    
Subtotal for FY 2009   $58.000
    



BASE REALIGNMENT AND CLOSURE 
PACKAGE DESCRIPTION 

(Continued) 
 
 

 
AFRC 
Allentown-
Bethlehem 

Reserve Center Building, 
Armed Forces 2010 64725 9.800

    
Subtotal for FY 2010   $9.800
    
TOTAL PROGRAM FOR FY 2006 – 2011   $124.800
 
    Conjunctively-Funded Construction:  None.  
 
    Family Housing Construction:  None. 
 
    Family Housing Operations:  None. 
 
    Operation and Maintenance:  Cost includes procurement of 
equipment (systems and facilities furniture), transportation of 
things, and communications in support of this recommendation. 
Total One-Time Cost estimate is $10.246 million. The FY 2008 
budget estimate is $.930 million. 
 
    Military Personnel:  None. 
 
    Other:  Cost includes IT installation (communications, 
automation and information management systems equipment) in 
support of construction projects. Total One-Time Cost estimate is 
$5.677 million. There is no FY 2008 Other requirement. 
 
    Revenues from Land Sales:  None.  
 
Savings: 
 
    Military Construction:  None. 
 
    Family Housing Construction:  None.  
 
    Family Housing Operations:  None. 
 
    Operation and Maintenance:  Facilities sustainment and 
recapitalization, base operations, and civilian salaries. 
 
         Military Personnel:  The savings due to changes in housing 
allowances and salary savings for eliminated personnel positions. 
 
         Other:  The savings are due to a reduction in procurement. 
 
Environmental:   
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BASE REALIGNMENT AND CLOSURE 
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(Continued) 
 
 

 
The Army is conducting the following environmental studies and 
NEPA prior to construction and movement. There is no FY 2008 
Environmental requirement. 
 

a. Lewisburg: $.025 million; Environmental Condition of 
Property 

 
b. Germantown Veterans Memorial: $.025 million; 

Environmental Condition of Property 
 

c. Musselman Memorial: $.025 million; Environmental 
Condition of Property 

 
d. Wilson Kramer: $.025 million; Environmental Condition of 

Property 
 

e. Serrenti Memorial: $.025 million; Environmental 
Condition of Property 

 
f. Philadelphia Memorial: $.025 million; Environmental 

Condition of Property 
 

g. Wilkes-Barre: $.025 million; Environmental Condition of 
Property 

 
h. Bloomsburg: $.025 million; Environmental Condition of 

Property 
 

i. North Penn: $.025 million; Environmental Condition of 
Property 

 
j. Reese: $.025 million; Environmental Condition of 

Property 
 

k. Horsham: $.025 million; Environmental Condition of 
Property 

 
l. Vernon McGarity: $.025 million; Environmental Condition 

of Property 
 

m. Lycoming: $.025 million; Environmental Condition of 
Property 

 
n. Allentown: $.077 million: Environmental Assessment 

 
RC Pennsylvania: $.402 million; Study – Environmental 

Condition of Property; NEPA - Environmental Assessment.  
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1.COMPONENT 2.DATE

3.INSTALLATION AND LOCATION

PREVIOUS EDITIONS MAY BE USED INTERNALLY
UNTIL EXHAUSTED

PAGE NO. 265DD FORM
1 DEC 76

FY           MILITARY CONSTRUCTION PROJECT DATA

4.PROJECT TITLE

5.PROGRAM ELEMENT 6.CATEGORY CODE 7.PROJECT NUMBER 8.PROJECT COST ($000)

9.COST ESTIMATES

ITEM UM (M/E) QUANTITY UNITCOST COST ($000)

10.Description of Proposed Construction

1391

Auth

Approp

                                                                                     
                                                                                     
                  2008                                                               
    ARMY/BCA                                                        24 JAN 2007      
                                                                                     
AFRC Scranton                                                                        
Pennsylvania                               Reserve Center Building, Armed Forces     
                                                                                     
                                                                                     
                         171               64782                   32,000            
                                                                                     
                                                                                     
PRIMARY FACILITY                                                          23,232     ________________                                                                     
Armed Forces Reserve Center     m2 (SF)     14,508 (  156,164)   1,437   (20,848)    
Vehicle Maintenance Shop        m2 (SF)     266.91 (    2,873)   1,936      (517)    
Organizational Unit Storage     m2 (SF)     238.20 (    2,564)  731.74      (174)    
Land Purchases                  ha (AC)       6.47 (       16) 124,352      (805)    
Organizational Parking          LS                 --            --         (130)    
  Total from Continuation page                                              (758)    
SUPPORTING FACILITIES                                                      4,183     _____________________                                                                
Electric Service                LS                 --            --         (515)    
Water, Sewer, Gas               LS                 --            --         (687)    
Paving, Walks, Curbs & Gutters  LS                 --            --         (479)    
Storm Drainage                  LS                 --            --         (172)    
Site Imp( 2,060) Demo(      )   LS                 --            --       (2,060)    
Information Systems             LS                 --            --         (228)    
Antiterrorism Measures          LS                 --            --          (42)    
                                                                                     
                                                                                     
ESTIMATED CONTRACT COST                                                   27,415     
CONTINGENCY PERCENT  (5.00%)                                               1,371                                                                            _________     
SUBTOTAL                                                                  28,786     
SUPV, INSP & OVERHEAD  (5.70%)                                             1,641     
DESIGN/BUILD - DESIGN COST                                                 1,151                                                                            _________     
TOTAL REQUEST                                                             31,578     
TOTAL REQUEST (ROUNDED)                                                   32,000     
INSTALLED EQT-OTHER APPROP                                                  (167)    
                                                                                     
                            Construct an Armed Forces Reserve Center (AFRC).         
Project will include the Center, Organizational Maintenance Shop (OMS),              
unheated storage building, and land acquisition, organizational parking,             
antiterrorism measures and building information systems. Buildings will be of        
permanent construction with HVAC systems, plumbing, mechanical systems,              
security systems, and electrical systems. Supporting facilities include land         
clearing, paving, fencing, general site improvements, and extension of               
utilities to serve project. Access for the disabled will be provided. Force          
protection (physical security) measures will be incorporated into design             
including maximum standoff distance from roads, parking areas, and vehicle           
unloading areas. Berms, heavy landscaping, and bollards will be used to              
prevent access when standoff distances cannot be maintained. Comprehensive           
building and furnishings interior design services are required. Air                  
Conditioning (Estimated 1,403 kWr/399 Tons).                                         
________________________________________________________________________________     
11. REQ:         15,013 m2  ADQT:           NONE     SUBSTD:           NONE          ________                                                                             
PROJECT:  Construct an Armed Forces Reserve Center. (Current Mission)                ________                                                                             
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1.COMPONENT 2.DATE

3.INSTALLATION AND LOCATION

PREVIOUS EDITIONS MAY BE USED INTERNALLY
UNTIL EXHAUSTED

PAGE NO. 266 DD FORM
1 DEC 76

FY        MILITARY CONSTRUCTION PROJECT DATA

1391C

4.PROJECT TITLE 5.PROJECT NUMBER

                                                                                     
                                                                                     
                     2008                                                            
    ARMY/BCA                                                        24 JAN 2007      
                                                                                     
                                                                                     
AFRC Scranton, Pennsylvania                                                          
                                                                                     
                                                                                     
Reserve Center Building, Armed Forces                                 64782          
                                                                                     
 9.  COST ESTIMATES (CONTINUED)                                                       ______________________________                                                      
                                                                Unit      Cost       
     Item                       UM (M/E)      QUANTITY          COST     ($000)      
                                                                                     
PRIMARY FACILITY (CONTINUED)                                                         ____________________________                                                         
Antiterrorism Measures          LS                 --            --         (222)    
Building Information Systems    LS                 --            --         (536)                                                                           _________     
                                                                Total        758     
                                                                                     
REQUIREMENT:   This project will provide land and a 1,000-member training            ____________                                                                         
facility that realigns Army Reserve and National Guard units, as directed by         
BRAC 05. The facility will provide administrative, educational, assembly,            
library, learning center, vault, weapons simulator, and physical fitness areas       
for eight Army Reserve and four Pennsylvania Army National Guard (PAARNG)            
units. The maintenance shop will provide work bays and maintenance                   
administrative support. The project will also provide adequate parking space         
for all military and privately-owned vehicles.                                       
CURRENT SITUATION:   The CSM Samuel P. Serrenti Memorial United States Army          __________________                                                                   
Reserve Center (USARC), consisting of a 20,206 square feet training building,        
6,656 square feet maintenance shop, and 85 square feet unheated storage              
building is 55 years old. The center is occupied by ten units with a                 
utilization rate of 145 percent, located on 4.55 acres (.1 of which is               
outgranted) in Scranton, PA. The Wilkes-Barre USARC, consisting of a 21,503          
square feet training building, 3,715 square feet maintenance shop, and 85            
square feet unheated storage building is 51 years old. The center is occupied        
by five units with a utilization rate of 228 percent located on 4 acres (1.4         
of which is outgranted) in Wilkes-Barre, PA. The PAARNG Readiness Center             
located in Scranton, PA provides readiness center support for the PAARNG             
units.                                                                               
IMPACT IF NOT PROVIDED:   If this project is not provided, the units will be         _______________________                                                              
forced to operate and train in facilities not properly configured to allow the       
most effective training to complete mission requirements and the BRAC proposal       
will not be implemented. This will continue to have a negative impact on             
training and retention objectives.                                                   
ADDITIONAL:   This project has been coordinated with the installation physical       ___________                                                                          
security plan, and all physical security measures are included. All required         
antiterrorism protection measures are included. Alternative methods of meeting       
this requirement have been explored during project development. This project         
is the only feasible option to meet the requirement. The Deputy Assistant            
Secretary of the Army (Installations and Housing) certifies that this project        
has been considered for joint use potential. The facility will be available          
for use by other components. Sustainable principles will be integrated into          
the design, development, and construction of the project in accordance with          
Executive Order 13123 and other applicable laws and Executive Orders.                
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1.COMPONENT 2.DATE

3.INSTALLATION AND LOCATION

PREVIOUS EDITIONS MAY BE USED INTERNALLY
UNTIL EXHAUSTED

PAGE NO. 267DD FORM
1 DEC 76

FY        MILITARY CONSTRUCTION PROJECT DATA

1391C

4.PROJECT TITLE 5.PROJECT NUMBER

                                                                                     
                                                                                     
                     2008                                                            
    ARMY/BCA                                                        24 JAN 2007      
                                                                                     
                                                                                     
AFRC Scranton, Pennsylvania                                                          
                                                                                     
                                                                                     
Reserve Center Building, Armed Forces                                 64782          
                                                                                     
12.  SUPPLEMENTAL DATA:                                                              _______________________                                                              
     A.  Estimated Design Data:                                                      
         (1)  Status:                                                                
              (a)  Date Design Started.............................  JUL 2006                                                                            _________        
              (b)  Percent Complete As Of January 2007.............     15.00                                                                            _________        
              (c)  Date 35% Designed...............................  APR 2008                                                                            _________        
              (d)  Date Design Complete............................  AUG 2008                                                                            _________        
              (e)  Parametric Cost Estimating Used to Develop Costs        NO                                                                            _________        
              (f)  Type of Design Contract:  Design-build                            
                                                                                     
         (2)  Basis:                                                                 
              (a)  Standard or Definitive Design:  NO                                
                                                                                     
         (3)  Total Design Cost (c) = (a)+(b) OR (d)+(e):             ($000)         
              (a)  Production of Plans and Specifications..........     1,920                                                                            _________        
              (b)  All Other Design Costs..........................       817                                                                            _________        
              (c)  Total Design Cost...............................     2,737                                                                            _________        
              (d)  Contract........................................     2,190                                                                            _________        
              (e)  In-house........................................       547                                                                            _________        
                                                                                     
         (4)  Construction Contract Award..........................  JAN 2008                                                                            _________        
                                                                                     
         (5)  Construction Start...................................  MAY 2008                                                                            _________        
                                                                                     
         (6)  Construction Completion..............................  FEB 2010                                                                            _________        
                                                                                     
                                                                                     
     B.  Equipment associated with this project which will be provided from          
  other appropriations:                                                              
                                                           Fiscal Year               
    Equipment                     Procuring                Appropriated   Cost       
    Nomenclature                  Appropriation            Or Requested   ($000)         ____________                  _____________            ____________   ______     
                                                                                     
  Info Sys - ISC                    BCA-OP                  2009             167     
                                                                          ______     
                                                             TOTAL           167     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
Installation Engineer:  Art Dias                                                     
Phone Number:  703-601-1940                                                          
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1.COMPONENT 2.DATE

3.INSTALLATION AND LOCATION

PREVIOUS EDITIONS MAY BE USED INTERNALLY
UNTIL EXHAUSTED

PAGE NO. 257DD FORM
1 DEC 76

FY           MILITARY CONSTRUCTION PROJECT DATA

4.PROJECT TITLE

5.PROGRAM ELEMENT 6.CATEGORY CODE 7.PROJECT NUMBER 8.PROJECT COST ($000)

9.COST ESTIMATES

ITEM UM (M/E) QUANTITY UNIT COST COST ($000)

10.Description of Proposed Construction

1391

Auth

Approp

                                                                                     
                                                                                     
                  2008                                                               
    ARMY/BCA                                                        24 JAN 2007      
                                                                                     
AFRC Bristol                                                                         
Pennsylvania                               Reserve Center Building, Armed Forces     
                                                                                     
                                                                                     
                         171               64799                   25,000            
                                                                                     
                                                                                     
PRIMARY FACILITY                                                          18,183     ________________                                                                     
Armed Forces Reserve Center     m2 (SF)      8,786 (   94,572)   1,597   (14,030)    
Vehicle Maintenance Shop        m2 (SF)     830.27 (    8,937)   1,951    (1,620)    
Organizational Unit Storage     m2 (SF)     268.12 (    2,886)  801.91      (215)    
Organizational Parking          LS                 --            --         (437)    
Temporary Construction Lease    m2 (SF)      5,406 (   58,194)  258.76    (1,399)    
  Total from Continuation page                                              (482)    
SUPPORTING FACILITIES                                                      3,607     _____________________                                                                
Electric Service                LS                 --            --         (359)    
Water, Sewer, Gas               LS                 --            --         (478)    
Paving, Walks, Curbs & Gutters  LS                 --            --         (383)    
Storm Drainage                  LS                 --            --         (119)    
Site Imp( 1,434) Demo(   587)   LS                 --            --       (2,021)    
Information Systems             LS                 --            --         (217)    
Antiterrorism Measures          LS                 --            --          (30)    
                                                                                     
                                                                                     
ESTIMATED CONTRACT COST                                                   21,790     
CONTINGENCY PERCENT  (5.00%)                                               1,090                                                                            _________     
SUBTOTAL                                                                  22,880     
SUPV, INSP & OVERHEAD  (5.70%)                                             1,304     
DESIGN/BUILD - DESIGN COST                                                   915                                                                            _________     
TOTAL REQUEST                                                             25,099     
TOTAL REQUEST (ROUNDED)                                                   25,000     
INSTALLED EQT-OTHER APPROP                                                  (156)    
                                                                                     
                            Construct an Armed Forces Reserve Center (AFRC).         
Primary facilities include an Organizational Maintenance Shop (OMS), and             
unheated storage building. Buildings will be of permanent construction with          
HVAC systems, plumbing, mechanical systems, security systems, and electrical         
systems. Supporting facilities include land clearing, paving, fencing, general       
site improvements, and extension of utilities to serve project. Accessibility        
for the disabled will be provided. Force protection (physical security)              
measures will be incorporated into design including maximum standoff distance        
from roads, parking areas, and vehicle unloading areas. Berms, heavy                 
landscaping, and bollards will be used to prevent access when standoff               
distances cannot be maintained. Comprehensive building and furnishings related       
interior design services are required. Demolish 2 Buildings (TOTAL 3,628             
m2/39,049 SF). Air Conditioning (Estimated 890 kWr/253 Tons).                        
________________________________________________________________________________     
11. REQ:          9,884 m2  ADQT:           NONE     SUBSTD:           NONE          ________                                                                             
PROJECT:  Construct an Armed Forces Reserve Center. (Current Mission)                ________                                                                             
REQUIREMENT:   This project will provide a 600-member training facility that         ____________                                                                         
realigns Army Reserve and Marine Reserve units, as directed by BRAC 05. The          
facility will provide administrative, educational, assembly, library, learning       
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                     2008                                                            
    ARMY/BCA                                                        24 JAN 2007      
                                                                                     
                                                                                     
AFRC Bristol, Pennsylvania                                                           
                                                                                     
                                                                                     
Reserve Center Building, Armed Forces                                 64799          
                                                                                     
 9.  COST ESTIMATES (CONTINUED)                                                       ______________________________                                                      
                                                                Unit      Cost       
     Item                       UM (M/E)      QUANTITY          COST     ($000)      
                                                                                     
PRIMARY FACILITY (CONTINUED)                                                         ____________________________                                                         
Antiterrorism Measures          LS                 --            --         (166)    
Building Information Systems    LS                 --            --         (316)                                                                           _________     
                                                                Total        482     
                                                                                     
REQUIREMENT:   (CONTINUED)                                                           __________________________                                                           
center, vault, weapons simulator, and physical fitness areas for eight Army          
Reserve units (one Civil Affairs Brigade, one Transportation Company, one            
Engineer Platoon, three Postal Dteachments, and two Military Intelligence            
teams) and three Marine Corps Reserve units (one Artillery Battery, one Dental       
Company and one Site Support Detachment). The maintenance shop will provide          
work bays and maintenance administrative support. The project will also              
provide for unit maintenance training, unit storage, and adequate parking            
space for all military and privately-owned vehicles. New facilities will be          
located on existing closing facility footprint resulting in the requirement          
for demolition of existing facilities and a temporary lease. A 58,194 square         
feet temporary construction lease is required to provide space for units until       
construction is completed.                                                           
CURRENT SITUATION:   The Philadelphia Memorial Armed Forces Reserve Center in        __________________                                                                   
Philadelphia, PA consists of a 79,922 square feet training building and a            
8,858 square feet maintenance shop that was built in 1965. The center is             
occupied by two units with a utilization rate of 51% on 9 acres of land. The         
Bristol Veterans Memorial Armed Forces Reserve Center in Bristol, PA consists        
of a 34,000 square feet training building and a 5,049 square feet maintenance        
shop that was built in 1973. The center is occupied by ten units with a              
utilization rate of 110% on 16 acres of land. The Marine Corps Reserve units         
are assigned to the Bristol Veterans Memorial AFRC that provides readiness           
support.                                                                             
IMPACT IF NOT PROVIDED:   If this project is not provided, the units can not         _______________________                                                              
be relocated and the BRAC proposal will not be implemented. This will have           
negative training and retention effects on personnel assigned to these units.        
ADDITIONAL:   This project has been coordinated with the installation physical       ___________                                                                          
security plan, and all physical security measures are included. All required         
antiterrorism protection measures are included. Alternative methods of meeting       
this requirement have been explored during project development. This project         
is the only feasible option to meet the requirement. The Deputy Assistant            
Secretary of the Army (Installations and Housing) certifies that this project        
has been considered for joint use potential. The facility will be available          
for use by other components. Sustainable principles will be integrated into          
the design, development, and construction of the project in accordance with          
Executive Order 13123 and other applicable laws and Executive Orders.                
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                     2008                                                            
    ARMY/BCA                                                        24 JAN 2007      
                                                                                     
                                                                                     
AFRC Bristol, Pennsylvania                                                           
                                                                                     
                                                                                     
Reserve Center Building, Armed Forces                                 64799          
                                                                                     
12.  SUPPLEMENTAL DATA:                                                              _______________________                                                              
     A.  Estimated Design Data:                                                      
         (1)  Status:                                                                
              (a)  Date Design Started.............................  JUL 2006                                                                            _________        
              (b)  Percent Complete As Of January 2007.............     15.00                                                                            _________        
              (c)  Date 35% Designed...............................  APR 2008                                                                            _________        
              (d)  Date Design Complete............................  AUG 2008                                                                            _________        
              (e)  Parametric Cost Estimating Used to Develop Costs        NO                                                                            _________        
              (f)  Type of Design Contract:  Design-build                            
                                                                                     
         (2)  Basis:                                                                 
              (a)  Standard or Definitive Design:  NO                                
                                                                                     
         (3)  Total Design Cost (c) = (a)+(b) OR (d)+(e):             ($000)         
              (a)  Production of Plans and Specifications..........     1,500                                                                            _________        
              (b)  All Other Design Costs..........................       676                                                                            _________        
              (c)  Total Design Cost...............................     2,176                                                                            _________        
              (d)  Contract........................................     1,741                                                                            _________        
              (e)  In-house........................................       435                                                                            _________        
                                                                                     
         (4)  Construction Contract Award..........................  JAN 2008                                                                            _________        
                                                                                     
         (5)  Construction Start...................................  MAY 2008                                                                            _________        
                                                                                     
         (6)  Construction Completion..............................  FEB 2010                                                                            _________        
                                                                                     
                                                                                     
     B.  Equipment associated with this project which will be provided from          
  other appropriations:                                                              
                                                           Fiscal Year               
    Equipment                     Procuring                Appropriated   Cost       
    Nomenclature                  Appropriation            Or Requested   ($000)         ____________                  _____________            ____________   ______     
                                                                                     
  Info Sys - ISC                    BCA-OP                  2009             156     
                                                                          ______     
                                                             TOTAL           156     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
Installation Engineer:  Art Dias                                                     
Phone Number:  703-601-1940                                                          
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                  2009                                                               
    ARMY/BCA                                                        24 JAN 2007      
                                                                                     
AFRC Lewisburg                                                                       
Pennsylvania                               Reserve Center Building, Armed Forces     
                                                                                     
                                                                                     
                         171               64644                   18,500            
                                                                                     
                                                                                     
PRIMARY FACILITY                                                          13,567     ________________                                                                     
Armed Forces Reserve Center     m2 (SF)      7,428 (   79,959)   1,393   (10,345)    
Multi-use Classroom             m2 (SF)     678.19 (    7,300)   1,519    (1,030)    
Vehicle Maintenance Shop        m2 (SF)     445.28 (    4,793)   1,904      (848)    
Organizational Unit Storage     m2 (SF)     253.53 (    2,729)  741.32      (188)    
Organizational Parking          LS                 --            --         (399)    
  Total from Continuation page                                              (757)    
SUPPORTING FACILITIES                                                      2,441     _____________________                                                                
Electric Service                LS                 --            --         (303)    
Water, Sewer, Gas               LS                 --            --         (404)    
Paving, Walks, Curbs & Gutters  LS                 --            --         (213)    
Storm Drainage                  LS                 --            --         (101)    
Site Imp( 1,214) Demo(      )   LS                 --            --       (1,214)    
Information Systems             LS                 --            --         (182)    
Antiterrorism Measures          LS                 --            --          (24)    
                                                                                     
                                                                                     
ESTIMATED CONTRACT COST                                                   16,008     
CONTINGENCY PERCENT  (5.00%)                                                 800                                                                            _________     
SUBTOTAL                                                                  16,808     
SUPV, INSP & OVERHEAD  (5.70%)                                               958     
DESIGN/BUILD - DESIGN COST                                                   672                                                                            _________     
TOTAL REQUEST                                                             18,438     
TOTAL REQUEST (ROUNDED)                                                   18,500     
INSTALLED EQT-OTHER APPROP                                                  (157)    
                                                                                     
                            Construct an Armed Forces Reserve Center (AFRC).         
Primary facilities include an AFRC Training building, Multi-use Classroom,           
Organizational Maintenance Shop (OMS), unheated storage building, and land           
acquisition. Buildings will be of permanent construction with HVAC systems,          
plumbing, mechanical systems, security systems, and electrical systems.              
Supporting facilities include land clearing, paving, fencing, general site           
improvements, and extension of utilities to serve project. Accessibility for         
the disabled will be provided. Force protection measures will be incorporated        
into design including maximum standoff distance from roads, parking areas, and       
vehicle unloading areas. Berms, heavy landscaping, and bollards will be used         
to prevent access when standoff distances cannot be maintained. Comprehensive        
building and furnishings related interior design services are required. Air          
Conditioning (Estimated 689 kWr/196 Tons).                                           
________________________________________________________________________________     
11. REQ:          8,805 m2  ADQT:           NONE     SUBSTD:           NONE          ________                                                                             
PROJECT:  Land acquisition and construction of an AFRC, Multi-use Classroom,         ________                                                                             
OMS, and unheated storage building. (Current Mission)                                
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                     2009                                                            
    ARMY/BCA                                                        24 JAN 2007      
                                                                                     
                                                                                     
AFRC Lewisburg, Pennsylvania                                                         
                                                                                     
                                                                                     
Reserve Center Building, Armed Forces                                 64644          
                                                                                     
 9.  COST ESTIMATES (CONTINUED)                                                       ______________________________                                                      
                                                                Unit      Cost       
     Item                       UM (M/E)      QUANTITY          COST     ($000)      
                                                                                     
PRIMARY FACILITY (CONTINUED)                                                         ____________________________                                                         
Land Acquisition                ha (AC)       4.05 (       10)  96,296      (390)    
Antiterrorism Measures          LS                 --            --         (130)    
Building Information Systems    LS                 --            --         (237)                                                                           _________     
                                                                Total        757     
                                                                                     
REQUIREMENT:   This project will provide land and a 600-member training              ____________                                                                         
facility that realigns Army Reserve and National Guard units, as directed by         
BRAC 05. The facility will provide administrative, educational, assembly,            
library, learning center, vault, weapons simulator, and physical fitness areas       
for four Army Reserve units and three Pennsylvania Army National Guard unit.         
The maintenance shop will provide work bays and maintenance administrative           
support. The project will also provide adequate parking space for all military       
and privately-owned vehicles.                                                        
CURRENT SITUATION:   The Lewisburg United States Army Reserve Center (USARC),        __________________                                                                   
consisting of a 10,437 square feet training building and 1,484 square feet           
maintenance shop, is 19 years old. The center is occupied by two units with a        
utilization rate of 251 percent located on 10 acres (5 of which is outgranted)       
in Lewisburg, PA. The Bloomsburg USARC, consisting of a 4,396 square feet            
training building and 1,325 square feet maintenance shop, is 42 years old. The       
center is occupied by two units with a utilization rate of 480 percent located       
on 2 acres (.01 of which is outgranted) in Bloomsburg, PA. The Pennsylvania          
Army National Guard (PAARNG) Readiness Centers: Lewisburg, Sunbury, Scranton,        
and Berwick provide readiness center support for the PAARNG units.                   
IMPACT IF NOT PROVIDED:   If this project is not provided, the units will be         _______________________                                                              
forced to operate and train in facilities not properly configured to allow the       
most effective training to complete mission requirements and the BRAC proposal       
will not be implemented.                                                             
ADDITIONAL:   This project has been coordinated with the installation physical       ___________                                                                          
security plan, and all physical security measures are included. All required         
antiterrorism protection measures are included. Alternative methods of meeting       
this requirement have been explored during project development. This project         
is the only feasible option to meet the requirement. The Deputy Assistant            
Secretary of the Army (Installations and Housing) certifies that this project        
has been considered for joint use potential. The facility will be available          
for use by other components. Sustainable principles will be integrated into          
the design, development, and construction of the project in accordance with          
Executive Order 13123 and other applicable laws and Executive Orders.                
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                     2009                                                            
    ARMY/BCA                                                        24 JAN 2007      
                                                                                     
                                                                                     
AFRC Lewisburg, Pennsylvania                                                         
                                                                                     
                                                                                     
Reserve Center Building, Armed Forces                                 64644          
                                                                                     
12.  SUPPLEMENTAL DATA:                                                              _______________________                                                              
     A.  Estimated Design Data:                                                      
         (1)  Status:                                                                
              (a)  Date Design Started.............................  JUL 2007                                                                            _________        
              (b)  Percent Complete As Of January 2008.............     15.00                                                                            _________        
              (c)  Date 35% Designed...............................  APR 2009                                                                            _________        
              (d)  Date Design Complete............................  AUG 2009                                                                            _________        
              (e)  Parametric Cost Estimating Used to Develop Costs        NO                                                                            _________        
              (f)  Type of Design Contract:  Design-build                            
                                                                                     
         (2)  Basis:                                                                 
              (a)  Standard or Definitive Design:  NO                                
                                                                                     
         (3)  Total Design Cost (c) = (a)+(b) OR (d)+(e):             ($000)         
              (a)  Production of Plans and Specifications..........     1,110                                                                            _________        
              (b)  All Other Design Costs..........................       492                                                                            _________        
              (c)  Total Design Cost...............................     1,602                                                                            _________        
              (d)  Contract........................................     1,282                                                                            _________        
              (e)  In-house........................................       320                                                                            _________        
                                                                                     
         (4)  Construction Contract Award..........................  JAN 2009                                                                            _________        
                                                                                     
         (5)  Construction Start...................................  MAY 2009                                                                            _________        
                                                                                     
         (6)  Construction Completion..............................  FEB 2011                                                                            _________        
                                                                                     
                                                                                     
     B.  Equipment associated with this project which will be provided from          
  other appropriations:                                                              
                                                           Fiscal Year               
    Equipment                     Procuring                Appropriated   Cost       
    Nomenclature                  Appropriation            Or Requested   ($000)         ____________                  _____________            ____________   ______     
                                                                                     
  Info Sys - ISC                    BCA-OP                  2010             157     
                                                                          ______     
                                                             TOTAL           157     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
Installation Engineer:  Art Dias                                                     
Phone Number:  703-601-1940                                                          
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                  2009                                                               
    ARMY/BCA                                                        24 JAN 2007      
                                                                                     
AFRC Williamsport                                                                    
Pennsylvania                               Reserve Center Building, Armed Forces     
                                                                                     
                                                                                     
                         171               64666                   15,500            
                                                                                     
                                                                                     
PRIMARY FACILITY                                                          11,533     ________________                                                                     
Armed Forces Reserve Center     m2 (SF)      6,041 (   65,030)   1,469    (8,874)    
Multi-use Classroom             m2 (SF)     678.19 (    7,300)   1,522    (1,032)    
Vehicle Maintenance Shop        m2 (SF)     433.21 (    4,663)   1,914      (829)    
Organizational Unit Storage     m2 (SF)     196.30 (    2,113)  765.22      (150)    
Organizational Parking          LS                 --            --         (104)    
  Total from Continuation page                                              (544)    
SUPPORTING FACILITIES                                                      2,076     _____________________                                                                
Electric Service                LS                 --            --         (263)    
Water, Sewer, Gas               LS                 --            --         (351)    
Paving, Walks, Curbs & Gutters  LS                 --            --         (130)    
Storm Drainage                  LS                 --            --          (88)    
Site Imp( 1,052) Demo(      )   LS                 --            --       (1,052)    
Information Systems             LS                 --            --         (171)    
Antiterrorism Measures          LS                 --            --          (21)    
                                                                                     
                                                                                     
ESTIMATED CONTRACT COST                                                   13,609     
CONTINGENCY PERCENT  (5.00%)                                                 680                                                                            _________     
SUBTOTAL                                                                  14,289     
SUPV, INSP & OVERHEAD  (5.70%)                                               814     
DESIGN/BUILD - DESIGN COST                                                   572                                                                            _________     
TOTAL REQUEST                                                             15,675     
TOTAL REQUEST (ROUNDED)                                                   15,500     
INSTALLED EQT-OTHER APPROP                                                  (157)    
                                                                                     
                            Construct an Armed Forces Reserve Center (AFRC),         
Multi-use Classroom, Organizational Maintenance Shop (OMS), unheated storage         
building, and land acquisition. Buildings will be of permanent construction          
with HVAC systems, plumbing, mechanical systems, security systems, and               
electrical systems. Supporting facilities include land clearing, paving,             
fencing, general site improvements, and extension of utilities to serve              
project. Accessibility for the disabled will be provided. Force protection           
(physical security) measures will be incorporated into design including              
maximum standoff distance from roads, parking areas, and vehicle unloading           
areas. Berms, heavy landscaping, and bollards will be used to prevent access         
when standoff distances cannot be maintained. Comprehensive building and             
furnishings related interior design services are required. Air Conditioning          
(Estimated 675 kWr/192 Tons).                                                        
________________________________________________________________________________     
11. REQ:          7,349 m2  ADQT:           NONE     SUBSTD:           NONE          ________                                                                             
PROJECT:  Construct a 300-member AFRC, Multi-use Classroom, OMS, unheated            ________                                                                             
storage building, and land acquisition. (Current Mission)                            
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                     2009                                                            
    ARMY/BCA                                                        24 JAN 2007      
                                                                                     
                                                                                     
AFRC Williamsport, Pennsylvania                                                      
                                                                                     
                                                                                     
Reserve Center Building, Armed Forces                                 64666          
                                                                                     
 9.  COST ESTIMATES (CONTINUED)                                                       ______________________________                                                      
                                                                Unit      Cost       
     Item                       UM (M/E)      QUANTITY          COST     ($000)      
                                                                                     
PRIMARY FACILITY (CONTINUED)                                                         ____________________________                                                         
Land Acquisition                ha (AC)       3.64 (        9)  64,696      (235)    
Antiterrorism Measures          LS                 --            --         (112)    
Building Information Systems    LS                 --            --         (197)                                                                           _________     
                                                                Total        544     
                                                                                     
REQUIREMENT:   This project is required to provide adequate facilities so as         ____________                                                                         
to enable the relocation of three Army Reserve and two Pennsylvania Army             
National Guard (PAARNG) units and permit the closure/disposal of (Lycoming           
Memorial United States Army Reserve Center (USRAC), as directed by BRAC 05.          
This project will provide land and a 300-member training facility with               
administrative, educational, assembly, library, learning center, vault,              
weapons simulator, and physical fitness areas for three Army Reserve tand two        
PAARNG units. The maintenance shop will provide work bays and maintenance            
administrative support. The project will also provide adequate parking space         
for all military and privately-owned vehicles.                                       
CURRENT SITUATION:   The Lycoming Memorial United States Army Reserve Center         __________________                                                                   
(USARC), consisting of a 24,027 square feet training building and 3,715 square       
feet maintenance shop, is 46 years old. The center is occupied by three units        
with a utilization rate of 117 percent located on 6.59 acres (.25 of which is        
outgranted) in Williamsport, PA. The Pennsylvania Army National Guard (PAARNG)       
Readiness Center in Williamsport provides readiness center support for PAARNG        
units.                                                                               
IMPACT IF NOT PROVIDED:   If this project is not provided, the units will be         _______________________                                                              
forced to operate and train in facilities not properly configured to allow the       
most effective training to complete mission requirements and the BRAC proposal       
will not be implemented.                                                             
ADDITIONAL:   This project has been coordinated with the installation physical       ___________                                                                          
security plan, and all physical security measures are included. All required         
antiterrorism protection measures are included. An economic analysis has been        
prepared and utilized in evaluating this project. This project is the best           
method to satisfy the requirement. The Deputy Assistant Secretary of the Army        
(Installations and Housing) certifies that this project has been considered          
for joint use potential. The facility will be available for use by other             
components. Sustainable principles will be integrated into the design,               
development, and construction of the project in accordance with Executive            
Order 13123 and other applicable laws and Executive Orders.                          
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                     2009                                                            
    ARMY/BCA                                                        24 JAN 2007      
                                                                                     
                                                                                     
AFRC Williamsport, Pennsylvania                                                      
                                                                                     
                                                                                     
Reserve Center Building, Armed Forces                                 64666          
                                                                                     
12.  SUPPLEMENTAL DATA:                                                              _______________________                                                              
     A.  Estimated Design Data:                                                      
         (1)  Status:                                                                
              (a)  Date Design Started.............................  JUL 2007                                                                            _________        
              (b)  Percent Complete As Of January 2008.............     15.00                                                                            _________        
              (c)  Date 35% Designed...............................  APR 2009                                                                            _________        
              (d)  Date Design Complete............................  AUG 2009                                                                            _________        
              (e)  Parametric Cost Estimating Used to Develop Costs        NO                                                                            _________        
              (f)  Type of Design Contract:  Design-build                            
                                                                                     
         (2)  Basis:                                                                 
              (a)  Standard or Definitive Design:  NO                                
                                                                                     
         (3)  Total Design Cost (c) = (a)+(b) OR (d)+(e):             ($000)         
              (a)  Production of Plans and Specifications..........       930                                                                            _________        
              (b)  All Other Design Costs..........................       429                                                                            _________        
              (c)  Total Design Cost...............................     1,359                                                                            _________        
              (d)  Contract........................................     1,087                                                                            _________        
              (e)  In-house........................................       272                                                                            _________        
                                                                                     
         (4)  Construction Contract Award..........................  JAN 2009                                                                            _________        
                                                                                     
         (5)  Construction Start...................................  MAY 2009                                                                            _________        
                                                                                     
         (6)  Construction Completion..............................  FEB 2011                                                                            _________        
                                                                                     
                                                                                     
     B.  Equipment associated with this project which will be provided from          
  other appropriations:                                                              
                                                           Fiscal Year               
    Equipment                     Procuring                Appropriated   Cost       
    Nomenclature                  Appropriation            Or Requested   ($000)         ____________                  _____________            ____________   ______     
                                                                                     
  Info Sys - ISC                    BCA-OP                  2010             157     
                                                                          ______     
                                                             TOTAL           157     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
Installation Engineer:  Art Dias                                                     
Phone Number:  703-601-1940                                                          
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                  2009                                                               
    ARMY/BCA                                                        24 JAN 2007      
                                                                                     
AFRC Willow Grove                                                                    
Pennsylvania                               Reserve Center Building, Armed Forces     
                                                                                     
                                                                                     
                         171               64727                   24,000            
                                                                                     
                                                                                     
PRIMARY FACILITY                                                          17,084     ________________                                                                     
Armed Forces Reserve Center     m2 (SF)      6,429 (   69,203)   1,597   (10,267)    
Army Reserve Center Alteration  m2 (SF)      2,575 (   27,717)  959.50    (2,471)    
Vehicle Maintenance Shop        m2 (SF)      1,527 (   16,437)   1,898    (2,899)    
Organizational Unit Storage     m2 (SF)     747.68 (    8,048)  733.99      (549)    
Organizational Parking          LS                 --            --         (606)    
  Total from Continuation page                                              (292)    
SUPPORTING FACILITIES                                                      4,088     _____________________                                                                
Electric Service                LS                 --            --         (381)    
Water, Sewer, Gas               LS                 --            --         (507)    
Paving, Walks, Curbs & Gutters  LS                 --            --         (237)    
Storm Drainage                  LS                 --            --         (127)    
Site Imp( 1,522) Demo( 1,011)   LS                 --            --       (2,533)    
Information Systems             LS                 --            --         (272)    
Antiterrorism Measures          LS                 --            --          (31)    
                                                                                     
                                                                                     
ESTIMATED CONTRACT COST                                                   21,172     
CONTINGENCY PERCENT  (5.00%)                                               1,059                                                                            _________     
SUBTOTAL                                                                  22,231     
SUPV, INSP & OVERHEAD  (5.70%)                                             1,267     
DESIGN/BUILD - DESIGN COST                                                   889                                                                            _________     
TOTAL REQUEST                                                             24,387     
TOTAL REQUEST (ROUNDED)                                                   24,000     
INSTALLED EQT-OTHER APPROP                                                   (47)    
                                                                                     
                            Construct an Army Reserve Center (ARC), Area             
Maintenance Support Activity (AMSA), Organizational Maintenance Shop (OMS),          
and unheated storage building. Buildings will be of permanent construction           
with HVAC systems, plumbing, mechanical systems, security systems, and               
electrical systems. Supporting facilities include land clearing, paving,             
fencing, general site improvements, and extension of utilities to serve              
project. Accessibility for the disabled will be provided. Force protection           
(physical security) measures will be incorporated into design including              
maximum standoff distance from roads, parking areas, and vehicle unloading           
areas. Berms, heavy landscaping, and bollards will be used to prevent access         
when standoff distances cannot be maintained. Comprehensive building and             
furnishings related interior design services are required. Demolish 7                
Buildings (TOTAL 6,225 m2/67,004 SF). Air Conditioning (Estimated 862 kWr/245        
Tons).                                                                               
________________________________________________________________________________     
11. REQ:         11,279 m2  ADQT:           NONE     SUBSTD:           NONE          ________                                                                             
PROJECT:  Construct an Army Reserve Center. (Current Mission)                        ________                                                                             
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                     2009                                                            
    ARMY/BCA                                                        24 JAN 2007      
                                                                                     
                                                                                     
AFRC Willow Grove, Pennsylvania                                                      
                                                                                     
                                                                                     
Reserve Center Building, Armed Forces                                 64727          
                                                                                     
 9.  COST ESTIMATES (CONTINUED)                                                       ______________________________                                                      
                                                                Unit      Cost       
     Item                       UM (M/E)      QUANTITY          COST     ($000)      
                                                                                     
PRIMARY FACILITY (CONTINUED)                                                         ____________________________                                                         
Antiterrorism Measures          LS                 --            --           (1)    
Building Information Systems    LS                 --            --         (291)                                                                           _________     
                                                                Total        292     
                                                                                     
REQUIREMENT:   This project will provide a 1,000-member training facility that       ____________                                                                         
realigns Army Reserve units, as directed by BRAC 05. The facility will provide       
administrative, educational, assembly, library, learning center, vault,              
weapons simulator, and physical fitness areas for thirty three Army Reserve          
units. The maintenance shop will provide work bays and maintenance                   
administrative support. The project will also provide parking space for all          
military and privately-owned vehicles.                                               
CURRENT SITUATION:   The James W. Reese United States Army Reserve Center            __________________                                                                   
(USARC), consisting of a 22,677 square feet training building, 5,173 square          
feet maintenance shop, and 280 square feet unheated storage building is 49           
years old. The center is occupied by seven units with a utilization rate of          
145 percent located on 5 acres (.05 of which is outgranted) in Chester, PA.          
The Germantown Veterans Memorial USARC, consisting of a 32,601 square feet           
training building, 6,097 square feet maintenance shop, and 85 square feet            
unheated storage building is 51 years old. The center is occupied by seven           
units with a utilization rate of 112 percent located on 5 acres (.1 of which         
is outgranted) in, Philadelphia, PA. The Horsham Memorial USARC, consisting of       
a 25,041 square feet training building and a 3,710 square feet maintenance           
shop is 47 years old. The center is occupied by three units with a utilization       
rate of 137 percent located on 7 acres in Horsham, PA. The 1LT Ray S.                
Musselman Memorial USARC, consisting of a 35,496 square feet training building       
and a 3,850 square feet maintenance shop is 51 years old. The center is              
occupied by two units with a utilization rate of 112 percent located on 3.45         
acres in Norristown, PA. The North Penn Memorial USARC, consisting of a 45,000       
square feet training building, 6,800 square feet maintenance shop, 707 square        
feet heated storage building, and 54 square feet unheated storage building is        
33 years old. The center is occupied by thirteen units with a utilization rate       
of 87 percent located on 19 acres in Norristown, PA. The MG J. Wurts Memorial        
USARC located in Willow Grove, PA consists of a 52,143 square feet training          
building occupied by eleven units with a utilization rate of 107 percent. Area       
Maintenance Support Activity 23 located in Willow Grove, PA consists of a            
4,320 square feet maintenance shop occupied by two units with a utilization          
rate of 281 percent.                                                                 
IMPACT IF NOT PROVIDED:   If this project is not provided, the units will be         _______________________                                                              
forced to operate and train in facilities not properly configured to allow the       
most effective training to complete mission requirements and the BRAC proposal       
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                     2009                                                            
    ARMY/BCA                                                        24 JAN 2007      
                                                                                     
                                                                                     
AFRC Willow Grove, Pennsylvania                                                      
                                                                                     
                                                                                     
Reserve Center Building, Armed Forces                                 64727          
                                                                                     
IMPACT IF NOT PROVIDED:    (CONTINUED)                                               ______________________________________                                               
will not be implemented.                                                             
ADDITIONAL:   This project has been coordinated with the installation physical       ___________                                                                          
security plan, and all physical security measures are included. All required         
antiterrorism protection measures are included. An economic analysis has been        
prepared and utilized in evaluating this project. This project is the best           
method to satisfy the requirement. The Deputy Assistant Secretary of the Army        
(Installations and Housing) certifies that this project has been considered          
for joint use potential. The facility will be available for use by other             
components. Sustainable principles will be integrated into the design,               
development, and construction of the project in accordance with Executive            
Order 13123 and other applicable laws and Executive Orders.                          
                                                                                     
12.  SUPPLEMENTAL DATA:                                                              _______________________                                                              
     A.  Estimated Design Data:                                                      
         (1)  Status:                                                                
              (a)  Date Design Started.............................  JUL 2007                                                                            _________        
              (b)  Percent Complete As Of January 2008.............     15.00                                                                            _________        
              (c)  Date 35% Designed...............................  APR 2009                                                                            _________        
              (d)  Date Design Complete............................  AUG 2009                                                                            _________        
              (e)  Parametric Cost Estimating Used to Develop Costs        NO                                                                            _________        
              (f)  Type of Design Contract:  Design-build                            
                                                                                     
         (2)  Basis:                                                                 
              (a)  Standard or Definitive Design:  NO                                
                                                                                     
         (3)  Total Design Cost (c) = (a)+(b) OR (d)+(e):             ($000)         
              (a)  Production of Plans and Specifications..........     1,440                                                                            _________        
              (b)  All Other Design Costs..........................       674                                                                            _________        
              (c)  Total Design Cost...............................     2,114                                                                            _________        
              (d)  Contract........................................     1,691                                                                            _________        
              (e)  In-house........................................       423                                                                            _________        
                                                                                     
         (4)  Construction Contract Award..........................  JAN 2009                                                                            _________        
                                                                                     
         (5)  Construction Start...................................  MAY 2009                                                                            _________        
                                                                                     
         (6)  Construction Completion..............................  FEB 2010                                                                            _________        
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                     2009                                                            
    ARMY/BCA                                                        24 JAN 2007      
                                                                                     
                                                                                     
AFRC Willow Grove, Pennsylvania                                                      
                                                                                     
                                                                                     
Reserve Center Building, Armed Forces                                 64727          
                                                                                     
                                                                                     
12.  SUPPLEMENTAL DATA:  (CONTINUED)                                                 _______________________                                                              
     B.  Equipment associated with this project which will be provided from          
  other appropriations:                                                              
                                                           Fiscal Year               
    Equipment                     Procuring                Appropriated   Cost       
    Nomenclature                  Appropriation            Or Requested   ($000)         ____________                  _____________            ____________   ______     
                                                                                     
  Info Sys - ISC                    BCA-OP                  2009              47     
                                                                          ______     
                                                             TOTAL            47     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
Installation Engineer:  Art Dias                                                     
Phone Number:  703-601-1940                                                          
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FY 2008/2009 Budget Estimates
Base Realignment and Closure Account - 2005

Cost and Savings by Fiscal Year
(Dollars in Millions)  

ARMY/RC Puerto Rico - Recommendation #41

FY 2006 FY 2007* FY 2008 FY 2009 FY 2010 FY 2011   FY2006-2011
One-Time Implementation Costs:
Military Construction 0.000 0.000 0.000 98.600 0.000 0.000 98.600
Family Housing - Construction 0.000 0.000 0.000 0.000 0.000 0.000 0.000
                       -  Operations 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Environmental 0.194 0.000 0.000 0.000 0.000 0.000 0.194
Operations & Maintenance 0.000 0.000 0.000 0.038 6.459 0.095 6.591
Military Personnel - PCS 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Other 0.000 0.000 0.000 0.000 4.786 0.000 4.786
Homeowners Assistance Program 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Total One-Time Costs 0.194 0.000 0.000 98.638 11.245 0.095 110.171
Estimated Land Revenues 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Budget Request 0.194 0.000 0.000 98.638 11.245 0.095 110.171

One-Time Costs
Funded Outside of the Account:
Military Construction 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Family Housing 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Environmental 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Operations & Maintenance                                 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Other 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Homeowners Assistance Program 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Total One-Time Cost Outside of the Account: 0.000 0.000 0.000 0.000 0.000 0.000 0.000

Grand Total One-Time Implementation Costs 0.194 0.000 0.000 98.638 11.245 0.095 110.171

Recurring Costs: (memo non-add)
Operations & Maintenance 0.000 0.000 0.000 0.000 1.167 2.233 3.401
Military Personnel 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Other 0.000 0.000 0.000 0.000 0.142 0.485 0.627
Total Recurring Costs (memo non-add): 0.000 0.000 0.000 0.000 1.310 2.718 4.028

* Note: The FY 2007 column reflects the FY 2007 President's Budget request.
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FY 2008/2009 Budget Estimates
Base Realignment and Closure Account - 2005

Cost and Savings by Fiscal Year
(Dollars in Millions)  

ARMY/RC Puerto Rico - Recommendation #41
FY 2006 FY 2007* FY 2008 FY 2009 FY 2010 FY 2011   FY2006-2011

One-Time Savings:
Military Construction 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Family Housing - Construction 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Military PCS Cost Avoidance 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Other 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Total One-Time Savings 0.000 0.000 0.000 0.000 0.000 0.000 0.000

Recurring Savings:
Civilian Salary: 0.000 0.000 0.000 0.000 0.000 0.034 0.034
Military Personel Entitlements:
   Officer Salary 0.000 0.000 0.000 0.000 0.000 0.140 0.140
   Enlisted Salary 0.000 0.000 0.000 0.000 0.000 5.945 5.945
   Housing Allowance 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Overhead:
   Family Housing Operations 0.000 0.000 0.000 0.000 0.000 0.000 0.000
   Sustainment 0.000 0.000 0.000 0.000 0.486 0.710 1.196
   Recapitalization 0.000 0.000 0.000 0.000 0.244 0.249 0.493
   BOS 0.000 0.000 0.000 0.000 0.200 0.206 0.405
Other:
   Procurement 0.000 0.000 0.000 0.000 0.000 0.000 0.000
   Mission Activity 0.000 0.000 0.000 0.000 0.000 0.000 0.000
   Miscellaneous 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Total Recurring Savings 0.000 0.000 0.000 0.000 0.929 7.283 8.212

Grand Total Savings 0.000 0.000 0.000 0.000 0.929 7.283 8.212

Net Civilian Manpower Position Changes (+/-) 0 0 0 0 0 (1) (1)
Net Military Manpower Position Changes (+/-) 0 0 0 0 0 (104) (104)

Net Implementation Costs
  Less Estimated Land Revenues: 0.194 0.000 0.000 98.638 10.316 -7.188 101.959

* Note: The FY 2007 column reflects the FY 2007 President's Budget request.
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BASE REALIGNMENT AND CLOSURE 
PACKAGE DESCRIPTION 

 
Army/Location/Package:  Army/Puerto Rico/RC Transformation in 
Puerto Rico- Commission Recommendation #41 
 
Closure/Realignment Package:   
 
    a.  Close the US Army Reserve Center 1st Lieutenant Paul 
Lavergne, Bayamon, PR, and relocate the 973rd Combat Support (CS) 
Company into a new Armed Forces Reserve Center on United States 
Army Reserve property in Ceiba, PR, and relocate all other units 
into a new Armed Forces Reserve Center (AFRC) on Fort Buchanan, 
PR. Realign the US Army Reserve Center Captain E. Rubio Junior, 
Puerto Nuevo, PR, by relocating the 807th Signal Company into a 
new Armed Forces Reserve Center on Fort Buchanan, PR. The new 
AFRC on Fort Buchanan, PR, shall have the capability to 
accommodate units from the Puerto Rico Army Guard San Juan 
Readiness Center, San Juan, PR, if Puerto Rico decides to 
relocate those National Guard units. The new AFRC facility in 
Ceiba, PR, shall have the capability to accommodate Puerto Rico 
National Guard units from the following PRARNG Readiness Centers: 
Humacao, Juncos, and Ceiba, PR, if Puerto Rico decides to 
relocate those National Guard units. 

 
    b.  Realign United States Army Reserve Center Captain E. 
Rubio Junior, Puerto Nuevo, PR, by relocating the 8th Brigade, 
108th DIV (IT) to a new Armed Forces Reserve Center on Fort 
Allen, PR. 

 
    c.  Realign United States Army Reserve Center Ramey, 
Aguadilla, PR, by relocating the 249th Quartermaster Company into 
a new Armed Forces Reserve Center in Mayaguez, PR, if the Army is 
able to acquire suitable land. The new facility shall have the 
capability to accommodate Puerto Rico National Guard units from 
the Puerto Rico Army National Guard Readiness Center Mayaguez if 
Puerto Rico decides to relocate those National Guard units. 

 
One-Time Implementation Costs:
 
    Military Construction: There is no Military Construction 
requirement for FY 2008.  
 

Location Project Title FY PN Amount 
($M)

AFRC Ft 
Buchanan 

Reserve Center Bldg,  
Armed Forces 2009 64336 $21.000

AFRC Ft Allen Reserve Center Bldg 2009 64337 $14.600
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BASE REALIGNMENT AND CLOSURE 
PACKAGE DESCRIPTION 

(Continued) 
 
 

 
Ceiba Reserve Center Bldg 2009 64382 $37.000
Mayaguez Reserve Center Bldg 2009 64592 $26.000
    
Subtotal for FY 2009   $98.600
    
TOTAL PROGRAM FOR FY 2006 – 2011   $98.600
 
                                          
    Conjunctively-Funded Construction:  None. 
 
    Family Housing Construction:  None. 
 
    Family Housing Operations:  None. 
 
    Operation and Maintenance:  Cost includes civilian severance 
pay, civilian PCS, procurement of equipment (systems and 
facilities furniture), transportation of things, and 
communications in support of this recommendation. Total One-Time 
Cost estimate is $6.591 million.  There is no FY 2008 Operations 
and Maintenance requirement. 
 
    Military Personnel:  None.  
 
    Other:  Cost includes IT installation (communications, 
automation and information management systems equipment) in 
support construction projects.  Total One-Time Cost estimate is 
$4.786 million. There is no FY 2008 Other requirement. 
 
    Revenues from Land Sales:  None.   
 
Savings: 
 
    Military Construction:  None. 
 
    Family Housing Construction:  None.  
 
    Family Housing Operations:  None. 
 
    Operation and Maintenance:  Facilities sustainment and 
recapitalization, base operations, and civilian salaries. 
 
    Military Personnel:  The savings due to salary savings for 
eliminated personnel positions. 
 
    Other:  None. 
 
Environmental:   
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BASE REALIGNMENT AND CLOSURE 
PACKAGE DESCRIPTION 

(Continued) 
 
 

 
The Army is conducting the following environmental studies and 
NEPA prior to construction and movement. There is no FY 2008 
Environmental requirement. 
 

a. Mayaguez: $.059 million; Study – Environmental Baseline 
Survey; NEPA - Environmental Assessment. 

 
b. 1LT Lavergne: $.030 million; Study – Environmental 

Condition of Property. 
 
c. Ceiba: $.035 million; NEPA - Environmental Assessment. 
 
d. Ft. Buchanan: $.035 million; NEPA - Environmental 

Assessment. 
 
e. Ft. Allen: $.035 million; NEPA - Environmental 

Assessment. 
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3.INSTALLATION AND LOCATION

PREVIOUS EDITIONS MAY BE USED INTERNALLY
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PAGE NO. 385DD FORM
1 DEC 76

FY           MILITARY CONSTRUCTION PROJECT DATA

4.PROJECT TITLE

5.PROGRAM ELEMENT 6.CATEGORY CODE 7.PROJECT NUMBER 8.PROJECT COST ($000)

9.COST ESTIMATES

ITEM UM (M/E) QUANTITY UNIT COST COST ($000)

10.Description of Proposed Construction

1391

Auth

Approp

                                                                                     
                                                                                     
                  2009                                                               
    ARMY/BCA                                                        24 JAN 2007      
                                                                                     
Ft Buchanan USARC                                                                    
Puerto Rico                                Reserve Center Building, Armed Forces     
                                                                                     
                                                                                     
                         171               64336                   21,000            
                                                                                     
                                                                                     
PRIMARY FACILITY                                                          15,357     ________________                                                                     
Armed Forces Reserve Center     m2 (SF)      6,693 (   72,039)   1,903   (12,736)    
Vehicle Maintenance Shop        m2 (SF)     504.18 (    5,427)   2,447    (1,234)    
Unheated Storage                m2 (SF)     694.17 (    7,472)  878.77      (610)    
Organizational Parking          LS                 --            --         (291)    
Antiterrorism Measures          LS                 --            --         (152)    
Building Information Systems    LS                 --            --         (334)    
SUPPORTING FACILITIES                                                      2,765     _____________________                                                                
Electric Service                LS                 --            --         (342)    
Water, Sewer, Gas               LS                 --            --         (456)    
Paving, Walks, Curbs & Gutters  LS                 --            --         (223)    
Storm Drainage                  LS                 --            --         (114)    
Site Imp( 1,366) Demo(      )   LS                 --            --       (1,366)    
Information Systems             LS                 --            --         (236)    
Antiterrorism Measures          LS                 --            --          (28)    
                                                                                     
                                                                                     
ESTIMATED CONTRACT COST                                                   18,122     
CONTINGENCY PERCENT  (5.00%)                                                 906                                                                            _________     
SUBTOTAL                                                                  19,028     
SUPV, INSP & OVERHEAD  (5.70%)                                             1,085     
DESIGN/BUILD - DESIGN COST                                                   761                                                                            _________     
TOTAL REQUEST                                                             20,874     
TOTAL REQUEST (ROUNDED)                                                   21,000     
INSTALLED EQT-OTHER APPROP                                                  (158)    
                                                                                     
                            Construct an Armed Forces Reserve Center (AFRC).         
Primary facilities include an Organizational Maintenance Shop (OMS) and unit         
storage building. Buildings will be of permanent construction with HVAC              
systems, plumbing, mechanical systems, security systems, and electrical              
systems. Supporting facilities include land clearing, paving, fencing, general       
site improvements, and extension of utilities to serve project. Accessibility        
for the disabled will be provided. Force protection measures will be                 
incorporated into design including maximum standoff distance from roads,             
parking areas, and vehicle unloading areas. Berms, heavy landscaping, and            
bollards will be used to prevent access when standoff distances cannot be            
maintained. Comprehensive building and furnishings related interior design           
services are required. Air Conditioning (Estimated 661 kWr/188 Tons).                
________________________________________________________________________________     
11. REQ:          7,891 m2  ADQT:           NONE     SUBSTD:           NONE          ________                                                                             
PROJECT:  Construct an Armed Forces Reserve Center. (Current Mission)                ________                                                                             
REQUIREMENT:   This project will provide a 600-member training facility that         ____________                                                                         
realigns Army Reserve and National Guard units, as directed by BRAC 05. The          
807th Signal Company will relocate into the new AFRC on Fort Buchanan as a           
result of the realignment of the Captain Euripides Rubio Junior United States        
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                     2009                                                            
    ARMY/BCA                                                        24 JAN 2007      
                                                                                     
                                                                                     
Ft Buchanan USARC, Puerto Rico                                                       
                                                                                     
                                                                                     
Reserve Center Building, Armed Forces                                 64336          
                                                                                     
REQUIREMENT:   (CONTINUED)                                                           __________________________                                                           
Army Reserve Center (USARC). Units from the closing 1LT Paul Lavergne USARC          
will also relocate into the new Fort Buchanan AFRC. The facility will provide        
administrative, educational, assembly, library, learning center, vault,              
weapons simulator, and physical fitness areas for three Army Reserve units and       
two Puerto Rico Army National Guard (PRARNG) unit. The maintenance shop will         
provide work bays and maintenance administrative support. The project will           
also provide adequate parking space for all military and privately-owned             
vehicles.                                                                            
CURRENT SITUATION:   The Fort Buchanan USARC, consisting of a 171,510 square         __________________                                                                   
feet training building, 10,089 square feet maintenance shop, and 6,976 square        
feet heated storage building is 65 years old. The center is occupied by              
seventy nine units with a utilization rate of 91 percent located on 19.16            
acres. Units from realigning Captain Euripides Rubio Junior USARC and closing        
1LT Paul Lavergne USARC will be relocated here. The Puerto Rico Army National        
Guard (PRARNG) Readiness Center located in San Juan provides readiness center        
support for the PRARNG units.                                                        
IMPACT IF NOT PROVIDED:   If this project is not provided, the units will be         _______________________                                                              
forced to operate and train in facilities not properly configured to allow the       
most effective training to complete mission requirements and the BRAC proposal       
will not be implemented.                                                             
ADDITIONAL:   In the event that a utility system is privatized (under 10 USC         ___________                                                                          
2688 or other authority) prior to award of this project or during construction       
of this project, MILCON funds appropriated for the MILCON project herein may         
be transferred to the utility privatization contractor involved for the              
utility infrastructure. Title to the utility infrastructure constructed as a         
result of this MILCON project may be transferred to the utility privatization        
contractor notwithstanding any other provision of law. This project has been         
coordinated with the installation physical security plan, and all physical           
security measures are included. All required antiterrorism protection measures       
are included. An economic analysis has been prepared and utilized in                 
evaluating this project. This project is the best method to satisfy the              
requirement. The Deputy Assistant Secretary of the Army (Installations and           
Housing) certifies that this project has been considered for joint use               
potential. The facility will be available for use by other components.               
Sustainable principles will be integrated into the design, development, and          
construction of the project in accordance with Executive Order 13123 and other       
applicable laws and Executive Orders.                                                
                                                                                     
12.  SUPPLEMENTAL DATA:                                                              _______________________                                                              
     A.  Estimated Design Data:                                                      
         (1)  Status:                                                                
              (a)  Date Design Started.............................  JUL 2007                                                                            _________        
              (b)  Percent Complete As Of January 2008.............     15.00                                                                            _________        
              (c)  Date 35% Designed...............................  APR 2009                                                                            _________        
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                     2009                                                            
    ARMY/BCA                                                        24 JAN 2007      
                                                                                     
                                                                                     
Ft Buchanan USARC, Puerto Rico                                                       
                                                                                     
                                                                                     
Reserve Center Building, Armed Forces                                 64336          
                                                                                     
12.  SUPPLEMENTAL DATA: (Continued)                                                  _______________________                                                              
     A.  Estimated Design Data: (Continued)                                          
              (d)  Date Design Complete............................  AUG 2009                                                                            _________        
              (e)  Parametric Cost Estimating Used to Develop Costs        NO                                                                            _________        
              (f)  Type of Design Contract:  Design-build                            
                                                                                     
         (2)  Basis:                                                                 
              (a)  Standard or Definitive Design:  NO                                
                                                                                     
         (3)  Total Design Cost (c) = (a)+(b) OR (d)+(e):             ($000)         
              (a)  Production of Plans and Specifications..........     1,260                                                                            _________        
              (b)  All Other Design Costs..........................       553                                                                            _________        
              (c)  Total Design Cost...............................     1,813                                                                            _________        
              (d)  Contract........................................     1,450                                                                            _________        
              (e)  In-house........................................       363                                                                            _________        
                                                                                     
         (4)  Construction Contract Award..........................  JAN 2009                                                                            _________        
                                                                                     
         (5)  Construction Start...................................  MAY 2009                                                                            _________        
                                                                                     
         (6)  Construction Completion..............................  FEB 2011                                                                            _________        
                                                                                     
                                                                                     
     B.  Equipment associated with this project which will be provided from          
  other appropriations:                                                              
                                                           Fiscal Year               
    Equipment                     Procuring                Appropriated   Cost       
    Nomenclature                  Appropriation            Or Requested   ($000)         ____________                  _____________            ____________   ______     
                                                                                     
  Info Sys - ISC                    BCA-OP                  2010             158     
                                                                          ______     
                                                             TOTAL           158     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
Installation Engineer:  MAJ Nguyen                                                   
Phone Number:  703-602-5834                                                          
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                  2009                                                               
    ARMY/BCA                                                        24 JAN 2007      
                                                                                     
AFRC Ft Allen                                                                        
Puerto Rico                                Reserve Center Building, Armed Forces     
                                                                                     
                                                                                     
                         171               64337                   14,600            
                                                                                     
                                                                                     
PRIMARY FACILITY                                                          10,780     ________________                                                                     
Armed Forces Reserve Center     m2 (SF)      5,325 (   57,322)   1,902   (10,129)    
Organizational Unit Storage     m2 (SF)     251.40 (    2,706)  959.26      (241)    
Organizational Parking          LS                 --            --          (15)    
Antiterrorism Measures          LS                 --            --         (107)    
Building Information Systems    LS                 --            --         (288)    
                                                                                     
SUPPORTING FACILITIES                                                      1,940     _____________________                                                                
Electric Service                LS                 --            --         (245)    
Water, Sewer, Gas               LS                 --            --         (326)    
Paving, Walks, Curbs & Gutters  LS                 --            --         (111)    
Storm Drainage                  LS                 --            --          (82)    
Site Imp(   978) Demo(      )   LS                 --            --         (978)    
Information Systems             LS                 --            --         (179)    
Antiterrorism Measures          LS                 --            --          (19)    
                                                                                     
                                                                                     
ESTIMATED CONTRACT COST                                                   12,720     
CONTINGENCY PERCENT  (5.00%)                                                 636                                                                            _________     
SUBTOTAL                                                                  13,356     
SUPV, INSP & OVERHEAD  (5.70%)                                               761     
DESIGN/BUILD - DESIGN COST                                                   534                                                                            _________     
TOTAL REQUEST                                                             14,651     
TOTAL REQUEST (ROUNDED)                                                   14,600     
INSTALLED EQT-OTHER APPROP                                                  (157)    
                                                                                     
                            Construct an Armed Forces Reserve Center (AFRC)          
and unheated storage building. Buildings will be of permanent construction           
with HVAC systems, plumbing, mechanical systems, security systems, and               
electrical systems. Supporting facilities include land clearing, paving,             
fencing, general site improvements, and extension of utilities to serve              
project. Accessibility for the disabled will be provided. Force protection           
(physical security) measures will be incorporated into design including              
maximum standoff distance from roads, parking areas, and vehicle unloading           
areas. Berms, heavy landscaping, and bollards will be used to prevent access         
when standoff distances cannot be maintained. Comprehensive building and             
furnishings related interior design services are required. Air Conditioning          
(Estimated 545 kWr/155 Tons).                                                        
________________________________________________________________________________     
11. REQ:          5,577 m2  ADQT:           NONE     SUBSTD:           NONE          ________                                                                             
PROJECT:  Construct an AFRC and unheated storage building. (Current Mission)         ________                                                                             
REQUIREMENT:   This project is required to provide adequate facilities to            ____________                                                                         
enable the relocation of the 8th Brigade 108th DIV (IT) and Retention Office         
as a result of the realignment of the Captain Euripides Rubio Junior United          
States Army Reserve Center (USARC), as directed by BRAC 05. This project will        
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                     2009                                                            
    ARMY/BCA                                                        24 JAN 2007      
                                                                                     
                                                                                     
AFRC Ft Allen, Puerto Rico                                                           
                                                                                     
                                                                                     
Reserve Center Building, Armed Forces                                 64337          
                                                                                     
REQUIREMENT:   (CONTINUED)                                                           __________________________                                                           
provide a 150-member training facility with administrative, educational,             
assembly, library, learning center, vault, weapons simulator, and physical           
fitness areas for two Army Reserve units and one Puerto Rico Army National           
Guard (PRARNG) unit. The project will also provide adequate parking space for        
all military and privately-owned vehicles.                                           
CURRENT SITUATION:   The Captain Euripides Rubio Junior USARC, consisting of a       __________________                                                                   
51,881 square feet training building, 12,298 square feet maintenance shop, and       
19,454 square feet heated storage buidling is 37 years old. The center is            
occupied by seven units with a utilization of 139 percent located on 63 acres        
in Puerto Nuevo, PR. The 8th Brigade, 108th DIV (IT) will be relocated into          
the new AFRC on Fort Allen as a result of the realignment of the Captain             
Euripides Rubio Junior USARC. The Puerto Rico Army National Guard (PRARNG)           
Readiness Center located in Mayaguez provides readiness center support for the       
PRARNG units.                                                                        
IMPACT IF NOT PROVIDED:   If this project is not provided, the units will be         _______________________                                                              
forced to operate and train in facilities not properly configured to allow the       
most effective training to complete mission requirements and the BRAC proposal       
will not be implemented.                                                             
ADDITIONAL:   This project has been coordinated with the installation physical       ___________                                                                          
security plan, and all physical security measures are included. All required         
antiterrorism protection measures are included. An economic analysis has been        
prepared and utilized in evaluating this project. This project is the best           
method to satisfy the requirement. The Deputy Assistant Secretary of the Army        
(Installations and Housing) certifies that this project has been considered          
for joint use potential. The facility will be available for use by other             
components. Sustainable principles will be integrated into the design,               
development, and construction of the project in accordance with Executive            
Order 13123 and other applicable laws and Executive Orders.                          
                                                                                     
12.  SUPPLEMENTAL DATA:                                                              _______________________                                                              
     A.  Estimated Design Data:                                                      
         (1)  Status:                                                                
              (a)  Date Design Started.............................  JUL 2007                                                                            _________        
              (b)  Percent Complete As Of January 2008.............     15.00                                                                            _________        
              (c)  Date 35% Designed...............................  APR 2009                                                                            _________        
              (d)  Date Design Complete............................  AUG 2009                                                                            _________        
              (e)  Parametric Cost Estimating Used to Develop Costs        NO                                                                            _________        
              (f)  Type of Design Contract:  Design-build                            
                                                                                     
         (2)  Basis:                                                                 
              (a)  Standard or Definitive Design:  NO                                
                                                                                     
         (3)  Total Design Cost (c) = (a)+(b) OR (d)+(e):             ($000)         
              (a)  Production of Plans and Specifications..........       876                                                                            _________        
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                     2009                                                            
    ARMY/BCA                                                        24 JAN 2007      
                                                                                     
                                                                                     
AFRC Ft Allen, Puerto Rico                                                           
                                                                                     
                                                                                     
Reserve Center Building, Armed Forces                                 64337          
                                                                                     
12.  SUPPLEMENTAL DATA: (Continued)                                                  _______________________                                                              
     A.  Estimated Design Data: (Continued)                                          
              (b)  All Other Design Costs..........................       401                                                                            _________        
              (c)  Total Design Cost...............................     1,277                                                                            _________        
              (d)  Contract........................................     1,022                                                                            _________        
              (e)  In-house........................................       255                                                                            _________        
                                                                                     
         (4)  Construction Contract Award..........................  JAN 2009                                                                            _________        
                                                                                     
         (5)  Construction Start...................................  MAY 2009                                                                            _________        
                                                                                     
         (6)  Construction Completion..............................  AUG 2010                                                                            _________        
                                                                                     
                                                                                     
     B.  Equipment associated with this project which will be provided from          
  other appropriations:                                                              
                                                           Fiscal Year               
    Equipment                     Procuring                Appropriated   Cost       
    Nomenclature                  Appropriation            Or Requested   ($000)         ____________                  _____________            ____________   ______     
                                                                                     
  Info Sys - ISC                    BCA-OP                  2010             157     
                                                                          ______     
                                                             TOTAL           157     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
Installation Engineer:  MAJ Nguyen                                                   
Phone Number:  703-602-5834                                                          
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                  2009                                                               
    ARMY/BCA                                                        24 JAN 2007      
                                                                                     
Ceiba                                                                                
Puerto Rico                                Reserve Center Building, Armed Forces     
                                                                                     
                                                                                     
                         171               64382                   37,000            
                                                                                     
                                                                                     
PRIMARY FACILITY                                                          27,089     ________________                                                                     
Armed Forces Reserve Center     m2 (SF)     12,226 (  131,595)   1,907   (23,311)    
Vehicle Maintenance Shop        m2 (SF)     597.92 (    6,436)   2,411    (1,442)    
Organizational Unit Storage     m2 (SF)      1,374 (   14,792)  865.53    (1,189)    
Organizational Parking          LS                 --            --         (319)    
Antiterrorism Measures          LS                 --            --         (268)    
Building Information Systems    LS                 --            --         (560)    
SUPPORTING FACILITIES                                                      4,876     _____________________                                                                
Electric Service                LS                 --            --         (617)    
Water, Sewer, Gas               LS                 --            --         (823)    
Paving, Walks, Curbs & Gutters  LS                 --            --         (468)    
Storm Drainage                  LS                 --            --         (206)    
Site Imp( 2,468) Demo(      )   LS                 --            --       (2,468)    
Information Systems             LS                 --            --         (245)    
Antiterrorism Measures          LS                 --            --          (49)    
                                                                                     
                                                                                     
ESTIMATED CONTRACT COST                                                   31,965     
CONTINGENCY PERCENT  (5.00%)                                               1,598                                                                            _________     
SUBTOTAL                                                                  33,563     
SUPV, INSP & OVERHEAD  (5.70%)                                             1,913     
DESIGN/BUILD - DESIGN COST                                                 1,343                                                                            _________     
TOTAL REQUEST                                                             36,819     
TOTAL REQUEST (ROUNDED)                                                   37,000     
INSTALLED EQT-OTHER APPROP                                                  (160)    
                                                                                     
                            Construct an Armed Forces Reserve Center (AFRC),         
Organizational Maintenance Shop (OMS), and unheated storage building.                
Buildings will be of permanent construction with HVAC systems, plumbing,             
mechanical systems, security systems, and electrical systems. Supporting             
facilities include land clearing, paving, fencing, general site improvements,        
and extension of utilities to serve project. Accessibility for the disabled          
will be provided. Force protection (physical security) measures will be              
incorporated into design including maximum standoff distance from roads,             
parking areas, and vehicle unloading areas. Berms, heavy landscaping, and            
bollards will be used to prevent access when standoff distances cannot be            
maintained. Comprehensive building and furnishings related interior design           
services are required. Air Conditioning (Estimated 1,203 kWr/342 Tons).              
________________________________________________________________________________     
11. REQ:         14,198 m2  ADQT:           NONE     SUBSTD:           NONE          ________                                                                             
PROJECT:  Construct a 600-member AFRC, OMS, and unheated storage building.           ________                                                                             
(Current Mission)                                                                    
REQUIREMENT:   This project is required to provide adequate facilities so as         ____________                                                                         
to enable the relocation of the 973rd Quartermaster Company (Water Supply) and       
permit the closure/disposal of 1LT Paul Lavergne United States Army Reserve          
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                     2009                                                            
    ARMY/BCA                                                        24 JAN 2007      
                                                                                     
                                                                                     
Ceiba, Puerto Rico                                                                   
                                                                                     
                                                                                     
Reserve Center Building, Armed Forces                                 64382          
                                                                                     
REQUIREMENT:   (CONTINUED)                                                           __________________________                                                           
Center (USARC), as directed by BRAC 05. This project will provide a 600-member       
training facility with administrative, educational, assembly, library,               
learning center, vault, weapons simulator, and physical fitness areas for six        
Army Reserve units. The maintenance shop will provide work bays and                  
maintenance administrative support. The project will also provide adequate           
parking space for all military and privately-owned vehicles.                         
CURRENT SITUATION:   The 1LT Paul Lavergne United States Army Reserve Center         __________________                                                                   
(USARC), consisting of a 29,812 square feet training building and 3,738 square       
feet maintenance shop is 46 years old. The center is occupied by two units           
with a utilization rate of 91 percent located on 7.15 acres (.22 of which is         
outgranted) in Bayamon, PR. The 973rd Quartermaster Company will relocate into       
the new AFRC in Ceiba and the remaing unit will relocate into the new AFRC on        
Fort Buchanan. The Puerto Rico Army National Guard (PRARNG) Readiness Centers        
located in Humacao, Juncos, and Ceiba provide readiness center support for the       
PRARNG units.                                                                        
IMPACT IF NOT PROVIDED:   If this project is not provided, the units will be         _______________________                                                              
forced to operate and train in facilities not properly configured to allow the       
most effective training to complete mission requirements and the BRAC proposal       
will not be implemented.                                                             
ADDITIONAL:   This project has been coordinated with the installation physical       ___________                                                                          
security plan, and all physical security measures are included. All required         
antiterrorism protection measures are included. An economic analysis has been        
prepared and utilized in evaluating this project. This project is the best           
method to satisfy the requirement. The Deputy Assistant Secretary of the Army        
(Installations and Housing) certifies that this project has been considered          
for joint use potential. The facility will be available for use by other             
components. Sustainable principles will be integrated into the design,               
development, and construction of the project in accordance with Executive            
Order 13123 and other applicable laws and Executive Orders.                          
                                                                                     
12.  SUPPLEMENTAL DATA:                                                              _______________________                                                              
     A.  Estimated Design Data:                                                      
         (1)  Status:                                                                
              (a)  Date Design Started.............................  JUL 2007                                                                            _________        
              (b)  Percent Complete As Of January 2008.............     15.00                                                                            _________        
              (c)  Date 35% Designed...............................  APR 2009                                                                            _________        
              (d)  Date Design Complete............................  AUG 2009                                                                            _________        
              (e)  Parametric Cost Estimating Used to Develop Costs        NO                                                                            _________        
              (f)  Type of Design Contract:  Design-build                            
                                                                                     
         (2)  Basis:                                                                 
              (a)  Standard or Definitive Design:  NO                                
                                                                                     
         (3)  Total Design Cost (c) = (a)+(b) OR (d)+(e):             ($000)         
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                     2009                                                            
    ARMY/BCA                                                        24 JAN 2007      
                                                                                     
                                                                                     
Ceiba, Puerto Rico                                                                   
                                                                                     
                                                                                     
Reserve Center Building, Armed Forces                                 64382          
                                                                                     
12.  SUPPLEMENTAL DATA: (Continued)                                                  _______________________                                                              
     A.  Estimated Design Data: (Continued)                                          
              (a)  Production of Plans and Specifications..........     2,220                                                                            _________        
              (b)  All Other Design Costs..........................       971                                                                            _________        
              (c)  Total Design Cost...............................     3,191                                                                            _________        
              (d)  Contract........................................     2,553                                                                            _________        
              (e)  In-house........................................       638                                                                            _________        
                                                                                     
         (4)  Construction Contract Award..........................  JAN 2009                                                                            _________        
                                                                                     
         (5)  Construction Start...................................  MAY 2009                                                                            _________        
                                                                                     
         (6)  Construction Completion..............................  FEB 2011                                                                            _________        
                                                                                     
                                                                                     
     B.  Equipment associated with this project which will be provided from          
  other appropriations:                                                              
                                                           Fiscal Year               
    Equipment                     Procuring                Appropriated   Cost       
    Nomenclature                  Appropriation            Or Requested   ($000)         ____________                  _____________            ____________   ______     
                                                                                     
  Info Sys - ISC                    BCA-OP                  2010             160     
                                                                          ______     
                                                             TOTAL           160     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
Installation Engineer:  MAJ Nguyen                                                   
Phone Number:  703-602-5834                                                          
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                  2009                                                               
    ARMY/BCA                                                        24 JAN 2007      
                                                                                     
Mayaguez                                                                             
Puerto Rico                                Reserve Center Building, Armed Forces     
                                                                                     
                                                                                     
                         171               64592                   26,000            
                                                                                     
                                                                                     
PRIMARY FACILITY                                                          18,918     ________________                                                                     
Armed Forces Reserve Center     m2 (SF)      8,477 (   91,244)   1,907   (16,163)    
Vehicle Maintenance Shop        m2 (SF)     280.29 (    3,017)   2,562      (718)    
Organizational Unit Storage     m2 (SF)     772.95 (    8,320)  874.46      (676)    
Organizational Parking          LS                 --            --         (243)    
Land Purchases                  ha (AC)       5.26 (       13)  99,055      (521)    
  Total from Continuation page                                              (597)    
SUPPORTING FACILITIES                                                      3,404     _____________________                                                                
Electric Service                LS                 --            --         (436)    
Water, Sewer, Gas               LS                 --            --         (582)    
Paving, Walks, Curbs & Gutters  LS                 --            --         (218)    
Storm Drainage                  LS                 --            --         (145)    
Site Imp( 1,746) Demo(      )   LS                 --            --       (1,746)    
Information Systems             LS                 --            --         (243)    
Antiterrorism Measures          LS                 --            --          (34)    
                                                                                     
                                                                                     
ESTIMATED CONTRACT COST                                                   22,322     
CONTINGENCY PERCENT  (5.00%)                                               1,116                                                                            _________     
SUBTOTAL                                                                  23,438     
SUPV, INSP & OVERHEAD  (5.70%)                                             1,336     
DESIGN/BUILD - DESIGN COST                                                   938                                                                            _________     
TOTAL REQUEST                                                             25,712     
TOTAL REQUEST (ROUNDED)                                                   26,000     
INSTALLED EQT-OTHER APPROP                                                  (158)    
                                                                                     
                            Construct an Armed Forces Reserve Center (AFRC),         
Organizational Maintenance Shop (OMS), unheated storage building, and land           
acquisition. Buildings will be of permanent construction with HVAC systems,          
plumbing, mechanical systems, security systems, and electrical systems.              
Supporting facilities include land clearing, paving, fencing, general site           
improvements, and extension of utilities to serve project. Accessibility for         
the disabled will be provided. Force protection (physical security) measures         
will be incorporated into design including maximum standoff distance from            
roads, parking areas, and vehicle unloading areas. Berms, heavy landscaping,         
and bollards will be used to prevent access when standoff distances cannot be        
maintained. Comprehensive building and furnishings related interior design           
services are required. Air Conditioning (Estimated 830 kWr/236 Tons).                
________________________________________________________________________________     
11. REQ:          9,530 m2  ADQT:           NONE     SUBSTD:           NONE          ________                                                                             
PROJECT:  Land acquisition and construction of an AFRC, OMS, and unheated            ________                                                                             
storage building. (Current Mission)                                                  
REQUIREMENT:   This project will provide land and a 400-member training              ____________                                                                         
facility that realigns Army Reserve and National Guard units, as directed by         
BRAC 05. The facility will provide administrative, educational, assembly,            
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                     2009                                                            
    ARMY/BCA                                                        24 JAN 2007      
                                                                                     
                                                                                     
Mayaguez, Puerto Rico                                                                
                                                                                     
                                                                                     
Reserve Center Building, Armed Forces                                 64592          
                                                                                     
 9.  COST ESTIMATES (CONTINUED)                                                       ______________________________                                                      
                                                                Unit      Cost       
     Item                       UM (M/E)      QUANTITY          COST     ($000)      
                                                                                     
PRIMARY FACILITY (CONTINUED)                                                         ____________________________                                                         
Antiterrorism Measures          LS                 --            --         (182)    
Building Information Systems    LS                 --            --         (415)                                                                           _________     
                                                                Total        597     
                                                                                     
REQUIREMENT:   (CONTINUED)                                                           __________________________                                                           
library, learning center, vault, weapons simulator, and physical fitness areas       
for seven Army Reserve units and three Puerto Rico Army National Guard               
(PRARNG) units. The maintenance shop will provide work bays and maintenance          
administrative support. The project will also provide adequate parking space         
for all military and privately-owned vehicles.                                       
CURRENT SITUATION:   The Ramey United States Army Reserve Center (USARC),            __________________                                                                   
consisting of a 63,330 square feet training building and 3,200 square feet           
maintenance shop is 26 years old. The center is occupied by twenty five units        
with a utilization of 137 percent located on 58.92 acres in Aguadilla, PR. The       
246th Quartermaster Company will be relocated into a new AFRC in Mayaguez            
while all other units remain at the existing Ramey USARC. The Puerto Rico Army       
National Guard (PRARNG) Readiness Center located in Mayaguez provides                
readiness center support for the PRARNG units.                                       
IMPACT IF NOT PROVIDED:   If this project is not provided, the units will be         _______________________                                                              
forced to operate and train in facilities not properly configured to allow the       
most effective training to complete mission requirements and the BRAC proposal       
will not be implemented.                                                             
ADDITIONAL:   This project has been coordinated with the installation physical       ___________                                                                          
security plan, and all physical security measures are included. All required         
antiterrorism protection measures are included. An economic analysis has been        
prepared and utilized in evaluating this project. This project is the best           
method to satisfy the requirement. The Deputy Assistant Secretary of the Army        
(Installations and Housing) certifies that this project has been considered          
for joint use potential. The facility will be available for use by other             
components. Sustainable principles will be integrated into the design,               
development, and construction of the project in accordance with Executive            
Order 13123 and other applicable laws and Executive Orders.                          
                                                                                     
12.  SUPPLEMENTAL DATA:                                                              _______________________                                                              
     A.  Estimated Design Data:                                                      
         (1)  Status:                                                                
              (a)  Date Design Started.............................  JUL 2007                                                                            _________        
              (b)  Percent Complete As Of January 2008.............     15.00                                                                            _________        
              (c)  Date 35% Designed...............................  APR 2009                                                                            _________        
              (d)  Date Design Complete............................  AUG 2009                                                                            _________        
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                     2009                                                            
    ARMY/BCA                                                        24 JAN 2007      
                                                                                     
                                                                                     
Mayaguez, Puerto Rico                                                                
                                                                                     
                                                                                     
Reserve Center Building, Armed Forces                                 64592          
                                                                                     
12.  SUPPLEMENTAL DATA: (Continued)                                                  _______________________                                                              
     A.  Estimated Design Data: (Continued)                                          
              (e)  Parametric Cost Estimating Used to Develop Costs        NO                                                                            _________        
              (f)  Type of Design Contract:  Design-build                            
                                                                                     
         (2)  Basis:                                                                 
              (a)  Standard or Definitive Design:  NO                                
                                                                                     
         (3)  Total Design Cost (c) = (a)+(b) OR (d)+(e):             ($000)         
              (a)  Production of Plans and Specifications..........     1,560                                                                            _________        
              (b)  All Other Design Costs..........................       668                                                                            _________        
              (c)  Total Design Cost...............................     2,228                                                                            _________        
              (d)  Contract........................................     1,782                                                                            _________        
              (e)  In-house........................................       446                                                                            _________        
                                                                                     
         (4)  Construction Contract Award..........................  JAN 2009                                                                            _________        
                                                                                     
         (5)  Construction Start...................................  MAY 2009                                                                            _________        
                                                                                     
         (6)  Construction Completion..............................  FEB 2011                                                                            _________        
                                                                                     
                                                                                     
     B.  Equipment associated with this project which will be provided from          
  other appropriations:                                                              
                                                           Fiscal Year               
    Equipment                     Procuring                Appropriated   Cost       
    Nomenclature                  Appropriation            Or Requested   ($000)         ____________                  _____________            ____________   ______     
                                                                                     
  Info Sys - ISC                    BCA-OP                  2010             158     
                                                                          ______     
                                                             TOTAL           158     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
Installation Engineer:  MAJ Nguyen                                                   
Phone Number:  703-602-5834                                                          
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FY 2008/2009 Budget Estimates
Base Realignment and Closure Account - 2005

Cost and Savings by Fiscal Year
(Dollars in Millions)  

ARMY/RC Rhode Island - Recommendation #42

FY 2006 FY 2007* FY 2008 FY 2009 FY 2010 FY 2011   FY2006-2011
One-Time Implementation Costs:
Military Construction 0.000 0.000 0.000 0.000 15.000 0.000 15.000
Family Housing - Construction 0.000 0.000 0.000 0.000 0.000 0.000 0.000
                       -  Operations 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Environmental 0.075 0.000 0.000 0.000 0.000 0.000 0.075
Operations & Maintenance 0.000 0.000 0.000 0.022 0.786 0.024 0.831
Military Personnel - PCS 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Other 0.000 0.000 0.000 0.000 0.000 0.746 0.746
Homeowners Assistance Program 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Total One-Time Costs 0.075 0.000 0.000 0.022 15.786 0.770 16.652
Estimated Land Revenues 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Budget Request 0.075 0.000 0.000 0.022 15.786 0.770 16.652

One-Time Costs
Funded Outside of the Account:
Military Construction 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Family Housing 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Environmental 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Operations & Maintenance                                 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Other 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Homeowners Assistance Program 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Total One-Time Cost Outside of the Account: 0.000 0.000 0.000 0.000 0.000 0.000 0.000

Grand Total One-Time Implementation Costs 0.075 0.000 0.000 0.022 15.786 0.770 16.652

Recurring Costs: (memo non-add)
Operations & Maintenance 0.000 0.000 0.819 0.840 0.861 0.879 3.399
Military Personnel 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Other 0.000 0.000 0.297 0.305 0.312 0.319 1.233
Total Recurring Costs (memo non-add): 0.000 0.000 1.116 1.145 1.173 1.198 4.632

* Note: The FY 2007 column reflects the FY 2007 President's Budget request.
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FY 2008/2009 Budget Estimates
Base Realignment and Closure Account - 2005

Cost and Savings by Fiscal Year
(Dollars in Millions)  

ARMY/RC Rhode Island - Recommendation #42
FY 2006 FY 2007* FY 2008 FY 2009 FY 2010 FY 2011   FY2006-2011

One-Time Savings:
Military Construction 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Family Housing - Construction 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Military PCS Cost Avoidance 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Other 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Total One-Time Savings 0.000 0.000 0.000 0.000 0.000 0.000 0.000

Recurring Savings:
Civilian Salary: 0.000 0.000 0.000 0.000 0.133 0.271 0.403
Military Personel Entitlements:
   Officer Salary 0.000 0.000 0.000 0.000 1.517 3.099 4.616
   Enlisted Salary 0.000 0.000 0.000 0.000 1.000 2.044 3.044
   Housing Allowance 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Overhead:
   Family Housing Operations 0.000 0.000 0.000 0.000 0.000 0.000 0.000
   Sustainment 0.000 0.000 0.000 0.000 0.307 0.313 0.620
   Recapitalization 0.000 0.000 0.134 0.138 0.141 0.144 0.558
   BOS 0.000 0.000 0.000 0.000 0.316 0.322 0.638
Other:
   Procurement 0.000 0.000 0.000 0.000 0.000 0.000 0.000
   Mission Activity 0.000 0.000 0.162 0.166 0.170 0.174 0.672
   Miscellaneous 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Total Recurring Savings 0.000 0.000 0.296 0.304 3.584 6.368 10.552

Grand Total Savings 0.000 0.000 0.296 0.304 3.584 6.368 10.552

Net Civilian Manpower Position Changes (+/-) 0 0 0 0 (4) 0 (4)
Net Military Manpower Position Changes (+/-) 0 0 0 0 (44) 0 (44)

Net Implementation Costs
  Less Estimated Land Revenues: 0.075 0.000 -0.296 -0.282 12.202 -5.598 6.100

* Note: The FY 2007 column reflects the FY 2007 President's Budget request.
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BASE REALIGNMENT AND CLOSURE 
PACKAGE DESCRIPTION 

 
Army/Location/Package:  Army/Rhode Island/RC Transformation in 
Rhode Island – Commission Recommendation #42 
 
Closure Package:  Close the Bristol Army Reserve Center, Bristol, 
RI, the Harwood Army Reserve Center, Providence, RI, the Warwick 
Army Reserve Center and Organizational Maintenance Shop, Warwick, 
RI. Relocate all units to a new Army Reserve Center on Newport 
Naval Base, RI. 
 
One-Time Implementation Costs:
 
    Military Construction: There is no Military Construction 
requirement for FY 2008.  
    

Location Project Title FY PN Amount 
($M)

AFRC Bristol Reserve Center Bldg,  
Armed Forces 2010 65075 $15.000

    
Subtotal for FY 2010   $15.000
    
TOTAL PROGRAM FOR FY 2006 – 2011   $15.000
 
    Conjunctively-Funded Construction:  None.   
 
    Family Housing Construction:  None. 
    
    Family Housing Operations:  None.  
 
    Operation and Maintenance:  Cost includes civilian severance 
pay, civilian PCS, procurement of equipment (systems and 
facilities furniture), transportation of things, and 
communications in support of this recommendation.  Total One-Time 
Cost estimate is $.831 million. There is no FY 2008 Operations 
and Maintenance requirement. 
 
    Military Personnel:  None.  
 
    Other:  Cost includes IT installation (communications, 
automation and information management systems equipment) in 
support construction projects.  Total One-Time Cost estimate is 
$.746 million. There is no FY 2008 Other requirement. 
 
    Revenues from Land Sales:  None.  
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BASE REALIGNMENT AND CLOSURE 
PACKAGE DESCRIPTION 

(Continued) 
 
 

                                                  Exhibit BC-03 
691 

 

 
 
Savings: 
 
    Military Construction:  None. 
 
    Family Housing Construction:  None. 
 
    Family Housing Operations:  None. 
 
    Operation and Maintenance:  Facilities sustainment and 
recapitalization, base operations, and civilian salaries. 
 

Military Personnel:  The savings due to changes in housing 
allowances and salary savings for eliminated personnel positions. 
 
    Other:  The savings are due to a reduction in mission 
activities. 
 
Environmental:   
  
The Army is conducting the following environmental studies and 
NEPA prior to construction and movement. There is no FY 2008 
Environmental requirement. 
 

a. Bristol: $.025 million; Environmental Condition of 
Property. 

 
b. Providence: $.025 million; Environmental Condition of 

Property; NEPA - Environmental Assessment. 
 
c. Warwick USARC: $.025 million; Environmental Condition of 

Property; NEPA - Environmental Assessment. 
 
 

 
 



FY 2008/2009 Budget Estimates
Base Realignment and Closure Account - 2005

Cost and Savings by Fiscal Year
(Dollars in Millions)  

ARMY/RC Tennessee - Recommendation #43

FY 2006 FY 2007* FY 2008 FY 2009 FY 2010 FY 2011   FY2006-2011
One-Time Implementation Costs:
Military Construction 0.000 0.000 0.000 14.900 15.900 0.000 30.800
Family Housing - Construction 0.000 0.000 0.000 0.000 0.000 0.000 0.000
                       -  Operations 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Environmental 0.190 0.000 0.000 0.000 0.000 0.000 0.190
Operations & Maintenance 0.000 0.000 0.000 0.017 1.491 0.146 1.654
Military Personnel - PCS 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Other 0.000 0.000 0.000 0.000 0.723 0.791 1.514
Homeowners Assistance Program 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Total One-Time Costs 0.190 0.000 0.000 14.917 18.114 0.937 34.158
Estimated Land Revenues 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Budget Request 0.190 0.000 0.000 14.917 18.114 0.937 34.158

One-Time Costs
Funded Outside of the Account:
Military Construction 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Family Housing 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Environmental 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Operations & Maintenance                                 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Other 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Homeowners Assistance Program 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Total One-Time Cost Outside of the Account: 0.000 0.000 0.000 0.000 0.000 0.000 0.000

Grand Total One-Time Implementation Costs 0.190 0.000 0.000 14.917 18.114 0.937 34.158

Recurring Costs: (memo non-add)
Operations & Maintenance 0.000 0.000 0.000 0.567 0.952 0.972 2.491
Military Personnel 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Other 0.000 0.000 0.000 0.000 0.073 0.074 0.147
Total Recurring Costs (memo non-add): 0.000 0.000 0.000 0.567 1.025 1.046 2.638

* Note: The FY 2007 column reflects the FY 2007 President's Budget request.
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FY 2008/2009 Budget Estimates
Base Realignment and Closure Account - 2005

Cost and Savings by Fiscal Year
(Dollars in Millions)  

ARMY/RC Tennessee - Recommendation #43
FY 2006 FY 2007* FY 2008 FY 2009 FY 2010 FY 2011   FY2006-2011

One-Time Savings:
Military Construction 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Family Housing - Construction 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Military PCS Cost Avoidance 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Other 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Total One-Time Savings 0.000 0.000 0.000 0.000 0.000 0.000 0.000

Recurring Savings:
Civilian Salary: 0.000 0.000 0.000 0.000 0.000 0.068 0.068
Military Personel Entitlements:
   Officer Salary 0.000 0.000 0.000 0.000 0.000 0.070 0.070
   Enlisted Salary 0.000 0.000 0.000 0.000 0.000 1.347 1.347
   Housing Allowance 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Overhead:
   Family Housing Operations 0.000 0.000 0.000 0.000 0.000 0.250 0.250
   Sustainment 0.000 0.000 0.021 0.162 0.359 0.269 0.811
   Recapitalization 0.000 0.000 0.022 0.088 0.135 0.194 0.438
   BOS 0.000 0.000 0.000 0.026 0.026 0.159 0.211
Other:
   Procurement 0.000 0.000 0.000 0.000 0.000 0.000 0.000
   Mission Activity 0.000 0.000 0.000 0.000 0.000 0.000 0.000
   Miscellaneous 0.000 0.000 0.000 0.068 0.070 0.071 0.208
Total Recurring Savings 0.000 0.000 0.043 0.344 0.589 2.427 3.404

Grand Total Savings 0.000 0.000 0.043 0.344 0.589 2.427 3.404

Net Civilian Manpower Position Changes (+/-) 0 0 0 0 0 (2) (2)
Net Military Manpower Position Changes (+/-) 0 0 0 0 0 (30) (30)

Net Implementation Costs
  Less Estimated Land Revenues: 0.190 0.000 -0.043 14.573 17.525 -1.491 30.754

* Note: The FY 2007 column reflects the FY 2007 President's Budget request.
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BASE REALIGNMENT AND CLOSURE 
PACKAGE DESCRIPTION 

 
Army/Location/Package:  Army/Tennessee/RC Transformation in 
Tennessee – Commission Recommendation #43 
 
Closure Package:   
 
    a.  Close the Guerry United States Army Reserve Center, 
Chattanooga, TN, and Bonney Oaks United States Army Reserve 
Center, Chattanooga, TN, and relocate units into a new Armed 
Forces Reserve Center (AFRC) on Volunteer Army Ammunition Plant, 
Chattanooga,TN. 

 
    b.  Close the Kingsport Armed Forces Reserve Center (AFRC), 
the Kingsport Organizational Maintenance Shop (OMS), and the Army 
Maintenance Support Activity (AMSA), Kingsport, TN, and relocate 
units into a new Armed Forces Reserve Center and Field 
Maintenance Shop on Holston Army Ammunition Plant, Kingsport,TN. 
The new AFRC shall have the capability to accommodate Tennessee 
National Guard units from the Kingsport Armed Forces Reserve 
Center, Kingsport, TN, if the state decides to relocate those 
National Guard units.  

 
    c.  Close the United States Army Reserve Center outside of 
Fort Campbell (located in Clarksville, TN), KY, and relocate 
units, along with units currently in buildings #6912 and #2907 on 
Fort Campbell into a new Armed Forces Reserve Center (AFRC) and 
Organizational Maintenance Shop (OMS) on Fort Campbell, KY. The 
new AFRC shall have the capability to accommodate units from the 
Clarksville Army National Guard Readiness Center, Clarksville, 
TN, if the state decides to relocate those National Guard units. 
 
One-Time Implementation Costs:
 
    Military Construction: There is no Military Construction 
requirement for FY 2008. 
                                     

Location Project Title FY PN Amount 
($M)

AFRC 
Kingsport 

Reserve Center Building, 
Armed Forces 2009 64842 14.900

    
Subtotal for FY 2009   $14.900
    

Fort Campbell 
Reserve Center Building, 
Armed Forces 

 
2010 64328 5.300

AFRC Reserve Center Building,  64729 10.600
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BASE REALIGNMENT AND CLOSURE 
PACKAGE DESCRIPTION 

(Continued) 
 
 

 
Chattanooga Armed Forces 2010 
    
Subtotal for FY 2010   $15.900
    
TOTAL PROGRAM FOR FY 2006 – 2011   $30.800
                                    
  
    Conjunctively-Funded Construction:  None. 
 
    Family Housing Construction:  None. 
 
    Family Housing Operations:  None. 
 
    Operation and Maintenance:  Cost includes civilian severance 
pay, civilian PCS, procurement of equipment (systems and 
facilities furniture), transportation of things, and 
communications in support of this recommendation. Total One-Time 
Cost estimate is $1.654 million. There is no FY 2008 Operations 
and Maintenance requirement.   
        
    Military Personnel:  None.  
 
    Other:  Cost includes IT installation (communications, 
automation and information management systems equipment) in 
support construction projects.  Total One-Time Cost estimate is 
$1.514 million. There is no FY 2008 Other requirement. 
 
    Revenues from Land Sales:  None. 
 
Savings: 
 
    Military Construction:  None. 
 
    Family Housing Construction:  None.  
 
    Family Housing Operations:  None. 
 
    Operation and Maintenance:  Facilities sustainment and 
recapitalization, base operations, and civilian salaries. 
 
    Military Personnel:  The savings due to salary savings for 
eliminated personnel positions. 
 
    Other:  The savings are due to a reduction in miscellaneous. 
 

                                                  Exhibit BC-03 
695 

 



BASE REALIGNMENT AND CLOSURE 
PACKAGE DESCRIPTION 

(Continued) 
 
 

                                                  Exhibit BC-03 
696 

 

 
 
Environmental:   
  
The Army is conducting the following environmental studies and 
NEPA prior to construction and movement. There is no FY 2008 
Environmental requirement. 
 

a. Guerry USARC: $.025 million: Environmental Condition of 
Property. 

 
b. Fort Campbell: $.050 million: Environmental Baseline 

Survey; NEPA - Environmental Assessment. 
 

c. Chattanooga AFRC: $.055 million: Environmental Baseline 
Survey; NEPA - Environmental Assessment. 

 
d. Kingsport AFRC: $.060 million: Environmental Baseline 

Survey; NEPA - Environmental Assessment. 
 

 
  
    
 



1.COMPONENT 2.DATE

3.INSTALLATION AND LOCATION

PREVIOUS EDITIONS MAY BE USED INTERNALLY
UNTIL EXHAUSTED

PAGE NO. 267DD FORM
1 DEC 76

FY           MILITARY CONSTRUCTION PROJECT DATA

4.PROJECT TITLE

5.PROGRAM ELEMENT 6.CATEGORY CODE 7.PROJECT NUMBER 8.PROJECT COST ($000)

9.COST ESTIMATES

ITEM UM (M/E) QUANTITY UNIT COST COST ($000)

10.Description of Proposed Construction

1391

Auth

Approp

                                                                                     
                                                                                     
                  2009                                                               
    ARMY/BCA                                                        24 JAN 2007      
                                                                                     
AFRC Kingsport                                                                       
Tennessee                                  Reserve Center Building, Armed Forces     
                                                                                     
                                                                                     
                         171               64842                   14,900            
                                                                                     
                                                                                     
PRIMARY FACILITY                                                          11,434     ________________                                                                     
Armed Forces Reserve Center     m2 (SF)      5,922 (   63,744)   1,226    (7,260)    
Vehicle Maintenance Shop        m2 (SF)      1,854 (   19,958)   1,365    (2,531)    
Flammable Material Storage      m2 (SF)      46.45 (      500)   1,251       (58)    
Controlled Waste Storage        m2 (SF)      55.74 (      600)   1,251       (70)    
Organizational Unit Storage     m2 (SF)     106.84 (    1,150)  575.86       (62)    
  Total from Continuation page                                            (1,453)    
SUPPORTING FACILITIES                                                      2,211     _____________________                                                                
Electric Service                LS                 --            --         (140)    
Water, Sewer, Gas               LS                 --            --          (80)    
Paving, Walks, Curbs & Gutters  LS                 --            --       (1,154)    
Storm Drainage                  LS                 --            --          (25)    
Site Imp(   719) Demo(      )   LS                 --            --         (719)    
Information Systems             LS                 --            --          (73)    
Antiterrorism Measures          LS                 --            --          (20)    
                                                                                     
                                                                                     
ESTIMATED CONTRACT COST                                                   13,645     
CONTINGENCY PERCENT  (5.00%)                                                 682                                                                            _________     
SUBTOTAL                                                                  14,327     
SUPV, INSP & OVERHEAD  (4.00%)                                               573                                                                            _________     
TOTAL REQUEST                                                             14,900     
TOTAL REQUEST (ROUNDED)                                                   14,900     
INSTALLED EQT-OTHER APPROP                                                  (277)    
                                                                                     
                                                                                     
                            Construct an Armed Forces Reserve Center (AFRC).         
Primary facilities include the reserve center, vehicle maintenance shop,             
flammable materials storage, controlled waste storage, unit storage,                 
organizational vehicle parking, vehicle wash facility, lube and inspection           
rack, standby generator pad w/hook-up, connection to EMCS, antiterrorism             
measures and building information systems. Supporting facilities will include        
military vehicle parking and access roads and POV parking, security fencing          
and dark motor pool lighting, loading ramp, and sidewalks. Extension of gas,         
electric, sewer, water and communication utilities to the building site will         
be necessary. Access for the disabled will be provided. Physical security            
measures will be incorporated into design including maximum feasible standoff        
distance from roads, parking areas, and vehicle unloading areas, berms, heavy        
landscaping, and bollards to prevent access when standoff distance cannot be         
maintained. Cost effective energy conserving features will be incorporated           
into design and standard HVAC/MEP systems commissioning will be included.            
Comprehensive building and furnishings related interior design services are          
required. Air Conditioning (Estimated 408 kWr/116 Tons).                             
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1.COMPONENT 2.DATE

3.INSTALLATION AND LOCATION

PREVIOUS EDITIONS MAY BE USED INTERNALLY
UNTIL EXHAUSTED

PAGE NO. 268 DD FORM
1 DEC 76

FY        MILITARY CONSTRUCTION PROJECT DATA

1391C

4.PROJECT TITLE 5.PROJECT NUMBER

                                                                                     
                                                                                     
                     2009                                                            
    ARMY/BCA                                                        24 JAN 2007      
                                                                                     
                                                                                     
AFRC Kingsport, Tennessee                                                            
                                                                                     
                                                                                     
Reserve Center Building, Armed Forces                                 64842          
                                                                                     
 9.  COST ESTIMATES (CONTINUED)                                                       ______________________________                                                      
                                                                Unit      Cost       
     Item                       UM (M/E)      QUANTITY          COST     ($000)      
                                                                                     
PRIMARY FACILITY (CONTINUED)                                                         ____________________________                                                         
Organizational Vehicle Parking  LS                 --            --         (789)    
Vehicle Wash Facility           LS                 --            --         (100)    
Lube & Inspection Rack          LS                 --            --          (60)    
Standby Generator Pad w/Hook-Up LS                 --            --          (80)    
EMCS Connections                LS                 --            --          (75)    
Antiterrorism Measures          LS                 --            --         (150)    
Building Information Systems    LS                 --            --         (199)                                                                           _________     
                                                                Total      1,453     
                                                                                     
________________________________________________________________________________     
11. REQ:          8,016 m2  ADQT:           NONE     SUBSTD:          9,260 m2       ________                                                                             
PROJECT:  Construct an Armed Forces Reserve Center (AFRC). (Current mission)         ________                                                                             
REQUIREMENT:   The facility is required to house elements of the Headquarters        ____________                                                                         
Headquarters Troop, 2/278th Armored Cavalry Regiment of the TNARNG, It will          
also house the 81st RSC REC Cell, 4212th USA Hospital, and the 639th TRANS CO,       
MED TRK of the USAR. These units have a combined required strength of 483            
personnel. The AFRC will provide the necessary admin, training, and logistical       
requirements to achieve proficiency in required training tasks.                      
CURRENT SITUATION:   This facility is 39 years old and has been determined to        __________________                                                                   
be unfeasible for rehabilitation. The facility is inadequate to fully support        
the TNARNG and USAR units due to the lack of adequate parking, storage, and          
training areas.                                                                      
IMPACT IF NOT PROVIDED:   The units’ ability to meet their readiness,                _______________________                                                              
recruiting, and retention, and training objectives will continue to be               
adversely impacted if the personnel are not provided with adequate facilities.       
The lack of proper and adequate training , storage and administrative areas          
will continue to impair the attainment of required mobilization readiness            
levels.                                                                              
ADDITIONAL:   This project has been coordinated with the installation physical       ___________                                                                          
security plan, and all physical security measures are included. All required         
antiterrorism protection measures are included. Alternative methods of meeting       
this requirement have been explored during project development. This project         
is the only feasible option to meet the requirement. The Deputy Assistant            
Secretary of the Army (Installations and Housing) certifies that this project        
has been considered for joint use potential. The facility will be available          
for use by other components. Sustainable principles will be integrated into          
the design, development, and construction of the project in accordance with          
Executive Order 13123 and other applicable laws and Executive Orders.                
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1.COMPONENT 2.DATE

3.INSTALLATION AND LOCATION

PREVIOUS EDITIONS MAY BE USED INTERNALLY
UNTIL EXHAUSTED

PAGE NO. 269DD FORM
1 DEC 76

FY        MILITARY CONSTRUCTION PROJECT DATA

1391C

4.PROJECT TITLE 5.PROJECT NUMBER

                                                                                     
                                                                                     
                     2009                                                            
    ARMY/BCA                                                        24 JAN 2007      
                                                                                     
                                                                                     
AFRC Kingsport, Tennessee                                                            
                                                                                     
                                                                                     
Reserve Center Building, Armed Forces                                 64842          
                                                                                     
12.  SUPPLEMENTAL DATA:                                                              _______________________                                                              
     A.  Estimated Design Data:                                                      
         (1)  Status:                                                                
              (a)  Date Design Started.............................  MAR 2007                                                                            _________        
              (b)  Percent Complete As Of January 2008.............     25.00                                                                            _________        
              (c)  Date 35% Designed...............................  MAR 2008                                                                            _________        
              (d)  Date Design Complete............................  SEP 2008                                                                            _________        
              (e)  Parametric Cost Estimating Used to Develop Costs        NO                                                                            _________        
              (f)  Type of Design Contract:  Design-bid-build                        
                                                                                     
         (2)  Basis:                                                                 
              (a)  Standard or Definitive Design:  NO                                
                                                                                     
         (3)  Total Design Cost (c) = (a)+(b) OR (d)+(e):             ($000)         
              (a)  Production of Plans and Specifications..........       894                                                                            _________        
              (b)  All Other Design Costs..........................       298                                                                            _________        
              (c)  Total Design Cost...............................     1,192                                                                            _________        
              (d)  Contract........................................       954                                                                            _________        
              (e)  In-house........................................       238                                                                            _________        
                                                                                     
         (4)  Construction Contract Award..........................  DEC 2008                                                                            _________        
                                                                                     
         (5)  Construction Start...................................  JAN 2009                                                                            _________        
                                                                                     
         (6)  Construction Completion..............................  JAN 2011                                                                            _________        
                                                                                     
                                                                                     
     B.  Equipment associated with this project which will be provided from          
  other appropriations:                                                              
                                                           Fiscal Year               
    Equipment                     Procuring                Appropriated   Cost       
    Nomenclature                  Appropriation            Or Requested   ($000)         ____________                  _____________            ____________   ______     
                                                                                     
  Info Sys - ISC                    BCA-OP                  2010             277     
                                                                          ______     
                                                             TOTAL           277     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
Installation Engineer:  COL Bob Johnson                                              
Phone Number:  615-313-2610                                                          
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FY 2008/2009 Budget Estimates
Base Realignment and Closure Account - 2005

Cost and Savings by Fiscal Year
(Dollars in Millions)  

ARMY/RC Texas - Recommendation #44

FY 2006 FY 2007* FY 2008 FY 2009 FY 2010 FY 2011   FY2006-2011
One-Time Implementation Costs:
Military Construction 0.000 98.500 117.800 151.100 55.800 0.000 423.200
Family Housing - Construction 0.000 0.000 0.000 0.000 0.000 0.000 0.000
                       -  Operations 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Environmental 0.674 0.000 0.000 0.000 0.000 0.000 0.674
Operations & Maintenance 0.000 2.719 16.205 6.777 23.850 1.725 51.277
Military Personnel - PCS 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Other 0.000 4.078 6.237 5.006 7.286 2.776 25.383
Homeowners Assistance Program 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Total One-Time Costs 0.674 105.297 140.242 162.883 86.936 4.501 500.534
Estimated Land Revenues 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Budget Request 0.674 105.297 140.242 162.883 86.936 4.501 500.534

One-Time Costs
Funded Outside of the Account:
Military Construction 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Family Housing 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Environmental 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Operations & Maintenance                                 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Other 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Homeowners Assistance Program 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Total One-Time Cost Outside of the Account: 0.000 0.000 0.000 0.000 0.000 0.000 0.000

Grand Total One-Time Implementation Costs 0.674 105.297 140.242 162.883 86.936 4.501 500.534

Recurring Costs: (memo non-add)
Operations & Maintenance 0.000 0.000 5.463 7.876 9.581 9.784 32.704
Military Personnel 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Other 0.000 0.000 0.326 0.430 0.549 0.561 1.865
Total Recurring Costs (memo non-add): 0.000 0.000 5.789 8.306 10.130 10.344 34.570

* Note: The FY 2007 column reflects the FY 2007 President's Budget request.
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FY 2008/2009 Budget Estimates
Base Realignment and Closure Account - 2005

Cost and Savings by Fiscal Year
(Dollars in Millions)  

ARMY/RC Texas - Recommendation #44
FY 2006 FY 2007* FY 2008 FY 2009 FY 2010 FY 2011   FY2006-2011

One-Time Savings:
Military Construction 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Family Housing - Construction 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Military PCS Cost Avoidance 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Other 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Total One-Time Savings 0.000 0.000 0.000 0.000 0.000 0.000 0.000

Recurring Savings:
Civilian Salary: 0.000 0.000 0.000 0.000 1.523 3.110 4.633
Military Personel Entitlements:
   Officer Salary 0.000 0.000 0.000 1.143 3.035 5.072 9.250
   Enlisted Salary 0.000 0.000 0.000 5.408 17.242 32.883 55.533
   Housing Allowance 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Overhead:
   Family Housing Operations 0.000 0.000 0.000 0.000 0.000 0.000 0.000
   Sustainment 0.000 0.000 1.298 3.018 3.988 4.971 13.274
   Recapitalization 0.000 0.100 1.520 2.270 2.424 2.471 8.785
   BOS 0.000 0.000 0.303 0.485 0.673 0.824 2.285
Other:
   Procurement 0.000 0.000 0.000 0.000 0.000 0.000 0.000
   Mission Activity 0.000 0.000 0.000 0.000 0.000 0.000 0.000
   Miscellaneous 0.000 0.000 0.000 0.000 0.387 0.396 0.783
Total Recurring Savings 0.000 0.100 3.120 12.325 29.272 49.727 94.544

Grand Total Savings 0.000 0.100 3.120 12.325 29.272 49.727 94.544

Net Civilian Manpower Position Changes (+/-) 0 0 0 0 (46) 0 (46)
Net Military Manpower Position Changes (+/-) 0 0 0 (139) (145) (106) (390)

Net Implementation Costs
  Less Estimated Land Revenues: 0.674 105.197 137.122 150.558 57.665 -45.226 405.990

* Note: The FY 2007 column reflects the FY 2007 President's Budget request.

701 Exhibit BC-02 BRAC Implementation Cost and Savings



BASE REALIGNMENT AND CLOSURE 
PACKAGE DESCRIPTION 

 
Army/Location/Package:  Army/Texas/Reserve Component 
Transformation in Texas – Commission Recommendation #44 
 
Closure Package:   
 
    a.  Close the Tharp United States Army Reserve Center, 
Amarillo, TX, and relocate units to a new Armed Forces Reserve 
Center in Amarillo, TX, if the Army is able to acquire land 
suitable for the construction of the facilities. The new AFRC 
shall have the capability to accommodate Texas National Guard 
Units from the following Texas ARNG Readiness Centers: Amarillo, 
Pampa, and Hale Co, TX, if the state decides to relocate those 
National Guard units. 

 
    b.  Close the United States Army Reserve Center, Brownsville, 
TX, and relocate units to a new Armed Forces Reserve Center in 
Brownsville, TX, if the Army is able to acquire suitable land for 
the construction of the facilities. The new AFRC shall have the 
capability to accommodate Texas National Guard Units from the 
Texas ARNG Readiness Center in Brownsville, TX, if the state 
decides to relocate those National Guard units. 

 
    c.  Close the United States Army Reserve Center, Boswell, TX, 
and the United States Army Reserve Center, Callaghan, TX, and 
relocate units to a new Armed Forces Reserve Center on existing 
Federal property on Camp Bullis, TX. The new AFRC shall have the 
capability to accommodate Texas National Guard Units from the 
Texas ARNG Readiness Center in Hondo, TX, A Company and 
Headquarters Company, 1st of the 141st Infantry, the Fifth Army 
ITAAS, the Regional Training Site-Intelligence, and the Texas 
Army National Guard Area Support Medical Battalion, if the state 
decides to relocate those National Guard units. 
 
    d.  Close the Grimes United States Army Reserve Center, 
Abilene, TX, and relocate B Company of the 413th Civil Affairs 
Battalion and the Area Maintenance Support Activity 11 Sub-Shop 
to a new Armed Forces Reserve Center with a Field Maintenance 
Shop on Dyess Air Force Base, TX. The new AFRC shall have the 
capability to accommodate Texas National Guard Units from the 
following Texas ARNG Readiness Centers: Abilene, Coleman, and 
Snyder, TX, and the Texas Army National Guard Field Maintenance 
Shop, Abilene, TX, if the state decides to relocate those 
National Guard units. 
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BASE REALIGNMENT AND CLOSURE 
PACKAGE DESCRIPTION 

(Continued) 
 
 

 
    e.  Close the Roque O Segura United States Army Reserve 
Center, El Paso, Texas, the Benavidez United States Army Reserve 
Center, El Paso, Texas, the United States Army Reserve Center #3, 
Fort Bliss, Texas and the McGregor Range United States Army 
Reserve Center and Equipment Concentration Site, Fort Bliss New 
Mexico and relocate units to a new Armed Forces Reserve Center 
with a Consolidated Equipment Concentration Site and Maintenance 
Facility on Fort Bliss Texas. The new AFRC shall have the 
capability to accommodate Texas Army National Guard Units from 
the following Texas ARNG Readiness centers: Fort Bliss and Hondo 
Pass in El Paso, Texas, if the state decides to relocate those 
National Guard units. 
 
    f.  Close the Herzog United States Army Reserve Center, 
Dallas, TX, and relocate units to a new Armed Forces Reserve 
Center on the existing Grand Prairie Reserve Complex, Grand 
Prairie, TX. Realign the 490th Civil Affairs Battalion from the 
Grimes United States Army Reserve Center and relocate the unit 
into the new AFRC. The new AFRC shall have the capability to 
accommodate Texas National Guard Units from the following Texas 
ARNG Readiness Centers: Arlington, TX, and California Crossing, 
TX, if the state decides to relocate those National Guard units. 

 
    g.  Close the United States Army Reserve Center, Pasadena, 
TX, and relocate units to a new Armed Forces Reserve Center with 
a Field Maintenance Shop in (East) Houston, TX, if the Army is 
able to acquire land suitable for the construction of the 
facilities. The new AFRC shall have the capability to accommodate 
Texas National Guard Units from the following Texas ARNG 
Readiness Centers: Baytown, Pasadena, and Ellington Field, TX, 
and the Texas Army National Guard Field Maintenance Shop located 
on Ellington Field, TX, if the state decides to relocate those 
National Guard units. 

 
    h.  Close United States Army Reserve Center #2, Perimeter 
Park, TX, and United States Army Reserve Center #3, Houston, 
TX, and relocate units to a new Armed Forces Reserve Center with 
a consolidated Field Maintenance Shop in (Northwest) Houston, TX, 
if the Army is able to acquire land suitable for the construction 
of the facilities. The new AFRC shall have the capability to 
accommodate Texas National Guard Units from the following Texas 
ARNG Readiness Centers: Beaumont, Port Arthur, Port Neches, and 
Orange, TX, and the Texas Army National Guard Field Maintenance 
Shop located in Port Neches, TX, if the state decides to relocate 
those National Guard units. 
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BASE REALIGNMENT AND CLOSURE 
PACKAGE DESCRIPTION 

(Continued) 
 
 

 
    i.  Close the Miller United States Army Reserve Center, 
Huntsville, TX, and relocate units to a new Armed Forces Reserve 
Center in Huntsville, TX, if the Army is able to acquire suitable 
land for the construction of the facilities. The new AFRC shall 
have the capability to accommodate Texas National Guard Units 
from the Texas ARNG Readiness Center in Huntsville, TX, if the 
state decides to relocate those National Guard units. 

 
    j.  Close the Muchert United States Army Reserve Center, 
Dallas, TX, and relocate units to a new Armed Forces Reserve 
Center Lewisville, TX, if the Army is able to acquire land 
suitable for the construction of the facilities. The new AFRC 
shall have the capability to accommodate Texas National Guard 
Units from the following Texas ARNG Readiness Centers: Denton, 
Irving, and Denison, TX, if the state decides to relocate those 
National Guard units. 

 
    k.  Close the United States Army Reserve Center, Lufkin, TX, 
and relocate units to a new Armed Forces Reserve Center in 
Lufkin, TX, if the Army is able to acquire suitable land for the 
construction of the facilities. The new AFRC shall have the 
capability to accommodate Texas National Guard Units from the 
following Texas ARNG Readiness Centers: Lufkin and Nacogdoches, 
TX, if the state decides to relocate those National Guard units. 

 
    l.  Close the United States Army Reserve Center, Alice, TX, 
and the United States Army Reserve Center, NAS Kingsville, TX, 
and relocate units to a new Armed Forces Reserve Center on NAS 
Kingsville, TX, if the Army determines the property is suitable 
for construction. The new AFRC shall have the capability to 
accommodate Texas National Guard Units from the following Texas 
ARNG Readiness Centers: Alice and Kingsville, TX, if the state 
decides to relocate those National Guard units. 

 
    m.  Close the Watts-Guillot United States Army Reserve 
Center, Texarkana, TX, and realign the Hooks Army Reserve Center 
on Red River Army Depot by relocating units to a new Armed Forces 
Reserve Center on or in the vicinity of Red River Army Depot, TX. 
The new AFRC shall have the capability to accommodate Texas 
National Guard Units from the following Texas ARNG Readiness 
Centers: Atlanta, and Texarkana, if the state decides to relocate 
those National Guard units. 
 
    n.  Close Round Rock United States Army Reserve Center 
(leased) and relocate units to a new Armed Forces Reserve Center 
with a consolidated Field Maintenance Shop in Round Rock, TX, if 
the Army is able to acquire land suitable for the construction of 
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BASE REALIGNMENT AND CLOSURE 
PACKAGE DESCRIPTION 

(Continued) 
 
 

 
the facilities. The new AFRC shall have the capability to 
accommodate Texas National Guard Units from the Texas ARNG 
Readiness Centers in Austin and Taylor, TX, and the Texas Army 
National Guard Field Maintenance Shop in Austin, TX, if the state 
decides to relocate those National Guard units. 

 
    o.  Close the United States Army Reserve Center, San Marcos, 
TX, and relocate units to a new Armed Forces Reserve Center in 
San Marcos, TX, if the Army is able to acquire land suitable for 
the construction of the facilities. The new AFRC shall have the 
capability to accommodate Texas National Guard Units from the 
following Texas ARNG Readiness Centers: San Marcos, Sequin, and 
New Braunfels, TX, if the state decides to relocate those 
National Guard units.  

 
    p.  Close the Hanby-Hayden United States Army Reserve Center, 
Mesquite, TX, and relocate units to a new Armed Forces Reserve 
Center with an Organizational Maintenance Shop on United States 
Army Reserve property in Seagoville, TX. The new AFRC shall have 
the capability to accommodate Texas National Guard Units from the 
following Texas ARNG Readiness Centers: Dallas #2, Kaufman and 
Terrell (including the Organizational Maintenance Shop), TX, if 
the state decides to relocate those National Guard units. 

 
    q.  Close the United States Army Reserve Center, Tyler, TX, 
and the United States Army Reserve Center, Marshall, TX, and 
relocate units to a new Armed Forces Reserve Center with a Field 
Maintenance Shop in Tyler, TX, if the Army is able to acquire 
suitable land for the construction of the facilities. The new 
AFRC shall have the capability to accommodate Texas National 
Guard Units from the following Texas ARNG Readiness Centers: 
Athens, Tyler, Henderson, Kilgore, Marshall, and Corsicana, TX, 
and the Field Maintenance Shop in Marshall, TX, if the state 
decides to relocate those National Guard units. 
 
One-Time Implementation Costs:
 
 Military Construction:  
  

Location Project Title FY PN Amount 
($M)

Camp Bullis Armed Forces Reserve Ctr 2007 64463 $44.000
Grand Prairie Armed Forces Reserve Ctr 2007 64505 $35.000
Seagoville Armed Forces Reserve Ctr 2007 64480 $19.500
    
Subtotal for FY 2007   $98.500
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AFRC East 
Houston 

Reserve Center Building, 
Armed Forces 2008 64500 $36.000

Northwest 
Houston 

Reserve Center Building, 
Armed Forces 2008 64855 $31.900

AFRC Fort 
Bliss 

Reserve Center Building, 
Armed Forces 2008 64913 $49.900

    
Subtotal for FY 2008   $117.800
    

AFRC Amarillo 
Reserve Center Building, 
Armed Forces 2009 64386 $20.000

AFRC Dallas 
Reserve Center Building, 
Armed Forces 2009 64467 $19.500

AFRC San 
Marcos 

Reserve Center Building, 
Armed Forces 2009 64469 $24.000

AFRC Tyler 
Reserve Center Building, 
Armed Forces 2009 64476 $25.000

AFRC Austin 
Reserve Center Building, 
Armed Forces 2009 64526 $32.000

AFRC Dyess 
AFB 

Reserve Center Building, 
Armed Forces 2009 64854 $30.600

    
Subtotal for FY 2009   $151.100
    
Brownsville 
AFRC 

Reserve Center Building, 
Armed Forces 2010 64453 $10.000

AFRC 
Huntsville 

Reserve Center Building, 
Armed Forces 2010 64464 $10.400

AFRC 
Kingsville 

Reserve Center Building, 
Armed Forces 2010 64465 $14.000

AFRC Lufkin 
Reserve Center Building, 
Armed Forces 2010 64468 $10.800

Red River 
Army Depot 

Reserve Center Building, 
Armed Forces 2010 64475 $10.600

    
Subtotal for FY 2010   $55.800
    
TOTAL PROGRAM FOR FY 2006 – 2011   $423.200
 
    Conjunctively-Funded Construction:  None. 
 
    Family Housing Construction:  None. 
     
    Family Housing Operations:  None. 
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    Operation and Maintenance:  Cost includes civilian severance 
pay, civilian PCS, procurement of equipment (systems and 
facilities furniture), transportation of things, and 
communications in support of this recommendation. Total One-Time 
Cost estimate is $51.277 million. The FY 2008 budget estimate is 
$16.205 million.  
 
    Military Personnel:  None.  
 
    Other:  Cost includes IT installation (communications, 
automation and information management systems equipment) in 
support of construction projects. Total One-Time Cost estimate is 
$25.383 million. The FY 2008 budget estimate is $6.237 million. 
 
    Revenues from Land Sales:  None.   
 
Savings: 
 
    Military Construction:  None. 
 
    Family Housing Construction:  None.  
 
    Family Housing Operations:  None. 
 
    Operation and Maintenance:  Facilities sustainment and 
recapitalization, base operations, and civilian salaries. 
 
    Military Personnel:  The savings due to salary savings for 
eliminated personnel positions. 
 
    Other:  The savings are due to a reduction in miscellaneous. 
 
Environmental:   
  
The Army is conducting the following environmental studies and 
NEPA prior to construction and movement. There is no FY 2008 
Environmental requirement. 
 

a. Grand Prairie: $.042 million; NEPA - Environmental 
Assessment. 

 
b. Kingsville: $.018 million; Environmental Condition of 

Property; NEPA - Environmental Assessment. 
 
c. Marshall USARC: $.018 million; Environmental Condition of 

Property NEPA - Environmental Assessment. 
 



BASE REALIGNMENT AND CLOSURE 
PACKAGE DESCRIPTION 

(Continued) 
 
 

 
d. Muchert USARC: $.018 million; Environmental Condition of 

Property; NEPA - Environmental Assessment. 
 
e. USARC Alice: $.018 million; Environmental Condition of 

Property; NEPA - Environmental Assessment. 
 
f.  Red River AD: $.040 million; NEPA - Environmental 

Assessment. 
 
g.  Seagoville: $.040 million; NEPA - Environmental 

Assessment. 
 
h. Amarillo: $.018 million; Environmental Baseline Survey; 

NEPA - Environmental Assessment. 
 
i. Blucher Tharp: $.018 million; Environmental Condition of 

Property; NEPA - Environmental Assessment. 
 
j. Boswell Street USARC: $.018 million; Environmental 

Condition of Property; NEPA - Environmental Assessment. 
 
k. Brownsville: $.018 million; Environmental Baseline Survey 

and Environmental Condition of Property; NEPA - Record of 
Environmental Consideration and Environmental Assessment. 

 
l. Callaghan Road USARC: $.018 million; Environmental 

Condition of Property; NEPA - Environmental Assessment. 
 
m. Roque Segura USARC: $.018 million; Environmental 

Condition of Property; NEPA - Environmental Assessment. 
 
n. Benavidez USARC: $.018 million; Environmental Condition 

of Property; NEPA - Environmental Assessment. 
 
o. USARC #3 Fort Bliss: $.040 million; Environmental 

Condition of Property; NEPA – Record of Environmental 
Consideration and Environmental Assessment. 

 
p. McGregor Range USARC: $.018 million; Environmental 

Condition of Property; Environmental Assessment. 
 
q. Camp Bullis: $.040 million; Environmental Assessment. 
 
r. USARC Pasadena: $.018 million; Environmental Condition of 

Property; NEPA - Environmental Assessment. 
 
s. Herzog USARC: $.018 million; Environmental Condition of 

Property; NEPA - Environmental Assessment. 
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t. Grimes: $.018 million; Environmental Condition of 

Property; NEPA - Environmental Assessment. 
 
u. Guillot Memorial: $.018 million; Environmental Condition 

of Property; NEPA - Environmental Assessment. 
 
v. Houston USARC: $.040 million; Environmental Baseline 

Survey and Environmental Condition of Property; NEPA - 
Environmental Assessment. 

 
w. Huntsville: $.018 million; Environmental Assessment; NEPA 

- Environmental Assessment. 
 
x. Miller USARC: $.018 million; Environmental Condition of 

Property; NEPA - Environmental Assessment. 
 
y. Lewisville: $.018 million; Environmental Baseline Survey; 

NEPA - Environmental Assessment. 
 
z. Lufkin: $.018 million; Environmental Baseline Survey and 

Environmental Condition of Property; NEPA - Environmental 
Assessment. 

 
aa.  Round Rock: $.018 million; Environmental Baseline 

Survey and Environmental Condition of Property; NEPA - 
Environmental Assessment. 

 
bb.  San Marcos: $.018 million; Environmental Baseline 

Survey and Environmental Condition of Property; NEPA – Record of 
Environmental Consideration and Environmental Assessment. 

 
cc.  Hanby-Hayden USARC: $.018 million; Environmental 

Condition of Property; NEPA - Environmental Assessment. 
 
dd.  Tyler: $.018 million; Environmental Baseline Survey and 

Environmental Condition of Property; NEPA - Environmental 
Assessment. 
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1.COMPONENT 2.DATE

3.INSTALLATION AND LOCATION

PREVIOUS EDITIONS MAY BE USED INTERNALLY
UNTIL EXHAUSTED

PAGE NO.DD FORM
1 DEC 76

FY           MILITARY CONSTRUCTION PROJECT DATA

4.PROJECT TITLE

5.PROGRAM ELEMENT 6.CATEGORY CODE 7.PROJECT NUMBER 8.PROJECT COST ($000)

9.COST ESTIMATES

ITEM UM (M/E) QUANTITY UNITCOST COST ($000)

10.Description of Proposed Construction

1391

Auth

Approp

                                                                                     
                                                                                     
                  2008                                                               
    ARMY/BCA                                                        24 JAN 2007      
                                                                                     
AFRC East Houston                                                                    
Texas                                      Reserve Center Building, Armed Forces     
                                                                                     
                                                                                     
                         171               64500                   36,000            
                                                                                     
                                                                                     
PRIMARY FACILITY                                                          26,938     ________________                                                                     
Armed Forces Reserve Center     m2 (SF)     14,113 (  151,913)   1,285   (18,129)    
Multi-use Classroom             m2 (SF)      1,356 (   14,600)   1,229    (1,667)    
Vehicle Maintenance Shop        m2 (SF)      3,133 (   33,722)   1,345    (4,213)    
Organizational Unit Storage     m2 (SF)     350.24 (    3,770)  626.58      (219)    
Land Acquisition                ha (AC)       4.86 (       12) 246,914    (1,200)    
  Total from Continuation page                                            (1,510)    
SUPPORTING FACILITIES                                                      3,936     _____________________                                                                
Electric Service                LS                 --            --         (659)    
Water, Sewer, Gas               LS                 --            --         (878)    
Paving, Walks, Curbs & Gutters  LS                 --            --         (210)    
Storm Drainage                  LS                 --            --         (220)    
Site Imp( 1,860) Demo(      )   LS                 --            --       (1,860)    
Information Systems             LS                 --            --          (62)    
Antiterrorism Measures          LS                 --            --          (47)    
                                                                                     
                                                                                     
ESTIMATED CONTRACT COST                                                   30,874     
CONTINGENCY PERCENT  (5.00%)                                               1,544                                                                            _________     
SUBTOTAL                                                                  32,418     
SUPV, INSP & OVERHEAD  (5.70%)                                             1,848     
DESIGN/BUILD - DESIGN COST                                                 1,297                                                                            _________     
TOTAL REQUEST                                                             35,563     
TOTAL REQUEST (ROUNDED)                                                   36,000     
INSTALLED EQT-OTHER APPROP                                                  (290)    
                                                                                     
                            Construct an Armed Forces Reserve Center (AFRC).         
Primary facilities include a Multi-use Classroom, Organizational Maintenance         
Shop (OMS), unheated storage building, and land acquisition. Buildings will be       
of permanent construction with HVAC systems, plumbing, mechanical systems,           
security systems, and electrical systems. Supporting facilities include land         
clearing, paving, fencing, general site improvements, and extension of               
utilities to serve project. Access for individuals with disabilities will be         
provided. Force protection measures will be incorporated into design including       
maximum standoff distance from roads, parking areas, and vehicle unloading           
areas. Berms, heavy landscaping, and bollards will be used to prevent access         
when standoff distances cannot be maintained. Comprehensive building and             
furnishings related interior design services are required. Air Conditioning          
(Estimated 1,843 kWr/524 Tons).                                                      
________________________________________________________________________________     
11. REQ:         18,953 m2  ADQT:           NONE     SUBSTD:           NONE          ________                                                                             
PROJECT:  Construct an Armed Forces Reserve Center. (Current Mission)                ________                                                                             
REQUIREMENT:   This project will provide land and an 800-member training             ____________                                                                         
facility that realigns Army Reserve and National Guard units, as directed by         
BRAC 05. The facility will provide administrative, educational, assembly,            
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1.COMPONENT 2.DATE

3.INSTALLATION AND LOCATION
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PAGE NO. DD FORM
1 DEC 76

FY        MILITARY CONSTRUCTION PROJECT DATA

1391C

4.PROJECT TITLE 5.PROJECT NUMBER

                                                                                     
                                                                                     
                     2008                                                            
    ARMY/BCA                                                        24 JAN 2007      
                                                                                     
                                                                                     
AFRC East Houston, Texas                                                             
                                                                                     
                                                                                     
Reserve Center Building, Armed Forces                                 64500          
                                                                                     
 9.  COST ESTIMATES (CONTINUED)                                                       ______________________________                                                      
                                                                Unit      Cost       
     Item                       UM (M/E)      QUANTITY          COST     ($000)      
                                                                                     
PRIMARY FACILITY (CONTINUED)                                                         ____________________________                                                         
Organizational Parking          LS                 --            --         (783)    
Antiterrorism Measures          LS                 --            --         (255)    
Building Information Systems    LS                 --            --         (472)                                                                           _________     
                                                                Total      1,510     
                                                                                     
REQUIREMENT:   (CONTINUED)                                                           __________________________                                                           
library, learning center, vault, weapons simulator, and physical fitness areas       
for five Army Reserve and eight Army National Guard units. The maintenance           
shop will provide work bays and maintenance administrative support. The              
project will also provide for unit storage and adequate parking space for all        
military and privately-owned vehicles.                                               
CURRENT SITUATION:   The Pasadena United States Army Reserve Center (USARC),         __________________                                                                   
consisting of a 22,356 square feet training building (7,452 square feet of           
which is outgranted) and 5,943 square feet maintenance shop is 43 years old.         
The center is occupied by ten units with a utilization rate of 233 percent           
located on 4.14 acres (0.16 of which is outgranted) in Pasadena, TX. The Texas       
Army National Guard (TXARNG) Readiness Centers located in Baytown, Pasadena,         
Ellington Field, and the Field Maintenance Site (FMS) on Ellington Field             
provide readiness center support for the TXARNG units.                               
IMPACT IF NOT PROVIDED:   If this project is not provided, the units will be         _______________________                                                              
forced to operate and train in facilities not properly configured to allow the       
most effective training to complete mission requirements and the BRAC proposal       
will not be implemented. This will continue to have a negative impact on             
training and retention objectives.                                                   
ADDITIONAL:   This project has been coordinated with the installation physical       ___________                                                                          
security plan, and all physical security measures are included. All required         
antiterrorism protection measures are included. Alternative methods of meeting       
this requirement have been explored during project development. This project         
is the only feasible option to meet the requirement. The Deputy Assistant            
Secretary of the Army (Installations and Housing) certifies that this project        
has been considered for joint use potential. The facility will be available          
for use by other components. Sustainable principles will be integrated into          
the design, development, and construction of the project in accordance with          
Executive Order 13123 and other applicable laws and Executive Orders.                
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                     2008                                                            
    ARMY/BCA                                                        24 JAN 2007      
                                                                                     
                                                                                     
AFRC East Houston, Texas                                                             
                                                                                     
                                                                                     
Reserve Center Building, Armed Forces                                 64500          
                                                                                     
12.  SUPPLEMENTAL DATA:                                                              _______________________                                                              
     A.  Estimated Design Data:                                                      
         (1)  Status:                                                                
              (a)  Date Design Started.............................  JUL 2006                                                                            _________        
              (b)  Percent Complete As Of January 2007.............     15.00                                                                            _________        
              (c)  Date 35% Designed...............................  APR 2008                                                                            _________        
              (d)  Date Design Complete............................  AUG 2008                                                                            _________        
              (e)  Parametric Cost Estimating Used to Develop Costs        NO                                                                            _________        
              (f)  Type of Design Contract:  Design-build                            
                                                                                     
         (2)  Basis:                                                                 
              (a)  Standard or Definitive Design:  NO                                
                                                                                     
         (3)  Total Design Cost (c) = (a)+(b) OR (d)+(e):             ($000)         
              (a)  Production of Plans and Specifications..........     2,160                                                                            _________        
              (b)  All Other Design Costs..........................       923                                                                            _________        
              (c)  Total Design Cost...............................     3,083                                                                            _________        
              (d)  Contract........................................     2,466                                                                            _________        
              (e)  In-house........................................       617                                                                            _________        
                                                                                     
         (4)  Construction Contract Award..........................  JAN 2008                                                                            _________        
                                                                                     
         (5)  Construction Start...................................  MAY 2008                                                                            _________        
                                                                                     
         (6)  Construction Completion..............................  FEB 2010                                                                            _________        
                                                                                     
                                                                                     
     B.  Equipment associated with this project which will be provided from          
  other appropriations:                                                              
                                                           Fiscal Year               
    Equipment                     Procuring                Appropriated   Cost       
    Nomenclature                  Appropriation            Or Requested   ($000)         ____________                  _____________            ____________   ______     
                                                                                     
  Info Sys - ISC                    BCA-OP                  2009             290     
                                                                          ______     
                                                             TOTAL           290     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
Installation Engineer:  Mike Sugimura                                                
Phone Number:  703-601-1936                                                          

712



1.COMPONENT 2.DATE

3.INSTALLATION AND LOCATION

PREVIOUS EDITIONS MAY BE USED INTERNALLY
UNTIL EXHAUSTED

PAGE NO.DD FORM
1 DEC 76

FY           MILITARY CONSTRUCTION PROJECT DATA

4.PROJECT TITLE

5.PROGRAM ELEMENT 6.CATEGORY CODE 7.PROJECT NUMBER 8.PROJECT COST ($000)

9.COST ESTIMATES

ITEM UM (M/E) QUANTITY UNITCOST COST ($000)

10.Description of Proposed Construction

1391
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                  2008                                                               
    ARMY/BCA                                                        24 JAN 2007      
                                                                                     
Northwest Houston                                                                    
Texas                                      Reserve Center Building, Armed Forces     
                                                                                     
                                                                                     
                         171               64855                   31,900            
                                                                                     
                                                                                     
PRIMARY FACILITY                                                          24,367     ________________                                                                     
Armed Forces Reserve Center     m2 (SF)     13,912 (  149,745)   1,205   (16,762)    
Consolidated Maint. Facility    m2 (SF)      2,991 (   32,200)   1,356    (4,057)    
Flammable Material Storage      m2 (SF)      37.16 (      400)   1,225       (46)    
Controlled Waste Storage        m2 (SF)      27.87 (      300)   1,225       (34)    
Organizational Vehicle Parking  LS                 --            --       (2,855)    
  Total from Continuation page                                              (613)    
SUPPORTING FACILITIES                                                      4,845     _____________________                                                                
Electric Service                LS                 --            --         (280)    
Water, Sewer, Gas               LS                 --            --         (500)    
Steam And/Or Chilled Water Dist LS                 --            --         (600)    
Paving, Walks, Curbs & Gutters  LS                 --            --       (2,889)    
Storm Drainage                  LS                 --            --          (10)    
Site Imp(   469) Demo(      )   LS                 --            --         (469)    
Information Systems             LS                 --            --          (72)    
Antiterrorism Measures          LS                 --            --          (25)    
                                                                                     
ESTIMATED CONTRACT COST                                                   29,212     
CONTINGENCY PERCENT  (5.00%)                                               1,461                                                                            _________     
SUBTOTAL                                                                  30,673     
SUPV, INSP & OVERHEAD  (4.00%)                                             1,227                                                                            _________     
TOTAL REQUEST                                                             31,900     
TOTAL REQUEST (ROUNDED)                                                   31,900     
INSTALLED EQT-OTHER APPROP                                                  (685)    
                                                                                     
                                                                                     
                            Construct an Armed Forces Reserve Center (AFRC).         
Primary facilities include a reserve center, consolidated maintenance                
facility, flammable materials facility, controlled waste facility, unit              
storage, military vehicle and POV parking, standby generator pad w/hook-up,          
connection to EMCS, antiterrorism measures and building information systems.         
Supporting facilities will include access roads, security fencing and dark           
motor pool lighting, loading ramp, and sidewalks. Extension of gas, electric,        
sewer, water and communication utilities to the building site will be                
necessary. Access for the disabled will be provided. Physical security               
measures will be incorporated into design including maximum feasible standoff        
distance from roads, parking areas, and vehicle unloading areas, berms, heavy        
landscaping, and bollards to prevent access when standoff distance cannot be         
maintained. Cost effective energy conserving features will be incorporated           
into design. Comprehensive building and furnishings interior design services         
are required. Standard commissioning of HVAC/MEP systems are included in SIOH        
estimate (1%). Air Conditioning (Estimated 1,259 kWr/358 Tons).                      
________________________________________________________________________________     
11. REQ:         16,968 m2  ADQT:           NONE     SUBSTD:         21,012 m2       ________                                                                             
PROJECT:  Construct an Armed Forces Reserve Center (AFRC)(Current mission)           ________                                                                             
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                     2008                                                            
    ARMY/BCA                                                        24 JAN 2007      
                                                                                     
                                                                                     
Northwest Houston, Texas                                                             
                                                                                     
                                                                                     
Reserve Center Building, Armed Forces                                 64855          
                                                                                     
 9.  COST ESTIMATES (CONTINUED)                                                       ______________________________                                                      
                                                                Unit      Cost       
     Item                       UM (M/E)      QUANTITY          COST     ($000)      
                                                                                     
PRIMARY FACILITY (CONTINUED)                                                         ____________________________                                                         
Standby Generator Pad w/Hook-up LS                 --            --          (75)    
EMCS Connections                LS                 --            --         (100)    
Antiterrorism Measures          LS                 --            --          (75)    
Building Information Systems    LS                 --            --         (363)                                                                           _________     
                                                                Total        613     
                                                                                     
REQUIREMENT:   This project will provide a 1,033-member training facility with       ____________                                                                         
administrative, educational, assembly, library, learning center, vault,              
weapons simulator, organizatinal equipment maintenance capibility and physical       
fitness areas for thirteen Army Guard and Army Reserve units to comply with          
BRAC 2005. The maintenance shop will provide work bays and maintenance               
administrative support. The project will also provide adequate parking space         
for all military and privately-owned vehicles.                                       
CURRENT SITUATION:   Current facilities do not have sufficient capacity for          __________________                                                                   
consolidation or expansion and do not meet existing criteria for size and/or         
capability and require significant upgrade to meet current construction and          
utility code.                                                                        
IMPACT IF NOT PROVIDED:   If the project is not approved, the present                _______________________                                                              
facilities’ lack of adequate space will reduce readiness and mobilization            
standards will continue to decline. The buildings’ maintenance programs will         
continually increase due to the age of the buildings. Lack of adequate               
military vehicle parking will cause environmental damage, decrease efficiency,       
and create work backlog.                                                             
ADDITIONAL:   This project has been coordinated with the installation physical       ___________                                                                          
security plan, and all physical security measures are included. All required         
antiterrorism protection measures are included. Alternative methods of meeting       
this requirement have been explored during project development. This project         
is the only feasible option to meet the requirement. The Deputy Assistant            
Secretary of the Army (Installations and Housing) certifies that this project        
has been considered for joint use potential. The facility will be available          
for use by other components. Sustainable principles will be integrated into          
the design, development, and construction of the project in accordance with          
Executive Order 13123 and other applicable laws and Executive Orders.                
                                                                                     
12.  SUPPLEMENTAL DATA:                                                              _______________________                                                              
     A.  Estimated Design Data:                                                      
         (1)  Status:                                                                
              (a)  Date Design Started.............................  OCT 2006                                                                            _________        
              (b)  Percent Complete As Of January 2007.............     35.00                                                                            _________        
              (c)  Date 35% Designed...............................  JAN 2007                                                                            _________        
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                     2008                                                            
    ARMY/BCA                                                        24 JAN 2007      
                                                                                     
                                                                                     
Northwest Houston, Texas                                                             
                                                                                     
                                                                                     
Reserve Center Building, Armed Forces                                 64855          
                                                                                     
12.  SUPPLEMENTAL DATA: (Continued)                                                  _______________________                                                              
     A.  Estimated Design Data: (Continued)                                          
              (d)  Date Design Complete............................  SEP 2007                                                                            _________        
              (e)  Parametric Cost Estimating Used to Develop Costs        NO                                                                            _________        
              (f)  Type of Design Contract:  Design-bid-build                        
                                                                                     
         (2)  Basis:                                                                 
              (a)  Standard or Definitive Design:  NO                                
                                                                                     
         (3)  Total Design Cost (c) = (a)+(b) OR (d)+(e):             ($000)         
              (a)  Production of Plans and Specifications..........     1,502                                                                            _________        
              (b)  All Other Design Costs..........................     1,121                                                                            _________        
              (c)  Total Design Cost...............................     2,623                                                                            _________        
              (d)  Contract........................................     1,749                                                                            _________        
              (e)  In-house........................................       874                                                                            _________        
                                                                                     
         (4)  Construction Contract Award..........................  MAR 2008                                                                            _________        
                                                                                     
         (5)  Construction Start...................................  APR 2008                                                                            _________        
                                                                                     
         (6)  Construction Completion..............................  JAN 2010                                                                            _________        
                                                                                     
                                                                                     
     B.  Equipment associated with this project which will be provided from          
  other appropriations:                                                              
                                                           Fiscal Year               
    Equipment                     Procuring                Appropriated   Cost       
    Nomenclature                  Appropriation            Or Requested   ($000)         ____________                  _____________            ____________   ______     
                                                                                     
  Telecom IDS                       BCA-OP                  2008             214     
  Info Sys - ISC                    BCA-OP                  2009             471     
                                                                          ______     
                                                             TOTAL           685     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
Installation Engineer:  COL Lisa Hines                                               
Phone Number:  512-782-5392                                                          
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                  2008                                                               
    ARMY/BCA                                                        24 JAN 2007      
                                                                                     
AFRC Fort Bliss                                                                      
Texas                                      Reserve Center Building, Armed Forces     
                                                                                     
                                                                                     
                         171               64913                   49,900            
                                                                                     
                                                                                     
PRIMARY FACILITY                                                          38,129     ________________                                                                     
Armed Forces Reserve Center     m2 (SF)     22,340 (  240,465)   1,213   (27,102)    
Flammable Material Storage      m2 (SF)      37.16 (      400)   1,221       (45)    
Controlled Waste Storage        m2 (SF)      46.45 (      500)   1,221       (57)    
Organizational Unit Storage     m2 (SF)     396.23 (    4,265)  818.06      (324)    
Organizational Vehicle Parking  LS                 --            --       (8,466)    
  Total from Continuation page                                            (2,135)    
SUPPORTING FACILITIES                                                      7,567     _____________________                                                                
Electric Service                LS                 --            --         (280)    
Water, Sewer, Gas               LS                 --            --         (525)    
Steam And/Or Chilled Water Dist LS                 --            --       (1,400)    
Paving, Walks, Curbs & Gutters  LS                 --            --       (3,684)    
Storm Drainage                  LS                 --            --         (250)    
Site Imp(   923) Demo(      )   LS                 --            --         (923)    
Information Systems             LS                 --            --         (385)    
Antiterrorism Measures          LS                 --            --         (120)    
                                                                                     
ESTIMATED CONTRACT COST                                                   45,696     
CONTINGENCY PERCENT  (5.00%)                                               2,285                                                                            _________     
SUBTOTAL                                                                  47,981     
SUPV, INSP & OVERHEAD  (4.00%)                                             1,919                                                                            _________     
TOTAL REQUEST                                                             49,900     
TOTAL REQUEST (ROUNDED)                                                   49,900     
INSTALLED EQT-OTHER APPROP                                                  (318)    
                                                                                     
                                                                                     
                            Construct an Armed Forces Reserve Center (AFRC).         
Primary facilities will include the reserve center, vehicle maintenance and          
storage facility, flammable materials storage, a controlled waste facility,          
unit storage, organizational parking, vehicle wash facility, standby generator       
pad w/hook-up, connection to EMCS, antiterrorism measures and building               
information systems. Supporting facilities will include military vehicle             
parking and access roads and POV parking, security fencing and dark motor pool       
lighting, and sidewalks. Extension of gas, electric, sewer, water and                
communication utilities to the building site will be necessary. Access for           
individuals with disabilities will be provided. Physical security measures           
will be incorporated into design including maximum feasible standoff distance        
from roads, parking areas, and vehicle unloading areas, berms, heavy                 
landscaping, and bollards to prevent access when standoff distance cannot be         
maintained. Cost effective energy conserving features will be incorporated           
into design. Standard commissioning of HVAC/MEP systems are included in SIOH         
estimate (1%). Comprehensive building and furnishings related interior design        
services are required. Air Conditioning (Estimated 1,649 kWr/469 Tons).              

716



1.COMPONENT 2.DATE

3.INSTALLATION AND LOCATION

PREVIOUS EDITIONS MAY BE USED INTERNALLY
UNTIL EXHAUSTED

PAGE NO. DD FORM
1 DEC 76

FY        MILITARY CONSTRUCTION PROJECT DATA

1391C

4.PROJECT TITLE 5.PROJECT NUMBER

                                                                                     
                                                                                     
                     2008                                                            
    ARMY/BCA                                                        24 JAN 2007      
                                                                                     
                                                                                     
AFRC Fort Bliss, Texas                                                               
                                                                                     
                                                                                     
Reserve Center Building, Armed Forces                                 64913          
                                                                                     
 9.  COST ESTIMATES (CONTINUED)                                                       ______________________________                                                      
                                                                Unit      Cost       
     Item                       UM (M/E)      QUANTITY          COST     ($000)      
                                                                                     
PRIMARY FACILITY (CONTINUED)                                                         ____________________________                                                         
Vehicle Wash Facility           LS                 --            --         (130)    
Standby Generator Pad w/Hook-Up LS                 --            --          (90)    
EMCS Connections                LS                 --            --         (346)    
Antiterrorism Measures          LS                 --            --         (924)    
Building Information Systems    LS                 --            --         (645)                                                                           _________     
                                                                Total      2,135     
                                                                                     
________________________________________________________________________________     
11. REQ:         22,424 m2  ADQT:           NONE     SUBSTD:          6,228 m2       ________                                                                             
PROJECT:  Construct an Armed Forces Reserve Center (AFRC). (Current mission)         ________                                                                             
REQUIREMENT:   This project is required to close the Roque O. Segura United          ____________                                                                         
States Army Reserve Center (USARC), El Paso, TX, the Roy P. Benavidez Memorial       
USARC, Fort Bliss, TX, the Piedras Street USARC, Fort Bliss, TX, the McGregor        
Range USARC, Fort Bliss, TX, and the McGregor Range USARC/Equipment                  
Concentration Site (ECS) 87, McGregor Range, NM and relocate units to a new          
AFRC with a Consolidated ECS and Maintenance Facility on Fort Bliss, TX. The         
new AFRC will accommodate Texas National Guard Units from the following Texas        
ARNG Readiness Centers: Fort Bliss and Hondo Pass, TX, if the state decides to       
relocate these units. This project will provide a training facility with             
administrative, educational, assembly, library, learning center, vault,weapons       
simulator, barracks areas, and physical fitness areas for sixteen Army Reserve       
units. The maintenance shop will provide work bays and maintenance                   
administrative support. The project will also provide for unit storage and           
adequate parking space for all military and privately-owned vehicles.                
CURRENT SITUATION:   Units are currently using over utilized facilities              __________________                                                                   
ranging in age from 24-47 years old.                                                 
IMPACT IF NOT PROVIDED:   The units’ ability to meet their readiness,                _______________________                                                              
recruiting and retention, and training objectives will continue to be                
adversely affected if the personnel are not provided with adequate facilities.       
The lack of proper and adequate training, storage and administrative areas           
will continue to impair the attainment of required mobilization readiness            
levels.                                                                              
ADDITIONAL:   In the event that a utility system is privatized (under 10 USC         ___________                                                                          
2688 or other authority) prior to award of this project or during construction       
of this project, MILCON funds appropriated for the MILCON project herein may         
be transferred to the utility privatization contractor involved for the              
utility infrastructure. Title to the utility infrastructure constructed as a         
result of this MILCON project may be transferred to the utility privatization        
contractor notwithstanding any other provision of law. This project has been         
coordinated with the installation physical security plan, and all physical           
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                     2008                                                            
    ARMY/BCA                                                        24 JAN 2007      
                                                                                     
                                                                                     
AFRC Fort Bliss, Texas                                                               
                                                                                     
                                                                                     
Reserve Center Building, Armed Forces                                 64913          
                                                                                     
ADDITIONAL:    (CONTINUED)                                                           __________________________                                                           
security measures are included. All required antiterrorism protection measures       
are included. Alternative methods of meeting this requirement have been              
explored during project development. This project is the only feasible option        
to meet the requirement. The Deputy Assistant Secretary of the Army                  
(Installations and Housing) certifies that this project has been considered          
for joint use potential. The facility will be available for use by other             
components. Sustainable principles will be integrated into the design,               
development, and construction of the project in accordance with Executive            
Order 13123 and other applicable laws and Executive Orders.                          
                                                                                     
12.  SUPPLEMENTAL DATA:                                                              _______________________                                                              
     A.  Estimated Design Data:                                                      
         (1)  Status:                                                                
              (a)  Date Design Started.............................  OCT 2006                                                                            _________        
              (b)  Percent Complete As Of January 2007.............     35.00                                                                            _________        
              (c)  Date 35% Designed...............................  JAN 2007                                                                            _________        
              (d)  Date Design Complete............................  SEP 2007                                                                            _________        
              (e)  Parametric Cost Estimating Used to Develop Costs        NO                                                                            _________        
              (f)  Type of Design Contract:  Design-bid-build                        
                                                                                     
         (2)  Basis:                                                                 
              (a)  Standard or Definitive Design:  NO                                
                                                                                     
         (3)  Total Design Cost (c) = (a)+(b) OR (d)+(e):             ($000)         
              (a)  Production of Plans and Specifications..........     2,212                                                                            _________        
              (b)  All Other Design Costs..........................     2,079                                                                            _________        
              (c)  Total Design Cost...............................     4,291                                                                            _________        
              (d)  Contract........................................     2,212                                                                            _________        
              (e)  In-house........................................     2,079                                                                            _________        
                                                                                     
         (4)  Construction Contract Award..........................  MAR 2008                                                                            _________        
                                                                                     
         (5)  Construction Start...................................  APR 2008                                                                            _________        
                                                                                     
         (6)  Construction Completion..............................  APR 2009                                                                            _________        
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                     2008                                                            
    ARMY/BCA                                                        24 JAN 2007      
                                                                                     
                                                                                     
AFRC Fort Bliss, Texas                                                               
                                                                                     
                                                                                     
Reserve Center Building, Armed Forces                                 64913          
                                                                                     
                                                                                     
12.  SUPPLEMENTAL DATA:  (CONTINUED)                                                 _______________________                                                              
     B.  Equipment associated with this project which will be provided from          
  other appropriations:                                                              
                                                           Fiscal Year               
    Equipment                     Procuring                Appropriated   Cost       
    Nomenclature                  Appropriation            Or Requested   ($000)         ____________                  _____________            ____________   ______     
                                                                                     
  Info Sys - ISC                    BCA-OP                  2009             318     
                                                                          ______     
                                                             TOTAL           318     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
Installation Engineer:  COL Lisa Hines                                               
Phone Number:  512-782-5392                                                          

719



1.COMPONENT 2.DATE

3.INSTALLATION AND LOCATION

PREVIOUS EDITIONS MAY BE USED INTERNALLY
UNTIL EXHAUSTED

PAGE NO.DD FORM
1 DEC 76

FY           MILITARY CONSTRUCTION PROJECT DATA

4.PROJECT TITLE

5.PROGRAM ELEMENT 6.CATEGORY CODE 7.PROJECT NUMBER 8.PROJECT COST ($000)

9.COST ESTIMATES

ITEM UM (M/E) QUANTITY UNITCOST COST ($000)

10.Description of Proposed Construction

1391

Auth

Approp

                                                                                      
                                                                                      
                  2009                                                                
    ARMY/BCA                                                        24 JAN 2007       
                                                                                      
AFRC Amarillo                                                                         
Texas                                      Reserve Center Building, Armed Forces      
                                                                                      
                                                                                      
                         171               64386                   20,000             
                                                                                      
                                                                                      
PRIMARY FACILITY                                                          14,645      ________________                                                                      
Armed Forces Reserve Center     m2 (SF)      9,767 (  105,131)   1,199   (11,706)     
Multi-use Classroom             m2 (SF)     678.19 (    7,300)   1,242      (842)     
Vehicle Maintenance Shop        m2 (SF)     524.90 (    5,650)   1,537      (807)     
Organizational Unit Storage     m2 (SF)     210.43 (    2,265)  619.88      (130)     
Land Acquisition                ha (AC)       4.86 (       12) 130,385      (634)     
  Total from Continuation page                                              (526)     
SUPPORTING FACILITIES                                                      2,662      _____________________                                                                 
Electric Service                LS                 --            --         (351)     
Water, Sewer, Gas               LS                 --            --         (469)     
Paving, Walks, Curbs & Gutters  LS                 --            --         (221)     
Storm Drainage                  LS                 --            --         (117)     
Site Imp( 1,406) Demo(      )   LS                 --            --       (1,406)     
Information Systems             LS                 --            --          (71)     
Antiterrorism Measures          LS                 --            --          (27)     
                                                                                      
                                                                                      
ESTIMATED CONTRACT COST                                                   17,307      
CONTINGENCY PERCENT  (5.00%)                                                 865                                                                             _________      
SUBTOTAL                                                                  18,172      
SUPV, INSP & OVERHEAD  (5.70%)                                             1,036      
DESIGN/BUILD - DESIGN COST                                                   727                                                                             _________      
TOTAL REQUEST                                                             19,935      
TOTAL REQUEST (ROUNDED)                                                   20,000      
INSTALLED EQT-OTHER APPROP                                                  (235)     
                                                                                      
                            Construct an Armed Forces Reserve Center (AFRC),          
Mutli-use Classroom, Organizational Maintenance Shop (OMS), unheated storage          
building, and land acquisition. Buildings will be of permanent construction           
with HVAC systems, plumbing, mechanical systems, security systems, and                
electrical systems. Supporting facilities include land clearing, paving,              
fencing, general site improvements, and extension of utilities to serve               
project. Accessibilityy for the disabled will be provided. Force protection           
(physical security) measures will be incorporated into design including               
maximum standoff distance from roads, parking areas, and vehicle unloading            
areas. Berms, heavy landscaping, and bollards will be used to prevent access          
when standoff distances cannot be maintained. Comprehensive building and              
furnishings related interior design services are required. Air Conditioning           
(Estimated 1,583 kWr/450 Tons).                                                       
________________________________________________________________________________      
11. REQ:         11,181 m2  ADQT:           NONE     SUBSTD:           NONE           ________                                                                              
PROJECT:  Construct an AFRC, Muti-use Classroom, OMS, unheated storage                ________                                                                              
building, and land acquisition. (Current Mission)                                     
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                     2009                                                             
    ARMY/BCA                                                        24 JAN 2007       
                                                                                      
                                                                                      
AFRC Amarillo, Texas                                                                  
                                                                                      
                                                                                      
Reserve Center Building, Armed Forces                                 64386           
                                                                                      
 9.  COST ESTIMATES (CONTINUED)                                                        ______________________________                                                       
                                                                Unit      Cost        
     Item                       UM (M/E)      QUANTITY          COST     ($000)       
                                                                                      
PRIMARY FACILITY (CONTINUED)                                                          ____________________________                                                          
Organizational Parking          LS                 --            --         (235)     
Antiterrorism Measures          LS                 --            --         (139)     
Building Information Systems    LS                 --            --         (152)                                                                            _________      
                                                                Total        526      
                                                                                      
REQUIREMENT:   This project will provide land and a 600-member training               ____________                                                                          
facility with administrative, educational, assembly, library, learning center,        
vault, weapons simulator, and physical fitness areas for three Army Reserve           
and three Army National Guard units. The maintenance shop will provide work           
bays and maintenance administrative support. The project will also provide for        
unit storage and adequate parking space for all military and privately-owned          
vehicles.                                                                             
CURRENT SITUATION:   The Blucher S. Tharp Memorial United States Army Reserve         __________________                                                                    
Center (USARC), consisting of a 11,732 square feet training building and a            
2,864 square feet maintenance shop, is 47 years old. The center is occupied by        
six units with a utilization rate of 230 percent located on 4.13 acres in             
Amarillo, TX. The Texas Army National Guard (TXARNG) Readiness Centers in             
Amarillo, Pampa, and Hale County provide readiness center support for TXARNG          
units.                                                                                
IMPACT IF NOT PROVIDED:   If this project is not provided, the units will be          _______________________                                                               
forced to operate and train in facilities not properly configured to allow the        
most effective training to complete mission requirements and the BRAC proposal        
will not be implemented.                                                              
ADDITIONAL:   This project has been coordinated with the installation physical        ___________                                                                           
security plan, and all physical security measures are included. All required          
antiterrorism protection measures are included. An economic analysis has been         
prepared and utilized in evaluating this project. This project is the best            
method to satisfy the requirement. The Deputy Assistant Secretary of the Army         
(Installations and Housing) certifies that this project has been considered           
for joint use potential. The facility will be available for use by other              
components. Sustainable principles will be integrated into the design,                
development, and construction of the project in accordance with Executive             
Order 13123 and other applicable laws and Executive Orders.                           
                                                                                      
12.  SUPPLEMENTAL DATA:                                                               _______________________                                                               
     A.  Estimated Design Data:                                                       
         (1)  Status:                                                                 
              (a)  Date Design Started.............................  JUL 2007                                                                             _________         
              (b)  Percent Complete As Of January 2008.............     15.00                                                                             _________         
              (c)  Date 35% Designed...............................  APR 2009                                                                             _________         
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                     2009                                                             
    ARMY/BCA                                                        24 JAN 2007       
                                                                                      
                                                                                      
AFRC Amarillo, Texas                                                                  
                                                                                      
                                                                                      
Reserve Center Building, Armed Forces                                 64386           
                                                                                      
12.  SUPPLEMENTAL DATA: (Continued)                                                   _______________________                                                               
     A.  Estimated Design Data: (Continued)                                           
              (d)  Date Design Complete............................  AUG 2009                                                                             _________         
              (e)  Parametric Cost Estimating Used to Develop Costs        NO                                                                             _________         
              (f)  Type of Design Contract:  Design-build                             
                                                                                      
         (2)  Basis:                                                                  
              (a)  Standard or Definitive Design:  NO                                 
                                                                                      
         (3)  Total Design Cost (c) = (a)+(b) OR (d)+(e):             ($000)          
              (a)  Production of Plans and Specifications..........     1,200                                                                             _________         
              (b)  All Other Design Costs..........................       535                                                                             _________         
              (c)  Total Design Cost...............................     1,735                                                                             _________         
              (d)  Contract........................................     1,388                                                                             _________         
              (e)  In-house........................................       347                                                                             _________         
                                                                                      
         (4)  Construction Contract Award..........................  JAN 2009                                                                             _________         
                                                                                      
         (5)  Construction Start...................................  MAY 2009                                                                             _________         
                                                                                      
         (6)  Construction Completion..............................  FEB 2011                                                                             _________         
                                                                                      
                                                                                      
     B.  Equipment associated with this project which will be provided from           
  other appropriations:                                                               
                                                           Fiscal Year                
    Equipment                     Procuring                Appropriated   Cost        
    Nomenclature                  Appropriation            Or Requested   ($000)          ____________                  _____________            ____________   ______      
                                                                                      
  Info Sys - ISC                    BCA-OP                  2010             235      
                                                                          ______      
                                                             TOTAL           235      
                                                                                      
                                                                                      
                                                                                      
                                                                                      
                                                                                      
                                                                                      
                                                                                      
                                                                                      
                                                                                      
                                                                                      
                                                                                      
                                                                                      
Installation Engineer:  MAJ Nguyen                                                    
Phone Number:  703-602-5834                                                           
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                  2009                                                                
    ARMY/BCA                                                        24 JAN 2007       
                                                                                      
AFRC Dallas                                                                           
Texas                                      Reserve Center Building, Armed Forces      
                                                                                      
                                                                                      
                         171               64467                   19,500             
                                                                                      
                                                                                      
PRIMARY FACILITY                                                          14,349      ________________                                                                      
Armed Forces Reserve Center Bui m2 (SF)      7,819 (   84,166)   1,270    (9,931)     
Multi-use Classroom             m2 (SF)     678.19 (    7,300)   1,315      (892)     
Vehicle Maintenance Shop        m2 (SF)      1,180 (   12,698)   1,489    (1,756)     
Organizational Unit Storage     m2 (SF)     624.77 (    6,725)  590.08      (369)     
Land Acquisition                ha (AC)       4.86 (       12) 104,309      (507)     
  Total from Continuation page                                              (894)     
SUPPORTING FACILITIES                                                      2,582      _____________________                                                                 
Electric Service                LS                 --            --         (355)     
Water, Sewer, Gas               LS                 --            --         (473)     
Paving, Walks, Curbs & Gutters  LS                 --            --         (115)     
Storm Drainage                  LS                 --            --         (118)     
Site Imp( 1,420) Demo(      )   LS                 --            --       (1,420)     
Information Systems             LS                 --            --          (75)     
Antiterrorism Measures          LS                 --            --          (26)     
                                                                                      
                                                                                      
ESTIMATED CONTRACT COST                                                   16,931      
CONTINGENCY PERCENT  (5.00%)                                                 847                                                                             _________      
SUBTOTAL                                                                  17,778      
SUPV, INSP & OVERHEAD  (5.70%)                                             1,013      
DESIGN/BUILD - DESIGN COST                                                   711                                                                             _________      
TOTAL REQUEST                                                             19,502      
TOTAL REQUEST (ROUNDED)                                                   19,500      
INSTALLED EQT-OTHER APPROP                                                  (163)     
                                                                                      
                            Construct an Armed Forces Reserve Center (AFRC),          
Multi-use classroom, Organizational Maintenance Shop (OMS), unheated storage          
building, organizational parking, and land acquisition. Buildings will be of          
permanent construction with HVAC systems, plumbing, mechanical systems,               
security systems, and electrical systems. Supporting facilities include land          
clearing, paving, fencing, general site improvements, and extension of                
utilities to serve project. Accessibility for the disabled will be provided.          
Force protection (physical security) measures will be incorporated into design        
including maximum standoff distance from roads, parking areas, and vehicle            
unloading areas. Berms, heavy landscaping, and bollards will be used to               
prevent access when standoff distances cannot be maintained. Comprehensive            
building and furnishings related interior design services are required. Air           
Conditioning (Estimated 988 kWr/281 Tons).                                            
________________________________________________________________________________      
11. REQ:         10,302 m2  ADQT:           NONE     SUBSTD:           NONE           ________                                                                              
PROJECT:  Construct a 600-member AFRC, Muli-use Classroom, OMS, unheated              ________                                                                              
storage building, organizational parking, and land acquisition. (Current              
Mission)                                                                              
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                     2009                                                             
    ARMY/BCA                                                        24 JAN 2007       
                                                                                      
                                                                                      
AFRC Dallas, Texas                                                                    
                                                                                      
                                                                                      
Reserve Center Building, Armed Forces                                 64467           
                                                                                      
 9.  COST ESTIMATES (CONTINUED)                                                        ______________________________                                                       
                                                                Unit      Cost        
     Item                       UM (M/E)      QUANTITY          COST     ($000)       
                                                                                      
PRIMARY FACILITY (CONTINUED)                                                          ____________________________                                                          
Organizational Parking          LS                 --            --         (485)     
Antiterrorism Measures          LS                 --            --         (137)     
Building Information Systems    LS                 --            --         (272)                                                                            _________      
                                                                Total        894      
                                                                                      
REQUIREMENT:   This project will provide land and a 600-member training               ____________                                                                          
facility with administrative, educational, assembly, library, learning center,        
vault, weapons simulator, and physical fitness areas for six Army Reserve             
units. The maintenance shop will provide work bays and maintenance                    
administrative support. The project will also provide for unit storage and            
adequate parking space for all military and privately-owned vehicles.                 
CURRENT SITUATION:   The Jules E. Muchert United States Army Reserve Center           __________________                                                                    
(USARC), consisting of a 30,861 square feet training building and 6,383 square        
feet maintenance shop is 49 years old. The center is occupied by twenty four          
units with a utilization rate of 191 percent, located on 5.19 acres in Dallas,        
TX. The Texas Army National Guard (TXARNG) Readiness Centers located in               
Denton, Irving, and Denison provide readiness center support for the TXARNG           
units.                                                                                
IMPACT IF NOT PROVIDED:   If this project is not provided, the units will be          _______________________                                                               
forced to operate and train in facilities not properly configured to allow the        
most effective training to complete mission requirements and the BRAC proposal        
will not be implemented.                                                              
ADDITIONAL:   This project has been coordinated with the installation physical        ___________                                                                           
security plan, and all physical security measures are included. All required          
antiterrorism protection measures are included. An economic analysis has been         
prepared and utilized in evaluating this project. This project is the best            
method to satisfy the requirement. The Deputy Assistant Secretary of the Army         
(Installations and Housing) certifies that this project has been considered           
for joint use potential. The facility will be available for use by other              
components. Sustainable principles will be integrated into the design,                
development, and construction of the project in accordance with Executive             
Order 13123 and other applicable laws and Executive Orders.                           
                                                                                      
12.  SUPPLEMENTAL DATA:                                                               _______________________                                                               
     A.  Estimated Design Data:                                                       
         (1)  Status:                                                                 
              (a)  Date Design Started.............................  JUL 2007                                                                             _________         
              (b)  Percent Complete As Of January 2008.............     15.00                                                                             _________         
              (c)  Date 35% Designed...............................  APR 2009                                                                             _________         
              (d)  Date Design Complete............................  AUG 2009                                                                             _________         
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                     2009                                                             
    ARMY/BCA                                                        24 JAN 2007       
                                                                                      
                                                                                      
AFRC Dallas, Texas                                                                    
                                                                                      
                                                                                      
Reserve Center Building, Armed Forces                                 64467           
                                                                                      
12.  SUPPLEMENTAL DATA: (Continued)                                                   _______________________                                                               
     A.  Estimated Design Data: (Continued)                                           
              (e)  Parametric Cost Estimating Used to Develop Costs        NO                                                                             _________         
              (f)  Type of Design Contract:  Design-build                             
                                                                                      
         (2)  Basis:                                                                  
              (a)  Standard or Definitive Design:  NO                                 
                                                                                      
         (3)  Total Design Cost (c) = (a)+(b) OR (d)+(e):             ($000)          
              (a)  Production of Plans and Specifications..........     1,170                                                                             _________         
              (b)  All Other Design Costs..........................       526                                                                             _________         
              (c)  Total Design Cost...............................     1,696                                                                             _________         
              (d)  Contract........................................     1,357                                                                             _________         
              (e)  In-house........................................       339                                                                             _________         
                                                                                      
         (4)  Construction Contract Award..........................  JAN 2009                                                                             _________         
                                                                                      
         (5)  Construction Start...................................  MAY 2009                                                                             _________         
                                                                                      
         (6)  Construction Completion..............................  FEB 2011                                                                             _________         
                                                                                      
                                                                                      
     B.  Equipment associated with this project which will be provided from           
  other appropriations:                                                               
                                                           Fiscal Year                
    Equipment                     Procuring                Appropriated   Cost        
    Nomenclature                  Appropriation            Or Requested   ($000)          ____________                  _____________            ____________   ______      
                                                                                      
  Info Sys - ISC                    BCA-OP                  2010             163      
                                                                          ______      
                                                             TOTAL           163      
                                                                                      
                                                                                      
                                                                                      
                                                                                      
                                                                                      
                                                                                      
                                                                                      
                                                                                      
                                                                                      
                                                                                      
                                                                                      
                                                                                      
                                                                                      
Installation Engineer:  MAJ Nguyen                                                    
Phone Number:  703-602-5834                                                           
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                  2009                                                                
    ARMY/BCA                                                        24 JAN 2007       
                                                                                      
AFRC San Marcos                                                                       
Texas                                      Reserve Center Building, Armed Forces      
                                                                                      
                                                                                      
                         171               64469                   24,000             
                                                                                      
                                                                                      
PRIMARY FACILITY                                                          17,577      ________________                                                                      
Armed Forces Reserve Center     m2 (SF)     10,259 (  110,430)   1,199   (12,296)     
Multi-use Classroom             m2 (SF)     678.19 (    7,300)   1,242      (842)     
Vehicle Maintenance Shop        m2 (SF)      2,138 (   23,015)   1,310    (2,801)     
Organizational Unit Storage     m2 (SF)     228.36 (    2,458)  613.75      (140)     
Land Acquisition                ha (AC)       4.86 (       12)  64,865      (315)     
  Total from Continuation page                                            (1,183)     
SUPPORTING FACILITIES                                                      3,164      _____________________                                                                 
Electric Service                LS                 --            --         (443)     
Water, Sewer, Gas               LS                 --            --         (591)     
Paving, Walks, Curbs & Gutters  LS                 --            --         (121)     
Storm Drainage                  LS                 --            --         (148)     
Site Imp( 1,772) Demo(      )   LS                 --            --       (1,772)     
Information Systems             LS                 --            --          (57)     
Antiterrorism Measures          LS                 --            --          (32)     
                                                                                      
                                                                                      
ESTIMATED CONTRACT COST                                                   20,741      
CONTINGENCY PERCENT  (5.00%)                                               1,037                                                                             _________      
SUBTOTAL                                                                  21,778      
SUPV, INSP & OVERHEAD  (5.70%)                                             1,241      
DESIGN/BUILD - DESIGN COST                                                   871                                                                             _________      
TOTAL REQUEST                                                             23,890      
TOTAL REQUEST (ROUNDED)                                                   24,000      
INSTALLED EQT-OTHER APPROP                                                  (190)     
                                                                                      
                            Construct an Armed Forces Reserve Center (AFRC),          
Multi-use Classroom/Barracks, Organizational Maintenance Shop (OMS), unheated         
storage building, organizational parking, and land acquisition. Buildings will        
be of permanent construction with HVAC systems, plumbing, mechanical systems,         
security systems, and electrical systems. Supporting facilities include land          
clearing, paving, fencing, general site improvements, and extension of                
utilities to serve project. Accessibility for the disabled will be provided.          
Force protection (physical security) measures will be incorporated into design        
including maximum standoff distance from roads, parking areas, and vehicle            
unloading areas. Berms, heavy landscaping, and bollards will be used to               
prevent access when standoff distances cannot be maintained. Comprehensive            
building and furnishings related interior design services are required. Air           
Conditioning (Estimated 1,294 kWr/368 Tons).                                          
________________________________________________________________________________      
11. REQ:         13,304 m2  ADQT:           NONE     SUBSTD:           NONE           ________                                                                              
PROJECT:  Construct a 600-member AFRC, Multi-use Classroom, OMS, unheated             ________                                                                              
storage building, organizational parking, and land acquisition. (Current              
Mission)                                                                              
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                     2009                                                             
    ARMY/BCA                                                        24 JAN 2007       
                                                                                      
                                                                                      
AFRC San Marcos, Texas                                                                
                                                                                      
                                                                                      
Reserve Center Building, Armed Forces                                 64469           
                                                                                      
 9.  COST ESTIMATES (CONTINUED)                                                        ______________________________                                                       
                                                                Unit      Cost        
     Item                       UM (M/E)      QUANTITY          COST     ($000)       
                                                                                      
PRIMARY FACILITY (CONTINUED)                                                          ____________________________                                                          
Organizational Parking          LS                 --            --         (717)     
Antiterrorism Measures          LS                 --            --         (171)     
Building Information Systems    LS                 --            --         (295)                                                                            _________      
                                                                Total      1,183      
                                                                                      
REQUIREMENT:   This project will provide land and a 600-member training               ____________                                                                          
facility with administrative, educational, assembly, library, learning center,        
vault, weapons simulator, and physical fitness areas for two Army Reserve and         
four Army National Guard units. The maintenance shop will provide work bays           
and maintenance administrative support. The project will also provide for unit        
storage and adequate parking space for all military and privately-owned               
vehicles.                                                                             
CURRENT SITUATION:   The San Marcos Memorial United States Army Reserve Center        __________________                                                                    
(USARC), consisting of an 18,096 square feet training building and a 1,325            
square feet maintenance shop is 45 years old. The center is occupied by eight         
units with a utilization rate of 195 percent located on 3.88 acres in San             
Marcos, TX. The Texas Army National Guard (TXARNG) Readiness Centers in San           
Marcos, Sequin, and New Braunfels provide readiness center support for TXARNG         
units.                                                                                
IMPACT IF NOT PROVIDED:   If this project is not provided, the units will be          _______________________                                                               
forced to operate and train in facilities not properly configured to allow the        
most effective training to complete mission requirements and the BRAC proposal        
will not be implemented.                                                              
ADDITIONAL:   This project has been coordinated with the installation physical        ___________                                                                           
security plan, and all physical security measures are included. All required          
antiterrorism protection measures are included. Alternative methods of meeting        
this requirement have been explored during project development. This project          
is the only feasible option to meet the requirement. The Deputy Assistant             
Secretary of the Army (Installations and Housing) certifies that this project         
has been considered for joint use potential. The facility will be available           
for use by other components. Sustainable principles will be integrated into           
the design, development, and construction of the project in accordance with           
Executive Order 13123 and other applicable laws and Executive Orders.                 
                                                                                      
12.  SUPPLEMENTAL DATA:                                                               _______________________                                                               
     A.  Estimated Design Data:                                                       
         (1)  Status:                                                                 
              (a)  Date Design Started.............................  JUL 2007                                                                             _________         
              (b)  Percent Complete As Of January 2008.............     15.00                                                                             _________         
              (c)  Date 35% Designed...............................  APR 2009                                                                             _________         
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                     2009                                                             
    ARMY/BCA                                                        24 JAN 2007       
                                                                                      
                                                                                      
AFRC San Marcos, Texas                                                                
                                                                                      
                                                                                      
Reserve Center Building, Armed Forces                                 64469           
                                                                                      
12.  SUPPLEMENTAL DATA: (Continued)                                                   _______________________                                                               
     A.  Estimated Design Data: (Continued)                                           
              (d)  Date Design Complete............................  AUG 2009                                                                             _________         
              (e)  Parametric Cost Estimating Used to Develop Costs        NO                                                                             _________         
              (f)  Type of Design Contract:  Design-build                             
                                                                                      
         (2)  Basis:                                                                  
              (a)  Standard or Definitive Design:  NO                                 
                                                                                      
         (3)  Total Design Cost (c) = (a)+(b) OR (d)+(e):             ($000)          
              (a)  Production of Plans and Specifications..........     1,440                                                                             _________         
              (b)  All Other Design Costs..........................       638                                                                             _________         
              (c)  Total Design Cost...............................     2,078                                                                             _________         
              (d)  Contract........................................     1,662                                                                             _________         
              (e)  In-house........................................       416                                                                             _________         
                                                                                      
         (4)  Construction Contract Award..........................  JAN 2009                                                                             _________         
                                                                                      
         (5)  Construction Start...................................  MAY 2009                                                                             _________         
                                                                                      
         (6)  Construction Completion..............................  FEB 2011                                                                             _________         
                                                                                      
                                                                                      
     B.  Equipment associated with this project which will be provided from           
  other appropriations:                                                               
                                                           Fiscal Year                
    Equipment                     Procuring                Appropriated   Cost        
    Nomenclature                  Appropriation            Or Requested   ($000)          ____________                  _____________            ____________   ______      
                                                                                      
  Info Sys - ISC                    BCA-OP                  2010             190      
                                                                          ______      
                                                             TOTAL           190      
                                                                                      
                                                                                      
                                                                                      
                                                                                      
                                                                                      
                                                                                      
                                                                                      
                                                                                      
                                                                                      
                                                                                      
                                                                                      
                                                                                      
Installation Engineer:  MAJ Nguyen                                                    
Phone Number:  703-602-5834                                                           

728



1.COMPONENT 2.DATE

3.INSTALLATION AND LOCATION

PREVIOUS EDITIONS MAY BE USED INTERNALLY
UNTIL EXHAUSTED

PAGE NO.DD FORM
1 DEC 76

FY           MILITARY CONSTRUCTION PROJECT DATA

4.PROJECT TITLE

5.PROGRAM ELEMENT 6.CATEGORY CODE 7.PROJECT NUMBER 8.PROJECT COST ($000)

9.COST ESTIMATES

ITEM UM (M/E) QUANTITY UNITCOST COST ($000)

10.Description of Proposed Construction

1391

Auth

Approp

                                                                                      
                                                                                      
                  2009                                                                
    ARMY/BCA                                                        24 JAN 2007       
                                                                                      
AFRC Tyler                                                                            
Texas                                      Reserve Center Building, Armed Forces      
                                                                                      
                                                                                      
                         171               64476                   25,000             
                                                                                      
                                                                                      
PRIMARY FACILITY                                                          18,305      ________________                                                                      
Armed Forces Reserve Center     m2 (SF)     11,582 (  124,665)   1,199   (13,891)     
Multiuse Classroom              m2 (SF)      1,356 (   14,600)   1,148    (1,557)     
Vehicle Maintenance Shop        m2 (SF)     685.90 (    7,383)   1,496    (1,026)     
Organizational Unit Storage     m2 (SF)     740.34 (    7,969)  551.44      (408)     
Organizational Parking          LS                 --            --         (603)     
  Total from Continuation page                                              (820)     
SUPPORTING FACILITIES                                                      3,378      _____________________                                                                 
Electric Service                LS                 --            --         (454)     
Water, Sewer, Gas               LS                 --            --         (605)     
Paving, Walks, Curbs & Gutters  LS                 --            --         (182)     
Storm Drainage                  LS                 --            --         (151)     
Site Imp( 1,814) Demo(      )   LS                 --            --       (1,814)     
Information Systems             LS                 --            --         (139)     
Antiterrorism Measures          LS                 --            --          (33)     
                                                                                      
                                                                                      
ESTIMATED CONTRACT COST                                                   21,683      
CONTINGENCY PERCENT  (5.00%)                                               1,084                                                                             _________      
SUBTOTAL                                                                  22,767      
SUPV, INSP & OVERHEAD  (5.70%)                                             1,298      
DESIGN/BUILD - DESIGN COST                                                   911                                                                             _________      
TOTAL REQUEST                                                             24,976      
TOTAL REQUEST (ROUNDED)                                                   25,000      
INSTALLED EQT-OTHER APPROP                                                  (736)     
                                                                                      
                            Construct an Armed Forces Reserve Center (AFRC),          
Multi-use Classroom, Organizational Maintenance Shop (OMS), unheated storage          
building, and land acquisition. Buildings will be of permanent construction           
with HVAC systems, plumbing, mechanical systems, security systems, and                
electrical systems. Supporting facilities include land clearing, paving,              
fencing, general site improvements, and extension of utilities to serve               
project. Accessibility for the disabled will be provided. Force protection            
(physical security) measures will be incorporated into design including               
maximum standoff distance from roads, parking areas, and vehicle unloading            
areas. Berms, heavy landscaping, and bollards will be used to prevent access          
when standoff distance roads, parking areas, and vehicle unloading areas.             
Berms, heavy landscaping, and bollards will be used to prevent access when            
standoff distances cannot be maintained. Comprehensive building and                   
furnishings related interior design services are required. Air Conditioning           
(Estimated 1,463 kWr/416 Tons).                                                       
________________________________________________________________________________      
11. REQ:         14,364 m2  ADQT:           NONE     SUBSTD:           NONE           ________                                                                              
PROJECT:  Construct an 800-member AFRC, Multi-use Classroom, OMS, unheated            ________                                                                              
storage building, and land acquisition. (Current Mission)                             
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                     2009                                                             
    ARMY/BCA                                                        24 JAN 2007       
                                                                                      
                                                                                      
AFRC Tyler, Texas                                                                     
                                                                                      
                                                                                      
Reserve Center Building, Armed Forces                                 64476           
                                                                                      
 9.  COST ESTIMATES (CONTINUED)                                                        ______________________________                                                       
                                                                Unit      Cost        
     Item                       UM (M/E)      QUANTITY          COST     ($000)       
                                                                                      
PRIMARY FACILITY (CONTINUED)                                                          ____________________________                                                          
Land Purchases                  ha (AC)       5.67 (       14)  62,546      (355)     
Antiterrorism Measures          LS                 --            --         (178)     
Building Information Systems    LS                 --            --         (287)                                                                            _________      
                                                                Total        820      
                                                                                      
REQUIREMENT:   This project will provide land and an 800-member training              ____________                                                                          
facility with administrative, educational, assembly, library, learning center,        
vault, weapons simulator, and physical fitness areas for three Army Reserve           
units. The maintenance shop will provide work bays and maintenance                    
administrative support. The project will also provide for unit storage and            
adequate parking space for all military and privately-owned vehicles.                 
CURRENT SITUATION:   The Tyler United States Army Reserve Center (USARC),             __________________                                                                    
consisting of an 8,794 square feet training building and a 2,126 square feet          
maintenance shop, is a leased facility with a 2006 expiration. The center is          
occupied by six units with a utilization rate of 378 percent located on 3             
acres in Tyler, TX. The Marshall USARC consists of a 4,316 square feet                
training building (47 years old) and 1,325 square feet maintenance shop (44           
years old). The center is occupied by one unit with a utilization of 318              
percent, located on 3.78 acres in Marshall, TX. The Texas Army National Guard         
(TXARNG) Readiness Centers in Athens, Tyler, Henderson, Kilgore, Marshall,            
Corsicana, and the Field Maintenance Shop in Marshall, TX provide readiness           
center support for the TXARNG units.                                                  
IMPACT IF NOT PROVIDED:   If this project is not provided, the units will be          _______________________                                                               
forced to operate and train in facilities not properly configured to allow the        
most effective training to complete mission requirements and the BRAC proposal        
will not be implemented.                                                              
ADDITIONAL:   This project has been coordinated with the installation physical        ___________                                                                           
security plan, and all physical security measures are included. All required          
antiterrorism protection measures are included. An economic analysis has been         
prepared and utilized in evaluating this project. This project is the best            
method to satisfy the requirement. The Deputy Assistant Secretary of the Army         
(Installations and Housing) certifies that this project has been considered           
for joint use potential. The facility will be available for use by other              
components. Sustainable principles will be integrated into the design,                
development, and construction of the project in accordance with Executive             
Order 13123 and other applicable laws and Executive Orders.                           
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                     2009                                                             
    ARMY/BCA                                                        24 JAN 2007       
                                                                                      
                                                                                      
AFRC Tyler, Texas                                                                     
                                                                                      
                                                                                      
Reserve Center Building, Armed Forces                                 64476           
                                                                                      
12.  SUPPLEMENTAL DATA:                                                               _______________________                                                               
     A.  Estimated Design Data:                                                       
         (1)  Status:                                                                 
              (a)  Date Design Started.............................  JUL 2007                                                                             _________         
              (b)  Percent Complete As Of January 2008.............     15.00                                                                             _________         
              (c)  Date 35% Designed...............................  APR 2009                                                                             _________         
              (d)  Date Design Complete............................  AUG 2009                                                                             _________         
              (e)  Parametric Cost Estimating Used to Develop Costs        NO                                                                             _________         
              (f)  Type of Design Contract:  Design-build                             
                                                                                      
         (2)  Basis:                                                                  
              (a)  Standard or Definitive Design:  NO                                 
                                                                                      
         (3)  Total Design Cost (c) = (a)+(b) OR (d)+(e):             ($000)          
              (a)  Production of Plans and Specifications..........     1,500                                                                             _________         
              (b)  All Other Design Costs..........................       645                                                                             _________         
              (c)  Total Design Cost...............................     2,145                                                                             _________         
              (d)  Contract........................................     1,716                                                                             _________         
              (e)  In-house........................................       429                                                                             _________         
                                                                                      
         (4)  Construction Contract Award..........................  JAN 2009                                                                             _________         
                                                                                      
         (5)  Construction Start...................................  MAY 2009                                                                             _________         
                                                                                      
         (6)  Construction Completion..............................  FEB 2011                                                                             _________         
                                                                                      
                                                                                      
     B.  Equipment associated with this project which will be provided from           
  other appropriations:                                                               
                                                           Fiscal Year                
    Equipment                     Procuring                Appropriated   Cost        
    Nomenclature                  Appropriation            Or Requested   ($000)          ____________                  _____________            ____________   ______      
                                                                                      
  Collateral Equip                  BCA-OP                  2009             520      
  Info Sys - ISC                    BCA-OP                  2010             216      
                                                                          ______      
                                                             TOTAL           736      
                                                                                      
                                                                                      
                                                                                      
                                                                                      
                                                                                      
                                                                                      
                                                                                      
Installation Engineer:  MAJ Nguyen                                                    
Phone Number:  703-602-5834                                                           
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                  2009                                                                
    ARMY/BCA                                                        24 JAN 2007       
                                                                                      
AFRC Austin                                                                           
Texas                                      Reserve Center Building, Armed Forces      
                                                                                      
                                                                                      
                         171               64526                   32,000             
                                                                                      
                                                                                      
PRIMARY FACILITY                                                          24,340      ________________                                                                      
Armed Forces Reserve Center     m2 (SF)     13,355 (  143,753)   1,201   (16,033)     
Multi-use Classroom             m2 (SF)     678.19 (    7,300)   1,243      (843)     
Vehicle Maintenance Shop        m2 (SF)      3,306 (   35,587)   1,251    (4,136)     
Organizational Unit Storage     m2 (SF)     881.28 (    9,486)  547.02      (482)     
Land Purchases                  ha (AC)       6.88 (       17) 159,884    (1,100)     
  Total from Continuation page                                            (1,746)     
SUPPORTING FACILITIES                                                      3,443      _____________________                                                                 
Electric Service                LS                 --            --         (427)     
Water, Sewer, Gas               LS                 --            --         (570)     
Paving, Walks, Curbs & Gutters  LS                 --            --         (201)     
Storm Drainage                  LS                 --            --         (142)     
Site Imp( 1,911) Demo(      )   LS                 --            --       (1,911)     
Information Systems             LS                 --            --         (157)     
Antiterrorism Measures          LS                 --            --          (35)     
                                                                                      
                                                                                      
ESTIMATED CONTRACT COST                                                   27,783      
CONTINGENCY PERCENT  (5.00%)                                               1,389                                                                             _________      
SUBTOTAL                                                                  29,172      
SUPV, INSP & OVERHEAD  (5.70%)                                             1,663      
DESIGN/BUILD - DESIGN COST                                                 1,167                                                                             _________      
TOTAL REQUEST                                                             32,002      
TOTAL REQUEST (ROUNDED)                                                   32,000      
INSTALLED EQT-OTHER APPROP                                                  (162)     
                                                                                      
                            Construct an Armed Forces Reserve Center (AFRC),          
Mutli-use Classroom, Organizational Maintenance Shop (OMS), unheated storage          
building, organizational parking, and land acquisition. Buildings will be of          
permanent construction with HVAC systems, plumbing, mechanical systems,               
security systems, and electrical systems. Supporting facilities include land          
clearing, paving, fencing, general site improvements, and extension of                
utilities to serve project. Accessibility for the disable will be provided.           
Force protection (physical security) measures will be incorporated into design        
including maximum standoff distance from roads, parking areas, and vehicle            
unloading areas. Berms, heavy landscaping, and bollards will be used to               
prevent access when standoff distances cannot be maintained. Comprehensive            
building and furnishings related interior design services are required. Air           
Conditioning (Estimated 1,685 kWr/479 Tons).                                          
________________________________________________________________________________      
11. REQ:         18,221 m2  ADQT:           NONE     SUBSTD:           NONE           ________                                                                              
PROJECT:  Construct an AFRC, Muti-use Classroom, OMS, unheated storage                ________                                                                              
building, organizational parking, and land acquisition. (Current Mission)             
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                     2009                                                             
    ARMY/BCA                                                        24 JAN 2007       
                                                                                      
                                                                                      
AFRC Austin, Texas                                                                    
                                                                                      
                                                                                      
Reserve Center Building, Armed Forces                                 64526           
                                                                                      
 9.  COST ESTIMATES (CONTINUED)                                                        ______________________________                                                       
                                                                Unit      Cost        
     Item                       UM (M/E)      QUANTITY          COST     ($000)       
                                                                                      
PRIMARY FACILITY (CONTINUED)                                                          ____________________________                                                          
Organizational Parking          LS                 --            --       (1,117)     
Antiterrorism Measures          LS                 --            --         (230)     
Building Information Systems    LS                 --            --         (399)                                                                            _________      
                                                                Total      1,746      
                                                                                      
REQUIREMENT:   This project will provide land and a 1,000-member training             ____________                                                                          
facility with administrative, educational, assembly, library, learning center,        
vault, weapons simulator, and physical fitness areas for five Army Reserve            
units. The maintenance shop will provide work bays and maintenance                    
administrative support. The project will also provide for unit storage and            
adequate parking space for all military and privately-owned vehicles.                 
CURRENT SITUATION:   The Round Rock United States Army Reserve Center (USARC),        __________________                                                                    
consisting of a 41,400 square feet training building and 5,400 square feet            
maintenance shop, is a leased facility with a 2008 expiration. The center is          
occupied by ten units with a utilization rate of 79 percent, located on 9             
acres in Round Rock, TX. The Texas Army National Guard (TXARNG) Readiness             
Center and Field Maintenance Site (FMS) in Austin provide readiness center            
support for the TXARNG units.                                                         
IMPACT IF NOT PROVIDED:   If this project is not provided, the units will be          _______________________                                                               
forced to operate and train in facilities not properly configured to allow the        
most effective training to complete mission requirements and the BRAC proposal        
will not be implemented.                                                              
ADDITIONAL:   This project has been coordinated with the installation physical        ___________                                                                           
security plan, and all physical security measures are included. All required          
antiterrorism protection measures are included. An economic analysis has been         
prepared and utilized in evaluating this project. This project is the best            
method to satisfy the requirement. The Deputy Assistant Secretary of the Army         
(Installations and Housing) certifies that this project has been considered           
for joint use potential. The facility will be available for use by other              
components. Sustainable principles will be integrated into the design,                
development, and construction of the project in accordance with Executive             
Order 13123 and other applicable laws and Executive Orders.                           
                                                                                      
12.  SUPPLEMENTAL DATA:                                                               _______________________                                                               
     A.  Estimated Design Data:                                                       
         (1)  Status:                                                                 
              (a)  Date Design Started.............................  JUL 2007                                                                             _________         
              (b)  Percent Complete As Of January 2008.............     15.00                                                                             _________         
              (c)  Date 35% Designed...............................  APR 2009                                                                             _________         
              (d)  Date Design Complete............................  AUG 2009                                                                             _________         
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                     2009                                                             
    ARMY/BCA                                                        24 JAN 2007       
                                                                                      
                                                                                      
AFRC Austin, Texas                                                                    
                                                                                      
                                                                                      
Reserve Center Building, Armed Forces                                 64526           
                                                                                      
12.  SUPPLEMENTAL DATA: (Continued)                                                   _______________________                                                               
     A.  Estimated Design Data: (Continued)                                           
              (e)  Parametric Cost Estimating Used to Develop Costs        NO                                                                             _________         
              (f)  Type of Design Contract:  Design-build                             
                                                                                      
         (2)  Basis:                                                                  
              (a)  Standard or Definitive Design:  NO                                 
                                                                                      
         (3)  Total Design Cost (c) = (a)+(b) OR (d)+(e):             ($000)          
              (a)  Production of Plans and Specifications..........     1,920                                                                             _________         
              (b)  All Other Design Costs..........................       834                                                                             _________         
              (c)  Total Design Cost...............................     2,754                                                                             _________         
              (d)  Contract........................................     2,203                                                                             _________         
              (e)  In-house........................................       551                                                                             _________         
                                                                                      
         (4)  Construction Contract Award..........................  JAN 2009                                                                             _________         
                                                                                      
         (5)  Construction Start...................................  MAY 2009                                                                             _________         
                                                                                      
         (6)  Construction Completion..............................  FEB 2011                                                                             _________         
                                                                                      
                                                                                      
     B.  Equipment associated with this project which will be provided from           
  other appropriations:                                                               
                                                           Fiscal Year                
    Equipment                     Procuring                Appropriated   Cost        
    Nomenclature                  Appropriation            Or Requested   ($000)          ____________                  _____________            ____________   ______      
                                                                                      
  Info Sys - ISC                    BCA-OP                  2010             162      
                                                                          ______      
                                                             TOTAL           162      
                                                                                      
                                                                                      
                                                                                      
                                                                                      
                                                                                      
                                                                                      
                                                                                      
                                                                                      
                                                                                      
                                                                                      
                                                                                      
                                                                                      
                                                                                      
Installation Engineer:  MAJ Nguyen                                                    
Phone Number:  703-602-5834                                                           
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                  2009                                                                
    ARMY/BCA                                                        24 JAN 2007       
                                                                                      
AFRC Dyess AFB                                                                        
Texas                                      Reserve Center Building, Armed Forces      
                                                                                      
                                                                                      
                         171               64854                   30,600             
                                                                                      
                                                                                      
PRIMARY FACILITY                                                          18,576      ________________                                                                      
Armed Forces Reserve Center     m2 (SF)     10,752 (  115,737)   1,231   (13,232)     
Vehicle Maintenance Shop        m2 (SF)      2,069 (   22,273)   1,226    (2,537)     
Flammable Material Storage      m2 (SF)      23.23 (      250)   1,251       (29)     
Controlled Waste Storage        m2 (SF)      27.87 (      300)   1,251       (35)     
Organizational Vehicle Parking  LS                 --            --       (1,671)     
  Total from Continuation page                                            (1,072)     
SUPPORTING FACILITIES                                                      9,446      _____________________                                                                 
Electric Service                LS                 --            --         (282)     
Water, Sewer, Gas               LS                 --            --         (288)     
Steam And/Or Chilled Water Dist LS                 --            --       (1,254)     
Paving, Walks, Curbs & Gutters  LS                 --            --       (5,378)     
Storm Drainage                  LS                 --            --         (397)     
Site Imp( 1,759) Demo(      )   LS                 --            --       (1,759)     
Information Systems             LS                 --            --          (73)     
Antiterrorism Measures          LS                 --            --          (15)     
                                                                                      
ESTIMATED CONTRACT COST                                                   28,022      
CONTINGENCY PERCENT  (5.00%)                                               1,401                                                                             _________      
SUBTOTAL                                                                  29,423      
SUPV, INSP & OVERHEAD  (4.00%)                                             1,177                                                                             _________      
TOTAL REQUEST                                                             30,600      
TOTAL REQUEST (ROUNDED)                                                   30,600      
INSTALLED EQT-OTHER APPROP                                                  (431)     
                                                                                      
                                                                                      
                            Construct an Armed Forces Reserve Center (AFRC).          
Primary facilities include the reserve center, a flammable materials storage,         
controlled waste storage, vehicle maintenance shop, organizational vhicle             
parking, standby generator pad w/hook-up, connection to EMCS, antiterrorism           
measures and building information systems. Supporting facilities will include         
land clearing, access roads, military and POV parking, security fencing and           
motor pool lighting, loading ramp, and sidewalks. Extension of gas, electric,         
sewer, water and communication utilities on Dyess AFB to the building site            
will be necessary. Access for the disabled will be provided. Physical security        
measures will be incorporated into design including maximum feasible standoff         
distance from roads, parking areas, and vehicle unloading areas, berms, heavy         
landscaping, and bollards to prevent access when standoff distance cannot be          
maintained. Cost effective energy conserving features will be incorporated            
into design and standard HVAC/MEP systems commissioning will be included.             
Comprehensive building and furnishings related interior design services are           
required. Air Conditioning (Estimated 1,002 kWr/285 Tons).                            
________________________________________________________________________________      
11. REQ:         12,873 m2  ADQT:           NONE     SUBSTD:          5,618 m2        ________                                                                              
PROJECT:  Construct an Armed Forces Reserve Center (AFRC). (Current mission)          ________                                                                              
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                     2009                                                             
    ARMY/BCA                                                        24 JAN 2007       
                                                                                      
                                                                                      
AFRC Dyess AFB, Texas                                                                 
                                                                                      
                                                                                      
Reserve Center Building, Armed Forces                                 64854           
                                                                                      
 9.  COST ESTIMATES (CONTINUED)                                                        ______________________________                                                       
                                                                Unit      Cost        
     Item                       UM (M/E)      QUANTITY          COST     ($000)       
                                                                                      
PRIMARY FACILITY (CONTINUED)                                                          ____________________________                                                          
Rotary-Wing Landing Pads        LS                 --            --          (25)     
Standby Generator Pad w/Hook-Up LS                 --            --          (75)     
EMCS Connections                LS                 --            --         (230)     
Antiterrorism Measures          LS                 --            --         (419)     
Building Information Systems    LS                 --            --         (323)                                                                            _________      
                                                                Total      1,072      
                                                                                      
REQUIREMENT:   This project is required to enable the closure of the Texas            ____________                                                                          
Army National Guard Readiness Centers located in Abilene, Coleman and, Snyder;        
the Texas Army National Guard Field Maintenance Shop located in Abilene; the          
Grimes United States Army Reserve Center located in Abilene, Texas and the            
relocation of the units into an Armed Forces Reserve Center on Dyess Air Force        
Base. This project will colocate the armor, civil affairs, multiple engineer          
units, USMCR maintenance, Field Maintenance Activity (FMA) and AMSA sub shop.         
This project is required to provide a training facility with administrative,          
educational, assembly, library, learning center, vault, weapons simulator,            
barracks area, and physical fitness areas for 5 Army National Guard and Army          
Reserve units. The maintenance shops will provide workbays and maintenance            
administrative support. The project will also provide for unit storage and            
adequate parking space for all military and privately-owned vehicles.                 
CURRENT SITUATION:   Current facilities are over utilized and range in age            __________________                                                                    
from 46-49 yrs old.                                                                   
IMPACT IF NOT PROVIDED:   The units’ ability to meet their readiness,                 _______________________                                                               
recruiting, and retention, and training objectives will continue to be                
adversely impacted if the personnel are not provided with adequate facilities.        
The lack of proper and adequate training , storage and administrative areas           
will continue to impair the attainment of required mobilization readiness             
levels.                                                                               
ADDITIONAL:   This project has been coordinated with the installation physical        ___________                                                                           
security plan, and all physical security measures are included. All required          
antiterrorism protection measures are included. Alternative methods of meeting        
this requirement have been explored during project development. This project          
is the only feasible option to meet the requirement. The Deputy Assistant             
Secretary of the Army (Installations and Housing) certifies that this project         
has been considered for joint use potential. The facility will be available           
for use by other components. Sustainable principles will be integrated into           
the design, development, and construction of the project in accordance with           
Executive Order 13123 and other applicable laws and Executive Orders.                 
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                     2009                                                             
    ARMY/BCA                                                        24 JAN 2007       
                                                                                      
                                                                                      
AFRC Dyess AFB, Texas                                                                 
                                                                                      
                                                                                      
Reserve Center Building, Armed Forces                                 64854           
                                                                                      
12.  SUPPLEMENTAL DATA:                                                               _______________________                                                               
     A.  Estimated Design Data:                                                       
         (1)  Status:                                                                 
              (a)  Date Design Started.............................  MAR 2007                                                                             _________         
              (b)  Percent Complete As Of January 2008.............     25.00                                                                             _________         
              (c)  Date 35% Designed...............................  MAR 2008                                                                             _________         
              (d)  Date Design Complete............................  SEP 2008                                                                             _________         
              (e)  Parametric Cost Estimating Used to Develop Costs        NO                                                                             _________         
              (f)  Type of Design Contract:  Design-bid-build                         
                                                                                      
         (2)  Basis:                                                                  
              (a)  Standard or Definitive Design:  NO                                 
                                                                                      
         (3)  Total Design Cost (c) = (a)+(b) OR (d)+(e):             ($000)          
              (a)  Production of Plans and Specifications..........     1,787                                                                             _________         
              (b)  All Other Design Costs..........................     1,680                                                                             _________         
              (c)  Total Design Cost...............................     3,467                                                                             _________         
              (d)  Contract........................................     1,787                                                                             _________         
              (e)  In-house........................................     1,680                                                                             _________         
                                                                                      
         (4)  Construction Contract Award..........................  DEC 2008                                                                             _________         
                                                                                      
         (5)  Construction Start...................................  JAN 2009                                                                             _________         
                                                                                      
         (6)  Construction Completion..............................  JAN 2011                                                                             _________         
                                                                                      
                                                                                      
     B.  Equipment associated with this project which will be provided from           
  other appropriations:                                                               
                                                           Fiscal Year                
    Equipment                     Procuring                Appropriated   Cost        
    Nomenclature                  Appropriation            Or Requested   ($000)          ____________                  _____________            ____________   ______      
                                                                                      
  Info Sys - ISC                    BCA-OP                  2010             431      
                                                                          ______      
                                                             TOTAL           431      
                                                                                      
                                                                                      
                                                                                      
                                                                                      
                                                                                      
                                                                                      
                                                                                      
                                                                                      
Installation Engineer:  COL Lisa Hines                                                
Phone Number:  512-782-5392                                                           
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FY 2008/2009 Budget Estimates
Base Realignment and Closure Account - 2005

Cost and Savings by Fiscal Year
(Dollars in Millions)  

ARMY/RC Vermont - Recommendation #45

FY 2006 FY 2007* FY 2008 FY 2009 FY 2010 FY 2011   FY2006-2011
One-Time Implementation Costs:
Military Construction 0.000 0.000 23.000 22.000 0.000 0.000 45.000
Family Housing - Construction 0.000 0.000 0.000 0.000 0.000 0.000 0.000
                       -  Operations 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Environmental 0.100 0.000 0.000 0.000 0.000 0.000 0.100
Operations & Maintenance 0.000 0.000 0.000 0.006 3.266 0.009 3.281
Military Personnel - PCS 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Other 0.000 0.000 0.000 0.977 1.068 0.000 2.045
Homeowners Assistance Program 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Total One-Time Costs 0.100 0.000 23.000 22.983 4.334 0.009 50.426
Estimated Land Revenues 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Budget Request 0.100 0.000 23.000 22.983 4.334 0.009 50.426

One-Time Costs
Funded Outside of the Account:
Military Construction 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Family Housing 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Environmental 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Operations & Maintenance                                 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Other 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Homeowners Assistance Program 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Total One-Time Cost Outside of the Account: 0.000 0.000 0.000 0.000 0.000 0.000 0.000

Grand Total One-Time Implementation Costs 0.100 0.000 23.000 22.983 4.334 0.009 50.426

Recurring Costs: (memo non-add)
Operations & Maintenance 0.000 0.000 0.000 0.764 1.029 1.609 3.402
Military Personnel 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Other 0.000 0.000 0.000 0.000 0.231 0.271 0.502
Total Recurring Costs (memo non-add): 0.000 0.000 0.000 0.764 1.260 1.880 3.904

* Note: The FY 2007 column reflects the FY 2007 President's Budget request.
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FY 2008/2009 Budget Estimates
Base Realignment and Closure Account - 2005

Cost and Savings by Fiscal Year
(Dollars in Millions)  

ARMY/RC Vermont - Recommendation #45
FY 2006 FY 2007* FY 2008 FY 2009 FY 2010 FY 2011   FY2006-2011

One-Time Savings:
Military Construction 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Family Housing - Construction 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Military PCS Cost Avoidance 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Other 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Total One-Time Savings 0.000 0.000 0.000 0.000 0.000 0.000 0.000

Recurring Savings:
Civilian Salary: 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Military Personel Entitlements:
   Officer Salary 0.000 0.000 0.000 0.000 0.000 0.000 0.000
   Enlisted Salary 0.000 0.000 0.000 0.000 0.000 0.000 0.000
   Housing Allowance 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Overhead:
   Family Housing Operations 0.000 0.000 0.000 0.000 0.000 0.000 0.000
   Sustainment 0.000 0.000 0.000 0.188 0.194 0.426 0.808
   Recapitalization 0.000 0.000 0.059 0.131 0.164 0.169 0.523
   BOS 0.000 0.000 0.000 0.212 0.218 0.243 0.673
Other:
   Procurement 0.000 0.000 0.000 0.000 0.000 0.000 0.000
   Mission Activity 0.000 0.000 0.000 0.000 2.070 2.114 4.184
   Miscellaneous 0.000 0.000 0.000 0.000 0.194 0.198 0.392
Total Recurring Savings 0.000 0.000 0.059 0.531 2.840 3.150 6.580

Grand Total Savings 0.000 0.000 0.059 0.531 2.840 3.150 6.580

Net Civilian Manpower Position Changes (+/-) 0 0 0 0 0 0 0
Net Military Manpower Position Changes (+/-) 0 0 0 0 0 0 0

Net Implementation Costs
  Less Estimated Land Revenues: 0.100 0.000 22.941 22.452 1.494 -3.141 43.846

* Note: The FY 2007 column reflects the FY 2007 President's Budget request.
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BASE REALIGNMENT AND CLOSURE 
PACKAGE DESCRIPTION 

 
Army/Location/Package:  Army/Vermont/Reserve Component 
Transformation in Vermont – Commission Recommendation #45 
 
Closure Package:   
 
    a.  Close Chester Memorial Army Reserve Center and 
Organizational Maintenance Shop, Chester, VT, and Berlin Army 
Reserve Center, Berlin, VT, and relocate all units to a new Armed 
Forces Reserve Center with an Organizational Maintenance Facility 
in the vicinity of White River Junction, VT, if the Army is able 
to acquire land suitable for the construction of the facilities. 
The new AFRC and OMS shall have the capability to accommodate 
units from the following facilities: Vermont Army National Guard 
Armories in Ludlow, North Springfield and Windsor, VT, if the 
state decides to relocate those National Guard units. 

 
    b.  Close Army Reserve Center, Courcelle Brothers and 
associated Organizational Maintenance Shop, Rutland, VT; close 
Army Reserve Army Maintenance Support Activity, Rutland, VT, and 
relocate all units to a new Armed Forces Reserve Center and 
Organizational Maintenance Facility in the vicinity of Rutland, 
VT, if the Army is able to acquire land suitable for the 
construction of the facilities. The new AFRC and Maintenance 
Activity shall have the ability to accommodate units from the 
following facility: Vermont Army National Guard Armory Rutland, 
VT, if the state decides to relocate those National Guard units. 
 
One-Time Implementation Costs:
 
    Military Construction:   
                                     

Location Project Title FY PN Amount 
($M)

AFRC Rutland 
Reserve Center Building, 
Armed Forces 

 
2008 

 
64824 $23.000

    
Subtotal for FY 2008   $23.000
    
AFRC White 
River 
Junction 

Reserve Center Building, 
Armed Forces 2009 64812 $22.000

    
Subtotal for FY 2009   $22.000
    
TOTAL PROGRAM FOR FY 2006 – 2011   $45.000
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BASE REALIGNMENT AND CLOSURE 
PACKAGE DESCRIPTION 

(Continued) 
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    Conjunctively-Funded Construction:  None.  
 
    Family Housing Construction:  None. 
 
    Family Housing Operations:  None. 
 
    Operation and Maintenance:  Cost includes procurement of 
equipment (systems and facilities furniture), transportation of 
things, and communications in support of this recommendation. 
Total One-Time Cost estimate is $3.281 million. There is no FY 
2008 Operations and Maintenance requirement. 
 
    Military Personnel:  None. 
 
    Other:  Cost includes IT installation (communications, 
automation and information management systems equipment) in 
support construction projects.  Total One-Time Cost estimate is 
$2.045 million. There is no FY 2008 Other requirement. 
 
    Revenues from Land Sales:  None.   
 
Savings: 
 
    Military Construction:  None. 
 
    Family Housing Construction:  None.  
 
    Family Housing Operations:  None. 
 
    Operation and Maintenance:  Facilities sustainment and 
recapitalization, and base operations. 
 
    Military Personnel:  None. 
 
    Other:  The savings are due to a reduction in mission 
activities, and other miscellaneous items. 
 
Environmental:   
  
The Army is conducting the following environmental studies and 
NEPA prior to construction and movement. There is no FY 2008 
Environmental requirement. 
 

a. RC White River Junction: $.050 million; NEPA - 
Environmental Assessment. 

 



BASE REALIGNMENT AND CLOSURE 
PACKAGE DESCRIPTION 

(Continued) 
 
 

 
b. RC Rutland: $.050 million; Study – Environmental 

Condition of Property; NEPA - Environmental Assessment. 
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1.COMPONENT 2.DATE

3.INSTALLATION AND LOCATION

PREVIOUS EDITIONS MAY BE USED INTERNALLY
UNTIL EXHAUSTED

PAGE NO. 349DD FORM
1 DEC 76

FY           MILITARY CONSTRUCTION PROJECT DATA

4.PROJECT TITLE

5.PROGRAM ELEMENT 6.CATEGORY CODE 7.PROJECT NUMBER 8.PROJECT COST ($000)

9.COST ESTIMATES

ITEM UM (M/E) QUANTITY UNIT COST COST ($000)

10.Description of Proposed Construction

1391

Auth

Approp

                                                                                     
                                                                                     
                  2008                                                               
    ARMY/BCA                                                        24 JAN 2007      
                                                                                     
AFRC Rutland                                                                         
Vermont                                    Reserve Center Building, Armed Forces     
                                                                                     
                                                                                     
                         171               64824                   23,000            
                                                                                     
                                                                                     
PRIMARY FACILITY                                                          17,071     ________________                                                                     
Armed Forces Reserve Center     m2 (SF)      9,070 (   97,634)   1,381   (12,527)    
Multi-use Classroom             m2 (SF)      1,356 (   14,600)   1,323    (1,794)    
Vehicle Maintenance Shop        m2 (SF)     678.38 (    7,302)   1,726    (1,171)    
Organizational Unit Storage     m2 (SF)     289.21 (    3,113)  688.45      (199)    
Organizational Parking          LS                 --            --         (169)    
  Total from Continuation page                                            (1,211)    
SUPPORTING FACILITIES                                                      3,074     _____________________                                                                
Electric Service                LS                 --            --         (388)    
Water, Sewer, Gas               LS                 --            --         (517)    
Paving, Walks, Curbs & Gutters  LS                 --            --         (279)    
Storm Drainage                  LS                 --            --         (129)    
Site Imp( 1,550) Demo(      )   LS                 --            --       (1,550)    
Information Systems             LS                 --            --         (180)    
Antiterrorism Measures          LS                 --            --          (31)    
                                                                                     
                                                                                     
ESTIMATED CONTRACT COST                                                   20,145     
CONTINGENCY PERCENT  (5.00%)                                               1,007                                                                            _________     
SUBTOTAL                                                                  21,152     
SUPV, INSP & OVERHEAD  (5.70%)                                             1,206     
DESIGN/BUILD - DESIGN COST                                                   846                                                                            _________     
TOTAL REQUEST                                                             23,204     
TOTAL REQUEST (ROUNDED)                                                   23,000     
INSTALLED EQT-OTHER APPROP                                                  (156)    
                                                                                     
                            Construct an Armed Forces Reserve Center (AFRC).         
Primary facilities include a Multi-use Classroom, Organizational Maintenance         
Shop (OMS), unheated storage building, and land acquisition. Buildings will be       
of permanent construction with HVAC systems, plumbing, mechanical systems,           
security systems, and electrical systems. Supporting facilities include land         
clearing, paving, fencing, general site improvements, and extension of               
utilities to serve project. Accessibility for the disabled will be provided.         
Force protection (physical security) measures will be incorporated into design       
including maximum standoff distance from roads, parking areas, and vehicle           
unloading areas. Berms, heavy landscaping, and bollards will be used to              
prevent access when standoff distances cannot be maintained. Comprehensive           
building and furnishings interior design services are required. Air                  
Conditioning (Estimated 1,052 kWr/299 Tons).                                         
________________________________________________________________________________     
11. REQ:         11,394 m2  ADQT:           NONE     SUBSTD:           NONE          ________                                                                             
PROJECT:  Construct an Armed Forces Reserve Center. (Current Mission)                ________                                                                             
REQUIREMENT:   This project will provide land and a 600-member training              ____________                                                                         
facility that realigns Army Reserve and Army National Guard units, as a result       
of the closure of the Courcelle Brothers United States Army Reserve Center           
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1.COMPONENT 2.DATE

3.INSTALLATION AND LOCATION

PREVIOUS EDITIONS MAY BE USED INTERNALLY
UNTIL EXHAUSTED

PAGE NO. 350 DD FORM
1 DEC 76

FY        MILITARY CONSTRUCTION PROJECT DATA

1391C

4.PROJECT TITLE 5.PROJECT NUMBER

                                                                                     
                                                                                     
                     2008                                                            
    ARMY/BCA                                                        24 JAN 2007      
                                                                                     
                                                                                     
AFRC Rutland, Vermont                                                                
                                                                                     
                                                                                     
Reserve Center Building, Armed Forces                                 64824          
                                                                                     
 9.  COST ESTIMATES (CONTINUED)                                                       ______________________________                                                      
                                                                Unit      Cost       
     Item                       UM (M/E)      QUANTITY          COST     ($000)      
                                                                                     
PRIMARY FACILITY (CONTINUED)                                                         ____________________________                                                         
Land Purchases and Condemnation ha (AC)       4.86 (       12) 148,354      (721)    
Antiterrorism Measures          LS                 --            --         (162)    
Building Information Systems    LS                 --            --         (328)                                                                           _________     
                                                                Total      1,211     
                                                                                     
REQUIREMENT:   (CONTINUED)                                                           __________________________                                                           
(USARC) and Area Maintenance Support Activity (AMSA) #160, as directed by BRAC       
05. The facility will provide administrative, educational, assembly, library,        
learning center, vault, weapons simulator, and physical fitness areas for two        
Army Reserve units (one Engineer Company and one Maintenance Detachment) and         
three Army National Guard units (one Armor Batallion, one Engineer Detachment,       
and one Administrative Detachment). The project will also provide for unit           
maintenance training, unit storage, and adequate parking space for all               
military and privately-owned vehicles.                                               
CURRENT SITUATION:   The Courcelle Brothers USARC, consisting of a 20,073            __________________                                                                   
square feet training building and 6,230 square feet maintenance shop, is 49          
years old. The center is occupied by three units with a utilization rate of          
125 percent located on 5 acres of land in Rutland, VT. AMSA #160 consists of a       
17,000 square feet leased maintenance shop that is scheduled to expire in            
2009. This facility is utilized at 1.5 percent and is located on 3.22 acres in       
Rutland, VT. The Vermont Army National Guard (VTARNG) Readiness Center located       
in Rutland provides readiness support for the VTARNG units.                          
IMPACT IF NOT PROVIDED:   If this project is not provided, the units will be         _______________________                                                              
forced to operate and train in facilities not properly configured to allow the       
most effective training to complete mission requirements and the BRAC proposal       
will not be implemented. This will continue to have a negative impact on             
training and retention objectives.                                                   
ADDITIONAL:   This project has been coordinated with the installation physical       ___________                                                                          
security plan, and all physical security measures are included. All required         
antiterrorism protection measures are included. Alternative methods of meeting       
this requirement have been explored during project development. This project         
is the only feasible option to meet the requirement. The Deputy Assistant            
Secretary of the Army (Installations and Housing) certifies that this project        
has been considered for joint use potential. The facility will be available          
for use by other components. Sustainable principles will be integrated into          
the design, development, and construction of the project in accordance with          
Executive Order 13123 and other applicable laws and Executive Orders.                
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1.COMPONENT 2.DATE

3.INSTALLATION AND LOCATION

PREVIOUS EDITIONS MAY BE USED INTERNALLY
UNTIL EXHAUSTED

PAGE NO. 351DD FORM
1 DEC 76

FY        MILITARY CONSTRUCTION PROJECT DATA

1391C

4.PROJECT TITLE 5.PROJECT NUMBER

                                                                                     
                                                                                     
                     2008                                                            
    ARMY/BCA                                                        24 JAN 2007      
                                                                                     
                                                                                     
AFRC Rutland, Vermont                                                                
                                                                                     
                                                                                     
Reserve Center Building, Armed Forces                                 64824          
                                                                                     
12.  SUPPLEMENTAL DATA:                                                              _______________________                                                              
     A.  Estimated Design Data:                                                      
         (1)  Status:                                                                
              (a)  Date Design Started.............................  JUL 2006                                                                            _________        
              (b)  Percent Complete As Of January 2007.............     15.00                                                                            _________        
              (c)  Date 35% Designed...............................  APR 2008                                                                            _________        
              (d)  Date Design Complete............................  AUG 2008                                                                            _________        
              (e)  Parametric Cost Estimating Used to Develop Costs        NO                                                                            _________        
              (f)  Type of Design Contract:  Design-build                            
                                                                                     
         (2)  Basis:                                                                 
              (a)  Standard or Definitive Design:  NO                                
                                                                                     
         (3)  Total Design Cost (c) = (a)+(b) OR (d)+(e):             ($000)         
              (a)  Production of Plans and Specifications..........     1,380                                                                            _________        
              (b)  All Other Design Costs..........................       639                                                                            _________        
              (c)  Total Design Cost...............................     2,019                                                                            _________        
              (d)  Contract........................................     1,615                                                                            _________        
              (e)  In-house........................................       404                                                                            _________        
                                                                                     
         (4)  Construction Contract Award..........................  JAN 2008                                                                            _________        
                                                                                     
         (5)  Construction Start...................................  MAY 2008                                                                            _________        
                                                                                     
         (6)  Construction Completion..............................  FEB 2010                                                                            _________        
                                                                                     
                                                                                     
     B.  Equipment associated with this project which will be provided from          
  other appropriations:                                                              
                                                           Fiscal Year               
    Equipment                     Procuring                Appropriated   Cost       
    Nomenclature                  Appropriation            Or Requested   ($000)         ____________                  _____________            ____________   ______     
                                                                                     
  Info Sys - ISC                    BCA-OP                  2009             156     
                                                                          ______     
                                                             TOTAL           156     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
Installation Engineer:  Art Dias                                                     
Phone Number:  703-601-1940                                                          
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1.COMPONENT 2.DATE

3.INSTALLATION AND LOCATION

PREVIOUS EDITIONS MAY BE USED INTERNALLY
UNTIL EXHAUSTED

PAGE NO. 337DD FORM
1 DEC 76

FY           MILITARY CONSTRUCTION PROJECT DATA

4.PROJECT TITLE

5.PROGRAM ELEMENT 6.CATEGORY CODE 7.PROJECT NUMBER 8.PROJECT COST ($000)

9.COST ESTIMATES

ITEM UM (M/E) QUANTITY UNIT COST COST ($000)

10.Description of Proposed Construction

1391

Auth

Approp

                                                                                     
                                                                                     
                  2009                                                               
    ARMY/BCA                                                        24 JAN 2007      
                                                                                     
AFRC White River Junction                                                            
Vermont                                    Reserve Center Building, Armed Forces     
                                                                                     
                                                                                     
                         171               64812                   22,000            
                                                                                     
                                                                                     
PRIMARY FACILITY                                                          16,087     ________________                                                                     
Armed Forces Reserve Center     m2 (SF)      8,367 (   90,064)   1,412   (11,815)    
Multi-use Classroom             m2 (SF)      1,356 (   14,600)   1,352    (1,834)    
Vehicle Maintenance Shop        m2 (SF)     266.91 (    2,873)   1,904      (508)    
Organizational Unit Storage     m2 (SF)     922.25 (    9,927)  642.39      (592)    
Organizational Parking          LS                 --            --         (106)    
  Total from Continuation page                                            (1,232)    
SUPPORTING FACILITIES                                                      2,895     _____________________                                                                
Electric Service                LS                 --            --         (388)    
Water, Sewer, Gas               LS                 --            --         (518)    
Paving, Walks, Curbs & Gutters  LS                 --            --         (104)    
Storm Drainage                  LS                 --            --         (129)    
Site Imp( 1,553) Demo(      )   LS                 --            --       (1,553)    
Information Systems             LS                 --            --         (174)    
Antiterrorism Measures          LS                 --            --          (29)    
                                                                                     
                                                                                     
ESTIMATED CONTRACT COST                                                   18,982     
CONTINGENCY PERCENT  (5.00%)                                                 949                                                                            _________     
SUBTOTAL                                                                  19,931     
SUPV, INSP & OVERHEAD  (5.70%)                                             1,136     
DESIGN/BUILD - DESIGN COST                                                   797                                                                            _________     
TOTAL REQUEST                                                             21,864     
TOTAL REQUEST (ROUNDED)                                                   22,000     
INSTALLED EQT-OTHER APPROP                                                  (157)    
                                                                                     
                            Construct an Armed Forces Reserve Center (AFRC).         
Primary facilities include an AFRC Training building, Multi-use Classroom,           
Organizational Maintenance Shop (OMS), unit storage building, unheated vehicle       
storage, and land acquisition. Buildings will be of permanent construction           
with HVAC systems, plumbing, mechanical systems, security systems, and               
electrical systems. Supporting facilities include land clearing, paving,             
fencing, general site improvements, and extension of utilities to serve              
project. Accessibility for the disabled will be provided. Force protection           
measures will be incorporated into design including maximum standoff distance        
from roads, parking areas, and vehicle unloading areas. Berms, heavy                 
landscaping, and bollards will be used to prevent access when standoff               
distances cannot be maintained. Comprehensive building and furnishings related       
interior design services are required. Air Conditioning (Estimated 812 kWr/231       
Tons).                                                                               
________________________________________________________________________________     
11. REQ:         11,506 m2  ADQT:           NONE     SUBSTD:           NONE          ________                                                                             
PROJECT:  Land acquisition and construction of an AFRC, Multi-use Classroom,         ________                                                                             
OMS, unit storage building, and unheated vehicle storage. (Current Mission)          
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1.COMPONENT 2.DATE

3.INSTALLATION AND LOCATION

PREVIOUS EDITIONS MAY BE USED INTERNALLY
UNTIL EXHAUSTED

PAGE NO. 338 DD FORM
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FY        MILITARY CONSTRUCTION PROJECT DATA

1391C

4.PROJECT TITLE 5.PROJECT NUMBER

                                                                                     
                                                                                     
                     2009                                                            
    ARMY/BCA                                                        24 JAN 2007      
                                                                                     
                                                                                     
AFRC White River Junction, Vermont                                                   
                                                                                     
                                                                                     
Reserve Center Building, Armed Forces                                 64812          
                                                                                     
 9.  COST ESTIMATES (CONTINUED)                                                       ______________________________                                                      
                                                                Unit      Cost       
     Item                       UM (M/E)      QUANTITY          COST     ($000)      
                                                                                     
PRIMARY FACILITY (CONTINUED)                                                         ____________________________                                                         
Land Purchases                  ha (AC)       4.05 (       10) 146,004      (591)    
Vehicle Storage Fac (Open)      m2 (SF)     593.28 (    6,386)  450.90      (268)    
Antiterrorism Measures          LS                 --            --         (153)    
Building Information Systems    LS                 --            --         (220)                                                                           _________     
                                                                Total      1,232     
                                                                                     
REQUIREMENT:   This project will provide land and a 300-member training              ____________                                                                         
facility that realigns Army Reserve and Vermont Army National Guard (VTARNG)         
units, as directed by BRAC 05. The facility will provide administrative,             
educational, assembly, library, learning center, vault, weapons simulator, and       
physical fitness areas for three Army Reserve units and three VTARNG units.          
The maintenance shop will provide work bays and maintenance administrative           
support. The project will also provide adequate parking space for all military       
and privately-owned vehicles.                                                        
CURRENT SITUATION:   The Chester Memorial United States Army Reserve Center          __________________                                                                   
(USARC), consisting of a 15,630 square feet training building and 1,325 square       
feet maintenance shop is 46 years old. The center is occupied by two units           
with a utilization rate of 104 percent located on 3 acres in Chester, VT. The        
Berlin USARC, consists of a 2,120 square feet leased training building which         
is scheduled to expire in 2008. The center is occupied by one unit with a            
utilization rate of 738 percent located on .5 acres in Berlin, VT. The Vermont       
Army National Guard (VTARNG) Readiness Centers located in Ludlow, North              
Springfield, and Windsor provide readiness center support for the VTARNG             
units.                                                                               
IMPACT IF NOT PROVIDED:   If this project is not provided, the units will be         _______________________                                                              
forced to operate and train in facilities not properly configured to allow the       
most effective training to complete mission requirements and the BRAC proposal       
will not be implemented.                                                             
ADDITIONAL:   This project has been coordinated with the installation physical       ___________                                                                          
security plan, and all physical security measures are included. All required         
antiterrorism protection measures are included. An economic analysis has been        
prepared and utilized in evaluating this project. This project is the best           
method to satisfy the requirement. The Deputy Assistant Secretary of the Army        
(Installations and Housing) certifies that this project has been considered          
for joint use potential. The facility will be available for use by other             
components. Sustainable principles will be integrated into the design,               
development, and construction of the project in accordance with Executive            
Order 13123 and other applicable laws and Executive Orders.                          
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1391C

4.PROJECT TITLE 5.PROJECT NUMBER

                                                                                     
                                                                                     
                     2009                                                            
    ARMY/BCA                                                        24 JAN 2007      
                                                                                     
                                                                                     
AFRC White River Junction, Vermont                                                   
                                                                                     
                                                                                     
Reserve Center Building, Armed Forces                                 64812          
                                                                                     
12.  SUPPLEMENTAL DATA:                                                              _______________________                                                              
     A.  Estimated Design Data:                                                      
         (1)  Status:                                                                
              (a)  Date Design Started.............................  JUL 2007                                                                            _________        
              (b)  Percent Complete As Of January 2008.............     15.00                                                                            _________        
              (c)  Date 35% Designed...............................  APR 2009                                                                            _________        
              (d)  Date Design Complete............................  AUG 2009                                                                            _________        
              (e)  Parametric Cost Estimating Used to Develop Costs        NO                                                                            _________        
              (f)  Type of Design Contract:  Design-build                            
                                                                                     
         (2)  Basis:                                                                 
              (a)  Standard or Definitive Design:  NO                                
                                                                                     
         (3)  Total Design Cost (c) = (a)+(b) OR (d)+(e):             ($000)         
              (a)  Production of Plans and Specifications..........     1,320                                                                            _________        
              (b)  All Other Design Costs..........................       575                                                                            _________        
              (c)  Total Design Cost...............................     1,895                                                                            _________        
              (d)  Contract........................................     1,516                                                                            _________        
              (e)  In-house........................................       379                                                                            _________        
                                                                                     
         (4)  Construction Contract Award..........................  JAN 2009                                                                            _________        
                                                                                     
         (5)  Construction Start...................................  MAY 2009                                                                            _________        
                                                                                     
         (6)  Construction Completion..............................  FEB 2011                                                                            _________        
                                                                                     
                                                                                     
     B.  Equipment associated with this project which will be provided from          
  other appropriations:                                                              
                                                           Fiscal Year               
    Equipment                     Procuring                Appropriated   Cost       
    Nomenclature                  Appropriation            Or Requested   ($000)         ____________                  _____________            ____________   ______     
                                                                                     
  Info Sys - ISC                    BCA-OP                  2010             157     
                                                                          ______     
                                                             TOTAL           157     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
Installation Engineer:  Art Dias                                                     
Phone Number:  703-601-1940                                                          
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FY 2008/2009 Budget Estimates
Base Realignment and Closure Account - 2005

Cost and Savings by Fiscal Year
(Dollars in Millions)  

ARMY/RC Washington - Recommendation #46

FY 2006 FY 2007* FY 2008 FY 2009 FY 2010 FY 2011   FY2006-2011
One-Time Implementation Costs:
Military Construction 0.000 31.000 20.000 25.000 0.000 0.000 76.000
Family Housing - Construction 0.000 0.000 0.000 0.000 0.000 0.000 0.000
                       -  Operations 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Environmental 0.207 0.000 0.000 0.000 0.000 0.000 0.207
Operations & Maintenance 0.000 0.856 3.409 1.044 6.800 0.011 12.120
Military Personnel - PCS 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Other 0.000 1.283 1.963 0.850 1.213 0.000 5.309
Homeowners Assistance Program 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Total One-Time Costs 0.207 33.139 25.372 26.894 8.013 0.011 93.636
Estimated Land Revenues 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Budget Request 0.207 33.139 25.372 26.894 8.013 0.011 93.636

One-Time Costs
Funded Outside of the Account:
Military Construction 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Family Housing 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Environmental 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Operations & Maintenance                                 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Other 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Homeowners Assistance Program 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Total One-Time Cost Outside of the Account: 0.000 0.000 0.000 0.000 0.000 0.000 0.000

Grand Total One-Time Implementation Costs 0.207 33.139 25.372 26.894 8.013 0.011 93.636

Recurring Costs: (memo non-add)
Operations & Maintenance 0.000 0.000 1.034 1.060 1.456 1.487 5.037
Military Personnel 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Other 0.000 0.000 0.185 0.189 0.252 0.257 0.883
Total Recurring Costs (memo non-add): 0.000 0.000 1.219 1.250 1.708 1.744 5.920

* Note: The FY 2007 column reflects the FY 2007 President's Budget request.
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FY 2008/2009 Budget Estimates
Base Realignment and Closure Account - 2005

Cost and Savings by Fiscal Year
(Dollars in Millions)  

ARMY/RC Washington - Recommendation #46
FY 2006 FY 2007* FY 2008 FY 2009 FY 2010 FY 2011   FY2006-2011

One-Time Savings:
Military Construction 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Family Housing - Construction 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Military PCS Cost Avoidance 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Other 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Total One-Time Savings 0.000 0.000 0.000 0.000 0.000 0.000 0.000

Recurring Savings:
Civilian Salary: 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Military Personel Entitlements:
   Officer Salary 0.000 0.000 0.000 0.067 0.138 0.705 0.910
   Enlisted Salary 0.000 0.000 0.000 1.640 3.370 8.360 13.370
   Housing Allowance 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Overhead:
   Family Housing Operations 0.000 0.000 0.000 0.000 0.000 0.000 0.000
   Sustainment 0.000 0.000 0.628 0.842 0.858 1.114 3.442
   Recapitalization 0.000 0.000 0.355 0.388 0.396 0.512 1.651
   BOS 0.000 0.000 0.240 0.304 0.310 0.370 1.224
Other:
   Procurement 0.000 0.000 0.000 0.000 0.000 0.000 0.000
   Mission Activity 0.000 0.000 0.000 0.000 0.000 0.000 0.000
   Miscellaneous 0.000 0.000 0.001 0.001 0.000 0.000 0.002
Total Recurring Savings 0.000 0.000 1.224 3.242 5.071 11.061 20.599

Grand Total Savings 0.000 0.000 1.224 3.242 5.071 11.061 20.599

Net Civilian Manpower Position Changes (+/-) 0 0 0 0 0 0 0
Net Military Manpower Position Changes (+/-) 0 0 0 (38) 0 (57) (95)

Net Implementation Costs
  Less Estimated Land Revenues: 0.207 33.139 24.148 23.652 2.942 -11.050 73.037

* Note: The FY 2007 column reflects the FY 2007 President's Budget request.
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BASE REALIGNMENT AND CLOSURE 
PACKAGE DESCRIPTION 

 
Army/Location/Package:  Army/Washington/Reserve Component 
Transformation in Washington – Commission Recommendation #46 
 
Closure/Realignment Package:  
 
    a.  Close Mann Hall Army Reserve Center, Area Maintenance 
Support Shop #80 and Walker Army Reserve Center in 
Spokane, WA, and relocate units to a new consolidated Armed 
Forces Reserve Center and Organizational Maintenance 
Shop on Fairchild Air Force Base. The new AFRC shall have the 
capability to accommodate units from the following 
Washington ARNG facilities: Washington ARNG Armory and 
Organizational Maintenance Shop, Geiger Field, WA, if the state 
decides to relocate those units. 

 
    b.  Close Wagenaar Army Reserve Center Pasco, WA, and 
relocate units to a new consolidated Armed Forces Reserve Center 
on Yakima Training Center.  
 
    c.  Realign Pendleton Army Reserve Center on Yakima Training 
Center by moving all assigned units to the new Armed Forces 
Reserve Center on Yakima Training Center. The new AFRC shall have 
the capability to accommodate units from the following Washington 
ARNG facility: Washington ARNG Ellensburg Readiness Center if the 
state decides to relocate those units. 

 
    d.  Close the Oswald United States Army Reserve Center, 
Everett, WA, and relocate units to a new Armed Forces Reserve 
Center in the Everett, WA, area if the Army is able to acquire 
suitable land for construction of the new facility. The new AFRC 
shall have the capability to accommodate units from the following 
Washington ARNG facilities: Washington ARNG Everett Readiness 
Center and Snohomish Readiness Center, if the state decides to 
relocate those units. 
 
One-Time Implementation Costs:
 
 Military Construction: 
                                          

Location Project Title FY PN Amount 
($M)

Fairchild AFB Armed Forces Reserve Ctr 2007 64594 $31.000
    
Subtotal for FY 2007   $31.000
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BASE REALIGNMENT AND CLOSURE 
PACKAGE DESCRIPTION 

(Continued) 
 
 

 
    

Yakima 
Training Ctr 

Reserve Center Building, 
Armed Forces 
 

2008 64528 $20.000

    
Subtotal for FY 2008   $20.000
    

AFRC Everett Reserve Center Building, 
Armed Forces 2009 64516 $25.000

    
Subtotal for FY 2009   $25.000
    
TOTAL PROGRAM FOR FY 2006 – 2011   $76.000
 
    Conjunctively-Funded Construction:  None.  
 
    Family Housing Construction:  None. 
 
    Family Housing Operations:  None. 
 
    Operation and Maintenance:  Cost includes procurement of 
equipment (systems and facilities furniture), transportation of 
things, and communications in support of this recommendation. 
Total One-Time Cost estimate is $12.120 million. The FY 2008 
budget estimate is $3.409 million. 
 
    Military Personnel:  None.  
 
    Other:  Cost includes IT installation (communications, 
automation and information management systems equipment) in 
support of construction projects. Total One-Time Cost estimate is 
$5.309 million. The FY 2008 budget estimate is $1.963 million. 
 
    Revenues from Land Sales:  None.  
 
Savings: 
 
    Military Construction:  None. 
 
    Family Housing Construction:  None.  
 
    Family Housing Operations:  None. 
 
    Operation and Maintenance:  Facilities sustainment and 
recapitalization, and base operations. 
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BASE REALIGNMENT AND CLOSURE 
PACKAGE DESCRIPTION 

(Continued) 
 
 

 
        Military Personnel:  The savings due to changes in housing 
allowances and salary savings for eliminated personnel positions. 
 
    Other:  The savings are due to a reduction in procurement, 
mission activities, and other miscellaneous items. 
 
Environmental:   
  
The Army is conducting the following environmental studies and 
NEPA prior to construction and movement. There is no FY 2008 
Environmental requirement. 
 

a. Everett AFRC: $.045 million; Study – Environmental 
Baseline Survey; NEPA - Environmental Assessment. 

  
b. MAJ David Oswald: $.027 million; Study - Environmental 

Condition of Property. 
  
c. PFC Wagenaar USARC: $.027 million; Study - 

Environmental Condition of Property. 
 
d. PFC Joe Mann USARC/AMSA 80: $.027 million; Study - 

Environmental Condition of Property. 
 
e. 1LT Walker USARC: $.027 million; Study - Environmental 

Condition of Property. 
 
f. Fairchild AFRC: $.027 million; NEPA - Environmental 

Assessment. 
 
g. Yakima Training Center: $.027 million; NEPA - 

Environmental Assessment. 
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1.COMPONENT 2.DATE

3.INSTALLATION AND LOCATION

PREVIOUS EDITIONS MAY BE USED INTERNALLY
UNTIL EXHAUSTED

PAGE NO. 373DD FORM
1 DEC 76

FY           MILITARY CONSTRUCTION PROJECT DATA

4.PROJECT TITLE

5.PROGRAM ELEMENT 6.CATEGORY CODE 7.PROJECT NUMBER 8.PROJECT COST ($000)

9.COST ESTIMATES

ITEM UM (M/E) QUANTITY UNIT COST COST ($000)

10.Description of Proposed Construction

1391

Auth

Approp

                                                                                     
                                                                                     
                  2008                                                               
    ARMY/BCA                                                        24 JAN 2007      
                                                                                     
AFRC Yakima                                                                          
Washington                                 Reserve Center Building, Armed Forces     
                                                                                     
                                                                                     
                         171               64528                   20,000            
                                                                                     
                                                                                     
PRIMARY FACILITY                                                          14,681     ________________                                                                     
Armed Forces Reserve Center     m2 (SF)      8,258 (   88,885)   1,506   (12,433)    
Vehicle Maintenance Shop        m2 (SF)     428.56 (    4,613)   1,963      (841)    
Organizational Unit Storage     m2 (SF)     457.55 (    4,925)  716.77      (328)    
Organizational Parking          LS                 --            --         (650)    
Antiterrorism Measures          LS                 --            --         (145)    
Building Information Systems    LS                 --            --         (284)    
SUPPORTING FACILITIES                                                      2,642     _____________________                                                                
Electric Service                LS                 --            --         (340)    
Water, Sewer, Gas               LS                 --            --         (453)    
Paving, Walks, Curbs & Gutters  LS                 --            --         (189)    
Storm Drainage                  LS                 --            --         (113)    
Site Imp( 1,357) Demo(      )   LS                 --            --       (1,357)    
Information Systems             LS                 --            --         (164)    
Antiterrorism Measures          LS                 --            --          (26)    
                                                                                     
                                                                                     
ESTIMATED CONTRACT COST                                                   17,323     
CONTINGENCY PERCENT  (5.00%)                                                 866                                                                            _________     
SUBTOTAL                                                                  18,189     
SUPV, INSP & OVERHEAD  (5.70%)                                             1,037     
DESIGN/BUILD - DESIGN COST                                                   728                                                                            _________     
TOTAL REQUEST                                                             19,954     
TOTAL REQUEST (ROUNDED)                                                   20,000     
INSTALLED EQT-OTHER APPROP                                                   (34)    
                                                                                     
                            Construct an Armed Forces Reserve Center (AFRC).         
Primary facilities include an Organizational Mauntenance Shop (OMS), and unit        
storage building. Buildings will be of permanent construction with HVAC              
systems, plumbing, mechanical systems, security systems, and electrical              
systems. Supporting facilities include land clearing, paving, fencing, general       
site improvements, and extension of utilities to serve project. Accessibility        
for individuals with disabilities will be provided. Force protection measures        
will be incorporated into design including maximum standoff distance from            
roads, parking areas, and vehicle unloading areas. Berms, heavy landscaping,         
and bollards will be used to prevent access when standoff distances cannot be        
maintained. Comprehensive building and furnishings related interior design           
services are required. Air Conditioning (Estimated 387 kWr/110 Tons).                
________________________________________________________________________________     
11. REQ:          9,144 m2  ADQT:           NONE     SUBSTD:           NONE          ________                                                                             
PROJECT:  Construct an Armed Forces Reserve Center.(Current Mission)                 ________                                                                             
REQUIREMENT:   This project provides a 300-member training facility that             ____________                                                                         
realigns Army Reserve and National Guard units, as directed by BRAC 05. The          
facility will provide administrative, educational, assembly, library, learning       
center, vault, weapons simulator, and physical fitness areas for seven Army          
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1.COMPONENT 2.DATE

3.INSTALLATION AND LOCATION

PREVIOUS EDITIONS MAY BE USED INTERNALLY
UNTIL EXHAUSTED

PAGE NO. 374 DD FORM
1 DEC 76

FY        MILITARY CONSTRUCTION PROJECT DATA

1391C

4.PROJECT TITLE 5.PROJECT NUMBER

                                                                                     
                                                                                     
                     2008                                                            
    ARMY/BCA                                                        24 JAN 2007      
                                                                                     
                                                                                     
AFRC Yakima, Washington                                                              
                                                                                     
                                                                                     
Reserve Center Building, Armed Forces                                 64528          
                                                                                     
REQUIREMENT:   (CONTINUED)                                                           __________________________                                                           
Reserve units (three Transportation Detachments, three Engineer Detachments          
and one Readiness Detachment) and two Army National Guard units (one Armor           
Company and one Armor Detachment). The project will also provide for unit            
maintenance training, unit storage, and adequate parking space for all               
military and privately-owned vehicles.                                               
CURRENT SITUATION:   The Wagenaar Army Reserve Center in Pasco, WA has               __________________                                                                   
facilities over 40 years old and require extensive refurbishing to update to         
current safety code and functional area requirements. The facility consists of       
a 16,932 square feet training building and a 1,800 square feet maintenance           
shop. The center is occupied by two units with a utilization of 125% on 7            
acres of land. The Pendleton Army Reserve Center has a 12,880 square feet            
training center and a 3,112 square feet maintenance shop that was built in           
1995. The center is occupied by 14 units with a utilization of 271%. The             
Washington Army National Guard at the Ellensburg Readiness Center provides           
readiness support for the National Guard units.                                      
IMPACT IF NOT PROVIDED:   If this project is not provided, the units will be         _______________________                                                              
forced to operate and train in facilities not properly configured to allow the       
most effective training to complete mission requirements and the BRAC proposal       
will not be implemented. This will continue to have negative training and            
retention effects on personnel assigned to these units.                              
ADDITIONAL:   In the event that a utility system is privatized (under 10 USC         ___________                                                                          
2688 or other authority) prior to award of this project or during construction       
of this project, MILCON funds appropriated for the MILCON project herein may         
be transferred to the utility privatization contractor involved for the              
utility infrastructure. Title to the utility infrastructure constructed as a         
result of this MILCON project may be transferred to the utility privatization        
contractor notwithstanding any other provision of law. This project has been         
coordinated with the installation physical security plan, and all physical           
security measures are included. All required antiterrorism protection measures       
are included. Alternative methods of meeting this requirement have been              
explored during project development. This project is the only feasible option        
to meet the requirement. The Deputy Assistant Secretary of the Army                  
(Installations and Housing) certifies that this project has been considered          
for joint use potential. The facility will be available for use by other             
components. Sustainable principles will be integrated into the design,               
development, and construction of the project in accordance with Executive            
Order 13123 and other applicable laws and Executive Orders.                          
                                                                                     
12.  SUPPLEMENTAL DATA:                                                              _______________________                                                              
     A.  Estimated Design Data:                                                      
         (1)  Status:                                                                
              (a)  Date Design Started.............................  JUL 2006                                                                            _________        
              (b)  Percent Complete As Of January 2007.............     15.00                                                                            _________        
              (c)  Date 35% Designed...............................  APR 2008                                                                            _________        
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1.COMPONENT 2.DATE

3.INSTALLATION AND LOCATION

PREVIOUS EDITIONS MAY BE USED INTERNALLY
UNTIL EXHAUSTED

PAGE NO. 375DD FORM
1 DEC 76

FY        MILITARY CONSTRUCTION PROJECT DATA

1391C

4.PROJECT TITLE 5.PROJECT NUMBER

                                                                                     
                                                                                     
                     2008                                                            
    ARMY/BCA                                                        24 JAN 2007      
                                                                                     
                                                                                     
AFRC Yakima, Washington                                                              
                                                                                     
                                                                                     
Reserve Center Building, Armed Forces                                 64528          
                                                                                     
12.  SUPPLEMENTAL DATA: (Continued)                                                  _______________________                                                              
     A.  Estimated Design Data: (Continued)                                          
              (d)  Date Design Complete............................  AUG 2008                                                                            _________        
              (e)  Parametric Cost Estimating Used to Develop Costs        NO                                                                            _________        
              (f)  Type of Design Contract:  Design-build                            
                                                                                     
         (2)  Basis:                                                                 
              (a)  Standard or Definitive Design:  NO                                
                                                                                     
         (3)  Total Design Cost (c) = (a)+(b) OR (d)+(e):             ($000)         
              (a)  Production of Plans and Specifications..........     1,200                                                                            _________        
              (b)  All Other Design Costs..........................       530                                                                            _________        
              (c)  Total Design Cost...............................     1,730                                                                            _________        
              (d)  Contract........................................     1,384                                                                            _________        
              (e)  In-house........................................       346                                                                            _________        
                                                                                     
         (4)  Construction Contract Award..........................  JAN 2008                                                                            _________        
                                                                                     
         (5)  Construction Start...................................  MAY 2008                                                                            _________        
                                                                                     
         (6)  Construction Completion..............................  FEB 2010                                                                            _________        
                                                                                     
                                                                                     
     B.  Equipment associated with this project which will be provided from          
  other appropriations:                                                              
                                                           Fiscal Year               
    Equipment                     Procuring                Appropriated   Cost       
    Nomenclature                  Appropriation            Or Requested   ($000)         ____________                  _____________            ____________   ______     
                                                                                     
  Info Sys - ISC                    BCA-OP                  2009              34     
                                                                          ______     
                                                             TOTAL            34     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
Installation Engineer:  Mike Sugimura                                                
Phone Number:  703-601-1936                                                          
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1.COMPONENT 2.DATE

3.INSTALLATION AND LOCATION

PREVIOUS EDITIONS MAY BE USED INTERNALLY
UNTIL EXHAUSTED

PAGE NO. 373DD FORM
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FY           MILITARY CONSTRUCTION PROJECT DATA

4.PROJECT TITLE

5.PROGRAM ELEMENT 6.CATEGORY CODE 7.PROJECT NUMBER 8.PROJECT COST ($000)

9.COST ESTIMATES

ITEM UM (M/E) QUANTITY UNIT COST COST ($000)

10.Description of Proposed Construction

1391

Auth
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                  2009                                                               
    ARMY/BCA                                                        24 JAN 2007      
                                                                                     
AFRC Everett                                                                         
Washington                                 Reserve Center Building, Armed Forces     
                                                                                     
                                                                                     
                         171               64516                   25,000            
                                                                                     
                                                                                     
PRIMARY FACILITY                                                          18,918     ________________                                                                     
Armed Forces Reserve Center     m2 (SF)      7,905 (   85,092)   1,902   (15,039)    
Vehicle Maintenance Shop        m2 (SF)     421.97 (    4,542)   2,317      (978)    
Deployment Equipment Storage    m2 (SF)        631 (    6,792)  857.88      (541)    
Land Acquisition                ha (AC)       4.05 (       10) 358,734    (1,453)    
Organizational Parking          LS                 --            --         (467)    
  Total from Continuation page                                              (440)    
SUPPORTING FACILITIES                                                      2,786     _____________________                                                                
Electric Service                LS                 --            --         (444)    
Water, Sewer, Gas               LS                 --            --         (592)    
Paving, Walks, Curbs & Gutters  LS                 --            --         (242)    
Storm Drainage                  LS                 --            --         (148)    
Site Imp( 1,157) Demo(      )   LS                 --            --       (1,157)    
Information Systems             LS                 --            --         (170)    
Antiterrorism Measures          LS                 --            --          (33)    
                                                                                     
                                                                                     
ESTIMATED CONTRACT COST                                                   21,704     
CONTINGENCY PERCENT  (5.00%)                                               1,085                                                                            _________     
SUBTOTAL                                                                  22,789     
SUPV, INSP & OVERHEAD  (5.70%)                                             1,299     
DESIGN/BUILD - DESIGN COST                                                   912                                                                            _________     
TOTAL REQUEST                                                             25,000     
TOTAL REQUEST (ROUNDED)                                                   25,000     
INSTALLED EQT-OTHER APPROP                                                  (157)    
                                                                                     
                            Construct an Armed Forces Reserve Center (AFRC).         
Primary facilities include land aquisition, construction of an AFRC training         
building, Organizational Maintenance Shop (OMS), and unheated storage                
building. Buildings will be of permanent construction with HVAC systems,             
plumbing, mechanical systems, security systems, and electrical systems.              
Supporting facilities include land clearing, paving, fencing, general site           
improvements, and extension of utilities to serve project. Accessibility for         
the disabled will be provided. Force protection measures will be incorporated        
into design including maximum standoff distance from roads, parking areas, and       
vehicle unloading areas. Berms, heavy landscaping, and bollards will be used         
to prevent access when standoff distances cannot be maintained. Comprehensive        
building and furnishings related interior design services are required. Air          
Conditioning (Estimated 760 kWr/216 Tons).                                           
________________________________________________________________________________     
11. REQ:          8,958 m2  ADQT:           NONE     SUBSTD:           NONE          ________                                                                             
PROJECT:  Land acquisition and construction of an AFRC, OMS, and unheated            ________                                                                             
storage building. (Current Mission)                                                  
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                     2009                                                            
    ARMY/BCA                                                        24 JAN 2007      
                                                                                     
                                                                                     
AFRC Everett, Washington                                                             
                                                                                     
                                                                                     
Reserve Center Building, Armed Forces                                 64516          
                                                                                     
 9.  COST ESTIMATES (CONTINUED)                                                       ______________________________                                                      
                                                                Unit      Cost       
     Item                       UM (M/E)      QUANTITY          COST     ($000)      
                                                                                     
PRIMARY FACILITY (CONTINUED)                                                         ____________________________                                                         
Antiterrorism Measures          LS                 --            --         (173)    
Building Information Systems    LS                 --            --         (267)                                                                           _________     
                                                                Total        440     
                                                                                     
REQUIREMENT:   This project will provide land and a 300-member training              ____________                                                                         
facility that realigns Army Reserve and National Guard units, as directed by         
BRAC 05. The facility will provide administrative, educational, assembly,            
library, learning center, vault, weapons simulator, and physical fitness areas       
for two Army Reserve units and four Washington Army National Guard (WAARNG)          
unit. The maintenance shop will provide work bays and maintenance                    
administrative support. The project will also provide adequate parking space         
for all military and privately-owned vehicles.                                       
CURRENT SITUATION:   The Major David P. Oswald United States Army Reserve            __________________                                                                   
Center (USARC), consisting of an 11,778 square feet training building, 2,515         
square feet maintenance shop, and 312 square feet unheated storage building is       
26 years old. The center is occupied by seven units with a utilization rate of       
177 percent located on 3 acres (.07 of which is outgranted) in Everett, WA.          
The Washington Army National Guard (WAARNG) Readiness Centers in Everett and         
Snohomish provide readiness center support for the WAARNG units.                     
IMPACT IF NOT PROVIDED:   If this project is not provided, the units will be         _______________________                                                              
forced to operate and train in facilities not properly configured to allow the       
most effective training to complete mission requirements and the BRAC proposal       
will not be implemented.                                                             
ADDITIONAL:   This project has been coordinated with the installation physical       ___________                                                                          
security plan, and all physical security measures are included. All required         
antiterrorism protection measures are included. An economic analysis has been        
prepared and utilized in evaluating this project. This project is the best           
method to satisfy the requirement. The Deputy Assistant Secretary of the Army        
(Installations and Housing) certifies that this project has been considered          
for joint use potential. The facility will be available for use by other             
components. Sustainable principles will be integrated into the design,               
development, and construction of the project in accordance with Executive            
Order 13123 and other applicable laws and Executive Orders.                          
                                                                                     
12.  SUPPLEMENTAL DATA:                                                              _______________________                                                              
     A.  Estimated Design Data:                                                      
         (1)  Status:                                                                
              (a)  Date Design Started.............................  JUL 2007                                                                            _________        
              (b)  Percent Complete As Of January 2008.............     15.00                                                                            _________        
              (c)  Date 35% Designed...............................  APR 2009                                                                            _________        
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                     2009                                                            
    ARMY/BCA                                                        24 JAN 2007      
                                                                                     
                                                                                     
AFRC Everett, Washington                                                             
                                                                                     
                                                                                     
Reserve Center Building, Armed Forces                                 64516          
                                                                                     
12.  SUPPLEMENTAL DATA: (Continued)                                                  _______________________                                                              
     A.  Estimated Design Data: (Continued)                                          
              (d)  Date Design Complete............................  AUG 2009                                                                            _________        
              (e)  Parametric Cost Estimating Used to Develop Costs        NO                                                                            _________        
              (f)  Type of Design Contract:  Design-build                            
                                                                                     
         (2)  Basis:                                                                 
              (a)  Standard or Definitive Design:  NO                                
                                                                                     
         (3)  Total Design Cost (c) = (a)+(b) OR (d)+(e):             ($000)         
              (a)  Production of Plans and Specifications..........     1,500                                                                            _________        
              (b)  All Other Design Costs..........................       638                                                                            _________        
              (c)  Total Design Cost...............................     2,138                                                                            _________        
              (d)  Contract........................................     1,710                                                                            _________        
              (e)  In-house........................................       428                                                                            _________        
                                                                                     
         (4)  Construction Contract Award..........................  JAN 2009                                                                            _________        
                                                                                     
         (5)  Construction Start...................................  MAY 2009                                                                            _________        
                                                                                     
         (6)  Construction Completion..............................  FEB 2011                                                                            _________        
                                                                                     
                                                                                     
     B.  Equipment associated with this project which will be provided from          
  other appropriations:                                                              
                                                           Fiscal Year               
    Equipment                     Procuring                Appropriated   Cost       
    Nomenclature                  Appropriation            Or Requested   ($000)         ____________                  _____________            ____________   ______     
                                                                                     
  Info Sys - ISC                    BCA-OP                  2011             157     
                                                                          ______     
                                                             TOTAL           157     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
Installation Engineer:  Mike Sugimura                                                
Phone Number:  703-601-1936                                                          
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FY 2008/2009 Budget Estimates
Base Realignment and Closure Account - 2005

Cost and Savings by Fiscal Year
(Dollars in Millions)  

ARMY/RC West Virginia - Recommendation #47

FY 2006 FY 2007* FY 2008 FY 2009 FY 2010 FY 2011   FY2006-2011
One-Time Implementation Costs:
Military Construction 0.000 0.000 0.000 0.000 52.300 0.000 52.300
Family Housing - Construction 0.000 0.000 0.000 0.000 0.000 0.000 0.000
                       -  Operations 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Environmental 0.100 0.000 0.000 0.000 0.000 0.000 0.100
Operations & Maintenance 0.000 0.000 0.000 0.010 0.602 0.016 0.627
Military Personnel - PCS 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Other 0.000 0.000 0.000 0.000 0.000 2.602 2.602
Homeowners Assistance Program 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Total One-Time Costs 0.100 0.000 0.000 0.010 52.902 2.618 55.629
Estimated Land Revenues 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Budget Request 0.100 0.000 0.000 0.010 52.902 2.618 55.629

One-Time Costs
Funded Outside of the Account:
Military Construction 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Family Housing 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Environmental 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Operations & Maintenance                                 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Other 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Homeowners Assistance Program 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Total One-Time Cost Outside of the Account: 0.000 0.000 0.000 0.000 0.000 0.000 0.000

Grand Total One-Time Implementation Costs 0.100 0.000 0.000 0.010 52.902 2.618 55.629

Recurring Costs: (memo non-add)
Operations & Maintenance 0.000 0.000 0.000 0.235 0.759 1.106 2.100
Military Personnel 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Other 0.000 0.000 0.000 0.040 0.097 0.126 0.263
Total Recurring Costs (memo non-add): 0.000 0.000 0.000 0.275 0.856 1.232 2.363

* Note: The FY 2007 column reflects the FY 2007 President's Budget request.
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FY 2008/2009 Budget Estimates
Base Realignment and Closure Account - 2005

Cost and Savings by Fiscal Year
(Dollars in Millions)  

ARMY/RC West Virginia - Recommendation #47
FY 2006 FY 2007* FY 2008 FY 2009 FY 2010 FY 2011   FY2006-2011

One-Time Savings:
Military Construction 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Family Housing - Construction 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Military PCS Cost Avoidance 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Other 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Total One-Time Savings 0.000 0.000 0.000 0.000 0.000 0.000 0.000

Recurring Savings:
Civilian Salary: 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Military Personel Entitlements:
   Officer Salary 0.000 0.000 0.000 0.000 0.000 0.493 0.493
   Enlisted Salary 0.000 0.000 0.000 0.044 0.091 3.855 3.989
   Housing Allowance 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Overhead:
   Family Housing Operations 0.000 0.000 0.000 0.000 0.000 0.000 0.000
   Sustainment 0.000 0.000 0.000 0.134 0.434 0.631 1.198
   Recapitalization 0.000 0.000 0.000 0.141 0.253 0.314 0.707
   BOS 0.000 0.000 0.000 0.000 0.041 0.079 0.120
Other:
   Procurement 0.000 0.000 0.000 0.000 0.000 0.000 0.000
   Mission Activity 0.000 0.000 0.000 0.000 0.000 0.000 0.000
   Miscellaneous 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Total Recurring Savings 0.000 0.000 0.000 0.319 0.818 5.371 6.507

Grand Total Savings 0.000 0.000 0.000 0.319 0.818 5.371 6.507

Net Civilian Manpower Position Changes (+/-) 0 0 0 0 0 0 0
Net Military Manpower Position Changes (+/-) 0 0 0 (1) 0 (88) (89)

Net Implementation Costs
  Less Estimated Land Revenues: 0.100 0.000 0.000 -0.309 52.084 -2.753 49.122

* Note: The FY 2007 column reflects the FY 2007 President's Budget request.
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BASE REALIGNMENT AND CLOSURE 
PACKAGE DESCRIPTION 

 
Army/Location/Package:  Army/West Virginia/RC Transformation in 
West Virginia – Commission Recommendation #47 
 
Closure Package:  
 
    a.  Close the Elkins US Army Reserve Center and its 
supporting Maintenance Shop in Beverly, WV, and re-locate units 
into a new Armed Forces Reserve Center in the vicinity of Elkins, 
WV, if the Army is able to acquire land suitable for the 
construction of the facilities. The new AFRC shall have the 
capability to accommodate West Virginia Army National Guard 
Units from the Readiness Center in Elkins, WV, if the state   
decides to relocate those National Guard units. 

 
    b.  Close the 1LT Harry Colburn US Army Reserve Center and 
its supporting Maintenance Shop in Fairmont, WV, and relocate 
units into a new Armed Forces Reserve Center in the vicinity of 
Fairmont, WV, if the Army is able to acquire land suitable for 
the construction of the facilities. The new AFRC shall have the 
capability to accommodate West Virginia National Guard Units from 
the Readiness Center in Fairmont, WV, if the state decides to 
relocate those National Guard units. 

 
    c.  Close SSG Roy Kuhl US Army Reserve Center and Maintenance 
Facility in Ripley and the MAJ Elbert Bias USAR Center, 
Huntington, WV, and re-locate units into a new Armed Forces 
Reserve Center in the vicinity of Ripley, WV, if the Army is able 
to acquire land suitable for the construction of the facilities. 
The new AFRC shall have the capability to accommodate West 
Virginia National Guard Units from the West Virginia Army 
National Guard Readiness Center in Spencer, WV, if the state 
decides to relocate those National Guard units. 

 
One-Time Implementation Costs:
 
    Military Construction:  There is no Military Construction 
requirement for FY 2008. 
    

Location Project Title FY PN Amount 
($M)

AFRC Fairmont 
Reserve Center Building, 
Armed Forces 

 
2010 64771 $17.900

AFRC Elkins 
Reserve Center Building, 
Armed Forces 

 
2010 64772 $17.600
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BASE REALIGNMENT AND CLOSURE 
PACKAGE DESCRIPTION 

(Continued) 
 
 

 

Ripley 
Reserve Center Building, 
Armed Forces 

 
2010 
 64851 $16.800

    
Subtotal for FY 2010   $52.300
    
TOTAL PROGRAM FOR FY 2006 – 2011   $52.300
 
  
    Conjunctively-Funded Construction:  None.  
 
    Family Housing Construction:  None. 
 
    Family Housing Operations:  None. 
 
    Operation and Maintenance:  Cost includes procurement of 
equipment (systems and facilities furniture), transportation of 
things, and communications in support of this recommendation. 
Total One-Time Cost estimate is $.627 million. There is no FY 
2008 Operations and Maintenance requirement. 
 
    Military Personnel:  None.  
 
    Other:  Cost includes IT installation (communications, 
automation and information management systems equipment) in 
support construction projects.  Total One-Time Cost estimate is 
$2.602 million. There is no FY 2008 Other requirement. 
 
    Revenues from Land Sales:  None.  
 
Savings: 
 
    Military Construction:  None. 
 
    Family Housing Construction:  None.  
 
    Family Housing Operations:  None. 
 
    Operation and Maintenance:  Facilities sustainment and 
recapitalization, and base operations. 
 
         Military Personnel:  The savings due to changes salary 
savings for eliminated personnel positions. 
 
    Other:  None. 
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PACKAGE DESCRIPTION 
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Environmental:   
  
The Army is conducting the following environmental studies and 
NEPA prior to construction and movement. There is no FY 2008 
Environmental requirement. 
 

a. 1LT Harry Colburn USARC: $.016 million; Environmental 
Condition of Property; NEPA – Record of Environmental 
Consideration. 

 
b. Elkins USARC: $.017 million; Environmental Baseline 

Survey and Environmental Condition of Property; NEPA – Record of 
Environmental Consideration and Environmental Assessment. 

 
c. SSG Roy Kuhl USARC: $.017 million; Environmental 

Condition of Property; NEPA – Record of Environmental 
Consideration. 

 
d. MAJ Elbert Bias USARC: $.016 million; Environmental 

Condition of Property; NEPA – Record of Environmental 
Consideration. 

 
e. Ripley AFRC: $.017 million; Environmental Baseline 

Survey; NEPA - Environmental Assessment. 
 
f. Fairmont AFRC: $.017 million; Environmental Baseline 

Survey; NEPA - Environmental Assessment. 
 



FY 2008/2009 Budget Estimates
Base Realignment and Closure Account - 2005

Cost and Savings by Fiscal Year
(Dollars in Millions)  

ARMY/RC Wisconsin - Recommendation #48

FY 2006 FY 2007* FY 2008 FY 2009 FY 2010 FY 2011   FY2006-2011
One-Time Implementation Costs:
Military Construction 0.000 0.000 0.000 25.400 0.000 0.000 25.400
Family Housing - Construction 0.000 0.000 0.000 0.000 0.000 0.000 0.000
                       -  Operations 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Environmental 0.050 0.000 0.000 0.000 0.000 0.000 0.050
Operations & Maintenance 0.000 0.000 0.006 0.004 2.176 0.000 2.186
Military Personnel - PCS 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Other 0.000 0.000 0.000 0.000 1.233 0.000 1.233
Homeowners Assistance Program 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Total One-Time Costs 0.050 0.000 0.006 25.404 3.409 0.000 28.869
Estimated Land Revenues 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Budget Request 0.050 0.000 0.006 25.404 3.409 0.000 28.869

One-Time Costs
Funded Outside of the Account:
Military Construction 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Family Housing 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Environmental 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Operations & Maintenance                                 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Other 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Homeowners Assistance Program 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Total One-Time Cost Outside of the Account: 0.000 0.000 0.000 0.000 0.000 0.000 0.000

Grand Total One-Time Implementation Costs 0.050 0.000 0.006 25.404 3.409 0.000 28.869

Recurring Costs: (memo non-add)
Operations & Maintenance 0.000 0.000 0.000 0.279 0.429 0.438 1.146
Military Personnel 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Other 0.000 0.000 0.000 0.051 0.078 0.080 0.209
Total Recurring Costs (memo non-add): 0.000 0.000 0.000 0.330 0.507 0.518 1.355

* Note: The FY 2007 column reflects the FY 2007 President's Budget request.
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FY 2008/2009 Budget Estimates
Base Realignment and Closure Account - 2005

Cost and Savings by Fiscal Year
(Dollars in Millions)  

ARMY/RC Wisconsin - Recommendation #48
FY 2006 FY 2007* FY 2008 FY 2009 FY 2010 FY 2011   FY2006-2011

One-Time Savings:
Military Construction 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Family Housing - Construction 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Military PCS Cost Avoidance 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Other 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Total One-Time Savings 0.000 0.000 0.000 0.000 0.000 0.000 0.000

Recurring Savings:
Civilian Salary: 0.000 0.000 0.000 0.033 0.069 0.072 0.174
Military Personel Entitlements:
   Officer Salary 0.000 0.000 0.000 0.759 1.550 1.597 3.906
   Enlisted Salary 0.000 0.000 0.000 5.140 10.497 10.812 26.449
   Housing Allowance 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Overhead:
   Family Housing Operations 0.000 0.000 0.000 0.000 0.000 0.000 0.000
   Sustainment 0.000 0.000 0.000 0.200 0.205 0.209 0.614
   Recapitalization 0.000 0.086 0.090 0.092 0.095 0.097 0.460
   BOS 0.000 0.000 0.000 0.066 0.069 0.070 0.205
Other:
   Procurement 0.000 0.000 0.000 0.000 0.000 0.000 0.000
   Mission Activity 0.000 0.000 0.000 0.000 0.000 0.000 0.000
   Miscellaneous 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Total Recurring Savings 0.000 0.086 0.090 6.290 12.485 12.857 31.808

Grand Total Savings 0.000 0.086 0.090 6.290 12.485 12.857 31.808

Net Civilian Manpower Position Changes (+/-) 0 0 0 (1) 0 0 (1)
Net Military Manpower Position Changes (+/-) 0 0 0 (124) 0 0 (124)

Net Implementation Costs
  Less Estimated Land Revenues: 0.050 -0.086 -0.084 19.114 -9.075 -12.857 -2.938

* Note: The FY 2007 column reflects the FY 2007 President's Budget request.
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BASE REALIGNMENT AND CLOSURE 
PACKAGE DESCRIPTION 

 
Army/Location/Package:  Army/Wisconsin/Reserve Component 
Transformation in Wisconsin – Commission Recommendation #48 
 
Closure Package:  
 
   a.   Close the Truman Olson and G.F. O’Connell US Army Reserve 
Centers in Madison, WI, and relocate units to a new 
Armed Forces Reserve Center (AFRC) in Madison, WI, if the Army 
can acquire suitable land for the construction of the new 
facilities. The new AFRC shall have the capability to accommodate 
Army National Guard units from the following Wisconsin Army 
National Guard Armories; the Madison Armory (Bowman Street), 
Madison Armory / OMS 9, and the Madison Armory (2400 Wright 
Street) if the state decides to relocate those units. 

 
One-Time Implementation Costs:
 
    Military Construction:  There is no Military Construction 
requirement for FY 2008. 
   

Location Project Title FY PN Amount 
($M)

AFRC Madison*  
Reserve Center Building, 
Armed Forces 

 
2009 

 
*64898 $25.400

    
Subtotal for FY 2009   $25.400
    
TOTAL PROGRAM FOR FY 2006 – 2011   $25.400
 
*Note:  Madison AFRC is a joint MILCON project.  Army share of 
$25.4 million is reflected above.  Navy transferred share of $6.6 
million is reflected in Commission Recommendation #73.  Total 
MILCON 1391 project cost is $32.0 million. 
                                        
    Conjunctively-Funded Construction:  None.  
 
    Family Housing Construction:  None. 
 
    Family Housing Operations:  None. 
 
    Operation and Maintenance:  Cost includes civilian severance 
pay, civilian PCS, procurement of equipment (systems and 
facilities furniture), transportation of things, and 
communications in support of this recommendation. Total One-Time 
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BASE REALIGNMENT AND CLOSURE 
PACKAGE DESCRIPTION 

(Continued) 
 
 

 
Cost estimate is $2.186 million. The FY 2008 budget estimate is 
$.006 million. 
 
    Military Personnel:  None.   
 
    Other:  Cost includes IT installation (communications, 
automation and information management systems equipment) in 
support construction projects.  Total One-Time Cost estimate is 
$1.233 million. There is no FY 2008 Other requirement. 
 
    Revenues from Land Sales:  None.   
 
Savings: 
 
    Military Construction:  None. 
 
    Family Housing Construction:  None. 
 
    Family Housing Operations:  None. 
 
    Operation and Maintenance:  Facilities sustainment and 
recapitalization, base operations, and civilian salaries. 
 
    Military Personnel:  The savings due to salary savings for 
eliminated personnel positions. 
 
    Other:  None. 
 
Environmental:   
  
The Army is conducting the following environmental studies and 
NEPA prior to construction and movement. There is no FY 2008 
Environmental requirement. 
 

a. G.F. O'Connell Memorial USARC: $.010 million; 
Environmental Condition of Property; NEPA – Record of 
Environmental Consideration. 

 
b. Truman Olson USARC: $.015 million; Environmental 

Condition of Property; NEPA – Record of Environmental 
Consideration. 

 
c. AFRC Madison: $.025 million; NEPA - Environmental 

Assessment. 
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1.COMPONENT 2.DATE

3.INSTALLATION AND LOCATION

PREVIOUS EDITIONS MAY BE USED INTERNALLY
UNTIL EXHAUSTED

PAGE NO. 379DD FORM
1 DEC 76

FY           MILITARY CONSTRUCTION PROJECT DATA

4.PROJECT TITLE

5.PROGRAM ELEMENT 6.CATEGORY CODE 7.PROJECT NUMBER 8.PROJECT COST ($000)

9.COST ESTIMATES

ITEM UM (M/E) QUANTITY UNIT COST COST ($000)

10.Description of Proposed Construction

1391

Auth

Approp

                                                                                     
                                                                                     
                  2009                                                               
    ARMY/BCA                                                        24 JAN 2007      
                                                                                     
AFRC Madison                                                                         
Wisconsin                                  Reserve Center Building, Armed Forces     
                                                                                     
                                                                                     
                         171               64898                   32,000            
                                                                                     
                                                                                     
PRIMARY FACILITY                                                          22,154     ________________                                                                     
Armed Forces Reserve Center     m2 (SF)     13,090 (  140,895)   1,573   (20,586)    
Flammable Material Storage      m2 (SF)      32.52 (      350)   1,604       (52)    
Controlled Waste Storage        m2 (SF)      27.87 (      300)   1,604       (45)    
Organizational Vehicle Parking  LS                 --            --         (348)    
Rotary-Wing Landing Pads        LS                 --            --          (25)    
  Total from Continuation page                                            (1,098)    
SUPPORTING FACILITIES                                                      7,592     _____________________                                                                
Electric Service                LS                 --            --         (152)    
Water, Sewer, Gas               LS                 --            --         (555)    
Steam And/Or Chilled Water Dist LS                 --            --         (165)    
Paving, Walks, Curbs & Gutters  LS                 --            --       (3,237)    
Storm Drainage                  LS                 --            --          (65)    
Site Imp( 1,206) Demo( 2,045)   LS                 --            --       (3,251)    
Information Systems             LS                 --            --          (67)    
Antiterrorism Measures          LS                 --            --         (100)    
                                                                                     
ESTIMATED CONTRACT COST                                                   29,746     
CONTINGENCY PERCENT  (5.00%)                                               1,487                                                                            _________     
SUBTOTAL                                                                  31,233     
SUPV, INSP & OVERHEAD  (4.00%)                                             1,249                                                                            _________     
TOTAL REQUEST                                                             32,482     
TOTAL REQUEST (ROUNDED)                                                   32,000     
INSTALLED EQT-OTHER APPROP                                                  (446)    
                                                                                     
                                                                                     
                            This project is jointly funded by the Army and           
Navy. The Army share is $25.4 and the Navy share is $6.624M. Construct an            
Armed Forces Reserve Center (AFRC). Primary facilities include the reserve           
center, a flammable material storage, controlled waste storage, organizational       
vehicle parking, rotary-wing landing pads, vehicle wash facility, standby            
generator pad w/hook/up, antiterrorism measures and building information             
systems. Supporting facilities include military and privately-owned vehicle          
parking, fencing, sidewalks, exterior fire protection, outside lighting,             
access roads, detached facility sign, and flagpole. The demolition of both the       
current Army Reserve and Navy/Marine Corps Reserve facilities will be required       
to make room for the new facility and its parking area. Accessibility for the        
disabled will be provided. Physical security measures will be incorporated           
into design including maximum feasible standoff distance from roads, parking         
areas, and vehicle unloading areas, berms, heavy landscaping, and bollards to        
prevent access when standoff distance cannot be maintained. Cost effective           
energy conserving features will be incorporated into design, including energy        
management control systems and high efficiency motors, lighting, and HVAC            
(geothermal) systems. Extension of gas, electric, water and communication            
utilities to site will be necessary. Comprehensive building and furnishings          
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1.COMPONENT 2.DATE

3.INSTALLATION AND LOCATION

PREVIOUS EDITIONS MAY BE USED INTERNALLY
UNTIL EXHAUSTED

PAGE NO. 380 DD FORM
1 DEC 76

FY        MILITARY CONSTRUCTION PROJECT DATA

1391C

4.PROJECT TITLE 5.PROJECT NUMBER

                                                                                     
                                                                                     
                     2009                                                            
    ARMY/BCA                                                        24 JAN 2007      
                                                                                     
                                                                                     
AFRC Madison, Wisconsin                                                              
                                                                                     
                                                                                     
Reserve Center Building, Armed Forces                                 64898          
                                                                                     
 9.  COST ESTIMATES (CONTINUED)                                                       ______________________________                                                      
                                                                Unit      Cost       
     Item                       UM (M/E)      QUANTITY          COST     ($000)      
                                                                                     
PRIMARY FACILITY (CONTINUED)                                                         ____________________________                                                         
Enclosed Vehicle Wash Facility  LS                 --            --         (211)    
Standby Generator Pad w/Hook-up LS                 --            --          (95)    
EMCS Connections                LS                 --            --         (155)    
Antiterrorism Measures          LS                 --            --         (205)    
Building Information Systems    LS                 --            --         (432)                                                                           _________     
                                                                Total      1,098     
                                                                                     
DESCRIPTION OF PROPOSED CONSTRUCTION:  (CONTINUED)                                   __________________________________________________                                   
related interior design services are required. Air Conditioning (Estimated 739       
kWr/210 Tons).                                                                       
________________________________________________________________________________     
11. REQ:         13,150 m2  ADQT:         24,357 m2  SUBSTD:          5,393 m2       ________                                                                             
PROJECT:  Construct an Armed Forces Reserve Center (AFRC). (Current mission)         ________                                                                             
REQUIREMENT:   This project is required to consolidate lower value                   ____________                                                                         
installations onto existing higher value installations where geographically          
feasible. Location next to the Air National Guard (ANG) Base provides new            
opportunity for joint training and greatly improves deployability. Enhances          
the rapid deployment potential for Civil Support Team and a Medical Team             
(Forward Surgical). This project will provide a 850-member training facility         
with administrative, educational, assembly, library, learning center, vault,         
weapons simulator, and physical fitness areas for nine Army Reserve units. The       
maintenance shop will provide work bays and maintenance administrative               
support. The project will also provide adequate parking space for all military       
and privately-owned vehicles.                                                        
CURRENT SITUATION:   Closing locations do not have sufficient capacity for           __________________                                                                   
consolidation or expansion and no existing active duty installations are             
feasible.                                                                            
IMPACT IF NOT PROVIDED:   The units’ ability to meet readiness, recruiting and       _______________________                                                              
retention, and training objectives will continue to be adversely affected if         
personnel are not provided with modern and adequate facilities. Readiness for        
mobilization will be nearly impossible to maintain if the units are forced to        
continue using their present facilities.                                             
ADDITIONAL:   This project has been coordinated with the installation physical       ___________                                                                          
security plan, and all physical security measures are included. All required         
antiterrorism protection measures are included. Alternative methods of meeting       
this requirement have been explored during project development. This project         
is the only feasible option to meet the requirement. The Deputy Assistant            
Secretary of the Army (Installations and Housing) certifies that this project        
has been considered for joint use potential. The facility will be available          
for use by other components. Sustainable principles will be integrated into          
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1.COMPONENT 2.DATE

3.INSTALLATION AND LOCATION

PREVIOUS EDITIONS MAY BE USED INTERNALLY
UNTIL EXHAUSTED

PAGE NO. 381DD FORM
1 DEC 76

FY        MILITARY CONSTRUCTION PROJECT DATA

1391C

4.PROJECT TITLE 5.PROJECT NUMBER

                                                                                     
                                                                                     
                     2009                                                            
    ARMY/BCA                                                        24 JAN 2007      
                                                                                     
                                                                                     
AFRC Madison, Wisconsin                                                              
                                                                                     
                                                                                     
Reserve Center Building, Armed Forces                                 64898          
                                                                                     
ADDITIONAL:    (CONTINUED)                                                           __________________________                                                           
the design, development, and construction of the project in accordance with          
Executive Order 13123 and other applicable laws and Executive Orders.                
                                                                                     
12.  SUPPLEMENTAL DATA:                                                              _______________________                                                              
     A.  Estimated Design Data:                                                      
         (1)  Status:                                                                
              (a)  Date Design Started.............................  MAR 2006                                                                            _________        
              (b)  Percent Complete As Of January 2008.............     25.00                                                                            _________        
              (c)  Date 35% Designed...............................  MAY 2008                                                                            _________        
              (d)  Date Design Complete............................  SEP 2008                                                                            _________        
              (e)  Parametric Cost Estimating Used to Develop Costs        NO                                                                            _________        
              (f)  Type of Design Contract:  Design-bid-build                        
                                                                                     
         (2)  Basis:                                                                 
              (a)  Standard or Definitive Design:  NO                                
                                                                                     
         (3)  Total Design Cost (c) = (a)+(b) OR (d)+(e):             ($000)         
              (a)  Production of Plans and Specifications..........     1,108                                                                            _________        
              (b)  All Other Design Costs..........................     1,041                                                                            _________        
              (c)  Total Design Cost...............................     2,149                                                                            _________        
              (d)  Contract........................................     1,108                                                                            _________        
              (e)  In-house........................................     1,041                                                                            _________        
                                                                                     
         (4)  Construction Contract Award..........................  DEC 2008                                                                            _________        
                                                                                     
         (5)  Construction Start...................................  JAN 2009                                                                            _________        
                                                                                     
         (6)  Construction Completion..............................  JUN 2010                                                                            _________        
                                                                                     
                                                                                     
     B.  Equipment associated with this project which will be provided from          
  other appropriations:                                                              
                                                           Fiscal Year               
    Equipment                     Procuring                Appropriated   Cost       
    Nomenclature                  Appropriation            Or Requested   ($000)         ____________                  _____________            ____________   ______     
                                                                                     
  Info Sys - ISC                    BCA-OP                  2010             446     
                                                                          ______     
                                                             TOTAL           446     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
Installation Engineer:  COL Jeffrey Liethen                                          
Phone Number:  608-242-3365                                                          
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FY 2008/2009 Budget Estimates
Base Realignment and Closure Account - 2005

Cost and Savings by Fiscal Year
(Dollars in Millions)  

ARMY/RC Wyoming - Recommendation #49

FY 2006 FY 2007* FY 2008 FY 2009 FY 2010 FY 2011   FY2006-2011
One-Time Implementation Costs:
Military Construction 0.000 44.000 32.500 0.000 0.000 0.000 76.500
Family Housing - Construction 0.000 0.000 0.000 0.000 0.000 0.000 0.000
                       -  Operations 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Environmental 0.097 0.000 0.000 0.000 0.000 0.000 0.097
Operations & Maintenance 0.000 1.214 6.771 2.289 5.115 0.000 15.389
Military Personnel - PCS 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Other 0.000 1.822 2.786 1.381 0.000 0.000 5.989
Homeowners Assistance Program 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Total One-Time Costs 0.097 47.036 42.057 3.670 5.115 0.000 97.975
Estimated Land Revenues 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Budget Request 0.097 47.036 42.057 3.670 5.115 0.000 97.975

One-Time Costs
Funded Outside of the Account:
Military Construction 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Family Housing 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Environmental 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Operations & Maintenance                                 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Other 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Homeowners Assistance Program 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Total One-Time Cost Outside of the Account: 0.000 0.000 0.000 0.000 0.000 0.000 0.000

Grand Total One-Time Implementation Costs 0.097 47.036 42.057 3.670 5.115 0.000 97.975

Recurring Costs: (memo non-add)
Operations & Maintenance 0.000 0.000 0.000 1.442 1.480 1.511 4.433
Military Personnel 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Other 0.000 0.000 0.000 0.603 0.618 0.631 1.852
Total Recurring Costs (memo non-add): 0.000 0.000 0.000 2.045 2.098 2.142 6.285

* Note: The FY 2007 column reflects the FY 2007 President's Budget request.
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FY 2008/2009 Budget Estimates
Base Realignment and Closure Account - 2005

Cost and Savings by Fiscal Year
(Dollars in Millions)  

ARMY/RC Wyoming - Recommendation #49
FY 2006 FY 2007* FY 2008 FY 2009 FY 2010 FY 2011   FY2006-2011

One-Time Savings:
Military Construction 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Family Housing - Construction 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Military PCS Cost Avoidance 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Other 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Total One-Time Savings 0.000 0.000 0.000 0.000 0.000 0.000 0.000

Recurring Savings:
Civilian Salary: 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Military Personel Entitlements:
   Officer Salary 0.000 0.000 0.000 0.807 1.104 1.127 3.039
   Enlisted Salary 0.000 0.000 0.000 2.349 3.093 3.158 8.600
   Housing Allowance 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Overhead:
   Family Housing Operations 0.000 0.000 0.000 0.000 0.000 0.000 0.000
   Sustainment 0.000 0.000 0.295 0.390 0.401 0.409 1.495
   Recapitalization 0.000 0.000 0.113 0.235 0.241 0.246 0.835
   BOS 0.000 0.000 0.505 0.733 0.752 0.768 2.758
Other:
   Procurement 0.000 0.000 0.000 0.000 0.000 0.000 0.000
   Mission Activity 0.000 0.000 0.000 0.000 0.000 0.000 0.000
   Miscellaneous 0.000 0.000 0.000 1.324 1.358 1.387 4.069
Total Recurring Savings 0.000 0.000 0.913 5.838 6.949 7.095 20.795

Grand Total Savings 0.000 0.000 0.913 5.838 6.949 7.095 20.795

Net Civilian Manpower Position Changes (+/-) 0 0 0 0 0 0 0
Net Military Manpower Position Changes (+/-) 0 0 0 (42) 0 0 (42)

Net Implementation Costs
  Less Estimated Land Revenues: 0.097 47.036 41.144 -2.167 -1.834 -7.095 77.181

* Note: The FY 2007 column reflects the FY 2007 President's Budget request.
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BASE REALIGNMENT AND CLOSURE 
PACKAGE DESCRIPTION 

 
Army/Location/Package:  Army/Wyoming/Reserve Component 
Transformation in Wyoming – Commission Recommendation #49 
 
Closure Package:  
 
   a.   Close Wyoming Army National Guard (WYARNG) Army Aviation 
Support Facility (AASF) in Cheyenne, WY (DA leased 
facility) and relocate Army National Guard units and aviation 
functions to a new WYARNG AASF, Readiness Center, and Field 
Maintenance Shop (FMS) on F.E. Warren Air Force Base, WY. The new 
readiness center/FMS shall have the capability to accommodate 
Army National Guard units from the Joint Force Headquarters 
Complex in Cheyenne, WY, if the state decides to relocate those 
units. 

 
One-Time Implementation Costs:
 
 Military Construction:    
  

Location Project Title FY PN Amount 
($M)

JFHQ Cheyenne Army Aviation Support 
Facility 2007 64826 $44.000

    
Subtotal for FY 2007   $44.000
    

JFHQ Cheyenne Reserve Center Building, 
Armed Forces 2008 64822 $32.500

   
Subtotal for FY 2008   $32.500
   
TOTAL PROGRAM FOR FY 2006 – 2011   $76.500
 
    Conjunctively-Funded Construction:  None. 
 
    Family Housing Construction:   
 
    Family Housing Operations:  None. 
 
    Operation and Maintenance:  Cost includes procurement of 
equipment (systems and facilities furniture), transportation of 
things, and communications in support of this recommendation. 
Total One-Time Cost estimate is $15.389 million. The FY 2008 
budget estimate is $6.771 million. 
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BASE REALIGNMENT AND CLOSURE 
PACKAGE DESCRIPTION 

(Continued) 
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    Military Personnel:  None. 
 
    Other:  Cost includes IT installation (communications, 
automation and information management systems equipment) in 
support construction projects.  Total One-Time Cost estimate is 
$5.989 million. The FY 2008 budget estimate is $2.786 million. 
 
    Revenues from Land Sales:  None. 
 
Savings: 
 
    Military Construction:  None. 
 
    Family Housing Construction:  None.  
 
    Family Housing Operations:  None. 
 
    Operation and Maintenance:  Facilities sustainment and 
recapitalization, and base operations. 
 
    Military Personnel:  None. 
 
    Other:  The savings are due to a reduction in procurement, 
mission activities, and other miscellaneous items. 
 
Environmental:   
  
The Army is conducting the following environmental studies and 
NEPA prior to construction and movement. There is no FY 2008 
Environmental requirement. 
 

a. Cheyenne: $.097 million; NEPA - Environmental Assessment. 
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3.INSTALLATION AND LOCATION

PREVIOUS EDITIONS MAY BE USED INTERNALLY
UNTIL EXHAUSTED

PAGE NO. 379DD FORM
1 DEC 76

FY           MILITARY CONSTRUCTION PROJECT DATA

4.PROJECT TITLE

5.PROGRAM ELEMENT 6.CATEGORY CODE 7.PROJECT NUMBER 8.PROJECT COST ($000)

9.COST ESTIMATES

ITEM UM (M/E) QUANTITY UNIT COST COST ($000)

10.Description of Proposed Construction

1391

Auth

Approp

                                                                                     
                                                                                     
                  2008                                                               
    ARMY/BCA                                                        24 JAN 2007      
                                                                                     
JFHQ Cheyenne                                                                        
Wyoming                                    Reserve Center Building, Armed Forces     
                                                                                     
                                                                                     
                         171               64822                   32,500            
                                                                                     
                                                                                     
PRIMARY FACILITY                                                          24,828     ________________                                                                     
Armed Forces Reserve Center     m2 (SF)     12,914 (  139,000)   1,449   (18,709)    
Vehicle Maintenance Shop        m2 (SF)      2,072 (   22,308)   1,613    (3,343)    
Flammable Material Storage      m2 (SF)      30.19 (      325)   1,465       (44)    
Controlled Waste Storage        m2 (SF)      74.32 (      800)   1,464      (109)    
Organizational Unit Storage     m2 (SF)      92.90 (    1,000)  807.32       (75)    
  Total from Continuation page                                            (2,548)    
SUPPORTING FACILITIES                                                      4,934     _____________________                                                                
Electric Service                LS                 --            --         (350)    
Water, Sewer, Gas               LS                 --            --         (320)    
Steam And/Or Chilled Water Dist LS                 --            --         (875)    
Paving, Walks, Curbs & Gutters  LS                 --            --         (773)    
Storm Drainage                  LS                 --            --         (250)    
Site Imp( 2,180) Demo(      )   LS                 --            --       (2,180)    
Information Systems             LS                 --            --          (88)    
Antiterrorism Measures          LS                 --            --          (98)    
                                                                                     
ESTIMATED CONTRACT COST                                                   29,762     
CONTINGENCY PERCENT  (5.00%)                                               1,488                                                                            _________     
SUBTOTAL                                                                  31,250     
SUPV, INSP & OVERHEAD  (4.00%)                                             1,250                                                                            _________     
TOTAL REQUEST                                                             32,500     
TOTAL REQUEST (ROUNDED)                                                   32,500     
INSTALLED EQT-OTHER APPROP                                                  (195)    
                                                                                     
                                                                                     
                            Construct a Joint Forces Headquarters (JFHQ).            
Primary facilities include the Joint Forces Headquarters, a vehicle                  
maintenance shop, flammable material storage, controlled waste facility,             
organizational unit storage, enclosed vehicle storage, organizational vehicle        
parking and standby generator pad w/hook-up. Supporting facilities include           
privately-owned vehicle parking, fencing, sidewalks, exterior fire protection,       
outside lighting, access roads, detached facility sign, wash platform, storm         
water management and flagpole. Connections will be provided to the energy            
management and control system, the fire detection and alarm system and the           
building information systems. Soil conditions and site contours require              
extensive site preparation. Accessibility for the disabled will be provided.         
Anti-terrorism/force protection measures will be incorporated into design            
including maximum feasible standoff distance from roads, parking areas, and          
vehicle unloading areas, berms, heavy landscaping, and bollards to prevent           
access when standoff distance cannot be maintained. Standard commissioning of        
HVAC/MEP systems are included in SIOH estimate (1%). Comprehensive building          
and furnishings related interior design services are required. Air                   
Conditioning (Estimated 2,110 kWr/600 Tons).                                         
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FY        MILITARY CONSTRUCTION PROJECT DATA

1391C

4.PROJECT TITLE 5.PROJECT NUMBER

                                                                                     
                                                                                     
                     2008                                                            
    ARMY/BCA                                                        24 JAN 2007      
                                                                                     
                                                                                     
JFHQ Cheyenne, Wyoming                                                               
                                                                                     
                                                                                     
Reserve Center Building, Armed Forces                                 64822          
                                                                                     
 9.  COST ESTIMATES (CONTINUED)                                                       ______________________________                                                      
                                                                Unit      Cost       
     Item                       UM (M/E)      QUANTITY          COST     ($000)      
                                                                                     
PRIMARY FACILITY (CONTINUED)                                                         ____________________________                                                         
Organizational Vehicle Parking  LS                 --            --         (589)    
Rotary-Wing Runway              LS                 --            --         (254)    
Standby Generator Pad w/Hook-Up LS                 --            --          (85)    
EMCS Connection                 LS                 --            --         (192)    
Antiterrorism Measures          LS                 --            --         (950)    
Building Information Systems    LS                 --            --         (478)                                                                           _________     
                                                                Total      2,548     
                                                                                     
________________________________________________________________________________     
11. REQ:         15,183 m2  ADQT:           NONE     SUBSTD:          7,371 m2       ________                                                                             
PROJECT:  Construct a Joint Forces Headquarters (JFHQ). (Current mission)            ________                                                                             
                                                                                     
REQUIREMENT:   This project is required to provide permanent adequate                ____________                                                                         
facilities to house all elements of the Joint Forces Headquarters, Joint             
Forces Headquarters Detachment, Medical Command, and Headquarters and                
Headquarters Battery (HHB) 115th Field Artillery (FA) Brigade as directed by         
BRAC 05. These units will have a required strength of 242 personnel.                 
CURRENT SITUATION:   The JFHQ and and the collocated units are housed in             __________________                                                                   
deteriorated facilities that are extremely overutilized. The Field Maintenance       
Shop (FMS) is nearly 20 years old and in fair condition. Based on equipment          
maintenance requirements, the FMS has only 16% of its required square footage.       
IMPACT IF NOT PROVIDED:   If this project is not provided, permanent adequate        _______________________                                                              
facilities will not be available for the State Joint HQ and associated units,        
as directed by BRAC 05.                                                              
ADDITIONAL:   This project has been coordinated with the installation physical       ___________                                                                          
security plan, and all physical security measures are included. All required         
antiterrorism protection measures are included. Alternative methods of meeting       
this requirement have been explored during project development. This project         
is the only feasible option to meet the requirement. The Deputy Assistant            
Secretary of the Army (Installations and Housing) certifies that this project        
has been considered for joint use potential. The facility will be available          
for use by other components. Sustainable principles will be integrated into          
the design, development, and construction of the project in accordance with          
Executive Order 13123 and other applicable laws and Executive Orders.                
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1391C
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                     2008                                                            
    ARMY/BCA                                                        24 JAN 2007      
                                                                                     
                                                                                     
JFHQ Cheyenne, Wyoming                                                               
                                                                                     
                                                                                     
Reserve Center Building, Armed Forces                                 64822          
                                                                                     
12.  SUPPLEMENTAL DATA:                                                              _______________________                                                              
     A.  Estimated Design Data:                                                      
         (1)  Status:                                                                
              (a)  Date Design Started.............................  OCT 2006                                                                            _________        
              (b)  Percent Complete As Of January 2007.............     35.00                                                                            _________        
              (c)  Date 35% Designed...............................  JUN 2007                                                                            _________        
              (d)  Date Design Complete............................  SEP 2007                                                                            _________        
              (e)  Parametric Cost Estimating Used to Develop Costs        NO                                                                            _________        
              (f)  Type of Design Contract:  Design-bid-build                        
                                                                                     
         (2)  Basis:                                                                 
              (a)  Standard or Definitive Design:  NO                                
                                                                                     
         (3)  Total Design Cost (c) = (a)+(b) OR (d)+(e):             ($000)         
              (a)  Production of Plans and Specifications..........     1,629                                                                            _________        
              (b)  All Other Design Costs..........................     1,429                                                                            _________        
              (c)  Total Design Cost...............................     3,058                                                                            _________        
              (d)  Contract........................................     1,529                                                                            _________        
              (e)  In-house........................................     1,529                                                                            _________        
                                                                                     
         (4)  Construction Contract Award..........................  MAR 2008                                                                            _________        
                                                                                     
         (5)  Construction Start...................................  APR 2008                                                                            _________        
                                                                                     
         (6)  Construction Completion..............................  JAN 2010                                                                            _________        
                                                                                     
                                                                                     
     B.  Equipment associated with this project which will be provided from          
  other appropriations:                                                              
                                                           Fiscal Year               
    Equipment                     Procuring                Appropriated   Cost       
    Nomenclature                  Appropriation            Or Requested   ($000)         ____________                  _____________            ____________   ______     
                                                                                     
  IDS                               BCA-OP                  2008              15     
  Info Sys - ISC                    BCA-OP                  2009             180     
                                                                          ______     
                                                             TOTAL           195     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
Installation Engineer:  LTC Tammy J. Maas                                            
Phone Number:  307-772-5285                                                          

778



FY 2008/2009 Budget Estimates
Base Realignment and Closure Account - 2005

Cost and Savings by Fiscal Year
(Dollars in Millions)  

ARMY/Single Drill Sergeant Sch - Recommendation #50

FY 2006 FY 2007* FY 2008 FY 2009 FY 2010 FY 2011   FY2006-2011
One-Time Implementation Costs:
Military Construction 0.000 0.000 24.000 0.000 0.000 0.000 24.000
Family Housing - Construction 0.000 0.000 0.000 0.000 0.000 0.000 0.000
                       -  Operations 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Environmental 0.099 0.000 0.000 0.000 0.000 0.000 0.099
Operations & Maintenance 0.000 0.000 2.610 0.229 0.000 0.000 2.839
Military Personnel - PCS 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Other 0.000 0.000 0.000 1.020 0.000 0.000 1.020
Homeowners Assistance Program 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Total One-Time Costs 0.099 0.000 26.610 1.249 0.000 0.000 27.958
Estimated Land Revenues 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Budget Request 0.099 0.000 26.610 1.249 0.000 0.000 27.958

One-Time Costs
Funded Outside of the Account:
Military Construction 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Family Housing 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Environmental 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Operations & Maintenance                                 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Other 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Homeowners Assistance Program 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Total One-Time Cost Outside of the Account: 0.000 0.000 0.000 0.000 0.000 0.000 0.000

Grand Total One-Time Implementation Costs 0.099 0.000 26.610 1.249 0.000 0.000 27.958

Recurring Costs: (memo non-add)
Operations & Maintenance 0.000 0.000 0.000 0.000 1.937 2.184 4.121
Military Personnel 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Other 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Total Recurring Costs (memo non-add): 0.000 0.000 0.000 0.000 1.937 2.184 4.121

* Note: The FY 2007 column reflects the FY 2007 President's Budget request.
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FY 2008/2009 Budget Estimates
Base Realignment and Closure Account - 2005

Cost and Savings by Fiscal Year
(Dollars in Millions)  

ARMY/Single Drill Sergeant Sch - Recommendation #50
FY 2006 FY 2007* FY 2008 FY 2009 FY 2010 FY 2011   FY2006-2011

One-Time Savings:
Military Construction 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Family Housing - Construction 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Military PCS Cost Avoidance 0.000 0.000 0.000 0.000 0.060 0.000 0.060
Other 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Total One-Time Savings 0.000 0.000 0.000 0.000 0.060 0.000 0.060

Recurring Savings:
Civilian Salary: 0.000 0.000 0.000 0.000 0.134 0.268 0.402
Military Personel Entitlements:
   Officer Salary 0.000 0.000 0.000 0.000 0.000 0.000 0.000
   Enlisted Salary 0.000 0.000 0.000 0.000 1.614 3.423 5.037
   Housing Allowance 0.000 0.000 0.000 0.000 0.418 0.433 0.851
Overhead:
   Family Housing Operations 0.000 0.000 0.000 0.000 0.000 0.000 0.000
   Sustainment 0.000 0.000 0.000 0.000 0.000 0.000 0.000
   Recapitalization 0.000 0.000 0.000 0.000 0.000 0.000 0.000
   BOS 0.000 0.000 0.000 0.000 0.594 0.601 1.195
Other:
   Procurement 0.000 0.000 0.000 0.000 0.000 0.000 0.000
   Mission Activity 0.000 0.000 0.000 0.000 0.000 0.000 0.000
   Miscellaneous 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Total Recurring Savings 0.000 0.000 0.000 0.000 2.760 4.725 7.485

Grand Total Savings 0.000 0.000 0.000 0.000 2.820 4.725 7.545

Net Civilian Manpower Position Changes (+/-) 0 0 0 0 7 0 7
Net Military Manpower Position Changes (+/-) 0 0 0 0 (32) 0 (32)

Net Implementation Costs
  Less Estimated Land Revenues: 0.099 0.000 26.610 1.249 -2.820 -4.725 20.413

* Note: The FY 2007 column reflects the FY 2007 President's Budget request.
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BASE REALIGNMENT AND CLOSURE 
PACKAGE DESCRIPTION 

 
Army/Location/Package:  Army/Georgia, Missouri, South 
Carolina/Single Drill Sergeant School – Commission Recommendation 
#50 
 
Realignment Package:  
 
   a.   Realign Fort Benning, GA, and Fort Leonard Wood, MO, by 
relocating the Drill Sergeant School at each location to Fort 
Jackson, SC. 

 
One-Time Implementation Costs:
 
    Military Construction:   
    

Location Project Title FY PN Amount 
($M)

Fort Jackson Drill Sergeant School 
 

2008 
 

65627 $24.000
    
Subtotal for FY 2008   $24.000
    
TOTAL PROGRAM FOR FY 2006 – 2011   $24.000
 
  
    Conjunctively-Funded Construction:  None. 
 
    Family Housing Construction:  None. 
 
    Family Housing Operations:  None. 
 
    Operation and Maintenance:  Cost includes civilian severance 
pay, civilian PCS, procurement of equipment (systems and 
facilities furniture), transportation of things, and 
communications in support of this recommendation. Total One-Time 
Cost estimate is $2.839 million. The FY 2008 budget estimate is 
$2.610 million. 
 
    Military Personnel:  None. 
 
    Other:  Cost includes IT installation (communications, 
automation and information management systems equipment) in 
support construction projects.  Total One-Time Cost estimate is 
$1.020 million. There is no FY 2008 Other requirement. 
 
    Revenues from Land Sales:  None. 
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BASE REALIGNMENT AND CLOSURE 
PACKAGE DESCRIPTION 

(Continued) 
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Savings: 
 
    Military Construction:  None. 
 
    Family Housing Construction:  None. 
 
    Family Housing Operations:  None. 
 
    Operation and Maintenance:  Base operations support, and 
civilian salaries. 
 
    Military Personnel:  The savings due to housing allowance and 
salary savings for eliminated personnel positions. 
 
    Other:  None. 
 
Environmental:   
  
The Army is conducting the following environmental studies and 
NEPA prior to construction and movement. There is no FY 2008 
Environmental requirement. 
 

a.  Fort Jackson: $.099 million; NEPA - Environmental 
Assessment. 
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                  2008                                                               
    ARMY/BCA                                                        24 JAN 2007      
                                                                                     
Fort Jackson                                                                         
South Carolina                             Drill Sergeant School                     
                                                                                     
                                                                                     
                         171               65627                   24,000            
                                                                                     
                                                                                     
PRIMARY FACILITY                                                          15,601     ________________                                                                     
Classrooms/Instructors Area     m2 (SF)      4,320 (   46,501)   1,466    (6,334)    
Headquarters/Operations/Admin.  m2 (SF)      1,785 (   19,213)   1,522    (2,717)    
Dining Area                     m2 (SF)      1,895 (   20,400)   2,470    (4,680)    
IDS Installation                LS                 --            --          (35)    
UMCS Connections                LS                 --            --         (375)    
  Total from Continuation page                                            (1,460)    
SUPPORTING FACILITIES                                                      5,257     _____________________                                                                
Electric Service                LS                 --            --         (700)    
Water, Sewer, Gas               LS                 --            --         (600)    
Steam And/Or Chilled Water Dist LS                 --            --       (1,200)    
Paving, Walks, Curbs & Gutters  LS                 --            --         (650)    
Storm Drainage                  LS                 --            --         (300)    
Site Imp( 1,600) Demo(      )   LS                 --            --       (1,600)    
Information Systems             LS                 --            --          (96)    
Antiterrorism Measures          LS                 --            --         (111)    
                                                                                     
ESTIMATED CONTRACT COST                                                   20,858     
CONTINGENCY PERCENT  (5.00%)                                               1,043                                                                            _________     
SUBTOTAL                                                                  21,901     
SUPV, INSP & OVERHEAD  (5.70%)                                             1,248     
DESIGN/BUILD - DESIGN COST                                                   876                                                                            _________     
TOTAL REQUEST                                                             24,025     
TOTAL REQUEST (ROUNDED)                                                   24,000     
INSTALLED EQT-OTHER APPROP                                                  (128)    
                                                                                     
                            Construct a Consolidated Drill Sergeant School           
(CDSS). Primary facilities will include classrooms, headquarters,                    
administration and office space, operations space, dining area with food             
storage and preparation; arms vault, equipment storage, supply storage, mail         
room, test control area, file storage, conference room, communication rooms          
(one per floor), janitors’ closets (one per floor), copy/printer areas, lobby,       
reception area, satff lounge area, vending area, loading docks, PT room, large       
multipurpose room, server rooms (one per floor), adminin supp and covered            
Drill pad. Utility monitoring and control system connection (UMCS), fire             
alarm, communication, information systems, and intrusion detection systems           
(IDS) will also be furnished. Supporting facilities include utilities,               
electric service, fire protection & alarm systems, exterior water, sanitary          
sewer, storm drainage, lightning protection, paving, walks, curbs & gutters,         
parking, signage, street lighting, fencing, outdoor furnishings, hardstand &         
drill pad, a one-mile running track, physical training area/PT field,                
information systems, and other site improvements. Heating and air-conditioning       
will be provided by connection to existing Central Energy Plant (CEP) #4.            
Antiterrorism (AT) measures include exterior security lighting, enhanced             
landscaping, bollards, laminated glass windows, structural enhancements, and         
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                     2008                                                            
    ARMY/BCA                                                        24 JAN 2007      
                                                                                     
                                                                                     
Fort Jackson, South Carolina                                                         
                                                                                     
                                                                                     
Drill Sergeant School                                                 65627          
                                                                                     
 9.  COST ESTIMATES (CONTINUED)                                                       ______________________________                                                      
                                                                Unit      Cost       
     Item                       UM (M/E)      QUANTITY          COST     ($000)      
                                                                                     
PRIMARY FACILITY (CONTINUED)                                                         ____________________________                                                         
Antiterrorism Measures          LS                 --            --       (1,100)    
Building Information Systems    LS                 --            --         (360)                                                                           _________     
                                                                Total      1,460     
                                                                                     
DESCRIPTION OF PROPOSED CONSTRUCTION:  (CONTINUED)                                   __________________________________________________                                   
standard setback/standoff distances from parking areas, roads, and facilities.       
Access for individuals with disabilities will be provided. Comprehensive             
building and furnishings related interior design services are required. Air          
Conditioning (Estimated 879 kWr/250 Tons).                                           
________________________________________________________________________________     
11. REQ:          8,000 m2  ADQT:           NONE     SUBSTD:           NONE          ________                                                                             
PROJECT:  Construct a Consolidated Drill Sergeant School (CDSS). (Current            ________                                                                             
Mission)                                                                             
REQUIREMENT:   The Base Realignment and Closure (BRAC) Commission has                ____________                                                                         
recommended the consolidation of all Army Drill Sergeant Schools (DSS)               
activities and missions to Fort Jackson, South Carolina. This project will           
provide a comprehensive and modern instructional complex specifically for            
non-commissioned officers being trained as drill sergeants for these Basic           
Combat Training (BCT), Advanced Individual Training (AIT), and One Station           
Unit Training (OSUT) components. This new Consolidated DSS Complex will be           
able to accommodate a projected student Annual Input (AI) of 1,830 personnel         
with an Average Daily Load (ADL) of 366 students for each of the five annual         
training cycles.                                                                     
CURRENT SITUATION:   Drill Sergeant School operations are currently being            __________________                                                                   
conducted in 40-year old facilities that have been temporarily diverted for          
training use from the 120TH AG Reception Battalion. The current maximum              
training capacity of these facilities is for 120 students only. The DSS shares       
training, dining, & post exchange facilities with Reception Battalion                
recruits, Fitness Company trainees, and prior service personnel. There is a          
severe shortage of bathing facilities and laundry appliances. Also, there is         
inadequate dedicated space for outdoor assembly, drill and physical training.        
There are no adequate alternate facilities either on or off of the                   
installation which could be used to satisfy the need for the instructional           
facilities to serve this training mission.                                           
IMPACT IF NOT PROVIDED:   If this project is not provided, the current mission       _______________________                                                              
of the Drill Sergeant School to provide essential NCO instruction at Fort            
Jackson, SC will continue to be negatively impacted. BRAC 2005 initiatives           
will also not be able to be met.                                                     
ADDITIONAL:   In the event that a utility system is privatized (under 10 USC         ___________                                                                          
2688 or other authority) prior to award of this project or during construction       
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                     2008                                                            
    ARMY/BCA                                                        24 JAN 2007      
                                                                                     
                                                                                     
Fort Jackson, South Carolina                                                         
                                                                                     
                                                                                     
Drill Sergeant School                                                 65627          
                                                                                     
ADDITIONAL:    (CONTINUED)                                                           __________________________                                                           
of this project, MILCON funds appropriated for the MILCON project herein may         
be transferred to the utility privatization contractor involved for the              
utility infrastructure. Title to the utility infrastructure constructed as a         
result of this MILCON project may be transferred to the utility privatization        
contractor notwithstanding any other provision of law. This project has been         
coordinated with the installation physical security plan, and all physical           
security measures are included. All required antiterrorism protection measures       
are included. Alternative methods of meeting this requirement have been              
explored during project development. This project is the only feasible option        
to meet the requirement. The Deputy Assistant Secretary of the Army                  
(Installations and Housing) certifies that this project has been considered          
for joint use potential. The facility will be available for use by other             
components. Sustainable principles will be integrated into the design,               
development, and construction of the project in accordance with Executive            
Order 13123 and other applicable laws and Executive Orders.                          
                                                                                     
12.  SUPPLEMENTAL DATA:                                                              _______________________                                                              
     A.  Estimated Design Data:                                                      
         (1)  Status:                                                                
              (a)  Date Design Started.............................  JUN 2006                                                                            _________        
              (b)  Percent Complete As Of January 2007.............     20.00                                                                            _________        
              (c)  Date 35% Designed...............................  MAR 2008                                                                            _________        
              (d)  Date Design Complete............................  AUG 2008                                                                            _________        
              (e)  Parametric Cost Estimating Used to Develop Costs        NO                                                                            _________        
              (f)  Type of Design Contract:  Design-build                            
                                                                                     
         (2)  Basis:                                                                 
              (a)  Standard or Definitive Design:  NO                                
                                                                                     
         (3)  Total Design Cost (c) = (a)+(b) OR (d)+(e):             ($000)         
              (a)  Production of Plans and Specifications..........     1,741                                                                            _________        
              (b)  All Other Design Costs..........................     1,451                                                                            _________        
              (c)  Total Design Cost...............................     3,192                                                                            _________        
              (d)  Contract........................................     1,741                                                                            _________        
              (e)  In-house........................................     1,451                                                                            _________        
                                                                                     
         (4)  Construction Contract Award..........................  DEC 2007                                                                            _________        
                                                                                     
         (5)  Construction Start...................................  MAY 2008                                                                            _________        
                                                                                     
         (6)  Construction Completion..............................  JUN 2010                                                                            _________        
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4.PROJECT TITLE 5.PROJECT NUMBER

                                                                                     
                                                                                     
                     2008                                                            
    ARMY/BCA                                                        24 JAN 2007      
                                                                                     
                                                                                     
Fort Jackson, South Carolina                                                         
                                                                                     
                                                                                     
Drill Sergeant School                                                 65627          
                                                                                     
                                                                                     
12.  SUPPLEMENTAL DATA:  (CONTINUED)                                                 _______________________                                                              
     B.  Equipment associated with this project which will be provided from          
  other appropriations:                                                              
                                                           Fiscal Year               
    Equipment                     Procuring                Appropriated   Cost       
    Nomenclature                  Appropriation            Or Requested   ($000)         ____________                  _____________            ____________   ______     
                                                                                     
  Info Sys - ISC                    BCA-OP                  2009             128     
                                                                          ______     
                                                             TOTAL           128     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
Installation Engineer:  Doug Burchett                                                
Phone Number:  803-751-2719                                                          
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FY 2008/2009 Budget Estimates
Base Realignment and Closure Account - 2005

Cost and Savings by Fiscal Year
(Dollars in Millions)  

ARMY/US Army Garrison (Selfridge) - Recommendation #51

FY 2006 FY 2007* FY 2008 FY 2009 FY 2010 FY 2011   FY2006-2011
One-Time Implementation Costs:
Military Construction 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Family Housing - Construction 0.000 0.000 0.000 0.000 0.000 0.000 0.000
                       -  Operations 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Environmental 0.215 0.000 0.000 0.000 0.000 0.000 0.215
Operations & Maintenance 0.000 0.000 5.361 4.284 0.000 0.000 9.645
Military Personnel - PCS 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Other 0.000 0.000 0.000 0.116 0.000 0.000 0.116
Homeowners Assistance Program 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Total One-Time Costs 0.215 0.000 5.361 4.400 0.000 0.000 9.976
Estimated Land Revenues 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Budget Request 0.215 0.000 5.361 4.400 0.000 0.000 9.976

One-Time Costs
Funded Outside of the Account:
Military Construction 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Family Housing 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Environmental 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Operations & Maintenance                                 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Other 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Homeowners Assistance Program 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Total One-Time Cost Outside of the Account: 0.000 0.000 0.000 0.000 0.000 0.000 0.000

Grand Total One-Time Implementation Costs 0.215 0.000 5.361 4.400 0.000 0.000 9.976

Recurring Costs: (memo non-add)
Operations & Maintenance 0.000 0.000 0.000 0.292 0.929 0.949 2.170
Military Personnel 0.000 0.000 0.000 0.926 0.948 0.970 2.844
Other 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Total Recurring Costs (memo non-add): 0.000 0.000 0.000 1.218 1.877 1.919 5.014

* Note: The FY 2007 column reflects the FY 2007 President's Budget request.
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FY 2008/2009 Budget Estimates
Base Realignment and Closure Account - 2005

Cost and Savings by Fiscal Year
(Dollars in Millions)  

ARMY/US Army Garrison (Selfridge) - Recommendation #51
FY 2006 FY 2007* FY 2008 FY 2009 FY 2010 FY 2011   FY2006-2011

One-Time Savings:
Military Construction 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Family Housing - Construction 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Military PCS Cost Avoidance 0.000 0.000 0.000 0.000 0.297 0.000 0.297
Other 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Total One-Time Savings 0.000 0.000 0.000 0.000 0.297 0.000 0.297

Recurring Savings:
Civilian Salary: 0.000 0.000 4.914 10.082 10.327 10.690 36.013
Military Personel Entitlements:
   Officer Salary 0.000 0.000 0.065 0.135 0.138 0.141 0.479
   Enlisted Salary 0.000 0.000 0.475 0.975 0.999 1.021 3.470
   Housing Allowance 0.000 0.000 0.000 0.000 0.435 0.444 0.879
Overhead:
   Family Housing Operations 0.000 0.000 0.000 0.000 1.932 1.973 3.905
   Sustainment 0.000 0.000 3.067 3.145 3.226 3.294 12.733
   Recapitalization 0.000 0.000 3.163 3.243 3.328 3.398 13.132
   BOS 0.000 0.000 0.240 0.246 0.253 0.258 0.997
Other:
   Procurement 0.000 0.000 0.000 0.000 0.552 0.000 0.552
   Mission Activity 0.000 0.000 0.000 0.000 0.000 0.000 0.000
   Miscellaneous 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Total Recurring Savings 0.000 0.000 11.924 17.826 21.191 21.220 72.161

Grand Total Savings 0.000 0.000 11.924 17.826 21.488 21.220 72.458

Net Civilian Manpower Position Changes (+/-) 0 0 (132) 0 0 0 (132)
Net Military Manpower Position Changes (+/-) 0 0 (12) 0 0 0 (12)

Net Implementation Costs
  Less Estimated Land Revenues: 0.215 0.000 -6.563 -13.426 -21.488 -21.220 -62.482

* Note: The FY 2007 column reflects the FY 2007 President's Budget request.
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BASE REALIGNMENT AND CLOSURE 
PACKAGE DESCRIPTION 

 
Army/Location/Package:  Army/Michigan/U.S. Army Garrison Michigan 
(Selfridge) – Commission Recommendation #51 
 
Closure Package:  
 
   a.  Close United States Army Garrison Michigan at Selfridge, 
which is located on Selfridge Air National Guard Base. Retain an 
enclave to support the Dynamic Structural Load Simulator 
(Bridging) Laboratory and the Water Purification Laboratory on 
Selfridge. 
 
One-Time Implementation Costs:
 
    Military Construction:  None. 
  
    Conjunctively-Funded Construction:  None. 
 
    Family Housing Construction:  None. 
 
    Family Housing Operations:  None. 
 
    Operation and Maintenance:  Cost includes civilian severance 
pay, civilian PCS, procurement of equipment (systems and 
facilities furniture), transportation of things, and 
communications in support of this recommendation.  Total One-Time 
Cost estimate is $9.645 million. The FY 2008 budget estimate is 
$5.361 million. 
 
    Military Personnel:  None. 
 
    Other:  One-time unique cost associated with establishment of 
enclave.  Total One-Time Cost is $.116 million. There is no FY 
2008 Other requirement. 
 
    Revenues from Land Sales:  None. 
 
Savings: 
 
    Military Construction:  None. 
 
    Family Housing Construction:  None. 
 
    Family Housing Operations:  None. 
 
    Operation and Maintenance:  Facilities sustainment and 
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recapitalization, base operations, and civilian salaries. 
 
          Military Personnel:  The savings due to changes in housing 
allowances and salary savings for eliminated personnel positions. 
 
    Other:  None. 
 
Environmental:   
  
The Army is conducting the following environmental actions: 
 

• USAG Selfridge - In FY 2006:  $.215 million NEPA - EA. 
Total One-Time cost is $.215 million. There is no FY 2008 
Environmental requirement. 



FY 2008/2009 Budget Estimates
Base Realignment and Closure Account - 2005

Cost and Savings by Fiscal Year
(Dollars in Millions)  

ARMY/USAR New England - Recommendation #52

FY 2006 FY 2007* FY 2008 FY 2009 FY 2010 FY 2011   FY2006-2011
One-Time Implementation Costs:
Military Construction 0.000 34.000 0.000 0.000 0.000 0.000 34.000
Family Housing - Construction 0.000 0.000 0.000 0.000 0.000 0.000 0.000
                       -  Operations 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Environmental 0.063 0.000 0.000 0.000 0.000 0.000 0.063
Operations & Maintenance 0.000 0.938 2.903 1.164 2.608 0.000 7.613
Military Personnel - PCS 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Other 0.000 1.408 2.153 0.000 0.000 0.000 3.561
Homeowners Assistance Program 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Total One-Time Costs 0.063 36.346 5.056 1.164 2.608 0.000 45.237
Estimated Land Revenues 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Budget Request 0.063 36.346 5.056 1.164 2.608 0.000 45.237

One-Time Costs
Funded Outside of the Account:
Military Construction 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Family Housing 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Environmental 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Operations & Maintenance                                 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Other 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Homeowners Assistance Program 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Total One-Time Cost Outside of the Account: 0.000 0.000 0.000 0.000 0.000 0.000 0.000

Grand Total One-Time Implementation Costs 0.063 36.346 5.056 1.164 2.608 0.000 45.237

Recurring Costs: (memo non-add)
Operations & Maintenance 0.000 0.000 0.000 3.173 3.255 3.324 9.752
Military Personnel 0.000 0.000 0.000 7.180 7.370 7.520 22.070
Other 0.000 0.000 0.000 0.110 0.113 0.115 0.338
Total Recurring Costs (memo non-add): 0.000 0.000 0.000 10.463 10.738 10.959 32.160

* Note: The FY 2007 column reflects the FY 2007 President's Budget request.
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FY 2008/2009 Budget Estimates
Base Realignment and Closure Account - 2005

Cost and Savings by Fiscal Year
(Dollars in Millions)  

ARMY/USAR New England - Recommendation #52
FY 2006 FY 2007* FY 2008 FY 2009 FY 2010 FY 2011   FY2006-2011

One-Time Savings:
Military Construction 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Family Housing - Construction 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Military PCS Cost Avoidance 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Other 0.000 0.000 0.000 0.102 0.000 0.000 0.102
Total One-Time Savings 0.000 0.000 0.000 0.102 0.000 0.000 0.102

Recurring Savings:
Civilian Salary: 0.000 0.000 0.000 1.147 3.334 3.492 7.972
Military Personel Entitlements:
   Officer Salary 0.000 0.000 0.000 1.546 4.554 6.059 12.159
   Enlisted Salary 0.000 0.000 0.000 1.773 5.004 6.503 13.281
   Housing Allowance 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Overhead:
   Family Housing Operations 0.000 0.000 0.000 0.000 0.000 0.000 0.000
   Sustainment 0.000 0.000 0.057 0.903 0.927 0.946 2.833
   Recapitalization 0.000 0.000 0.026 0.423 0.433 0.442 1.324
   BOS 0.000 0.000 0.000 0.125 0.129 0.131 0.385
Other:
   Procurement 0.000 0.000 0.000 0.000 0.000 0.000 0.000
   Mission Activity 0.000 0.000 0.000 0.000 0.000 0.000 0.000
   Miscellaneous 0.000 0.000 0.000 1.781 1.827 1.866 5.474
Total Recurring Savings 0.000 0.000 0.083 7.699 16.208 19.438 43.428

Grand Total Savings 0.000 0.000 0.083 7.801 16.208 19.438 43.530

Net Civilian Manpower Position Changes (+/-) 0 0 0 (44) 0 0 (44)
Net Military Manpower Position Changes (+/-) 0 0 0 (46) 0 0 (46)

Net Implementation Costs
  Less Estimated Land Revenues: 0.063 36.346 4.973 -6.637 -13.600 -19.438 1.707

* Note: The FY 2007 column reflects the FY 2007 President's Budget request.
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BASE REALIGNMENT AND CLOSURE 
PACKAGE DESCRIPTION 

 
Army/Location/Package:  Army/Massachusetts, Connecticut/USAR 
Command and Control New England – Commission Recommendation #52 
 
Closure/Realignment Package:  
 
   a.  Close the Westover Armed Forces Reserve Center, Chicopee, 
MA, the MacArthur United States Army Reserve Center, 
Springfield, MA, the United States Army Reserve Area Maintenance 
Support Activity, Windsor Locks, CT, and realign the Malony 
United States Army Reserve Center on Devens Reserve Forces 
Training Area by disestablishing the 94th Regional Readiness 
Command, and relocate all units from the closed facilities to a 
new Armed Forces Reserve Center on Westover Air Reserve Base. 
Establish an Army Reserve Maneuver Enhancement Brigade 
headquarters in the new Armed Forces Reserve Center on Westover 
Air Reserve Base. 
 
   b.  Realign Devens Reserve Forces Training Area by relocating 
the 5th JTF, 654th ASG and the 382nd MP Battalion to the new 
Armed Forces Reserve Center on Westover Air Reserve Base. The new 
Armed Forces Reserve Center shall have the capability to 
accommodate Massachusetts Army National Guard units from the 
Massachusetts Army National Guard Armory in Agawam, MA, if the 
state decides to relocate those National Guard units. 
 
One-Time Implementation Costs:
 
 Military Construction: There is no Military Construction 
requirement for FY 2008.  
 

Location Project Title FY PN Amount 
($M) 

Westover AFB, 
MA 

Armed Forces Reserve 
Center 2007 64798 $34.000

    
Subtotal for FY 2007   $34.000
    
TOTAL PROGRAM FOR FY 2006 – 2011   $34.000
    
    Conjunctively-Funded Construction:  None. 
 
    Family Housing Construction:  None. 
 
    Family Housing Operations:  None. 
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    Operation and Maintenance:  Cost includes procurement of 
equipment (systems and facilities furniture), transportation of 
things, and communications in support of this recommendation.  
Total One-Time Cost estimate is $7.613 million. The FY 2008 
budget estimate is $2.903 million. 
 
    Military Personnel:  None. 
 
    Other:  Cost includes IT installation (communications, 
automation and information management systems equipment) in 
support of construction projects. Total One-Time Cost estimate is 
$3.561 million. The FY 2008 budget estimate is $2.153 million. 
 
    Revenues from Land Sales:  None.  
 
Savings: 
 
    Military Construction:  None. 
 
    Family Housing Construction:  None. 
 
    Family Housing Operations:  None. 
 
    Operation and Maintenance:  Facilities sustainment and 
recapitalization, base operations, and civilian salaries. 
 
          Military Personnel:  The savings due to changes in housing 
allowances and salary savings for eliminated personnel positions. 
 
    Other:  The savings are due to a reduction in procurement, 
mission activities, and other miscellaneous items. 
 
Environmental:   
 
The Army is conducting the following environmental studies and 
NEPA prior to construction and movement. There is no FY 2008 
Environmental requirement. 
 

a. AMSA Windsor Locks: $.021 million; Study - Environmental 
Condition of Property at the closing site and an Environmental 
Assessment at the new site. 

 
b. AFRC Westover: $.020 million; Study - Environmental 

Condition of Property; NEPA – Environmental Assessment. 
 
c. RC MacArthur: $.022 million; Study - Environmental 
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FY 2008/2009 Budget Estimates
Base Realignment and Closure Account - 2005

Cost and Savings by Fiscal Year
(Dollars in Millions)  

ARMY/USAR Northeast - Recommendation #53

FY 2006 FY 2007* FY 2008 FY 2009 FY 2010 FY 2011   FY2006-2011
One-Time Implementation Costs:
Military Construction 36.610 21.000 64.000 22.000 0.000 0.000 143.610
Family Housing - Construction 0.000 0.000 0.000 0.000 0.000 0.000 0.000
                       -  Operations 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Environmental 0.567 0.000 0.000 0.000 0.000 0.000 0.567
Operations & Maintenance 0.615 3.892 4.267 2.698 9.275 0.000 20.747
Military Personnel - PCS 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Other 0.000 2.525 1.330 2.720 1.068 0.000 7.643
Homeowners Assistance Program 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Total One-Time Costs 37.792 27.417 69.597 27.418 10.343 0.000 172.567
Estimated Land Revenues 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Budget Request 37.792 27.417 69.597 27.418 10.343 0.000 172.567

One-Time Costs
Funded Outside of the Account:
Military Construction 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Family Housing 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Environmental 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Operations & Maintenance                                 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Other 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Homeowners Assistance Program 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Total One-Time Cost Outside of the Account: 0.000 0.000 0.000 0.000 0.000 0.000 0.000

Grand Total One-Time Implementation Costs 37.792 27.417 69.597 27.418 10.343 0.000 172.567

Recurring Costs: (memo non-add)
Operations & Maintenance 0.000 0.000 9.919 15.212 15.606 15.934 56.671
Military Personnel 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Other 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Total Recurring Costs (memo non-add): 0.000 0.000 9.919 15.212 15.606 15.934 56.671

* Note: The FY 2007 column reflects the FY 2007 President's Budget request.
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FY 2008/2009 Budget Estimates
Base Realignment and Closure Account - 2005

Cost and Savings by Fiscal Year
(Dollars in Millions)  

ARMY/USAR Northeast - Recommendation #53
FY 2006 FY 2007* FY 2008 FY 2009 FY 2010 FY 2011   FY2006-2011

One-Time Savings:
Military Construction 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Family Housing - Construction 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Military PCS Cost Avoidance 0.000 0.000 0.324 0.000 0.000 0.000 0.324
Other 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Total One-Time Savings 0.000 0.000 0.324 0.000 0.000 0.000 0.324

Recurring Savings:
Civilian Salary: 0.000 0.000 8.784 17.843 18.305 18.690 63.622
Military Personel Entitlements:
   Officer Salary 0.000 0.000 4.655 9.550 9.798 10.003 34.006
   Enlisted Salary 0.000 0.000 8.994 18.447 18.925 19.323 65.688
   Housing Allowance 0.000 0.000 1.264 1.296 1.329 1.357 5.246
Overhead:
   Family Housing Operations 0.000 0.000 0.000 0.000 0.000 0.000 0.000
   Sustainment 0.000 0.000 4.540 4.656 4.777 4.877 18.850
   Recapitalization 0.000 0.000 2.722 2.792 2.864 2.924 11.302
   BOS 0.000 0.000 2.247 2.304 2.364 2.414 9.329
Other:
   Procurement 0.000 0.000 0.000 0.000 0.000 0.000 0.000
   Mission Activity 0.000 0.000 0.000 0.000 0.000 0.000 0.000
   Miscellaneous 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Total Recurring Savings 0.000 0.000 33.206 56.887 58.362 59.588 208.043

Grand Total Savings 0.000 0.000 33.531 56.887 58.362 59.588 208.368

Net Civilian Manpower Position Changes (+/-) 0 0 (126) 0 0 0 (126)
Net Military Manpower Position Changes (+/-) 0 0 (238) 0 0 0 (238)

Net Implementation Costs
  Less Estimated Land Revenues: 37.792 27.417 36.066 -29.469 -48.019 -59.588 -35.801

* Note: The FY 2007 column reflects the FY 2007 President's Budget request.
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BASE REALIGNMENT AND CLOSURE 

PACKAGE DESCRIPTION 
 
Army/Location/Package:  Army/Pennsylvania, New Jersey, New York, 
Illinois/USAR Command and Control – Northeast – Commission 
Recommendation #53 
 
Closure/Realignment Package:  
 
    a. Realign Pitt USARC, Coraopolis, PA, by disestablishing the 
HQ 99th Regional Readiness Command and establishing a Northeast 
Regional Readiness Command Headquarters at Fort  Dix, NJ.  
 
    b. Close Camp Kilmer, NJ, and relocate the HQ 78th Division 
at Fort Dix, NJ. 

 
    c. Realign Fort Totten, NY, by disestablishing the HQ 77th 
Regional Readiness Command and establishing a Sustainment Brigade 
at Fort Dix, NJ.  
 
    d. Realign Fort Sheridan, IL, by relocating the 244th 
Aviation Brigade to Fort Dix, NJ.  
 
    e. Realign Fort Dix, NJ, by relocating Equipment 
Concentration Site 27 to the New Jersey Army National Guard 
Mobilization and Training Equipment Site joint facility at 
Lakehurst, NJ. 

 
    f. Close Charles Kelly Support Center and relocate units to 
Pitt US Army Reserve Center, Coraopolis, PA.  
 
    g.  Close Carpenter USARC, Poughkeepsie, NY, close McDonald 
USARC, Jamaica, NY, close Fort Tilden USARC, Far Rockaway, NY, 
close Muller USARC, Bronx, NY, and relocate units to a new Armed 
Forces Reserve Center at Fort Totten, NY.  

 
    h. Close the United States Army Reserve Center on Fort 
Hamilton, NY and relocate the New York Recruiting Battalion 
Headquarters and Army Reserve units into a new Armed Forces 
Reserve Center on Fort Hamilton, NY. The new AFRC shall have the 
capacity to accommodate units from the NYARNG 47th Regiment Marcy 
Armory, Brooklyn and the Brooklyn Bedford Armory/OMS, Brooklyn, 
NY, if the state decides to relocate those National Guard units. 
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One-Time Implementation Costs:
 
 Military Construction:  
                                  

Location Project Title FY PN Amount 
($M) 

Ft. Dix Armed Forces Reserve Ctr 2006 64488 $36.610
    
Subtotal for FY 2006   $36.610
    
Ft. Totten Armed Forces Reserve Ctr 2007 64499 $21.000
    
Subtotal for FY 2007   $21.000
     

Ft. Hamilton Reserve Center Building, 
Armed Forces 2008 64588 $64.000

    
Subtotal for FY 2008   $64.000
    
Lakehurst 
AFRC 

Equipment Concentration 
Site 2009 64489 $22.000

    
Subtotal for FY 2009   $22.000
    
TOTAL PROGRAM FOR FY 2006 – 2011   $143.610
 
    Conjunctively-Funded Construction:  None. 
 
    Family Housing Construction:  None. 
 
    Family Housing Operations:  None. 
 
    Operation and Maintenance:  Cost includes procurement of 
equipment (systems and facilities furniture), transportation of 
things, and communications in support of this recommendation. 
Total One-Time Cost estimate is $20.747 million. The FY 2008 
budget estimate is $4.267 million. 
 
    Military Personnel:  None. 
 
    Other:  Cost includes IT installation (communications, 
automation and information management systems equipment) in 
support of construction projects.  Total One-Time Cost estimate 
is $7.643 million. The FY 2008 budget estimate is $1.330 million. 
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   Revenues from Land Sales :  None. 
 
Savings: 
 
    Military Construction:  None. 
 
    Family Housing Construction:  None. 
 
    Family Housing Operations:  None. 
 
    Operation and Maintenance:  Facilities sustainment and 
recapitalization, base operations, and civilian salaries. 
 
          Military Personnel:  The savings due to changes in housing 
allowances and salary savings for eliminated personnel positions. 
 
    Other:  None. 
 
Environmental:   
 
The Army is conducting the following environmental studies and 
NEPA prior to construction and movement. There is no FY 2008 
Environmental requirement. 

 
    a. Camp Kilmer, NJ:  $.100 million – Study, 

Environmental Condition of Property 
 
    b. Carpenter USARC:  $.100 million – Study, 

Environmental Condition of Property 
 
    c. Ft. Tilden USARC:  $.100 million - Study, 

Environmental Condition of Property 
 
    d. Kelly Support Center:  $.107 million - Study, 

Environmental Condition of Property 
 
    e. Ft. Dix:  $.040 million – NEPA Environmental 

Assessment 
 
    f. Ft. Hamilton:  $.040 million – NEPA Environmental 

Assessment 
 
    g. Lakehurst, NJ:  $.040 million – NEPA Environmental 

Assessment 
 
    h. Ft. Totten, NY:  $.040 million – NEPA Environmental 

Assessment. 
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                  2008                                                               
    ARMY/BCA                                                        24 JAN 2007      
                                                                                     
Fort Hamilton                                                                        
New York                                   Reserve Center Building, Armed Forces     
                                                                                     
                                                                                     
                         171               64588                   64,000            
                                                                                     
                                                                                     
PRIMARY FACILITY                                                          43,697     ________________                                                                     
Armed Forces Reserve Center     m2 (SF)     19,974 (  215,002)   2,058   (41,113)    
Unheated Storage Building       m2 (SF)     959.04 (   10,323)  934.41      (896)    
Organizational Parking          LS                 --            --         (562)    
Antiterrorism Measures          LS                 --            --         (433)    
Building Information Systems    LS                 --            --         (693)    
                                                                                     
SUPPORTING FACILITIES                                                     11,920     _____________________                                                                
Electric Service                LS                 --            --         (973)    
Water, Sewer, Gas               LS                 --            --       (1,297)    
Paving, Walks, Curbs & Gutters  LS                 --            --         (584)    
Storm Drainage                  LS                 --            --         (324)    
Site Imp( 3,890) Demo( 4,054)   LS                 --            --       (7,944)    
Information Systems             LS                 --            --         (719)    
Antiterrorism Measures          LS                 --            --          (79)    
                                                                                     
                                                                                     
ESTIMATED CONTRACT COST                                                   55,617     
CONTINGENCY PERCENT  (5.00%)                                               2,781                                                                            _________     
SUBTOTAL                                                                  58,398     
SUPV, INSP & OVERHEAD  (5.70%)                                             3,329     
DESIGN/BUILD - DESIGN COST                                                 2,336                                                                            _________     
TOTAL REQUEST                                                             64,063     
TOTAL REQUEST (ROUNDED)                                                   64,000     
INSTALLED EQT-OTHER APPROP                                                   (54)    
                                                                                     
                            Construct a 1,000-member Armed Forces Reserve            
Center (AFRC) and unheated storage building. Buildings will be of permanent          
construction with HVAC systems, plumbing, mechanical systems, security               
systems, and electrical systems. Supporting facilities include land clearing,        
paving, fencing, general site improvements, and extension of utilities to            
serve project. Force protection (physical security) measures will be                 
incorporated into design including maximum standoff distance from roads,             
parking areas, and vehicle unloading areas. Berms, heavy landscaping, and            
bollards will be used to prevent access when standoff distances cannot be            
maintained. Access for individuals with disabilities will be provided.               
Comprehensive building and furnishings related interior design services are          
required. Demolish 5 Buildings (TOTAL 26,394 m2/284,106 SF). Air Conditioning        
(Estimated 1,945 kWr/553 Tons).                                                      
________________________________________________________________________________     
11. REQ:         20,933 m2  ADQT:           NONE     SUBSTD:           NONE          ________                                                                             
PROJECT:  Construct a 1,000-member AFRC and unheated storage building.               ________                                                                             
(Current Mission)                                                                    
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                     2008                                                            
    ARMY/BCA                                                        24 JAN 2007      
                                                                                     
                                                                                     
Fort Hamilton, New York                                                              
                                                                                     
                                                                                     
Reserve Center Building, Armed Forces                                 64588          
                                                                                     
REQUIREMENT:   This project will provide a 1,000-member training facility that       ____________                                                                         
realigns Active Army, Army Reserve, and New York Army National Guard (NYARNG)        
units, as directed by BRAC 05. The facility will provide administrative,             
educational, assembly, library, learning center, vault, weapons simulator, and       
physical fitness areas for one Active Army, five Army Reserve, and seven             
NYARNG units. The maintenance shop will provide work bays and maintenance            
administrative support. The project will also provide adequate parking space         
for all military and privately-owned vehicles. Demolition of existing                
facilities (284,106 square feet) located on the new construction footprint is        
required.                                                                            
CURRENT SITUATION:   The Fort Hamilton United States Army Reserve Center             __________________                                                                   
(USARC) located in Fort Hamilton, NY consists of a 36,137 square feet training       
building and 5,393 square feet maintenance shop. The center is occupied by           
eight units with a utilization rate of 136 percent. The NYARNG Armories Marcy        
and Brooklyn Bedford provide readiness center support for the NYARNG units.          
IMPACT IF NOT PROVIDED:   If this project is not provided, the units will be         _______________________                                                              
forced to operate and train in facilities not properly configured to allow the       
most effective training to complete mission requirements and the BRAC proposal       
will not be implemented. This will continue to have a negative impact on             
training and retention objectives.                                                   
ADDITIONAL:   In the event that a utility system is privatized (under 10 USC         ___________                                                                          
2688 or other authority) prior to award of this project or during construction       
of this project, MILCON funds appropriated for the MILCON project herein may         
be transferred to the utility privatization contractor involved for the              
utility infrastructure. Title to the utility infrastructure constructed as a         
result of this MILCON project may be transferred to the utility privatization        
contractor notwithstanding any other provision of law. This project has been         
coordinated with the installation physical security plan, and all physical           
security measures are included. All required antiterrorism protection measures       
are included. Alternative methods of meeting this requirement have been              
explored during project development. This project is the only feasible option        
to meet the requirement. The Deputy Assistant Secretary of the Army                  
(Installations and Housing) certifies that this project has been considered          
for joint use potential. The facility will be available for use by other             
components. Sustainable principles will be integrated into the design,               
development, and construction of the project in accordance with Executive            
Order 13123 and other applicable laws and Executive Orders.                          
                                                                                     
12.  SUPPLEMENTAL DATA:                                                              _______________________                                                              
     A.  Estimated Design Data:                                                      
         (1)  Status:                                                                
              (a)  Date Design Started.............................  JUL 2006                                                                            _________        
              (b)  Percent Complete As Of January 2007.............     15.00                                                                            _________        
              (c)  Date 35% Designed...............................  APR 2008                                                                            _________        
              (d)  Date Design Complete............................  AUG 2008                                                                            _________        
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                     2008                                                            
    ARMY/BCA                                                        24 JAN 2007      
                                                                                     
                                                                                     
Fort Hamilton, New York                                                              
                                                                                     
                                                                                     
Reserve Center Building, Armed Forces                                 64588          
                                                                                     
12.  SUPPLEMENTAL DATA: (Continued)                                                  _______________________                                                              
     A.  Estimated Design Data: (Continued)                                          
              (e)  Parametric Cost Estimating Used to Develop Costs        NO                                                                            _________        
              (f)  Type of Design Contract:  Design-build                            
                                                                                     
         (2)  Basis:                                                                 
              (a)  Standard or Definitive Design:  NO                                
                                                                                     
         (3)  Total Design Cost (c) = (a)+(b) OR (d)+(e):             ($000)         
              (a)  Production of Plans and Specifications..........     3,840                                                                            _________        
              (b)  All Other Design Costs..........................     1,713                                                                            _________        
              (c)  Total Design Cost...............................     5,553                                                                            _________        
              (d)  Contract........................................     4,442                                                                            _________        
              (e)  In-house........................................     1,111                                                                            _________        
                                                                                     
         (4)  Construction Contract Award..........................  JAN 2008                                                                            _________        
                                                                                     
         (5)  Construction Start...................................  MAY 2008                                                                            _________        
                                                                                     
         (6)  Construction Completion..............................  FEB 2010                                                                            _________        
                                                                                     
                                                                                     
     B.  Equipment associated with this project which will be provided from          
  other appropriations:                                                              
                                                           Fiscal Year               
    Equipment                     Procuring                Appropriated   Cost       
    Nomenclature                  Appropriation            Or Requested   ($000)         ____________                  _____________            ____________   ______     
                                                                                     
  Info Sys - ISC                    BCA-OP                  2009              54     
                                                                          ______     
                                                             TOTAL            54     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
Installation Engineer:  Art Dias                                                     
Phone Number:  703-601-1940                                                          

801



1.COMPONENT 2.DATE

3.INSTALLATION AND LOCATION

PREVIOUS EDITIONS MAY BE USED INTERNALLY
UNTIL EXHAUSTED

PAGE NO. 191DD FORM
1 DEC 76

FY           MILITARY CONSTRUCTION PROJECT DATA

4.PROJECT TITLE

5.PROGRAM ELEMENT 6.CATEGORY CODE 7.PROJECT NUMBER 8.PROJECT COST ($000)

9.COST ESTIMATES

ITEM UM (M/E) QUANTITY UNIT COST COST ($000)

10.Description of Proposed Construction

1391

Auth

Approp

                                                                                     
                                                                                     
                  2009                                                               
    ARMY/BCA                                                        24 JAN 2007      
                                                                                     
Lakehurst Equip Conc Site                                                            
New Jersey                                 Equipment Concentration Site              
                                                                                     
                                                                                     
                         214               64489                   22,000            
                                                                                     
                                                                                     
PRIMARY FACILITY                                                          15,990     ________________                                                                     
Maintenance Building            m2 (SF)      2,673 (   28,767)   1,774    (4,741)    
Warehouse Storage Building      m2 (SF)      5,110 (   55,000)   1,096    (5,598)    
Organizational Parking          LS                 --            --       (5,365)    
Antiterrorism Measures          LS                 --            --         (158)    
Building Information Systems    LS                 --            --         (128)    
                                                                                     
SUPPORTING FACILITIES                                                      2,877     _____________________                                                                
Electric Service                LS                 --            --         (357)    
Water, Sewer, Gas               LS                 --            --         (476)    
Paving, Walks, Curbs & Gutters  LS                 --            --          (48)    
Storm Drainage                  LS                 --            --         (119)    
Site Imp( 1,429) Demo(      )   LS                 --            --       (1,429)    
Information Systems             LS                 --            --         (419)    
Antiterrorism Measures          LS                 --            --          (29)    
                                                                                     
                                                                                     
ESTIMATED CONTRACT COST                                                   18,867     
CONTINGENCY PERCENT  (5.00%)                                                 943                                                                            _________     
SUBTOTAL                                                                  19,810     
SUPV, INSP & OVERHEAD  (5.70%)                                             1,129     
DESIGN/BUILD - DESIGN COST                                                   792                                                                            _________     
TOTAL REQUEST                                                             21,731     
TOTAL REQUEST (ROUNDED)                                                   22,000     
INSTALLED EQT-OTHER APPROP                                                    (6)    
                                                                                     
                            Construct an Army Reserve Equipment Concentration        
Site (ECS) and a warehouse storage building. Buildings will be of permanent          
construction with HVAC systems, plumbing, mechanical systems, security               
systems, and electrical systems. Supporting facilities include land clearing,        
paving, fencing, general site improvements, and extension of utilities to            
serve project. Force protection (physical security) measures will be                 
incorporated into design including maximum standoff distance from roads,             
parking areas, and vehicle unloading areas. Berms, heavy landscaping, and            
bollards will be used to prevent access when standoff distances cannot be            
maintained. Access for individuals with disabilities will be provided. Air           
Conditioning (Estimated 317 kWr/90 Tons).                                            
________________________________________________________________________________     
11. REQ:          7,782 m2  ADQT:           NONE     SUBSTD:           NONE          ________                                                                             
PROJECT:  BRAC construction of an ECS and warehouse storage building. (Current       ________                                                                             
Mission))                                                                            
REQUIREMENT:   This project will provide adequate maintenance and storage            ____________                                                                         
space for the unit from the ECS 27 site, Fort Dix, NJ. This move is to               
relocate the ECS mission from Fort Dix, NJ to Lakehurst, NJ to free up space         
on Fort Dix. The new facility will provide current up to date space for              
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                     2009                                                            
    ARMY/BCA                                                        24 JAN 2007      
                                                                                     
                                                                                     
Lakehurst Equip Conc Site, New Jersey                                                
                                                                                     
                                                                                     
Equipment Concentration Site                                          64489          
                                                                                     
REQUIREMENT:   (CONTINUED)                                                           __________________________                                                           
administrative, educational, library, classroom, work bay space, and storage         
space for the Army Reserve maintenance support unit. The project will also           
provide adequate parking space for all military and privately-owned vehicles.        
The ECS 27, Fort Dix, NJ (7,010 m2/75,455 square feet) has been identified for       
closure and return to Fort Dix real property management.                             
CURRENT SITUATION:   The Fort Dix, NJ Equipment Concentration Site (ECS)             __________________                                                                   
consists of a 19,995 square feet maintenance shop and 55,460 square feet             
storage building. The overcrowded conditions within the existing buildings           
have impaired the storage and maintenance of the military equipment stored at        
this site.                                                                           
IMPACT IF NOT PROVIDED:   The ECS currently assigned to Fort Dix will continue       _______________________                                                              
to operate in facilities not properly configured to allow the most effective         
means to keep military equipment in a readiness status. This will continue to        
have negative training and retention effects on supported units’ personnel to        
meet their respective missions.                                                      
ADDITIONAL:   This project has been coordinated with the installation physical       ___________                                                                          
security plan, and all physical security measures are included. All required         
antiterrorism protection measures are included. Alternative methods of meeting       
this requirement have been explored during project development. This project         
is the only feasible option to meet the requirement. The Deputy Assistant            
Secretary of the Army (Installations and Housing) certifies that this project        
has been considered for joint use potential. The facility will be available          
for use by other components. Sustainable principles will be integrated into          
the design, development, and construction of the project in accordance with          
Executive Order 13123 and other applicable laws and Executive Orders.                
                                                                                     
12.  SUPPLEMENTAL DATA:                                                              _______________________                                                              
     A.  Estimated Design Data:                                                      
         (1)  Status:                                                                
              (a)  Date Design Started.............................  JUL 2007                                                                            _________        
              (b)  Percent Complete As Of January 2008.............     20.00                                                                            _________        
              (c)  Date 35% Designed...............................  APR 2009                                                                            _________        
              (d)  Date Design Complete............................  AUG 2009                                                                            _________        
              (e)  Parametric Cost Estimating Used to Develop Costs        NO                                                                            _________        
              (f)  Type of Design Contract:  Design-build                            
                                                                                     
         (2)  Basis:                                                                 
              (a)  Standard or Definitive Design:  NO                                
                                                                                     
         (3)  Total Design Cost (c) = (a)+(b) OR (d)+(e):             ($000)         
              (a)  Production of Plans and Specifications..........     1,320                                                                            _________        
              (b)  All Other Design Costs..........................       564                                                                            _________        
              (c)  Total Design Cost...............................     1,884                                                                            _________        
              (d)  Contract........................................     1,507                                                                            _________        
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                     2009                                                            
    ARMY/BCA                                                        24 JAN 2007      
                                                                                     
                                                                                     
Lakehurst Equip Conc Site, New Jersey                                                
                                                                                     
                                                                                     
Equipment Concentration Site                                          64489          
                                                                                     
12.  SUPPLEMENTAL DATA: (Continued)                                                  _______________________                                                              
     A.  Estimated Design Data: (Continued)                                          
              (e)  In-house........................................       377                                                                            _________        
                                                                                     
         (4)  Construction Contract Award..........................  JAN 2009                                                                            _________        
                                                                                     
         (5)  Construction Start...................................  FEB 2009                                                                            _________        
                                                                                     
         (6)  Construction Completion..............................  FEB 2011                                                                            _________        
                                                                                     
                                                                                     
     B.  Equipment associated with this project which will be provided from          
  other appropriations:                                                              
                                                           Fiscal Year               
    Equipment                     Procuring                Appropriated   Cost       
    Nomenclature                  Appropriation            Or Requested   ($000)         ____________                  _____________            ____________   ______     
                                                                                     
  Info Sys - ISC                    BCA-OP                  2010               6     
                                                                          ______     
                                                             TOTAL             6     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
Installation Engineer:  Art Dias                                                     
Phone Number:  703-601-1940                                                          
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FY 2008/2009 Budget Estimates
Base Realignment and Closure Account - 2005

Cost and Savings by Fiscal Year
(Dollars in Millions)  

ARMY/USAR Northwest - Recommendation #54

FY 2006 FY 2007* FY 2008 FY 2009 FY 2010 FY 2011   FY2006-2011
One-Time Implementation Costs:
Military Construction 12.432 52.000 0.000 0.000 0.000 0.000 64.432
Family Housing - Construction 0.000 0.000 0.000 0.000 0.000 0.000 0.000
                       -  Operations 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Environmental 0.428 0.000 0.000 0.000 0.000 0.000 0.428
Operations & Maintenance 0.254 3.174 7.658 0.000 4.909 0.000 15.995
Military Personnel - PCS 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Other 0.000 3.022 3.293 0.000 0.000 0.000 6.315
Homeowners Assistance Program 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Total One-Time Costs 13.114 58.196 10.951 0.000 4.909 0.000 87.170
Estimated Land Revenues 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Budget Request 13.114 58.196 10.951 0.000 4.909 0.000 87.170

One-Time Costs
Funded Outside of the Account:
Military Construction 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Family Housing 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Environmental 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Operations & Maintenance                                 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Other 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Homeowners Assistance Program 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Total One-Time Cost Outside of the Account: 0.000 0.000 0.000 0.000 0.000 0.000 0.000

Grand Total One-Time Implementation Costs 13.114 58.196 10.951 0.000 4.909 0.000 87.170

Recurring Costs: (memo non-add)
Operations & Maintenance 0.000 0.000 7.693 11.546 11.846 12.094 43.179
Military Personnel 0.000 0.000 2.832 4.847 4.973 5.077 17.729
Other 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Total Recurring Costs (memo non-add): 0.000 0.000 10.525 16.393 16.819 17.171 60.908

* Note: The FY 2007 column reflects the FY 2007 President's Budget request.
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FY 2008/2009 Budget Estimates
Base Realignment and Closure Account - 2005

Cost and Savings by Fiscal Year
(Dollars in Millions)  

ARMY/USAR Northwest - Recommendation #54
FY 2006 FY 2007* FY 2008 FY 2009 FY 2010 FY 2011   FY2006-2011

One-Time Savings:
Military Construction 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Family Housing - Construction 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Military PCS Cost Avoidance 0.000 0.000 0.256 0.000 0.000 0.000 0.256
Other 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Total One-Time Savings 0.000 0.000 0.256 0.000 0.000 0.000 0.256

Recurring Savings:
Civilian Salary: 0.000 0.000 6.073 12.454 12.777 13.045 44.349
Military Personel Entitlements:
   Officer Salary 0.000 0.000 2.229 4.573 4.692 4.790 16.285
   Enlisted Salary 0.000 0.000 3.761 7.716 7.916 8.082 27.475
   Housing Allowance 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Overhead:
   Family Housing Operations 0.000 0.000 0.000 0.000 0.000 0.000 0.000
   Sustainment 0.000 0.000 2.139 2.193 2.240 2.298 8.871
   Recapitalization 0.000 0.000 0.982 1.007 1.034 1.055 4.079
   BOS 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Other:
   Procurement 0.000 0.000 0.000 0.000 0.000 0.000 0.000
   Mission Activity 0.000 0.000 0.000 0.000 0.000 0.000 0.000
   Miscellaneous 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Total Recurring Savings 0.000 0.000 15.185 27.944 28.658 29.271 101.058

Grand Total Savings 0.000 0.000 15.441 27.944 28.658 29.271 101.314

Net Civilian Manpower Position Changes (+/-) 0 0 (89) 0 0 0 (89)
Net Military Manpower Position Changes (+/-) 0 0 (86) 0 0 0 (86)

Net Implementation Costs
  Less Estimated Land Revenues: 13.114 58.196 -4.490 -27.944 -23.750 -29.271 -14.144

* Note: The FY 2007 column reflects the FY 2007 President's Budget request.
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BASE REALIGNMENT AND CLOSURE 
PACKAGE DESCRIPTION 

 
 
Army/Location/Package:  Army/Washington, Utah, Minnesota, 
Wisconsin, Kansas/USAR Command and Control – Northwest – 
Commission Recommendation #54 
 
Closure/Realignment Package:  
 
    a.  Close Vancouver Barracks and relocate the 104th Division 
(IT) to Fort Lewis, WA. Relocate all other units to a new Armed 
Forces Reserve Center in Vancouver, WA.  

 
    b.  Close Fort Lawton by disestablishing the 70th Regional 
Readiness Command, relocate all other units to a new Armed Forces 
Reserve Center on Fort Lewis, WA, and establish a Maneuver 
Enhancement Brigade. 

 
    c.  Realign Fort Snelling, MN, by disestablishing the 88th 
Regional Readiness Command and establish the Northwest Regional 
Readiness Command Headquarters at Fort McCoy, WI.  

 
    d.  Realign the Wichita US Army Reserve Center by 
disestablishing the 89th Regional Readiness Command and 
establishing a Sustainment Unit of Action at the Wichita Army 
Reserve Center in support of the Northwest Regional Readiness 
Command at Fort McCoy, WI.  

 
    e. Realign Fort Douglas, UT, by disestablishing the 96th 
Regional Readiness Command and establishing a Sustainment Unit of 
Action in support of the Northwest Regional Readiness Command at 
Fort McCoy, WI. 
 
One-Time Implementation Costs:
 
 Military Construction: There is no Military Construction 
requirement for FY 2008.  
                                    

Location Project Title FY PN Amount 
($M) 

Ft. McCoy Armed Forces Reserve Ctr 2006 64750 $12.432
    
Subtotal for FY 2006   $12.432
    
Ft. Lewis Armed Forces Reserve Ctr 2007 64492 $24.000
AFRC 
Vancouver Armed Forces Reserve Ctr 2007 64585 $28.000
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BASE REALIGNMENT AND CLOSURE 
PACKAGE DESCRIPTION 

(Continued) 
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Subtotal for FY 2007    $52.000
    
TOTAL PROGRAM FOR FY 2006 – 2011   $64.432
 
 
    Conjunctively-Funded Construction:  None. 
 
    Family Housing Construction: None.   
 
    Family Housing Operations:  None. 
 
    Operation and Maintenance:  Cost includes procurement of 
equipment (systems and facilities furniture), transportation of 
things, and communications in support of this recommendation.   
Total One-Time Cost estimate is $15.995 million. The FY 2008 
budget estimate is $7.658 million. 
 
    Military Personnel:  None. 
 
    Other:  Cost includes IT installation (communications, 
automation and information management systems equipment) in 
support of construction projects.  Total One-Time Cost estimate 
is $6.315 million. The FY 2008 budget estimate is $3.293 million. 
 
    Revenues from Land Sales:  None. 
 
Savings: 
 
    Military Construction:  None. 
 
    Family Housing Construction:  None. 
 
    Family Housing Operations:  None. 
 
    Operation and Maintenance:  Facilities sustainment and 
recapitalization, base operations, and civilian salaries. 
 
          Military Personnel:  The savings due to changes in housing 
allowances and salary savings for eliminated personnel positions. 
 
    Other:  None. 
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Environmental:   
  
The Army is conducting the following environmental studies and 
NEPA prior to construction and movement. There is no FY 2008 
Environmental requirement. 

 
a. Vancouver Barracks:  $.185 million – Study, Environmental 

Condition of Property/NEPA, Environmental Assessments 
 
b. Ft. Lawton:  $.167 million - Study, Environmental 

Condition of Property/NEPA, Environmental Assessment 
 
c. Ft. McCoy:  $.076 million - NEPA, Environmental 

Assessment 



FY 2008/2009 Budget Estimates
Base Realignment and Closure Account - 2005

Cost and Savings by Fiscal Year
(Dollars in Millions)  

ARMY/USAR Southeast - Recommendation #55

FY 2006 FY 2007* FY 2008 FY 2009 FY 2010 FY 2011   FY2006-2011
One-Time Implementation Costs:
Military Construction 14.990 0.000 0.000 0.000 2.400 0.000 17.390
Family Housing - Construction 0.000 0.000 0.000 0.000 0.000 0.000 0.000
                       -  Operations 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Environmental 0.169 0.000 0.000 0.000 0.000 0.000 0.169
Operations & Maintenance 0.240 1.490 1.259 0.000 1.664 0.000 4.653
Military Personnel - PCS 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Other 0.000 0.745 0.000 0.000 0.000 0.119 0.864
Homeowners Assistance Program 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Total One-Time Costs 15.399 2.235 1.259 0.000 4.064 0.119 23.076
Estimated Land Revenues 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Budget Request 15.399 2.235 1.259 0.000 4.064 0.119 23.076

One-Time Costs
Funded Outside of the Account:
Military Construction 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Family Housing 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Environmental 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Operations & Maintenance                                 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Other 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Homeowners Assistance Program 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Total One-Time Cost Outside of the Account: 0.000 0.000 0.000 0.000 0.000 0.000 0.000

Grand Total One-Time Implementation Costs 15.399 2.235 1.259 0.000 4.064 0.119 23.076

Recurring Costs: (memo non-add)
Operations & Maintenance 0.000 0.000 3.768 6.482 6.650 6.791 23.691
Military Personnel 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Other 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Total Recurring Costs (memo non-add): 0.000 0.000 3.768 6.482 6.650 6.791 23.691

* Note: The FY 2007 column reflects the FY 2007 President's Budget request.
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FY 2008/2009 Budget Estimates
Base Realignment and Closure Account - 2005

Cost and Savings by Fiscal Year
(Dollars in Millions)  

ARMY/USAR Southeast - Recommendation #55
FY 2006 FY 2007* FY 2008 FY 2009 FY 2010 FY 2011   FY2006-2011

One-Time Savings:
Military Construction 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Family Housing - Construction 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Military PCS Cost Avoidance 0.000 0.000 0.206 0.000 0.000 0.000 0.206
Other 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Total One-Time Savings 0.000 0.000 0.206 0.000 0.000 0.000 0.206

Recurring Savings:
Civilian Salary: 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Military Personel Entitlements:
   Officer Salary 0.000 0.000 1.901 3.900 3.995 4.085 13.881
   Enlisted Salary 0.000 0.000 1.858 3.813 3.912 3.994 13.577
   Housing Allowance 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Overhead:
   Family Housing Operations 0.000 0.000 0.000 0.000 0.000 0.000 0.000
   Sustainment 0.000 0.000 0.617 0.632 0.648 0.662 2.559
   Recapitalization 0.000 0.000 0.187 0.192 0.197 0.201 0.777
   BOS 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Other:
   Procurement 0.000 0.000 0.000 0.000 0.000 0.000 0.000
   Mission Activity 0.000 0.000 0.000 0.000 0.000 0.000 0.000
   Miscellaneous 0.000 0.000 0.044 0.176 0.180 0.184 0.584
Total Recurring Savings 0.000 0.000 4.607 8.713 8.932 9.126 31.378

Grand Total Savings 0.000 0.000 4.813 8.713 8.932 9.126 31.584

Net Civilian Manpower Position Changes (+/-) 0 0 7 0 0 0 7
Net Military Manpower Position Changes (+/-) 0 0 (46) 0 0 0 (46)

Net Implementation Costs
  Less Estimated Land Revenues: 15.399 2.235 -3.554 -8.713 -4.868 -9.007 -8.508

* Note: The FY 2007 column reflects the FY 2007 President's Budget request.
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BASE REALIGNMENT AND CLOSURE 
PACKAGE DESCRIPTION 

 
 

Army/Location/Package:  Army/Alabama, South Carolina, 
Kentucky/USAR Command and Control – Southeast – Commission 
Recommendation #55 
 
Closure/Realignment Package:  
 
    a.  Realign Birmingham Armed Forces Reserve Center Alabama, 
by disestablishing the 81st Regional Readiness Command and 
establishing the Army Reserve Southeast Regional Readiness 
Command in a new Armed Forces Reserve Center on Fort 
Jackson, SC.  
 
    b. Close Louisville United States Army Reserve Center and 
relocate the 100th DIV(IT) headquarters to Fort 
K
 
nox, KY. 

One-Time Implementation Costs:
 
 Military Construction: There is no Military Construction 
requirement for FY 2008. 
                                          

Location Project Title FY PN Amount 
($M) 

Ft. Jackson Armed Forces Reserve Ctr 2006 64519 $14.990
    
Subtotal for FY 2006   $14.990
    

Fort Knox Headquarters Building, 
USAR Division 2010 65326 $2.400

    
Subtotal for FY 2010   $2.400
    
TOTAL PROGRAM FOR FY 2006 – 2011   $17.390
 
    Conjunctively-Funded Construction:  None. 
 
    Family Housing Construction:  None. 
 
    Family Housing Operations:  None. 
 
    Operation and Maintenance:  Cost includes procurement of 
equipment (systems and facilities furniture), transportation of 
things, and communications in support of this recommendation. 
Total One-Time Cost estimate is $4.653 million. The FY 2008 
budget estimate is $1.259 million. 
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    Military Personnel:  None. 
 
    Other:  Cost includes IT installation (communications, 
automation and information management systems equipment) in 
support of construction projects.  Total One-Time Cost estimate 
is $.864 million. There is no FY 2008 Other requirement. 
 
    Revenues from Land Sales:  None. 
 
Savings: 
 
    Military Construction:  None. 
 
    Family Housing Construction:  None. 
 
    Family Housing Operations:  None. 
 
    Operation and Maintenance:  Facilities sustainment and 
recapitalization, base operations, and civilian salaries. 
 
          Military Personnel:  The savings due to changes in housing 
allowances and salary savings for eliminated personnel positions. 
 
    Other:  The savings are due to a reduction in miscellaneous. 
 
Environmental:   
  
The Army is conducting the following environmental studies and 
NEPA prior to construction and movement. There is no FY 2008 
Environmental requirement. 
 

a.  MG Benjamin J. Butler:  $.024 million – NEPA, 
Environmental Condition of Property 

 
b.  Ft. Jackson:  $.095 million – Study, Air Study/NEPA, 

Environmental Assessment 
 
c.  Ft. Knox:  $.050 million – NEPA, Environmental 

Assessment 
 
 
 



FY 2008/2009 Budget Estimates
Base Realignment and Closure Account - 2005

Cost and Savings by Fiscal Year
(Dollars in Millions)  

ARMY/USAR Southwest - Recommendation #56

FY 2006 FY 2007* FY 2008 FY 2009 FY 2010 FY 2011   FY2006-2011
One-Time Implementation Costs:
Military Construction 0.000 46.150 0.000 0.000 0.000 0.000 46.150
Family Housing - Construction 0.000 0.000 0.000 0.000 0.000 0.000 0.000
                       -  Operations 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Environmental 2.758 0.000 0.000 0.000 0.000 0.000 2.758
Operations & Maintenance 0.000 1.274 5.521 3.437 0.000 0.000 10.232
Military Personnel - PCS 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Other 0.000 1.911 2.922 0.000 0.000 0.000 4.833
Homeowners Assistance Program 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Total One-Time Costs 2.758 49.335 8.443 3.437 0.000 0.000 63.973
Estimated Land Revenues 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Budget Request 2.758 49.335 8.443 3.437 0.000 0.000 63.973

One-Time Costs
Funded Outside of the Account:
Military Construction 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Family Housing 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Environmental 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Operations & Maintenance                                 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Other 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Homeowners Assistance Program 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Total One-Time Cost Outside of the Account: 0.000 0.000 0.000 0.000 0.000 0.000 0.000

Grand Total One-Time Implementation Costs 2.758 49.335 8.443 3.437 0.000 0.000 63.973

Recurring Costs: (memo non-add)
Operations & Maintenance 0.000 0.000 0.247 6.474 12.505 12.768 31.994
Military Personnel 0.000 0.000 0.000 4.162 5.159 7.297 16.618
Other 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Total Recurring Costs (memo non-add): 0.000 0.000 0.247 10.636 17.664 20.064 48.611

* Note: The FY 2007 column reflects the FY 2007 President's Budget request.
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FY 2008/2009 Budget Estimates
Base Realignment and Closure Account - 2005

Cost and Savings by Fiscal Year
(Dollars in Millions)  

ARMY/USAR Southwest - Recommendation #56
FY 2006 FY 2007* FY 2008 FY 2009 FY 2010 FY 2011   FY2006-2011

One-Time Savings:
Military Construction 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Family Housing - Construction 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Military PCS Cost Avoidance 0.000 0.000 0.000 0.244 0.000 0.000 0.244
Other 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Total One-Time Savings 0.000 0.000 0.000 0.244 0.000 0.000 0.244

Recurring Savings:
Civilian Salary: 0.000 0.000 2.862 7.162 8.606 8.787 27.418
Military Personel Entitlements:
   Officer Salary 0.000 0.000 1.837 4.337 5.037 6.058 17.268
   Enlisted Salary 0.000 0.000 2.507 6.584 8.210 9.312 26.613
   Housing Allowance 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Overhead:
   Family Housing Operations 0.000 0.000 0.000 0.000 0.000 0.000 0.000
   Sustainment 0.000 0.000 0.000 0.443 0.455 0.464 1.363
   Recapitalization 0.000 0.000 0.000 0.202 0.209 0.213 0.624
   BOS 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Other:
   Procurement 0.000 0.000 0.000 0.000 0.000 0.000 0.000
   Mission Activity 0.000 0.000 0.000 0.000 0.000 0.000 0.000
   Miscellaneous 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Total Recurring Savings 0.000 0.000 7.206 18.729 22.516 24.834 73.285

Grand Total Savings 0.000 0.000 7.206 18.973 22.516 24.834 73.529

Net Civilian Manpower Position Changes (+/-) 0 0 (91) 88 0 0 (3)
Net Military Manpower Position Changes (+/-) 0 0 (86) (2) 0 0 (88)

Net Implementation Costs
  Less Estimated Land Revenues: 2.758 49.335 1.237 -15.536 -22.516 -24.834 -9.556

* Note: The FY 2007 column reflects the FY 2007 President's Budget request.
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BASE REALIGNMENT AND CLOSURE 
PACKAGE DESCRIPTION 

 
 
Army/Location/Package:  Army/California, Arkansas, Oklahoma/USAR 
Command and Control – Southwest – Commission Recommendation #56 
 
Closure/Realignment Package:  
 
    a. Realign the Joint Force Training Base Los Alamitos, CA by 
disestablishing the 63rd Regional Readiness Command (RRC) 
Headquarters, Robinson Hall, USARC and activating a Southwest 
Regional Readiness Command headquarters at Moffett Field, CA in a 
new AFRC.  

 
    b. Realign Camp Pike Reserve Complex, Little Rock, AR by 
disestablishing the 90th RRC and activating a Sustainment 
Brigade.  

 
    c. Close the Major General Harry Twaddle United States Armed 
Forces Reserve Center, Oklahoma City, OK, and relocate the 95th 
DIV (IT) to Fort Sill, OK.  

 
    d. Realign Camp Parks Reserve Forces Training Area, CA, by 
relocating the 91st Div (TSD) to Fort Hunter Liggett, CA. 
 
One-Time Implementation Costs:
 
 Military Construction: There is no Military Construction 
requirement for FY 2008.                            
  

Location Project Title FY PN Amount 
($M)

AFRC Moffett 
Field Army Reserve Center 2007 64717 $23.000

Ft. Hunter 
Liggett Army Reserve Center 2007 64783 $13.400

AFRC North 
Little Rock 

Organizational 
Maintenance Shop 2007 64523 $1.050

Ft. Sill Armed Forces Reserve Ctr 2007 64784 $8.700
    
Subtotal for FY 2007   $46.150
    
TOTAL PROGRAM FOR FY 2006 – 2011   $46.150
 
    Conjunctively-Funded Construction:  None. 
 
    Family Housing Construction:  None. 
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    Family Housing Operations:  None. 
 
    Operation and Maintenance:  Cost includes civilian severance 
pay, civilian PCS, procurement of equipment (systems and 
facilities furniture), transportation of things, and 
communications in support of this recommendation. Total One-Time 
Cost estimate is $10.232 million. The FY 2008 budget estimate is 
$5.521 million. 
 
    Military Personnel:  None. 
 
    Other:  Cost includes IT installation (communications, 
automation and information management systems equipment) in 
support of construction projects.  Total One-Time Cost estimate 
is $4.833 million. The FY 2008 budget estimate is $2.922 million. 
 
    Revenues from Land Sales:  None. 
 
Savings: 
 
    Military Construction:  None. 
 
    Family Housing Construction:  None. 
 
    Family Housing Operations:  None. 
 
    Operation and Maintenance:  Facilities sustainment and 
recapitalization, base operations, and civilian salaries. 
 
          Military Personnel:  The savings due to changes in housing 
allowances and salary savings for eliminated personnel positions. 
 
    Other:  None. 
 
Environmental:   
  
The Army is conducting the following environmental studies and 
NEPA prior to construction and movement. There is no FY 2008 
Environmental requirement. 
 

a. SW RRC HQ at Moffett Field: $.090 million; Study - 
Environmental Baseline Survey; NEPA - Environmental Assessment. 

 
b. Major General Henry Twaddle USARC: $.090 million; Study - 
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Environmental Condition of Property; NEPA - Environmental 
Assessment. 

 
c. 63rd RRC HQ: $.040 million; Study - Environmental 

Condition of Property. 
 
d. Camp Parks Reserve Forces Training Area: $.045 million; 

Study - Environmental Condition of Property. 
 
e. Fort Hunter Liggett: $.051 million; NEPA - Environmental 

Assessment. 



FY 2008/2009 Budget Estimates
Base Realignment and Closure Account - 2005

Cost and Savings by Fiscal Year
(Dollars in Millions)  

ARMY/MCLB Barstow - Recommendation #57

FY 2006 FY 2007* FY 2008 FY 2009 FY 2010 FY 2011   FY2006-2011
One-Time Implementation Costs:
Military Construction 0.000 0.000 2.450 0.000 0.000 0.000 2.450
Family Housing - Construction 0.000 0.000 0.000 0.000 0.000 0.000 0.000
                       -  Operations 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Environmental 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Operations & Maintenance 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Military Personnel - PCS 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Other 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Homeowners Assistance Program 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Total One-Time Costs 0.000 0.000 2.450 0.000 0.000 0.000 2.450
Estimated Land Revenues 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Budget Request 0.000 0.000 2.450 0.000 0.000 0.000 2.450

One-Time Costs
Funded Outside of the Account:
Military Construction 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Family Housing 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Environmental 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Operations & Maintenance                                 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Other 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Homeowners Assistance Program 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Total One-Time Cost Outside of the Account: 0.000 0.000 0.000 0.000 0.000 0.000 0.000

Grand Total One-Time Implementation Costs 0.000 0.000 2.450 0.000 0.000 0.000 2.450

Recurring Costs: (memo non-add)
Operations & Maintenance 0.000 0.000 1.078 1.121 1.150 1.174 4.523
Military Personnel 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Other 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Total Recurring Costs (memo non-add): 0.000 0.000 1.078 1.121 1.150 1.174 4.523

* Note: The FY 2007 column reflects the FY 2007 President's Budget request.
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FY 2008/2009 Budget Estimates
Base Realignment and Closure Account - 2005

Cost and Savings by Fiscal Year
(Dollars in Millions)  

ARMY/MCLB Barstow - Recommendation #57
FY 2006 FY 2007* FY 2008 FY 2009 FY 2010 FY 2011   FY2006-2011

One-Time Savings:
Military Construction 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Family Housing - Construction 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Military PCS Cost Avoidance 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Other 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Total One-Time Savings 0.000 0.000 0.000 0.000 0.000 0.000 0.000

Recurring Savings:
Civilian Salary: 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Military Personel Entitlements:
   Officer Salary 0.000 0.000 0.000 0.000 0.000 0.000 0.000
   Enlisted Salary 0.000 0.000 0.000 0.000 0.000 0.000 0.000
   Housing Allowance 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Overhead:
   Family Housing Operations 0.000 0.000 0.000 0.000 0.000 0.000 0.000
   Sustainment 0.000 0.000 0.000 0.000 0.000 0.000 0.000
   Recapitalization 0.000 0.000 0.000 0.000 0.000 0.000 0.000
   BOS 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Other:
   Procurement 0.000 0.000 0.000 0.000 0.000 0.000 0.000
   Mission Activity 0.000 0.000 0.000 0.000 0.000 0.000 0.000
   Miscellaneous 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Total Recurring Savings 0.000 0.000 0.000 0.000 0.000 0.000 0.000

Grand Total Savings 0.000 0.000 0.000 0.000 0.000 0.000 0.000

Net Civilian Manpower Position Changes (+/-) 0 0 0 0 0 0 0
Net Military Manpower Position Changes (+/-) 0 0 0 0 0 0 0

Net Implementation Costs
  Less Estimated Land Revenues: 0.000 0.000 2.450 0.000 0.000 0.000 2.450

* Note: The FY 2007 column reflects the FY 2007 President's Budget request.
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BASE REALIGNMENT AND CLOSURE 
PACKAGE DESCRIPTION 

 
 
Army/Location/Package:  Marine Corps Logistics Base, Barstow, CA 
– Commission Recommendation #57 
 
Closure/Realignment Package:  
 
    a. Realign Marine Corps Logistics Base Barstow, CA. 
Disestablish the depot maintenance of Aircraft Other Components, 
Aircraft Rotary, and Strategic Missiles. Consolidate depot 
maintenance of Engines/Transmissions, Other Components, and Small 
Arms/Personal Weapons at Anniston Army Depot, AL. Consolidate the 
depot maintenance of Conventional Weapons, Engines/Transmissions, 
Material Handling, Powertrain Components, Starters/Alternators/ 
Generators, Test Measurement Diagnostic Equipment, and Wire at 
Marine Corps Logistics Base Albany, GA. Consolidate depot 
maintenance of Electronic Components (Non-Airborne), Electro-
Optics/Night Vision/Forward-Looking-Infrared, Generators, Ground 
Support Equipment, Radar, and Radio at Tobyhanna Army Depot, PA. 
Consolidate depot maintenance of Tactical Missiles at Letterkenny 
Army Depot, PA. Realign Fleet Support Division Maintenance Center 
Barstow and Marine Corps Logistics Base Barstow operations to 
increase efficiencies and reduce infrastructure. 
 
One-Time Implementation Costs:
 
 Military Construction:  
                            

Location Project Title FY PN Amount 
($M) 

Tobyhanna 
Army Depot Radar Test Range 2008 64673 $2.450

    
Subtotal for FY 2008   $2.450
    
TOTAL PROGRAM FOR FY 2006 – 2011   $2.450
     
    Conjunctively-Funded Construction:  None. 
 
    Family Housing Construction:  None. 
 
    Family Housing Operations:  None. 
 
    Operation and Maintenance:  None. 
 
    Military Personnel:  None. 
 
    Other:  None. 
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    Revenues from Land Sales:  None. 
 
Savings: 
 
    Military Construction:  None. 
 
    Family Housing Construction:  None. 
 
    Family Housing Operations:  None. 
 
    Operation and Maintenance:  None. 
 
          Military Personnel:  None. 
 
    Other:  None. 
 
Environmental:  None. As reflected Commission Recommendation 150 
- Realign Naval Weapons Station Seal Beach, CA, in FY 06, the 
Army is conducting a Record Environmental Condition at Tobyhanna 
Army Depot, PA.  
 



1.COMPONENT 2.DATE

3.INSTALLATION AND LOCATION

PREVIOUS EDITIONS MAY BE USED INTERNALLY
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PAGE NO. 269DD FORM
1 DEC 76

FY           MILITARY CONSTRUCTION PROJECT DATA

4.PROJECT TITLE

5.PROGRAM ELEMENT 6.CATEGORY CODE 7.PROJECT NUMBER 8.PROJECT COST ($000)

9.COST ESTIMATES

ITEM UM (M/E) QUANTITY UNITCOST COST ($000)

10.Description of Proposed Construction

1391

Auth

Approp

                                                                                     
                                                                                     
                  2008                                                               
    ARMY/BCA                                                        24 JAN 2007      
                                                                                     
Tobyhanna Army Depot                                                                 
Pennsylvania                               Radar Test Range                          
                                                                                     
                                                                                     
                         852               64673                    2,450            
                                                                                     
                                                                                     
PRIMARY FACILITY                                                           2,128     ________________                                                                     
Electronics Maintenance Shop    m2 (SF)      5,574 (   60,000)  381.41    (2,126)    
Building Information Systems    LS                 --            --           (2)    
                                                                                     
                                                                                     
                                                                                     
                                                                                     
SUPPORTING FACILITIES                                                                _____________________                                                                
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
ESTIMATED CONTRACT COST                                                    2,128     
CONTINGENCY PERCENT  (5.00%)                                                 106                                                                            _________     
SUBTOTAL                                                                   2,234     
SUPV, INSP & OVERHEAD  (5.70%)                                               127     
DESIGN/BUILD - DESIGN COST                                                    89                                                                            _________     
TOTAL REQUEST                                                              2,450     
TOTAL REQUEST (ROUNDED)                                                    2,450     
INSTALLED EQT-OTHER APPROP                                                    (0)    
                                                                                     
                            BRAC 2005 directs the transfer of a significant          
amount of depot maintenance workload (173K DLH’s)involving a variety of C4ISR        
weapon systems including radar, radio, electronic components(non airborne),          
generators, ground support equipment and EO/NV/FLIR. The Barstow workload is         
significant in quantity and in the variety of C4ISR weapons systems at issue.        
The workload consists of components, sub-assemblies, and end items. Many of          
the end items (e.g. TPS-59) are very large and will require special                  
facilitization of one and one half bays (200’ x 200’ each bay) within TYAD’s         
existing industrial complex. The facilitization is necessary to ensure the           
work is performed in the most efficient, safe, and environmentally sound             
manner possible. Necessary improvements to existing bays include such things         
as lighting upgrades, power upgrades, HVAC, crane, and other modifications           
necessary based on the large weapons systems at issue. Access for individuals        
with disabilities will be provided. Comprehensive building and furnishings           
related interior desin services are required.                                        
________________________________________________________________________________     
11. REQ:          6,503 m2  ADQT:           NONE     SUBSTD:           NONE          ________                                                                             
PROJECT:  The facilities requirements will consist of the renovation of one          ________                                                                             
and one half existing bays within the TYAD industrial complex to include the         

823



1.COMPONENT 2.DATE

3.INSTALLATION AND LOCATION

PREVIOUS EDITIONS MAY BE USED INTERNALLY
UNTIL EXHAUSTED

PAGE NO. 270 DD FORM
1 DEC 76

FY        MILITARY CONSTRUCTION PROJECT DATA

1391C

4.PROJECT TITLE 5.PROJECT NUMBER

                                                                                     
                                                                                     
                     2008                                                            
    ARMY/BCA                                                        24 JAN 2007      
                                                                                     
                                                                                     
Tobyhanna Army Depot, Pennsylvania                                                   
                                                                                     
                                                                                     
Radar Test Range                                                      64673          
                                                                                     
PROJECT:  (CONTINUED)                                                                _____________________                                                                
infrastructure upgrades necessary to allow large end items to be worked in a         
safe, efficient, and environmentally sound manner. The bays (200’ x 200’ each)       
require upgrades to existing power, lighting, material movement (i.e. crane),        
and ventilation systems to accommodate the specific weapons systems being            
transfered to TYAD. Additionally, two radar test sites will have to be               
constructed to permit the operational and diagnostic testing of the Barstow          
system. The radar sites will require paving to provide vehicle access to the         
sites. And concrete work will be necessary to provide the proper foundation          
for each radar site based on the radar’s own individual weight and directional       
requirements.                                                                        
REQUIREMENT:   Additionally, this plan assumes the two (2) radar test sites          ____________                                                                         
will have to be constructed to satisfy the system-specific parameters                
regarding distancing, directional orientation, elevation above "ground               
clutter", etc. The site locations will maximize the efficiency of the radar          
testing and will require a short stretch of pavement to be constructed to            
provide access to those sites, concrete foundations for the radars, heating a        
sixty foot radome and constructing an operator building. The overall height of       
the radar system when fully erected is 488.4 inches (40.7 feet). The radar is        
tested in a 60 foot radome, truncated 75% (center height of approximately 45         
feet). The radome will transfer with the workload as GFE.                            
IMPACT IF NOT PROVIDED:   Tobyhanna will not be able to execute the workload         _______________________                                                              
and comply with BRAC statutory requirements.                                         
ADDITIONAL:   In the event that a utility system is privatized (under 10 USC         ___________                                                                          
2688 or other authority) prior to award of this project or during construction       
of this project, MILCON funds appropriated for the MILCON project herein may         
be transferred to the utility privatization contractor involved for the              
utility infrastructure. Title to the utility infrastructure constructed as a         
result of this MILCON project may be transferred to the utility privatization        
contractor notwithstanding any other provision of law. This project has been         
coordinated with the installation physical security plan, and all physical           
security measures are included. All required antiterrorism protection measures       
are included. Alternative methods of meeting this requirement have been              
explored during project development. This project is the only feasible option        
to meet the requirement. The Deputy Assistant Secretary of the Army                  
(Installations and Housing) certifies that this project has been considered          
for joint use potential. The facility will be available for use by other             
components. Sustainable principles will be integrated into the design,               
development, and construction of the project in accordance with Executive            
Order 13123 and other applicable laws and Executive Orders.                          
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1.COMPONENT 2.DATE

3.INSTALLATION AND LOCATION

PREVIOUS EDITIONS MAY BE USED INTERNALLY
UNTIL EXHAUSTED

PAGE NO. 271DD FORM
1 DEC 76

FY        MILITARY CONSTRUCTION PROJECT DATA

1391C

4.PROJECT TITLE 5.PROJECT NUMBER

                                                                                     
                                                                                     
                     2008                                                            
    ARMY/BCA                                                        24 JAN 2007      
                                                                                     
                                                                                     
Tobyhanna Army Depot, Pennsylvania                                                   
                                                                                     
                                                                                     
Radar Test Range                                                      64673          
                                                                                     
12.  SUPPLEMENTAL DATA:                                                              _______________________                                                              
     A.  Estimated Design Data:                                                      
         (1)  Status:                                                                
              (a)  Date Design Started.............................  JUN 2006                                                                            _________        
              (b)  Percent Complete As Of January 2007.............     20.00                                                                            _________        
              (c)  Date 35% Designed...............................  APR 2008                                                                            _________        
              (d)  Date Design Complete............................  AUG 2008                                                                            _________        
              (e)  Parametric Cost Estimating Used to Develop Costs        NO                                                                            _________        
              (f)  Type of Design Contract:  Design-build                            
                                                                                     
         (2)  Basis:                                                                 
              (a)  Standard or Definitive Design:  YES                               
              (b)  Where Most Recently Used:                                         
                                                                                     
                                                                                     
         (3)  Total Design Cost (c) = (a)+(b) OR (d)+(e):             ($000)         
              (a)  Production of Plans and Specifications..........        94                                                                            _________        
              (b)  All Other Design Costs..........................        16                                                                            _________        
              (c)  Total Design Cost...............................       110                                                                            _________        
              (d)  Contract........................................        88                                                                            _________        
              (e)  In-house........................................        22                                                                            _________        
                                                                                     
         (4)  Construction Contract Award..........................  FEB 2008                                                                            _________        
                                                                                     
         (5)  Construction Start...................................  MAY 2008                                                                            _________        
                                                                                     
         (6)  Construction Completion..............................  NOV 2009                                                                            _________        
                                                                                     
                                                                                     
     B.  Equipment associated with this project which will be provided from          
  other appropriations:                                                              
                                                           Fiscal Year               
    Equipment                     Procuring                Appropriated   Cost       
    Nomenclature                  Appropriation            Or Requested   ($000)         ____________                  _____________            ____________   ______     
                                                                                     
                                      None                                           
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
Installation Engineer:  Herb Shirey                                                  
Phone Number:  570-895-7603                                                          
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FY 2008/2009 Budget Estimates
Base Realignment and Closure Account - 2005

Cost and Savings by Fiscal Year
(Dollars in Millions)  

ARMY/NavyUSMC Res Ctrs - Recommendation #73

FY 2006 FY 2007* FY 2008 FY 2009 FY 2010 FY 2011   FY2006-2011
One-Time Implementation Costs:
Military Construction 0.000 0.000 30.100 18.700 0.000 0.000 48.800
Family Housing - Construction 0.000 0.000 0.000 0.000 0.000 0.000 0.000
                       -  Operations 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Environmental 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Operations & Maintenance 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Military Personnel - PCS 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Other 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Homeowners Assistance Program 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Total One-Time Costs 0.000 0.000 30.100 18.700 0.000 0.000 48.800
Estimated Land Revenues 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Budget Request 0.000 0.000 30.100 18.700 0.000 0.000 48.800

One-Time Costs
Funded Outside of the Account:
Military Construction 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Family Housing 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Environmental 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Operations & Maintenance                                 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Other 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Homeowners Assistance Program 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Total One-Time Cost Outside of the Account: 0.000 0.000 0.000 0.000 0.000 0.000 0.000

Grand Total One-Time Implementation Costs 0.000 0.000 30.100 18.700 0.000 0.000 48.800

Recurring Costs: (memo non-add)
Operations & Maintenance 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Military Personnel 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Other 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Total Recurring Costs (memo non-add): 0.000 0.000 0.000 0.000 0.000 0.000 0.000

* Note: The FY 2007 column reflects the FY 2007 President's Budget request.
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FY 2008/2009 Budget Estimates
Base Realignment and Closure Account - 2005

Cost and Savings by Fiscal Year
(Dollars in Millions)  

ARMY/NavyUSMC Res Ctrs - Recommendation #73
FY 2006 FY 2007* FY 2008 FY 2009 FY 2010 FY 2011   FY2006-2011

One-Time Savings:
Military Construction 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Family Housing - Construction 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Military PCS Cost Avoidance 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Other 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Total One-Time Savings 0.000 0.000 0.000 0.000 0.000 0.000 0.000

Recurring Savings:
Civilian Salary: 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Military Personel Entitlements:
   Officer Salary 0.000 0.000 0.000 0.000 0.000 0.000 0.000
   Enlisted Salary 0.000 0.000 0.000 0.000 0.000 0.000 0.000
   Housing Allowance 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Overhead:
   Family Housing Operations 0.000 0.000 0.000 0.000 0.000 0.000 0.000
   Sustainment 0.000 0.000 0.000 0.000 0.000 0.000 0.000
   Recapitalization 0.000 0.000 0.000 0.000 0.000 0.000 0.000
   BOS 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Other:
   Procurement 0.000 0.000 0.000 0.000 0.000 0.000 0.000
   Mission Activity 0.000 0.000 0.000 0.000 0.000 0.000 0.000
   Miscellaneous 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Total Recurring Savings 0.000 0.000 0.000 0.000 0.000 0.000 0.000

Grand Total Savings 0.000 0.000 0.000 0.000 0.000 0.000 0.000

Net Civilian Manpower Position Changes (+/-) 0 0 0 0 0 0 0
Net Military Manpower Position Changes (+/-) 0 0 0 0 0 0 0

Net Implementation Costs
  Less Estimated Land Revenues: 0.000 0.000 30.100 18.700 0.000 0.000 48.800

* Note: The FY 2007 column reflects the FY 2007 President's Budget request.
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BASE REALIGNMENT AND CLOSURE 
PACKAGE DESCRIPTION 

 
 
Army/Location/Package:  Army/California, Oklahoma, Louisiana, 
Wisconsin, Iowa /Navy and Marine Corps Reserve – Commission 
Recommendation #73 
 
Closure Package:  
 

d. Close Navy Marine Corps Reserve Center Los Angeles, CA  
and relocate the Navy and Marine Corps units to Armed Forces 
Reserve Center Bell, CA. 
 
     f. Close Navy Marine Corps Reserve Center Madison, WI, Navy 
Reserve Center Lacrosse, WI and Navy Reserve Center Dubuque, IA 
and relocate the Navy and Marine Corps units to Armed Forces 
Reserve Center Madison, WI. 

 
g. Close Navy Marine Corps Reserve Center Baton Rouge, LA,  

and relocate the Marine Corps units to Armed Forces Reserve 
Center Baton Rouge, LA. 

 
h. Close Navy Marine Corps Reserve Center Tulsa, OK, and  

relocate the Navy and Marine Corps units to Armed Forces Reserve 
Center Broken Arrow, OK. 

 
One-Time Implementation Costs:
 
 Military Construction: Amounts represented in the table 
below reflect the Navy share transferred to Army for the 
respective Armed Forces Reserve Centers (AFRC).  Army share of 
the associated AFRC’s respective State and Commission 
Recommendation is as follows:   
- AFRC Baton Rouge, LA: $40.666 million is reflected in 
Commission Recommendation 23. Total FY 2008 project cost is 
$48.666 million. 
- AFRC Madison, WI: $25.400 million is reflected in Commission 
Recommendation 48.  Total FY 2009 project cost is $32.000 million 
- AFRC Broken Arrow, OK: $45.900 million is reflected in 
Commission Recommendation 38. Total FY 2009 Project cost is 
$58.000 million.  
- AFRC Bell, CA, Increment 1 is reflected in Commission 
Recommendation 14. 
All FY08/09 1391’s for this package reflect the total combined 
project cost. 
                            

Location Project Title FY PN Amount 
($M) 

Bell, CA Armed Forces Reserve 
Center, Increment 2 2008 68465 $22.100

Exhibit BC-03 
828 
 



BASE REALIGNMENT AND CLOSURE 
PACKAGE DESCRIPTION 

(Continued) 
 

 

             Exhibit BC-03 829

Baton Rouge, 
LA 

Armed Forces Reserve 
Center 2008 64287 $8.000

    
Subtotal for FY 2008   $30.100
    
 
Madison, WI 
 

Armed Forces Reserve 
Center 2009 64898 $6.600

Broken Arrow, 
OK 

Armed Forces Reserve 
Center 2009 64634 $12.100

    
Subtotal for FY 2009   $18.700
    
TOTAL PROGRAM FOR FY 2006 – 2011   $48.800
     
                 
    Conjunctively-Funded Construction:  None. 
 
    Family Housing Construction:  None 
 
    Family Housing Operations:  None. 
 
    Operation and Maintenance:  None. 
 
    Military Personnel:  None. 
 
    Other:  None. 
 
    Revenues from Land Sales:  None. 
 
Savings: 
 
    Military Construction:  None. 
 
    Family Housing Construction:  None. 
 
    Family Housing Operations:  None. 
 
    Operation and Maintenance:  None. 
 
    Military Personnel:  None. 
 
    Other:  None. 
 
Environmental:  None 



1.COMPONENT 2.DATE

3.INSTALLATION AND LOCATION

PREVIOUS EDITIONS MAY BE USED INTERNALLY
UNTIL EXHAUSTED

PAGE NO. 23DD FORM
1 DEC 76

FY           MILITARY CONSTRUCTION PROJECT DATA

4.PROJECT TITLE

5.PROGRAM ELEMENT 6.CATEGORY CODE 7.PROJECT NUMBER 8.PROJECT COST ($000)

9.COST ESTIMATES

ITEM UM (M/E) QUANTITY UNIT COST COST ($000)

10.Description of Proposed Construction

1391

Auth

Approp

                                                                                     
                                                                                     
                  2008                                                               
    ARMY/BCA                                                        24 JAN 2007      
                                                                                     
AFRC Bell                                                                            
California                                 Armed Forces Reserve Center, Incr 2       
                                                                                     
                                                                                     
                         171               68465                   22,100            
                                                                                     
                                                                                     
PRIMARY FACILITY                                                          43,592     ________________                                                                     
Armed Forces Reserve Center     m2 (SF)     20,855 (  224,486)   1,638   (34,151)    
Vehicle Maintenance Shop        m2 (SF)      3,033 (   32,652)   1,809    (5,487)    
Organizational Unit Storage     m2 (SF)      1,369 (   14,741)  743.36    (1,018)    
Organizational Paving           LS                 --            --       (1,422)    
DEPMEDS                         LS                 --            --         (221)    
  Total from Continuation page                                            (1,293)    
SUPPORTING FACILITIES                                                     16,140     _____________________                                                                
Electric Service                LS                 --            --       (1,005)    
Water, Sewer, Gas               LS                 --            --       (1,340)    
Paving, Walks, Curbs & Gutters  LS                 --            --         (845)    
Storm Drainage                  LS                 --            --         (335)    
Site Imp( 4,021) Demo( 8,294)   LS                 --            --      (12,315)    
Information Systems             LS                 --            --         (221)    
Antiterrorism Measures          LS                 --            --          (79)    
                                                                                     
                                                                                     
ESTIMATED CONTRACT COST                                                   59,732     
CONTINGENCY PERCENT  (5.00%)                                               2,987                                                                            _________     
SUBTOTAL                                                                  62,719     
SUPV, INSP & OVERHEAD  (5.70%)                                             3,575     
DESIGN/BUILD - DESIGN COST                                                 2,509                                                                            _________     
TOTAL REQUEST                                                             68,803     
TOTAL REQUEST (ROUNDED)                                                   69,000     
INSTALLED EQT-OTHER APPROP                                                  (292)    
                                                                                     
                            This project was originally submitted as a phased        
project in FY 2007 (PN 64470)with a funding request of $46.9M. It has been           
changed to an incrementally funded project This is Increment 2 in FY 2008 (PN        
68465) with a funding request of $22.1. Construct an Armed Forces Reserve            
Center (AFRC). Work will include an Organizational Maintenance Shop (OMS), and       
unit storage building. Supporting facilities include land clearing, paving,          
fencing, Deployable Medical Systems (DEPMEDS) site, general site improvements,       
and extension of utilities. Accessibility for the disabled will be provided.         
Force protection measures will be incorporated into design including maximum         
standoff distance from roads, parking areas, and vehicle unloading areas.            
Berms, heavy landscaping, and bollards will be used to prevent access when           
standoff distances cannot be maintained. Demolish 3 Buildings at AR Center,          
Bell, CA (TOTAL 54,070 m2/582,000 SF). Air Conditioning (Estimated 2,110             
kWr/600 Tons).                                                                       
________________________________________________________________________________     
11. REQ:         25,258 m2  ADQT:           NONE     SUBSTD:           NONE          ________                                                                             
PROJECT:  Construct an Armed Forces Reserve Center (AFRC).(Current Mission)          ________                                                                             
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1.COMPONENT 2.DATE

3.INSTALLATION AND LOCATION

PREVIOUS EDITIONS MAY BE USED INTERNALLY
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FY        MILITARY CONSTRUCTION PROJECT DATA

1391C

4.PROJECT TITLE 5.PROJECT NUMBER

                                                                                     
                                                                                     
                     2008                                                            
    ARMY/BCA                                                        24 JAN 2007      
                                                                                     
                                                                                     
AFRC Bell, California                                                                
                                                                                     
                                                                                     
Armed Forces Reserve Center, Incr 2                                   68465          
                                                                                     
 9.  COST ESTIMATES (CONTINUED)                                                       ______________________________                                                      
                                                                Unit      Cost       
     Item                       UM (M/E)      QUANTITY          COST     ($000)      
                                                                                     
PRIMARY FACILITY (CONTINUED)                                                         ____________________________                                                         
Antiterrorism Measures          LS                 --            --         (432)    
Building Information Systems    LS                 --            --         (861)                                                                           _________     
                                                                Total      1,293     
                                                                                     
REQUIREMENT:   This project will provide a 2,800-member Armed Forces Reserve         ____________                                                                         
Center, based on the BRAC consolidation of 6 reserve component locations. The        
facility will consist of a training facility with administrative, assembly,          
kitchen, weapons vault, educational, storage, special training, and support          
areas for sixteen Army Reserve units, six Army National Guard units, two             
Marine Corps Reserve units, and thirty two Naval Reserve units. The                  
maintenance shop will provide work bays and maintenance administrative support       
areas. The unheated storage is provided for storage of equipment and training        
materials. A DEPMEDS site will provide training support for assigned medical         
units. The project will also provide adequate parking space for all military         
and privately-owned vehicles.                                                        
CURRENT SITUATION:   The Army Reserve is located in the Desiderio United             __________________                                                                   
States Army Reserve Center in Pasadena, CA; the Schroeder Hall USARC in Long         
Beach, CA; the Patton Hall USAR Center in Bell, CA; and the Hazard Park USAR         
Center nominal lease from the City of Los Angeles. The Marines are located at        
the United States Marine Corps Reserve Center, Los Angeles, CA. Closing              
locations do not have sufficient capacity for consolidation or expansion and         
no existing active duty installations are within the local commuting range, so       
a new location that can support the consolidated facility has been located.          
IMPACT IF NOT PROVIDED:   If this project is not provided, the Army Reserve,         _______________________                                                              
Marine Corps Reserve, Navy Reserve and California National Guard units can not       
be relocated and the BRAC proposal will not be implemented.                          
ADDITIONAL:   This project has been coordinated with the installation physical       ___________                                                                          
security plan, and all physical security measures are included. All required         
antiterrorism protection measures are included. Alternative methods of meeting       
this requirement have been explored during project development. This project         
is the only feasible option to meet the requirement. The Deputy Assistant            
Secretary of the Army (Installations and Housing) certifies that this project        
has been considered for joint use potential. The facility will be available          
for use by other components. Sustainable principles will be integrated into          
the design, development, and construction of the project in accordance with          
Executive Order 13123 and other applicable laws and Executive Orders.                
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1.COMPONENT 2.DATE

3.INSTALLATION AND LOCATION

PREVIOUS EDITIONS MAY BE USED INTERNALLY
UNTIL EXHAUSTED

PAGE NO. 25DD FORM
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FY        MILITARY CONSTRUCTION PROJECT DATA

1391C

4.PROJECT TITLE 5.PROJECT NUMBER

                                                                                     
                                                                                     
                     2008                                                            
    ARMY/BCA                                                        24 JAN 2007      
                                                                                     
                                                                                     
AFRC Bell, California                                                                
                                                                                     
                                                                                     
Armed Forces Reserve Center, Incr 2                                   68465          
                                                                                     
12.  SUPPLEMENTAL DATA:                                                              _______________________                                                              
     A.  Estimated Design Data:                                                      
         (1)  Status:                                                                
              (a)  Date Design Started.............................  FEB 2006                                                                            _________        
              (b)  Percent Complete As Of January 2007.............       .00                                                                            _________        
              (c)  Date 35% Designed...............................  MAR 2007                                                                            _________        
              (d)  Date Design Complete............................  AUG 2007                                                                            _________        
              (e)  Parametric Cost Estimating Used to Develop Costs        NO                                                                            _________        
              (f)  Type of Design Contract:  Design-build                            
                                                                                     
         (2)  Basis:                                                                 
              (a)  Standard or Definitive Design:  NO                                
                                                                                     
         (3)  Total Design Cost (c) = (a)+(b) OR (d)+(e):             ($000)         
              (a)  Production of Plans and Specifications..........     3,108                                                                            _________        
              (b)  All Other Design Costs..........................     2,520                                                                            _________        
              (c)  Total Design Cost...............................     5,628                                                                            _________        
              (d)  Contract........................................     3,360                                                                            _________        
              (e)  In-house........................................     2,268                                                                            _________        
                                                                                     
         (4)  Construction Contract Award..........................  DEC 2006                                                                            _________        
                                                                                     
         (5)  Construction Start...................................  JUN 2007                                                                            _________        
                                                                                     
         (6)  Construction Completion..............................  SEP 2009                                                                            _________        
                                                                                     
                                                                                     
     B.  Equipment associated with this project which will be provided from          
  other appropriations:                                                              
                                                           Fiscal Year               
    Equipment                     Procuring                Appropriated   Cost       
    Nomenclature                  Appropriation            Or Requested   ($000)         ____________                  _____________            ____________   ______     
                                                                                     
  Info Sys - ISC                    BCA-OP                  2008             292     
                                                                          ______     
                                                             TOTAL           292     
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1.COMPONENT 2.DATE

3.INSTALLATION AND LOCATION

PREVIOUS EDITIONS MAY BE USED INTERNALLY
UNTIL EXHAUSTED

PAGE NO. 153DD FORM
1 DEC 76

FY           MILITARY CONSTRUCTION PROJECT DATA

4.PROJECT TITLE

5.PROGRAM ELEMENT 6.CATEGORY CODE 7.PROJECT NUMBER 8.PROJECT COST ($000)

9.COST ESTIMATES

ITEM UM (M/E) QUANTITY UNIT COST COST ($000)

10.Description of Proposed Construction

1391

Auth

Approp

                                                                                     
                                                                                     
                  2008                                                               
    ARMY/BCA                                                        24 JAN 2007      
                                                                                     
Baton Rouge                                                                          
Louisiana                                  Reserve Center Building, Armed Forces     
                                                                                     
                                                                                     
                         171               64287                   48,666            
                                                                                     
                                                                                     
PRIMARY FACILITY                                                          32,316     ________________                                                                     
Armed Forces Reserve Center     m2 (SF)     15,349 (  165,220)   1,564   (24,006)    
Vehicle Maintenance Shop        m2 (SF)      2,787 (   30,000)   1,539    (4,290)    
Flammable Material Storage      m2 (SF)      48.77 (      525)  968.83       (47)    
Controlled Waste Storage        m2 (SF)      55.74 (      600)  968.78       (54)    
Organizational unit Storage     m2 (SF)     306.58 (    3,300)  753.47      (231)    
  Total from Continuation page                                            (3,688)    
SUPPORTING FACILITIES                                                     10,600     _____________________                                                                
Electric Service                LS                 --            --         (935)    
Water, Sewer, Gas               LS                 --            --       (1,060)    
Steam And/Or Chilled Water Dist LS                 --            --       (1,465)    
Paving, Walks, Curbs & Gutters  LS                 --            --       (3,560)    
Storm Drainage                  LS                 --            --         (605)    
Site Imp( 2,700) Demo(      )   LS                 --            --       (2,700)    
Information Systems             LS                 --            --          (55)    
Antiterrorism Measures          LS                 --            --         (220)    
                                                                                     
ESTIMATED CONTRACT COST                                                   42,916     
CONTINGENCY PERCENT  (5.00%)                                               2,146                                                                            _________     
SUBTOTAL                                                                  45,062     
SUPV, INSP & OVERHEAD  (4.00%)                                             1,802     
DESIGN/BUILD - DESIGN COST                                                 1,802                                                                            _________     
TOTAL REQUEST                                                             48,666     
TOTAL REQUEST (ROUNDED)                                                   48,666     
INSTALLED EQT-OTHER APPROP                                                  (156)    
                                                                                     
                            Construct an Armed Forces Reserve Center (AFRC)and       
Field Maintenance Shop (FMS) of permanent masonry type construction, with            
standing seam roof, concrete floors and mechanical and electrical equipment          
with standby generator backup, flammable material storage, controlled waste          
storage, unit storage, organizational vehicle parking and connection to EMCS.        
Support facilities include utilities, access roads, POV parking, loading             
ramps, sidewalks, storm drainage, site improvement and information system.           
Force protection (physical security) measures will be incorporated into design       
including maximum standoff distance from roads, parking areas, vehicle               
unloading areas, security fencing and dark motor pool lighting. Berms, heavy         
landscaping, and bollards will be used to prevent access when standoff               
distances cannot be maintained. Accessibility for the disabled will be               
provided. Cost effective energy conserving features will be incorporated into        
design and standard HVAC/MEP systems commissioning will be included. Standard        
commissioning of HVAC/MEP systems are included in SIOH estimate (1%).                
Comprehensive building and furnishings related interior design services are          
required. Air Conditioning (Estimated 1,467 kWr/417 Tons).                           
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FY        MILITARY CONSTRUCTION PROJECT DATA

1391C

4.PROJECT TITLE 5.PROJECT NUMBER

                                                                                     
                                                                                     
                     2008                                                            
    ARMY/BCA                                                        24 JAN 2007      
                                                                                     
                                                                                     
Baton Rouge, Louisiana                                                               
                                                                                     
                                                                                     
Reserve Center Building, Armed Forces                                 64287          
                                                                                     
 9.  COST ESTIMATES (CONTINUED)                                                       ______________________________                                                      
                                                                Unit      Cost       
     Item                       UM (M/E)      QUANTITY          COST     ($000)      
                                                                                     
PRIMARY FACILITY (CONTINUED)                                                         ____________________________                                                         
Organizational Vehicle Parking  LS                 --            --       (2,523)    
Standby Generator Pad w/Hook-Up LS                 --            --          (85)    
EMCS Connections                LS                 --            --         (330)    
Antiterrorism Measures          LS                 --            --         (365)    
Building Information Systems    LS                 --            --         (385)                                                                           _________     
                                                                Total      3,688     
                                                                                     
________________________________________________________________________________     
11. REQ:         18,148 m2  ADQT:           NONE     SUBSTD:          5,031 m2       ________                                                                             
PROJECT:  Construct an Armed Forces Reserve Center (AFRC). (Current mission)         ________                                                                             
REQUIREMENT:   This project is required to enable the closure of the Roberts         ____________                                                                         
Army Reserve Center, Baton Rouge, the Navy-Marine Corps Reserve Center, Baton        
Rouge, and the Army National Guard Readiness Center and OMS #8, Baton Rouge,         
and locate units to a new AFRC and FMS. The land for this project will be            
provided at no cost to the federal government. This project will provide an          
820-member training facility with administrative, educational, assembly,             
library, learning center, vault, weapons simulator, physical fitness areas and       
organizational equipment maintenance for six Army Reserve units, three Army          
National Guard units, and one Marine Corps Reserve unit.                             
CURRENT SITUATION:   Closing locations do not have sufficient capacity for           __________________                                                                   
consolidation or expansion and no existing active duty installations are             
feasible.                                                                            
IMPACT IF NOT PROVIDED:   If this project is not provided units will remain in       _______________________                                                              
lower value facilities and not be consolidated onto existing higher value            
installations that meet the requirements of the Army’s Stationing Strategy for       
Reserve Component installations and BRAC 05 will not be implemented.                 
ADDITIONAL:   This project has been coordinated with the installation physical       ___________                                                                          
security plan, and all physical security measures are included. All required         
antiterrorism protection measures are included. Alternative methods of meeting       
this requirement have been explored during project development. This project         
is the only feasible option to meet the requirement. The Deputy Assistant            
Secretary of the Army (Installations and Housing) certifies that this project        
has been considered for joint use potential. The facility will be available          
for use by other components. Sustainable principles will be integrated into          
the design, development, and construction of the project in accordance with          
Executive Order 13123 and other applicable laws and Executive Orders.                
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                     2008                                                            
    ARMY/BCA                                                        24 JAN 2007      
                                                                                     
                                                                                     
Baton Rouge, Louisiana                                                               
                                                                                     
                                                                                     
Reserve Center Building, Armed Forces                                 64287          
                                                                                     
12.  SUPPLEMENTAL DATA:                                                              _______________________                                                              
     A.  Estimated Design Data:                                                      
         (1)  Status:                                                                
              (a)  Date Design Started.............................  OCT 2006                                                                            _________        
              (b)  Percent Complete As Of January 2007.............     35.00                                                                            _________        
              (c)  Date 35% Designed...............................  JAN 2007                                                                            _________        
              (d)  Date Design Complete............................  SEP 2007                                                                            _________        
              (e)  Parametric Cost Estimating Used to Develop Costs        NO                                                                            _________        
              (f)  Type of Design Contract:  Design-build                            
                                                                                     
         (2)  Basis:                                                                 
              (a)  Standard or Definitive Design:  NO                                
                                                                                     
         (3)  Total Design Cost (c) = (a)+(b) OR (d)+(e):             ($000)         
              (a)  Production of Plans and Specifications..........                                                                                      _________        
              (b)  All Other Design Costs..........................     3,782                                                                            _________        
              (c)  Total Design Cost...............................     3,782                                                                            _________        
              (d)  Contract........................................     2,521                                                                            _________        
              (e)  In-house........................................     1,261                                                                            _________        
                                                                                     
         (4)  Construction Contract Award..........................  MAR 2008                                                                            _________        
                                                                                     
         (5)  Construction Start...................................  APR 2008                                                                            _________        
                                                                                     
         (6)  Construction Completion..............................  APR 2010                                                                            _________        
                                                                                     
                                                                                     
     B.  Equipment associated with this project which will be provided from          
  other appropriations:                                                              
                                                           Fiscal Year               
    Equipment                     Procuring                Appropriated   Cost       
    Nomenclature                  Appropriation            Or Requested   ($000)         ____________                  _____________            ____________   ______     
                                                                                     
  Info Sys - ISC                    BCA-OP                  2010             156     
                                                                          ______     
                                                             TOTAL           156     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
Installation Engineer:  LTC Douglas Mouton                                           
Phone Number:  504-278-8253                                                          
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3.INSTALLATION AND LOCATION

PREVIOUS EDITIONS MAY BE USED INTERNALLY
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FY           MILITARY CONSTRUCTION PROJECT DATA

4.PROJECT TITLE

5.PROGRAM ELEMENT 6.CATEGORY CODE 7.PROJECT NUMBER 8.PROJECT COST ($000)

9.COST ESTIMATES

ITEM UM (M/E) QUANTITY UNIT COST COST ($000)

10.Description of Proposed Construction

1391

Auth

Approp

                                                                                     
                                                                                     
                  2009                                                               
    ARMY/BCA                                                        24 JAN 2007      
                                                                                     
AFRC Madison                                                                         
Wisconsin                                  Reserve Center Building, Armed Forces     
                                                                                     
                                                                                     
                         171               64898                   32,000            
                                                                                     
                                                                                     
PRIMARY FACILITY                                                          22,154     ________________                                                                     
Armed Forces Reserve Center     m2 (SF)     13,090 (  140,895)   1,573   (20,586)    
Flammable Material Storage      m2 (SF)      32.52 (      350)   1,604       (52)    
Controlled Waste Storage        m2 (SF)      27.87 (      300)   1,604       (45)    
Organizational Vehicle Parking  LS                 --            --         (348)    
Rotary-Wing Landing Pads        LS                 --            --          (25)    
  Total from Continuation page                                            (1,098)    
SUPPORTING FACILITIES                                                      7,592     _____________________                                                                
Electric Service                LS                 --            --         (152)    
Water, Sewer, Gas               LS                 --            --         (555)    
Steam And/Or Chilled Water Dist LS                 --            --         (165)    
Paving, Walks, Curbs & Gutters  LS                 --            --       (3,237)    
Storm Drainage                  LS                 --            --          (65)    
Site Imp( 1,206) Demo( 2,045)   LS                 --            --       (3,251)    
Information Systems             LS                 --            --          (67)    
Antiterrorism Measures          LS                 --            --         (100)    
                                                                                     
ESTIMATED CONTRACT COST                                                   29,746     
CONTINGENCY PERCENT  (5.00%)                                               1,487                                                                            _________     
SUBTOTAL                                                                  31,233     
SUPV, INSP & OVERHEAD  (4.00%)                                             1,249                                                                            _________     
TOTAL REQUEST                                                             32,482     
TOTAL REQUEST (ROUNDED)                                                   32,000     
INSTALLED EQT-OTHER APPROP                                                  (446)    
                                                                                     
                                                                                     
                            This project is jointly funded by the Army and           
Navy. The Army share is $25.4 and the Navy share is $6.624M. Construct an            
Armed Forces Reserve Center (AFRC). Primary facilities include the reserve           
center, a flammable material storage, controlled waste storage, organizational       
vehicle parking, rotary-wing landing pads, vehicle wash facility, standby            
generator pad w/hook/up, antiterrorism measures and building information             
systems. Supporting facilities include military and privately-owned vehicle          
parking, fencing, sidewalks, exterior fire protection, outside lighting,             
access roads, detached facility sign, and flagpole. The demolition of both the       
current Army Reserve and Navy/Marine Corps Reserve facilities will be required       
to make room for the new facility and its parking area. Accessibility for the        
disabled will be provided. Physical security measures will be incorporated           
into design including maximum feasible standoff distance from roads, parking         
areas, and vehicle unloading areas, berms, heavy landscaping, and bollards to        
prevent access when standoff distance cannot be maintained. Cost effective           
energy conserving features will be incorporated into design, including energy        
management control systems and high efficiency motors, lighting, and HVAC            
(geothermal) systems. Extension of gas, electric, water and communication            
utilities to site will be necessary. Comprehensive building and furnishings          
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FY        MILITARY CONSTRUCTION PROJECT DATA

1391C

4.PROJECT TITLE 5.PROJECT NUMBER

                                                                                     
                                                                                     
                     2009                                                            
    ARMY/BCA                                                        24 JAN 2007      
                                                                                     
                                                                                     
AFRC Madison, Wisconsin                                                              
                                                                                     
                                                                                     
Reserve Center Building, Armed Forces                                 64898          
                                                                                     
 9.  COST ESTIMATES (CONTINUED)                                                       ______________________________                                                      
                                                                Unit      Cost       
     Item                       UM (M/E)      QUANTITY          COST     ($000)      
                                                                                     
PRIMARY FACILITY (CONTINUED)                                                         ____________________________                                                         
Enclosed Vehicle Wash Facility  LS                 --            --         (211)    
Standby Generator Pad w/Hook-up LS                 --            --          (95)    
EMCS Connections                LS                 --            --         (155)    
Antiterrorism Measures          LS                 --            --         (205)    
Building Information Systems    LS                 --            --         (432)                                                                           _________     
                                                                Total      1,098     
                                                                                     
DESCRIPTION OF PROPOSED CONSTRUCTION:  (CONTINUED)                                   __________________________________________________                                   
related interior design services are required. Air Conditioning (Estimated 739       
kWr/210 Tons).                                                                       
________________________________________________________________________________     
11. REQ:         13,150 m2  ADQT:         24,357 m2  SUBSTD:          5,393 m2       ________                                                                             
PROJECT:  Construct an Armed Forces Reserve Center (AFRC). (Current mission)         ________                                                                             
REQUIREMENT:   This project is required to consolidate lower value                   ____________                                                                         
installations onto existing higher value installations where geographically          
feasible. Location next to the Air National Guard (ANG) Base provides new            
opportunity for joint training and greatly improves deployability. Enhances          
the rapid deployment potential for Civil Support Team and a Medical Team             
(Forward Surgical). This project will provide a 850-member training facility         
with administrative, educational, assembly, library, learning center, vault,         
weapons simulator, and physical fitness areas for nine Army Reserve units. The       
maintenance shop will provide work bays and maintenance administrative               
support. The project will also provide adequate parking space for all military       
and privately-owned vehicles.                                                        
CURRENT SITUATION:   Closing locations do not have sufficient capacity for           __________________                                                                   
consolidation or expansion and no existing active duty installations are             
feasible.                                                                            
IMPACT IF NOT PROVIDED:   The units’ ability to meet readiness, recruiting and       _______________________                                                              
retention, and training objectives will continue to be adversely affected if         
personnel are not provided with modern and adequate facilities. Readiness for        
mobilization will be nearly impossible to maintain if the units are forced to        
continue using their present facilities.                                             
ADDITIONAL:   This project has been coordinated with the installation physical       ___________                                                                          
security plan, and all physical security measures are included. All required         
antiterrorism protection measures are included. Alternative methods of meeting       
this requirement have been explored during project development. This project         
is the only feasible option to meet the requirement. The Deputy Assistant            
Secretary of the Army (Installations and Housing) certifies that this project        
has been considered for joint use potential. The facility will be available          
for use by other components. Sustainable principles will be integrated into          
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                     2009                                                            
    ARMY/BCA                                                        24 JAN 2007      
                                                                                     
                                                                                     
AFRC Madison, Wisconsin                                                              
                                                                                     
                                                                                     
Reserve Center Building, Armed Forces                                 64898          
                                                                                     
ADDITIONAL:    (CONTINUED)                                                           __________________________                                                           
the design, development, and construction of the project in accordance with          
Executive Order 13123 and other applicable laws and Executive Orders.                
                                                                                     
12.  SUPPLEMENTAL DATA:                                                              _______________________                                                              
     A.  Estimated Design Data:                                                      
         (1)  Status:                                                                
              (a)  Date Design Started.............................  MAR 2006                                                                            _________        
              (b)  Percent Complete As Of January 2008.............     25.00                                                                            _________        
              (c)  Date 35% Designed...............................  MAY 2008                                                                            _________        
              (d)  Date Design Complete............................  SEP 2008                                                                            _________        
              (e)  Parametric Cost Estimating Used to Develop Costs        NO                                                                            _________        
              (f)  Type of Design Contract:  Design-bid-build                        
                                                                                     
         (2)  Basis:                                                                 
              (a)  Standard or Definitive Design:  NO                                
                                                                                     
         (3)  Total Design Cost (c) = (a)+(b) OR (d)+(e):             ($000)         
              (a)  Production of Plans and Specifications..........     1,108                                                                            _________        
              (b)  All Other Design Costs..........................     1,041                                                                            _________        
              (c)  Total Design Cost...............................     2,149                                                                            _________        
              (d)  Contract........................................     1,108                                                                            _________        
              (e)  In-house........................................     1,041                                                                            _________        
                                                                                     
         (4)  Construction Contract Award..........................  DEC 2008                                                                            _________        
                                                                                     
         (5)  Construction Start...................................  JAN 2009                                                                            _________        
                                                                                     
         (6)  Construction Completion..............................  JUN 2010                                                                            _________        
                                                                                     
                                                                                     
     B.  Equipment associated with this project which will be provided from          
  other appropriations:                                                              
                                                           Fiscal Year               
    Equipment                     Procuring                Appropriated   Cost       
    Nomenclature                  Appropriation            Or Requested   ($000)         ____________                  _____________            ____________   ______     
                                                                                     
  Info Sys - ISC                    BCA-OP                  2010             446     
                                                                          ______     
                                                             TOTAL           446     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
Installation Engineer:  COL Jeffrey Liethen                                          
Phone Number:  608-242-3365                                                          
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1391

Auth
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                  2009                                                               
    ARMY/BCA                                                        24 JAN 2007      
                                                                                     
Broken Arrow                                                                         
Oklahoma                                   Reserve Center Building, Armed Forces     
                                                                                     
                                                                                     
                         171               64634                   58,000            
                                                                                     
                                                                                     
PRIMARY FACILITY                                                          45,874     ________________                                                                     
Armed Forces Reserve Center     m2 (SF)     16,275 (  175,188)   1,637   (26,643)    
Vehicle Maintenance Shop        m2 (SF)      6,115 (   65,821)   1,967   (12,028)    
Organizational Unit Storage     m2 (SF)      1,989 (   21,413)  691.69    (1,376)    
Organizational Vehicle Parking  LS                 --            --       (3,496)    
Vehicle Wash Facility           LS                 --            --         (100)    
  Total from Continuation page                                            (2,231)    
SUPPORTING FACILITIES                                                      5,185     _____________________                                                                
Electric Service                LS                 --            --         (312)    
Water, Sewer, Gas               LS                 --            --         (428)    
Paving, Walks, Curbs & Gutters  LS                 --            --       (2,276)    
Storm Drainage                  LS                 --            --          (50)    
Site Imp( 1,677) Demo(      )   LS                 --            --       (1,677)    
Information Systems             LS                 --            --         (190)    
Antiterrorism Measures          LS                 --            --         (252)    
                                                                                     
                                                                                     
ESTIMATED CONTRACT COST                                                   51,059     
CONTINGENCY PERCENT  (5.00%)                                               2,553                                                                            _________     
SUBTOTAL                                                                  53,612     
SUPV, INSP & OVERHEAD  (4.00%)                                             2,144     
DESIGN/BUILD - DESIGN COST                                                 2,144                                                                            _________     
TOTAL REQUEST                                                             57,900     
TOTAL REQUEST (ROUNDED)                                                   58,000     
INSTALLED EQT-OTHER APPROP                                                  (163)    
                                                                                     
                            Construct an Armed Forces Reserve Center (AFRC).         
Primary facilities include an AFRC training building, Organizational                 
Maintenance Shop (OMS), Field Maintenance Shop (FMS), Area Maintenance Support       
Activity (AMSA), organizational unit storage, vehicle wash facility,                 
organizational vehicle parking, and land. Buildings will be of permanent             
construction with HVAC systems, plumbing, mechanical systems, security               
systems, and electrical systems. Supporting facilities include land clearing,        
paving, fencing, general site improvements, and extension of utilities to            
serve project. Force protection (physical security) measures will be                 
incorporated into design including maximum standoff distance from roads,             
parking areas, and vehicle unloading areas. Berms, heavy landscaping, and            
bollards will be used to prevent access when standoff distances cannot be            
maintained. Comprehensive building and furnishings related interior design           
services are required. Air Conditioning (Estimated 1,737 kWr/494 Tons).              
________________________________________________________________________________     
11. REQ:         24,380 m2  ADQT:           NONE     SUBSTD:         19,591 m2       ________                                                                             
PROJECT:  Construct an Armed Forces Reserve Center (AFRC). (Current Mission)         ________                                                                             
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                     2009                                                            
    ARMY/BCA                                                        24 JAN 2007      
                                                                                     
                                                                                     
Broken Arrow, Oklahoma                                                               
                                                                                     
                                                                                     
Reserve Center Building, Armed Forces                                 64634          
                                                                                     
 9.  COST ESTIMATES (CONTINUED)                                                       ______________________________                                                      
                                                                Unit      Cost       
     Item                       UM (M/E)      QUANTITY          COST     ($000)      
                                                                                     
PRIMARY FACILITY (CONTINUED)                                                         ____________________________                                                         
Land Purchase                   ha (AC)      14.16 (       35)  97,634    (1,383)    
Antiterrorism Measures          LS                 --            --         (315)    
Building Information Systems    LS                 --            --         (533)                                                                           _________     
                                                                Total      2,231     
                                                                                     
REQUIREMENT:   This project will provide land and a 1,200-member training            ____________                                                                         
facility that realigns Army Reserve, Army National Guard, Navy Reserve, and          
Marine Corps Reserve units, as directed by BRAC 05. The facility will provide        
administrative, educational, assembly, library, learning center, vault,              
weapons simulator, barracks areas, and physical fitness areas for three Army         
Reserve units (one Quartermaster Group, one Chemical Platoon, and one                
Retention cell), four Oklahoma Army National Guard units (one Medical Company,       
one Infantry Company, one Engineer Company, and one Aviation Support                 
Battalion), ten Navy Reserve units, and two Marine Corps Reserve units. The          
maintenance shop will provide work bays and maintenance administrative               
support. The project will also provide for unit storage and adequate parking         
space for all military and privately-owned vehicles.                                 
CURRENT SITUATION:   BRAC 05 will close the Broken Arrow Armed Forces Reserve        __________________                                                                   
Center (AFRC) located in Broken Arrow, OK (39,959 square feet) and relocate          
the Army Reserve, Army National Guard, Marine Corps Reserve, and Naval Reserve       
units into a new AFRC and consolidated maintenance facility in Broken Arrow,         
OK on suitable land. The new AFRC will accommodate Oklahoma Army National            
Guard units from the Oklahoma Army National Guard Readiness Centers in Broken        
Arrow, Eufaula, Okmulgee, Tahlequah, Haskell, Cushing, Wagoner and the Field         
Maintenance Shop (FMS 14) located in Okmulgee. The facility will also                
accommodate the Navy and Marine Corps units from Broken Arrow.                       
IMPACT IF NOT PROVIDED:   If this project is not provided, the units will be         _______________________                                                              
forced to operate and train in facilities not properly configured to allow the       
most effective training to complete mission requirements.                            
ADDITIONAL:   This is an Army/Navy joint construction project being managed by       ___________                                                                          
the Army Reserve. This project has been coordinated with the installation            
physical security plan, and all physical security measures are included. All         
required antiterrorism protection measures are included. Alternative methods         
of meeting this requirement have been explored during project development.           
This project is the only feasible option to meet the requirement. The Deputy         
Assistant Secretary of the Army (Installations and Housing) certifies that           
this project has been considered for joint use potential. The facility will be       
available for use by other components.                                               
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                     2009                                                            
    ARMY/BCA                                                        24 JAN 2007      
                                                                                     
                                                                                     
Broken Arrow, Oklahoma                                                               
                                                                                     
                                                                                     
Reserve Center Building, Armed Forces                                 64634          
                                                                                     
12.  SUPPLEMENTAL DATA:                                                              _______________________                                                              
     A.  Estimated Design Data:                                                      
         (1)  Status:                                                                
              (a)  Date Design Started.............................  JUL 2007                                                                            _________        
              (b)  Percent Complete As Of January 2008.............     15.00                                                                            _________        
              (c)  Date 35% Designed...............................  APR 2009                                                                            _________        
              (d)  Date Design Complete............................  AUG 2009                                                                            _________        
              (e)  Parametric Cost Estimating Used to Develop Costs        NO                                                                            _________        
              (f)  Type of Design Contract:  Design-build                            
                                                                                     
         (2)  Basis:                                                                 
              (a)  Standard or Definitive Design:  NO                                
                                                                                     
         (3)  Total Design Cost (c) = (a)+(b) OR (d)+(e):             ($000)         
              (a)  Production of Plans and Specifications..........     3,480                                                                            _________        
              (b)  All Other Design Costs..........................     1,627                                                                            _________        
              (c)  Total Design Cost...............................     5,107                                                                            _________        
              (d)  Contract........................................     4,086                                                                            _________        
              (e)  In-house........................................     1,021                                                                            _________        
                                                                                     
         (4)  Construction Contract Award..........................  JAN 2009                                                                            _________        
                                                                                     
         (5)  Construction Start...................................  MAY 2009                                                                            _________        
                                                                                     
         (6)  Construction Completion..............................  MAY 2011                                                                            _________        
                                                                                     
                                                                                     
     B.  Equipment associated with this project which will be provided from          
  other appropriations:                                                              
                                                           Fiscal Year               
    Equipment                     Procuring                Appropriated   Cost       
    Nomenclature                  Appropriation            Or Requested   ($000)         ____________                  _____________            ____________   ______     
                                                                                     
  Info Sys - ISC                    BCA-OP                  2010             163     
                                                                          ______     
                                                             TOTAL           163     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
Installation Engineer:  MAJ Nguyen                                                   
Phone Number:  703-602-5834                                                          
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FY 2008/2009 Budget Estimates
Base Realignment and Closure Account - 2005

Cost and Savings by Fiscal Year
(Dollars in Millions)  

ARMY/Combat Srv SptCen - Recommendation #121

FY 2006 FY 2007* FY 2008 FY 2009 FY 2010 FY 2011   FY2006-2011
One-Time Implementation Costs:
Military Construction 0.000 197.000 385.000 199.000 140.100 0.000 921.100
Family Housing - Construction 0.000 0.000 0.000 0.000 0.000 0.000 0.000
                       -  Operations 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Environmental 0.828 0.000 0.000 0.000 0.000 0.000 0.828
Operations & Maintenance 0.000 0.437 15.747 13.082 77.428 53.912 160.606
Military Personnel - PCS 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Other 0.000 8.156 12.474 13.406 16.192 12.634 62.862
Homeowners Assistance Program 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Total One-Time Costs 0.828 205.593 413.221 225.488 233.720 66.546 1,145.396
Estimated Land Revenues 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Budget Request 0.828 205.593 413.221 225.488 233.720 66.546 1,145.396

One-Time Costs
Funded Outside of the Account:
Military Construction 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Family Housing 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Environmental 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Operations & Maintenance                                 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Other 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Homeowners Assistance Program 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Total One-Time Cost Outside of the Account: 0.000 0.000 0.000 0.000 0.000 0.000 0.000

Grand Total One-Time Implementation Costs 0.828 205.593 413.221 225.488 233.720 66.546 1,145.396

Recurring Costs: (memo non-add)
Operations & Maintenance 0.000 0.000 6.958 22.452 31.390 36.957 97.757
Military Personnel 0.000 0.000 0.000 0.727 2.105 2.149 4.980
Other 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Total Recurring Costs (memo non-add): 0.000 0.000 6.958 23.178 33.495 39.106 102.737

* Note: The FY 2007 column reflects the FY 2007 President's Budget request.
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FY 2008/2009 Budget Estimates
Base Realignment and Closure Account - 2005

Cost and Savings by Fiscal Year
(Dollars in Millions)  

ARMY/Combat Srv SptCen - Recommendation #121
FY 2006 FY 2007* FY 2008 FY 2009 FY 2010 FY 2011   FY2006-2011

One-Time Savings:
Military Construction 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Family Housing - Construction 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Military PCS Cost Avoidance 0.000 0.000 0.000 0.028 1.544 1.370 2.941
Other 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Total One-Time Savings 0.000 0.000 0.000 0.028 1.544 1.370 2.941

Recurring Savings:
Civilian Salary: 0.000 0.000 0.000 0.375 13.772 29.449 43.596
Military Personel Entitlements:
   Officer Salary 0.000 0.000 0.000 0.360 21.251 28.037 49.649
   Enlisted Salary 0.000 0.000 0.000 0.563 61.688 73.945 136.196
   Housing Allowance 0.000 0.000 0.000 0.971 9.233 9.427 19.631
Overhead:
   Family Housing Operations 0.000 0.000 0.000 0.000 0.000 0.000 0.000
   Sustainment 0.000 0.000 0.000 2.211 2.268 2.316 6.794
   Recapitalization 0.000 0.000 0.000 1.503 1.541 1.574 4.618
   BOS 0.000 0.000 0.000 22.813 36.526 38.049 97.387
Other:
   Procurement 0.000 0.000 0.000 0.000 0.000 0.000 0.000
   Mission Activity 0.000 0.000 0.000 0.000 0.000 0.000 0.000
   Miscellaneous 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Total Recurring Savings 0.000 0.000 0.000 28.795 146.281 182.797 357.872

Grand Total Savings 0.000 0.000 0.000 28.823 147.825 184.166 360.814

Net Civilian Manpower Position Changes (+/-) 0 0 0 (5) (202) (175) (382)
Net Military Manpower Position Changes (+/-) 0 0 0 (13) (526) (456) (995)

Net Implementation Costs
  Less Estimated Land Revenues: 0.828 205.593 413.221 196.666 85.895 -117.620 784.583

* Note: The FY 2007 column reflects the FY 2007 President's Budget request.
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BASE REALIGNMENT AND CLOSURE 
PACKAGE DESCRIPTION 

 
 
Army/Location/Package:  Army/Virginia, Maryland, Alabama/Combat 
Service Support Center – Commission Recommendation #121 
 
Realignment Package:  
 
    a.  Realign Fort Eustis, VA, by relocating the Transportation 
Center and School to Fort Lee, VA.  

 
    b.  Realign Aberdeen Proving Ground, MD, by relocating the 
Ordnance Center and School to Fort Lee, VA. 

 
    c.  Realign Redstone Arsenal, AL, by relocating the Missile 
and Munitions Center to Fort Lee, VA. Consolidate the 
Transportation Center and School and the Ordnance Center and 
School with the Quartermaster Center & School, the Army Logistic 
Management College, and Combined Arms Support Command to 
establish a Combat Service Support Center at Fort Lee, VA. 

 
One-Time Implementation Costs:
 
 Military Construction: 
        

Location Project Title FY PN Amount 
($M) 

Ft. Lee, VA Combat Svc Spt School, 
Increment 1 2007 64349 $197.000

    
Subtotal for FY 2007   $197.000
    

Ft. Lee, VA Combat Svc Spt School, 
Ph 1, Increment 2 2008 64116 $212.000

Fort Lee, VA Combat Service Support 
School Ph 2 Inc 1 2008 66662 $173.000

    
Subtotal for FY 2008   $385.000
    

Ft. Lee, VA 
Combat Svc Support 
School, Ph 1, Increment 
3 

2009 64353 $68.000

Fort Lee, VA Combat Service Support 
School Ph 2 Incr 2 2009 67523 $131.000

    
Subtotal for FY 2009   $199.000
    

Exhibit BC-03 
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Fort Lee 
Consolidated Troop 
Med/Dntl Clinic 

 
2010 

 
64145 $17.000

Fort Lee 
Combat Service Support 
School Ph 2 Incr 3 

 
2010 

 
67522 $123.100

    
Subtotal for FY 2010   $140.100
    
    
TOTAL PROGRAM FOR FY 2006 – 2011   $921.100
 
    Conjunctively-Funded Construction:  None. 
 
    Family Housing Construction:  None. 
 
    Family Housing Operations:  None. 
 
    Operation and Maintenance:  Cost includes civilian severance 
pay, civilian PCS, procurement of equipment (systems and 
facilities furniture), transportation of things, and 
communications in support of this recommendation.  Total One-Time 
Cost estimate is $160.606 million. The FY 2008 budget estimate is 
$15.747 million. 
 
    Military Personnel:  None. 
 
    Other:  Cost includes IT installation (communications, 
automation and information management systems equipment) in 
support of construction projects.  Total One-Time Cost estimate 
is $62.862 million. The FY 2008 budget estimate is $12.474 
million. 
 
    Revenues from Land Sales:  None. 
 
Savings: 
 
    Military Construction:  None. 
 
    Family Housing Construction:  None. 
 
    Family Housing Operations:  None. 
 
    Operation and Maintenance:  Facilities sustainment and 
recapitalization, base operations, and civilian salaries. 
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          Military Personnel:  The savings due to changes in housing 
allowances and salary savings for eliminated personnel positions. 
 
    Other:  None. 
 
Environmental:   
  
The Army is conducting the following environmental studies and 
NEPA prior to construction and movement. There is no FY 2008 
Environmental requirement. 
 

a. Fort Lee: $.828 million; NEPA – Environmental Impact 
Statement. 
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10.Description of Proposed Construction

1391

Auth

Approp

                                                                                     
                                                                                     
                  2008                                                               
    ARMY/BCA                                                        24 JAN 2007      
                                                                                     
Fort Lee                                   Combat Service Support School Ph 1        
Virginia                                   Incr 2                                    
                                                                                     
                                                                                     
                         171               64116                  212,000            
                                                                                     
                                                                                     
PRIMARY FACILITY                                                         329,817     ________________                                                                     
Administrative Facility, Genera m2 (SF)     13,624 (  146,645)   1,927   (26,249)    
Admin. Facility, Addn Mifflin   m2 (SF)      7,804 (   83,997)   1,597   (12,466)    
Company Operations Building     m2 (SF)      1,326 (   14,276)   1,721    (2,283)    
General Instruction Building    m2 (SF)     36,124 (  388,837)   1,777   (64,205)    
Laboratory Instructional Buildi m2 (SF)     889.08 (    9,570)   1,777    (1,580)    
  Total from Continuation page                                          (223,034)    
SUPPORTING FACILITIES                                                     84,635     _____________________                                                                
Electric Service                LS                 --            --      (27,147)    
Water, Sewer, Gas               LS                 --            --       (7,506)    
Paving, Walks, Curbs & Gutters  LS                 --            --      (13,725)    
Storm Drainage                  LS                 --            --       (2,738)    
Site Imp(25,500) Demo(      )   LS                 --            --      (25,500)    
Information Systems             LS                 --            --       (1,351)    
Antiterrorism Measures          LS                 --            --       (4,000)    
Energy Management Control Syste LS                 --            --       (2,668)    
                                                                                     
ESTIMATED CONTRACT COST                                                  414,452     
CONTINGENCY PERCENT  (5.00%)                                              20,723                                                                            _________     
SUBTOTAL                                                                 435,175     
SUPV, INSP & OVERHEAD  (5.70%)                                            24,805     
DESIGN/BUILD - DESIGN COST                                                17,407                                                                            _________     
TOTAL REQUEST                                                            477,387     
TOTAL REQUEST (ROUNDED)                                                  477,000     
INSTALLED EQT-OTHER APPROP                                               (17,832)    
                                                                                     
                            This is an incrementally funded project. The full        
authorization of $477M was requested in FY 2007 (PN 64349) with the first            
funding increment of $197M. The second funding increment of $212M is requested       
in FY 2008 (PN 64116). The third funding increment of $68M will be requested         
in FY2009 (PN 64353). Construct a Sustainment Center of Excellence (SCOE).           
This project is Phase 1 of BRAC construction at Fort Lee. Where possible,            
existing facilities will be renovated for use by the SCOE. New construction          
may include demolition of substandard facilities and construction on the same        
site. Primary facilities include instructional (applied and general), student        
support (housing and dining), organizational (headquarters, organizational           
maintenance and storage, etc.), and garrison support. Supporting facilities          
include utility connections, electrical service, exterior lighting, fire             
protection, and alarm systems, central monitoring network with intrusion             
detection systems, telecommunications and building information systems,              
parking, sidewalks, curbs and gutters, roads, exterior signage, and site             
improvements. Project will include installation of intrusion detection system        
(IDS) and the connection of all new facilities to existing energy monitoring         
and control system (ECMS). Comprehensive building and furnishings related            
interior design services are required for barracks. Access for individuals           
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                     2008                                                            
    ARMY/BCA                                                        24 JAN 2007      
                                                                                     
                                                                                     
Fort Lee, Virginia                                                                   
                                                                                     
                                                                                     
Combat Service Support School Ph 1 Incr 2                             64116          
                                                                                     
 9.  COST ESTIMATES (CONTINUED)                                                       ______________________________                                                      
                                                                Unit      Cost       
     Item                       UM (M/E)      QUANTITY          COST     ($000)      
                                                                                     
PRIMARY FACILITY (CONTINUED)                                                         ____________________________                                                         
Automation-Aided InstructionaL  m2 (SF)     377.19 (    4,060)   1,777      (670)    
Simulator Building (Non-Motion- m2 (SF)     111.48 (    1,200)   1,598      (178)    
Simulations Center              m2 (SF)      6,288 (   67,680)   1,597   (10,044)    
Administrative Facility, LOGU   m2 (SF)      1,078 (   11,600)   1,597    (1,722)    
POV Parking                     m2 (SY)     45,076 (   53,911)   40.93    (1,845)    
OMMS - APG North                LS                 --            --     (122,078)    
OMEMS - RSA                     LS                 --            --      (13,751)    
Transportation School           LS                 --            --       (2,207)    
Soldier Support Facility        LS                 --            --      (14,102)    
Ready Magazine, Installation    m2 (SF)     811.60 (    8,736)   2,378    (1,930)    
Dining Facility- Transient Trai m2 (SF)      3,180 (   34,233)   2,266    (7,208)    
Antiterrorism Measures          LS                 --            --      (14,057)    
IDS                             LS                 --            --       (2,652)    
Energy Management Control Syste LS                 --            --      (24,126)    
Building Information Systems    LS                 --            --       (6,464)                                                                           _________     
                                                                Total    223,034     
                                                                                     
DESCRIPTION OF PROPOSED CONSTRUCTION:  (CONTINUED)                                   __________________________________________________                                   
with disabilities will be provided. Antiterrorism measures include blast             
resistant exterior doors and windows, redundant structural systems for               
mitigation of progressive collapse, security lighting systems, laminate glass,       
setbacks, protective landscaping, and barrier protection. Air Conditioning           
(Estimated 17,937 kWr/5,100 Tons).                                                   
________________________________________________________________________________     
11. REQ:        148,704 m2  ADQT:           NONE     SUBSTD:           NONE          ________                                                                             
PROJECT:  Construct the Sustainment Center of Excellence (SCOE). (Current            ________                                                                             
Mission)                                                                             
REQUIREMENT:   The Sustainment Center of Excellence (SCOE) is required by the        ____________                                                                         
Defense Base Closure and Realignment Commission (BRAC) to relocate to Fort           
Lee, Virginia. Annually, over 51,300 students attend the following schools           
that comprise the CSS COE: US Army Transportation School, Non-Commissioned           
Officers (NCO) Academy/Logistics University, US Army Ordnance Mechanical             
Maintenance School, and the US Army Ordnance Munitions and Electronics               
Maintenance School. The advancement in training platforms requires                   
instructional facilities with modern electrical and communication                    
infrastructure to support the enhanced, telecommunications based platforms           
used to train soldiers.                                                              
CURRENT SITUATION:   Fort Lee does not have adequate facilities to support           __________________                                                                   
this mission. There are no facilities at Fort Lee that could be converted nor        
are there facilities in the local area or other military communities that            
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                     2008                                                            
    ARMY/BCA                                                        24 JAN 2007      
                                                                                     
                                                                                     
Fort Lee, Virginia                                                                   
                                                                                     
                                                                                     
Combat Service Support School Ph 1 Incr 2                             64116          
                                                                                     
CURRENT SITUATION:   (CONTINUED)                                                     ________________________________                                                     
could satisfy the requirement.                                                       
IMPACT IF NOT PROVIDED:   If this project is not provided, facilities will not       _______________________                                                              
be available to house the additional staff and students for the CSS COE              
Schools relocated by the BRAC action.                                                
ADDITIONAL:   In the event that a utility system is privatized (under 10 USC         ___________                                                                          
2688 or other authority) prior to award of this project or during construction       
of this project, MILCON funds appropriated for the MILCON project herein may         
be transferred to the utility privatization contractor involved for the              
utility infrastructure. Title to the utility infrastructure constructed as a         
result of this MILCON project may be transferred to the utility privatization        
contractor notwithstanding any other provision of law. This project has been         
coordinated with the installation physical security plan, and all physical           
security measures are included. All required antiterrorism protection measures       
are included. Alternative methods of meeting this requirement have been              
explored during project development. This project is the only feasible option        
to meet the requirement. The Deputy Assistant Secretary of the Army                  
(Installations and Housing) certifies that this project has been considered          
for joint use potential. The facility will be available for use by other             
components. Sustainable principles will be integrated into the design,               
development, and construction of the project in accordance with Executive            
Order 13123 and other applicable laws and Executive Orders.                          
                                                                                     
12.  SUPPLEMENTAL DATA:                                                              _______________________                                                              
     A.  Estimated Design Data:                                                      
         (1)  Status:                                                                
              (a)  Date Design Started.............................  FEB 2006                                                                            _________        
              (b)  Percent Complete As Of January 2007.............     35.00                                                                            _________        
              (c)  Date 35% Designed...............................  MAR 2007                                                                            _________        
              (d)  Date Design Complete............................  SEP 2007                                                                            _________        
              (e)  Parametric Cost Estimating Used to Develop Costs        NO                                                                            _________        
              (f)  Type of Design Contract:  Design-build                            
              (g)  An energy study and life cycle cost analysis will be              
                   documented during the final design.                               
                                                                                     
         (2)  Basis:                                                                 
              (a)  Standard or Definitive Design:  NO                                
                                                                                     
         (3)  Total Design Cost (c) = (a)+(b) OR (d)+(e):             ($000)         
              (a)  Production of Plans and Specifications..........    13,038                                                                            _________        
              (b)  All Other Design Costs..........................    10,865                                                                            _________        
              (c)  Total Design Cost...............................    23,903                                                                            _________        
              (d)  Contract........................................    13,038                                                                            _________        
              (e)  In-house........................................    10,865                                                                            _________        
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                     2008                                                            
    ARMY/BCA                                                        24 JAN 2007      
                                                                                     
                                                                                     
Fort Lee, Virginia                                                                   
                                                                                     
                                                                                     
Combat Service Support School Ph 1 Incr 2                             64116          
                                                                                     
12.  SUPPLEMENTAL DATA: (Continued)                                                  _______________________                                                              
     A.  Estimated Design Data: (Continued)                                          
         (4)  Construction Contract Award..........................  DEC 2006                                                                            _________        
                                                                                     
         (5)  Construction Start...................................  JUN 2007                                                                            _________        
                                                                                     
         (6)  Construction Completion..............................  JUN 2010                                                                            _________        
                                                                                     
                                                                                     
     B.  Equipment associated with this project which will be provided from          
  other appropriations:                                                              
                                                           Fiscal Year               
    Equipment                     Procuring                Appropriated   Cost       
    Nomenclature                  Appropriation            Or Requested   ($000)         ____________                  _____________            ____________   ______     
                                                                                     
  Furnishings and equipment         BCA-OP                  2009          14,310     
  Info Sys - ISC                    BCA-OP                  2009           3,522     
                                                                          ______     
                                                             TOTAL        17,832     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
Installation Engineer:  Greg White, PE                                               
Phone Number:  804-734-4015                                                          
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                  2008                                                               
    ARMY/BCA                                                        24 JAN 2007      
                                                                                     
Fort Lee                                   Combat Service Support School Ph 2        
Virginia                                   Incr 1                                    
                                                                                     
                                                                                     
                         721               66662                  173,000            
                                                                                     
                                                                                     
PRIMARY FACILITY                                                         264,156     ________________                                                                     
OMMS - APG North                LS                 --            --       (6,445)    
USMC Consolidated - APG North   LS                 --            --      (14,120)    
Dining Facility- Transient Trai m2 (SF)      3,180 (   34,233)   2,266    (7,208)    
North Range                     LS                 --            --      (14,310)    
Transient UPH, (AIT)            LS                 --            --      (43,326)    
  Total from Continuation page                                          (178,747)    
SUPPORTING FACILITIES                                                    106,542     _____________________                                                                
Electric Service                LS                 --            --      (33,637)    
Water, Sewer, Gas               LS                 --            --       (2,313)    
Paving, Walks, Curbs & Gutters  LS                 --            --      (21,178)    
Storm Drainage                  LS                 --            --       (3,123)    
Site Imp(35,486) Demo(      )   LS                 --            --      (35,486)    
Information Systems             LS                 --            --       (2,306)    
Antiterrorism Measures          LS                 --            --       (5,815)    
EMCS Infrastructure             LS                 --            --       (2,684)    
                                                                                     
ESTIMATED CONTRACT COST                                                  370,698     
CONTINGENCY PERCENT  (5.00%)                                              18,535                                                                            _________     
SUBTOTAL                                                                 389,233     
SUPV, INSP & OVERHEAD  (5.70%)                                            22,186     
DESIGN/BUILD - DESIGN COST                                                15,569                                                                            _________     
TOTAL REQUEST                                                            426,988     
TOTAL REQUEST (ROUNDED)                                                  427,000     
INSTALLED EQT-OTHER APPROP                                               (14,877)    
                                                                                     
                            This is an incrementally funded project. The full        
authorization of $427M is being requested in FY08 (PN 66662) with the first          
funding increment of $173M. The second funding increment of $131M will be            
requested in FY09 (PN 67523). The third funding increment of $123M will be           
requested in FY10 (PN 67522). Construct a Combat Service Support Center of           
Excellence (CSS COE). Primary facilities include instructional (applied and          
general), student support (housing and dining), organizational (headquarters,        
organizational maintenance and storage, etc.), and garrison support.                 
Supporting facilities include utility connections, electrical service,               
exterior lighting, fire protection, and alarm systems, central monitoring            
network with intrusion detection systems, telecommunications and building            
information systems, parking, sidewalks, curbs and gutters, roads, exterior          
signage, and site improvements. Project will include installation of intrusion       
detection system (IDS) and the connection of all new facilities to existing          
energy monitoring and control system (ECMS). Comprehensive building and              
furnishings related interior design services are required for barracks. Access       
for individuals with disabilities will be provided. Antiterrorism (AT)               
measures include blast resistant exterior doors and windows, redundant               
structural systems for mitigation of progressive collapse, security lighting         
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                     2008                                                            
    ARMY/BCA                                                        24 JAN 2007      
                                                                                     
                                                                                     
Fort Lee, Virginia                                                                   
                                                                                     
                                                                                     
Combat Service Support School Ph 2 Incr 1                             66662          
                                                                                     
 9.  COST ESTIMATES (CONTINUED)                                                       ______________________________                                                      
                                                                Unit      Cost       
     Item                       UM (M/E)      QUANTITY          COST     ($000)      
                                                                                     
PRIMARY FACILITY (CONTINUED)                                                         ____________________________                                                         
Vehicle Bridge                  LS                 --            --       (2,871)    
OMEMS - RSA                     LS                 --            --      (42,284)    
Transient UPH, AIT (624 SP)     m2 (SF)     15,612 (  168,049)   1,416   (22,102)    
Transient UPH, AIT (312 SP)     m2 (SF)      7,806 (   84,024)   1,388   (10,832)    
Transportation School           LS                 --            --       (8,451)    
DPWL Admin                      m2 (SF)      1,452 (   15,625)   1,866    (2,709)    
OMMS - Edgewood                 LS                 --            --      (16,874)    
Transient UPH, AIT              LS                 --            --      (45,178)    
Central Issue Facility          m2 (SF)      3,836 (   41,289)  911.17    (3,495)    
DS/GS Maintenance               m2 (SF)      3,716 (   40,000)   1,146    (4,260)    
IDS                             LS                 --            --       (1,118)    
Energy Management Control Syste LS                 --            --       (9,179)    
Antiterrorism Measures          LS                 --            --       (4,923)    
Building Information Systems    LS                 --            --       (4,471)                                                                           _________     
                                                                Total    178,747     
                                                                                     
DESCRIPTION OF PROPOSED CONSTRUCTION:  (CONTINUED)                                   __________________________________________________                                   
systems, laminate glass, setbacks, protective landscaping, and barrier               
protection. Air Conditioning (Estimated 11,131 kWr/3,165 Tons).                      
________________________________________________________________________________     
11. REQ:        117,990 m2  ADQT:           NONE     SUBSTD:           NONE          ________                                                                             
PROJECT:  Construct a Combat Service Support Center of Excellence (CSS COE) .        ________                                                                             
(Current Mission)                                                                    
REQUIREMENT:   The Combat Service Suppoer Center of Excellence (CSS COE) is          ____________                                                                         
required, by the Base Closure and Realignment Commission (BRAC) 2005, to             
relocate to Fort Lee, Virginia. Annually, over 51,300 students attend the            
following schools that comprise the CSS COE: US Army Transportation School,          
Non-Commissioned Officers (NCO) Academy/Logistics University, US Army Ordnance       
Mechanical Maintenance School, and the US Army Ordnance Munitions and                
Electronics Maintenance School. The advancement in training platforms requires       
instructional facilities with modern electrical and communication                    
infrastructure to support the enhanced, telecommunications based platforms           
used to train soldiers.                                                              
CURRENT SITUATION:   As part of BRAC 2005, the above listed schools are              __________________                                                                   
relocating to Fort Lee to become part of the Combat Service Support Center of        
Excellence (CSS COE). Fort Lee does not have adequate facilities to support          
this mission. There are no facilities at Fort Lee that could be converted nor        
are there facilities in the local area or other military communities that            
could satisfy the requirement.                                                       
IMPACT IF NOT PROVIDED:   If this project is not provided, facilities will not       _______________________                                                              
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                     2008                                                            
    ARMY/BCA                                                        24 JAN 2007      
                                                                                     
                                                                                     
Fort Lee, Virginia                                                                   
                                                                                     
                                                                                     
Combat Service Support School Ph 2 Incr 1                             66662          
                                                                                     
IMPACT IF NOT PROVIDED:    (CONTINUED)                                               ______________________________________                                               
be available to house the additional staff and students for the CSS COE              
Schools relocated by the BRAC 2005 action. There are no facilities at Fort Lee       
that can be made adequate for this purpose. Without this project, relocations        
and closures cannot occur within the timeframe mandated by the BRAC 2005             
initiative and Fort Lee will not be able to comply with BRAC 2005 law.               
ADDITIONAL:   In the event that a utility system is privatized (under 10 USC         ___________                                                                          
2688 or other authority) prior to award of this project or during construction       
of this project, MILCON funds appropriated for the MILCON project herein may         
be transferred to the utility privatization contractor involved for the              
utility infrastructure. Title to the utility infrastructure constructed as a         
result of this MILCON project may be transferred to the utility privatization        
contractor notwithstanding any other provision of law. This project has been         
coordinated with the installation physical security plan, and all physical           
security measures are included. All required antiterrorism protection measures       
are included. Alternative methods of meeting this requirement have been              
explored during project development. This project is the only feasible option        
to meet the requirement. The Deputy Assistant Secretary of the Army                  
(Installations and Housing) certifies that this project has been considered          
for joint use potential. Mission requirements, operational considerations, and       
location are incompatible with use by other components. Sustainable principles       
will be integrated into the design, development, and construction of the             
project in accordance with Executive Order 13123 and other applicable laws and       
Executive Orders.                                                                    
                                                                                     
12.  SUPPLEMENTAL DATA:                                                              _______________________                                                              
     A.  Estimated Design Data:                                                      
         (1)  Status:                                                                
              (a)  Date Design Started.............................  JUN 2006                                                                            _________        
              (b)  Percent Complete As Of January 2007.............     20.00                                                                            _________        
              (c)  Date 35% Designed...............................  APR 2008                                                                            _________        
              (d)  Date Design Complete............................  AUG 2008                                                                            _________        
              (e)  Parametric Cost Estimating Used to Develop Costs        NO                                                                            _________        
              (f)  Type of Design Contract:  Design-build                            
                                                                                     
         (2)  Basis:                                                                 
              (a)  Standard or Definitive Design:  NO                                
                                                                                     
         (3)  Total Design Cost (c) = (a)+(b) OR (d)+(e):             ($000)         
              (a)  Production of Plans and Specifications..........    25,620                                                                            _________        
              (b)  All Other Design Costs..........................     8,540                                                                            _________        
              (c)  Total Design Cost...............................    34,160                                                                            _________        
              (d)  Contract........................................    27,328                                                                            _________        
              (e)  In-house........................................     6,832                                                                            _________        
                                                                                     

853



1.COMPONENT 2.DATE

3.INSTALLATION AND LOCATION

PREVIOUS EDITIONS MAY BE USED INTERNALLY
UNTIL EXHAUSTED

PAGE NO. 369DD FORM
1 DEC 76

FY        MILITARY CONSTRUCTION PROJECT DATA

1391C

4.PROJECT TITLE 5.PROJECT NUMBER

                                                                                     
                                                                                     
                     2008                                                            
    ARMY/BCA                                                        24 JAN 2007      
                                                                                     
                                                                                     
Fort Lee, Virginia                                                                   
                                                                                     
                                                                                     
Combat Service Support School Ph 2 Incr 1                             66662          
                                                                                     
12.  SUPPLEMENTAL DATA: (Continued)                                                  _______________________                                                              
     A.  Estimated Design Data: (Continued)                                          
         (4)  Construction Contract Award..........................  JAN 2008                                                                            _________        
                                                                                     
         (5)  Construction Start...................................  MAY 2008                                                                            _________        
                                                                                     
         (6)  Construction Completion..............................  MAY 2010                                                                            _________        
                                                                                     
                                                                                     
     B.  Equipment associated with this project which will be provided from          
  other appropriations:                                                              
                                                           Fiscal Year               
    Equipment                     Procuring                Appropriated   Cost       
    Nomenclature                  Appropriation            Or Requested   ($000)         ____________                  _____________            ____________   ______     
                                                                                     
  Equipment                         BCA-OP                  2009          12,810     
  Info Sys - ISC                    BCA-OP                  2009           2,067     
                                                                          ______     
                                                             TOTAL        14,877     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
Installation Engineer:  Greg White, PE                                               
Phone Number:  804-734-4015                                                          
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                  2009                                                               
    ARMY/BCA                                                        24 JAN 2007      
                                                                                     
Fort Lee                                   Combat Service Support School Ph 1        
Virginia                                   Incr 3                                    
                                                                                     
                                                                                     
                         171               64353                   68,000            
                                                                                     
                                                                                     
PRIMARY FACILITY                                                         324,014     ________________                                                                     
SCOE Headquarters               m2 (SF)     13,624 (  146,645)   1,927   (26,249)    
Administrative Facilities       m2 (SF)     10,333 (  111,222)   1,601   (16,544)    
General Instruction Building    m2 (SF)     36,124 (  388,837)   1,777   (64,201)    
Laboratory Instruction Bldg     m2 (SF)     889.08 (    9,570)   1,993    (1,772)    
Auto.-Aided Instruction Bldg    m2 (SF)     377.19 (    4,060)   2,260      (853)    
  Total from Continuation page                                          (214,395)    
SUPPORTING FACILITIES                                                     90,209     _____________________                                                                
Electric Service                LS                 --            --      (27,174)    
Water, Sewer, Gas               LS                 --            --       (7,506)    
Paving, Walks, Curbs & Gutters  LS                 --            --      (16,532)    
Storm Drainage                  LS                 --            --       (2,738)    
Site Imp(27,701) Demo(      )   LS                 --            --      (27,701)    
Information Systems             LS                 --            --       (1,351)    
Antiterrorism Measures          LS                 --            --       (4,539)    
EMCS Infrastructure             LS                 --            --       (2,668)    
                                                                                     
ESTIMATED CONTRACT COST                                                  414,223     
CONTINGENCY PERCENT  (5.00%)                                              20,711                                                                            _________     
SUBTOTAL                                                                 434,934     
SUPV, INSP & OVERHEAD  (5.70%)                                            24,791     
DESIGN/BUILD - DESIGN COST                                                17,397                                                                            _________     
TOTAL REQUEST                                                            477,122     
TOTAL REQUEST (ROUNDED)                                                  477,000     
INSTALLED EQT-OTHER APPROP                                               (17,832)    
                                                                                     
                            This is an incrementally funded project. The full        
authorization of $477M was requested in FY 2007 (PN 64349) with the first            
funding increment of $197M. The second funding increment of $212M was                
requested in FY 2008 (PN 64116). The third funding increment of $68M is              
requested in FY2009 (PN 64353). Construct a Combat Service Support Center of         
Excellence (CSS COE). Where possible, existing facilities will be renovated          
for use by the CSS COE. Primary facilities include the brigade headquarters,         
company operations building, instructional buildings, simulator building,            
administrative facilities, DAS/GS maintenance facilities, information systems        
facility, dining facility, HAZMAT and oil storage buildings, parking, and            
barracks for Advanced Individual Training students. Supporting facilities            
include utility connections, electrical service, exterior lighting, fire             
protection, and alarm systems, central monitoring network with intrusion             
detection systems, telecommunications and building information systems,              
parking, sidewalks, curbs and gutters, roads, exterior signage, and site             
improvements. Project will include installation of intrusion detection system        
(IDS) and the connection of all new facilities to existing energy monitoring         
and control system (ECMS). Comprehensive building and furnishings related            
interior design services are required for barracks. Access for individuals           
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                     2009                                                            
    ARMY/BCA                                                        24 JAN 2007      
                                                                                     
                                                                                     
Fort Lee, Virginia                                                                   
                                                                                     
                                                                                     
Combat Service Support School Ph 1 Incr 3                             64353          
                                                                                     
 9.  COST ESTIMATES (CONTINUED)                                                       ______________________________                                                      
                                                                Unit      Cost       
     Item                       UM (M/E)      QUANTITY          COST     ($000)      
                                                                                     
PRIMARY FACILITY (CONTINUED)                                                         ____________________________                                                         
Simulator Bldg (Motion-Based)   m2 (SF)      6,399 (   68,880)   1,597   (10,222)    
Vehicle Maint Instruction Bldg  m2 (SF)     21,832 (  235,000)   1,777   (38,803)    
Organizational Vehicle Parking  m2 (SY)     93,626 (  111,976)   44.25    (4,143)    
Brigade Headquarters            m2 (SF)      2,235 (   24,056)   1,800    (4,022)    
Battalion Headquarters          m2 (SF)      4,345 (   46,771)   1,733    (7,530)    
Company Operations Facilities   m2 (SF)      3,647 (   39,259)   1,367    (4,986)    
Transient Barracks              m2 (SF)     44,680 (  480,930)   1,394   (62,280)    
Dining Facilities               m2 (SF)      5,991 (   64,490)   2,790   (16,715)    
Information Systems Facility    m2 (SF)      5,574 (   60,000)   2,239   (12,478)    
Hazardous Material Storage      m2 (SF)      66.89 (      720)   1,407       (94)    
Oil Storage Building            m2 (SF)      48.31 (      520)   1,710       (83)    
Vehicular Bridge                LS                 --            --       (1,368)    
Ready Magazine, Installation    m2 (SF)     811.60 (    8,736)   2,435    (1,976)    
Intrusion Detection System      LS                 --            --       (2,652)    
Energy Management Control Sys.  LS                 --            --      (26,522)    
Antiterrorism Measures          LS                 --            --      (14,057)    
Building Information Systems    LS                 --            --       (6,464)                                                                           _________     
                                                                Total    214,395     
                                                                                     
DESCRIPTION OF PROPOSED CONSTRUCTION:  (CONTINUED)                                   __________________________________________________                                   
with disabilities will be provided. Antiterrorism measures include blast             
resistant exterior doors and windows, redundant structural systems for               
mitigation of progressive collapse, security lighting systems, laminate glass,       
setbacks, protective landscaping, and barrier protection. Air Conditioning           
(Estimated 17,937 kWr/5,100 Tons).                                                   
________________________________________________________________________________     
11. REQ:        148,704 m2  ADQT:           NONE     SUBSTD:           NONE          ________                                                                             
PROJECT:  Construct the Sustainment Center of Excellence (SCOE).(Current             ________                                                                             
Mission).                                                                            
REQUIREMENT:   The the Sustainment Center of Excellence (SCOE) is required by        ____________                                                                         
the Defense Base Closure and Realignment Commission (BRAC) to relocate to Fort       
Lee, Virginia. Annually, over 51,300 students attend the following schools           
that comprise the CSS COE: US Army Transportation School, Non-Commissioned           
Officers (NCO) Academy/Logistics University, US Army Ordnance Mechanical             
Maintenance School, and the US Army Ordnance Munitions and Electronics               
Maintenance School. The advancement in training platforms requires                   
instructional facilities with modern electrical and communication                    
infrastructure to support the enhanced, telecommunications based platforms           
used to train soldiers.                                                              
CURRENT SITUATION:   Fort Lee does not have adequate facilities to support           __________________                                                                   
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                     2009                                                            
    ARMY/BCA                                                        24 JAN 2007      
                                                                                     
                                                                                     
Fort Lee, Virginia                                                                   
                                                                                     
                                                                                     
Combat Service Support School Ph 1 Incr 3                             64353          
                                                                                     
CURRENT SITUATION:   (CONTINUED)                                                     ________________________________                                                     
this new mission. There are no facilities at Fort Lee that could be converted        
nor are there facilities in the local area or other military communities that        
could satisfy the requirement.                                                       
IMPACT IF NOT PROVIDED:   If this project is not provided, facilities will not       _______________________                                                              
be available to house the additional staff and students for the SCOE Schools         
relocated by the BRAC action.                                                        
ADDITIONAL:   In the event that a utility system is privatized (under 10 USC         ___________                                                                          
2688 or other authority) prior to award of this project or during construction       
of this project, MILCON funds appropriated for the MILCON project herein may         
be transferred to the utility privatization contractor involved for the              
utility infrastructure. Title to the utility infrastructure constructed as a         
result of this MILCON project may be transferred to the utility privatization        
contractor notwithstanding any other provision of law. This project has been         
coordinated with the installation physical security plan, and all physical           
security measures are included. All required antiterrorism protection measures       
are included. Alternative methods of meeting this requirement have been              
explored during project development. This project is the only feasible option        
to meet the requirement. The Deputy Assistant Secretary of the Army                  
(Installations and Housing) certifies that this project has been considered          
for joint use potential. The facility will be available for use by other             
components. Sustainable principles will be integrated into the design,               
development, and construction of the project in accordance with Executive            
Order 13123 and other applicable laws and Executive Orders.                          
                                                                                     
12.  SUPPLEMENTAL DATA:                                                              _______________________                                                              
     A.  Estimated Design Data:                                                      
         (1)  Status:                                                                
              (a)  Date Design Started.............................  FEB 2006                                                                            _________        
              (b)  Percent Complete As Of January 2008.............    100.00                                                                            _________        
              (c)  Date 35% Designed...............................  MAR 2007                                                                            _________        
              (d)  Date Design Complete............................  SEP 2007                                                                            _________        
              (e)  Parametric Cost Estimating Used to Develop Costs        NO                                                                            _________        
              (f)  Type of Design Contract:  Design-build                            
              (g)  An energy study and life cycle cost analysis will be              
                   documented during the final design.                               
                                                                                     
         (2)  Basis:                                                                 
              (a)  Standard or Definitive Design:  NO                                
                                                                                     
         (3)  Total Design Cost (c) = (a)+(b) OR (d)+(e):             ($000)         
              (a)  Production of Plans and Specifications..........    13,038                                                                            _________        
              (b)  All Other Design Costs..........................    10,865                                                                            _________        
              (c)  Total Design Cost...............................    23,903                                                                            _________        
              (d)  Contract........................................    13,038                                                                            _________        
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                     2009                                                            
    ARMY/BCA                                                        24 JAN 2007      
                                                                                     
                                                                                     
Fort Lee, Virginia                                                                   
                                                                                     
                                                                                     
Combat Service Support School Ph 1 Incr 3                             64353          
                                                                                     
12.  SUPPLEMENTAL DATA: (Continued)                                                  _______________________                                                              
     A.  Estimated Design Data: (Continued)                                          
              (e)  In-house........................................    10,865                                                                            _________        
                                                                                     
         (4)  Construction Contract Award..........................  DEC 2006                                                                            _________        
                                                                                     
         (5)  Construction Start...................................  JUN 2007                                                                            _________        
                                                                                     
         (6)  Construction Completion..............................  JUN 2010                                                                            _________        
                                                                                     
                                                                                     
     B.  Equipment associated with this project which will be provided from          
  other appropriations:                                                              
                                                           Fiscal Year               
    Equipment                     Procuring                Appropriated   Cost       
    Nomenclature                  Appropriation            Or Requested   ($000)         ____________                  _____________            ____________   ______     
                                                                                     
  Furnishing and Equipment          BCA-OP                  2009          14,310     
  Info Sys - ISC                    BCA-OP                  2010           3,522     
                                                                          ______     
                                                             TOTAL        17,832     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
Installation Engineer:  Greg White, PE                                               
Phone Number:  804-734-4015                                                          
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                  2009                                                               
    ARMY/BCA                                                        24 JAN 2007      
                                                                                     
Fort Lee                                   Combat Service Support School Ph 2        
Virginia                                   Incr 2                                    
                                                                                     
                                                                                     
                         171               67523                  131,000            
                                                                                     
                                                                                     
PRIMARY FACILITY                                                         263,180     ________________                                                                     
Vehicle Maint Instruction Bldg  m2 (SF)     21,832 (  235,000)   1,777   (38,803)    
Vehicle Maint Instruction Bldg  m2 (SF)     21,832 (  235,000)   1,777   (38,803)    
Combatives Training             m2 (SF)     464.52 (    5,000)   1,777      (826)    
Automation-Aided Instructional  m2 (SF)      1,693 (   18,228)   1,777    (3,010)    
Dispatch Building               m2 (SF)      16.72 (      180)   2,077       (35)    
  Total from Continuation page                                          (181,703)    
SUPPORTING FACILITIES                                                    107,897     _____________________                                                                
Electric Service                LS                 --            --      (34,992)    
Water, Sewer, Gas               LS                 --            --       (2,313)    
Paving, Walks, Curbs & Gutters  LS                 --            --      (21,178)    
Storm Drainage                  LS                 --            --       (3,123)    
Site Imp(35,486) Demo(      )   LS                 --            --      (35,486)    
Information Systems             LS                 --            --       (2,306)    
Antiterrorism Measures          LS                 --            --       (5,815)    
EMCS Infrastructure             LS                 --            --       (2,684)    
                                                                                     
ESTIMATED CONTRACT COST                                                  371,077     
CONTINGENCY PERCENT  (5.00%)                                              18,554                                                                            _________     
SUBTOTAL                                                                 389,631     
SUPV, INSP & OVERHEAD  (5.70%)                                            22,209     
DESIGN/BUILD - DESIGN COST                                                15,585                                                                            _________     
TOTAL REQUEST                                                            427,425     
TOTAL REQUEST (ROUNDED)                                                  427,000     
INSTALLED EQT-OTHER APPROP                                               (14,877)    
                                                                                     
                            This is an incrementally funded project. The full        
authorization of $427M was requested in FY08 (PN 66662) with the first funding       
increment of $173M. The second funding increment of $131M is requested in FY09       
(PN 67523). The third funding increment of $123M will be requested in FY10 (PN       
67522). Construct a Combat Service Support Center of Excellence (CSS COE).           
Primary facilities include instructional (applied and general), student              
support (housing and dining), organizational (headquarters, organizational           
maintenance and storage, etc.), and garrison support. Supporting facilities          
include utility connections, electrical service, exterior lighting, fire             
protection, and alarm systems, central monitoring network with intrusion             
detection systems, telecommunications and building information systems,              
parking, sidewalks, curbs and gutters, roads, exterior signage, and site             
improvements. Project will include installation of intrusion detection system        
(IDS) and the connection of all new facilities to existing energy monitoring         
and control system (ECMS). Comprehensive building and furnishings related            
interior design services are required for barracks. Access for individuals           
with disabilities will be provided. Antiterrorism (AT) measures include blast        
resistant exterior doors and windows, redundant structural systems for               
mitigation of progressive collapse, security lighting systems, laminate glass,       
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                     2009                                                            
    ARMY/BCA                                                        24 JAN 2007      
                                                                                     
                                                                                     
Fort Lee, Virginia                                                                   
                                                                                     
                                                                                     
Combat Service Support School Ph 2 Incr 2                             67523          
                                                                                     
 9.  COST ESTIMATES (CONTINUED)                                                       ______________________________                                                      
                                                                Unit      Cost       
     Item                       UM (M/E)      QUANTITY          COST     ($000)      
                                                                                     
PRIMARY FACILITY (CONTINUED)                                                         ____________________________                                                         
Soldier Support Center          m2 (SF)      6,399 (   68,877)   2,092   (13,386)    
DS/GS Maintenance Shop          m2 (SF)      1,858 (   20,000)   1,686    (3,133)    
Central Issue Facility          m2 (SF)      3,836 (   41,289)  904.49    (3,470)    
General Instruction, Renovate 2 m2 (SF)      5,063 (   54,500)   1,908    (9,659)    
Organizational Classroom        m2 (SF)     417.97 (    4,499)   1,482      (619)    
Auditorium, General Purpose     m2 (SF)     481.33 (    5,181)   1,551      (746)    
Dining Facility                 m2 (SF)      3,180 (   34,233)   2,848    (9,059)    
General Instruction Building    m2 (SF)      2,318 (   24,947)   1,815    (4,206)    
Material Handling Instructional m2 (SF)     207.64 (    2,235)   1,815      (377)    
Wash Platform, Organizational   EA               5 --           65,654      (328)    
Flammable Material Storage      m2 (SF)      98.29 (    1,058)   1,437      (141)    
Organizational Vehicle Parking  m2 (SY)     41,263 (   49,350)   41.79    (1,724)    
Vehicle Maintenance Shop        m2 (SF)      3,872 (   41,678)   1,746    (6,760)    
Battalion Headquarters Building m2 (SF)      3,084 (   33,196)   1,838    (5,667)    
Laboratory Instructional        m2 (SF)      7,518 (   80,919)   1,815   (13,641)    
Training ASP                    LS                 --            --       (3,909)    
Antiterrorism Measures          LS                 --            --       (5,923)    
Nonorg. Vehicle Parking Garage  m2 (SF)     29,576 (  318,357)  396.65   (11,731)    
Roads and ACP                   LS                 --            --       (7,888)    
Vehicle Maint Instruction Bldg  m2 (SF)     33,773 (  363,532)   1,853   (62,571)    
Intrusion Detection System      LS                 --            --       (1,118)    
Energy Management Control Sys.  LS                 --            --      (11,176)    
Building Information Systems    LS                 --            --       (4,471)                                                                           _________     
                                                                Total    181,703     
                                                                                     
DESCRIPTION OF PROPOSED CONSTRUCTION:  (CONTINUED)                                   __________________________________________________                                   
setbacks, protective landscaping, and barrier protection. Air Conditioning           
(Estimated 11,131 kWr/3,165 Tons).                                                   
________________________________________________________________________________     
11. REQ:        117,990 m2  ADQT:           NONE     SUBSTD:           NONE          ________                                                                             
PROJECT:  Construct a Combat Service Support Center of Excellence (CSS COE).         ________                                                                             
(Current Mission)                                                                    
REQUIREMENT:   The Combat Service Support Center of Excellence (CSS COE) is          ____________                                                                         
required by the Base Closure and Realignment Commission (BRAC) 2005 to               
relocate to Fort Lee, Virginia. Annually, over 51,300 students attend the            
following schools that comprise the CSS COE: US Army Transportation School,          
Non-Commissioned Officers (NCO) Academy/Logistics University, US Army Ordnance       
Mechanical Maintenance School, and the US Army Ordnance Munitions and                
Electronics Maintenance School. The advancement in training platforms requires       
instructional facilities with modern electrical and communication                    
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                     2009                                                            
    ARMY/BCA                                                        24 JAN 2007      
                                                                                     
                                                                                     
Fort Lee, Virginia                                                                   
                                                                                     
                                                                                     
Combat Service Support School Ph 2 Incr 2                             67523          
                                                                                     
REQUIREMENT:   (CONTINUED)                                                           __________________________                                                           
infrastructure to support the enhanced, telecommunications based platforms           
used to train soldiers.                                                              
CURRENT SITUATION:   As part of BRAC 2005, the above listed schools are              __________________                                                                   
relocating to Fort Lee to become part of the Combat Service Support Center of        
Excellence (CSS COE). Fort Lee does not have adequate facilities to support          
this mission. There are no facilities at Fort Lee that could be converted nor        
are there facilities in the local area or other military communities that            
could satisfy the requirement.                                                       
IMPACT IF NOT PROVIDED:   If this project is not provided, facilities will not       _______________________                                                              
be available to house the additional staff and students for the CSS COE              
Schools relocated by the BRAC 2005 action. There are no facilities at Fort Lee       
that can be made adequate for this purpose. Without this project, relocations        
and closures cannot occur within the timeframe mandated by the BRAC 2005             
initiative and Fort Lee will not be able to comply with BRAC 2005 law.               
ADDITIONAL:   In the event that a utility system is privatized (under 10 USC         ___________                                                                          
2688 or other authority) prior to award of this project or during construction       
of this project, MILCON funds appropriated for the MILCON project herein may         
be transferred to the utility privatization contractor involved for the              
utility infrastructure. Title to the utility infrastructure constructed as a         
result of this MILCON project may be transferred to the utility privatization        
contractor notwithstanding any other provision of law. This project has been         
coordinated with the installation physical security plan, and all physical           
security measures are included. All required antiterrorism protection measures       
are included. Alternative methods of meeting this requirement have been              
explored during project development. This project is the only feasible option        
to meet the requirement. The Deputy Assistant Secretary of the Army                  
(Installations and Housing) certifies that this project has been considered          
for joint use potential. Mission requirements, operational considerations, and       
location are incompatible with use by other components. Sustainable principles       
will be integrated into the design, development, and construction of the             
project in accordance with Executive Order 13123 and other applicable laws and       
Executive Orders.                                                                    
                                                                                     
12.  SUPPLEMENTAL DATA:                                                              _______________________                                                              
     A.  Estimated Design Data:                                                      
         (1)  Status:                                                                
              (a)  Date Design Started.............................  JUN 2006                                                                            _________        
              (b)  Percent Complete As Of January 2008.............     20.00                                                                            _________        
              (c)  Date 35% Designed...............................  APR 2008                                                                            _________        
              (d)  Date Design Complete............................  AUG 2008                                                                            _________        
              (e)  Parametric Cost Estimating Used to Develop Costs        NO                                                                            _________        
              (f)  Type of Design Contract:  Design-build                            
                                                                                     
         (2)  Basis:                                                                 
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                     2009                                                            
    ARMY/BCA                                                        24 JAN 2007      
                                                                                     
                                                                                     
Fort Lee, Virginia                                                                   
                                                                                     
                                                                                     
Combat Service Support School Ph 2 Incr 2                             67523          
                                                                                     
12.  SUPPLEMENTAL DATA: (Continued)                                                  _______________________                                                              
     A.  Estimated Design Data: (Continued)                                          
              (a)  Standard or Definitive Design:  NO                                
                                                                                     
         (3)  Total Design Cost (c) = (a)+(b) OR (d)+(e):             ($000)         
              (a)  Production of Plans and Specifications..........    25,620                                                                            _________        
              (b)  All Other Design Costs..........................     8,540                                                                            _________        
              (c)  Total Design Cost...............................    34,160                                                                            _________        
              (d)  Contract........................................    27,328                                                                            _________        
              (e)  In-house........................................     6,832                                                                            _________        
                                                                                     
         (4)  Construction Contract Award..........................  JAN 2008                                                                            _________        
                                                                                     
         (5)  Construction Start...................................  MAY 2008                                                                            _________        
                                                                                     
         (6)  Construction Completion..............................  MAY 2010                                                                            _________        
                                                                                     
                                                                                     
     B.  Equipment associated with this project which will be provided from          
  other appropriations:                                                              
                                                           Fiscal Year               
    Equipment                     Procuring                Appropriated   Cost       
    Nomenclature                  Appropriation            Or Requested   ($000)         ____________                  _____________            ____________   ______     
                                                                                     
   Equipment                        BCA-OP                  2010          12,810     
  Info Sys - ISC                    BCA-OP                  2011           2,067     
                                                                          ______     
                                                             TOTAL        14,877     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
Installation Engineer:  Greg White                                                   
Phone Number:  804-734-4015                                                          
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FY 2008/2009 Budget Estimates
Base Realignment and Closure Account - 2005

Cost and Savings by Fiscal Year
(Dollars in Millions)  

ARMY/JCTR TransMgt - Recommendation #122

FY 2006 FY 2007* FY 2008 FY 2009 FY 2010 FY 2011   FY2006-2011
One-Time Implementation Costs:
Military Construction 0.000 0.000 13.400 0.000 0.000 0.000 13.400
Family Housing - Construction 0.000 0.000 0.000 0.000 0.000 0.000 0.000
                       -  Operations 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Environmental 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Operations & Maintenance 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Military Personnel - PCS 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Other 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Homeowners Assistance Program 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Total One-Time Costs 0.000 0.000 13.400 0.000 0.000 0.000 13.400
Estimated Land Revenues 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Budget Request 0.000 0.000 13.400 0.000 0.000 0.000 13.400

One-Time Costs
Funded Outside of the Account:
Military Construction 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Family Housing 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Environmental 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Operations & Maintenance                                 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Other 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Homeowners Assistance Program 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Total One-Time Cost Outside of the Account: 0.000 0.000 0.000 0.000 0.000 0.000 0.000

Grand Total One-Time Implementation Costs 0.000 0.000 13.400 0.000 0.000 0.000 13.400

Recurring Costs: (memo non-add)
Operations & Maintenance 0.000 0.000 0.644 0.660 0.677 0.692 2.673
Military Personnel 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Other 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Total Recurring Costs (memo non-add): 0.000 0.000 0.644 0.660 0.677 0.692 2.673

* Note: The FY 2007 column reflects the FY 2007 President's Budget request.
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FY 2008/2009 Budget Estimates
Base Realignment and Closure Account - 2005

Cost and Savings by Fiscal Year
(Dollars in Millions)  

ARMY/JCTR TransMgt - Recommendation #122
FY 2006 FY 2007* FY 2008 FY 2009 FY 2010 FY 2011   FY2006-2011

One-Time Savings:
Military Construction 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Family Housing - Construction 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Military PCS Cost Avoidance 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Other 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Total One-Time Savings 0.000 0.000 0.000 0.000 0.000 0.000 0.000

Recurring Savings:
Civilian Salary: 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Military Personel Entitlements:
   Officer Salary 0.000 0.000 0.000 0.000 0.000 0.000 0.000
   Enlisted Salary 0.000 0.000 0.000 0.000 0.000 0.000 0.000
   Housing Allowance 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Overhead:
   Family Housing Operations 0.000 0.000 0.000 0.000 0.000 0.000 0.000
   Sustainment 0.000 0.000 0.000 0.000 0.000 0.000 0.000
   Recapitalization 0.000 0.000 0.000 0.000 0.000 0.000 0.000
   BOS 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Other:
   Procurement 0.000 0.000 0.000 0.000 0.000 0.000 0.000
   Mission Activity 0.000 0.000 0.000 0.000 0.000 0.000 0.000
   Miscellaneous 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Total Recurring Savings 0.000 0.000 0.000 0.000 0.000 0.000 0.000

Grand Total Savings 0.000 0.000 0.000 0.000 0.000 0.000 0.000

Net Civilian Manpower Position Changes (+/-) 0 0 0 0 0 0 0
Net Military Manpower Position Changes (+/-) 0 0 0 0 0 0 0

Net Implementation Costs
  Less Estimated Land Revenues: 0.000 0.000 13.400 0.000 0.000 0.000 13.400

* Note: The FY 2007 column reflects the FY 2007 President's Budget request.
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BASE REALIGNMENT AND CLOSURE 
PACKAGE DESCRIPTION 

 
 
Army/Location/Package: Army/Texas, Virginia/Joint Center for 
Consolidated Transporation Management Training - Commission 
Recommendation #122 
 
Realignment Package:  
 

a. Realign Lackland Air Force Base, TX, by relocating the 
Transportation Management training to Fort Lee, VA.   

 
One-Time Implementation Costs:
 
 Military Construction:   
                            

Location Project Title FY PN Amount 
($M) 

Fort Lee, VA Joint Center for 
Consolidated Training 2008 64114 $13.400

    
Subtotal for FY 2008   $13.400
    
TOTAL PROGRAM FOR FY 2006 – 2011   $13.400
     
                   
    Conjunctively-Funded Construction:  None. 
 
    Family Housing Construction:  None 
 
    Family Housing Operations:  None. 
 
    Operation and Maintenance:  None. 
 
    Military Personnel:  None. 
 
    Other:  None. 
 
    Revenues from Land Sales:  None. 
 
Savings: 
 
    Military Construction:  None. 
 
    Family Housing Construction:  None. 
 
    Family Housing Operations:  None. 
 
    Operation and Maintenance:  None. 
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    Military Personnel:  None. 
 
    Other:  None. 
 
Environmental:  None 
 



1.COMPONENT 2.DATE

3.INSTALLATION AND LOCATION

PREVIOUS EDITIONS MAY BE USED INTERNALLY
UNTIL EXHAUSTED

PAGE NO. 359DD FORM
1 DEC 76

FY           MILITARY CONSTRUCTION PROJECT DATA

4.PROJECT TITLE

5.PROGRAM ELEMENT 6.CATEGORY CODE 7.PROJECT NUMBER 8.PROJECT COST ($000)

9.COST ESTIMATES

ITEM UM (M/E) QUANTITY UNITCOST COST ($000)

10.Description of Proposed Construction

1391

Auth

Approp

                                                                                     
                                                                                     
                  2008                                                               
    ARMY/BCA                                                        24 JAN 2007      
                                                                                     
Fort Lee                                                                             
Virginia                                   USAF Transportation Management School     
                                                                                     
                                                                                     
                         171               64114                   13,400            
                                                                                     
                                                                                     
PRIMARY FACILITY                                                           8,004     ________________                                                                     
Transportation Training Hi-Bay  m2 (SF)      3,363 (   36,200)   1,978    (6,654)    
Energy Management Control Sys.  LS                 --            --         (645)    
IDS Installation                LS                 --            --          (65)    
Antiterrorism Measures          LS                 --            --         (343)    
Building Information Systems    LS                 --            --         (297)    
                                                                                     
SUPPORTING FACILITIES                                                      3,552     _____________________                                                                
Electric Service                LS                 --            --         (838)    
Water, Sewer, Gas               LS                 --            --         (334)    
Paving, Walks, Curbs & Gutters  LS                 --            --         (731)    
Storm Drainage                  LS                 --            --         (481)    
Site Imp(   724) Demo(      )   LS                 --            --         (724)    
Information Systems             LS                 --            --         (294)    
Energy Management Control Syste LS                 --            --         (150)    
                                                                                     
                                                                                     
ESTIMATED CONTRACT COST                                                   11,556     
CONTINGENCY PERCENT  (5.00%)                                                 578                                                                            _________     
SUBTOTAL                                                                  12,134     
SUPV, INSP & OVERHEAD  (5.70%)                                               692     
DESIGN/BUILD - DESIGN COST                                                   485                                                                            _________     
TOTAL REQUEST                                                             13,311     
TOTAL REQUEST (ROUNDED)                                                   13,400     
INSTALLED EQT-OTHER APPROP                                                  (470)    
                                                                                     
                            Construct instructional and support facilities.          
Project includes general and applied instructional space, parking, vehicle           
maintenance facilities and administrative space. Supporting facilities include       
utility connections, electrical service, exterior lighting, fire protection          
and alarm systems, anti-terrorism and force protection measures (laminate            
glass, rated exterior doors, vehicular site restrictive features, and                
setbacks), telecommunications and building information systems, exterior             
building signage and site improvements. Access for individuals with                  
disabilities will be provided. Supporting facilities cost are high as a result       
of utility privatization CIAC tax (Contribution in Aid of Construction) that         
is added to the electrical cost. Heating and air conditioning will be provided       
by self contained units.                                                             
________________________________________________________________________________     
11. REQ:          3,363 m2  ADQT:           NONE     SUBSTD:           NONE          ________                                                                             
PROJECT:  Construct instructional and support facilities for the USAF                ________                                                                             
Transportation Management School (Current Mission).                                  
REQUIREMENT:   The USAF Transportation Management School and USAF Services           ____________                                                                         
School train over 3,150 Advanced Individual Training type students annually          
and has an average daily load of approximately 686 students. This activity           
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                     2008                                                            
    ARMY/BCA                                                        24 JAN 2007      
                                                                                     
                                                                                     
Fort Lee, Virginia                                                                   
                                                                                     
                                                                                     
USAF Transportation Management School                                 64114          
                                                                                     
REQUIREMENT:   (CONTINUED)                                                           __________________________                                                           
requires battalion level command and control facilities.                             
CURRENT SITUATION:   The USAF Transportation Management School and the USAF          __________________                                                                   
Services School are relocating from Lackland AFB, TX to Fort Lee, VA as part         
of BRAC 2005. As a new mission, Fort Lee lacks adequate facilities to support        
these schools.                                                                       
IMPACT IF NOT PROVIDED:   If this project is not provided, facilities will not       _______________________                                                              
be available to house the additional staff and students relocated by BRAC            
action. There are no facilities that can be made adequate for this purpose.          
Without this project, relocations and closures cannot occur within the               
timeframe mandated by the BRAC initiative                                            
ADDITIONAL:   In the event that a utility system is privatized (under 10 USC         ___________                                                                          
2688 or other authority) prior to award of this project or during construction       
of this project, MILCON funds appropriated for the MILCON project herein may         
be transferred to the utility privatization contractor involved for the              
utility infrastructure. Title to the utility infrastructure constructed as a         
result of this MILCON project may be transferred to the utility privatization        
contractor notwithstanding any other provision of law. This project has been         
coordinated with the installation physical security plan, and all physical           
security measures are included. All required antiterrorism protection measures       
are included. Alternative methods of meeting this requirement have been              
explored during project development. This project is the only feasible option        
to meet the requirement. The Deputy Assistant Secretary of the Army                  
(Installations and Housing) certifies that this project has been considered          
for joint use potential. The facility will be available for use by other             
components. Sustainable principles will be integrated into the design,               
development, and construction of the project in accordance with Executive            
Order 13123 and other applicable laws and Executive Orders.                          
                                                                                     
12.  SUPPLEMENTAL DATA:                                                              _______________________                                                              
     A.  Estimated Design Data:                                                      
         (1)  Status:                                                                
              (a)  Date Design Started.............................  AUG 2006                                                                            _________        
              (b)  Percent Complete As Of January 2007.............     20.00                                                                            _________        
              (c)  Date 35% Designed...............................  APR 2008                                                                            _________        
              (d)  Date Design Complete............................  AUG 2008                                                                            _________        
              (e)  Parametric Cost Estimating Used to Develop Costs        NO                                                                            _________        
              (f)  Type of Design Contract:  Design-build                            
              (g)  An energy study and life cycle cost analysis will be              
                   documented during the final design.                               
                                                                                     
         (2)  Basis:                                                                 
              (a)  Standard or Definitive Design:  NO                                
                                                                                     
         (3)  Total Design Cost (c) = (a)+(b) OR (d)+(e):             ($000)         
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                     2008                                                            
    ARMY/BCA                                                        24 JAN 2007      
                                                                                     
                                                                                     
Fort Lee, Virginia                                                                   
                                                                                     
                                                                                     
USAF Transportation Management School                                 64114          
                                                                                     
12.  SUPPLEMENTAL DATA: (Continued)                                                  _______________________                                                              
     A.  Estimated Design Data: (Continued)                                          
              (a)  Production of Plans and Specifications..........       464                                                                            _________        
              (b)  All Other Design Costs..........................        75                                                                            _________        
              (c)  Total Design Cost...............................       539                                                                            _________        
              (d)  Contract........................................       437                                                                            _________        
              (e)  In-house........................................       102                                                                            _________        
                                                                                     
         (4)  Construction Contract Award..........................  FEB 2008                                                                            _________        
                                                                                     
         (5)  Construction Start...................................  MAR 2008                                                                            _________        
                                                                                     
         (6)  Construction Completion..............................  SEP 2009                                                                            _________        
                                                                                     
                                                                                     
     B.  Equipment associated with this project which will be provided from          
  other appropriations:                                                              
                                                           Fiscal Year               
    Equipment                     Procuring                Appropriated   Cost       
    Nomenclature                  Appropriation            Or Requested   ($000)         ____________                  _____________            ____________   ______     
                                                                                     
  Furnishing and Equipment          BCA-OP                  2008             388     
  Info Sys - ISC                    BCA-OP                  2009              82     
                                                                          ______     
                                                             TOTAL           470     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
Installation Engineer:  Greg White, PE                                               
Phone Number:  (804) 734-4015                                                        
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FY 2008/2009 Budget Estimates
Base Realignment and Closure Account - 2005

Cost and Savings by Fiscal Year
(Dollars in Millions)  

ARMY/LCTR Culinary Trng - Recommendation #123

FY 2006 FY 2007* FY 2008 FY 2009 FY 2010 FY 2011   FY2006-2011
One-Time Implementation Costs:
Military Construction 0.000 0.000 0.000 4.100 0.000 0.000 4.100
Family Housing - Construction 0.000 0.000 0.000 0.000 0.000 0.000 0.000
                       -  Operations 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Environmental 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Operations & Maintenance 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Military Personnel - PCS 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Other 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Homeowners Assistance Program 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Total One-Time Costs 0.000 0.000 0.000 4.100 0.000 0.000 4.100
Estimated Land Revenues 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Budget Request 0.000 0.000 0.000 4.100 0.000 0.000 4.100

One-Time Costs
Funded Outside of the Account:
Military Construction 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Family Housing 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Environmental 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Operations & Maintenance                                 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Other 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Homeowners Assistance Program 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Total One-Time Cost Outside of the Account: 0.000 0.000 0.000 0.000 0.000 0.000 0.000

Grand Total One-Time Implementation Costs 0.000 0.000 0.000 4.100 0.000 0.000 4.100

Recurring Costs: (memo non-add)
Operations & Maintenance 0.000 0.000 0.000 0.000 1.153 1.177 2.330
Military Personnel 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Other 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Total Recurring Costs (memo non-add): 0.000 0.000 0.000 0.000 1.153 1.177 2.330

* Note: The FY 2007 column reflects the FY 2007 President's Budget request.
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FY 2008/2009 Budget Estimates
Base Realignment and Closure Account - 2005

Cost and Savings by Fiscal Year
(Dollars in Millions)  

ARMY/LCTR Culinary Trng - Recommendation #123
FY 2006 FY 2007* FY 2008 FY 2009 FY 2010 FY 2011   FY2006-2011

One-Time Savings:
Military Construction 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Family Housing - Construction 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Military PCS Cost Avoidance 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Other 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Total One-Time Savings 0.000 0.000 0.000 0.000 0.000 0.000 0.000

Recurring Savings:
Civilian Salary: 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Military Personel Entitlements:
   Officer Salary 0.000 0.000 0.000 0.000 0.000 0.000 0.000
   Enlisted Salary 0.000 0.000 0.000 0.000 0.000 0.000 0.000
   Housing Allowance 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Overhead:
   Family Housing Operations 0.000 0.000 0.000 0.000 0.000 0.000 0.000
   Sustainment 0.000 0.000 0.000 0.000 0.000 0.000 0.000
   Recapitalization 0.000 0.000 0.000 0.000 0.000 0.000 0.000
   BOS 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Other:
   Procurement 0.000 0.000 0.000 0.000 0.000 0.000 0.000
   Mission Activity 0.000 0.000 0.000 0.000 0.000 0.000 0.000
   Miscellaneous 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Total Recurring Savings 0.000 0.000 0.000 0.000 0.000 0.000 0.000

Grand Total Savings 0.000 0.000 0.000 0.000 0.000 0.000 0.000

Net Civilian Manpower Position Changes (+/-) 0 0 0 0 0 0 0
Net Military Manpower Position Changes (+/-) 0 0 0 0 0 0 0

Net Implementation Costs
  Less Estimated Land Revenues: 0.000 0.000 0.000 4.100 0.000 0.000 4.100

* Note: The FY 2007 column reflects the FY 2007 President's Budget request.
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BASE REALIGNMENT AND CLOSURE 
PACKAGE DESCRIPTION 

 
 
Army/Location/Package:  Army/Texas, Virginia/Joint Center of 
Excellence for Culinary Training - Commission Recommendation #123 
 
Realignment Package:  
 

a. Realign Lackland Air Force Base, TX, by relocating Culinary 
Training to Fort Lee, VA, establishing it as a Joint Center of 
Excellence for Culinary Training. 

 
One-Time Implementation Costs:
 
 Military Construction:  There is no Military Construction 
requirement for FY 2008. 
                            

Location Project Title FY PN Amount 
($M) 

Fort Lee, VA 
Joint Center of 
Excellence for Culinary 
Training 

2009 68289 $4.100

    
Subtotal for FY 2009   $4.100
    
TOTAL PROGRAM FOR FY 2006 – 2011   $4.100
     
                   
    Conjunctively-Funded Construction:  None. 
 
    Family Housing Construction:  None 
 
    Family Housing Operations:  None. 
 
    Operation and Maintenance:  None. 
 
    Military Personnel:  None. 
 
    Other:  None. 
 
    Revenues from Land Sales:  None. 
 
Savings: 
 
    Military Construction:  None. 
 
    Family Housing Construction:  None. 
 
    Family Housing Operations:  None. 
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    Operation and Maintenance:  None. 
 
    Military Personnel:  None. 
 
    Other:  None. 
 
Environmental:  None 
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ITEM UM (M/E) QUANTITY UNITCOST COST ($000)

10.Description of Proposed Construction

1391

Auth

Approp

                                                                                     
                                                                                     
                  2009                                                               
    ARMY/BCA                                                        24 JAN 2007      
                                                                                     
Fort Lee                                                                             
Virginia                                   JCOE for Culinary Training                
                                                                                     
                                                                                     
                         171               68289                    4,100            
                                                                                     
                                                                                     
PRIMARY FACILITY                                                           3,141     ________________                                                                     
Culinary Training               m2 (SF)      1,310 (   14,100)   2,046    (2,680)    
IDS Installation                LS                 --            --          (10)    
EMCS Connection                 LS                 --            --         (100)    
Antiterrorism Measures          LS                 --            --          (50)    
Building Information Systems    LS                 --            --         (301)    
                                                                                     
SUPPORTING FACILITIES                                                        439     _____________________                                                                
Electric Service                LS                 --            --         (173)    
Water, Sewer, Gas               LS                 --            --          (22)    
Paving, Walks, Curbs & Gutters  LS                 --            --          (64)    
Storm Drainage                  LS                 --            --          (32)    
Site Imp(    48) Demo(      )   LS                 --            --          (48)    
Information Systems             LS                 --            --          (85)    
Energy Management Control Syste LS                 --            --          (15)    
                                                                                     
                                                                                     
ESTIMATED CONTRACT COST                                                    3,580     
CONTINGENCY PERCENT  (5.00%)                                                 179                                                                            _________     
SUBTOTAL                                                                   3,759     
SUPV, INSP & OVERHEAD  (5.70%)                                               214     
DESIGN/BUILD - DESIGN COST                                                   150                                                                            _________     
TOTAL REQUEST                                                              4,123     
TOTAL REQUEST (ROUNDED)                                                    4,100     
INSTALLED EQT-OTHER APPROP                                                  (181)    
                                                                                     
                            Construct a Joint Center of Excellence (JCOE) for        
Culinary Training facilities. Facilities include applied instruction                 
classrooms, administrative areas, instructor areas, supply area, storage area,       
and parking. Connect to Energy Monitoring and Control System (EMCS) and              
install intrusion detection system (IDS). Supporting facilities include              
utility connections, electrical service, exterior lighting, fire protection          
and alarm systems, anti-terrorism and force protection measures (laminate            
glass, rated exterior doors, vehicular site restrictive features, and                
setbacks), telecommunications and building information systems and site              
improvements. Heating and air conditioning will be provided by self contained        
units. Air Conditioning (Estimated 141 kWr/40 Tons).                                 
________________________________________________________________________________     
11. REQ:          1,310 m2  ADQT:           NONE     SUBSTD:           NONE          ________                                                                             
PROJECT:  Construct instructional facilities for the USAF Services School.           ________                                                                             
(New Mission)                                                                        
REQUIREMENT:   The USAF Services School train 3150 Advanced Individual               ____________                                                                         
Training type students annually and has an average daily load of approximately       
686 students. The advancement in training platforms requires instructional           
facilities with modern electrical and communication infrastructure to support        
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                     2009                                                            
    ARMY/BCA                                                        24 JAN 2007      
                                                                                     
                                                                                     
Fort Lee, Virginia                                                                   
                                                                                     
                                                                                     
JCOE for Culinary Training                                            68289          
                                                                                     
REQUIREMENT:   (CONTINUED)                                                           __________________________                                                           
the enhanced, telecommunications-based platforms used to train airmen.               
CURRENT SITUATION:   The USAF Services School is relocating from Lackland AFB,       __________________                                                                   
TX to Fort Lee, VA as part of BRAC 2005. As a new mission, Fort Lee lacks            
adequate facilities to support this school.                                          
IMPACT IF NOT PROVIDED:   If this project is not provided, facilities will not       _______________________                                                              
be available to house the additional staff and students relocated by BRAC            
action. There are no facilities that can be made adequate for this purpose.          
Without this project, relocations and closures cannot occur within the               
timeframe mandated by the BRAC initiative                                            
ADDITIONAL:   In the event that a utility system is privatized (under 10 USC         ___________                                                                          
2688 or other authority) prior to award of this project or during construction       
of this project, MILCON funds appropriated for the MILCON project herein may         
be transferred to the utility privatization contractor involved for the              
utility infrastructure. Title to the utility infrastructure constructed as a         
result of this MILCON project may be transferred to the utility privatization        
contractor notwithstanding any other provision of law. This project has been         
coordinated with the installation physical security plan, and all physical           
security measures are included. All required antiterrorism protection measures       
are included. Alternative methods of meeting this requirement have been              
explored during project development. This project is the only feasible option        
to meet the requirement. The Deputy Assistant Secretary of the Army                  
(Installations and Housing) certifies that this project has been considered          
for joint use potential. Mission requirements, operational considerations, and       
location are incompatible with use by other components. Sustainable principles       
will be integrated into the design, development, and construction of the             
project in accordance with Executive Order 13123 and other applicable laws and       
Executive Orders.                                                                    
                                                                                     
12.  SUPPLEMENTAL DATA:                                                              _______________________                                                              
     A.  Estimated Design Data:                                                      
         (1)  Status:                                                                
              (a)  Date Design Started.............................  JAN 2007                                                                            _________        
              (b)  Percent Complete As Of January 2008.............     25.00                                                                            _________        
              (c)  Date 35% Designed...............................  APR 2009                                                                            _________        
              (d)  Date Design Complete............................  AUG 2009                                                                            _________        
              (e)  Parametric Cost Estimating Used to Develop Costs        NO                                                                            _________        
              (f)  Type of Design Contract:  Design-build                            
                                                                                     
         (2)  Basis:                                                                 
              (a)  Standard or Definitive Design:  NO                                
                                                                                     
         (3)  Total Design Cost (c) = (a)+(b) OR (d)+(e):             ($000)         
              (a)  Production of Plans and Specifications..........       226                                                                            _________        
              (b)  All Other Design Costs..........................        75                                                                            _________        
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                     2009                                                            
    ARMY/BCA                                                        24 JAN 2007      
                                                                                     
                                                                                     
Fort Lee, Virginia                                                                   
                                                                                     
                                                                                     
JCOE for Culinary Training                                            68289          
                                                                                     
12.  SUPPLEMENTAL DATA: (Continued)                                                  _______________________                                                              
     A.  Estimated Design Data: (Continued)                                          
              (c)  Total Design Cost...............................       301                                                                            _________        
              (d)  Contract........................................       241                                                                            _________        
              (e)  In-house........................................        60                                                                            _________        
                                                                                     
         (4)  Construction Contract Award..........................  JAN 2009                                                                            _________        
                                                                                     
         (5)  Construction Start...................................  MAR 2009                                                                            _________        
                                                                                     
         (6)  Construction Completion..............................  SEP 2010                                                                            _________        
                                                                                     
                                                                                     
     B.  Equipment associated with this project which will be provided from          
  other appropriations:                                                              
                                                           Fiscal Year               
    Equipment                     Procuring                Appropriated   Cost       
    Nomenclature                  Appropriation            Or Requested   ($000)         ____________                  _____________            ____________   ______     
                                                                                     
  Furnishing and Equipment          OPA                     2008             123     
  Info Sys - ISC                    BCA-OP                  2009              58     
                                                                          ______     
                                                             TOTAL           181     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
Installation Engineer:  Greg White, PE                                               
Phone Number:  (804) 734-4015                                                        
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FY 2008/2009 Budget Estimates
Base Realignment and Closure Account - 2005

Cost and Savings by Fiscal Year
(Dollars in Millions)  

ARMY/JCTR Religious Trng - Recommendation #124

FY 2006 FY 2007* FY 2008 FY 2009 FY 2010 FY 2011   FY2006-2011
One-Time Implementation Costs:
Military Construction 0.000 0.000 11.600 0.000 0.000 0.000 11.600
Family Housing - Construction 0.000 0.000 0.000 0.000 0.000 0.000 0.000
                       -  Operations 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Environmental 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Operations & Maintenance 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Military Personnel - PCS 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Other 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Homeowners Assistance Program 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Total One-Time Costs 0.000 0.000 11.600 0.000 0.000 0.000 11.600
Estimated Land Revenues 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Budget Request 0.000 0.000 11.600 0.000 0.000 0.000 11.600

One-Time Costs
Funded Outside of the Account:
Military Construction 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Family Housing 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Environmental 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Operations & Maintenance                                 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Other 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Homeowners Assistance Program 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Total One-Time Cost Outside of the Account: 0.000 0.000 0.000 0.000 0.000 0.000 0.000

Grand Total One-Time Implementation Costs 0.000 0.000 11.600 0.000 0.000 0.000 11.600

Recurring Costs: (memo non-add)
Operations & Maintenance 0.000 0.000 0.000 0.000 0.292 0.298 0.589
Military Personnel 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Other 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Total Recurring Costs (memo non-add): 0.000 0.000 0.000 0.000 0.292 0.298 0.589

* Note: The FY 2007 column reflects the FY 2007 President's Budget request.
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FY 2008/2009 Budget Estimates
Base Realignment and Closure Account - 2005

Cost and Savings by Fiscal Year
(Dollars in Millions)  

ARMY/JCTR Religious Trng - Recommendation #124
FY 2006 FY 2007* FY 2008 FY 2009 FY 2010 FY 2011   FY2006-2011

One-Time Savings:
Military Construction 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Family Housing - Construction 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Military PCS Cost Avoidance 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Other 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Total One-Time Savings 0.000 0.000 0.000 0.000 0.000 0.000 0.000

Recurring Savings:
Civilian Salary: 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Military Personel Entitlements:
   Officer Salary 0.000 0.000 0.000 0.000 0.000 0.000 0.000
   Enlisted Salary 0.000 0.000 0.000 0.000 0.000 0.000 0.000
   Housing Allowance 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Overhead:
   Family Housing Operations 0.000 0.000 0.000 0.000 0.000 0.000 0.000
   Sustainment 0.000 0.000 0.000 0.000 0.000 0.000 0.000
   Recapitalization 0.000 0.000 0.000 0.000 0.000 0.000 0.000
   BOS 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Other:
   Procurement 0.000 0.000 0.000 0.000 0.000 0.000 0.000
   Mission Activity 0.000 0.000 0.000 0.000 0.000 0.000 0.000
   Miscellaneous 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Total Recurring Savings 0.000 0.000 0.000 0.000 0.000 0.000 0.000

Grand Total Savings 0.000 0.000 0.000 0.000 0.000 0.000 0.000

Net Civilian Manpower Position Changes (+/-) 0 0 0 0 0 0 0
Net Military Manpower Position Changes (+/-) 0 0 0 0 0 0 0

Net Implementation Costs
  Less Estimated Land Revenues: 0.000 0.000 11.600 0.000 0.000 0.000 11.600

* Note: The FY 2007 column reflects the FY 2007 President's Budget request.
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BASE REALIGNMENT AND CLOSURE 
PACKAGE DESCRIPTION 

 
 
Army/Location/Package:  Army/Alabama, Mississippi, Rhode 
Island/Joint Center of Excellence for Religious Training and 
Education - Commission Recommendation #124 
 
Realignment Package:  
 

a. Realign Maxwell Air Force Base, AL; Naval Air Station 
Meridian, MS; and Naval Station Newport, RI, by relocating 
religious training and education.  

 
One-Time Implementation Costs:
 
 Military Construction:   
                            

Location Project Title FY PN Amount 
($M) 

Fort Jackson, 
SC 

Joint Religious 
Education & Training 
Center 

2008 65074 $11.600

    
Subtotal for FY 2008   $11.600
    

TOTAL PROGRAM FOR FY 2006 – 2011   $11.600
 
                
    Conjunctively-Funded Construction:  None. 
 
    Family Housing Construction:  None 
 
    Family Housing Operations:  None. 
 
    Operation and Maintenance:  None. 
 
    Military Personnel:  None. 
 
    Other:  None. 
 
    Revenues from Land Sales:  None. 
 
Savings: 
 
    Military Construction:  None. 
 
    Family Housing Construction:  None. 
 
    Family Housing Operations:  None. 
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BASE REALIGNMENT AND CLOSURE 
PACKAGE DESCRIPTION 

(Continued) 
 

             Exhibit BC-03 880

 
    Operation and Maintenance:  None. 
 
    Military Personnel:  None. 
 
    Other:  None. 
 
Environmental:  None 
 



1.COMPONENT 2.DATE

3.INSTALLATION AND LOCATION

PREVIOUS EDITIONS MAY BE USED INTERNALLY
UNTIL EXHAUSTED

PAGE NO. 275DD FORM
1 DEC 76

FY           MILITARY CONSTRUCTION PROJECT DATA

4.PROJECT TITLE

5.PROGRAM ELEMENT 6.CATEGORY CODE 7.PROJECT NUMBER 8.PROJECT COST ($000)

9.COST ESTIMATES

ITEM UM (M/E) QUANTITY UNIT COST COST ($000)

10.Description of Proposed Construction

1391

Auth

Approp

                                                                                     
                                                                                     
                  2008                                                               
    ARMY/BCA                                                        24 JAN 2007      
                                                                                     
Fort Jackson                               Joint Religous Education & Training       
South Carolina                             Center                                    
                                                                                     
                                                                                     
                         171               65074                   11,600            
                                                                                     
                                                                                     
PRIMARY FACILITY                                                           7,938     ________________                                                                     
Chaplain’s Schools              m2 (SF)      2,918 (   31,412)   1,793    (5,233)    
Inter-Service Training Area     m2 (SF)      1,344 (   14,469)   1,793    (2,411)    
EMCS Connections                LS                 --            --          (26)    
Antiterrorism Measures          LS                 --            --         (170)    
Building Information Systems    LS                 --            --          (98)    
                                                                                     
SUPPORTING FACILITIES                                                      2,046     _____________________                                                                
Electric Service                LS                 --            --         (115)    
Water, Sewer, Gas               LS                 --            --         (149)    
Steam And/Or Chilled Water Dist LS                 --            --       (1,336)    
Paving, Walks, Curbs & Gutters  LS                 --            --         (143)    
Storm Drainage                  LS                 --            --          (94)    
Site Imp(   148) Demo(      )   LS                 --            --         (148)    
Information Systems             LS                 --            --          (21)    
Antiterrorism Measures          LS                 --            --          (40)    
                                                                                     
ESTIMATED CONTRACT COST                                                    9,984     
CONTINGENCY PERCENT  (5.00%)                                                 499                                                                            _________     
SUBTOTAL                                                                  10,483     
SUPV, INSP & OVERHEAD  (5.70%)                                               598     
DESIGN/BUILD - DESIGN COST                                                   419                                                                            _________     
TOTAL REQUEST                                                             11,500     
TOTAL REQUEST (ROUNDED)                                                   11,600     
INSTALLED EQT-OTHER APPROP                                                  (265)    
                                                                                     
                            Construct a combined Joint Center of Excellence          
for Religious Training and Education (JCERTE) at Fort Jackson, SC. Primary           
facilities for the Navy Training School will include administrative space,           
classrooms, sailorization lab, learning resource center, conference rooms,           
support space, lobby, restrooms, mechanical and electrical rooms, janitor            
closet, communications room, server room, and storage. The lobby, hallways,          
and open spaces should be sized to include placement of historical artifacts         
to include 5 stained glass windows. Primary facilities for the Air Force             
Training School will include administrative space, DV receiving space,               
classrooms, contractor space, TDY support space, media production office and         
lab, support space, conference room, audio/visual control rooms, seminar             
rooms, tech training classroom, supply room, student issued lap top computer         
storage and workroom, restrooms, mechanical and electrical rooms, janitor            
closet, communications room, and server room. The DV receiving space,                
hallways, and open spaces should be sized to include placement of historical         
artifacts to include 13 stained glass windows. Primary facilities for the            
Inter-Service Training area will include seminar rooms, applied learning labs,       
student and faculty lounges, library, auditorium, sacristy, restrooms,               
mechanical and electrical rooms, janitor closet, communications room, and            
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1.COMPONENT 2.DATE

3.INSTALLATION AND LOCATION

PREVIOUS EDITIONS MAY BE USED INTERNALLY
UNTIL EXHAUSTED

PAGE NO. 276 DD FORM
1 DEC 76

FY        MILITARY CONSTRUCTION PROJECT DATA

1391C

4.PROJECT TITLE 5.PROJECT NUMBER

                                                                                     
                                                                                     
                     2008                                                            
    ARMY/BCA                                                        24 JAN 2007      
                                                                                     
                                                                                     
Fort Jackson, South Carolina                                                         
                                                                                     
                                                                                     
Joint Religous Education & Training Center                            65074          
                                                                                     
DESCRIPTION OF PROPOSED CONSTRUCTION:  (CONTINUED)                                   __________________________________________________                                   
server room. Provide connection to the installation wide energy monitoring and       
control system (EMCS), fire alarm system, and mass notification system;              
interior communications; and building information systems. Supporting                
facilities include utilities (electric, water, and sanitary sewer); parking;         
parking lot lighting; walks, curbs and gutters; service drive; storm drainage;       
erosion control; information systems; site improvements and landscaping; and         
exterior communications and building information systems. Relocation of an           
active 12" water line is required. Heating and air conditioning will be              
provided via connection at valve pit located at the Hotel site to Central            
Energy Plant #4. Accommodations for accessibility and usability by individuals       
with disabilities will be provided. AT measures include providing the                
appropriate standoff distances from adjacent buildings, roadways and parking         
areas; electronic key card access; mass notification systems; laminated window       
glazing; swing arm gates at service drive; elevated air intake locations;            
concrete planters and/or vegetative protective means consisting of large             
trees. Air Conditioning (Estimated 404 kWr/115 Tons).                                
________________________________________________________________________________     
11. REQ:          5,859 m2  ADQT:          1,369 m2  SUBSTD:            228 m2       ________                                                                             
PROJECT:  Construct a joint center of religious training and education for all       ________                                                                             
branches of the military services. (Current Mission)                                 
REQUIREMENT:   As a result of BRAC 2005, realign Maxwell Air Force Base, AL;         ____________                                                                         
Naval Air Station Meridian, MS; and Naval Station Newport, RI by relocating          
religious training and education to Fort Jackson, SC establishing a Joint            
Center of Excellence for Religious Training and Education (JCERTE).                  
CURRENT SITUATION:   The Naval Chaplains School conducts religious training          __________________                                                                   
and education for the Navy, Marine Corps, and Coast Guard at the Naval Air           
Station Meridian, MS and the Naval Station Newport, RI. The Air Force Chaplain       
Service Institute conducts religious training and education at Maxwell Air           
Force Base, AL. Army religious training and education is conducted at the U.S.       
Army Chaplain Center and School Fort Jackson, SC.                                    
IMPACT IF NOT PROVIDED:   If this project is not provided, BRAC 2005                 _______________________                                                              
initiatives will not met. The Department of Defense transformational options         
to establish a center of excellence for joint education and training by              
combining like schools and to establish joint officer and enlisted specialized       
skills training will not be fulfilled.                                               
ADDITIONAL:   In the event that a utility system is privatized (under 10 USC         ___________                                                                          
2688 or other authority) prior to award of this project or during construction       
of this project, MILCON funds appropriated for the MILCON project herein may         
be transferred to the utility privatization contractor involved for the              
utility infrastructure. Title to the utility infrastructure constructed as a         
result of this MILCON project may be transferred to the utility privatization        
contractor notwithstanding any other provision of law. This project has been         
coordinated with the installation physical security plan, and all physical           
security measures are included. All required antiterrorism protection measures       
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1.COMPONENT 2.DATE

3.INSTALLATION AND LOCATION

PREVIOUS EDITIONS MAY BE USED INTERNALLY
UNTIL EXHAUSTED

PAGE NO. 277DD FORM
1 DEC 76

FY        MILITARY CONSTRUCTION PROJECT DATA

1391C

4.PROJECT TITLE 5.PROJECT NUMBER

                                                                                     
                                                                                     
                     2008                                                            
    ARMY/BCA                                                        24 JAN 2007      
                                                                                     
                                                                                     
Fort Jackson, South Carolina                                                         
                                                                                     
                                                                                     
Joint Religous Education & Training Center                            65074          
                                                                                     
ADDITIONAL:    (CONTINUED)                                                           __________________________                                                           
are included. Alternative methods of meeting this requirement have been              
explored during project development. This project is the only feasible option        
to meet the requirement. The Deputy Assistant Secretary of the Army                  
(Installations and Housing) certifies that this project has been considered          
for joint use potential. The facility will be available for use by other             
components. Sustainable principles will be integrated into the design,               
development, and construction of the project in accordance with Executive            
Order 13123 and other applicable laws and Executive Orders.                          
                                                                                     
12.  SUPPLEMENTAL DATA:                                                              _______________________                                                              
     A.  Estimated Design Data:                                                      
         (1)  Status:                                                                
              (a)  Date Design Started.............................  AUG 2006                                                                            _________        
              (b)  Percent Complete As Of January 2007.............     20.00                                                                            _________        
              (c)  Date 35% Designed...............................  APR 2008                                                                            _________        
              (d)  Date Design Complete............................  AUG 2008                                                                            _________        
              (e)  Parametric Cost Estimating Used to Develop Costs        NO                                                                            _________        
              (f)  Type of Design Contract:  Design-build                            
                                                                                     
         (2)  Basis:                                                                 
              (a)  Standard or Definitive Design:  NO                                
                                                                                     
         (3)  Total Design Cost (c) = (a)+(b) OR (d)+(e):             ($000)         
              (a)  Production of Plans and Specifications..........       314                                                                            _________        
              (b)  All Other Design Costs..........................       283                                                                            _________        
              (c)  Total Design Cost...............................       597                                                                            _________        
              (d)  Contract........................................       314                                                                            _________        
              (e)  In-house........................................       283                                                                            _________        
                                                                                     
         (4)  Construction Contract Award..........................  FEB 2008                                                                            _________        
                                                                                     
         (5)  Construction Start...................................  MAR 2008                                                                            _________        
                                                                                     
         (6)  Construction Completion..............................  SEP 2009                                                                            _________        
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1.COMPONENT 2.DATE

3.INSTALLATION AND LOCATION

PREVIOUS EDITIONS MAY BE USED INTERNALLY
UNTIL EXHAUSTED

PAGE NO. 278 DD FORM
1 DEC 76

FY        MILITARY CONSTRUCTION PROJECT DATA

1391C

4.PROJECT TITLE 5.PROJECT NUMBER

                                                                                     
                                                                                     
                     2008                                                            
    ARMY/BCA                                                        24 JAN 2007      
                                                                                     
                                                                                     
Fort Jackson, South Carolina                                                         
                                                                                     
                                                                                     
Joint Religous Education & Training Center                            65074          
                                                                                     
                                                                                     
12.  SUPPLEMENTAL DATA:  (CONTINUED)                                                 _______________________                                                              
     B.  Equipment associated with this project which will be provided from          
  other appropriations:                                                              
                                                           Fiscal Year               
    Equipment                     Procuring                Appropriated   Cost       
    Nomenclature                  Appropriation            Or Requested   ($000)         ____________                  _____________            ____________   ______     
                                                                                     
  Navy PCS                          BCA-OP                  2009             147     
  Air Force PCS                     BCA-OP                  2009             112     
  Info Sys - ISC                    BCA-OP                  2009               6     
                                                                          ______     
                                                             TOTAL           265     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
Installation Engineer:  Douglas E. Burchett                                          
Phone Number:  803.751.7640                                                          
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FY 2008/2009 Budget Estimates
Base Realignment and Closure Account - 2005

Cost and Savings by Fiscal Year
(Dollars in Millions)  

ARMY/Net Fires Ctr - Recommendation #126

FY 2006 FY 2007* FY 2008 FY 2009 FY 2010 FY 2011   FY2006-2011
One-Time Implementation Costs:
Military Construction 0.000 138.000 93.000 0.000 30.500 0.000 261.500
Family Housing - Construction 0.000 0.000 0.000 0.000 0.000 0.000 0.000
                       -  Operations 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Environmental 0.189 0.000 0.000 0.000 0.000 0.000 0.189
Operations & Maintenance 0.000 3.809 5.030 5.335 15.429 14.950 44.552
Military Personnel - PCS 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Other 0.000 5.713 8.738 3.952 0.000 1.518 19.921
Homeowners Assistance Program 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Total One-Time Costs 0.189 147.521 106.768 9.287 45.929 16.468 326.161
Estimated Land Revenues 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Budget Request 0.189 147.521 106.768 9.287 45.929 16.468 326.161

One-Time Costs
Funded Outside of the Account:
Military Construction 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Family Housing 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Environmental 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Operations & Maintenance                                 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Other 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Homeowners Assistance Program 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Total One-Time Cost Outside of the Account: 0.000 0.000 0.000 0.000 0.000 0.000 0.000

Grand Total One-Time Implementation Costs 0.189 147.521 106.768 9.287 45.929 16.468 326.161

Recurring Costs: (memo non-add)
Operations & Maintenance 0.000 0.000 0.000 6.368 20.917 23.044 50.329
Military Personnel 0.000 0.000 0.000 4.798 4.923 5.026 14.747
Other 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Total Recurring Costs (memo non-add): 0.000 0.000 0.000 11.167 25.839 28.070 65.076

* Note: The FY 2007 column reflects the FY 2007 President's Budget request.
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FY 2008/2009 Budget Estimates
Base Realignment and Closure Account - 2005

Cost and Savings by Fiscal Year
(Dollars in Millions)  

ARMY/Net Fires Ctr - Recommendation #126
FY 2006 FY 2007* FY 2008 FY 2009 FY 2010 FY 2011   FY2006-2011

One-Time Savings:
Military Construction 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Family Housing - Construction 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Military PCS Cost Avoidance 0.000 0.031 3.103 0.000 0.000 0.000 3.133
Other 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Total One-Time Savings 0.000 0.031 3.103 0.000 0.000 0.000 3.133

Recurring Savings:
Civilian Salary: 0.000 0.000 0.000 0.787 4.919 8.396 14.102
Military Personel Entitlements:
   Officer Salary 0.000 0.000 0.000 1.008 6.210 10.567 17.786
   Enlisted Salary 0.000 0.000 0.000 3.857 23.610 40.131 67.598
   Housing Allowance 0.000 0.000 0.000 0.627 11.126 11.360 23.113
Overhead:
   Family Housing Operations 0.000 0.000 0.000 0.000 0.000 0.000 0.000
   Sustainment 0.000 0.000 0.000 0.052 0.265 0.271 0.587
   Recapitalization 0.000 0.000 0.000 0.036 0.179 0.183 0.397
   BOS 0.000 0.000 0.000 0.533 5.106 5.213 10.852
Other:
   Procurement 0.000 0.000 0.000 0.000 0.000 0.000 0.000
   Mission Activity 0.000 0.000 0.000 0.000 0.000 0.000 0.000
   Miscellaneous 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Total Recurring Savings 0.000 0.000 0.000 6.900 51.415 76.120 134.435

Grand Total Savings 0.000 0.031 3.103 6.900 51.415 76.120 137.568

Net Civilian Manpower Position Changes (+/-) 0 0 0 (56) 0 0 (56)
Net Military Manpower Position Changes (+/-) 0 0 0 (507) 0 0 (507)

Net Implementation Costs
  Less Estimated Land Revenues: 0.189 147.491 103.665 2.387 -5.486 -59.652 188.593

* Note: The FY 2007 column reflects the FY 2007 President's Budget request.
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BASE REALIGNMENT AND CLOSURE 
PACKAGE DESCRIPTION 

 
 
Army/Location/Package:  Army/Texas, Oklahoma/Net Fires Center – 
Commission Recommendation #126 
 
Realignment Package:  
 
     a.  Realign Fort Bliss, TX, by relocating the Air Defense 
Artillery (ADA) Center & School to Fort Sill, OK. Consolidate the 
ADA Center & School with the Field Artillery Center & School to 
establish a Net Fires Center. 

 
One-Time Implementation Costs:
 
 Military Construction:                                      
  

Location Project Title FY PN Amount 
($M)

Ft. Sill, OK Restation ADA School, 
Increment 1 2007 64738 $138.000

    
Subtotal for FY 2007   $138.000
    

Ft. Sill, OK ADA School Complex, 
Increment 2 2008 65672 $87.000

Ft. Sill, OK Training Aids Support 
Center 2008 20707 $6.000

    
Subtotal for FY 2008   $93.000
    
Ft. Sill, OK Simulator Building 2010 59570 $27.000

Ft. Sill, OK Headquarters Building, 
ADA 2010 65428 $3.500

    
Subtotal for FY 2010   $30.500
    
TOTAL PROGRAM FOR FY 2006 – 2011   $261.500
 
    Conjunctively-Funded Construction:  None. 
 
    Family Housing Construction:  None. 
 
    Family Housing Operations:  None. 
 
    Operation and Maintenance:  Cost includes procurement of 
equipment (systems and facilities furniture), transportation of 
things, and communications in support of this recommendation.  
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BASE REALIGNMENT AND CLOSURE 
PACKAGE DESCRIPTION 

(Continued) 
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Total One-Time Cost estimate is $44.552 million. The FY 2008 
budget estimate is $5.030 million. 
 
    Military Personnel:  None. 
 
    Other:  Cost includes IT installation (communications, 
automation and information management systems equipment) in 
support of construction projects.  Total One-Time Cost estimate 
is $19.921 million. The FY 2008 budget estimate is $8.738 
million. 
 
    Revenues from Land Sales:  None. 
 
Savings: 
 
    Military Construction:  None. 
 
    Family Housing Construction:  None. 
 
    Family Housing Operations:  None. 
 
    Operation and Maintenance:  Facilities sustainment and 
recapitalization, base operations, and civilian salaries. 
 
          Military Personnel:  The savings due to changes in housing 
allowances and salary savings for eliminated personnel positions. 
 
    Other:  None. 
 
Environmental:   
                 
The Army is conducting the following environmental studies and 
NEPA prior to construction and movement. There is no FY 2008 
Environmental requirement. 
 

a. Fort Sill: $.189 million; Study – Threatened Endangered 
Species Study; NEPA - Environmental Assessment. 
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3.INSTALLATION AND LOCATION
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FY           MILITARY CONSTRUCTION PROJECT DATA

4.PROJECT TITLE

5.PROGRAM ELEMENT 6.CATEGORY CODE 7.PROJECT NUMBER 8.PROJECT COST ($000)

9.COST ESTIMATES

ITEM UM (M/E) QUANTITY UNITCOST COST ($000)

10.Description of Proposed Construction

1391

Auth

Approp

                                                                                     
                                                                                     
                  2008                                                               
    ARMY/BCA                                                        24 JAN 2007      
                                                                                     
Fort Sill                                                                            
Oklahoma                                   ADA School Complex Incr 2                 
                                                                                     
                                                                                     
                         171               65672                   87,000            
                                                                                     
                                                                                     
PRIMARY FACILITY                                                         162,496     ________________                                                                     
Brigade Headquarters            m2 (SF)     978.08 (   10,528)   1,412    (1,381)    
Battalion Headquarters          m2 (SF)      2,160 (   23,253)   1,288    (2,782)    
Company Operations Facilities   m2 (SF)      6,383 (   68,711)   1,321    (8,431)    
Organizational Classroom        m2 (SF)      1,254 (   13,497)   1,348    (1,691)    
General Instruction Building    m2 (SF)     14,934 (  160,750)   1,533   (22,887)    
  Total from Continuation page                                          (125,324)    
SUPPORTING FACILITIES                                                     32,796     _____________________                                                                
Electric Service                LS                 --            --      (10,365)    
Water, Sewer, Gas               LS                 --            --       (2,200)    
Paving, Walks, Curbs & Gutters  LS                 --            --       (2,926)    
Storm Drainage                  LS                 --            --       (1,406)    
Site Imp(13,337) Demo(    73)   LS                 --            --      (13,410)    
Information Systems             LS                 --            --       (2,489)    
                                                                                     
                                                                                     
                                                                                     
ESTIMATED CONTRACT COST                                                  195,292     
CONTINGENCY PERCENT  (5.00%)                                               9,765                                                                            _________     
SUBTOTAL                                                                 205,057     
SUPV, INSP & OVERHEAD  (5.70%)                                            11,688     
DESIGN/BUILD - DESIGN COST                                                 8,202                                                                            _________     
TOTAL REQUEST                                                            224,947     
TOTAL REQUEST (ROUNDED)                                                  225,000     
INSTALLED EQT-OTHER APPROP                                                (3,043)    
                                                                                     
                            This is an incrementally funded project. The full        
authorization of $225M was requested in FY 2007 (PN 64738) with the first            
funding increment of $138M. The second funding increment of $87M is being            
requested in FY 2008 (PN 65672). Construct Schoolhouse Complex. Primary              
facilities include brigade/battalion/company headquarters, classrooms,               
instructional buildings, maintenance and storage facilities, dining facility,        
simulator facilities, and unaccompanied enlisted personnel housing (UEPH).           
Supporting facilities include electric service, storm drainage systems,              
sanitary sewage systems, roads, paving, walks, curbs and gutters, parking, oil       
water separators, security fencing and gates, information systems, exterior          
and security lighting, fire protection and alarm systems, and site                   
improvements. Project will include connection to energy monitoring and control       
system (EMCS). Antiterrorism measures and access for individuals with                
disabilities will be provided. Demolish 3 Buildings (TOTAL 754 m2/8,118 SF).         
Air Conditioning (Estimated 4,396 kWr/1,250 Tons).                                   
________________________________________________________________________________     
11. REQ:         85,642 m2  ADQT:           NONE     SUBSTD:           NONE          ________                                                                             
PROJECT:  Construct Schoolhouse Complex. (Current Mission)                           ________                                                                             
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                     2008                                                            
    ARMY/BCA                                                        24 JAN 2007      
                                                                                     
                                                                                     
Fort Sill, Oklahoma                                                                  
                                                                                     
                                                                                     
ADA School Complex Incr 2                                             65672          
                                                                                     
 9.  COST ESTIMATES (CONTINUED)                                                       ______________________________                                                      
                                                                Unit      Cost       
     Item                       UM (M/E)      QUANTITY          COST     ($000)      
                                                                                     
PRIMARY FACILITY (CONTINUED)                                                         ____________________________                                                         
Gen Item Repair Instruct. Bldg  m2 (SF)      8,138 (   87,600)   1,043    (8,485)    
Vehicle Maint. Instruction Bldg m2 (SF)      4,868 (   52,400)   1,565    (7,620)    
Organizational Vehicle Parking  m2 (SF)      9,708 (  104,500)  592.02    (5,748)    
Laboratory Instruction Bldg     m2 (SF)      2,490 (   26,800)   1,773    (4,414)    
Auto-Aided Instruction Bldg     m2 (SF)      1,180 (   12,700)   2,021    (2,385)    
Material Handling Instruct. Bld m2 (SF)     464.52 (    5,000)   1,014      (471)    
Simulator Bldg (Non-Motion-Base m2 (SF)      1,547 (   16,650)   2,162    (3,344)    
Moving Target Simulator Bldg    m2 (SF)     836.13 (    9,000)   2,102    (1,758)    
Vehicle Maint. Shop, Track      m2 (SF)      3,176 (   34,183)   1,441    (4,575)    
Oil Storage Building            m2 (SF)     111.48 (    1,200)  892.16       (99)    
Deployment Equipment Storage    m2 (SF)      2,016 (   21,700)  671.60    (1,354)    
Dining Facility                 m2 (SF)      2,811 (   30,257)   2,575    (7,238)    
Student Barracks                m2 (SF)     20,290 (  218,400)   1,696   (34,405)    
Barracks                        m2 (SF)     12,004 (  129,210)   1,717   (20,608)    
Admin Renovation                m2 (SF)     20,010 (  215,384)  733.53   (14,678)    
Antiterrorism Measures          LS                 --            --       (5,000)    
Building Information Systems    LS                 --            --       (3,142)                                                                           _________     
                                                                Total    125,324     
                                                                                     
REQUIREMENT:   The relocation of the Air Defense Artillery (ADA) School to           ____________                                                                         
Fort Sill is required to support the establishment of the Net Fires Center.          
This action will combine the Artillery and ADA Schools at Fort Sill.                 
CURRENT SITUATION:   A review of the existing facilities at Fort Sill                __________________                                                                   
indicated that there are not sufficient suitable vacant facilities available         
to accommodate the relocation of the Air Defense Artillery missions.                 
IMPACT IF NOT PROVIDED:   If this project is not provided, there will be no          _______________________                                                              
facilities available to accommodate the Air Defense Artillery school missions.       
The establishment of the Net Fires Center, through the merger of the Artillery       
and Air Defense Artillery school mission will, not be accomplished.                  
ADDITIONAL:   In the event that a utility system is privatized (under 10 USC         ___________                                                                          
2688 or other authority) prior to award of this project or during construction       
of this project, MILCON funds appropriated for the MILCON project herein may         
be transferred to the utility privatization contractor involved for the              
utility infrastructure. Title to the utility infrastructure constructed as a         
result of this MILCON project may be transferred to the utility privatization        
contractor notwithstanding any other provision of law. This project has been         
coordinated with the installation physical security plan, and all physical           
security measures are included. All required antiterrorism protection measures       
are included. Alternative methods of meeting this requirement have been              
explored during project development. This project is the only feasible option        
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                     2008                                                            
    ARMY/BCA                                                        24 JAN 2007      
                                                                                     
                                                                                     
Fort Sill, Oklahoma                                                                  
                                                                                     
                                                                                     
ADA School Complex Incr 2                                             65672          
                                                                                     
ADDITIONAL:    (CONTINUED)                                                           __________________________                                                           
to meet the requirement. The Deputy Assistant Secretary of the Army                  
(Installations and Housing) certifies that this project has been considered          
for joint use potential. The facility will be available for use by other             
components. Sustainable principles will be integrated into the design,               
development, and construction of the project in accordance with Executive            
Order 13123 and other applicable laws and Executive Orders.                          
                                                                                     
12.  SUPPLEMENTAL DATA:                                                              _______________________                                                              
     A.  Estimated Design Data:                                                      
         (1)  Status:                                                                
              (a)  Date Design Started.............................  MAR 2006                                                                            _________        
              (b)  Percent Complete As Of January 2007.............     25.00                                                                            _________        
              (c)  Date 35% Designed...............................  MAR 2007                                                                            _________        
              (d)  Date Design Complete............................  AUG 2007                                                                            _________        
              (e)  Parametric Cost Estimating Used to Develop Costs        NO                                                                            _________        
              (f)  Type of Design Contract:  Design-build                            
                                                                                     
         (2)  Basis:                                                                 
              (a)  Standard or Definitive Design:  YES                               
              (b)  Where Most Recently Used:                                         
                   Fort Bliss                                                        
                                                                                     
         (3)  Total Design Cost (c) = (a)+(b) OR (d)+(e):             ($000)         
              (a)  Production of Plans and Specifications..........     6,159                                                                            _________        
              (b)  All Other Design Costs..........................     5,132                                                                            _________        
              (c)  Total Design Cost...............................    11,291                                                                            _________        
              (d)  Contract........................................     6,159                                                                            _________        
              (e)  In-house........................................     5,132                                                                            _________        
                                                                                     
         (4)  Construction Contract Award..........................  DEC 2006                                                                            _________        
                                                                                     
         (5)  Construction Start...................................  MAY 2007                                                                            _________        
                                                                                     
         (6)  Construction Completion..............................  DEC 2009                                                                            _________        
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                     2008                                                            
    ARMY/BCA                                                        24 JAN 2007      
                                                                                     
                                                                                     
Fort Sill, Oklahoma                                                                  
                                                                                     
                                                                                     
ADA School Complex Incr 2                                             65672          
                                                                                     
                                                                                     
12.  SUPPLEMENTAL DATA:  (CONTINUED)                                                 _______________________                                                              
     B.  Equipment associated with this project which will be provided from          
  other appropriations:                                                              
                                                           Fiscal Year               
    Equipment                     Procuring                Appropriated   Cost       
    Nomenclature                  Appropriation            Or Requested   ($000)         ____________                  _____________            ____________   ______     
                                                                                     
  Kitchen Equipment                 BCA-OP                  2008           2,500     
  Info Sys - ISC                    BCA-OP                  2009             543     
                                                                          ______     
                                                             TOTAL         3,043     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
Installation Engineer:  Mr. Randall J. Bulter                                        
Phone Number:  580-442-3705                                                          
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                  2008                                                               
    ARMY/BCA                                                        24 JAN 2007      
                                                                                     
Fort Sill                                                                            
Oklahoma                                   Training Aids Support Center              
                                                                                     
                                                                                     
                         141               20707                    6,000            
                                                                                     
                                                                                     
PRIMARY FACILITY                                                           4,525     ________________                                                                     
Training Support Center         m2 (SF)      3,995 (   43,000)   1,058    (4,226)    
Special Foundations             m2 (SF)      3,995 (   43,000)   37.40      (149)    
Antiterrorism Measures          LS                 --            --         (108)    
Building Information Systems    LS                 --            --          (42)    
                                                                                     
                                                                                     
SUPPORTING FACILITIES                                                        900     _____________________                                                                
Electric Service                LS                 --            --          (80)    
Water, Sewer, Gas               LS                 --            --          (88)    
Paving, Walks, Curbs & Gutters  LS                 --            --         (296)    
Storm Drainage                  LS                 --            --          (31)    
Site Imp(    24) Demo(    54)   LS                 --            --          (78)    
Information Systems             LS                 --            --         (271)    
Antiterrorism Measures          LS                 --            --          (56)    
                                                                                     
                                                                                     
ESTIMATED CONTRACT COST                                                    5,425     
CONTINGENCY PERCENT  (5.00%)                                                 271                                                                            _________     
SUBTOTAL                                                                   5,696     
SUPV, INSP & OVERHEAD  (5.70%)                                               325                                                                            _________     
TOTAL REQUEST                                                              6,021     
TOTAL REQUEST (ROUNDED)                                                    6,000     
INSTALLED EQT-OTHER APPROP                                                   (17)    
                                                                                     
                                                                                     
                            Construct a modified standard design medium              
Training Support Center (TSC) Warehouse. Primary facilities include the TSC          
and building information systems. Supporting facilities include electrical,          
water, sewer, gas, storm drainage, fire protection, exterior lighting, roads,        
walks, curbs, and site improvements. Access for individuals with disabilities        
and antiterrorism protection measures will be provided. Comprehensive design         
services are required. Air Conditioning (Estimated 28 kWr/8 Tons).                   
________________________________________________________________________________     
11. REQ:          3,995 m2  ADQT:           NONE     SUBSTD:          1,178 m2       ________                                                                             
PROJECT:  Construct a modified standard medium Training Support Center (TSC)         ________                                                                             
Warehouse. (Current Mission)                                                         
REQUIREMENT:   Fort Sill’s TSC is responsible for providing storage,                 ____________                                                                         
instruction, loan/issue, accountability, and maintenance for Training Aids           
Device Simulators and Simulations (TADSS) for all active Army, Reserve               
Component (USAR/ARNG), and Cadet Command (ROTC) units within a three-state           
(Oklahoma, Arkansas, and North Texas) area of responsibility, as well as             
support of other DOD, Federal, and local government agencies as coordinated by       
the Army Training Support Center (ATSC). TSC is responsible for retaining            
positive control of all TADSS that are procured, received, or fabricated, as         
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                     2008                                                            
    ARMY/BCA                                                        24 JAN 2007      
                                                                                     
                                                                                     
Fort Sill, Oklahoma                                                                  
                                                                                     
                                                                                     
Training Aids Support Center                                          20707          
                                                                                     
REQUIREMENT:   (CONTINUED)                                                           __________________________                                                           
well as for requesting, receiving, accounting for, issuing, inventorying, and        
disposing of TADSS. Fort Sill’s TSC is responsible for approximately 8,500           
TADSS items, with 10,200 additional items due in to fill shortages in support        
of existing requirements. This does not include consumable items such as             
supplies required to support TADSS use or Graphic Training Aids (GTAs) that          
are also managed by TSC. It also excludes major simulator systems requiring          
TSC accountability that are permanently installed and operated elsewhere.            
Current plans and projections indicate that the quantity of TADSS items              
assigned to the Fort Sill TSC will increase in support of future requirements        
and BRAC realignment by an additional 11,150 TADSS for a total of over 29,000        
items requiring space for storage, loan, issue, and maintenance.                     
CURRENT SITUATION:   Due to lack of space in the existing TSC warehouses, many       __________________                                                                   
of the current items are stored at other locations, including sensitive items        
that are stored in the arms rooms of two different units on the installation         
due to lack of appropriate storage space at TSC, as well as several thousand         
items of MILES equipment currently stored at Fort Chaffee, making them not           
readily available to meet the requirements of other units.                           
IMPACT IF NOT PROVIDED:   If this project is not provided Fort Sill will             _______________________                                                              
continue storing TADDS, including sensitive items, at random locations across        
the installation as well as off-post at other installations due to inadequate        
storage capacity. As a result, TADSS will not be readily available for soldier       
and unit training requirements. Existing facilities infrastructure will              
continue to degrade subjecting TADSS/MILES to damage and security issues. The        
increase in support of future requirements and BRAC realignment will continue        
to reduce available training time by increasing time needed to obtain training       
devices.                                                                             
ADDITIONAL:   In the event that a utility system is privatized (under 10 USC         ___________                                                                          
2688 or other authority) prior to award of this project or during construction       
of this project, MILCON funds appropriated for the MILCON project herein may         
be transferred to the utility privatization contractor involved for the              
utility infrastructure. Title to the utility infrastructure constructed as a         
result of this MILCON project may be transferred to the utility privatization        
contractor notwithstanding any other provision of law. This project has been         
coordinated with the installation physical security plan, and all physical           
security measures are included. All required antiterrorism protection measures       
are included. Alternative methods of meeting this requirement have been              
explored during project development. This project is the only feasible option        
to meet the requirement. The Deputy Assistant Secretary of the Army                  
(Installations and Housing) certifies that this project has been considered          
for joint use potential. The facility will be available for use by other             
components. Sustainable principles will be integrated into the design,               
development, and construction of the project in accordance with Executive            
Order 13123 and other applicable laws and Executive Orders.                          
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                     2008                                                            
    ARMY/BCA                                                        24 JAN 2007      
                                                                                     
                                                                                     
Fort Sill, Oklahoma                                                                  
                                                                                     
                                                                                     
Training Aids Support Center                                          20707          
                                                                                     
12.  SUPPLEMENTAL DATA:                                                              _______________________                                                              
     A.  Estimated Design Data:                                                      
         (1)  Status:                                                                
              (a)  Date Design Started.............................  DEC 2006                                                                            _________        
              (b)  Percent Complete As Of January 2007.............     15.00                                                                            _________        
              (c)  Date 35% Designed...............................  FEB 2007                                                                            _________        
              (d)  Date Design Complete............................  SEP 2007                                                                            _________        
              (e)  Parametric Cost Estimating Used to Develop Costs        NO                                                                            _________        
              (f)  Type of Design Contract:  Design-bid-build                        
              (g)  An energy study and life cycle cost analysis will be              
                   documented during the final design.                               
                                                                                     
         (2)  Basis:                                                                 
              (a)  Standard or Definitive Design:  NO                                
                                                                                     
         (3)  Total Design Cost (c) = (a)+(b) OR (d)+(e):             ($000)         
              (a)  Production of Plans and Specifications..........       140                                                                            _________        
              (b)  All Other Design Costs..........................       100                                                                            _________        
              (c)  Total Design Cost...............................       240                                                                            _________        
              (d)  Contract........................................       100                                                                            _________        
              (e)  In-house........................................       140                                                                            _________        
                                                                                     
         (4)  Construction Contract Award..........................  DEC 2007                                                                            _________        
                                                                                     
         (5)  Construction Start...................................  FEB 2008                                                                            _________        
                                                                                     
         (6)  Construction Completion..............................  NOV 2009                                                                            _________        
                                                                                     
                                                                                     
     B.  Equipment associated with this project which will be provided from          
  other appropriations:                                                              
                                                           Fiscal Year               
    Equipment                     Procuring                Appropriated   Cost       
    Nomenclature                  Appropriation            Or Requested   ($000)         ____________                  _____________            ____________   ______     
                                                                                     
  Info Sys - ISC                    BCA-OP                  2009              17     
                                                                          ______     
                                                             TOTAL            17     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
Installation Engineer:  Randall J. Butler                                            
Phone Number:  (580) 442-3705                                                        
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FY 2008/2009 Budget Estimates
Base Realignment and Closure Account - 2005

Cost and Savings by Fiscal Year
(Dollars in Millions)  

ARMY/PP School - Leonard Wood - Recommendation #127

FY 2006 FY 2007* FY 2008 FY 2009 FY 2010 FY 2011   FY2006-2011
One-Time Implementation Costs:
Military Construction 0.000 0.000 0.000 26.000 0.000 0.000 26.000
Family Housing - Construction 0.000 0.000 0.000 0.000 0.000 0.000 0.000
                       -  Operations 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Environmental 0.192 0.000 0.000 0.000 0.000 0.000 0.192
Operations & Maintenance 0.000 0.000 0.000 2.000 2.984 0.000 4.984
Military Personnel - PCS 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Other 0.000 0.000 0.000 0.935 0.000 0.000 0.935
Homeowners Assistance Program 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Total One-Time Costs 0.192 0.000 0.000 28.935 2.984 0.000 32.111
Estimated Land Revenues 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Budget Request 0.192 0.000 0.000 28.935 2.984 0.000 32.111

One-Time Costs
Funded Outside of the Account:
Military Construction 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Family Housing 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Environmental 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Operations & Maintenance                                 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Other 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Homeowners Assistance Program 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Total One-Time Cost Outside of the Account: 0.000 0.000 0.000 0.000 0.000 0.000 0.000

Grand Total One-Time Implementation Costs 0.192 0.000 0.000 28.935 2.984 0.000 32.111

Recurring Costs: (memo non-add)
Operations & Maintenance 0.000 0.000 0.000 0.394 0.473 0.483 1.350
Military Personnel 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Other 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Total Recurring Costs (memo non-add): 0.000 0.000 0.000 0.394 0.473 0.483 1.350

* Note: The FY 2007 column reflects the FY 2007 President's Budget request.
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FY 2008/2009 Budget Estimates
Base Realignment and Closure Account - 2005

Cost and Savings by Fiscal Year
(Dollars in Millions)  

ARMY/PP School - Leonard Wood - Recommendation #127
FY 2006 FY 2007* FY 2008 FY 2009 FY 2010 FY 2011   FY2006-2011

One-Time Savings:
Military Construction 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Family Housing - Construction 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Military PCS Cost Avoidance 0.000 0.000 0.000 0.000 0.020 0.000 0.020
Other 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Total One-Time Savings 0.000 0.000 0.000 0.000 0.020 0.000 0.020

Recurring Savings:
Civilian Salary: 0.000 0.000 0.000 0.000 0.159 0.325 0.484
Military Personel Entitlements:
   Officer Salary 0.000 0.000 0.000 0.000 0.068 0.141 0.209
   Enlisted Salary 0.000 0.000 0.000 0.000 0.049 0.092 0.141
   Housing Allowance 0.000 0.000 0.000 0.000 0.166 0.169 0.335
Overhead:
   Family Housing Operations 0.000 0.000 0.000 0.000 0.000 0.000 0.000
   Sustainment 0.000 0.000 0.000 0.000 0.100 0.103 0.203
   Recapitalization 0.000 0.000 0.000 0.000 0.073 0.074 0.147
   BOS 0.000 0.000 0.000 0.000 0.053 0.054 0.107
Other:
   Procurement 0.000 0.000 0.000 0.000 0.000 0.000 0.000
   Mission Activity 0.000 0.000 0.000 0.000 0.000 0.000 0.000
   Miscellaneous 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Total Recurring Savings 0.000 0.000 0.000 0.000 0.668 0.958 1.626

Grand Total Savings 0.000 0.000 0.000 0.000 0.688 0.958 1.646

Net Civilian Manpower Position Changes (+/-) 0 0 0 0 (4) 0 (4)
Net Military Manpower Position Changes (+/-) 0 0 0 0 (2) 0 (2)

Net Implementation Costs
  Less Estimated Land Revenues: 0.192 0.000 0.000 28.935 2.296 -0.958 30.465

* Note: The FY 2007 column reflects the FY 2007 President's Budget request.
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BASE REALIGNMENT AND CLOSURE 
PACKAGE DESCRIPTION 

 
 
Army/Location/Package:  Army/Missouri, Virginia/Prime Power to 
Ft. Leonard Wood, MO – Commission Recommendation #127 
 
Realignment Package:  
 
     a.  Realign Fort Belvoir, VA, by relocating Army Prime Power 
School training to Fort Leonard Wood, MO. 

 
One-Time Implementation Costs:
 
 Military Construction: There is no Military Construction 
requirement for FY 2008.                            
  

Location Project Title FY PN Amount 
($M)

Ft. Leonard 
Wood, MO 

Prime Power School 
Complex 2009 62250 $26.000

    
Subtotal for FY 2009   $26.000
    
TOTAL PROGRAM FOR FY 2006 – 2011   $26.000
   
    Conjunctively-Funded Construction:  None. 
 
    Family Housing Construction:  None. 
 
    Family Housing Operations:  None. 
 
    Operation and Maintenance:  Cost includes civilian severance 
pay, civilian PCS, procurement of equipment (systems and 
facilities furniture), transportation of things, and 
communications in support of this recommendation.  Total One-Time 
Cost estimate is $4.984 million. There is no FY 2008 Operations 
and Maintenance requirement.   
 
    Military Personnel:  None. 
 
    Other:  Cost includes IT installation (communications, 
automation and information management systems equipment) in 
support of construction projects.  Total One-Time Cost estimate 
is $.935 million. There is no FY 2008 Other requirement. 
 
    Revenues from Land Sales:  None. 
 
Savings: 
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BASE REALIGNMENT AND CLOSURE 
PACKAGE DESCRIPTION 

(Continued) 
 
 

                                                  Exhibit BC-03 
899 

 

 
 
    Military Construction:  None. 
 
    Family Housing Construction:  None. 
 
    Family Housing Operations:  None. 
 
    Operation and Maintenance:  Facilities sustainment and 
recapitalization, base operations, and civilian salaries. 
 
          Military Personnel:  The savings due to changes in housing 
allowances and salary savings for eliminated personnel positions. 
 
    Other:  None. 
 
Environmental:   
               
The Army is conducting the following environmental studies and 
NEPA prior to construction and movement. There is no FY 2008 
Environmental requirement. 
 

a. Fort Leonard Wood: $.192 million; Studies - Archeological 
investigation and Threatened Endangered Species Study; NEPA - 
Environmental Assessment. 
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FY           MILITARY CONSTRUCTION PROJECT DATA

4.PROJECT TITLE

5.PROGRAM ELEMENT 6.CATEGORY CODE 7.PROJECT NUMBER 8.PROJECT COST ($000)

9.COST ESTIMATES

ITEM UM (M/E) QUANTITY UNIT COST COST ($000)

10.Description of Proposed Construction

1391

Auth

Approp

                                                                                     
                                                                                     
                  2009                                                               
    ARMY/BCA                                                        24 JAN 2007      
                                                                                     
Fort Leonard Wood                                                                    
Missouri                                   Prime Power School Complex                
                                                                                     
                                                                                     
                         218               62250                   26,000            
                                                                                     
                                                                                     
PRIMARY FACILITY                                                          17,890     ________________                                                                     
General Instruction Building    m2 (SF)      7,211 (   77,619)   1,945   (14,025)    
Special Air Filtration          LS                 --            --          (41)    
Training Area                   ha (AC)       4.05 (       10) 790,823    (3,203)    
Fuel Storage Tanks, Diesel/JP8  L  (GA)    137,032 (   36,200)    1.10      (151)    
IDS Installation                LS                 --            --          (31)    
  Total from Continuation page                                              (439)    
SUPPORTING FACILITIES                                                      4,253     _____________________                                                                
Electric Service                LS                 --            --         (308)    
Water, Sewer, Gas               LS                 --            --       (1,520)    
Paving, Walks, Curbs & Gutters  LS                 --            --         (365)    
Storm Drainage                  LS                 --            --         (126)    
Site Imp( 1,236) Demo(      )   LS                 --            --       (1,236)    
Information Systems             LS                 --            --         (643)    
Antiterrorism Measures          LS                 --            --          (55)    
                                                                                     
                                                                                     
ESTIMATED CONTRACT COST                                                   22,143     
CONTINGENCY PERCENT  (5.00%)                                               1,107                                                                            _________     
SUBTOTAL                                                                  23,250     
SUPV, INSP & OVERHEAD  (5.70%)                                             1,325     
DESIGN/BUILD - DESIGN COST                                                   930                                                                            _________     
TOTAL REQUEST                                                             25,505     
TOTAL REQUEST (ROUNDED)                                                   26,000     
INSTALLED EQT-OTHER APPROP                                                  (306)    
                                                                                     
                            Construct a US Army Power Prime School (USAPPS)          
Complex. Project will include a general instruction/administration facility,         
training area with concrete training pads and electrical switching station,          
diesel fuel storage, IDS installation, connection to EMCS and information            
systems. Supporting facilities include connections to existing utilities;            
paved parking; curb and gutter; covered pavilion; security lighting;                 
communications; landscaping; and anti-terrorism (AT) measures. Also included         
will be upgrades to the outdoor training area, perimeter lighting, and               
perimeter fencing. Access for individuals with disabilities will be provided.        
Anti-terrorism (AT) measures include special windows and doors, and site             
measures. Heating and air conditioning will be provided by a self-contained          
units. Comprehensive building and furnishings related interior design services       
are required. Air Conditioning (Estimated 141 kWr/40 Tons).                          
________________________________________________________________________________     
11. REQ:         44,872 m2  ADQT:         27,298 m2  SUBSTD:          4,699 m2       ________                                                                             
PROJECT:  Construct a Prime Power School Complex. (Current Mission)                  ________                                                                             
REQUIREMENT:   The USAPPS develops and conducts training courses for Military        ____________                                                                         
Occupation Specialty (21P) Prime Power Production Specialist and Navy Enlisted       
Code (5633) in accordance with enlisted and training proponency guidance. The        
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                     2009                                                            
    ARMY/BCA                                                        24 JAN 2007      
                                                                                     
                                                                                     
Fort Leonard Wood, Missouri                                                          
                                                                                     
                                                                                     
Prime Power School Complex                                            62250          
                                                                                     
 9.  COST ESTIMATES (CONTINUED)                                                       ______________________________                                                      
                                                                Unit      Cost       
     Item                       UM (M/E)      QUANTITY          COST     ($000)      
                                                                                     
PRIMARY FACILITY (CONTINUED)                                                         ____________________________                                                         
EMCS Connection                 LS                 --            --          (82)    
Antiterrorism Measures          LS                 --            --         (179)    
Building Information Systems    LS                 --            --         (178)                                                                           _________     
                                                                Total        439     
                                                                                     
REQUIREMENT:   (CONTINUED)                                                           __________________________                                                           
USAPPS will move to Fort Leonard Wood from Fort Belvoir as part of the BRAC          
2005 realignment. Future student load requirements will nearly double when one       
additional prime power line company and two Theater High Altitude Air Defense        
(THAADS) battalions are stood up (FY08-11).                                          
CURRENT SITUATION:   The USAPPS is presently located in three separate               __________________                                                                   
facilities in Fort Belvoir, Virginia. These facilities do not support the            
present student load requirements. There are currently no existing facilities        
that meet the Prime Power School requirements on the installation.                   
IMPACT IF NOT PROVIDED:   If this project is not provided, the school will           _______________________                                                              
move to Fort Leonard and be located in training area 244 (TA 244) with no            
facilities to support the mission.                                                   
ADDITIONAL:   In the event that a utility system is privatized (under 10 USC         ___________                                                                          
2688 or other authority) prior to award of this project or during construction       
of this project, MILCON funds appropriated for the MILCON project herein may         
be transferred to the utility privatization contractor involved for the              
utility infrastructure. Title to the utility infrastructure constructed as a         
result of this MILCON project may be transferred to the utility privatization        
contractor notwithstanding any other provision of law. This project has been         
coordinated with the installation physical security plan, and all physical           
security measures are included. All required antiterrorism protection measures       
are included. Alternative methods of meeting this requirement have been              
explored during project development. This project is the only feasible option        
to meet the requirement. The Deputy Assistant Secretary of the Army                  
(Installations and Housing) certifies that this project has been considered          
for joint use potential. The facility will be available for use by other             
components. Sustainable principles will be integrated into the design,               
development, and construction of the project in accordance with Executive            
Order 13123 and other applicable laws and Executive Orders.                          
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                     2009                                                            
    ARMY/BCA                                                        24 JAN 2007      
                                                                                     
                                                                                     
Fort Leonard Wood, Missouri                                                          
                                                                                     
                                                                                     
Prime Power School Complex                                            62250          
                                                                                     
12.  SUPPLEMENTAL DATA:                                                              _______________________                                                              
     A.  Estimated Design Data:                                                      
         (1)  Status:                                                                
              (a)  Date Design Started.............................  JUN 2007                                                                            _________        
              (b)  Percent Complete As Of January 2008.............     20.00                                                                            _________        
              (c)  Date 35% Designed...............................  MAR 2009                                                                            _________        
              (d)  Date Design Complete............................  SEP 2009                                                                            _________        
              (e)  Parametric Cost Estimating Used to Develop Costs        NO                                                                            _________        
              (f)  Type of Design Contract:  Design-build                            
              (g)  An energy study and life cycle cost analysis will be              
                   documented during the final design.                               
                                                                                     
         (2)  Basis:                                                                 
              (a)  Standard or Definitive Design:  NO                                
                                                                                     
         (3)  Total Design Cost (c) = (a)+(b) OR (d)+(e):             ($000)         
              (a)  Production of Plans and Specifications..........       668                                                                            _________        
              (b)  All Other Design Costs..........................       602                                                                            _________        
              (c)  Total Design Cost...............................     1,270                                                                            _________        
              (d)  Contract........................................       668                                                                            _________        
              (e)  In-house........................................       602                                                                            _________        
                                                                                     
         (4)  Construction Contract Award..........................  DEC 2008                                                                            _________        
                                                                                     
         (5)  Construction Start...................................  MAR 2009                                                                            _________        
                                                                                     
         (6)  Construction Completion..............................  MAR 2010                                                                            _________        
                                                                                     
                                                                                     
     B.  Equipment associated with this project which will be provided from          
  other appropriations:                                                              
                                                           Fiscal Year               
    Equipment                     Procuring                Appropriated   Cost       
    Nomenclature                  Appropriation            Or Requested   ($000)         ____________                  _____________            ____________   ______     
                                                                                     
  Classroom Automation              BCA-OP                  2009             211     
  IDS Systems                       BCA-OP                  2009              31     
  Info Sys - ISC                    BCA-OP                  2009              64     
                                                                          ______     
                                                             TOTAL           306     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
Installation Engineer:  LTC Richard J. Cole                                          
Phone Number:  573-596-0840                                                          
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FY 2008/2009 Budget Estimates
Base Realignment and Closure Account - 2005

Cost and Savings by Fiscal Year
(Dollars in Millions)  

ARMY/Co-loc Misc AF & NG Lease - Recommendation #129

FY 2006 FY 2007* FY 2008 FY 2009 FY 2010 FY 2011   FY2006-2011
One-Time Implementation Costs:
Military Construction 0.000 0.000 0.000 80.100 0.000 0.000 80.100
Family Housing - Construction 0.000 0.000 0.000 0.000 0.000 0.000 0.000
                       -  Operations 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Environmental 0.000 0.000 0.100 0.000 0.000 0.000 0.100
Operations & Maintenance 0.000 0.000 1.372 0.264 0.203 1.413 3.252
Military Personnel - PCS 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Other 0.000 0.000 0.000 0.218 0.000 0.694 0.912
Homeowners Assistance Program 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Total One-Time Costs 0.000 0.000 1.472 80.582 0.203 2.107 84.364
Estimated Land Revenues 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Budget Request 0.000 0.000 1.472 80.582 0.203 2.107 84.364

One-Time Costs
Funded Outside of the Account:
Military Construction 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Family Housing 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Environmental 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Operations & Maintenance                                 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Other 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Homeowners Assistance Program 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Total One-Time Cost Outside of the Account: 0.000 0.000 0.000 0.000 0.000 0.000 0.000

Grand Total One-Time Implementation Costs 0.000 0.000 1.472 80.582 0.203 2.107 84.364

Recurring Costs: (memo non-add)
Operations & Maintenance 0.000 0.000 0.000 0.000 0.470 1.315 1.785
Military Personnel 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Other 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Total Recurring Costs (memo non-add): 0.000 0.000 0.000 0.000 0.470 1.315 1.785

* Note: The FY 2007 column reflects the FY 2007 President's Budget request.
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FY 2008/2009 Budget Estimates
Base Realignment and Closure Account - 2005

Cost and Savings by Fiscal Year
(Dollars in Millions)  

ARMY/Co-loc Misc AF & NG Lease - Recommendation #129
FY 2006 FY 2007* FY 2008 FY 2009 FY 2010 FY 2011   FY2006-2011

One-Time Savings:
Military Construction 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Family Housing - Construction 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Military PCS Cost Avoidance 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Other 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Total One-Time Savings 0.000 0.000 0.000 0.000 0.000 0.000 0.000

Recurring Savings:
Civilian Salary: 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Military Personel Entitlements:
   Officer Salary 0.000 0.000 0.000 0.000 0.000 0.000 0.000
   Enlisted Salary 0.000 0.000 0.000 0.000 0.000 0.000 0.000
   Housing Allowance 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Overhead:
   Family Housing Operations 0.000 0.000 0.000 0.000 0.000 0.000 0.000
   Sustainment 0.000 0.000 0.000 0.000 0.000 0.000 0.000
   Recapitalization 0.000 0.000 0.000 0.000 0.000 0.000 0.000
   BOS 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Other:
   Procurement 0.000 0.000 0.000 0.000 0.000 0.000 0.000
   Mission Activity 0.000 0.000 0.000 0.000 0.000 5.177 5.177
   Miscellaneous 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Total Recurring Savings 0.000 0.000 0.000 0.000 0.000 5.177 5.177

Grand Total Savings 0.000 0.000 0.000 0.000 0.000 5.177 5.177

Net Civilian Manpower Position Changes (+/-) 0 0 0 0 0 0 0
Net Military Manpower Position Changes (+/-) 0 0 0 0 0 0 0

Net Implementation Costs
  Less Estimated Land Revenues: 0.000 0.000 1.472 80.582 0.203 -3.070 79.187

* Note: The FY 2007 column reflects the FY 2007 President's Budget request.
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BASE REALIGNMENT AND CLOSURE 
PACKAGE DESCRIPTION 

 
 

Army/Location/Package:  Army/Virginia, Maryland/Co-locate 
Miscellaneous Air Force Leased Locations and National Guard 
Headquarters Leased Locations – Commission Recommendation #129 
 
Realignment Package:  
 
      n.  Realign Jefferson Plaza-1, Arlington, VA by relocating 
the National Guard Bureau Headquarters, the Air National Guard 
Headquarters, and elements of the Army National Guard 
Headquarters to the Army National Guard Readiness Center, 
Arlington, VA, and Andrews Air Force Base, MD. 

 
One-Time Implementation Costs:
 
    Military Construction:  There is no Military Construction 
requirement for FY 2008. 
  

Location Project Title FY PN Amount 
($M)

Arlington 
Hall Station 

Readiness Center 
Addition 2009 66839 $80.100

    
Subtotal for FY 2009   $80.100
    
TOTAL PROGRAM FOR FY 2006 – 2011   $80.100
 
                                          
    Conjunctively-Funded Construction:  None. 
 
    Family Housing Construction:  None. 
 
    Family Housing Operations:  None. 
 
    Operation and Maintenance:  Cost includes civilian severance 
pay, civilian PCS, procurement of equipment (systems and 
facilities furniture), transportation of things, and 
communications in support of this recommendation.  Total One-Time 
Cost estimate is $3.252 million. The FY 2008 budget estimate is 
$1.372 million. 
 
    Military Personnel:  None. 
 
    Other:  Cost includes IT installation (communications, 
automation and information management systems equipment) in 
support construction projects.  Total One-Time Cost estimate is 
$.912 million. There is no FY 2008 Other requirement. 
 

Exhibit BC-03 
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BASE REALIGNMENT AND CLOSURE 
PACKAGE DESCRIPTION 

(Continued) 
 
 

                                                  Exhibit BC-03 
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    Revenues from Land Sales:  None. 
 
Savings: 
 
    Military Construction:  None. 
 
    Family Housing Construction:  None. 
 
    Family Housing Operations:  None. 
 
    Operation and Maintenance:  None. 
 
     Military Personnel:  The savings due to changes in housing 
allowances and salary savings for eliminated personnel positions. 
 
    Other:  None. 
 
Environmental:  In FY2008 the Army is conducting the following 
environmental studies and NEPA prior to construction and 
movement. Total One-Time Cost estimate is $.100 million. 
 

• Arlington Hall, VA: $.100 million; Study – Environmental 
Condition of Property. 
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                  2009                                                               
    ARMY/BCA                                                        24 JAN 2007      
                                                                                     
Arlington Hall Station                                                               
Virginia                                   Readiness Center Addition                 
                                                                                     
                                                                                     
                         171               66839                   80,100            
                                                                                     
                                                                                     
PRIMARY FACILITY                                                          61,186     ________________                                                                     
Administrative Facility, Genera m2 (SF)     17,964 (  193,364)   2,110   (37,899)    
Parking Garage                  m2 (SF)     20,163 (  217,035)  914.93   (18,448)    
Storage Facility, General Purpo m2 (SF)      1,301 (   14,000)   1,884    (2,450)    
EMCS Connections                LS                 --            --         (251)    
Antiterrorism Measures          LS                 --            --         (892)    
Building Information Systems    LS                 --            --       (1,246)    
SUPPORTING FACILITIES                                                      9,448     _____________________                                                                
Electric Service                LS                 --            --         (993)    
Water, Sewer, Gas               LS                 --            --         (895)    
Paving, Walks, Curbs & Gutters  LS                 --            --       (2,353)    
Storm Drainage                  LS                 --            --         (802)    
Site Imp( 3,727) Demo(      )   LS                 --            --       (3,727)    
Information Systems             LS                 --            --          (82)    
Antiterrorism Measures          LS                 --            --         (596)    
                                                                                     
                                                                                     
ESTIMATED CONTRACT COST                                                   70,634     
CONTINGENCY PERCENT  (5.00%)                                               3,532                                                                            _________     
SUBTOTAL                                                                  74,166     
SUPV, INSP & OVERHEAD  (4.00%)                                             2,967     
DESIGN/BUILD - DESIGN COST                                                 2,967                                                                            _________     
TOTAL REQUEST                                                             80,100     
TOTAL REQUEST (ROUNDED)                                                   80,100     
INSTALLED EQT-OTHER APPROP                                                (6,778)    
                                                                                     
                            Construct an administrative facility. This will be       
a four-story structure with mechanical and electrical equipment and prewired         
work stations. Outside supporting facilities will include a four story vehicle       
parking facility, fencing, sidewalks, exterior fire protection, and outside          
lighting. Access for the disabled will be provided. Physical security measures       
will be incorporated into design including maximum feasible standoff distance        
from roads, parking areas, and vehicle unloading areas, landscaping, and             
bollards to prevent access when standoff distance cannot be maintained. Cost         
effective energy conserving features will be incorporated into design,               
including energy monitoring and control systems (EMCS) and high efficiency           
motors, lighting, and HVAC systems. Comprehensive building and furnishings           
related interior design services are required.                                       
________________________________________________________________________________     
11. REQ:         36,268 m2  ADQT:           NONE     SUBSTD:           NONE          ________                                                                             
PROJECT:  This project is to provide a 900-person administrative facility for        ________                                                                             
the Army National Guard. (Current Mission)                                           
REQUIREMENT:   An administrative facility is required to support personnel           ____________                                                                         
relocating to this location due to BRAC 05.                                          
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                     2009                                                            
    ARMY/BCA                                                        24 JAN 2007      
                                                                                     
                                                                                     
Arlington Hall Station, Virginia                                                     
                                                                                     
                                                                                     
Readiness Center Addition                                             66839          
                                                                                     
CURRENT SITUATION:   The existing facility was constructed in 1992 with office       __________________                                                                   
space for 983 personnel. Currently there are plans to house an additional 900        
personnel at this facility and additional space is required to adequately            
perform their mission.                                                               
IMPACT IF NOT PROVIDED:   The ability for the assigned personnel to perform          _______________________                                                              
their duties in support of the Army National Guard will continue to be               
adversely affected if the personnel are not provided with the proper                 
facilities that they critically need. Without the construction of this               
facility the ARNG will be forced to lease commercial space which will place          
these personnel in harm’s way as anti-terrorism/force protection measures at         
commercial facilities cannot be guaranteed. BRAC 05 will not be met.                 
ADDITIONAL:   This project has been coordinated with the installation physical       ___________                                                                          
security plan, and all physical security measures are included. All required         
antiterrorism protection measures are included. Alternative methods of meeting       
this requirement have been explored during project development. This project         
is the only feasible option to meet the requirement. The Deputy Assistant            
Secretary of the Army (Installations and Housing) certifies that this project        
has been considered for joint use potential. The facility will be available          
for use by other components. Sustainable principles will be integrated into          
the design, development, and construction of the project in accordance with          
Executive Order 13123 and other applicable laws and Executive Orders.                
                                                                                     
12.  SUPPLEMENTAL DATA:                                                              _______________________                                                              
     A.  Estimated Design Data:                                                      
         (1)  Status:                                                                
              (a)  Date Design Started.............................  JUN 2007                                                                            _________        
              (b)  Percent Complete As Of January 2008.............     20.00                                                                            _________        
              (c)  Date 35% Designed...............................  APR 2009                                                                            _________        
              (d)  Date Design Complete............................  AUG 2009                                                                            _________        
              (e)  Parametric Cost Estimating Used to Develop Costs        NO                                                                            _________        
              (f)  Type of Design Contract:  Design-build                            
              (g)  An energy study and life cycle cost analysis will be              
                   documented during the final design.                               
                                                                                     
         (2)  Basis:                                                                 
              (a)  Standard or Definitive Design:  NO                                
                                                                                     
         (3)  Total Design Cost (c) = (a)+(b) OR (d)+(e):             ($000)         
              (a)  Production of Plans and Specifications..........     2,869                                                                            _________        
              (b)  All Other Design Costs..........................       506                                                                            _________        
              (c)  Total Design Cost...............................     3,375                                                                            _________        
              (d)  Contract........................................     2,869                                                                            _________        
              (e)  In-house........................................       506                                                                            _________        
                                                                                     
         (4)  Construction Contract Award..........................  FEB 2009                                                                            _________        
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                     2009                                                            
    ARMY/BCA                                                        24 JAN 2007      
                                                                                     
                                                                                     
Arlington Hall Station, Virginia                                                     
                                                                                     
                                                                                     
Readiness Center Addition                                             66839          
                                                                                     
12.  SUPPLEMENTAL DATA: (Continued)                                                  _______________________                                                              
     A.  Estimated Design Data: (Continued)                                          
                                                                                     
         (5)  Construction Start...................................  MAY 2009                                                                            _________        
                                                                                     
         (6)  Construction Completion..............................  AUG 2011                                                                            _________        
                                                                                     
                                                                                     
     B.  Equipment associated with this project which will be provided from          
  other appropriations:                                                              
                                                           Fiscal Year               
    Equipment                     Procuring                Appropriated   Cost       
    Nomenclature                  Appropriation            Or Requested   ($000)         ____________                  _____________            ____________   ______     
                                                                                     
  TELCOM                            BCA-OP                  2011           6,000     
  IDS                               BCA-OP                  2011             500     
  Info Sys - ISC                    BCA-OP                  2010             278     
                                                                          ______     
                                                             TOTAL         6,778     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
Installation Engineer:  Mike Trexler                                                 
Phone Number:  703-607-7054                                                          
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FY 2008/2009 Budget Estimates
Base Realignment and Closure Account - 2005

Cost and Savings by Fiscal Year
(Dollars in Millions)  

ARMY/Co-loc MILDEP - Recommendation #130

FY 2006 FY 2007* FY 2008 FY 2009 FY 2010 FY 2011   FY2006-2011
One-Time Implementation Costs:
Military Construction 0.000 0.000 0.000 54.000 0.000 0.000 54.000
Family Housing - Construction 0.000 0.000 0.000 0.000 0.000 0.000 0.000
                       -  Operations 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Environmental 0.060 0.000 0.000 0.000 0.000 0.000 0.060
Operations & Maintenance 0.000 0.000 0.000 0.145 1.744 1.158 3.047
Military Personnel - PCS 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Other 0.000 0.000 0.000 0.000 0.000 1.250 1.250
Homeowners Assistance Program 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Total One-Time Costs 0.060 0.000 0.000 54.145 1.744 2.408 58.357
Estimated Land Revenues 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Budget Request 0.060 0.000 0.000 54.145 1.744 2.408 58.357

One-Time Costs
Funded Outside of the Account:
Military Construction 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Family Housing 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Environmental 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Operations & Maintenance                                 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Other 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Homeowners Assistance Program 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Total One-Time Cost Outside of the Account: 0.000 0.000 0.000 0.000 0.000 0.000 0.000

Grand Total One-Time Implementation Costs 0.060 0.000 0.000 54.145 1.744 2.408 58.357

Recurring Costs: (memo non-add)
Operations & Maintenance 0.000 0.000 0.000 0.000 0.000 5.152 5.152
Military Personnel 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Other 0.000 0.000 0.000 0.000 0.096 0.098 0.194
Total Recurring Costs (memo non-add): 0.000 0.000 0.000 0.000 0.096 5.250 5.346

* Note: The FY 2007 column reflects the FY 2007 President's Budget request.
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FY 2008/2009 Budget Estimates
Base Realignment and Closure Account - 2005

Cost and Savings by Fiscal Year
(Dollars in Millions)  

ARMY/Co-loc MILDEP - Recommendation #130
FY 2006 FY 2007* FY 2008 FY 2009 FY 2010 FY 2011   FY2006-2011

One-Time Savings:
Military Construction 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Family Housing - Construction 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Military PCS Cost Avoidance 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Other 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Total One-Time Savings 0.000 0.000 0.000 0.000 0.000 0.000 0.000

Recurring Savings:
Civilian Salary: 0.000 0.000 0.000 0.036 0.075 0.076 0.187
Military Personel Entitlements:
   Officer Salary 0.000 0.000 0.000 0.068 0.141 0.144 0.353
   Enlisted Salary 0.000 0.000 0.000 0.045 0.092 0.094 0.231
   Housing Allowance 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Overhead:
   Family Housing Operations 0.000 0.000 0.000 0.000 0.000 0.000 0.000
   Sustainment 0.000 0.000 0.000 0.000 0.000 0.000 0.000
   Recapitalization 0.000 0.000 0.000 0.000 0.000 0.000 0.000
   BOS 0.000 0.000 0.000 0.000 0.000 0.001 0.001
Other:
   Procurement 0.000 0.000 0.000 0.000 0.000 0.000 0.000
   Mission Activity 0.000 0.000 0.000 0.000 0.000 0.000 0.000
   Miscellaneous 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Total Recurring Savings 0.000 0.000 0.000 0.149 0.308 0.315 0.772

Grand Total Savings 0.000 0.000 0.000 0.149 0.308 0.315 0.772

Net Civilian Manpower Position Changes (+/-) 0 0 0 (1) 0 2 1
Net Military Manpower Position Changes (+/-) 0 0 0 (2) 0 0 (2)

Net Implementation Costs
  Less Estimated Land Revenues: 0.060 0.000 0.000 53.996 1.436 2.093 57.585

* Note: The FY 2007 column reflects the FY 2007 President's Budget request.
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BASE REALIGNMENT AND CLOSURE 
PACKAGE DESCRIPTION 

 
 

Army/Location/Package:  Army/Maryland, Massachusetts/Co-locate 
Defense/Military Department Adjudication Activities – Commission 
Recommendation #130 
 
Realignment Package:   
 
      j.  Realign The U.S. Army Soldiers Center Garrison, Natick, 
MA, by relocating all components of the Defense Office of 
Hearings and Appeals Boston Hearing office to Fort Meade, MD. 

 
One-Time Implementation Costs: 
 
 Military Construction:  There is no Military Construction 
requirement for FY 2008. 
  

Location Project Title FY PN Amount 
($M)

Fort Meade MILDEP Adjudication 
Facility 2009 64945 $54.000

    
Subtotal for FY 2009   $54.000
    
TOTAL PROGRAM FOR FY 2006 – 2011   $54.000
 
                                          
    Conjunctively-Funded Construction:  None. 
 
    Family Housing Construction:  None. 
 
    Family Housing Operations:  None. 
 
    Operation and Maintenance:  Cost includes procurement of 
equipment (systems and facilities furniture), transportation of 
things, and communications in support of this recommendation. 
Total One-Time Cost estimate is $3.047 million. There is no FY 
2008 Operations and Maintenance requirement.   
 
          Military Personnel:  None. 
 
    Other:  Cost includes IT installation (communications, 
automation and information management systems equipment) in 
support construction projects.  Total One-Time Cost estimate is 
$1.250 million. There is no FY 2008 Other requirement. 
 

Exhibit BC-03 
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BASE REALIGNMENT AND CLOSURE 
PACKAGE DESCRIPTION 

(Continued) 
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    Revenues from Land Sales:  None. 
 
Savings: 
 
    Military Construction:  None. 
 
    Family Housing Construction:  None. 
 
    Family Housing Operations:  None. 
 
    Operation and Maintenance:  Base operations and civilian 
salaries. 
 

Military Personnel:  The savings due to salary savings for 
eliminated personnel positions. 
 
    Other:  None. 
 
Environmental:   
 
The Army is conducting the following environmental studies and 
NEPA prior to construction and movement associated with this 
package. There is no FY 2008 Environmental requirement. 
 

a. Fort Meade: $.060 million; NEPA - Environmental 
Assessment. 

 



1.COMPONENT 2.DATE

3.INSTALLATION AND LOCATION

PREVIOUS EDITIONS MAY BE USED INTERNALLY
UNTIL EXHAUSTED

PAGE NO. 155DD FORM
1 DEC 76

FY           MILITARY CONSTRUCTION PROJECT DATA

4.PROJECT TITLE

5.PROGRAM ELEMENT 6.CATEGORY CODE 7.PROJECT NUMBER 8.PROJECT COST ($000)

9.COST ESTIMATES

ITEM UM (M/E) QUANTITY UNITCOST COST ($000)

10.Description of Proposed Construction

1391

Auth

Approp

                                                                                     
                                                                                     
                  2009                                                               
    ARMY/BCA                                                        24 JAN 2007      
                                                                                     
Fort Meade                                                                           
Maryland                                   MILDEP Adjudication Activities            
                                                                                     
                                                                                     
                         610               64945                   54,000            
                                                                                     
                                                                                     
PRIMARY FACILITY                                                          37,363     ________________                                                                     
MILDEP Adjudication Facility    m2 (SF)     14,119 (  151,978)   2,259   (31,895)    
IDS Installation                LS                 --            --         (120)    
EMCS Connections                LS                 --            --         (228)    
Antiterrorism Measures          LS                 --            --       (2,811)    
Building Information Systems    LS                 --            --       (2,309)    
                                                                                     
SUPPORTING FACILITIES                                                      9,138     _____________________                                                                
Electric Service                LS                 --            --       (1,925)    
Water, Sewer, Gas               LS                 --            --         (287)    
Paving, Walks, Curbs & Gutters  LS                 --            --       (2,493)    
Storm Drainage                  LS                 --            --         (391)    
Site Imp( 3,537) Demo(      )   LS                 --            --       (3,537)    
Information Systems             LS                 --            --         (410)    
Antiterrorism Measures          LS                 --            --          (95)    
                                                                                     
                                                                                     
ESTIMATED CONTRACT COST                                                   46,501     
CONTINGENCY PERCENT  (5.00%)                                               2,325                                                                            _________     
SUBTOTAL                                                                  48,826     
SUPV, INSP & OVERHEAD  (5.70%)                                             2,783     
DESIGN/BUILD - DESIGN COST                                                 1,953                                                                            _________     
TOTAL REQUEST                                                             53,562     
TOTAL REQUEST (ROUNDED)                                                   54,000     
INSTALLED EQT-OTHER APPROP                                                (1,098)    
                                                                                     
                            Construct a multi-story military department              
(MILDEP) facility to support the Adjudication Activities collocating to Fort         
George G. Meade. The facility consists of office space, administrative support       
space, special compartmented information facility (SCIF), classified storage         
space, executive briefing rooms, information processing and analysis center,         
classrooms, and mail room. Electrical systems include fire alarm systems,            
energy management control systems (EMCS), intrusion detection system (IDS),          
information systems, auxiliary generator and uninterruptible power supply (OPA       
funded). Mechanical systems include plumbing, fire protection systems, and           
heating ventilation and air conditioning. Antiterrorism(AT) measures include         
resistance to progressive collapse, special windows, doors, and site measures.       
Access for individuals with disabilities will be provided. Supporting                
facilities include site and building utility connections for potable water,          
sanitary and storm sewers, electrical, telephone, and information systems and        
LAN connections. Site improvements include paving, earthwork, grading,               
exterior site and building lighting, roadway access, employee vehicle parking        
spaces, visitor vehicle parking spaces, fleet vehicle parking spaces, curbs,         
walks, storm drainage, storm water management ponds, landscaping, and signage.       
Air Conditioning (Estimated 1,723 kWr/490 Tons).                                     
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1.COMPONENT 2.DATE

3.INSTALLATION AND LOCATION

PREVIOUS EDITIONS MAY BE USED INTERNALLY
UNTIL EXHAUSTED

PAGE NO. 156 DD FORM
1 DEC 76

FY        MILITARY CONSTRUCTION PROJECT DATA

1391C

4.PROJECT TITLE 5.PROJECT NUMBER

                                                                                     
                                                                                     
                     2009                                                            
    ARMY/BCA                                                        24 JAN 2007      
                                                                                     
                                                                                     
Fort Meade, Maryland                                                                 
                                                                                     
                                                                                     
MILDEP Adjudication Activities                                        64945          
                                                                                     
________________________________________________________________________________     
11. REQ:         14,119 m2  ADQT:           NONE     SUBSTD:           NONE          ________                                                                             
PROJECT:  Construct a multi-story facility for Adjudication Activities               ________                                                                             
relocating to Fort George G Meade, Maryland. (Current Mission)                       
REQUIREMENT:   As a result of actions authorized by Public Law and Base              ____________                                                                         
Realignment and Closure (BRAC) Commission and DoD Recommendation Numbers 130         
(H&SA 5), and HSA-0099 functional workload collocation is planned for                
Adjudication Activities at Fort George G Meade, Maryland. This project               
provides required adequate permanent facilities including office space,              
administrative support space, special compartmented information facility             
(SCIF), classified storage space, executive briefing rooms, information              
processing and analysis center, classrooms, and mail room.                           
CURRENT SITUATION:   The Adjudication Activities are collocating from the            __________________                                                                   
Defense Office of Hearings and Appeals Western Hearing Office, in leased             
space, 21820 Burbank Boulevard, Woodland Hills, California; all components of        
the National Security Agency Central Adjudication Facility, 800 Elkridge             
Landing Road, a leased installation in Linthicum, Maryland; all components of        
the Defense Industrial Security Clearance Office and the Defense Office of           
Hearings and Appeals Personal Security Division, 2780 Airport Drive, in a            
leased installation in Columbus, Ohio will realign to Fort George G. Meade;          
realign all components of the Washington Headquarters Service Central                
Adjudication, 2521 Clark Street, a leased installation in Arlington, Virginia;       
realign components of the Defense Office of Hearings and Appeals Headquarters,       
875 N. Randolph Street, a leased installation in Arlington, Virginia; realign        
by relocating all components of the Defense Office of Hearings and Appeals           
Arizona office, 10050 North 25th Avenue, a leased installation in Phoenix,           
Arizona; realign all components of the Navy Central Adjudication Facility the        
Washington Navy Yard, DC; realign U.S. Army CCF, 4522 Pike Road, Ft Meade, MD        
20755; realign Bolling Air Force Base, DC, by relocating all components of the       
Air Force Central Adjudication Facility and the Defense Intelligence Agency          
Central Adjudication Facility; realign the Pentagon, Washington, DC, by              
relocating all components of the Joint Staff Central Adjudication Facility;          
realign the U.S. Army Soldiers Systems Center Garrison, Natick, Massachusetts,       
by relocating all components of the Defense Office of Hearings and Appeals           
Boston Hearing office to Fort George G Meade, Maryland.                              
IMPACT IF NOT PROVIDED:   If this project is not provided, Adjudication              _______________________                                                              
Activities will not be able to implement the collocation to Fort George G.           
Meade, Maryland, as required by BRAC. Existing permanent administrative              
facilities are fully utilized on-post, and short-term use of interim on-post         
or leased off-post facilities is not feasible. This relocation will not be           
effectively accomplished without this project.                                       
ADDITIONAL:   In the event that a utility system is privatized (under 10 USC         ___________                                                                          
2688 or other authority) prior to award of this project or during construction       
of this project, MILCON funds appropriated for the MILCON project herein may         
be transferred to the utility privatization contractor involved for the              
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FY        MILITARY CONSTRUCTION PROJECT DATA

1391C

4.PROJECT TITLE 5.PROJECT NUMBER

                                                                                     
                                                                                     
                     2009                                                            
    ARMY/BCA                                                        24 JAN 2007      
                                                                                     
                                                                                     
Fort Meade, Maryland                                                                 
                                                                                     
                                                                                     
MILDEP Adjudication Activities                                        64945          
                                                                                     
ADDITIONAL:    (CONTINUED)                                                           __________________________                                                           
utility infrastructure. Title to the utility infrastructure constructed as a         
result of this MILCON project may be transferred to the utility privatization        
contractor notwithstanding any other provision of law. This project has been         
coordinated with the installation physical security plan, and all physical           
security measures are included. All required antiterrorism protection measures       
are included. Alternative methods of meeting this requirement have been              
explored during project development. This project is the only feasible option        
to meet the requirement. The Deputy Assistant Secretary of the Army                  
(Installations and Housing) certifies that this project has been considered          
for joint use potential. The facility will be available for use by other             
components. Sustainable principles will be integrated into the design,               
development, and construction of the project in accordance with Executive            
Order 13123 and other applicable laws and Executive Orders.                          
                                                                                     
12.  SUPPLEMENTAL DATA:                                                              _______________________                                                              
     A.  Estimated Design Data:                                                      
         (1)  Status:                                                                
              (a)  Date Design Started.............................  JAN 2007                                                                            _________        
              (b)  Percent Complete As Of January 2008.............     20.00                                                                            _________        
              (c)  Date 35% Designed...............................  APR 2009                                                                            _________        
              (d)  Date Design Complete............................  AUG 2009                                                                            _________        
              (e)  Parametric Cost Estimating Used to Develop Costs        NO                                                                            _________        
              (f)  Type of Design Contract:  Design-build                            
                                                                                     
         (2)  Basis:                                                                 
              (a)  Standard or Definitive Design:  NO                                
                                                                                     
         (3)  Total Design Cost (c) = (a)+(b) OR (d)+(e):             ($000)         
              (a)  Production of Plans and Specifications..........     1,758                                                                            _________        
              (b)  All Other Design Costs..........................       439                                                                            _________        
              (c)  Total Design Cost...............................     2,197                                                                            _________        
              (d)  Contract........................................     1,758                                                                            _________        
              (e)  In-house........................................       439                                                                            _________        
                                                                                     
         (4)  Construction Contract Award..........................  FEB 2009                                                                            _________        
                                                                                     
         (5)  Construction Start...................................  JUL 2009                                                                            _________        
                                                                                     
         (6)  Construction Completion..............................  JUN 2011                                                                            _________        
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FY        MILITARY CONSTRUCTION PROJECT DATA

1391C

4.PROJECT TITLE 5.PROJECT NUMBER

                                                                                     
                                                                                     
                     2009                                                            
    ARMY/BCA                                                        24 JAN 2007      
                                                                                     
                                                                                     
Fort Meade, Maryland                                                                 
                                                                                     
                                                                                     
MILDEP Adjudication Activities                                        64945          
                                                                                     
                                                                                     
12.  SUPPLEMENTAL DATA:  (CONTINUED)                                                 _______________________                                                              
     B.  Equipment associated with this project which will be provided from          
  other appropriations:                                                              
                                                           Fiscal Year               
    Equipment                     Procuring                Appropriated   Cost       
    Nomenclature                  Appropriation            Or Requested   ($000)         ____________                  _____________            ____________   ______     
                                                                                     
  UPS                               BCA-OP                  2010             400     
  Auxiliary Generator 500 KW        BCA-OP                  2010             271     
  Info Sys - ISC                    BCA-OP                  2010             427     
                                                                          ______     
                                                             TOTAL         1,098     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
Installation Engineer:  Robert Eastwood                                              
Phone Number:  301-677-9141                                                          
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FY 2008/2009 Budget Estimates
Base Realignment and Closure Account - 2005

Cost and Savings by Fiscal Year
(Dollars in Millions)  

ARMY/Co-loc Intel Act - Recommendation #131

FY 2006 FY 2007* FY 2008 FY 2009 FY 2010 FY 2011   FY2006-2011
One-Time Implementation Costs:
Military Construction 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Family Housing - Construction 0.000 0.000 0.000 0.000 0.000 0.000 0.000
                       -  Operations 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Environmental 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Operations & Maintenance 0.000 0.000 0.200 0.170 0.000 10.830 11.200
Military Personnel - PCS 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Other 0.000 0.000 0.076 0.634 0.724 0.000 1.434
Homeowners Assistance Program 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Total One-Time Costs 0.000 0.000 0.276 0.804 0.724 10.830 12.634
Estimated Land Revenues 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Budget Request 0.000 0.000 0.276 0.804 0.724 10.830 12.634

One-Time Costs
Funded Outside of the Account:
Military Construction 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Family Housing 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Environmental 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Operations & Maintenance                                 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Other 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Homeowners Assistance Program 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Total One-Time Cost Outside of the Account: 0.000 0.000 0.000 0.000 0.000 0.000 0.000

Grand Total One-Time Implementation Costs 0.000 0.000 0.276 0.804 0.724 10.830 12.634

Recurring Costs: (memo non-add)
Operations & Maintenance 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Military Personnel 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Other 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Total Recurring Costs (memo non-add): 0.000 0.000 0.000 0.000 0.000 0.000 0.000

* Note: The FY 2007 column reflects the FY 2007 President's Budget request.

918 Exhibit BC-02 BRAC Implementation Cost and Savings



FY 2008/2009 Budget Estimates
Base Realignment and Closure Account - 2005

Cost and Savings by Fiscal Year
(Dollars in Millions)  

ARMY/Co-loc Intel Act - Recommendation #131
FY 2006 FY 2007* FY 2008 FY 2009 FY 2010 FY 2011   FY2006-2011

One-Time Savings:
Military Construction 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Family Housing - Construction 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Military PCS Cost Avoidance 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Other 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Total One-Time Savings 0.000 0.000 0.000 0.000 0.000 0.000 0.000

Recurring Savings:
Civilian Salary: 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Military Personel Entitlements:
   Officer Salary 0.000 0.000 0.000 0.000 0.000 0.000 0.000
   Enlisted Salary 0.000 0.000 0.000 0.000 0.000 0.000 0.000
   Housing Allowance 0.000 0.000 0.000 0.000 0.000 2.592 2.592
Overhead:
   Family Housing Operations 0.000 0.000 0.000 0.000 0.000 0.000 0.000
   Sustainment 0.000 0.000 0.000 0.000 0.000 0.283 0.283
   Recapitalization 0.000 0.000 0.000 0.000 0.000 0.205 0.205
   BOS 0.000 0.000 0.000 0.000 0.000 0.178 0.178
Other:
   Procurement 0.000 0.000 0.000 0.000 0.000 0.000 0.000
   Mission Activity 0.000 0.000 0.000 0.000 0.000 0.000 0.000
   Miscellaneous 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Total Recurring Savings 0.000 0.000 0.000 0.000 0.000 3.258 3.258

Grand Total Savings 0.000 0.000 0.000 0.000 0.000 3.258 3.258

Net Civilian Manpower Position Changes (+/-) 0 0 0 0 0 0 0
Net Military Manpower Position Changes (+/-) 0 0 0 0 0 0 0

Net Implementation Costs
  Less Estimated Land Revenues: 0.000 0.000 0.276 0.804 0.724 7.572 9.376

* Note: The FY 2007 column reflects the FY 2007 President's Budget request.
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BASE REALIGNMENT AND CLOSURE 
PACKAGE DESCRIPTION 

 
 

Army/Location/Package:  Army/Virginia/Co-locate Military 
Department Investigation Agencies with DoD Counterintelligence 
and Security Agency – Commission Recommendation #131 
 
Realignment Package:   
 
      g.  Realign Fort Belvoir, VA, by relocating the Army 
Criminal Investigation Command (CID) to Marine Corp Base  
Quantico, VA. 

 
One-Time Implementation Costs:
 
    Military Construction:  Army funds ($30M) were transferred to 
the Navy for MILCON project at the Marine Corp Base Quantico, VA. 
                                       
    Conjunctively-Funded Construction:  None. 
 
    Family Housing Construction:  None. 
 
    Family Housing Operations:  None. 
 
    Operation and Maintenance:  Cost includes procurement of 
equipment (systems and facilities furniture), transportation of 
things, and communications in support of this recommendation. 
Total One-Time Cost estimate is $11.200 million. The FY 2008 
budget estimate is $.200 million. 
 
    Military Personnel:  None. 
 
    Other:  Cost includes Army portion of the IT installation 
(communications, automation and information management systems 
equipment) in support construction project at Quantico.  Total 
Army portion of One-Time Cost estimate is $1.434 million. The FY 
2008 budget estimate is $.076 million.  
 
    Revenues from Land Sales:  None. 
 
Savings: 
 
    Military Construction:  None. 
 
    Family Housing Construction:  None. 
 
    Family Housing Operations:  None. 
 
    Operation and Maintenance:  Facilities sustainment and 
recapitalization and base operations. 
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BASE REALIGNMENT AND CLOSURE 
PACKAGE DESCRIPTION 
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Military Personnel:  The savings due to changes in housing 
allowances for personnel positions. 
 
    Other:  None. 
 
Environmental:  None. 
  



FY 2008/2009 Budget Estimates
Base Realignment and Closure Account - 2005

Cost and Savings by Fiscal Year
(Dollars in Millions)  

ARMY/Co-loc Misc leased loc - Recommendation #132

FY 2006 FY 2007* FY 2008 FY 2009 FY 2010 FY 2011   FY2006-2011
One-Time Implementation Costs:
Military Construction 0.000 0.000 0.000 23.000 13.000 0.000 36.000
Family Housing - Construction 0.000 0.000 0.000 0.000 0.000 0.000 0.000
                       -  Operations 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Environmental 1.152 0.000 0.000 0.000 0.000 0.000 1.152
Operations & Maintenance 0.000 0.000 0.000 1.584 0.000 0.000 1.584
Military Personnel - PCS 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Other 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Homeowners Assistance Program 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Total One-Time Costs 1.152 0.000 0.000 24.584 13.000 0.000 38.736
Estimated Land Revenues 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Budget Request 1.152 0.000 0.000 24.584 13.000 0.000 38.736

One-Time Costs
Funded Outside of the Account:
Military Construction 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Family Housing 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Environmental 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Operations & Maintenance                                 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Other 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Homeowners Assistance Program 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Total One-Time Cost Outside of the Account: 0.000 0.000 0.000 0.000 0.000 0.000 0.000

Grand Total One-Time Implementation Costs 1.152 0.000 0.000 24.584 13.000 0.000 38.736

Recurring Costs: (memo non-add)
Operations & Maintenance 0.000 0.000 0.000 0.000 0.616 3.415 4.031
Military Personnel 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Other 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Total Recurring Costs (memo non-add): 0.000 0.000 0.000 0.000 0.616 3.415 4.031

* Note: The FY 2007 column reflects the FY 2007 President's Budget request.
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FY 2008/2009 Budget Estimates
Base Realignment and Closure Account - 2005

Cost and Savings by Fiscal Year
(Dollars in Millions)  

ARMY/Co-loc Misc leased loc - Recommendation #132
FY 2006 FY 2007* FY 2008 FY 2009 FY 2010 FY 2011   FY2006-2011

One-Time Savings:
Military Construction 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Family Housing - Construction 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Military PCS Cost Avoidance 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Other 0.000 0.000 0.000 0.000 26.404 0.000 26.404
Total One-Time Savings 0.000 0.000 0.000 0.000 26.404 0.000 26.404

Recurring Savings:
Civilian Salary: 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Military Personel Entitlements:
   Officer Salary 0.000 0.000 0.000 0.000 0.000 0.000 0.000
   Enlisted Salary 0.000 0.000 0.000 0.000 0.000 0.000 0.000
   Housing Allowance 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Overhead:
   Family Housing Operations 0.000 0.000 0.000 0.000 0.000 0.000 0.000
   Sustainment 0.000 0.000 0.000 0.000 0.000 0.000 0.000
   Recapitalization 0.000 0.000 0.000 0.000 0.000 0.000 0.000
   BOS 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Other:
   Procurement 0.000 0.000 0.000 0.000 0.000 0.000 0.000
   Mission Activity 0.000 0.000 0.000 0.000 0.000 0.000 0.000
   Miscellaneous 0.000 0.000 0.000 0.000 35.542 36.288 71.830
Total Recurring Savings 0.000 0.000 0.000 0.000 35.542 36.288 71.830

Grand Total Savings 0.000 0.000 0.000 0.000 61.946 36.288 98.234

Net Civilian Manpower Position Changes (+/-) 0 0 0 0 41 0 41
Net Military Manpower Position Changes (+/-) 0 0 0 0 0 0 0

Net Implementation Costs
  Less Estimated Land Revenues: 1.152 0.000 0.000 24.584 -48.946 -36.288 -59.498

* Note: The FY 2007 column reflects the FY 2007 President's Budget request.
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BASE REALIGNMENT AND CLOSURE 
PACKAGE DESCRIPTION 

 
Army/Location/Package:  Army/Virginia/Co-locate Miscellaneous 
Army Leased Locations – Commission Recommendation #132 
 
Realignment Package:   
 
    a. Realign Ballston Metro Center, a leased installation in 
Arlington, VA, by relocating the US Army Legal Agency to Fort 
Belvoir, VA. 

 
    b. Realign Park Center Office 1, a leased installation in 
Alexandria, VA, by relocating the US Army Audit Agency to Fort 
Belvoir, VA. 

 
    c.  Realign Skyline VI, a leased installation in Falls 
Church, VA, by relocating the Administrative Assistant to the 
Secretary of the Army (SAAA) to Fort Belvoir, VA. 

 
    d. Realign the Zachary Taylor Building, a leased installation 
in Arlington, VA, by relocating the US Army G6/DISC4, the 
G8/Force Development, the G1/Army Research Institute, the US Army 
Network Enterprise Technology Command, and the Administrative 
Assistant to the Secretary of the Army (SAAA) to Fort Belvoir, 
VA. 

 
    e.  Realign Crystal Square 2, a leased installation in 
Arlington, VA, by relocating US Army National Information 
Security Assessment Program, the US Army Environmental Policy 
Institute, and Senior Executive Public Affairs Training to Fort 
Belvoir, VA. 

 
    f.  Realign Crystal Gateway 2, a leased installation in 
Arlington, VA, by relocating the Deputy Under Secretary of the 
Army-Operations Research to Fort Belvoir, VA. 

 
    g.  Realign the Hoffman 1 and 2 Buildings, leased 
installations in Alexandria, VA, by relocating US Army 
G1/Civilian Personnel Office, G1/Personnel Transformation, the 
Administrative Assistant to the Secretary of the Army (SAAA), and 
the Communication and Electronics Command to Fort Belvoir, VA.  

 
    h.  Realign Rosslyn Metro Center, a leased installation in 
Arlington, VA, by relocating the Administrative Assistant to the 
Secretary of the Army (SAAA) to Fort Belvoir, VA. 
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BASE REALIGNMENT AND CLOSURE 
PACKAGE DESCRIPTION 

(Continued) 
 
 

 
    i.  Realign Jefferson Plaza 1 and 2, leased installations in 
Arlington, VA, by relocating the US Army Office of the Chief Army 
Reserve, Assistant Secretary of the Army Financial Management and 
Comptroller/CEAC, the Administrative Assistant to the Secretary 
of the Army (SAAA), and Chief of Chaplains to Fort Belvoir, VA. 

 
    j. Realign Crystal Gateway North, a leased installation in 
Arlington, VA, by relocating the US Army G3/Army Simulation to 
Fort Belvoir, VA. 

 
    k.  Realign Crystal Plaza 5, a leased installation in 
Arlington, VA, by relocating the US Army Safety Office and OSAA 
to Fort Belvoir, VA. 

 
    l.  Realign Crystal Mall 4, a leased installation in 
Arlington, VA, by relocating the Assistant Secretary of the Army 
Manpower and Reserve Affairs/Amy Review Board/Equal Opportunity 
Office to Fort Belvoir, VA. 

 
    m. Realign Crystal Gateway 1, a leased installation in 
Arlington, VA, by relocating US Army Office of Environmental 
Technology to Fort Belvoir, VA. 

 
One-Time Implementation Costs:
 
    Military Construction:  Note: The Fort Belvoir Infrastructure 
Support cost has been incremented over three years and divided 
among the respective Commission Recommendations associated with 
Fort Belvoir as follows:   
 
Increment 1: FY 08 - Commission Recommendation 169: $20M. 
Increment 2: FY 09 - Commission Recommendation: 
     132: $23M 
     133: $24M 
     168: $24M 
     169: $20M
          $91M 
Increment 3: FY 10 – Commission Recommendation: 
     132: $13M 
     133: $14M 
     168: $14M
          $41M 
  

Location Project Title FY PN Amount 
($M)

Fort Belvoir Infrastructure Support  2009 67487 $23.000
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BASE REALIGNMENT AND CLOSURE 
PACKAGE DESCRIPTION 

(Continued) 
 
 

 
 Incr 2  
    
Subtotal for FY 2009   $23.000
    
 
Fort Belvoir 

Infrastructure Support 
Incr 3 2010 68038 $13.000

    
Subtotal for FY 2010   $13.000
    
TOTAL PROGRAM FOR FY 2006 – 2011   $36.000
 
        
    Conjunctively-Funded Construction:  None. 
 
    Family Housing Construction:  None. 
 
    Family Housing Operations:  None. 
 
    Operation and Maintenance:  Cost includes procurement of 
equipment (systems and facilities furniture), transportation of 
things, and communications in support of this recommendation. 
Total One-Time Cost estimate is $1.584 million. There is no FY 
2008 Operations and Maintenance requirement. 
 
    Military Personnel:  None. 
 
    Other:  None. 
 
    Revenues from Land Sales:  None. 
 
Savings: 
 
    Military Construction:  None. 
 
    Family Housing Construction:  None. 
 
    Family Housing Operations:  None. 
 
    Operation and Maintenance:  None. 
 
    Military Personnel:  None. 
 
    Other:  None. 
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BASE REALIGNMENT AND CLOSURE 
PACKAGE DESCRIPTION 

(Continued) 
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Environmental:   
 
The Army is conducting the following environmental studies and 
NEPA prior to construction and movement. There is no FY 2008 
Environmental requirement. 
 

• Fort Belvoir :  $1.152 million; NEPA - Environmental 
Assessment. 

 
 
    
 



1.COMPONENT 2.DATE

3.INSTALLATION AND LOCATION

PREVIOUS EDITIONS MAY BE USED INTERNALLY
UNTIL EXHAUSTED

PAGE NO. 347DD FORM
1 DEC 76

FY           MILITARY CONSTRUCTION PROJECT DATA

4.PROJECT TITLE

5.PROGRAM ELEMENT 6.CATEGORY CODE 7.PROJECT NUMBER 8.PROJECT COST ($000)

9.COST ESTIMATES

ITEM UM (M/E) QUANTITY UNITCOST COST ($000)

10.Description of Proposed Construction

1391

Auth

Approp

                                                                                     
                                                                                     
                  2009                                                               
    ARMY/BCA                                                        24 JAN 2007      
                                                                                     
Fort Belvoir                                                                         
Virginia                                   Infrastructure Support Incr 2             
                                                                                     
                                                                                     
                         851               67487                   91,000            
                                                                                     
                                                                                     
PRIMARY FACILITY                                                         105,600     ________________                                                                     
Communications Center           m2 (SF)      2,323 (   25,000)   3,642    (8,458)    
Access Control Facilities       EA               2 --          3062820    (6,126)    
Electrical Service              LS                 --            --       (5,033)    
Heating Plant                   LS                 --            --      (13,773)    
Air Conditioningig Plant        LS                 --            --      (13,261)    
  Total from Continuation page                                           (58,949)    
SUPPORTING FACILITIES                                                     25,939     _____________________                                                                
Site Imp( 7,860) Demo(      )   LS                 --            --       (7,860)    
Information Systems             LS                 --            --      (18,034)    
Antiterrorism Measures          LS                 --            --          (45)    
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
ESTIMATED CONTRACT COST                                                  131,539     
CONTINGENCY PERCENT  (5.00%)                                               6,577                                                                            _________     
SUBTOTAL                                                                 138,116     
SUPV, INSP & OVERHEAD  (5.70%)                                             7,873     
DESIGN/BUILD - DESIGN COST                                                 5,525                                                                            _________     
TOTAL REQUEST                                                            151,514     
TOTAL REQUEST (ROUNDED)                                                  152,000     
INSTALLED EQT-OTHER APPROP                                               (23,193)    
                                                                                     
                            This is an incrementally funded project. The full        
authorization of $152M was requested in FY08 with the first increment of $20M        
(PN 64097). The second increment of $91M is being requested in FY09 (PN              
67487). The third increment of $41M will be requested in FY10 (PN 68038).            
Construct infrastructure facilities. Project includes communications center,         
communications lines, accesscontrol facilities, underground electric lines           
with substation, transformers and switches, hot water generation plant, hot          
water distribution lines, chilled water generation plant, chilled water              
distribution lines, elevated potable water storage tank, potable water               
distribution mains and laterals, sanitary sewer mains and laterals, natural          
gas pipelines, stormwater collection and management structures, roads, road          
bridges and perimeter fencing. Supporting facilities for the communications          
center include the extension and connection of all necessary utilities, paving       
(access road and parking), walks, curbs and gutters, local stormwater                
management, site work and landscaping. Antiterrorism (AT) measures include the       
access control points itemized in the Primary Facilities and, for individual         
buildings, laminated glazing in reinforced frames, reinforced exterior doors,        
barriers, and visual screening. Access for individuals with disabilities will        
be provided. Comprehensive building and furnishings related interior design          
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1.COMPONENT 2.DATE

3.INSTALLATION AND LOCATION

PREVIOUS EDITIONS MAY BE USED INTERNALLY
UNTIL EXHAUSTED

PAGE NO. 348 DD FORM
1 DEC 76

FY        MILITARY CONSTRUCTION PROJECT DATA

1391C

4.PROJECT TITLE 5.PROJECT NUMBER

                                                                                     
                                                                                     
                     2009                                                            
    ARMY/BCA                                                        24 JAN 2007      
                                                                                     
                                                                                     
Fort Belvoir, Virginia                                                               
                                                                                     
                                                                                     
Infrastructure Support Incr 2                                         67487          
                                                                                     
 9.  COST ESTIMATES (CONTINUED)                                                       ______________________________                                                      
                                                                Unit      Cost       
     Item                       UM (M/E)      QUANTITY          COST     ($000)      
                                                                                     
PRIMARY FACILITY (CONTINUED)                                                         ____________________________                                                         
Hot Water Lines                 m  (LF)      4,572 (   15,000)  792.72    (3,624)    
Chilled Water Distribution      m  (LF)      4,572 (   15,000)  792.72    (3,624)    
Elev Water Storage Tank, 250 KG EA               2 --          765,705    (1,531)    
Water Distribution Lines        m  (LF)     12,192 (   40,000)  234.48    (2,859)    
Sanitary Sewer Lines            m  (LF)     19,812 (   65,000)  230.60    (4,569)    
Gas Pipelines                   m  (LF)      2,286 (    7,500)  334.97      (766)    
Storm Sewer                     LS                 --            --       (4,976)    
Roads and Vehicle Bridge        LS                 --            --      (31,573)    
Perimeter Fencing               LS                 --            --       (3,418)    
Antiterrorism Measures          LS                 --            --         (220)    
Building Information Systems    LS                 --            --       (1,789)                                                                           _________     
                                                                Total     58,949     
                                                                                     
DESCRIPTION OF PROPOSED CONSTRUCTION:  (CONTINUED)                                   __________________________________________________                                   
services are required. Air Conditioning (Estimated 352 kWr/100 Tons).                
________________________________________________________________________________     
11. REQ:        376,257 m2  ADQT:           NONE     SUBSTD:         62,710 m2       ________                                                                             
PROJECT:  Construct supporting infrastructure facilities. (Current Mission)          ________                                                                             
REQUIREMENT:   This project is required to provide necessary support                 ____________                                                                         
infrastructure for units, agencies, and activities relocating to Fort Belvoir,       
VA as a result of Base Realignment and Closure (BRAC) 2005 decisions. This           
project will provide infrastructure to support National                              
Geospatial-Intelligence Agency, DeWitt Army Community Hospital, Army and Air         
Force Exchange System, Defense Commissary Agency, agencies moving out of             
leased space, agencies relocating from other government installations and Fort       
Belvoir base support functions.                                                      
CURRENT SITUATION:   The current infrastructure on Fort Belvoir is                   __________________                                                                   
substantially inadequate to support the 20,000+ personnel that are relocating        
here as a result of BRAC 2005 decisions. The existing water, sanitary sewer,         
natural gas, and electrical systems will have to be upgraded to support the          
additional personnel. Areas that are void of utilities will require new              
electrical substations, electrical feeder lines, water and wastewater mains          
and laterals, central high temperature hot water heating plant, central              
chilled water air conditioning plant, storm water drainage with storm water          
management structures, communications building and lines, and perimeter              
fencing. New roads and upgrades to the existing road network will need to be         
provided, as well as access control points.                                          
IMPACT IF NOT PROVIDED:   If this project is not provided, the current               _______________________                                                              
infrastructure will not be adequate to support the various facilities that are       
required to develop an intelligence campus, an administrative campus, hospital       
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1.COMPONENT 2.DATE

3.INSTALLATION AND LOCATION

PREVIOUS EDITIONS MAY BE USED INTERNALLY
UNTIL EXHAUSTED

PAGE NO. 349DD FORM
1 DEC 76

FY        MILITARY CONSTRUCTION PROJECT DATA

1391C

4.PROJECT TITLE 5.PROJECT NUMBER

                                                                                     
                                                                                     
                     2009                                                            
    ARMY/BCA                                                        24 JAN 2007      
                                                                                     
                                                                                     
Fort Belvoir, Virginia                                                               
                                                                                     
                                                                                     
Infrastructure Support Incr 2                                         67487          
                                                                                     
IMPACT IF NOT PROVIDED:    (CONTINUED)                                               ______________________________________                                               
and community support functions required to support BRAC 2005 decisions. If          
this project is not provided, each project for units, agencies, and activities       
relocating to Fort Belvoir will be required to provide its own supporting            
infrastructure, which will substantially increase BRAC 2005 implementation           
costs and will eliminate the possibility of efficiencies.                            
ADDITIONAL:   In the event that a utility system is privatized (under 10 USC         ___________                                                                          
2688 or other authority) prior to award of this project or during construction       
of this project, MILCON funds appropriated for the MILCON project herein may         
be transferred to the utility privatization contractor involved for the              
utility infrastructure. Title to the utility infrastructure constructed as a         
result of this MILCON project may be transferred to the utility privatization        
contractor notwithstanding any other provision of law. This project has been         
coordinated with the installation physical security plan, and all physical           
security measures are included. All required antiterrorism protection measures       
are included. Alternative methods of meeting this requirement have been              
explored during project development. This project is the only feasible option        
to meet the requirement. The Deputy Assistant Secretary of the Army                  
(Installations and Housing) certifies that this project has been considered          
for joint use potential. The facility will be available for use by other             
components. Sustainable principles will be integrated into the design,               
development, and construction of the project in accordance with Executive            
Order 13123 and other applicable laws and Executive Orders.                          
                                                                                     
12.  SUPPLEMENTAL DATA:                                                              _______________________                                                              
     A.  Estimated Design Data:                                                      
         (1)  Status:                                                                
              (a)  Date Design Started.............................  JUN 2006                                                                            _________        
              (b)  Percent Complete As Of January 2008.............     20.00                                                                            _________        
              (c)  Date 35% Designed...............................  APR 2008                                                                            _________        
              (d)  Date Design Complete............................  AUG 2008                                                                            _________        
              (e)  Parametric Cost Estimating Used to Develop Costs        NO                                                                            _________        
              (f)  Type of Design Contract:  Design-build                            
                                                                                     
         (2)  Basis:                                                                 
              (a)  Standard or Definitive Design:  NO                                
                                                                                     
         (3)  Total Design Cost (c) = (a)+(b) OR (d)+(e):             ($000)         
              (a)  Production of Plans and Specifications..........     5,432                                                                            _________        
              (b)  All Other Design Costs..........................       958                                                                            _________        
              (c)  Total Design Cost...............................     6,390                                                                            _________        
              (d)  Contract........................................     5,112                                                                            _________        
              (e)  In-house........................................     1,278                                                                            _________        
                                                                                     
         (4)  Construction Contract Award..........................  JAN 2008                                                                            _________        
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FY        MILITARY CONSTRUCTION PROJECT DATA

1391C

4.PROJECT TITLE 5.PROJECT NUMBER

                                                                                     
                                                                                     
                     2009                                                            
    ARMY/BCA                                                        24 JAN 2007      
                                                                                     
                                                                                     
Fort Belvoir, Virginia                                                               
                                                                                     
                                                                                     
Infrastructure Support Incr 2                                         67487          
                                                                                     
12.  SUPPLEMENTAL DATA: (Continued)                                                  _______________________                                                              
     A.  Estimated Design Data: (Continued)                                          
                                                                                     
         (5)  Construction Start...................................  MAY 2008                                                                            _________        
                                                                                     
         (6)  Construction Completion..............................  FEB 2011                                                                            _________        
                                                                                     
                                                                                     
     B.  Equipment associated with this project which will be provided from          
  other appropriations:                                                              
                                                           Fiscal Year               
    Equipment                     Procuring                Appropriated   Cost       
    Nomenclature                  Appropriation            Or Requested   ($000)         ____________                  _____________            ____________   ______     
                                                                                     
  Info Sys - ISC                    BCA-OP                  2010          23,193     
                                                                          ______     
                                                             TOTAL        23,193     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
Installation Engineer:  William Sanders                                              
Phone Number:  703-806-3017                                                          
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FY 2008/2009 Budget Estimates
Base Realignment and Closure Account - 2005

Cost and Savings by Fiscal Year
(Dollars in Millions)  

ARMY/Co-loc Misc OSD Lease loc - Recommendation #133

FY 2006 FY 2007* FY 2008 FY 2009 FY 2010 FY 2011   FY2006-2011
One-Time Implementation Costs:
Military Construction 0.000 0.000 0.000 47.000 14.000 0.000 61.000
Family Housing - Construction 0.000 0.000 0.000 0.000 0.000 0.000 0.000
                       -  Operations 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Environmental 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Operations & Maintenance 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Military Personnel - PCS 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Other 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Homeowners Assistance Program 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Total One-Time Costs 0.000 0.000 0.000 47.000 14.000 0.000 61.000
Estimated Land Revenues 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Budget Request 0.000 0.000 0.000 47.000 14.000 0.000 61.000

One-Time Costs
Funded Outside of the Account:
Military Construction 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Family Housing 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Environmental 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Operations & Maintenance                                 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Other 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Homeowners Assistance Program 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Total One-Time Cost Outside of the Account: 0.000 0.000 0.000 0.000 0.000 0.000 0.000

Grand Total One-Time Implementation Costs 0.000 0.000 0.000 47.000 14.000 0.000 61.000

Recurring Costs: (memo non-add)
Operations & Maintenance 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Military Personnel 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Other 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Total Recurring Costs (memo non-add): 0.000 0.000 0.000 0.000 0.000 0.000 0.000

* Note: The FY 2007 column reflects the FY 2007 President's Budget request.
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FY 2008/2009 Budget Estimates
Base Realignment and Closure Account - 2005

Cost and Savings by Fiscal Year
(Dollars in Millions)  

ARMY/Co-loc Misc OSD Lease loc - Recommendation #133
FY 2006 FY 2007* FY 2008 FY 2009 FY 2010 FY 2011   FY2006-2011

One-Time Savings:
Military Construction 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Family Housing - Construction 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Military PCS Cost Avoidance 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Other 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Total One-Time Savings 0.000 0.000 0.000 0.000 0.000 0.000 0.000

Recurring Savings:
Civilian Salary: 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Military Personel Entitlements:
   Officer Salary 0.000 0.000 0.000 0.000 0.000 0.000 0.000
   Enlisted Salary 0.000 0.000 0.000 0.000 0.000 0.000 0.000
   Housing Allowance 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Overhead:
   Family Housing Operations 0.000 0.000 0.000 0.000 0.000 0.000 0.000
   Sustainment 0.000 0.000 0.000 0.000 0.000 0.000 0.000
   Recapitalization 0.000 0.000 0.000 0.000 0.000 0.000 0.000
   BOS 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Other:
   Procurement 0.000 0.000 0.000 0.000 0.000 0.000 0.000
   Mission Activity 0.000 0.000 0.000 0.000 0.000 0.000 0.000
   Miscellaneous 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Total Recurring Savings 0.000 0.000 0.000 0.000 0.000 0.000 0.000

Grand Total Savings 0.000 0.000 0.000 0.000 0.000 0.000 0.000

Net Civilian Manpower Position Changes (+/-) 0 0 0 0 0 0 0
Net Military Manpower Position Changes (+/-) 0 0 0 0 0 0 0

Net Implementation Costs
  Less Estimated Land Revenues: 0.000 0.000 0.000 47.000 14.000 0.000 61.000

* Note: The FY 2007 column reflects the FY 2007 President's Budget request.
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BASE REALIGNMENT AND CLOSURE 
PACKAGE DESCRIPTION 

 
 
Army/Location/Package:  Army/Virginia/Co-Locate Miscellaneous 
DOD, Defense Agency and Field Activity Leased Locations - 
Commission Recommendation #133 
 
Closure/Realignment Package:  
 

a.  Close 1010 North Glebe Road, 1515 Wilson Boulevard,  
4850 Mark Center Drive, the Crown Ridge Building at 4035 
Ridgetop, and 1901 N. Beauregard, leased installations in 
Northern Virginia, by relocating the Office of the Secretary of 
Defense to Fort Belvoir, Virginia. 
 

b. Close North Tower at 2800 Crystal Drive, a leased  
installation in Arlington, Virginia, by relocating the DoD 
Inspector General to Fort Belvoir, Virginia. 
 

c. Close 1600 Wilson Boulevard, a leased installation in  
Arlington, Virginia, by relocating the Defense Human Resources 
Activity to Fort Belvoir, Virginia. 
 

d. Close 1500 Wilson Boulevard and Presidential Towers,  
leased installations in Arlington, Virginia, by relocating 
offices accommodating Pentagon Renovation temporary space to Fort 
Belvoir, Virginia. 
 

e. Close Metro Park III and IV (6350 and 6359 Walker  
Lane), a leased installation in Alexandria, VA, by relocating the 
Defense Contract Management Agency Headquarters to Fort Lee, 
Virginia.   
 

f. Realign 400 Army Navy Drive, a leased installation in  
Arlington, Virginia, by relocating the Office of the Secretary of 
Defense, Washington Headquarters Services, and the DoD Inspector 
General to Fort Belvoir, Virginia. 

 
g. Realign the Webb Building, a leased installation in  

Arlington, Virginia, by relocating the Department of Defense 
Education Activity and the Defense Human Resources Activity to 
Fort Belvoir, Virginia. 

 
h. Realign Rosslyn Plaza North, a leased installation in  

Arlington, Virginia, by relocating offices accommodating Pentagon 
Renovation temporary space, Washington Headquarters Services and 
the Defense Human Resources Activity to Fort Belvoir, Virginia. 
 

i. Realign Crystal Gateway North, a leased installation  
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BASE REALIGNMENT AND CLOSURE 
PACKAGE DESCRIPTION 

(Continued) 
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in Arlington, Virginia, by relocating the Office of the Secretary 
of Defense, Washington Headquarters Services, and the DoD 
Inspector General to Fort Belvoir, Virginia. 
 

j. Realign 2001 North Beauregard Street, 621 North Payne  
Street, Ballston Metro Center, Crystal Square 4, Crystal Square 
5, Crystal Plaza 6, 4015 Wilson Boulevard, Skyline 5, and Skyline 
6, leased installations in Northern Virginia, by relocating the 
Office of the Secretary of Defense to Fort Belvoir, Virginia. 
 

k. Realign Crystal Mall 3, a leased installation in  
Arlington, Virginia, by relocating the Office of the Secretary of 
Defense and the Defense Finance and Accounting Service at Fort 
Belvoir, Virginia. 
 

l. Realign Hoffman 1, Crystal Gateway 1, Crystal Gateway  
2, Crystal Gateway 3, and the James K. Polk Building, leased 
installations in Northern Virginia, by relocating the Office of 
the Secretary of Defense and Washington Headquarters Services to 
Fort Belvoir, Virginia. 
 

m. Realign the Nash Street Building, a leased  
installation in Arlington, Virginia, by relocating the Defense 
Human Resources Activity to Fort Belvoir, Virginia. 
 

n. Realign Alexandria Tech Center IV, a leased  
installation in Alexandria, Virginia, by relocating the Defense 
Technology Security Administration to Fort Belvoir, Virginia. 
 

o. Realign 1400-1450 South Eads Street, a leased  
installation in Arlington, Virginia, by relocating the DoD 
Inspector General to Fort Belvoir, Virginia. 
 

p. Realign 1401 Wilson Boulevard, a leased installation  
in Arlington, Virginia, by relocating the Office of the Secretary 
of Defense, Washington Headquarters Services, and Defense Human 
Resources Activity to Fort Belvoir, Virginia. 
 

q. Realign 1555 Wilson Boulevard, a leased installation  
in Arlington, Virginia, by relocating offices of the Office of 
the Secretary of Defense and Defense Human Resources Activity to 
Fort Belvoir, Virginia.  
 

r. Realign Crystal Mall 2-3-4 and Skyline 4, leased  
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installations in Northern Virginia, by relocating Washington 
Headquarters Services to Fort Belvoir, Virginia. 

 
One-Time Implementation Costs:
 
     Military Construction:  Note: The Fort Belvoir 
Infrastructure Support cost has been incremented over three years 
and divided among the respective Commission Recommendations 
associated with Fort Belvoir as follows:   
 
Increment 1: FY 08 - Commission Recommendation 169: $20M. 
Increment 2: FY 09 - Commission Recommendation: 
     132: $23M 
     133: $24M 
     168: $24M 
     169: $20M
          $91M 
Increment 3: FY 10 – Commission Recommendation: 
     132: $13M 
     133: $14M 
     168: $14M
          $41M 
                            

Location Project Title FY PN Amount 
($M) 

Ft. Lee, VA DCMA Administrative 
Facility 2009 66935 $23.000

Ft. Belvoir, 
VA 

Infrastructure Support, 
Incr 2 2009 67487 $24.000

    
Subtotal for FY 2009   $47.000
    
 
Ft. Belvoir, 
VA 
 

Infrastructure Support, 
Incr 3 2010 68038 $14.000

    
Subtotal for FY 2010   $14.000
    
TOTAL PROGRAM FOR FY 2006 – 2011   $61.000
     
                  
    Conjunctively-Funded Construction:  None. 
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    Family Housing Construction:  None 
 
    Family Housing Operations:  None. 
 
    Operation and Maintenance:  None. 
 
    Military Personnel:  None. 
 
    Other:  None. 
 
    Revenues from Land Sales:  None. 
 
Savings: Note:  There are no Army Savings associated with this 
package.  All savings should be reflected in the appropriate DoD, 
Defense Agencies and Field Activities.  
 
    Military Construction:  None. 
 
    Family Housing Construction:  None. 
 
    Family Housing Operations:  None. 
 
    Operation and Maintenance:  None. 
 
    Military Personnel:  None. 
 
    Other:  None. 
 
Environmental:  All Fort Belvoir environmental activity costs are 
reflected in Commission Recommendation 169 - Realign Walter Reed 
Army Medical Center. There is no FY 2008 Environmental 
requirement. 
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FY           MILITARY CONSTRUCTION PROJECT DATA

4.PROJECT TITLE

5.PROGRAM ELEMENT 6.CATEGORY CODE 7.PROJECT NUMBER 8.PROJECT COST ($000)

9.COST ESTIMATES

ITEM UM (M/E) QUANTITY UNITCOST COST ($000)

10.Description of Proposed Construction

1391

Auth

Approp

                                                                                     
                                                                                     
                  2009                                                               
    ARMY/BCA                                                        24 JAN 2007      
                                                                                     
Fort Lee                                                                             
Virginia                                   Administrative Building                   
                                                                                     
                                                                                     
                         610               66935                   23,000            
                                                                                     
                                                                                     
PRIMARY FACILITY                                                          20,317     ________________                                                                     
Renovate Bldg 10500             m2 (SF)     14,772 (  159,000)   1,252   (18,494)    
IDS Installation                LS                 --            --         (338)    
EMCS Connections                LS                 --            --          (50)    
Antiterrorism Measures          LS                 --            --         (425)    
Building Information Systems    LS                 --            --       (1,010)    
                                                                                     
SUPPORTING FACILITIES                                                        262     _____________________                                                                
Water, Sewer, Gas               LS                 --            --           (2)    
Paving, Walks, Curbs & Gutters  LS                 --            --         (115)    
Site Imp(    54) Demo(      )   LS                 --            --          (54)    
Information Systems             LS                 --            --          (48)    
Antiterrorism Measures          LS                 --            --          (43)    
                                                                                     
                                                                                     
                                                                                     
                                                                                     
ESTIMATED CONTRACT COST                                                   20,579     
CONTINGENCY PERCENT  (5.00%)                                               1,029                                                                            _________     
SUBTOTAL                                                                  21,608     
SUPV, INSP & OVERHEAD  (5.70%)                                             1,232                                                                            _________     
TOTAL REQUEST                                                             22,840     
TOTAL REQUEST (ROUNDED)                                                   23,000     
INSTALLED EQT-OTHER APPROP                                                  (580)    
                                                                                     
                                                                                     
                            Renovate Building 10500, a two-story                     
administrative building. Project includes open and individual administrative         
office areas, administrative support areas (copier, printer, facsimile,              
shredder, mail distribution, packing, shipping), secure and unclassified             
conference and Video TeleConference space, conference support space,                 
classroom, soundproof interview room, Secure Compartmented Information               
Facility (SCIF), Information Processing Center, Uninterrupted Power Supply,          
Standby Generators, access control, lobby exhibit and reception space,               
delivery screening area, storage, humidity controlled storage, and employee          
support areas (cafeteria, kitchenette/break area, fitness, shower and locker         
rooms). Renovation includes complete replacement of mechanical systems               
(Heating Ventilation Air Conditioning, HVAC controls), electrical, interior          
and emergency lighting, fire alarm systems, and interior finishes;                   
configuration of space; life safety /egress improvements; and installation of        
elevators, fire suppression, mass notification, and intrusion detection              
systems (IDS). Relocate equipment. Connect to energy monitoring and control          
system (EMCS). Supporting facilities include increased water supply for fire         
suppression, repair of existing paving, walks, curbs and gutters, landscaping        
to repair earth disturbed for water pipe installation, telecommunications and        
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1391C
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                     2009                                                            
    ARMY/BCA                                                        24 JAN 2007      
                                                                                     
                                                                                     
Fort Lee, Virginia                                                                   
                                                                                     
                                                                                     
Administrative Building                                               66935          
                                                                                     
DESCRIPTION OF PROPOSED CONSTRUCTION:  (CONTINUED)                                   __________________________________________________                                   
building information systems, exterior building signage, and site                    
improvements. Access for individuals with disabilities will be provided.             
Heating and air conditioning will be provided by self contained units.               
Anti-terrorism and force protection measures include window film, delivery           
screening area, and site restrictive features to limit vehicular access.             
Furnish and equip. Comprehensive interior design services are required. This         
project does not require a seismic screening/evaluation. Reuse existing 370          
Ton chiller. Air Conditioning (Estimated 1,301 kWr/370 Tons).                        
________________________________________________________________________________     
11. REQ:         14,772 m2  ADQT:           NONE     SUBSTD:         14,772 m2       ________                                                                             
PROJECT:  Renovate Administrative General Purpose Building. (New Mission)            ________                                                                             
REQUIREMENT:   This project is required to provide adequate administrative           ____________                                                                         
space for 593 Defense Contract Management Agency (DCMA) employees which              
includes seven Senior Executive Service (SES), two General Officers and              
seventy-five Internationals being relocated to Fort Lee as a result of Base          
Realignment and Closure (BRAC) law. The Defense Contract Management Agency           
(DCMA) is the Department of Defense (DoD) component that works directly with         
Defense suppliers to help ensure that DoD, Federal, and allied government            
supplies and services are delivered on time, at projected cost, and meet all         
performance requirements. DCMA directly contributes to the military readiness        
of the United States and its allies, and helps preserve the nation’s freedom.        
DCMA professionals serve as "information brokers" and in-plant representatives       
for military, Federal, and allied government buying agencies -- both during          
the initial stages of the acquisition cycle and throughout the life of the           
resulting contracts. Before contract award, DCMA provides advice and services        
to help construct effective solicitations, identify potential risks, select          
the most capable contractors, and write contracts that meet the needs of our         
customers in DoD, Federal and allied government agencies. After contract             
award, DCMA monitors contractors’ performance and management systems to ensure       
that cost, product performance, and delivery schedules are in compliance with        
the terms and conditions of the contracts. DCMA is a recognized leader of, and       
contributor to many of DoD’s business reform initiatives. Those initiatives’         
goals are to improve the Nation’s defense in the most economical and efficient       
ways possible.                                                                       
CURRENT SITUATION:   Defense Contract Management Agency (DCMA) Headquarters is       __________________                                                                   
currently located in leased space in Alexandria, Virginia. As a part of BRAC,        
DCMA Headquarters is being relocated to Fort Lee, Virginia. There are no             
existing adequate facilities at Fort Lee for DCMA.                                   
IMPACT IF NOT PROVIDED:   If this project is not provided, adequate facilities       _______________________                                                              
will not be available for the DCMA Headquarters personnel at Fort Lee. Without       
this project, relocation of DCMA to Fort Lee from leased facilities cannot           
occur by September 15, 2011 (within the time frame mandated by the BRAC law)         
and continued leasing of facilities would be required.                               
ADDITIONAL:   In the event that a utility system is privatized (under 10 USC         ___________                                                                          
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                     2009                                                            
    ARMY/BCA                                                        24 JAN 2007      
                                                                                     
                                                                                     
Fort Lee, Virginia                                                                   
                                                                                     
                                                                                     
Administrative Building                                               66935          
                                                                                     
ADDITIONAL:    (CONTINUED)                                                           __________________________                                                           
2688 or other authority) prior to award of this project or during construction       
of this project, MILCON funds appropriated for the MILCON project herein may         
be transferred to the utility privatization contractor involved for the              
utility infrastructure. Title to the utility infrastructure constructed as a         
result of this MILCON project may be transferred to the utility privatization        
contractor notwithstanding any other provision of law. This project has been         
coordinated with the installation physical security plan, and all physical           
security measures are included. All required antiterrorism protection measures       
are included. An economic analysis has been prepared and utilized in                 
evaluating this project. This project is the most cost-effective method to           
satisfy the requirement. The Deputy Assistant Secretary of the Army                  
(Installations and Housing) certifies that this project has been considered          
for joint use potential. The facility will be available for use by other             
components. Sustainable principles will be integrated into the design,               
development, and construction of the project in accordance with Executive            
Order 13123 and other applicable laws and Executive Orders.                          
                                                                                     
12.  SUPPLEMENTAL DATA:                                                              _______________________                                                              
     A.  Estimated Design Data:                                                      
         (1)  Status:                                                                
              (a)  Date Design Started.............................  JAN 2007                                                                            _________        
              (b)  Percent Complete As Of January 2008.............     25.00                                                                            _________        
              (c)  Date 35% Designed...............................  JUN 2008                                                                            _________        
              (d)  Date Design Complete............................  DEC 2008                                                                            _________        
              (e)  Parametric Cost Estimating Used to Develop Costs        NO                                                                            _________        
              (f)  Type of Design Contract:  Design-bid-build                        
              (g)  An energy study and life cycle cost analysis will be              
                   documented during the final design.                               
                                                                                     
         (2)  Basis:                                                                 
              (a)  Standard or Definitive Design:  NO                                
                                                                                     
         (3)  Total Design Cost (c) = (a)+(b) OR (d)+(e):             ($000)         
              (a)  Production of Plans and Specifications..........     1,296                                                                            _________        
              (b)  All Other Design Costs..........................       433                                                                            _________        
              (c)  Total Design Cost...............................     1,729                                                                            _________        
              (d)  Contract........................................     1,383                                                                            _________        
              (e)  In-house........................................       346                                                                            _________        
                                                                                     
         (4)  Construction Contract Award..........................  JAN 2009                                                                            _________        
                                                                                     
         (5)  Construction Start...................................  APR 2009                                                                            _________        
                                                                                     
         (6)  Construction Completion..............................  OCT 2010                                                                            _________        

940



1.COMPONENT 2.DATE

3.INSTALLATION AND LOCATION

PREVIOUS EDITIONS MAY BE USED INTERNALLY
UNTIL EXHAUSTED

PAGE NO. 362 DD FORM
1 DEC 76

FY        MILITARY CONSTRUCTION PROJECT DATA
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                     2009                                                            
    ARMY/BCA                                                        24 JAN 2007      
                                                                                     
                                                                                     
Fort Lee, Virginia                                                                   
                                                                                     
                                                                                     
Administrative Building                                               66935          
                                                                                     
12.  SUPPLEMENTAL DATA: (Continued)                                                  _______________________                                                              
     A.  Estimated Design Data: (Continued)                                          
                                                                                     
                                                                                     
     B.  Equipment associated with this project which will be provided from          
  other appropriations:                                                              
                                                           Fiscal Year               
    Equipment                     Procuring                Appropriated   Cost       
    Nomenclature                  Appropriation            Or Requested   ($000)         ____________                  _____________            ____________   ______     
                                                                                     
  Security Equipment                BCA-OP                  2010              40     
  VTC Equipment                     BCA-OP                  2010              70     
  Info Sys - ISC                    BCA-OP                  2010             470     
                                                                          ______     
                                                             TOTAL           580     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
Installation Engineer:  Greg White, PE                                               
Phone Number:  (804) 734-4015                                                        
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10.Description of Proposed Construction

1391

Auth
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                  2009                                                               
    ARMY/BCA                                                        24 JAN 2007      
                                                                                     
Fort Belvoir                                                                         
Virginia                                   Infrastructure Support Incr 2             
                                                                                     
                                                                                     
                         851               67487                   91,000            
                                                                                     
                                                                                     
PRIMARY FACILITY                                                         105,600     ________________                                                                     
Communications Center           m2 (SF)      2,323 (   25,000)   3,642    (8,458)    
Access Control Facilities       EA               2 --          3062820    (6,126)    
Electrical Service              LS                 --            --       (5,033)    
Heating Plant                   LS                 --            --      (13,773)    
Air Conditioningig Plant        LS                 --            --      (13,261)    
  Total from Continuation page                                           (58,949)    
SUPPORTING FACILITIES                                                     25,939     _____________________                                                                
Site Imp( 7,860) Demo(      )   LS                 --            --       (7,860)    
Information Systems             LS                 --            --      (18,034)    
Antiterrorism Measures          LS                 --            --          (45)    
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
ESTIMATED CONTRACT COST                                                  131,539     
CONTINGENCY PERCENT  (5.00%)                                               6,577                                                                            _________     
SUBTOTAL                                                                 138,116     
SUPV, INSP & OVERHEAD  (5.70%)                                             7,873     
DESIGN/BUILD - DESIGN COST                                                 5,525                                                                            _________     
TOTAL REQUEST                                                            151,514     
TOTAL REQUEST (ROUNDED)                                                  152,000     
INSTALLED EQT-OTHER APPROP                                               (23,193)    
                                                                                     
                            This is an incrementally funded project. The full        
authorization of $152M was requested in FY08 with the first increment of $20M        
(PN 64097). The second increment of $91M is being requested in FY09 (PN              
67487). The third increment of $41M will be requested in FY10 (PN 68038).            
Construct infrastructure facilities. Project includes communications center,         
communications lines, accesscontrol facilities, underground electric lines           
with substation, transformers and switches, hot water generation plant, hot          
water distribution lines, chilled water generation plant, chilled water              
distribution lines, elevated potable water storage tank, potable water               
distribution mains and laterals, sanitary sewer mains and laterals, natural          
gas pipelines, stormwater collection and management structures, roads, road          
bridges and perimeter fencing. Supporting facilities for the communications          
center include the extension and connection of all necessary utilities, paving       
(access road and parking), walks, curbs and gutters, local stormwater                
management, site work and landscaping. Antiterrorism (AT) measures include the       
access control points itemized in the Primary Facilities and, for individual         
buildings, laminated glazing in reinforced frames, reinforced exterior doors,        
barriers, and visual screening. Access for individuals with disabilities will        
be provided. Comprehensive building and furnishings related interior design          

942



1.COMPONENT 2.DATE

3.INSTALLATION AND LOCATION

PREVIOUS EDITIONS MAY BE USED INTERNALLY
UNTIL EXHAUSTED

PAGE NO. 348 DD FORM
1 DEC 76

FY        MILITARY CONSTRUCTION PROJECT DATA

1391C
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                     2009                                                            
    ARMY/BCA                                                        24 JAN 2007      
                                                                                     
                                                                                     
Fort Belvoir, Virginia                                                               
                                                                                     
                                                                                     
Infrastructure Support Incr 2                                         67487          
                                                                                     
 9.  COST ESTIMATES (CONTINUED)                                                       ______________________________                                                      
                                                                Unit      Cost       
     Item                       UM (M/E)      QUANTITY          COST     ($000)      
                                                                                     
PRIMARY FACILITY (CONTINUED)                                                         ____________________________                                                         
Hot Water Lines                 m  (LF)      4,572 (   15,000)  792.72    (3,624)    
Chilled Water Distribution      m  (LF)      4,572 (   15,000)  792.72    (3,624)    
Elev Water Storage Tank, 250 KG EA               2 --          765,705    (1,531)    
Water Distribution Lines        m  (LF)     12,192 (   40,000)  234.48    (2,859)    
Sanitary Sewer Lines            m  (LF)     19,812 (   65,000)  230.60    (4,569)    
Gas Pipelines                   m  (LF)      2,286 (    7,500)  334.97      (766)    
Storm Sewer                     LS                 --            --       (4,976)    
Roads and Vehicle Bridge        LS                 --            --      (31,573)    
Perimeter Fencing               LS                 --            --       (3,418)    
Antiterrorism Measures          LS                 --            --         (220)    
Building Information Systems    LS                 --            --       (1,789)                                                                           _________     
                                                                Total     58,949     
                                                                                     
DESCRIPTION OF PROPOSED CONSTRUCTION:  (CONTINUED)                                   __________________________________________________                                   
services are required. Air Conditioning (Estimated 352 kWr/100 Tons).                
________________________________________________________________________________     
11. REQ:        376,257 m2  ADQT:           NONE     SUBSTD:         62,710 m2       ________                                                                             
PROJECT:  Construct supporting infrastructure facilities. (Current Mission)          ________                                                                             
REQUIREMENT:   This project is required to provide necessary support                 ____________                                                                         
infrastructure for units, agencies, and activities relocating to Fort Belvoir,       
VA as a result of Base Realignment and Closure (BRAC) 2005 decisions. This           
project will provide infrastructure to support National                              
Geospatial-Intelligence Agency, DeWitt Army Community Hospital, Army and Air         
Force Exchange System, Defense Commissary Agency, agencies moving out of             
leased space, agencies relocating from other government installations and Fort       
Belvoir base support functions.                                                      
CURRENT SITUATION:   The current infrastructure on Fort Belvoir is                   __________________                                                                   
substantially inadequate to support the 20,000+ personnel that are relocating        
here as a result of BRAC 2005 decisions. The existing water, sanitary sewer,         
natural gas, and electrical systems will have to be upgraded to support the          
additional personnel. Areas that are void of utilities will require new              
electrical substations, electrical feeder lines, water and wastewater mains          
and laterals, central high temperature hot water heating plant, central              
chilled water air conditioning plant, storm water drainage with storm water          
management structures, communications building and lines, and perimeter              
fencing. New roads and upgrades to the existing road network will need to be         
provided, as well as access control points.                                          
IMPACT IF NOT PROVIDED:   If this project is not provided, the current               _______________________                                                              
infrastructure will not be adequate to support the various facilities that are       
required to develop an intelligence campus, an administrative campus, hospital       
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                     2009                                                            
    ARMY/BCA                                                        24 JAN 2007      
                                                                                     
                                                                                     
Fort Belvoir, Virginia                                                               
                                                                                     
                                                                                     
Infrastructure Support Incr 2                                         67487          
                                                                                     
IMPACT IF NOT PROVIDED:    (CONTINUED)                                               ______________________________________                                               
and community support functions required to support BRAC 2005 decisions. If          
this project is not provided, each project for units, agencies, and activities       
relocating to Fort Belvoir will be required to provide its own supporting            
infrastructure, which will substantially increase BRAC 2005 implementation           
costs and will eliminate the possibility of efficiencies.                            
ADDITIONAL:   In the event that a utility system is privatized (under 10 USC         ___________                                                                          
2688 or other authority) prior to award of this project or during construction       
of this project, MILCON funds appropriated for the MILCON project herein may         
be transferred to the utility privatization contractor involved for the              
utility infrastructure. Title to the utility infrastructure constructed as a         
result of this MILCON project may be transferred to the utility privatization        
contractor notwithstanding any other provision of law. This project has been         
coordinated with the installation physical security plan, and all physical           
security measures are included. All required antiterrorism protection measures       
are included. Alternative methods of meeting this requirement have been              
explored during project development. This project is the only feasible option        
to meet the requirement. The Deputy Assistant Secretary of the Army                  
(Installations and Housing) certifies that this project has been considered          
for joint use potential. The facility will be available for use by other             
components. Sustainable principles will be integrated into the design,               
development, and construction of the project in accordance with Executive            
Order 13123 and other applicable laws and Executive Orders.                          
                                                                                     
12.  SUPPLEMENTAL DATA:                                                              _______________________                                                              
     A.  Estimated Design Data:                                                      
         (1)  Status:                                                                
              (a)  Date Design Started.............................  JUN 2006                                                                            _________        
              (b)  Percent Complete As Of January 2008.............     20.00                                                                            _________        
              (c)  Date 35% Designed...............................  APR 2008                                                                            _________        
              (d)  Date Design Complete............................  AUG 2008                                                                            _________        
              (e)  Parametric Cost Estimating Used to Develop Costs        NO                                                                            _________        
              (f)  Type of Design Contract:  Design-build                            
                                                                                     
         (2)  Basis:                                                                 
              (a)  Standard or Definitive Design:  NO                                
                                                                                     
         (3)  Total Design Cost (c) = (a)+(b) OR (d)+(e):             ($000)         
              (a)  Production of Plans and Specifications..........     5,432                                                                            _________        
              (b)  All Other Design Costs..........................       958                                                                            _________        
              (c)  Total Design Cost...............................     6,390                                                                            _________        
              (d)  Contract........................................     5,112                                                                            _________        
              (e)  In-house........................................     1,278                                                                            _________        
                                                                                     
         (4)  Construction Contract Award..........................  JAN 2008                                                                            _________        
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                     2009                                                            
    ARMY/BCA                                                        24 JAN 2007      
                                                                                     
                                                                                     
Fort Belvoir, Virginia                                                               
                                                                                     
                                                                                     
Infrastructure Support Incr 2                                         67487          
                                                                                     
12.  SUPPLEMENTAL DATA: (Continued)                                                  _______________________                                                              
     A.  Estimated Design Data: (Continued)                                          
                                                                                     
         (5)  Construction Start...................................  MAY 2008                                                                            _________        
                                                                                     
         (6)  Construction Completion..............................  FEB 2011                                                                            _________        
                                                                                     
                                                                                     
     B.  Equipment associated with this project which will be provided from          
  other appropriations:                                                              
                                                           Fiscal Year               
    Equipment                     Procuring                Appropriated   Cost       
    Nomenclature                  Appropriation            Or Requested   ($000)         ____________                  _____________            ____________   ______     
                                                                                     
  Info Sys - ISC                    BCA-OP                  2010          23,193     
                                                                          ______     
                                                             TOTAL        23,193     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
Installation Engineer:  William Sanders                                              
Phone Number:  703-806-3017                                                          
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FY 2008/2009 Budget Estimates
Base Realignment and Closure Account - 2005

Cost and Savings by Fiscal Year
(Dollars in Millions)  

ARMY/Co-loc Missile-Space - Recommendation #134

FY 2006 FY 2007* FY 2008 FY 2009 FY 2010 FY 2011   FY2006-2011
One-Time Implementation Costs:
Military Construction 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Family Housing - Construction 0.000 0.000 0.000 0.000 0.000 0.000 0.000
                       -  Operations 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Environmental 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Operations & Maintenance 0.000 0.000 0.000 12.749 13.031 2.102 27.882
Military Personnel - PCS 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Other 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Homeowners Assistance Program 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Total One-Time Costs 0.000 0.000 0.000 12.749 13.031 2.102 27.882
Estimated Land Revenues 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Budget Request 0.000 0.000 0.000 12.749 13.031 2.102 27.882

One-Time Costs
Funded Outside of the Account:
Military Construction 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Family Housing 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Environmental 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Operations & Maintenance                                 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Other 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Homeowners Assistance Program 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Total One-Time Cost Outside of the Account: 0.000 0.000 0.000 0.000 0.000 0.000 0.000

Grand Total One-Time Implementation Costs 0.000 0.000 0.000 12.749 13.031 2.102 27.882

Recurring Costs: (memo non-add)
Operations & Maintenance 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Military Personnel 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Other 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Total Recurring Costs (memo non-add): 0.000 0.000 0.000 0.000 0.000 0.000 0.000

* Note: The FY 2007 column reflects the FY 2007 President's Budget request.

946 Exhibit BC-02 BRAC Implementation Cost and Savings



FY 2008/2009 Budget Estimates
Base Realignment and Closure Account - 2005

Cost and Savings by Fiscal Year
(Dollars in Millions)  

ARMY/Co-loc Missile-Space - Recommendation #134
FY 2006 FY 2007* FY 2008 FY 2009 FY 2010 FY 2011   FY2006-2011

One-Time Savings:
Military Construction 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Family Housing - Construction 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Military PCS Cost Avoidance 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Other 0.000 0.000 0.000 0.000 0.000 0.544 0.544
Total One-Time Savings 0.000 0.000 0.000 0.000 0.000 0.544 0.544

Recurring Savings:
Civilian Salary: 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Military Personel Entitlements:
   Officer Salary 0.000 0.000 0.000 0.000 0.000 0.000 0.000
   Enlisted Salary 0.000 0.000 0.000 0.000 0.000 0.000 0.000
   Housing Allowance 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Overhead:
   Family Housing Operations 0.000 0.000 0.000 0.000 0.000 0.000 0.000
   Sustainment 0.000 0.000 0.000 0.000 0.000 0.000 0.000
   Recapitalization 0.000 0.000 0.000 0.000 0.000 0.000 0.000
   BOS 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Other:
   Procurement 0.000 0.000 0.000 0.000 0.000 0.000 0.000
   Mission Activity 0.000 0.000 0.000 0.000 0.000 0.000 0.000
   Miscellaneous 0.000 0.000 0.000 0.000 0.000 3.584 3.584
Total Recurring Savings 0.000 0.000 0.000 0.000 0.000 3.584 3.584

Grand Total Savings 0.000 0.000 0.000 0.000 0.000 4.128 4.128

Net Civilian Manpower Position Changes (+/-) 0 0 0 0 0 0 0
Net Military Manpower Position Changes (+/-) 0 0 0 0 0 0 0

Net Implementation Costs
  Less Estimated Land Revenues: 0.000 0.000 0.000 12.749 13.031 -2.026 23.754

* Note: The FY 2007 column reflects the FY 2007 President's Budget request.
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BASE REALIGNMENT AND CLOSURE 
PACKAGE DESCRIPTION 

 
Army/Location/Package:  Army/Alabama, Virginia/Co-locate Missile 
and Space Defense Agencies – Commission Recommendation #134 
 
Realignnment Package:   

 
    b.  Realign the Space and Missile Defense Command (SMDC) 
Building, a leased installation in Huntsville, AL. Relocate all 
functions of the Missile Defense Agency to Redstone Arsenal, AL. 
     
    d.  Realign Crystal Square 2, a leased installation in 
Arlington, VA, by relocating all functions of the Missile Defense 
Agency and the Headquarters component of the USA Space and 
Missile Defense Command to Redstone Arsenal, AL. 

 
    e.  Realign Crystal Mall 4, a leased installation in 
Arlington, VA, by relocating the Headquarters component of the 
USA Space and Missile Defense Command to Redstone Arsenal, AL. 
 
One-Time Implementation Costs:
 
    Military Construction:  None. 
 
    Conjunctively-Funded Construction:  None. 
 
    Family Housing Construction:  None. 
 
    Family Housing Operations:  None. 
 
    Operation and Maintenance:  Cost includes civilian severance 
pay, civilian PCS, procurement of equipment (systems and 
facilities furniture), transportation of things, and 
communications in support of this recommendation.  Total One-Time 
Cost estimate is $27.882 million. There is no FY 2008 Operations 
and Maintenance requirement. 
 
    Military Personnel:  None. 
 
    Other:  None. 
 
    Revenues from Land Sales:  None.  
 
Savings: Savings with this package are primarily associated with 
the Missile Defense Agency (MDA) a Defense Agency, not Army.  The 
Army savings associated with this package is the reduction of 
lease costs as reflected below in Other. 
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    Military Construction:  None. 
 
    Family Housing Construction:  None. 
 
    Family Housing Operations:  None. 
 
    Operation and Maintenance:  None. 
 
    Military Personnel:   
 
    Other:  The savings are due to a reduction in lease costs. 
 
 
Environmental:  There are no environmental funding associated 
with this package; however, there are environmental studies at 
both Redstone Arsenal and Fort Belvoir that are funded in other 
packages. There was an Environmental Assessment conducted at 
Redstone Arsenal which was completed in FY 06.    
 



FY 2008/2009 Budget Estimates
Base Realignment and Closure Account - 2005

Cost and Savings by Fiscal Year
(Dollars in Millions)  

ARMY/Cnsldt ATEC - Recommendation #136

FY 2006 FY 2007* FY 2008 FY 2009 FY 2010 FY 2011   FY2006-2011
One-Time Implementation Costs:
Military Construction 0.000 0.000 0.000 10.000 0.000 0.000 10.000
Family Housing - Construction 0.000 0.000 0.000 0.000 0.000 0.000 0.000
                       -  Operations 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Environmental 0.000 0.325 0.000 0.000 0.000 0.000 0.325
Operations & Maintenance 0.000 0.000 0.000 0.306 4.745 0.000 5.051
Military Personnel - PCS 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Other 0.000 0.000 0.000 0.000 2.767 0.000 2.767
Homeowners Assistance Program 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Total One-Time Costs 0.000 0.325 0.000 10.306 7.512 0.000 18.143
Estimated Land Revenues 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Budget Request 0.000 0.325 0.000 10.306 7.512 0.000 18.143

One-Time Costs
Funded Outside of the Account:
Military Construction 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Family Housing 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Environmental 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Operations & Maintenance                                 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Other 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Homeowners Assistance Program 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Total One-Time Cost Outside of the Account: 0.000 0.000 0.000 0.000 0.000 0.000 0.000

Grand Total One-Time Implementation Costs 0.000 0.325 0.000 10.306 7.512 0.000 18.143

Recurring Costs: (memo non-add)
Operations & Maintenance 0.000 0.000 0.000 1.687 2.091 2.674 6.451
Military Personnel 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Other 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Total Recurring Costs (memo non-add): 0.000 0.000 0.000 1.687 2.091 2.674 6.451

* Note: The FY 2007 column reflects the FY 2007 President's Budget request.
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FY 2008/2009 Budget Estimates
Base Realignment and Closure Account - 2005

Cost and Savings by Fiscal Year
(Dollars in Millions)  

ARMY/Cnsldt ATEC - Recommendation #136
FY 2006 FY 2007* FY 2008 FY 2009 FY 2010 FY 2011   FY2006-2011

One-Time Savings:
Military Construction 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Family Housing - Construction 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Military PCS Cost Avoidance 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Other 0.000 0.000 0.000 3.162 0.000 0.000 3.162
Total One-Time Savings 0.000 0.000 0.000 3.162 0.000 0.000 3.162

Recurring Savings:
Civilian Salary: 0.000 0.000 0.000 0.000 1.707 3.486 5.193
Military Personel Entitlements:
   Officer Salary 0.000 0.000 0.000 0.000 0.552 1.127 1.679
   Enlisted Salary 0.000 0.000 0.000 0.000 0.182 0.371 0.553
   Housing Allowance 0.000 0.000 0.000 0.000 3.090 3.155 6.245
Overhead:
   Family Housing Operations 0.000 0.000 0.000 0.000 0.000 0.000 0.000
   Sustainment 0.000 0.000 0.000 0.000 0.000 0.000 0.000
   Recapitalization 0.000 0.000 0.000 0.000 0.000 0.000 0.000
   BOS 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Other:
   Procurement 0.000 0.000 0.000 0.000 0.000 0.000 0.000
   Mission Activity 0.000 0.000 0.000 0.000 0.000 0.000 0.000
   Miscellaneous 0.000 0.000 0.000 0.000 4.278 4.368 8.646
Total Recurring Savings 0.000 0.000 0.000 0.000 9.809 12.507 22.316

Grand Total Savings 0.000 0.000 0.000 3.162 9.809 12.507 25.478

Net Civilian Manpower Position Changes (+/-) 0 0 0 11 (45) 0 (34)
Net Military Manpower Position Changes (+/-) 0 0 0 0 (12) 0 (12)

Net Implementation Costs
  Less Estimated Land Revenues: 0.000 0.325 0.000 7.144 -2.297 -12.507 -7.335

* Note: The FY 2007 column reflects the FY 2007 President's Budget request.
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BASE REALIGNMENT AND CLOSURE 
PACKAGE DESCRIPTION 

 
Army/Location/Package:  Army/Maryland, Virginia/Consolidate Army 
Test Evaluation Command (ATEC) Headquarters – Commission 
Recommendation #136 
 
Realignnment Package:   
 
   a.  Realign Park Center Four, a leased installation in 
Alexandria, VA, by relocating and consolidating Army Test and 
Evaluation Command (ATEC) with its subcomponents at Aberdeen 
Proving Ground (APG), MD. 
 
One-Time Implementation Costs:
 
 Military Construction: There is no Military Construction 
requirement for FY 2008. 
                                          

Location Project Title FY PN Amount 
($M) 

Aberdeen PG Army Test & Evaluation 
Command Hq 2009 65160 $10.000

    
Subtotal for FY 2009   $10.000
    
TOTAL PROGRAM FOR FY 2006 – 2011   $10.000
 
    Conjunctively-Funded Construction:  None. 
 
    Family Housing Construction:  None. 
 
    Family Housing Operations:  None. 
 
    Operation and Maintenance:  Cost includes civilian severance 
pay, civilian PCS, procurement of equipment (systems and 
facilities furniture), transportation of things, and 
communications in support of this recommendation.  Total One-Time 
Cost estimate is $5.051 million. There is no FY 2008 Operations 
and Maintenance requirement.   
 
    Military Personnel:  None.  
 
    Other:  Cost includes IT installation (communications, 
automation and information management systems equipment) in 
support of construction projects.  Total One-Time Cost estimate 
is $2.767 million. There is no FY 2008 Other requirement. 
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   Revenues from Land Sales :  None.  
 
Savings: 
 
    Military Construction:  None. 
 
    Family Housing Construction:  None.  
 
    Family Housing Operations:  None. 
 
    Operation and Maintenance:  Facilities sustainment and 
recapitalization, base operations, and civilian salaries. 
 
          Military Personnel:  The savings due to changes in housing 
allowances and salary savings for eliminated personnel positions. 
 
    Other:  The savings are due to a reduction in procurement, 
mission activities, and other miscellaneous 
 
Environmental:   
 
The Army is conducting the following environmental studies and 
NEPA prior to construction and movement.  There is no FY 2008 
Environmental requirement. 
   

a.  Aberdeen: $.325 million; NEPA – Environmental Impact 
Statement. 
 



1.COMPONENT 2.DATE

3.INSTALLATION AND LOCATION

PREVIOUS EDITIONS MAY BE USED INTERNALLY
UNTIL EXHAUSTED

PAGE NO. 138 DD FORM
1 DEC 76

FY           MILITARY CONSTRUCTION PROJECT DATA

4.PROJECT TITLE

5.PROGRAM ELEMENT 6.CATEGORY CODE 7.PROJECT NUMBER 8.PROJECT COST ($000)

9.COST ESTIMATES

ITEM UM (M/E) QUANTITY UNITCOST COST ($000)

10.Description of Proposed Construction

1391

Auth

Approp

                                                                                     
                                                                                     
                  2009                                                               
    ARMY/BCA                                                        24 JAN 2007      
                                                                                     
Aberdeen Proving Ground                    Headquarters Bldg, Army Test and          
Maryland                                   Eval Cmd                                  
                                                                                     
                                                                                     
                         610               65160                   10,000            
                                                                                     
                                                                                     
PRIMARY FACILITY                                                           7,647     ________________                                                                     
ATEC Headquarters, Renovation   m2 (SF)      4,831 (   52,000)   1,238    (5,980)    
EMCS Connections                LS                 --            --          (70)    
Antiterrorism Measures          LS                 --            --         (250)    
Building Information Systems    LS                 --            --       (1,347)    
                                                                                     
                                                                                     
SUPPORTING FACILITIES                                                      1,120     _____________________                                                                
Electric Service                LS                 --            --          (60)    
Water, Sewer, Gas               LS                 --            --          (55)    
Paving, Walks, Curbs & Gutters  LS                 --            --         (350)    
Storm Drainage                  LS                 --            --         (118)    
Site Imp(   150) Demo(      )   LS                 --            --         (150)    
Information Systems             LS                 --            --         (362)    
Antiterrorism Measures          LS                 --            --          (25)    
                                                                                     
                                                                                     
ESTIMATED CONTRACT COST                                                    8,767     
CONTINGENCY PERCENT  (5.00%)                                                 438                                                                            _________     
SUBTOTAL                                                                   9,205     
SUPV, INSP & OVERHEAD  (5.70%)                                               525     
DESIGN/BUILD - DESIGN COST                                                   368                                                                            _________     
TOTAL REQUEST                                                             10,098     
TOTAL REQUEST (ROUNDED)                                                   10,000     
INSTALLED EQT-OTHER APPROP                                                  (322)    
                                                                                     
                            Renovate an administrative facility for HQ Army          
Test and Evaluation Command (ATEC). This facility includes flexible general          
administration space and connection to Energy Monitoring and Control System          
(EMCS), antiterrorism measures and building information systems. Supporting          
facilities include utility connections, electrical service, fire protection          
and alarm systems, storm water management facilities, parking with access            
roads, curbs and gutters, and exterior lighting, anti-terrorism and force            
protection measures (laminate glass, rated exterior doors, vehicular site            
restrictive features, and setbacks), and site improvements. Access for               
individuals with disabilities will be provided. Comprehensive building and           
furnishings related interior design services are required. Heating and air           
conditioning will be self-contained systems. Air Conditioning (Estimated 352         
kWr/100 Tons).                                                                       
________________________________________________________________________________     
11. REQ:         18,116 m2  ADQT:           NONE     SUBSTD:           NONE          ________                                                                             
PROJECT:  Renovate a building for headquarters administrative facility.              ________                                                                             
(Current Mission).                                                                   
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1.COMPONENT 2.DATE

3.INSTALLATION AND LOCATION

PREVIOUS EDITIONS MAY BE USED INTERNALLY
UNTIL EXHAUSTED

PAGE NO. 139DD FORM
1 DEC 76

FY        MILITARY CONSTRUCTION PROJECT DATA

1391C

4.PROJECT TITLE 5.PROJECT NUMBER

                                                                                     
                                                                                     
                     2009                                                            
    ARMY/BCA                                                        24 JAN 2007      
                                                                                     
                                                                                     
Aberdeen Proving Ground, Maryland                                                    
                                                                                     
                                                                                     
Headquarters Bldg, Army Test and Eval Cmd                             65160          
                                                                                     
REQUIREMENT:   This project is required to relocate and consolidate the Army         ____________                                                                         
Test and Evaluation Command (ATEC) and the sub-command Army Evaluation Center        
(AEC). This project will support the staff assigned to ATEC/AEC in their             
efforts to execute ATEC’s mission to plan, conduct and integrate developmental       
testing, independent operational testing, independent evaluations,                   
assessments, and experiments. Incoming staff includes Joint Test and                 
Evaluation (JT&E) positions currently located with HQ ATEC and essential             
contractor support. Leased and substandard governmental owned space will be          
vacated. HQATEC’s present location meets very minimum anti-terrorism                 
requirements. Moving ATEC Headquarters would significantly enhance the command       
anti-terrorism program.                                                              
CURRENT SITUATION:   HQATEC is currently meeting its stationing requirement by       __________________                                                                   
operating in leased office space in Alexandria, VA. Lease costs for this area        
are increasing. Combined HQATEC personnel totals 610 personnel. The existing         
count of HQATEC/AEC personnel already at APG is 324.                                 
IMPACT IF NOT PROVIDED:   If this project is not provided, the HQATEC/AEC will       _______________________                                                              
not be able to relocate from leased space in Alexandria, VA and consolidation        
of headquarters functions at Aberdeen Proving Ground, MD will not occur.             
ADDITIONAL:   In the event that a utility system is privatized (under 10 USC         ___________                                                                          
2688 or other authority) prior to award of this project or during construction       
of this project, MILCON funds appropriated for the MILCON project herein may         
be transferred to the utility privatization contractor involved for the              
utility infrastructure. Title to the utility infrastructure constructed as a         
result of this MILCON project may be transferred to the utility privatization        
contractor notwithstanding any other provision of law. This project has been         
coordinated with the installation physical security plan, and all physical           
security measures are included. All required antiterrorism protection measures       
are included. Alternative methods of meeting this requirement have been              
explored during project development. This project is the only feasible option        
to meet the requirement. The Deputy Assistant Secretary of the Army                  
(Installations and Housing) certifies that this project has been considered          
for joint use potential. The facility will be available for use by other             
components. Sustainable principles will be integrated into the design,               
development, and construction of the project in accordance with Executive            
Order 13123 and other applicable laws and Executive Orders.                          
                                                                                     
12.  SUPPLEMENTAL DATA:                                                              _______________________                                                              
     A.  Estimated Design Data:                                                      
         (1)  Status:                                                                
              (a)  Date Design Started.............................  JUN 2007                                                                            _________        
              (b)  Percent Complete As Of January 2008.............     15.00                                                                            _________        
              (c)  Date 35% Designed...............................  MAR 2008                                                                            _________        
              (d)  Date Design Complete............................  SEP 2008                                                                            _________        
              (e)  Parametric Cost Estimating Used to Develop Costs        NO                                                                            _________        
              (f)  Type of Design Contract:  Design-build                            
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                     2009                                                            
    ARMY/BCA                                                        24 JAN 2007      
                                                                                     
                                                                                     
Aberdeen Proving Ground, Maryland                                                    
                                                                                     
                                                                                     
Headquarters Bldg, Army Test and Eval Cmd                             65160          
                                                                                     
12.  SUPPLEMENTAL DATA: (Continued)                                                  _______________________                                                              
     A.  Estimated Design Data: (Continued)                                          
                                                                                     
         (2)  Basis:                                                                 
              (a)  Standard or Definitive Design:  NO                                
                                                                                     
         (3)  Total Design Cost (c) = (a)+(b) OR (d)+(e):             ($000)         
              (a)  Production of Plans and Specifications..........       600                                                                            _________        
              (b)  All Other Design Costs..........................       107                                                                            _________        
              (c)  Total Design Cost...............................       707                                                                            _________        
              (d)  Contract........................................       367                                                                            _________        
              (e)  In-house........................................       340                                                                            _________        
                                                                                     
         (4)  Construction Contract Award..........................  DEC 2008                                                                            _________        
                                                                                     
         (5)  Construction Start...................................  APR 2009                                                                            _________        
                                                                                     
         (6)  Construction Completion..............................  MAR 2011                                                                            _________        
                                                                                     
                                                                                     
     B.  Equipment associated with this project which will be provided from          
  other appropriations:                                                              
                                                           Fiscal Year               
    Equipment                     Procuring                Appropriated   Cost       
    Nomenclature                  Appropriation            Or Requested   ($000)         ____________                  _____________            ____________   ______     
                                                                                     
  Info Sys - ISC                    BCA-OP                  2010             322     
                                                                          ______     
                                                             TOTAL           322     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
Installation Engineer:  David W. Carter                                              
Phone Number:  410-306-1108                                                          
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FY 2008/2009 Budget Estimates
Base Realignment and Closure Account - 2005

Cost and Savings by Fiscal Year
(Dollars in Millions)  

ARMY/Cnsldt CPOs - Recommendation #137

FY 2006 FY 2007* FY 2008 FY 2009 FY 2010 FY 2011   FY2006-2011
One-Time Implementation Costs:
Military Construction 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Family Housing - Construction 0.000 0.000 0.000 0.000 0.000 0.000 0.000
                       -  Operations 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Environmental 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Operations & Maintenance 0.000 0.000 0.096 0.074 2.791 0.000 2.961
Military Personnel - PCS 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Other 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Homeowners Assistance Program 0.000 0.000 0.000 0.000 2.409 0.555 2.964
Total One-Time Costs 0.000 0.000 0.096 0.074 5.200 0.555 5.925
Estimated Land Revenues 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Budget Request 0.000 0.000 0.096 0.074 5.200 0.555 5.925

One-Time Costs
Funded Outside of the Account:
Military Construction 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Family Housing 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Environmental 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Operations & Maintenance                                 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Other 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Homeowners Assistance Program 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Total One-Time Cost Outside of the Account: 0.000 0.000 0.000 0.000 0.000 0.000 0.000

Grand Total One-Time Implementation Costs 0.000 0.000 0.096 0.074 5.200 0.555 5.925

Recurring Costs: (memo non-add)
Operations & Maintenance 0.000 0.000 0.000 0.000 0.102 0.104 0.206
Military Personnel 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Other 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Total Recurring Costs (memo non-add): 0.000 0.000 0.000 0.000 0.102 0.104 0.206

* Note: The FY 2007 column reflects the FY 2007 President's Budget request.
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FY 2008/2009 Budget Estimates
Base Realignment and Closure Account - 2005

Cost and Savings by Fiscal Year
(Dollars in Millions)  

ARMY/Cnsldt CPOs - Recommendation #137
FY 2006 FY 2007* FY 2008 FY 2009 FY 2010 FY 2011   FY2006-2011

One-Time Savings:
Military Construction 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Family Housing - Construction 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Military PCS Cost Avoidance 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Other 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Total One-Time Savings 0.000 0.000 0.000 0.000 0.000 0.000 0.000

Recurring Savings:
Civilian Salary: 0.000 0.000 0.000 0.000 0.635 1.296 1.931
Military Personel Entitlements:
   Officer Salary 0.000 0.000 0.000 0.000 0.000 0.000 0.000
   Enlisted Salary 0.000 0.000 0.000 0.000 0.093 0.190 0.283
   Housing Allowance 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Overhead:
   Family Housing Operations 0.000 0.000 0.000 0.000 0.000 0.000 0.000
   Sustainment 0.000 0.000 0.000 0.000 0.312 0.318 0.630
   Recapitalization 0.000 0.000 0.000 0.000 0.208 0.212 0.420
   BOS 0.000 0.000 0.000 0.000 0.199 0.203 0.402
Other:
   Procurement 0.000 0.000 0.000 0.000 0.000 0.000 0.000
   Mission Activity 0.000 0.000 0.000 0.000 0.000 0.000 0.000
   Miscellaneous 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Total Recurring Savings 0.000 0.000 0.000 0.000 1.447 2.219 3.666

Grand Total Savings 0.000 0.000 0.000 0.000 1.447 2.219 3.666

Net Civilian Manpower Position Changes (+/-) 0 0 0 0 (15) 0 (15)
Net Military Manpower Position Changes (+/-) 0 0 0 0 (2) 0 (2)

Net Implementation Costs
  Less Estimated Land Revenues: 0.000 0.000 0.096 0.074 3.753 -1.664 2.259

* Note: The FY 2007 column reflects the FY 2007 President's Budget request.

958 Exhibit BC-02 BRAC Implementation Cost and Savings



Exhibit BC-03 
959 

BASE REALIGNMENT AND CLOSURE 
PACKAGE DESCRIPTION 

 
Army/Location/Package:  Army/Alaska, Arizona/Consolidate Civilian 
Personnel Offices (CPOs) within each Military Department and the 
Defense Agencies – Commission Recommendation #137 
 
Closure/Realignment Package:   
 
   a.  Realign Fort Richardson, AK, by relocating the Civilian 
Personnel Operations Center to Fort Huachuca, AZ, and 
consolidating it with the Civilian Personnel Operations Center at 
Fort Huachuca, AZ. 
 
One-Time Implementation Costs:
 
    Military Construction:  None. 
                                           
    Conjunctively-Funded Construction:  None. 
 
    Family Housing Construction:  None. 
 
    Family Housing Operations:  None. 
 
    Operation and Maintenance:  Cost includes civilian severance 
pay, civilian PCS, procurement of equipment (systems and 
facilities furniture), transportation of things, and 
communications.  Total One-Time Cost estimate is $2.961 million.  
The FY 2008 budget estimate is $.096 million. 
 
    Military Personnel:  None. 
 
    Other:  None. 
 
    Revenues from Land Sales:  None. 
 
Savings: 
 
    Military Construction:  None. 
 
    Family Housing Construction:  None. 
 
    Family Housing Operations:  None. 
 
    Operation and Maintenance:  Facilities sustainment and 
recapitalization, base operations, and civilian salaries. 
 

Military Personnel:  Savings due to salary reduction for 
eliminated personnel positions. 
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    Other:  None. 
 
Environmental:  None.       



FY 2008/2009 Budget Estimates
Base Realignment and Closure Account - 2005

Cost and Savings by Fiscal Year
(Dollars in Millions)  

ARMY/Cnsldt Correction Fac - Recommendation #138

FY 2006 FY 2007* FY 2008 FY 2009 FY 2010 FY 2011   FY2006-2011
One-Time Implementation Costs:
Military Construction 0.000 68.000 0.000 0.000 0.000 0.000 68.000
Family Housing - Construction 0.000 0.000 0.000 0.000 0.000 0.000 0.000
                       -  Operations 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Environmental 0.117 0.000 0.000 0.000 0.000 0.000 0.117
Operations & Maintenance 0.000 1.880 3.948 0.725 4.012 0.000 10.565
Military Personnel - PCS 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Other 0.000 2.815 4.306 0.000 0.000 0.000 7.121
Homeowners Assistance Program 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Total One-Time Costs 0.117 72.695 8.254 0.725 4.012 0.000 85.803
Estimated Land Revenues 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Budget Request 0.117 72.695 8.254 0.725 4.012 0.000 85.803

One-Time Costs
Funded Outside of the Account:
Military Construction 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Family Housing 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Environmental 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Operations & Maintenance                                 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Other 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Homeowners Assistance Program 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Total One-Time Cost Outside of the Account: 0.000 0.000 0.000 0.000 0.000 0.000 0.000

Grand Total One-Time Implementation Costs 0.117 72.695 8.254 0.725 4.012 0.000 85.803

Recurring Costs: (memo non-add)
Operations & Maintenance 0.000 0.000 1.412 3.535 3.626 3.703 12.276
Military Personnel 0.000 0.000 0.000 1.149 1.179 1.204 3.532
Other 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Total Recurring Costs (memo non-add): 0.000 0.000 1.412 4.684 4.805 4.907 15.808

* Note: The FY 2007 column reflects the FY 2007 President's Budget request.
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FY 2008/2009 Budget Estimates
Base Realignment and Closure Account - 2005

Cost and Savings by Fiscal Year
(Dollars in Millions)  

ARMY/Cnsldt Correction Fac - Recommendation #138
FY 2006 FY 2007* FY 2008 FY 2009 FY 2010 FY 2011   FY2006-2011

One-Time Savings:
Military Construction 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Family Housing - Construction 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Military PCS Cost Avoidance 0.000 0.000 0.000 0.377 0.000 0.000 0.377
Other 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Total One-Time Savings 0.000 0.000 0.000 0.377 0.000 0.000 0.377

Recurring Savings:
Civilian Salary: 0.000 0.000 0.000 0.073 0.150 0.153 0.376
Military Personel Entitlements:
   Officer Salary 0.000 0.000 0.000 0.000 0.000 0.000 0.000
   Enlisted Salary 0.000 0.000 0.000 0.905 1.860 1.890 4.655
   Housing Allowance 0.000 0.000 0.000 0.878 0.900 0.919 2.697
Overhead:
   Family Housing Operations 0.000 0.000 0.000 0.000 0.000 0.000 0.000
   Sustainment 0.000 0.000 0.000 0.127 0.130 0.133 0.390
   Recapitalization 0.000 0.000 0.000 0.086 0.088 0.090 0.263
   BOS 0.000 0.000 0.000 0.564 0.579 0.592 1.735
Other:
   Procurement 0.000 0.000 0.000 0.000 0.000 0.000 0.000
   Mission Activity 0.000 0.000 0.000 0.000 0.000 0.000 0.000
   Miscellaneous 0.000 0.000 0.000 0.446 0.458 0.467 1.371
Total Recurring Savings 0.000 0.000 0.000 3.078 4.165 4.244 11.487

Grand Total Savings 0.000 0.000 0.000 3.455 4.165 4.244 11.864

Net Civilian Manpower Position Changes (+/-) 0 0 0 0 0 0 0
Net Military Manpower Position Changes (+/-) 0 0 0 0 0 0 0

Net Implementation Costs
  Less Estimated Land Revenues: 0.117 72.695 8.254 -2.730 -0.153 -4.244 73.939

* Note: The FY 2007 column reflects the FY 2007 President's Budget request.
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BASE REALIGNMENT AND CLOSURE 
PACKAGE DESCRIPTION 

 
Army/Location/Package:  Army/Texas, Kentucky, Oklahoma, Kansas, 
Washington/Consolidate Correction Facilities into Joint Regional 
Correction Facilities – Commission Recommendation #138 
 
Realignnment Package:  
 
    b.  Realign Lackland Air Force Base, TX, Fort Knox, KY, and 
Fort Sill, OK by relocating the correctional function of each to 
Fort Leavenworth, KS, and consolidating them with the 
correctional function already at Fort Leavenworth, KS, to form a 
single Level II Midwest Joint Regional Correctional Facility.  
 
    e.  Realign Fort Lewis, WA, by relocating the management of 
correctional functions to Submarine Base Bangor, WA.  The 
correctional facilities at Submarine Base, WA and Fort Lewis, WA, 
will together form the Level II Northwestern Joint Regional 
Correctional Facility. 
    
One-Time Implementation Costs:
 
 Military Construction: There is no Military Construction 
requirement for FY 2008.  
  

Location Project Title FY PN Amount 
($M)

Ft. 
Leavenworth, 
KS 

Regional Correctional 
Facility 2007 64700 $68.000

    
Subtotal for FY2007   $68.000
    
TOTAL PROGRAM FOR FY 2006 – 2011   $68.000
 
    Conjunctively-Funded Construction:  None. 
 
    Family Housing Construction: None.  
 
    Family Housing Operations:  None. 
 
    Operation and Maintenance:  Cost includes procurement of 
equipment (systems and facilities furniture), transportation of 
things, and communications in support of this recommendation.   
Total One-Time Cost estimate is $10.565 million. The FY 2008 
budget estimate is $3.948 million.  
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BASE REALIGNMENT AND CLOSURE 
PACKAGE DESCRIPTION 

(Continued) 
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    Military Personnel:  None. 
 
    Other:  Cost includes IT installation (communications, 
automation and information management systems equipment) in 
support of construction projects.  Total One-Time Cost estimate 
is $7.121 million. The FY 2008 budget estimate is $4.306 million.
  
 
    Revenues from Land Sales:  None. 
 
Savings: 
 
    Military Construction:  None. 
 
    Family Housing Construction:  None. 
 
    Family Housing Operations:  None. 
 
    Operation and Maintenance:  Facilities sustainment and 
recapitalization, base operations, and civilian salaries. 
 
          Military Personnel:  The savings due to changes in housing 
allowances and salary savings for eliminated personnel positions. 
 
    Other:  The savings are due to a reduction in procurement, 
mission activities, and other miscellaneous 
 
Environmental:    
      
The Army is conducting the following environmental studies and 
NEPA prior to construction and movement.   There is no FY 2008 
Environmental requirement. 
 

a. Fort Leavenworth: $.117 million; NEPA - Environmental 
Assessment. 

 
 



FY 2008/2009 Budget Estimates
Base Realignment and Closure Account - 2005

Cost and Savings by Fiscal Year
(Dollars in Millions)  

ARMY/Cnsldt Media Org - Recommendation #141

FY 2006 FY 2007* FY 2008 FY 2009 FY 2010 FY 2011   FY2006-2011
One-Time Implementation Costs:
Military Construction 0.000 0.000 0.000 10.000 0.000 0.000 10.000
Family Housing - Construction 0.000 0.000 0.000 0.000 0.000 0.000 0.000
                       -  Operations 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Environmental 0.546 0.000 0.000 0.000 0.000 0.000 0.546
Operations & Maintenance 0.000 0.000 0.000 0.000 2.742 0.000 2.742
Military Personnel - PCS 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Other 0.000 0.000 0.000 0.000 0.485 0.000 0.485
Homeowners Assistance Program 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Total One-Time Costs 0.546 0.000 0.000 10.000 3.227 0.000 13.773
Estimated Land Revenues 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Budget Request 0.546 0.000 0.000 10.000 3.227 0.000 13.773

One-Time Costs
Funded Outside of the Account:
Military Construction 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Family Housing 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Environmental 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Operations & Maintenance                                 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Other 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Homeowners Assistance Program 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Total One-Time Cost Outside of the Account: 0.000 0.000 0.000 0.000 0.000 0.000 0.000

Grand Total One-Time Implementation Costs 0.546 0.000 0.000 10.000 3.227 0.000 13.773

Recurring Costs: (memo non-add)
Operations & Maintenance 0.000 0.000 0.000 0.000 1.625 1.659 3.284
Military Personnel 0.000 0.000 0.000 0.000 2.289 2.337 4.626
Other 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Total Recurring Costs (memo non-add): 0.000 0.000 0.000 0.000 3.914 3.996 7.910

* Note: The FY 2007 column reflects the FY 2007 President's Budget request.
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FY 2008/2009 Budget Estimates
Base Realignment and Closure Account - 2005

Cost and Savings by Fiscal Year
(Dollars in Millions)  

ARMY/Cnsldt Media Org - Recommendation #141
FY 2006 FY 2007* FY 2008 FY 2009 FY 2010 FY 2011   FY2006-2011

One-Time Savings:
Military Construction 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Family Housing - Construction 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Military PCS Cost Avoidance 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Other 0.000 0.000 0.000 0.000 0.000 2.298 2.298
Total One-Time Savings 0.000 0.000 0.000 0.000 0.000 2.298 2.298

Recurring Savings:
Civilian Salary: 0.000 0.000 0.000 0.226 0.465 0.512 1.203
Military Personel Entitlements:
   Officer Salary 0.000 0.000 0.000 0.074 0.141 0.144 0.359
   Enlisted Salary 0.000 0.000 0.000 0.182 0.372 0.704 1.258
   Housing Allowance 0.000 0.000 0.000 0.878 0.905 1.467 3.250
Overhead:
   Family Housing Operations 0.000 0.000 0.000 0.000 0.000 0.000 0.000
   Sustainment 0.000 0.000 0.000 0.011 0.011 0.012 0.034
   Recapitalization 0.000 0.000 0.007 0.007 0.008 0.009 0.031
   BOS 0.000 0.000 0.000 0.001 0.001 0.001 0.003
Other:
   Procurement 0.000 0.000 0.000 0.000 0.000 0.000 0.000
   Mission Activity 0.000 0.000 0.000 0.000 0.000 0.000 0.000
   Miscellaneous 0.000 0.000 0.000 0.000 0.000 1.732 1.732
Total Recurring Savings 0.000 0.000 0.007 1.379 1.903 4.581 7.870

Grand Total Savings 0.000 0.000 0.007 1.379 1.903 6.879 10.168

Net Civilian Manpower Position Changes (+/-) 0 0 0 (6) 7 (1) 0
Net Military Manpower Position Changes (+/-) 0 0 0 (5) 0 0 (5)

Net Implementation Costs
  Less Estimated Land Revenues: 0.546 0.000 -0.007 8.621 1.324 -6.879 3.605

* Note: The FY 2007 column reflects the FY 2007 President's Budget request.
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BASE REALIGNMENT AND CLOSURE 
PACKAGE DESCRIPTION 

 
Army/Location/Package:  Army/Virginia, Maryland/Consolidate Media 
Organizations into a New Agency for Media Publications – 
Commission Recommendation #141 
 
Closure/Realignment Package:  
 
    a.  Realign Fort Belvoir, VA, by relocating Soldier Magazine 
to Fort Meade, MD.  

 
    c.  Realign 2320 Mill Road, a leased installation in 
Alexandria, VA, by relocating Army Broadcasting-Soldier Radio/TV 
to Fort Meade, MD.  

 
    d.  Realign 103 Norton Street, a leased installation in San 
Antonio, TX, by relocating Air Force News Agency-Army/Air Force 
Hometown News Service (a combined entity) to Fort Meade, MD.  

 
    e.  Close 601 North Fairfax Street, a leased installation in 
Alexandria, VA, by relocating the American Forces Information 
Service and the Army Broadcasting-Soldier Radio/TV to Fort Meade, 
MD. 

  
One-Time Implementation Costs:
 
    Military Construction:  There is no Military Construction 
requirement for FY 2008. 
  

Location Project Title FY PN Amount 
($M)

Fort Meade Media and Publication 
Activity 2009 64952 $10.000

    
Subtotal for FY 2009   $10.000
    
TOTAL PROGRAM FOR FY 2006 – 2011   $10.000
 
                                          
    Conjunctively-Funded Construction:  None. 
 
    Family Housing Construction:  None. 
 
    Family Housing Operations:  None. 
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BASE REALIGNMENT AND CLOSURE 
PACKAGE DESCRIPTION 

(Continued) 
 
 

 
    Operation and Maintenance:  Cost includes civilian severance 
pay, civilian PCS, procurement of equipment (systems and 
facilities furniture), transportation of things, and 
communications in support of this recommendation.  Total One-Time 
Cost estimate is $2.742 million. There is no FY 2008 Operations 
and Maintenance requirement.   
 
    Military Personnel:  None. 
 
    Other:  Cost includes IT installation (communications, 
automation and information management systems equipment) in 
support construction projects.  Total One-Time Cost estimate is 
$.485 million. There is no FY 2008 Other requirement. 
 
    Revenues from Land Sales:  None. 
 
Savings: 
 
    Military Construction:  None. 
 
    Family Housing Construction:  None. 
 
    Family Housing Operations:  None. 
 
    Operation and Maintenance:  Facilities sustainment and 
recapitalization, base operations, and civilian salaries. 
 

Military Personnel:  The savings due to changes in housing 
allowances and salary savings for eliminated personnel positions. 
 
    Other:  The savings are due to a reduction in miscellaneous – 
lease costs. 
 
Environmental:    
 
The Army is conducting the following environmental studies and 
NEPA prior to construction and movement.  There is no FY 2008 
Environmental requirement. 
 

• Fort Meade: $.546 million; NEPA – Environmental Impact 
Statement. 
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1.COMPONENT 2.DATE

3.INSTALLATION AND LOCATION

PREVIOUS EDITIONS MAY BE USED INTERNALLY
UNTIL EXHAUSTED

PAGE NO. 159DD FORM
1 DEC 76

FY           MILITARY CONSTRUCTION PROJECT DATA

4.PROJECT TITLE

5.PROGRAM ELEMENT 6.CATEGORY CODE 7.PROJECT NUMBER 8.PROJECT COST ($000)

9.COST ESTIMATES

ITEM UM (M/E) QUANTITY UNITCOST COST ($000)

10.Description of Proposed Construction

1391

Auth

Approp

                                                                                     
                                                                                     
                  2009                                                               
    ARMY/BCA                                                        24 JAN 2007      
                                                                                     
Fort Meade                                                                           
Maryland                                   Defense Media  Activity                   
                                                                                     
                                                                                     
                         610               64952                   10,000            
                                                                                     
                                                                                     
PRIMARY FACILITY                                                          29,601     ________________                                                                     
Media Production Activity Bldg  m2 (SF)      4,880 (   52,524)   2,224   (10,854)    
Televideo Center                m2 (SF)      5,465 (   58,821)   2,828   (15,453)    
Antenna Facility                m2 (SF)      26.01 (      280)  11,789      (307)    
IDS Installation                LS                 --            --         (153)    
EMCS Connections                LS                 --            --         (306)    
  Total from Continuation page                                            (2,528)    
SUPPORTING FACILITIES                                                     11,081     _____________________                                                                
Electric Service                LS                 --            --       (1,373)    
Water, Sewer, Gas               LS                 --            --         (785)    
Paving, Walks, Curbs & Gutters  LS                 --            --       (3,147)    
Storm Drainage                  LS                 --            --         (587)    
Site Imp( 4,698) Demo(      )   LS                 --            --       (4,698)    
Information Systems             LS                 --            --         (389)    
Antiterrorism Measures          LS                 --            --         (102)    
                                                                                     
                                                                                     
ESTIMATED CONTRACT COST                                                   40,682     
CONTINGENCY PERCENT  (5.00%)                                               2,034                                                                            _________     
SUBTOTAL                                                                  42,716     
SUPV, INSP & OVERHEAD  (5.70%)                                             2,435     
DESIGN/BUILD - DESIGN COST                                                 1,709                                                                            _________     
TOTAL REQUEST                                                             46,860     
TOTAL REQUEST (ROUNDED)                                                   47,000     
INSTALLED EQT-OTHER APPROP                                                (1,510)    
                                                                                     
                            This project is jointly funded by the Army, Air          
Force, Navy and Armed Forces Information Service. The Army share is                  
$10.058M,(10.058) the Navy share is $11.442M,(11.442)the Air Force share is          
$12.576M (12.576) and the Armed Forces Information Service share is                  
$12.942M.(12.924). Construct a media production activity building. Project           
will include the media production activity building, televideo center,               
intrusion detection system (IDS), connection to EMCS, antiterrorism measures         
and building information systems. Supporting facilities include utilities,           
electric service, security lights, fire protection and alarm systems, paving,        
walks, curbs and gutters, storm drainage, communications systems, signage, and       
site improvement. Surface parking will be provided for employees, visitors,          
and motor pool vehicles. Access for individuals with disabilities will be            
provided. Heating and air conditioning will be provided by self-contained            
units. Comprehensive building and furnishings related interior design services       
are required, Air Conditioning (Estimated 2,462 kWr/700 Tons).                       
________________________________________________________________________________     
11. REQ:         18,940 m2  ADQT:           NONE     SUBSTD:           NONE          ________                                                                             
PROJECT:  Construct a media production activity building. (Current Mission)          ________                                                                             
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1.COMPONENT 2.DATE

3.INSTALLATION AND LOCATION

PREVIOUS EDITIONS MAY BE USED INTERNALLY
UNTIL EXHAUSTED

PAGE NO. 160 DD FORM
1 DEC 76

FY        MILITARY CONSTRUCTION PROJECT DATA

1391C

4.PROJECT TITLE 5.PROJECT NUMBER

                                                                                     
                                                                                     
                     2009                                                            
    ARMY/BCA                                                        24 JAN 2007      
                                                                                     
                                                                                     
Fort Meade, Maryland                                                                 
                                                                                     
                                                                                     
Defense Media  Activity                                               64952          
                                                                                     
 9.  COST ESTIMATES (CONTINUED)                                                       ______________________________                                                      
                                                                Unit      Cost       
     Item                       UM (M/E)      QUANTITY          COST     ($000)      
                                                                                     
PRIMARY FACILITY (CONTINUED)                                                         ____________________________                                                         
Antiterrorism Measures          LS                 --            --       (2,406)    
Building Information Systems    LS                 --            --         (122)                                                                           _________     
                                                                Total      2,528     
                                                                                     
REQUIREMENT:   This project is required to provide a 2-story media production        ____________                                                                         
activity building to support the Soldier Magazine, Army Print/Web, Naval Media       
Center, Army Broadcasting-Soldier Radio/TV, Air Force News Agency-Army/Air           
Force Hometown News Service, and the American Forces Information Service             
relocation to Fort George G. Meade, Maryland.                                        
CURRENT SITUATION:   Existing permanent administrative facilities are fully          __________________                                                                   
utilized and other on-post structures are unsuitable or uneconomical for             
renovation and conversion. Short-term use of interim on-post or leased               
off-post facilities is not feasible.                                                 
IMPACT IF NOT PROVIDED:   If this project is not provided, adequate facilities       _______________________                                                              
to house the Army Broadcasting Service, Soldier Radio and TV, Soldier                
Magazine, Air Force News Agency-Army/Air Force Hometown News Service and the         
Naval Media Center, Anacostia Annex, Navy District of Columbia, DC and               
American Forces Information Service will not be available at Fort George G           
Meade, Maryland.                                                                     
ADDITIONAL:   In the event that a utility system is privatized (under 10 USC         ___________                                                                          
2688 or other authority) prior to award of this project or during construction       
of this project, MILCON funds appropriated for the MILCON project herein may         
be transferred to the utility privatization contractor involved for the              
utility infrastructure. Title to the utility infrastructure constructed as a         
result of this MILCON project may be transferred to the utility privatization        
contractor notwithstanding any other provision of law. This project has been         
coordinated with the installation physical security plan, and all physical           
security measures are included. All required antiterrorism protection measures       
are included. Alternative methods of meeting this requirement have been              
explored during project development. This project is the only feasible option        
to meet the requirement. The Deputy Assistant Secretary of the Army                  
(Installations and Housing) certifies that this project has been considered          
for joint use potential. The facility will be available for use by other             
components. Sustainable principles will be integrated into the design,               
development, and construction of the project in accordance with Executive            
Order 13123 and other applicable laws and Executive Orders.                          
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1.COMPONENT 2.DATE

3.INSTALLATION AND LOCATION

PREVIOUS EDITIONS MAY BE USED INTERNALLY
UNTIL EXHAUSTED

PAGE NO. 161DD FORM
1 DEC 76

FY        MILITARY CONSTRUCTION PROJECT DATA

1391C

4.PROJECT TITLE 5.PROJECT NUMBER

                                                                                     
                                                                                     
                     2009                                                            
    ARMY/BCA                                                        24 JAN 2007      
                                                                                     
                                                                                     
Fort Meade, Maryland                                                                 
                                                                                     
                                                                                     
Defense Media  Activity                                               64952          
                                                                                     
12.  SUPPLEMENTAL DATA:                                                              _______________________                                                              
     A.  Estimated Design Data:                                                      
         (1)  Status:                                                                
              (a)  Date Design Started.............................  DEC 2006                                                                            _________        
              (b)  Percent Complete As Of January 2008.............     20.00                                                                            _________        
              (c)  Date 35% Designed...............................  APR 2009                                                                            _________        
              (d)  Date Design Complete............................  AUG 2009                                                                            _________        
              (e)  Parametric Cost Estimating Used to Develop Costs        NO                                                                            _________        
              (f)  Type of Design Contract:  Design-build                            
              (g)  An energy study and life cycle cost analysis will be              
                   documented during the final design.                               
                                                                                     
         (2)  Basis:                                                                 
              (a)  Standard or Definitive Design:  NO                                
                                                                                     
         (3)  Total Design Cost (c) = (a)+(b) OR (d)+(e):             ($000)         
              (a)  Production of Plans and Specifications..........     2,351                                                                            _________        
              (b)  All Other Design Costs..........................       588                                                                            _________        
              (c)  Total Design Cost...............................     2,939                                                                            _________        
              (d)  Contract........................................     2,351                                                                            _________        
              (e)  In-house........................................       588                                                                            _________        
                                                                                     
         (4)  Construction Contract Award..........................  FEB 2009                                                                            _________        
                                                                                     
         (5)  Construction Start...................................  APR 2009                                                                            _________        
                                                                                     
         (6)  Construction Completion..............................  APR 2011                                                                            _________        
                                                                                     
                                                                                     
     B.  Equipment associated with this project which will be provided from          
  other appropriations:                                                              
                                                           Fiscal Year               
    Equipment                     Procuring                Appropriated   Cost       
    Nomenclature                  Appropriation            Or Requested   ($000)         ____________                  _____________            ____________   ______     
                                                                                     
  UPS 800 KVA                       BCA-OP                  2009             640     
  Auxiliary Generator 1,000 KW      BCA-OP                  2009             543     
  Standby Generator 60 KW           BCA-OP                  2009              33     
  Info Sys - ISC                    BCA-OP                  2010             294     
                                                                          ______     
                                                             TOTAL         1,510     
                                                                                     
                                                                                     
                                                                                     
Installation Engineer:  Robert Eastwood                                              
Phone Number:  301-677-9141                                                          
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FY 2008/2009 Budget Estimates
Base Realignment and Closure Account - 2005

Cost and Savings by Fiscal Year
(Dollars in Millions)  

ARMY/Cnsldt TRANSCOM - Recommendation #142

FY 2006 FY 2007* FY 2008 FY 2009 FY 2010 FY 2011   FY2006-2011
One-Time Implementation Costs:
Military Construction 3.784 0.000 0.000 0.000 0.000 0.000 3.784
Family Housing - Construction 0.000 0.000 0.000 0.000 0.000 0.000 0.000
                       -  Operations 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Environmental 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Operations & Maintenance 1.418 25.341 0.904 19.773 10.718 0.245 58.399
Military Personnel - PCS 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Other 0.752 0.000 0.196 9.040 0.000 0.070 10.058
Homeowners Assistance Program 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Total One-Time Costs 5.954 25.341 1.100 28.813 10.718 0.315 72.241
Estimated Land Revenues 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Budget Request 5.954 25.341 1.100 28.813 10.718 0.315 72.241

One-Time Costs
Funded Outside of the Account:
Military Construction 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Family Housing 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Environmental 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Operations & Maintenance                                 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Other 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Homeowners Assistance Program 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Total One-Time Cost Outside of the Account: 0.000 0.000 0.000 0.000 0.000 0.000 0.000

Grand Total One-Time Implementation Costs 5.954 25.341 1.100 28.813 10.718 0.315 72.241

Recurring Costs: (memo non-add)
Operations & Maintenance 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Military Personnel 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Other 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Total Recurring Costs (memo non-add): 0.000 0.000 0.000 0.000 0.000 0.000 0.000

* Note: The FY 2007 column reflects the FY 2007 President's Budget request.
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FY 2008/2009 Budget Estimates
Base Realignment and Closure Account - 2005

Cost and Savings by Fiscal Year
(Dollars in Millions)  

ARMY/Cnsldt TRANSCOM - Recommendation #142
FY 2006 FY 2007* FY 2008 FY 2009 FY 2010 FY 2011   FY2006-2011

One-Time Savings:
Military Construction 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Family Housing - Construction 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Military PCS Cost Avoidance 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Other 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Total One-Time Savings 0.000 0.000 0.000 0.000 0.000 0.000 0.000

Recurring Savings:
Civilian Salary: 0.000 0.000 0.000 0.000 5.990 11.981 17.971
Military Personel Entitlements:
   Officer Salary 0.000 0.000 0.000 0.000 0.400 0.800 1.200
   Enlisted Salary 0.000 0.000 0.000 0.000 0.149 0.298 0.447
   Housing Allowance 0.000 0.000 0.000 0.000 0.263 0.527 0.790
Overhead:
   Family Housing Operations 0.000 0.000 0.000 0.000 0.000 0.000 0.000
   Sustainment 0.000 0.000 0.000 0.000 0.192 0.385 0.577
   Recapitalization 0.000 0.000 0.000 0.000 0.131 0.262 0.393
   BOS 0.000 0.000 0.000 0.000 0.382 0.764 1.146
Other:
   Procurement 0.000 0.000 0.000 0.000 0.000 0.000 0.000
   Mission Activity 0.000 0.000 0.000 0.000 0.000 1.485 1.485
   Miscellaneous 0.000 0.000 0.000 0.000 0.000 7.557 7.557
Total Recurring Savings 0.000 0.000 0.000 0.000 7.507 24.059 31.566

Grand Total Savings 0.000 0.000 0.000 0.000 7.507 24.059 31.566

Net Civilian Manpower Position Changes (+/-) 0 0 0 0 (176) 0 (176)
Net Military Manpower Position Changes (+/-) 0 0 0 0 (13) 0 (13)

Net Implementation Costs
  Less Estimated Land Revenues: 5.954 25.341 1.100 28.813 3.211 -23.744 40.675

* Note: The FY 2007 column reflects the FY 2007 President's Budget request.
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BASE REALIGNMENT AND CLOSURE 
PACKAGE DESCRIPTION 

 
Army/Location/Package:  Army/Virginia, Illinois/Consolidate 
Transportation Command Components – Commission Recommendation 
#142 
 
Realignment Package:   
 
   a.  Realign Fort Eustis, VA, by relocating the Army Surface 
Deployment and Distribution Command to Scott Air Force 
Base, IL, and consolidating it with the Air Force Air Mobility 
Command Headquarters and Transportation Command (TRANSCOM) 
Headquarters at Scott Air Force Base, IL. 
 
   b.  Realign Hoffman 2, a leased installation in Alexandria, 
VA, by relocating the US Army Surface Deployment and Distribution 
Command to Scott Air Force Base, IL, and consolidating it with 
the Air Force Air Mobility Command Headquarters and 
Transportation Command Headquarters at Scott Air Force Base, IL. 
 
   c.  Realign US Army Surface Deployment and Distribution 
Command -Transportation Engineering Agency facility in 
Newport News, VA, by relocating US Army Surface Deployment and 
Distribution Command – Transportation Engineering Agency to Scott 
Air Force Base, IL, and consolidating it with the Air Force Air 
Mobility Command Headquarters and Transportation Command 
Headquarters at Scott Air Force Base, IL. 
    
One-Time Implementation Costs:
 
Military Construction: Note: All MILCON funding beyond FY 06 in 
support of the TRANSCOM, AMC, and SDDC Joint Operations Center 
(Fusion Center) that consolidates elements of the AMC 
Tanker/Airlift Control Center and the SDDC operations center, 
Joint Distribution Planning and Analysis Center (JDPAC), and 
consolidated business center at Scott Air Force Base has been 
transferred from the Army to the Air Force. 

   

Location Project Title FY PN Amount 
($M)

Scott AFB 
SDDC ADAL TRANSCOM 
CONSOLIDATION 2006 66565 $3.784

    
Subtotal for FY 2006   $3.784
    
TOTAL PROGRAM FOR FY 2006 – 2011   $3.784
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BASE REALIGNMENT AND CLOSURE 
PACKAGE DESCRIPTION 

(Continued) 
 
 

 
 
 
Conjunctively-Funded Construction:  None. 
 
Family Housing Construction: None.  
 
Family Housing Operations:  None. 
 

    Operation and Maintenance:  Cost includes civilian severance 
pay, civilian PCS, procurement of equipment (systems and 
facilities furniture), transportation of things, and 
communications in support of this recommendation. Total One-Time 
Cost estimate is $58.399 million. The FY 2008 budget estimate is 
$.904 million. 

 
Military Personnel:  None. 
 
Other:  Cost includes IT installation (communications, 

automation and information management systems equipment) in 
support construction projects.  Total One-Time Cost estimate is 
$10.058 million. The FY 2008 budget estimate is $.196 million. 

 
Revenues from Land Sales:  None. 

 
Savings: 
 
    Military Construction:  None. 
 
    Family Housing Construction:  None. 
 
    Family Housing Operations:  None. 
 
    Operation and Maintenance:  Facilities sustainment and 
recapitalization, base operations, and civilian salaries. 
 

Military Personnel:  The savings due to changes in housing 
allowances and salary savings for eliminated personnel positions. 
 
    Other:  The savings are due to a reduction in procurement, 
mission activities, and other miscellaneous items. 
 
Environmental:   
      
The Army is conducting the following environmental studies and 
NEPA prior to construction and movement. There is no FY 2008 
Environmental requirement. 
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BASE REALIGNMENT AND CLOSURE 
PACKAGE DESCRIPTION 

(Continued) 
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    a. NEPA at Scott Air Force Base, IL is reflected in the 
Department of the Air Force budget submission. 



FY 2008/2009 Budget Estimates
Base Realignment and Closure Account - 2005

Cost and Savings by Fiscal Year
(Dollars in Millions)  

ARMY/Cnsldt Act-Rsv P&R Ctrs - Recommendation #143

FY 2006 FY 2007* FY 2008 FY 2009 FY 2010 FY 2011   FY2006-2011
One-Time Implementation Costs:
Military Construction 0.000 98.000 55.000 55.000 0.000 0.000 208.000
Family Housing - Construction 0.000 0.000 0.000 0.000 0.000 0.000 0.000
                       -  Operations 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Environmental 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Operations & Maintenance 0.000 2.705 51.784 38.162 12.284 0.000 104.935
Military Personnel - PCS 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Other 0.000 4.057 6.010 2.342 2.675 0.000 15.084
Homeowners Assistance Program 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Total One-Time Costs 0.000 104.762 112.794 95.504 14.959 0.000 328.019
Estimated Land Revenues 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Budget Request 0.000 104.762 112.794 95.504 14.959 0.000 328.019

One-Time Costs
Funded Outside of the Account:
Military Construction 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Family Housing 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Environmental 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Operations & Maintenance                                 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Other 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Homeowners Assistance Program 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Total One-Time Cost Outside of the Account: 0.000 0.000 0.000 0.000 0.000 0.000 0.000

Grand Total One-Time Implementation Costs 0.000 104.762 112.794 95.504 14.959 0.000 328.019

Recurring Costs: (memo non-add)
Operations & Maintenance 0.000 0.000 0.491 6.023 6.179 6.309 19.002
Military Personnel 0.000 0.000 0.000 3.513 3.604 3.680 10.797
Other 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Total Recurring Costs (memo non-add): 0.000 0.000 0.491 9.536 9.783 9.989 29.799

* Note: The FY 2007 column reflects the FY 2007 President's Budget request.
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FY 2008/2009 Budget Estimates
Base Realignment and Closure Account - 2005

Cost and Savings by Fiscal Year
(Dollars in Millions)  

ARMY/Cnsldt Act-Rsv P&R Ctrs - Recommendation #143
FY 2006 FY 2007* FY 2008 FY 2009 FY 2010 FY 2011   FY2006-2011

One-Time Savings:
Military Construction 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Family Housing - Construction 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Military PCS Cost Avoidance 0.000 0.000 0.000 1.865 0.000 0.000 1.865
Other 0.000 0.000 0.000 32.610 0.000 0.000 32.610
Total One-Time Savings 0.000 0.000 0.000 34.475 0.000 0.000 34.475

Recurring Savings:
Civilian Salary: 0.000 0.000 0.000 22.000 45.141 46.089 113.230
Military Personel Entitlements:
   Officer Salary 0.000 0.000 0.000 21.588 44.296 45.227 111.111
   Enlisted Salary 0.000 0.000 0.000 16.362 33.573 34.279 84.214
   Housing Allowance 0.000 0.000 0.000 14.628 15.007 15.322 44.958
Overhead:
   Family Housing Operations 0.000 0.000 0.000 0.000 0.000 0.000 0.000
   Sustainment 0.000 0.000 0.000 0.000 0.000 0.000 0.000
   Recapitalization 0.000 0.000 0.000 0.000 0.000 0.000 0.000
   BOS 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Other:
   Procurement 0.000 0.000 0.000 0.000 0.000 0.000 0.000
   Mission Activity 0.000 0.000 0.000 0.000 0.000 0.000 0.000
   Miscellaneous 0.000 0.000 0.000 34.052 34.935 35.669 104.655
Total Recurring Savings 0.000 0.000 0.000 108.630 172.952 176.586 458.168

Grand Total Savings 0.000 0.000 0.000 143.105 172.952 176.586 492.643

Net Civilian Manpower Position Changes (+/-) 0 0 0 (608) 0 0 (608)
Net Military Manpower Position Changes (+/-) 0 0 0 (690) 0 0 (690)

Net Implementation Costs
  Less Estimated Land Revenues: 0.000 104.762 112.794 -47.601 -157.993 -176.586 -164.624

* Note: The FY 2007 column reflects the FY 2007 President's Budget request.
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BASE REALIGNMENT AND CLOSURE 
PACKAGE DESCRIPTION 

 
Army/Location/Package:  Army/Virginia, Indiana, Missouri, 
Kentucky/Consolidate/Co-locate Active and Reserve Personnel & 
Recruiting Centers for Army and Air Force – Commission 
Recommendation #143 
 
Realignment Package:   
 
   a.  Realign Army Human Resources Command leased facilities in 
Alexandria, VA, Indianapolis, IN, and St. Louis, MO.  Relocate 
and consolidate all functions at Fort Knox, KY. 
 
One-Time Implementation Costs:
 
 Military Construction:              
  

Location Project Title FY PN Amount 
($M)

Ft. Knox Administrative Complex 
Phase 1 2007 65306 $98.000

    
Subtotal for FY 2007   $98.000
    

Ft. Knox Human Resources Command 
Cplx, Ph 2 Incr 1 2008 65833 $55.000

    
Subtotal for FY 2008   $55.000
    

Ft. Knox Human Resources Command 
Cplx Ph 2 Incr 2 2009 67480 $55.000

    
Subtotal for FY 2009   $55.000
    
    
TOTAL PROGRAM FOR FY 2006 – 2011   $208.000
 
    Conjunctively-Funded Construction:  None. 
 
    Family Housing Construction:  None. 
 
    Family Housing Operations:  None. 
 
    Operation and Maintenance:  Cost includes procurement of 
equipment (systems and facilities furniture), transportation of 
things, and communications in support of this recommendation.  
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BASE REALIGNMENT AND CLOSURE 
PACKAGE DESCRIPTION 

(Continued) 
 
 

 
Total One-Time Cost estimate is $104.935 million. The FY 2008 
budget estimate is $51.784 million. 
 
    Military Personnel:  None. 
 
    Other:  Cost includes IT installation (communications, 
automation and information management systems equipment) in 
support of construction projects.  Total One-Time Cost estimate 
is $15.084 million. The FY 2008 budget estimate is $6.010 
million. 
 
    Revenues from Land Sales:  None. 
 
Savings: 
 
    Military Construction:  None. 
 
    Family Housing Construction:  None.  
 
    Family Housing Operations:  None. 
 
    Operation and Maintenance:  Facilities sustainment and 
recapitalization, base operations, and civilian salaries. 
 
          Military Personnel:  The savings due to changes in housing 
allowances and salary savings for eliminated personnel positions. 
 
    Other:  The savings are due to a reduction in procurement, 
mission activities, and other miscellaneous items. 
 
 
Environmental:  Environmental Assessment completed in FY 06. 
Funding reflected in package 9 – Maneuver Training. There is no 
FY 2008 Environmental requirement. 
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1.COMPONENT 2.DATE

3.INSTALLATION AND LOCATION

PREVIOUS EDITIONS MAY BE USED INTERNALLY
UNTIL EXHAUSTED

PAGE NO. 146 DD FORM
1 DEC 76

FY           MILITARY CONSTRUCTION PROJECT DATA

4.PROJECT TITLE

5.PROGRAM ELEMENT 6.CATEGORY CODE 7.PROJECT NUMBER 8.PROJECT COST ($000)

9.COST ESTIMATES

ITEM UM (M/E) QUANTITY UNITCOST COST ($000)

10.Description of Proposed Construction

1391

Auth

Approp

                                                                                     
                                                                                     
                  2008                                                               
    ARMY/BCA                                                        24 JAN 2007      
                                                                                     
Fort Knox                                  Human Resources Command Cplx, Ph 2        
Kentucky                                   Incr 1                                    
                                                                                     
                                                                                     
                         610               65833                   55,000            
                                                                                     
                                                                                     
PRIMARY FACILITY                                                         157,066     ________________                                                                     
Admin Facilities-HRC,AAC,Cadet  m2 (SF)     74,121 (  797,827)   1,756  (130,146)    
Information Technology Center   m2 (SF)      6,562 (   70,630)   2,242   (14,709)    
Renovate Coppel Center          m2 (SF)      2,500 (   26,910)   1,473    (3,681)    
IDS Installation                LS                 --            --         (187)    
EMCS Connections                LS                 --            --         (623)    
  Total from Continuation page                                            (7,720)    
SUPPORTING FACILITIES                                                     23,136     _____________________                                                                
Electric Service                LS                 --            --       (3,986)    
Water, Sewer, Gas               LS                 --            --       (1,575)    
Paving, Walks, Curbs & Gutters  LS                 --            --      (10,277)    
Storm Drainage                  LS                 --            --       (2,361)    
Site Imp( 3,156) Demo(    47)   LS                 --            --       (3,203)    
Information Systems             LS                 --            --         (330)    
Antiterrorism Measures          LS                 --            --       (1,404)    
                                                                                     
                                                                                     
ESTIMATED CONTRACT COST                                                  180,202     
CONTINGENCY PERCENT  (5.00%)                                               9,010                                                                            _________     
SUBTOTAL                                                                 189,212     
SUPV, INSP & OVERHEAD  (5.70%)                                            10,785     
DESIGN/BUILD - DESIGN COST                                                 7,568                                                                            _________     
TOTAL REQUEST                                                            207,565     
TOTAL REQUEST (ROUNDED)                                                  208,000     
INSTALLED EQT-OTHER APPROP                                                  (924)    
                                                                                     
                            This project was originally submitted as a phased        
project in FY2007 (PN 65306 - $98M). It has been converted to an incrementally       
funded project. PN 65306 will be treated as Increment 1. Increment 2 (PN 65833       
- $55M) is submitted in FY08 and shows the total value of the project ($208M)        
and Increment 3 (PN 67480 - $55M) will be submitted in FY09. Construct an            
administrative office complex including renovation of Coppel Center. Primary         
facilities include an information technology facility, general purpose               
administration space, conference areas, storage and support spaces, IDS              
installation, EMCS connections, antiterrorism measures and building                  
information systems. Supporting facilities include all site utilities, fire          
protection systems (including sprinklers, detection devices, and alarms),            
access roads and parking, paving, walks, curbs, and gutters, storm drainage,         
and site improvements. Minimum Department of Defense (DoD) anti-terrorism            
measures will be provided. Access for individuals with disabilities will be          
provided. Comprehensive interior and furnishings related design is required.         
Demolish 1 Building at Fort Knox, Fort Knox, KY (TOTAL 433 m2/4,656 SF). Air         
Conditioning (Estimated 5,276 kWr/1,500 Tons).                                       
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1.COMPONENT 2.DATE

3.INSTALLATION AND LOCATION

PREVIOUS EDITIONS MAY BE USED INTERNALLY
UNTIL EXHAUSTED

PAGE NO. 147DD FORM
1 DEC 76

FY        MILITARY CONSTRUCTION PROJECT DATA

1391C

4.PROJECT TITLE 5.PROJECT NUMBER

                                                                                     
                                                                                     
                     2008                                                            
    ARMY/BCA                                                        24 JAN 2007      
                                                                                     
                                                                                     
Fort Knox, Kentucky                                                                  
                                                                                     
                                                                                     
Human Resources Command Cplx, Ph 2 Incr 1                             65833          
                                                                                     
 9.  COST ESTIMATES (CONTINUED)                                                       ______________________________                                                      
                                                                Unit      Cost       
     Item                       UM (M/E)      QUANTITY          COST     ($000)      
                                                                                     
PRIMARY FACILITY (CONTINUED)                                                         ____________________________                                                         
Antiterrorism Measures          LS                 --            --       (3,199)    
Building Information Systems    LS                 --            --       (4,521)                                                                           _________     
                                                                Total      7,720     
                                                                                     
________________________________________________________________________________     
11. REQ:         86,552 m2  ADQT:           NONE     SUBSTD:           NONE          ________                                                                             
PROJECT:  Construct an office complex for the Human Resources Center of              ________                                                                             
Excellence. (Current Mission)                                                        
REQUIREMENT:   This project is required to accommodate the Human Resources           ____________                                                                         
Center of Excellence which will be located at Fort Knox as part of the Base          
Realignment and Closure 2005 decisions. This Center of Excellence will include       
the Human Resources Command (HRC), Accessions Command, and Cadet Command. The        
administrative requirement for efficient operation of these commands includes        
adminstrative, information technology space, and climate-controlled storage          
space for large volumes of personnel records to serve over 4,600 assigned            
personnel.                                                                           
CURRENT SITUATION:   Currently the Human Resources Command (HRC), Accessions         __________________                                                                   
Command, and Cadet Command are located in various scattered locations other          
than Fort Knox. These commands are not currently co-located or organized to          
function as a Center of Excellence to collectively execute their human               
resource based missions. There are currently no facilities at Fort Knox that         
are available or capable of providing the large amount of administrative space       
required to house the functions and number of personnel associated with these        
commands. While the proposed move of the Armor School from Fort Knox will            
vacate a mixture of instructional, administrative, simulation, and barracks          
facilities of various ages and conditions, they will not be available in time        
to house these commands. In addition, many of the existing buildings are older       
facilities (1950s era) constructed for a different purpose and intended for          
use by smaller organizations. The largest facilities among the vacated               
buildings contain instructional vehicle maintenance bays. The majority of the        
buildings do not contain elevators or other accessibility requirement for            
individuals with disabilities, nor are they wired for data network                   
communications.                                                                      
IMPACT IF NOT PROVIDED:   If this project is not provided, there will not be         _______________________                                                              
adequate space available for the Human Resources Command (HRC), Army                 
Accessions Command, and Cadet Command to relocate to Fort Knox and establish a       
Human Resources Center of Excellence in the timeframes required by the Base          
Realignment and Closure 2005 decisions.                                              
ADDITIONAL:   In the event that a utility system is privatized (under 10 USC         ___________                                                                          
2688 or other authority) prior to award of this project or during construction       
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1.COMPONENT 2.DATE

3.INSTALLATION AND LOCATION

PREVIOUS EDITIONS MAY BE USED INTERNALLY
UNTIL EXHAUSTED

PAGE NO. 148 DD FORM
1 DEC 76

FY        MILITARY CONSTRUCTION PROJECT DATA

1391C

4.PROJECT TITLE 5.PROJECT NUMBER

                                                                                     
                                                                                     
                     2008                                                            
    ARMY/BCA                                                        24 JAN 2007      
                                                                                     
                                                                                     
Fort Knox, Kentucky                                                                  
                                                                                     
                                                                                     
Human Resources Command Cplx, Ph 2 Incr 1                             65833          
                                                                                     
ADDITIONAL:    (CONTINUED)                                                           __________________________                                                           
of this project, MILCON funds appropriated for the MILCON project herein may         
be transferred to the utility privatization contractor involved for the              
utility infrastructure. Title to the utility infrastructure constructed as a         
result of this MILCON project may be transferred to the utility privatization        
contractor notwithstanding any other provision of law. This project has been         
coordinated with the installation physical security plan, and all physical           
security measures are included. All required antiterrorism protection measures       
are included. Alternative methods of meeting this requirement have been              
explored during project development. This project is the only feasible option        
to meet the requirement. The Deputy Assistant Secretary of the Army                  
(Installations and Housing) certifies that this project has been considered          
for joint use potential. The facility will be available for use by other             
components. Sustainable principles will be integrated into the design,               
development, and construction of the project in accordance with Executive            
Order 13123 and other applicable laws and Executive Orders.                          
                                                                                     
12.  SUPPLEMENTAL DATA:                                                              _______________________                                                              
     A.  Estimated Design Data:                                                      
         (1)  Status:                                                                
              (a)  Date Design Started.............................  MAR 2006                                                                            _________        
              (b)  Percent Complete As Of January 2007.............     25.00                                                                            _________        
              (c)  Date 35% Designed...............................  APR 2007                                                                            _________        
              (d)  Date Design Complete............................  SEP 2007                                                                            _________        
              (e)  Parametric Cost Estimating Used to Develop Costs        NO                                                                            _________        
              (f)  Type of Design Contract:  Design-build                            
              (g)  An energy study and life cycle cost analysis will be              
                   documented during the final design.                               
                                                                                     
         (2)  Basis:                                                                 
              (a)  Standard or Definitive Design:  NO                                
                                                                                     
         (3)  Total Design Cost (c) = (a)+(b) OR (d)+(e):             ($000)         
              (a)  Production of Plans and Specifications..........     7,956                                                                            _________        
              (b)  All Other Design Costs..........................     1,404                                                                            _________        
              (c)  Total Design Cost...............................     9,360                                                                            _________        
              (d)  Contract........................................     7,488                                                                            _________        
              (e)  In-house........................................     1,872                                                                            _________        
                                                                                     
         (4)  Construction Contract Award..........................  FEB 2007                                                                            _________        
                                                                                     
         (5)  Construction Start...................................  MAY 2007                                                                            _________        
                                                                                     
         (6)  Construction Completion..............................  MAY 2010                                                                            _________        
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1.COMPONENT 2.DATE

3.INSTALLATION AND LOCATION

PREVIOUS EDITIONS MAY BE USED INTERNALLY
UNTIL EXHAUSTED

PAGE NO. 149DD FORM
1 DEC 76

FY        MILITARY CONSTRUCTION PROJECT DATA

1391C

4.PROJECT TITLE 5.PROJECT NUMBER

                                                                                     
                                                                                     
                     2008                                                            
    ARMY/BCA                                                        24 JAN 2007      
                                                                                     
                                                                                     
Fort Knox, Kentucky                                                                  
                                                                                     
                                                                                     
Human Resources Command Cplx, Ph 2 Incr 1                             65833          
                                                                                     
12.  SUPPLEMENTAL DATA: (Continued)                                                  _______________________                                                              
     A.  Estimated Design Data: (Continued)                                          
                                                                                     
     B.  Equipment associated with this project which will be provided from          
  other appropriations:                                                              
                                                           Fiscal Year               
    Equipment                     Procuring                Appropriated   Cost       
    Nomenclature                  Appropriation            Or Requested   ($000)         ____________                  _____________            ____________   ______     
                                                                                     
  IDS Equipment                     BCA-OP                  2008             565     
  Info Sys - ISC                    BCA-OP                  2009             359     
                                                                          ______     
                                                             TOTAL           924     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
Installation Engineer:  Joseph T. Hutchins, Jr.                                      
Phone Number:  502-624-2151                                                          

984



1.COMPONENT 2.DATE
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PREVIOUS EDITIONS MAY BE USED INTERNALLY
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PAGE NO. 119DD FORM
1 DEC 76

FY           MILITARY CONSTRUCTION PROJECT DATA

4.PROJECT TITLE

5.PROGRAM ELEMENT 6.CATEGORY CODE 7.PROJECT NUMBER 8.PROJECT COST ($000)

9.COST ESTIMATES

ITEM UM (M/E) QUANTITY UNIT COST COST ($000)

10.Description of Proposed Construction

1391

Auth

Approp

                                                                                     
                                                                                     
                  2009                                                               
    ARMY/BCA                                                        24 JAN 2007      
                                                                                     
Fort Knox                                  Human Resources Command Cplx Ph 2         
Kentucky                                   Incr 2                                    
                                                                                     
                                                                                     
                         610               67480                   55,000            
                                                                                     
                                                                                     
PRIMARY FACILITY                                                         157,066     ________________                                                                     
Admin Facilities-HRC,AAC,Cadet  m2 (SF)     74,121 (  797,827)   1,756  (130,146)    
Information Technology Center   m2 (SF)      6,562 (   70,630)   2,242   (14,709)    
Renovate Coppel Center          m2 (SF)      2,500 (   26,910)   1,473    (3,681)    
IDS Installation                LS                 --            --         (187)    
EMCS Connections                LS                 --            --         (623)    
  Total from Continuation page                                            (7,720)    
SUPPORTING FACILITIES                                                     23,136     _____________________                                                                
Electric Service                LS                 --            --       (3,986)    
Water, Sewer, Gas               LS                 --            --       (1,575)    
Paving, Walks, Curbs & Gutters  LS                 --            --      (10,277)    
Storm Drainage                  LS                 --            --       (2,361)    
Site Imp( 3,156) Demo(    47)   LS                 --            --       (3,203)    
Information Systems             LS                 --            --         (330)    
Antiterrorism Measures          LS                 --            --       (1,404)    
                                                                                     
                                                                                     
ESTIMATED CONTRACT COST                                                  180,202     
CONTINGENCY PERCENT  (5.00%)                                               9,010                                                                            _________     
SUBTOTAL                                                                 189,212     
SUPV, INSP & OVERHEAD  (5.70%)                                            10,785     
DESIGN/BUILD - DESIGN COST                                                 7,568                                                                            _________     
TOTAL REQUEST                                                            207,565     
TOTAL REQUEST (ROUNDED)                                                  208,000     
INSTALLED EQT-OTHER APPROP                                                  (924)    
                                                                                     
                            This project was originally submitted as a phased        
project in FY2007 (PN 65306 - $98M). It has been converted to an incrementally       
funded project. PN 65306 will be treated as an Increment 1. Increment 2 (PN          
65833 - $55M) was submitted in FY08 and shows the total value of the project         
($208M) and Increment 3 (PN 67480 - $55M) is submitted in FY09. Construct an         
administrative office complex including renovation of Coppel Center. Primary         
facilities include an information technology facility, general purpose               
administration space, conference areas, storage and support spaces, IDS              
installation, EMCS connections, antiterrorism measures and building                  
information systems. Supporting facilities include all site utilities, fire          
protection systems (including sprinklers, detection devices, and alarms),            
access roads and parking, paving, walks, curbs, and gutters, storm drainage,         
and site improvements. Minimum Department of Defense (DoD) anti-terrorism            
measures will be provided. Access for individuals with disabilities will be          
provided. Comprehensive interior and furnishings related design is required.         
Demolish 1 Building at Fort Knox, Fort Knox, KY (TOTAL 433 m2/4,656 SF). Air         
Conditioning (Estimated 5,276 kWr/1,500 Tons).                                       
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3.INSTALLATION AND LOCATION

PREVIOUS EDITIONS MAY BE USED INTERNALLY
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1 DEC 76

FY        MILITARY CONSTRUCTION PROJECT DATA

1391C

4.PROJECT TITLE 5.PROJECT NUMBER

                                                                                     
                                                                                     
                     2009                                                            
    ARMY/BCA                                                        24 JAN 2007      
                                                                                     
                                                                                     
Fort Knox, Kentucky                                                                  
                                                                                     
                                                                                     
Human Resources Command Cplx Ph 2 Incr 2                              67480          
                                                                                     
 9.  COST ESTIMATES (CONTINUED)                                                       ______________________________                                                      
                                                                Unit      Cost       
     Item                       UM (M/E)      QUANTITY          COST     ($000)      
                                                                                     
PRIMARY FACILITY (CONTINUED)                                                         ____________________________                                                         
Antiterrorism Measures          LS                 --            --       (3,199)    
Building Information Systems    LS                 --            --       (4,521)                                                                           _________     
                                                                Total      7,720     
                                                                                     
________________________________________________________________________________     
11. REQ:         86,552 m2  ADQT:           NONE     SUBSTD:           NONE          ________                                                                             
PROJECT:  Construct an office complex for the Human Resources Center of              ________                                                                             
Excellence. (Current Mission)                                                        
REQUIREMENT:   This project is required to accommodate the Human Resources           ____________                                                                         
Center of Excellence which will be located at Fort Knox as part of the Base          
Realignment and Closure 2005 decisions. This Center of Excellence will include       
the Human Resources Command (HRC), Army Accessions Command, and Cadet Command.       
The administrative requirement for efficient operation of these commands             
includes adminstrative, information technology space, and climate-controlled         
storage space for large volumes of personnel records to serve over 4,600             
assigned personnel.                                                                  
CURRENT SITUATION:   Currently the Human Resources Command (HRC), Accessions         __________________                                                                   
Command, and Cadet Command are located in various scattered locations other          
than Fort Knox. These commands are not currently co-located or organized to          
function as a Center of Excellence to collectively execute their human               
resource based missions. There are currently no facilities at Fort Knox that         
are available or capable of providing the large amount of administrative space       
required to house the functions and number of personnel associated with these        
commands. While the proposed move of the Armor School from Fort Knox will            
vacate a mixture of instructional, administrative, simulation, and barracks          
facilities of various ages and conditions, they will not be available in time        
to house these commands. In addition, many of the existing buildings are older       
facilities (1950s era) constructed for a different purpose and intended for          
use by smaller organizations. The largest facilities among the vacated               
buildings contain instructional vehicle maintenance bays. The majority of the        
buildings do not contain elevators or other accessibility requirement for            
individuals with disabilities, nor are they wired for data network                   
communications.                                                                      
IMPACT IF NOT PROVIDED:   If this project is not provided, there will not be         _______________________                                                              
adequate space available for the Human Resources Command (HRC), Army                 
Accessions Command, and Cadet Command to relocate to Fort Knox and establish a       
Human Resources Center of Excellence in the timeframes required by the Base          
Realignment and Closure 2005 decisions.                                              
ADDITIONAL:   In the event that a utility system is privatized (under 10 USC         ___________                                                                          
2688 or other authority) prior to award of this project or during construction       
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                     2009                                                            
    ARMY/BCA                                                        24 JAN 2007      
                                                                                     
                                                                                     
Fort Knox, Kentucky                                                                  
                                                                                     
                                                                                     
Human Resources Command Cplx Ph 2 Incr 2                              67480          
                                                                                     
ADDITIONAL:    (CONTINUED)                                                           __________________________                                                           
of this project, MILCON funds appropriated for the MILCON project herein may         
be transferred to the utility privatization contractor involved for the              
utility infrastructure. Title to the utility infrastructure constructed as a         
result of this MILCON project may be transferred to the utility privatization        
contractor notwithstanding any other provision of law. This project has been         
coordinated with the installation physical security plan, and all physical           
security measures are included. All required antiterrorism protection measures       
are included. Alternative methods of meeting this requirement have been              
explored during project development. This project is the only feasible option        
to meet the requirement. The Deputy Assistant Secretary of the Army                  
(Installations and Housing) certifies that this project has been considered          
for joint use potential. The facility will be available for use by other             
components. Sustainable principles will be integrated into the design,               
development, and construction of the project in accordance with Executive            
Order 13123 and other applicable laws and Executive Orders.                          
                                                                                     
12.  SUPPLEMENTAL DATA:                                                              _______________________                                                              
     A.  Estimated Design Data:                                                      
         (1)  Status:                                                                
              (a)  Date Design Started.............................  MAR 2006                                                                            _________        
              (b)  Percent Complete As Of January 2008.............     25.00                                                                            _________        
              (c)  Date 35% Designed...............................  APR 2007                                                                            _________        
              (d)  Date Design Complete............................  SEP 2007                                                                            _________        
              (e)  Parametric Cost Estimating Used to Develop Costs        NO                                                                            _________        
              (f)  Type of Design Contract:  Design-build                            
                                                                                     
         (2)  Basis:                                                                 
              (a)  Standard or Definitive Design:  NO                                
                                                                                     
         (3)  Total Design Cost (c) = (a)+(b) OR (d)+(e):             ($000)         
              (a)  Production of Plans and Specifications..........     7,956                                                                            _________        
              (b)  All Other Design Costs..........................     1,404                                                                            _________        
              (c)  Total Design Cost...............................     9,360                                                                            _________        
              (d)  Contract........................................     7,488                                                                            _________        
              (e)  In-house........................................     1,872                                                                            _________        
                                                                                     
         (4)  Construction Contract Award..........................  FEB 2007                                                                            _________        
                                                                                     
         (5)  Construction Start...................................  MAY 2007                                                                            _________        
                                                                                     
         (6)  Construction Completion..............................  MAY 2010                                                                            _________        
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                     2009                                                            
    ARMY/BCA                                                        24 JAN 2007      
                                                                                     
                                                                                     
Fort Knox, Kentucky                                                                  
                                                                                     
                                                                                     
Human Resources Command Cplx Ph 2 Incr 2                              67480          
                                                                                     
                                                                                     
12.  SUPPLEMENTAL DATA:  (CONTINUED)                                                 _______________________                                                              
     B.  Equipment associated with this project which will be provided from          
  other appropriations:                                                              
                                                           Fiscal Year               
    Equipment                     Procuring                Appropriated   Cost       
    Nomenclature                  Appropriation            Or Requested   ($000)         ____________                  _____________            ____________   ______     
                                                                                     
  IDS Equipment                     BCA-OP                  2008             565     
  Info Sys - ISC                    BCA-OP                  2010             359     
                                                                          ______     
                                                             TOTAL           924     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
Installation Engineer:  Joseph T. Hutchins, Jr.                                      
Phone Number:  502-624-2151                                                          
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FY 2008/2009 Budget Estimates
Base Realignment and Closure Account - 2005

Cost and Savings by Fiscal Year
(Dollars in Millions)  

ARMY/Joint Mobilization Sites - Recommendation #144

FY 2006 FY 2007* FY 2008 FY 2009 FY 2010 FY 2011   FY2006-2011
One-Time Implementation Costs:
Military Construction 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Family Housing - Construction 0.000 0.000 0.000 0.000 0.000 0.000 0.000
                       -  Operations 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Environmental 0.000 0.175 0.000 0.000 0.000 0.000 0.175
Operations & Maintenance 0.000 0.000 0.071 0.000 0.000 0.000 0.071
Military Personnel - PCS 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Other 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Homeowners Assistance Program 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Total One-Time Costs 0.000 0.175 0.071 0.000 0.000 0.000 0.246
Estimated Land Revenues 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Budget Request 0.000 0.175 0.071 0.000 0.000 0.000 0.246

One-Time Costs
Funded Outside of the Account:
Military Construction 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Family Housing 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Environmental 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Operations & Maintenance                                 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Other 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Homeowners Assistance Program 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Total One-Time Cost Outside of the Account: 0.000 0.000 0.000 0.000 0.000 0.000 0.000

Grand Total One-Time Implementation Costs 0.000 0.175 0.071 0.000 0.000 0.000 0.246

Recurring Costs: (memo non-add)
Operations & Maintenance 0.000 0.000 0.022 0.023 0.023 0.024 0.092
Military Personnel 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Other 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Total Recurring Costs (memo non-add): 0.000 0.000 0.022 0.023 0.023 0.024 0.092

* Note: The FY 2007 column reflects the FY 2007 President's Budget request.
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FY 2008/2009 Budget Estimates
Base Realignment and Closure Account - 2005

Cost and Savings by Fiscal Year
(Dollars in Millions)  

ARMY/Joint Mobilization Sites - Recommendation #144
FY 2006 FY 2007* FY 2008 FY 2009 FY 2010 FY 2011   FY2006-2011

One-Time Savings:
Military Construction 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Family Housing - Construction 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Military PCS Cost Avoidance 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Other 0.000 0.000 3.942 0.000 0.000 0.000 3.942
Total One-Time Savings 0.000 0.000 3.942 0.000 0.000 0.000 3.942

Recurring Savings:
Civilian Salary: 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Military Personel Entitlements:
   Officer Salary 0.000 0.000 0.130 0.269 0.276 0.282 0.957
   Enlisted Salary 0.000 0.000 0.000 0.000 0.000 0.000 0.000
   Housing Allowance 0.000 0.000 0.027 0.028 0.029 0.029 0.113
Overhead:
   Family Housing Operations 0.000 0.000 0.000 0.000 0.000 0.000 0.000
   Sustainment 0.000 0.000 0.267 0.279 0.294 0.306 1.145
   Recapitalization 0.000 0.000 0.205 0.214 0.224 0.233 0.876
   BOS 0.000 0.000 0.015 0.003 0.003 0.003 0.025
Other:
   Procurement 0.000 0.000 0.000 0.000 0.000 0.000 0.000
   Mission Activity 0.000 0.000 0.000 0.000 0.000 0.000 0.000
   Miscellaneous 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Total Recurring Savings 0.000 0.000 0.643 0.793 0.826 0.853 3.116

Grand Total Savings 0.000 0.000 4.585 0.793 0.826 0.853 7.058

Net Civilian Manpower Position Changes (+/-) 0 0 0 0 0 0 0
Net Military Manpower Position Changes (+/-) 0 0 (2) 0 0 0 (2)

Net Implementation Costs
  Less Estimated Land Revenues: 0.000 0.175 -4.514 -0.793 -0.826 -0.853 -6.812

* Note: The FY 2007 column reflects the FY 2007 President's Budget request.
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BASE REALIGNMENT AND CLOSURE 
PACKAGE DESCRIPTION 

 
Army/Location/Package:  Army/Maryland, Washington, DC, 
Connecticut, New Jersey, Arizona, Texas, Virginia, South 
Carolina, North Carolina/Joint Mobilization Sites – Commission 
Recommendation #144 
 
Realignment Package:  
 
    a. Realign Aberdeen Proving Ground, MD, Washington Navy Yard, 
Washington, DC, and Naval Submarine Base New London, CT, by 
relocating all mobilization functions to Fort Dix, NJ, 
designating it as Joint Pre-Deployment/Mobilization Site 
Dix/McGuire/Lakehurst.  
     
    c. Realign Fort Huachuca, AZ, by relocating all mobilization 
processing functions to Fort Bliss, TX, designating it as Joint 
Pre-Deployment/Mobilization Site Bliss/Holloman.  

 
    d. Realign Fort Eustis, VA, Ft Jackson, SC, and Fort Lee, VA, 
by relocating all mobilization processing functions to Fort 
Bragg, NC, designating it as Joint Pre-deployment/ Mobilization 
Site Bragg/Pope. 
 
One-Time Implementation Costs:
 
    Military Construction: None.                                 
  
    Conjunctively-Funded Construction:  None. 
 
    Family Housing Construction:  None. 
 
    Family Housing Operations:  None. 
 
    Operation and Maintenance:  Cost includes procurement of 
equipment (systems and facilities furniture), transportation of 
things, and communications in support of this recommendation. 
Total One-Time Cost estimate is $.071 million. The FY 2008 budget 
estimate is $.071 million. 
 
    Military Personnel:  None. 
 
    Other:  None. 
 
    Revenues from Land Sales:  None. 
 
Savings: 

Exhibit BC-03 
991 



BASE REALIGNMENT AND CLOSURE 
PACKAGE DESCRIPTION 

(Continued) 
 
 

                                                  Exhibit BC-03 
992 

 

 
 
    Military Construction:  None. 
 
    Family Housing Construction:  None. 
 
    Family Housing Operations:  None. 
 
    Operation and Maintenance:  Facilities sustainment and 
recapitalization, base operations, and civilian salaries. 
 
          Military Personnel:  The savings due to changes in housing 
allowances and salary savings for eliminated personnel positions. 
 
    Other: None. 
 
Environmental:   
 
The Army is conducting the following environmental studies and 
NEPA prior to construction and movement.  There is no FY 2008 
Environmental requirement. 
 
     Fort Dix: $.175 million; NEPA – Environmental Impact 
Statement. Completed in Sep 06. 

 
    

 
                
 



FY 2008/2009 Budget Estimates
Base Realignment and Closure Account - 2005

Cost and Savings by Fiscal Year
(Dollars in Millions)  

ARMY/Joint Basing - Recommendation #146

FY 2006 FY 2007* FY 2008 FY 2009 FY 2010 FY 2011   FY2006-2011
One-Time Implementation Costs:
Military Construction 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Family Housing - Construction 0.000 0.000 0.000 0.000 0.000 0.000 0.000
                       -  Operations 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Environmental 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Operations & Maintenance 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Military Personnel - PCS 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Other 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Homeowners Assistance Program 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Total One-Time Costs 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Estimated Land Revenues 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Budget Request 0.000 0.000 0.000 0.000 0.000 0.000 0.000

One-Time Costs
Funded Outside of the Account:
Military Construction 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Family Housing 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Environmental 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Operations & Maintenance                                 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Other 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Homeowners Assistance Program 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Total One-Time Cost Outside of the Account: 0.000 0.000 0.000 0.000 0.000 0.000 0.000

Grand Total One-Time Implementation Costs 0.000 0.000 0.000 0.000 0.000 0.000 0.000

Recurring Costs: (memo non-add)
Operations & Maintenance 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Military Personnel 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Other 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Total Recurring Costs (memo non-add): 0.000 0.000 0.000 0.000 0.000 0.000 0.000

* Note: The FY 2007 column reflects the FY 2007 President's Budget request.
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FY 2008/2009 Budget Estimates
Base Realignment and Closure Account - 2005

Cost and Savings by Fiscal Year
(Dollars in Millions)  

ARMY/Joint Basing - Recommendation #146
FY 2006 FY 2007* FY 2008 FY 2009 FY 2010 FY 2011   FY2006-2011

One-Time Savings:
Military Construction 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Family Housing - Construction 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Military PCS Cost Avoidance 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Other 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Total One-Time Savings 0.000 0.000 0.000 0.000 0.000 0.000 0.000

Recurring Savings:
Civilian Salary: 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Military Personel Entitlements:
   Officer Salary 0.000 0.000 0.000 0.000 0.000 0.000 0.000
   Enlisted Salary 0.000 0.000 0.000 0.000 0.000 0.000 0.000
   Housing Allowance 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Overhead:
   Family Housing Operations 0.000 0.000 0.000 0.000 0.000 0.000 0.000
   Sustainment 0.000 0.000 0.000 0.000 0.000 0.000 0.000
   Recapitalization 0.000 0.000 0.000 0.000 0.000 0.000 0.000
   BOS 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Other:
   Procurement 0.000 0.000 0.000 0.000 0.000 0.000 0.000
   Mission Activity 0.000 0.000 0.000 0.000 0.000 0.000 0.000
   Miscellaneous 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Total Recurring Savings 0.000 0.000 0.000 0.000 0.000 0.000 0.000

Grand Total Savings 0.000 0.000 0.000 0.000 0.000 0.000 0.000

Net Civilian Manpower Position Changes (+/-) 0 0 0 0 0 0 0
Net Military Manpower Position Changes (+/-) 0 0 0 0 0 0 0

Net Implementation Costs
  Less Estimated Land Revenues: 0.000 0.000 0.000 0.000 0.000 0.000 0.000

* Note: The FY 2007 column reflects the FY 2007 President's Budget request.
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BASE REALIGNMENT AND CLOSURE 
PACKAGE DESCRIPTION 

 
Army/Location/Package:  Army/New Jersey, Alaska, Texas, 
Virginia/Joint Basing – Commission Recommendation #146 
 
Realignment Package:  
 
   b. Realign Fort Dix, NJ, and Naval Air Engineering Station 
Lakehurst, NJ, by relocating the installation management 
functions to McGuire AFB, NJ, establishing Joint Base McGuire-
Dix-Lakehurst. 
 
   f. Realign Fort Richardson, AK, by relocating the installation 
management functions to Elmendorf AFB, AK, 
establishing Joint Base Elmendorf-Richardson, AK. 
 
   h. Realign Fort Sam Houston, TX, and Randolph AFB, TX, by 
relocating the installation management functions to 
Lackland AFB, TX. 
 
   j. Realign Fort Eustis, VA, by relocating the installation 
management functions to Langley AFB, VA. 
 
   k. Realign Fort Story, VA, by relocating the installation 
management functions to Commander Naval Mid-Atlantic 
Region at Naval Station Norfolk, VA. 
 
One-Time Implementation Costs:   
 
    Military Construction:   None. 
 
    Conjunctively-Funded Construction:  None. 
 
    Family Housing Construction:  None. 
 
    Family Housing Operations:  None. 
 
    Operation and Maintenance:  None. 
 
    Military Personnel:  None. 
 
    Other:  None. 
 
    Revenues from Land Sales:  None. 
 
Savings:  
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    Military Construction:  None. 
 
    Family Housing Construction:  None. 
 
    Family Housing Operations:  None. 
 
    Operation and Maintenance:  None. 
 
    Military Personnel:  None. 
 
    Other: None. 
 
Environmental:  None.  
 
 
                



FY 2008/2009 Budget Estimates
Base Realignment and Closure Account - 2005

Cost and Savings by Fiscal Year
(Dollars in Millions)  

ARMY/Re-loc Army HQ & FOA - Recommendation #148

FY 2006 FY 2007* FY 2008 FY 2009 FY 2010 FY 2011   FY2006-2011
One-Time Implementation Costs:
Military Construction 0.000 6.450 30.000 97.000 57.140 0.000 190.590
Family Housing - Construction 0.000 0.000 0.000 0.000 0.000 0.000 0.000
                       -  Operations 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Environmental 0.387 0.000 0.000 0.000 0.000 0.000 0.387
Operations & Maintenance 0.000 0.178 0.303 1.984 21.032 98.413 121.910
Military Personnel - PCS 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Other 0.000 0.267 0.408 0.000 6.165 1.124 7.964
Homeowners Assistance Program 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Total One-Time Costs 0.387 6.895 30.711 98.984 84.337 99.537 320.851
Estimated Land Revenues 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Budget Request 0.387 6.895 30.711 98.984 84.337 99.537 320.851

One-Time Costs
Funded Outside of the Account:
Military Construction 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Family Housing 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Environmental 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Operations & Maintenance                                 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Other 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Homeowners Assistance Program 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Total One-Time Cost Outside of the Account: 0.000 0.000 0.000 0.000 0.000 0.000 0.000

Grand Total One-Time Implementation Costs 0.387 6.895 30.711 98.984 84.337 99.537 320.851

Recurring Costs: (memo non-add)
Operations & Maintenance 0.000 0.000 0.394 3.154 8.130 8.568 20.246
Military Personnel 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Other 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Total Recurring Costs (memo non-add): 0.000 0.000 0.394 3.154 8.130 8.568 20.246

* Note: The FY 2007 column reflects the FY 2007 President's Budget request.
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FY 2008/2009 Budget Estimates
Base Realignment and Closure Account - 2005

Cost and Savings by Fiscal Year
(Dollars in Millions)  

ARMY/Re-loc Army HQ & FOA - Recommendation #148
FY 2006 FY 2007* FY 2008 FY 2009 FY 2010 FY 2011   FY2006-2011

One-Time Savings:
Military Construction 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Family Housing - Construction 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Military PCS Cost Avoidance 0.000 0.000 0.001 0.003 0.114 0.471 0.589
Other 0.000 0.000 0.000 1.205 0.455 7.398 9.058
Total One-Time Savings 0.000 0.000 0.001 1.208 0.569 7.869 9.647

Recurring Savings:
Civilian Salary: 0.000 0.000 0.035 0.287 2.773 13.344 16.439
Military Personel Entitlements:
   Officer Salary 0.000 0.000 0.000 0.000 0.164 0.564 0.728
   Enlisted Salary 0.000 0.000 0.043 0.088 0.180 0.276 0.588
   Housing Allowance 0.000 0.000 0.000 0.000 0.439 2.190 2.629
Overhead:
   Family Housing Operations 0.000 0.000 0.000 0.000 0.000 0.000 0.000
   Sustainment 0.000 0.000 0.000 0.000 0.010 0.053 0.063
   Recapitalization 0.000 0.000 0.000 0.000 0.011 0.056 0.067
   BOS 0.000 0.000 0.000 0.000 0.393 2.021 2.415
Other:
   Procurement 0.000 0.000 0.000 0.000 0.000 0.000 0.000
   Mission Activity 0.000 0.000 0.000 0.000 0.000 0.000 0.000
   Miscellaneous 0.000 0.000 0.000 0.000 0.000 12.279 12.279
Total Recurring Savings 0.000 0.000 0.078 0.375 3.971 30.784 35.208

Grand Total Savings 0.000 0.000 0.079 1.583 4.539 38.653 44.855

Net Civilian Manpower Position Changes (+/-) 0 0 (7) 10 (174) 0 (171)
Net Military Manpower Position Changes (+/-) 0 0 (1) 0 (8) 0 (9)

Net Implementation Costs
  Less Estimated Land Revenues: 0.387 6.895 30.632 97.400 79.797 60.884 275.996

* Note: The FY 2007 column reflects the FY 2007 President's Budget request.
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BASE REALIGNMENT AND CLOSURE 
PACKAGE DESCRIPTION 

 
 
Army/Location/Package:  Army/Alabama, Puerto Rico, Kentucky, 
Illinois, Texas, Virginia, Maryland/Relocate Army Headquarters 
and Field Operating Agencies – Commission Recommendation #148 
 
Realignment Package:  
 
    a.  Realign the Zachary Taylor Building, a leased 
installation in Arlington, VA, by relocating the Army 
Installation Management Agency headquarters to Fort Sam Houston, 
TX. 

 
    b.  Realign Rock Island Arsenal, Illinois, as follows: 
relocate the Army Installation Management Agency Northwest Region 
headquarters to Fort Sam Houston, TX, and consolidate it with the 
Army Installation Management Agency Southwest Region headquarters 
to form the Army Installation Management Agency Western Region; 
and relocate the Army Network Enterprise Technology Command 
Northwest Region headquarters to Fort Sam Houston, TX, and 
consolidate it with the Army Network Enterprise Technology 
Command Southwest Region headquarters to form the Army Network 
Enterprise Technology Command Western Region. 

 
    c.  Realign Crystal Square 2, a leased installation in 
Arlington, VA, by relocating the Army HR XXI office to Fort Knox, 
KY. 

 
    d.  Realign the Park Center IV Building, a leased 
installation in Falls Church, VA, by relocating the Army Center 
for Substance Abuse to Fort Knox, KY. 
 
    e.  Realign Seven Corners Corporate Center, a leased 
installation in Falls Church, VA, and 4700 King Street, a leased 
installation in Alexandria, VA, by relocating the Army Community 
and Family Support Center to Fort Sam Houston, TX. 
 
    f.  Realign Rosslyn Metro Center, a leased installation in 
Arlington, VA, by relocating the Army Family Liaison Office to 
Fort Sam Houston, TX. 
 
    g.  Realign Skyline Six, a leased installation in Falls 
Church, VA, by relocating the Army Contracting Agency 
headquarters to Fort Sam Houston, TX. 
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    h.  Realign the Hoffman 1 Building, a leased installation in 
Alexandria, VA, by relocating the Army Contracting Agency E-
Commerce Region headquarters to Fort Sam Houston, TX. 
 
    i.  Realign Fort Buchanan, Puerto Rico, by relocating the 
Army Contracting Agency Southern Hemisphere Region headquarters 
to Fort Sam Houston, TX. 
 
    j.  Realign Aberdeen Proving Ground, MD, by relocating the 
Army Environmental Center to Fort Sam Houston, TX. 

 
    k.  Realign Fort Belvoir, VA by relocating Army Materiel 
Command (AMC) and the Security Assistance Command (USASAC, an AMC 
major subordinate command) to Redstone Arsenal, AL. 
 
One-Time Implementation Costs:
 
 Military Construction: 
  

Location Project Title FY PN Amount 
($M)

Ft. Sam 
Houston 

Budge Dental Clinic  
Add/Alt 2007 64189 $1.350

Ft. Sam 
Houston Youth Center 2007 64174 $5.100

    
Subtotal for FY 2007   $6.450
    
Redstone 
Arsenal 

AMC & USASAC 
Headquarters Incr 1 2008 64268 $30.000

    
Subtotal for FY 2008   $30.000
    
Redstone 
Arsenal 

AMC & USASAC 
Headquarters Incr 2 2009 67818 $97.000

    
Subtotal for FY 2009   $97.000
    
Fort Sam 
Houston 

Housing, Enlisted 
Permanent Party 2010 64191 $7.900

Fort Sam 
Houston Vehicle Parking 2010 64209 $10.640
Fort Sam Const Gen Inst Fac (IMA, 2010 64212 $16.000
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Houston AEC, CFSC) 
Fort Sam 
Houston 

Renovate Bldg 2263 (IMA, 
AEC, CFSC) 2010 64213 $3.000

Fort Sam 
Houston 

Renovate B2264/2265/2266 
(IMA, AEC, CFSC) 2010 64218 $14.400

Fort Sam 
Houston MWR Academy 2010 64221 $5.200
    
Subtotal for FY 2010   $57.140
    
TOTAL PROGRAM FOR FY 2006 - 2011   $190.590
 
    Conjunctively-Funded Construction:  None. 
 
    Family Housing Construction:  None. 
 
    Family Housing Operations:  None. 
 
    Operation and Maintenance:  Cost includes civilian severance 
pay, civilian PCS, procurement of equipment (systems and 
facilities furniture), transportation of things, and 
communications in support of this recommendation.  Total One-Time 
Cost estimate is $121.910 million. The FY 2008 budget estimate is 
$.303 million. 
 
    Military Personnel:  None. 
 
    Other:  Cost includes IT installation (communications, 
automation and information management systems equipment) in 
support of construction projects.  Total One-Time Cost estimate 
is $7.964 million. The FY 2008 budget estimate is $.408 million. 
 
    Revenues from Land Sales:  None. 
 
Savings: 
 
    Military Construction:  None. 
 
    Family Housing Construction:   None. 
 
    Family Housing Operations:  None. 
 
    Operation and Maintenance:  Facilities sustainment and 
recapitalization, base operations, and civilian salaries. 
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          Military Personnel:  The savings due to changes in housing 
allowances and salary savings for eliminated personnel positions. 
 
    Other:  The savings are due to a reduction in procurement, 
mission activities, and other miscellaneous items. 
 
Environmental:   
  
The Army is conducting the following environmental studies and 
NEPA prior to construction and movement. There is no FY 2008 
Environmental requirement. 
 

a. Fort Sam Houston: $.387 million; Study - Archeological 
investigation; NEPA – Environmental Impact Statement. 
Additional environmental funding for Fort Sam Houston is 
provided in various packages supporting other 
recommendations. 

 
b. Redstone Arsenal: Environmental costs associated with 
Redstone Arsenal are reflected other various Commission 
Recommendations.   
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                  2008                                                               
    ARMY/BCA                                                        24 JAN 2007      
                                                                                     
Redstone Arsenal                                                                     
Alabama                                    AMC & USASAC Headquarters Incr 1          
                                                                                     
                                                                                     
                         610               64268                   30,000            
                                                                                     
                                                                                     
PRIMARY FACILITY                                                          99,952     ________________                                                                     
AMC Headquarters                m2 (SF)     44,083 (  474,502)   1,665   (73,380)    
USASAC Headquarters             m2 (SF)      9,754 (  104,989)   1,617   (15,776)    
Access Corridor                 m2 (SF)     371.61 (    4,000)   1,957      (727)    
AMC Band Training Facility      m2 (SF)      1,494 (   16,082)   1,225    (1,831)    
AMC Mail Center                 m2 (SF)     297.29 (    3,200)   1,659      (493)    
  Total from Continuation page                                            (7,745)    
SUPPORTING FACILITIES                                                     10,548     _____________________                                                                
Electric Service                LS                 --            --       (1,401)    
Water, Sewer, Gas               LS                 --            --       (1,313)    
Steam And/Or Chilled Water Dist LS                 --            --         (261)    
Paving, Walks, Curbs & Gutters  LS                 --            --       (1,439)    
Storm Drainage                  LS                 --            --          (30)    
Site Imp( 2,018) Demo(   130)   LS                 --            --       (2,148)    
Information Systems             LS                 --            --       (2,864)    
Antiterrorism Measures          LS                 --            --       (1,092)    
                                                                                     
ESTIMATED CONTRACT COST                                                  110,500     
CONTINGENCY PERCENT  (5.00%)                                               5,525                                                                            _________     
SUBTOTAL                                                                 116,025     
SUPV, INSP & OVERHEAD  (5.70%)                                             6,613     
DESIGN/BUILD - DESIGN COST                                                 4,641                                                                            _________     
TOTAL REQUEST                                                            127,279     
TOTAL REQUEST (ROUNDED)                                                  127,000     
INSTALLED EQT-OTHER APPROP                                                (1,803)    
                                                                                     
                            This is an incrementally funded project. The full        
authorization of $127M is requested in FY 2008 with the first funding                
increment of $30M (PN 64268). The second funding increment of $97M will be           
requested in FY 2009 (PN 67818). Construct administrative facilities, an             
isolated mail handling facility, band training facility and other ancillary          
facilities. Primary facility includes administrative space, conference rooms,        
emergency operations centers, classrooms, computer rooms, and Sensitive              
Compartmentalized Information Facility(SCIF) areas. A cafeteria, auditorium,         
and fitness center will be shared by the facilities. The existing Post Theater       
will be renovated to provide the AMC Band with rehearsal space and an AMC Band       
training facility will be constructed to provide administrative, storage, and        
additional practice space. Also, construct an AMC mail facility to provide the       
capability to scan AMC’s mail for chemical and biological agents. Project will       
provide for installation of Intrusion Detection System (IDS), Building               
Information Systems, mass notification system and their connection to                
installation central systems. Project will connect fire/smoke                        
detection/enunciation and suppression systems to installation central systems.       
Supporting facilities include utilities, exterior communications, paving,            
stormwater collection and management structures, exterior lighting, site work        

1003



1.COMPONENT 2.DATE

3.INSTALLATION AND LOCATION

PREVIOUS EDITIONS MAY BE USED INTERNALLY
UNTIL EXHAUSTED

PAGE NO. 8 DD FORM
1 DEC 76

FY        MILITARY CONSTRUCTION PROJECT DATA

1391C
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                     2008                                                            
    ARMY/BCA                                                        24 JAN 2007      
                                                                                     
                                                                                     
Redstone Arsenal, Alabama                                                            
                                                                                     
                                                                                     
AMC & USASAC Headquarters Incr 1                                      64268          
                                                                                     
 9.  COST ESTIMATES (CONTINUED)                                                       ______________________________                                                      
                                                                Unit      Cost       
     Item                       UM (M/E)      QUANTITY          COST     ($000)      
                                                                                     
PRIMARY FACILITY (CONTINUED)                                                         ____________________________                                                         
Standby Generator               kWe(KW)      3,000 (    3,000)  225.69      (677)    
IDS Installation                LS                 --            --         (831)    
Antiterrorism Measures          LS                 --            --       (2,849)    
Building Information Systems    LS                 --            --       (3,388)                                                                           _________     
                                                                Total      7,745     
                                                                                     
DESCRIPTION OF PROPOSED CONSTRUCTION:  (CONTINUED)                                   __________________________________________________                                   
and landscaping. Heating and air conditioning will be provided by                    
self-contained units. Access for individual with disabilities will be                
provided. Antiterrorism (AT) measures include bollards, water barriers, berms,       
vehicle crash gates, laminated glazing, and design for progressive collapse.         
Comprehensive building and furnishings related interior design services are          
required. Demolish 1 Building (TOTAL 1,451 m2/15,615 SF). Air Conditioning           
(Estimated 5,873 kWr/1,670 Tons).                                                    
________________________________________________________________________________     
11. REQ:        313,340 m2  ADQT:        259,866 m2  SUBSTD:         53,474 m2       ________                                                                             
PROJECT:  Construct administrative facilities, an isolated mail handling             ________                                                                             
facility, a Band training facility and other ancillary facilities. (Current          
Mission)                                                                             
REQUIREMENT:   AMC HQ and USASAC HQ are being relocated to Redstone Arsenal in       ____________                                                                         
accordance with Base Realignment and Closure (BRAC) 2005 decisions.                  
CURRENT SITUATION:   Redstone Arsenal does not currently have adequate               __________________                                                                   
permanent administrative facilities to meet AMC’s and USASAC’s requirments.          
Redstone Arsenal does not have the capability to scan mail for biological and        
chemical agents.                                                                     
IMPACT IF NOT PROVIDED:   If this project is not provided, AMC and USASAC HQ         _______________________                                                              
will not have adequate permanent facilities on Redstone Arsenal to perform           
their mission.                                                                       
ADDITIONAL:   In the event that a utility system is privatized (under 10 USC         ___________                                                                          
2688 or other authority) prior to award of this project or during construction       
of this project, MILCON funds appropriated for the MILCON project herein may         
be transferred to the utility privatization contractor involved for the              
utility infrastructure. Title to the utility infrastructure constructed as a         
result of this MILCON project may be transferred to the utility privatization        
contractor notwithstanding any other provision of law. This project has been         
coordinated with the installation physical security plan, and all physical           
security measures are included. All required antiterrorism protection measures       
are included. Alternative methods of meeting this requirement have been              
explored during project development. This project is the only feasible option        
to meet the requirement. The Deputy Assistant Secretary of the Army                  
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                     2008                                                            
    ARMY/BCA                                                        24 JAN 2007      
                                                                                     
                                                                                     
Redstone Arsenal, Alabama                                                            
                                                                                     
                                                                                     
AMC & USASAC Headquarters Incr 1                                      64268          
                                                                                     
ADDITIONAL:    (CONTINUED)                                                           __________________________                                                           
(Installations and Housing) certifies that this project has been considered          
for joint use potential. The facility will be available for use by other             
components. Sustainable principles will be integrated into the design,               
development, and construction of the project in accordance with Executive            
Order 13123 and other applicable laws and Executive Orders.                          
                                                                                     
12.  SUPPLEMENTAL DATA:                                                              _______________________                                                              
     A.  Estimated Design Data:                                                      
         (1)  Status:                                                                
              (a)  Date Design Started.............................  JUN 2006                                                                            _________        
              (b)  Percent Complete As Of January 2007.............     20.00                                                                            _________        
              (c)  Date 35% Designed...............................  MAY 2008                                                                            _________        
              (d)  Date Design Complete............................  SEP 2008                                                                            _________        
              (e)  Parametric Cost Estimating Used to Develop Costs        NO                                                                            _________        
              (f)  Type of Design Contract:  Design-build                            
              (g)  An energy study and life cycle cost analysis will be              
                   documented during the final design.                               
                                                                                     
         (2)  Basis:                                                                 
              (a)  Standard or Definitive Design:  NO                                
                                                                                     
         (3)  Total Design Cost (c) = (a)+(b) OR (d)+(e):             ($000)         
              (a)  Production of Plans and Specifications..........     4,858                                                                            _________        
              (b)  All Other Design Costs..........................       857                                                                            _________        
              (c)  Total Design Cost...............................     5,715                                                                            _________        
              (d)  Contract........................................     4,572                                                                            _________        
              (e)  In-house........................................     1,143                                                                            _________        
                                                                                     
         (4)  Construction Contract Award..........................  FEB 2008                                                                            _________        
                                                                                     
         (5)  Construction Start...................................  JUN 2008                                                                            _________        
                                                                                     
         (6)  Construction Completion..............................  MAR 2010                                                                            _________        
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                     2008                                                            
    ARMY/BCA                                                        24 JAN 2007      
                                                                                     
                                                                                     
Redstone Arsenal, Alabama                                                            
                                                                                     
                                                                                     
AMC & USASAC Headquarters Incr 1                                      64268          
                                                                                     
                                                                                     
12.  SUPPLEMENTAL DATA:  (CONTINUED)                                                 _______________________                                                              
     B.  Equipment associated with this project which will be provided from          
  other appropriations:                                                              
                                                           Fiscal Year               
    Equipment                     Procuring                Appropriated   Cost       
    Nomenclature                  Appropriation            Or Requested   ($000)         ____________                  _____________            ____________   ______     
                                                                                     
  IDS Equipment                     BCA-OP                  2009             985     
  Info Sys - ISC                    BCA-OP                  2009             818     
                                                                          ______     
                                                             TOTAL         1,803     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
Installation Engineer:  William J. Porr                                              
Phone Number:  256-876-3516                                                          
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                  2009                                                               
    ARMY/BCA                                                        24 JAN 2007      
                                                                                     
Redstone Arsenal                                                                     
Alabama                                    AMC & USASAC Headquarters Incr 2          
                                                                                     
                                                                                     
                         610               67818                   97,000            
                                                                                     
                                                                                     
PRIMARY FACILITY                                                          99,952     ________________                                                                     
AMC Headquarters                m2 (SF)     44,083 (  474,502)   1,665   (73,380)    
USASAC Headquarters             m2 (SF)      9,754 (  104,989)   1,617   (15,776)    
Access Corridor                 m2 (SF)     371.61 (    4,000)   1,957      (727)    
AMC Band Training Facility      m2 (SF)      1,494 (   16,082)   1,225    (1,831)    
AMC Mail Center                 m2 (SF)     297.29 (    3,200)   1,659      (493)    
  Total from Continuation page                                            (7,745)    
SUPPORTING FACILITIES                                                     10,548     _____________________                                                                
Electric Service                LS                 --            --       (1,401)    
Water, Sewer, Gas               LS                 --            --       (1,313)    
Steam And/Or Chilled Water Dist LS                 --            --         (261)    
Paving, Walks, Curbs & Gutters  LS                 --            --       (1,439)    
Storm Drainage                  LS                 --            --          (30)    
Site Imp( 2,018) Demo(   130)   LS                 --            --       (2,148)    
Information Systems             LS                 --            --       (2,864)    
Antiterrorism Measures          LS                 --            --       (1,092)    
                                                                                     
ESTIMATED CONTRACT COST                                                  110,500     
CONTINGENCY PERCENT  (5.00%)                                               5,525                                                                            _________     
SUBTOTAL                                                                 116,025     
SUPV, INSP & OVERHEAD  (5.70%)                                             6,613     
DESIGN/BUILD - DESIGN COST                                                 4,641                                                                            _________     
TOTAL REQUEST                                                            127,279     
TOTAL REQUEST (ROUNDED)                                                  127,000     
INSTALLED EQT-OTHER APPROP                                                (1,803)    
                                                                                     
                            This is an incrementally funded project. The full        
authorization of $127M was requested in FY 2008 with the first funding               
increment of $30M (PN 64268). The second funding increment of $97M is                
requested in FY 2009 (PN 67818). Construct administrative facilities, an             
isolated mail handling facility, band training facility and other ancillary          
facilities. Primary facilities include administrative space, conference rooms,       
emergency operations centers, classrooms, computer rooms, and Sensitive              
Compartmentalized Information Facility(SCIF) areas. A cafeteria, auditorium,         
and fitness center will be shared by the facilities. The existing Post Theater       
will be renovated to provide the AMC Band with rehearsal space and an AMC Band       
training facility will be constructed to provide administrative, storage, and        
additional practice space. Also, construct an AMC mail facility to provide the       
capability to scan AMC’s mail for chemical and biological agents. Project will       
provide for installation of Intrusion detection System (IDS), Building               
Information Systems, mass notification system and their connection to                
installation central system. Project will connect fire/smoke                         
detection/enunciation and suppression systems to installation central systems.       
Supporting facilities include utilities, exterior communications, paving,            
stormwater collection and management structures, exterior lighting, site work        
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                     2009                                                            
    ARMY/BCA                                                        24 JAN 2007      
                                                                                     
                                                                                     
Redstone Arsenal, Alabama                                                            
                                                                                     
                                                                                     
AMC & USASAC Headquarters Incr 2                                      67818          
                                                                                     
 9.  COST ESTIMATES (CONTINUED)                                                       ______________________________                                                      
                                                                Unit      Cost       
     Item                       UM (M/E)      QUANTITY          COST     ($000)      
                                                                                     
PRIMARY FACILITY (CONTINUED)                                                         ____________________________                                                         
Standby Generator               kWe(KW)      3,000 (    3,000)  225.69      (677)    
IDS Installation                LS                 --            --         (831)    
Antiterrorism Measures          LS                 --            --       (2,849)    
Building Information Systems    LS                 --            --       (3,388)                                                                           _________     
                                                                Total      7,745     
                                                                                     
DESCRIPTION OF PROPOSED CONSTRUCTION:  (CONTINUED)                                   __________________________________________________                                   
and landscaping. Heating and air conditioning will be provided by                    
self-contained units. Access for individuals with disabilities will be               
provided. Antiterrorism (AT) measures include bollards, water barriers, berms,       
vehicle crash gates, laminated glazing, and design for progressive collapse.         
Demolish 1 Building (TOTAL 1,451 m2/15,615 SF). Air Conditioning (Estimated          
5,873 kWr/1,670 Tons).                                                               
________________________________________________________________________________     
11. REQ:        313,340 m2  ADQT:        259,866 m2  SUBSTD:         53,474 m2       ________                                                                             
PROJECT:  Construct administrative facilities, an isolated mail handling             ________                                                                             
facility, a band training facility and other ancillary facilities. (Current          
Mission)                                                                             
REQUIREMENT:   AMC HQ and USASAC HQ are being relocated to Redstone Arsenal in       ____________                                                                         
accordance with Base Realignment and Closure (BRAC) 2005 decisions.                  
CURRENT SITUATION:   Redstone Arsenal does not currently have adequate               __________________                                                                   
permanent administrative space to meet AMC’s and USASAC’s requirments.               
Redstone Arsenal does not have the capability to scan mail for biological and        
chemical agents.                                                                     
IMPACT IF NOT PROVIDED:   If this project is not provided, AMC and USASAC HQ         _______________________                                                              
will not have adequate permanent facilities on Redstone Arsenal to perform           
their mission.                                                                       
ADDITIONAL:   In the event that a utility system is privatized (under 10 USC         ___________                                                                          
2688 or other authority) prior to award of this project or during construction       
of this project, MILCON funds appropriated for the MILCON project herein may         
be transferred to the utility privatization contractor involved for the              
utility infrastructure. Title to the utility infrastructure constructed as a         
result of this MILCON project may be transferred to the utility privatization        
contractor notwithstanding any other provision of law. This project has been         
coordinated with the installation physical security plan, and all physical           
security measures are included. All required antiterrorism protection measures       
are included. Alternative methods of meeting this requirement have been              
explored during project development. This project is the only feasible option        
to meet the requirement. The Deputy Assistant Secretary of the Army                  
(Installations and Housing) certifies that this project has been considered          
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                     2009                                                            
    ARMY/BCA                                                        24 JAN 2007      
                                                                                     
                                                                                     
Redstone Arsenal, Alabama                                                            
                                                                                     
                                                                                     
AMC & USASAC Headquarters Incr 2                                      67818          
                                                                                     
ADDITIONAL:    (CONTINUED)                                                           __________________________                                                           
for joint use potential. Mission requirements, operational considerations, and       
location are incompatible with use by other components. Sustainable principles       
will be integrated into the design, development, and construction of the             
project in accordance with Executive Order 13123 and other applicable laws and       
Executive Orders.                                                                    
                                                                                     
12.  SUPPLEMENTAL DATA:                                                              _______________________                                                              
     A.  Estimated Design Data:                                                      
         (1)  Status:                                                                
              (a)  Date Design Started.............................  JUN 2006                                                                            _________        
              (b)  Percent Complete As Of January 2008.............     20.00                                                                            _________        
              (c)  Date 35% Designed...............................  MAY 2008                                                                            _________        
              (d)  Date Design Complete............................  SEP 2008                                                                            _________        
              (e)  Parametric Cost Estimating Used to Develop Costs        NO                                                                            _________        
              (f)  Type of Design Contract:  Design-build                            
              (g)  An energy study and life cycle cost analysis will be              
                   documented during the final design.                               
                                                                                     
         (2)  Basis:                                                                 
              (a)  Standard or Definitive Design:  NO                                
                                                                                     
         (3)  Total Design Cost (c) = (a)+(b) OR (d)+(e):             ($000)         
              (a)  Production of Plans and Specifications..........     4,858                                                                            _________        
              (b)  All Other Design Costs..........................       857                                                                            _________        
              (c)  Total Design Cost...............................     5,715                                                                            _________        
              (d)  Contract........................................     4,572                                                                            _________        
              (e)  In-house........................................     1,143                                                                            _________        
                                                                                     
         (4)  Construction Contract Award..........................  FEB 2008                                                                            _________        
                                                                                     
         (5)  Construction Start...................................  JUN 2008                                                                            _________        
                                                                                     
         (6)  Construction Completion..............................  MAR 2010                                                                            _________        
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                     2009                                                            
    ARMY/BCA                                                        24 JAN 2007      
                                                                                     
                                                                                     
Redstone Arsenal, Alabama                                                            
                                                                                     
                                                                                     
AMC & USASAC Headquarters Incr 2                                      67818          
                                                                                     
                                                                                     
12.  SUPPLEMENTAL DATA:  (CONTINUED)                                                 _______________________                                                              
     B.  Equipment associated with this project which will be provided from          
  other appropriations:                                                              
                                                           Fiscal Year               
    Equipment                     Procuring                Appropriated   Cost       
    Nomenclature                  Appropriation            Or Requested   ($000)         ____________                  _____________            ____________   ______     
                                                                                     
  IDS Equipment                     BCA-OP                  2009             985     
  Info Sys - ISC                    BCA-OP                  2009             818     
                                                                          ______     
                                                             TOTAL         1,803     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
Installation Engineer:  William J. Porr                                              
Phone Number:  256-876-3516                                                          
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FY 2008/2009 Budget Estimates
Base Realignment and Closure Account - 2005

Cost and Savings by Fiscal Year
(Dollars in Millions)  

ARMY/Re-align Nav-Seal Bch. - Recommendation #150

FY 2006 FY 2007* FY 2008 FY 2009 FY 2010 FY 2011   FY2006-2011
One-Time Implementation Costs:
Military Construction 0.000 0.000 0.000 0.000 1.300 0.000 1.300
Family Housing - Construction 0.000 0.000 0.000 0.000 0.000 0.000 0.000
                       -  Operations 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Environmental 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Operations & Maintenance 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Military Personnel - PCS 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Other 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Homeowners Assistance Program 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Total One-Time Costs 0.000 0.000 0.000 0.000 1.300 0.000 1.300
Estimated Land Revenues 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Budget Request 0.000 0.000 0.000 0.000 1.300 0.000 1.300

One-Time Costs
Funded Outside of the Account:
Military Construction 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Family Housing 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Environmental 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Operations & Maintenance                                 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Other 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Homeowners Assistance Program 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Total One-Time Cost Outside of the Account: 0.000 0.000 0.000 0.000 0.000 0.000 0.000

Grand Total One-Time Implementation Costs 0.000 0.000 0.000 0.000 1.300 0.000 1.300

Recurring Costs: (memo non-add)
Operations & Maintenance 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Military Personnel 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Other 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Total Recurring Costs (memo non-add): 0.000 0.000 0.000 0.000 0.000 0.000 0.000

* Note: The FY 2007 column reflects the FY 2007 President's Budget request.
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FY 2008/2009 Budget Estimates
Base Realignment and Closure Account - 2005

Cost and Savings by Fiscal Year
(Dollars in Millions)  

ARMY/Re-align Nav-Seal Bch. - Recommendation #150
FY 2006 FY 2007* FY 2008 FY 2009 FY 2010 FY 2011   FY2006-2011

One-Time Savings:
Military Construction 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Family Housing - Construction 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Military PCS Cost Avoidance 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Other 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Total One-Time Savings 0.000 0.000 0.000 0.000 0.000 0.000 0.000

Recurring Savings:
Civilian Salary: 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Military Personel Entitlements:
   Officer Salary 0.000 0.000 0.000 0.000 0.000 0.000 0.000
   Enlisted Salary 0.000 0.000 0.000 0.000 0.000 0.000 0.000
   Housing Allowance 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Overhead:
   Family Housing Operations 0.000 0.000 0.000 0.000 0.000 0.000 0.000
   Sustainment 0.000 0.000 0.000 0.000 0.000 0.000 0.000
   Recapitalization 0.000 0.000 0.000 0.000 0.000 0.000 0.000
   BOS 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Other:
   Procurement 0.000 0.000 0.000 0.000 0.000 0.000 0.000
   Mission Activity 0.000 0.000 0.000 0.000 0.000 0.000 0.000
   Miscellaneous 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Total Recurring Savings 0.000 0.000 0.000 0.000 0.000 0.000 0.000

Grand Total Savings 0.000 0.000 0.000 0.000 0.000 0.000 0.000

Net Civilian Manpower Position Changes (+/-) 0 0 0 0 0 0 0
Net Military Manpower Position Changes (+/-) 0 0 0 0 0 0 0

Net Implementation Costs
  Less Estimated Land Revenues: 0.000 0.000 0.000 0.000 1.300 0.000 1.300

* Note: The FY 2007 column reflects the FY 2007 President's Budget request.

1012 Exhibit BC-02 BRAC Implementation Cost and Savings



BASE REALIGNMENT AND CLOSURE 
PACKAGE DESCRIPTION 

 
 
Army/Location/Package:  Army/California, Pennsylvania, Georgia, 
Alabama/Naval Weapons Station, Seal Beach, CA - Commission 
Recommendation #150 
 
Realignment Package:  
 

a.  Realign Naval Weapons Station Seal Beach, CA, as follows: 
relocate the depot maintenance of Electronic Components (Non-
Airborne), Fire Control Systems and Components, Radar, and Radio 
to Tobyhanna Army Depot, PA; relocate the depot maintenance of 
Material Handling to Marine Corps Logistics Base Albany, GA; and 
relocate the depot maintenance of Other Components to Anniston 
Army Depot, AL. 

 
One-Time Implementation Costs:* All costs associated with this 
recommendation are Navy.  Navy transferred MILCON funds to Army 
in support of their requirement. 
 
 Military Construction:  There is no Military Construction 
requirement for FY 2008.   
                            

Location Project Title FY PN Amount 
($M) 

Tobyhanna AD, 
PA 

C4ISR Depot Maintenance 
Facility 2010 64685 $1.300

    
Subtotal for FY 2010   $1.300
 
                  
    Conjunctively-Funded Construction:  None. 
 
    Family Housing Construction:  None 
 
    Family Housing Operations:  None. 
 
    Operation and Maintenance:  None. 
 
    Military Personnel:  None. 
 
    Other:  None. 
 
    Revenues from Land Sales:  None. 
 
Savings:* There are no Army savings.  All savings associated with 
this recommendation are Navy. 
 
    Military Construction:  None. 
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BASE REALIGNMENT AND CLOSURE 
PACKAGE DESCRIPTION 

(Continued) 
 

             Exhibit BC-03 1014

 
 
    Family Housing Construction:  None. 
 
    Family Housing Operations:  None. 
 
    Operation and Maintenance:  None.  
 
    Military Personnel:  None. 
 
    Other:  None. 
 
Environmental:  None 
 



FY 2008/2009 Budget Estimates
Base Realignment and Closure Account - 2005

Cost and Savings by Fiscal Year
(Dollars in Millions)  

ARMY/River Bank AAP - Recommendation #151

FY 2006 FY 2007* FY 2008 FY 2009 FY 2010 FY 2011   FY2006-2011
One-Time Implementation Costs:
Military Construction 0.000 0.000 10.600 0.000 0.000 0.000 10.600
Family Housing - Construction 0.000 0.000 0.000 0.000 0.000 0.000 0.000
                       -  Operations 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Environmental 1.432 0.559 0.400 0.300 1.000 0.223 3.914
Operations & Maintenance 3.000 0.000 0.127 0.098 0.391 0.134 3.750
Military Personnel - PCS 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Other 0.000 0.000 0.000 0.450 22.911 0.000 23.361
Homeowners Assistance Program 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Total One-Time Costs 4.432 0.559 11.127 0.848 24.302 0.357 41.625
Estimated Land Revenues 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Budget Request 4.432 0.559 11.127 0.848 24.302 0.357 41.625

One-Time Costs
Funded Outside of the Account:
Military Construction 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Family Housing 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Environmental 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Operations & Maintenance                                 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Other 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Homeowners Assistance Program 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Total One-Time Cost Outside of the Account: 0.000 0.000 0.000 0.000 0.000 0.000 0.000

Grand Total One-Time Implementation Costs 4.432 0.559 11.127 0.848 24.302 0.357 41.625

Recurring Costs: (memo non-add)
Operations & Maintenance 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Military Personnel 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Other 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Total Recurring Costs (memo non-add): 0.000 0.000 0.000 0.000 0.000 0.000 0.000

* Note: The FY 2007 column reflects the FY 2007 President's Budget request.
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FY 2008/2009 Budget Estimates
Base Realignment and Closure Account - 2005

Cost and Savings by Fiscal Year
(Dollars in Millions)  

ARMY/River Bank AAP - Recommendation #151
FY 2006 FY 2007* FY 2008 FY 2009 FY 2010 FY 2011   FY2006-2011

One-Time Savings:
Military Construction 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Family Housing - Construction 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Military PCS Cost Avoidance 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Other 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Total One-Time Savings 0.000 0.000 0.000 0.000 0.000 0.000 0.000

Recurring Savings:
Civilian Salary: 0.000 0.000 0.000 0.000 0.147 0.300 0.447
Military Personel Entitlements:
   Officer Salary 0.000 0.000 0.000 0.000 0.000 0.000 0.000
   Enlisted Salary 0.000 0.000 0.000 0.000 0.000 0.000 0.000
   Housing Allowance 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Overhead:
   Family Housing Operations 0.000 0.000 0.000 0.000 0.000 0.000 0.000
   Sustainment 0.000 0.000 0.000 4.741 4.864 4.966 14.571
   Recapitalization 0.000 0.000 0.000 0.000 0.000 0.000 0.000
   BOS 0.000 0.000 0.000 0.000 0.000 1.393 1.393
Other:
   Procurement 0.000 0.000 0.000 0.000 0.000 0.000 0.000
   Mission Activity 0.000 0.000 0.000 0.000 0.000 0.000 0.000
   Miscellaneous 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Total Recurring Savings 0.000 0.000 0.000 4.741 5.011 6.659 16.411

Grand Total Savings 0.000 0.000 0.000 4.741 5.011 6.659 16.411

Net Civilian Manpower Position Changes (+/-) 0 0 0 0 (4) 0 (4)
Net Military Manpower Position Changes (+/-) 0 0 0 0 0 0 0

Net Implementation Costs
  Less Estimated Land Revenues: 4.432 0.559 11.127 -3.893 19.291 -6.302 25.214

* Note: The FY 2007 column reflects the FY 2007 President's Budget request.
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BASE REALIGNMENT AND CLOSURE 
PACKAGE DESCRIPTION 

 
Army/Location/Package:  Army/California, Illinois/Riverbank Army 
Ammunition Plant, CA – Commission Recommendation #151 
 
Closure Package:  
 
     a.  Close Riverbank Army Ammunition Plant, CA.  Relocate the 
artillery cartridge case metal parts functions to Rock Island, IL 
 
One-Time Implementation Costs:
 
 Military Construction: 
                                  

Location Project Title FY PN Amount 
($M)

Rock Island 
Arsenal 

Metal Parts Production 
Add/Alt 2008 64661 $10.600

    
Subtotal for FY 2008   $10.600
    
TOTAL PROGRAM FOR FY 2006 – 2011   $10.600
 
    Conjunctively-Funded Construction:  None. 
 
    Family Housing Construction:  None. 
 
    Family Housing Operations:  None. 
 
    Operation and Maintenance:  Cost includes civilian severance 
pay, civilian PCS, procurement of equipment (systems and 
facilities furniture), transportation of things, and 
communications in support of this recommendation.  Total One-Time 
Cost estimate is $3.750 million. The FY 2008 budget estimate is 
$.127 million. 
 
    Military Personnel:  None. 
 
    Other:  Cost includes IT installation (communications, 
automation and information management systems equipment) in 
support of construction projects.  Total One-Time Cost estimate 
is $23.361 million. There is no FY 2008 Other requirement. 
 
    Revenues from Land Sales:  None. 
 
Savings: 
 
    Military Construction:  None. 

Exhibit BC-03 
1017 



BASE REALIGNMENT AND CLOSURE 
PACKAGE DESCRIPTION 
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    Family Housing Construction:  None. 
 
    Family Housing Operations:  None. 
 
    Operation and Maintenance:  Facilities sustainment and 
recapitalization, base operations, and civilian salaries. 
 
    Military Personnel:  None. 
 
    Other:  None. 
 
Environmental:   
 

The Army will spend $3.914 million on environmental closure 
and cleanup activities to close River Bank Army Ammunition Plant, 
CA, including NEPA documentation preparation at Riverbank, CA and 
Rock Island, IL. Closure actions at River Bank Army Ammunition 
Plant are to conduct asbestos abatement and close landfills. 
Cleanup actions at River Bank Army Ammunition Plant will continue 
until property is disposed. The FY 2008 budget estimate is $.400 
million. 
 



1.COMPONENT 2.DATE

3.INSTALLATION AND LOCATION

PREVIOUS EDITIONS MAY BE USED INTERNALLY
UNTIL EXHAUSTED

PAGE NO. 119DD FORM
1 DEC 76

FY           MILITARY CONSTRUCTION PROJECT DATA

4.PROJECT TITLE

5.PROGRAM ELEMENT 6.CATEGORY CODE 7.PROJECT NUMBER 8.PROJECT COST ($000)

9.COST ESTIMATES

ITEM UM (M/E) QUANTITY UNITCOST COST ($000)

10.Description of Proposed Construction

1391

Auth

Approp

                                                                                     
                                                                                     
                  2008                                                               
    ARMY/BCA                                                        24 JAN 2007      
                                                                                     
Rock Island Arsenal                                                                  
Illinois                                   Metal Parts Production Add/Alt            
                                                                                     
                                                                                     
                         226               64661                   10,600            
                                                                                     
                                                                                     
PRIMARY FACILITY                                                           8,958     ________________                                                                     
Alt. Warehse to Production Fac. m2 (SF)     23,504 (  253,000)  369.63    (8,688)    
Building Information Systems    LS                 --            --         (270)    
                                                                                     
                                                                                     
                                                                                     
                                                                                     
SUPPORTING FACILITIES                                                        296     _____________________                                                                
Electric Service                LS                 --            --          (51)    
Water, Sewer, Gas               LS                 --            --         (177)    
Paving, Walks, Curbs & Gutters  LS                 --            --          (18)    
Information Systems             LS                 --            --          (50)    
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
ESTIMATED CONTRACT COST                                                    9,254     
CONTINGENCY PERCENT  (5.00%)                                                 463                                                                            _________     
SUBTOTAL                                                                   9,717     
SUPV, INSP & OVERHEAD  (5.70%)                                               554     
DESIGN/BUILD - DESIGN COST                                                   389                                                                            _________     
TOTAL REQUEST                                                             10,660     
TOTAL REQUEST (ROUNDED)                                                   10,600     
INSTALLED EQT-OTHER APPROP                                                    (3)    
                                                                                     
                            Upgrade warehouse space. Provide ceiling                 
insulation. Upgrade lighting and HVAC systems. Provide shop office areas,            
restroom, locker room, and shower facilities. Install loading docks for              
incoming/outgoing materials. Provide necessary utilities, to include                 
electrical, steam, cooling water, compressed air, nitrogen, and natural gas to       
process equipment as required. Provide process ventilation as required.              
Provide interior, exterior, and structural building modifications to install         
and operate the associated equipment and processes. Access for individuals           
with disabilities will be provided. Comprehensive building and furnishing            
related interior design services are required.                                       
________________________________________________________________________________     
11. REQ:         23,504 m2  ADQT:           NONE     SUBSTD:         23,504 m2       ________                                                                             
PROJECT:  Upgrade warehouse space. (Current Mission)                                 ________                                                                             
REQUIREMENT:   Project is required to accept the metal parts missions and            ____________                                                                         
machinery that will be relocated from the Riverbank Army Ammunition Plant            
(RBAAP) and Mississippi Army Ammunition Plant (MSAAP).                               
CURRENT SITUATION:   The location selected for this mission is currently             __________________                                                                   
unheated warehouse space which will need to be upgraded to accept this new           
manufacturing mission.                                                               
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1.COMPONENT 2.DATE

3.INSTALLATION AND LOCATION

PREVIOUS EDITIONS MAY BE USED INTERNALLY
UNTIL EXHAUSTED

PAGE NO. 120 DD FORM
1 DEC 76

FY        MILITARY CONSTRUCTION PROJECT DATA

1391C

4.PROJECT TITLE 5.PROJECT NUMBER

                                                                                     
                                                                                     
                     2008                                                            
    ARMY/BCA                                                        24 JAN 2007      
                                                                                     
                                                                                     
Rock Island Arsenal, Illinois                                                        
                                                                                     
                                                                                     
Metal Parts Production Add/Alt                                        64661          
                                                                                     
IMPACT IF NOT PROVIDED:   Existing RIA space for this BRAC mission will not be       _______________________                                                              
suitable to accept and perform the mission.                                          
ADDITIONAL:   In the event that a utility system is privatized (under 10 USC         ___________                                                                          
2688 or other authority) prior to award of this project or during construction       
of this project, MILCON funds appropriated for the MILCON project herein may         
be transferred to the utility privatization contractor involved for the              
utility infrastructure. Title to the utility infrastructure constructed as a         
result of this MILCON project may be transferred to the utility privatization        
contractor notwithstanding any other provision of law. This project has been         
coordinated with the installation physical security plan, and all physical           
security measures are included. All required antiterrorism protection measures       
are included. Alternative methods of meeting this requirement have been              
explored during project development. This project is the only feasible option        
to meet the requirement. The Deputy Assistant Secretary of the Army                  
(Installations and Housing) certifies that this project has been considered          
for joint use potential. Mission requirements, operational considerations, and       
location are incompatible with use by other components. Sustainable principles       
will be integrated into the design, development, and construction of the             
project in accordance with Executive Order 13123 and other applicable laws and       
Executive Orders.                                                                    
                                                                                     
12.  SUPPLEMENTAL DATA:                                                              _______________________                                                              
     A.  Estimated Design Data:                                                      
         (1)  Status:                                                                
              (a)  Date Design Started.............................  JUN 2006                                                                            _________        
              (b)  Percent Complete As Of January 2007.............     25.00                                                                            _________        
              (c)  Date 35% Designed...............................  MAR 2008                                                                            _________        
              (d)  Date Design Complete............................  SEP 2008                                                                            _________        
              (e)  Parametric Cost Estimating Used to Develop Costs        NO                                                                            _________        
              (f)  Type of Design Contract:  Design-build                            
                                                                                     
         (2)  Basis:                                                                 
              (a)  Standard or Definitive Design:  NO                                
                                                                                     
         (3)  Total Design Cost (c) = (a)+(b) OR (d)+(e):             ($000)         
              (a)  Production of Plans and Specifications..........       315                                                                            _________        
              (b)  All Other Design Costs..........................       283                                                                            _________        
              (c)  Total Design Cost...............................       598                                                                            _________        
              (d)  Contract........................................       315                                                                            _________        
              (e)  In-house........................................       283                                                                            _________        
                                                                                     
         (4)  Construction Contract Award..........................  DEC 2007                                                                            _________        
                                                                                     
         (5)  Construction Start...................................  MAY 2008                                                                            _________        
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1.COMPONENT 2.DATE

3.INSTALLATION AND LOCATION

PREVIOUS EDITIONS MAY BE USED INTERNALLY
UNTIL EXHAUSTED

PAGE NO. 121DD FORM
1 DEC 76

FY        MILITARY CONSTRUCTION PROJECT DATA

1391C

4.PROJECT TITLE 5.PROJECT NUMBER

                                                                                     
                                                                                     
                     2008                                                            
    ARMY/BCA                                                        24 JAN 2007      
                                                                                     
                                                                                     
Rock Island Arsenal, Illinois                                                        
                                                                                     
                                                                                     
Metal Parts Production Add/Alt                                        64661          
                                                                                     
12.  SUPPLEMENTAL DATA: (Continued)                                                  _______________________                                                              
     A.  Estimated Design Data: (Continued)                                          
         (6)  Construction Completion..............................  SEP 2009                                                                            _________        
                                                                                     
                                                                                     
     B.  Equipment associated with this project which will be provided from          
  other appropriations:                                                              
                                                           Fiscal Year               
    Equipment                     Procuring                Appropriated   Cost       
    Nomenclature                  Appropriation            Or Requested   ($000)         ____________                  _____________            ____________   ______     
                                                                                     
  Info Sys - ISC                    BCA-OP                  2009               3     
                                                                          ______     
                                                             TOTAL             3     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
Installation Engineer:  Jerome Sechser                                               
Phone Number:  309-782-2120                                                          
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FY 2008/2009 Budget Estimates
Base Realignment and Closure Account - 2005

Cost and Savings by Fiscal Year
(Dollars in Millions)  

ARMY/Sierra AD - Recommendation #152

FY 2006 FY 2007* FY 2008 FY 2009 FY 2010 FY 2011   FY2006-2011
One-Time Implementation Costs:
Military Construction 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Family Housing - Construction 0.000 0.000 0.000 0.000 0.000 0.000 0.000
                       -  Operations 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Environmental 0.000 0.556 0.000 0.000 0.000 0.000 0.556
Operations & Maintenance 0.000 0.000 8.190 2.346 2.406 0.135 13.077
Military Personnel - PCS 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Other 0.000 0.000 7.542 7.734 7.935 0.000 23.211
Homeowners Assistance Program 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Total One-Time Costs 0.000 0.556 15.732 10.080 10.341 0.135 36.844
Estimated Land Revenues 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Budget Request 0.000 0.556 15.732 10.080 10.341 0.135 36.844

One-Time Costs
Funded Outside of the Account:
Military Construction 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Family Housing 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Environmental 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Operations & Maintenance                                 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Other 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Homeowners Assistance Program 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Total One-Time Cost Outside of the Account: 0.000 0.000 0.000 0.000 0.000 0.000 0.000

Grand Total One-Time Implementation Costs 0.000 0.556 15.732 10.080 10.341 0.135 36.844

Recurring Costs: (memo non-add)
Operations & Maintenance 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Military Personnel 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Other 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Total Recurring Costs (memo non-add): 0.000 0.000 0.000 0.000 0.000 0.000 0.000

* Note: The FY 2007 column reflects the FY 2007 President's Budget request.
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FY 2008/2009 Budget Estimates
Base Realignment and Closure Account - 2005

Cost and Savings by Fiscal Year
(Dollars in Millions)  

ARMY/Sierra AD - Recommendation #152
FY 2006 FY 2007* FY 2008 FY 2009 FY 2010 FY 2011   FY2006-2011

One-Time Savings:
Military Construction 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Family Housing - Construction 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Military PCS Cost Avoidance 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Other 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Total One-Time Savings 0.000 0.000 0.000 0.000 0.000 0.000 0.000

Recurring Savings:
Civilian Salary: 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Military Personel Entitlements:
   Officer Salary 0.000 0.000 0.000 0.000 0.000 0.000 0.000
   Enlisted Salary 0.000 0.000 0.000 0.000 0.000 0.000 0.000
   Housing Allowance 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Overhead:
   Family Housing Operations 0.000 0.000 0.000 0.000 0.000 0.000 0.000
   Sustainment 0.000 0.000 0.660 1.353 2.082 2.835 6.930
   Recapitalization 0.000 0.000 0.651 1.332 2.049 2.790 6.822
   BOS 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Other:
   Procurement 0.000 0.000 0.000 0.000 0.000 0.000 0.000
   Mission Activity 0.000 0.000 0.000 0.000 0.000 0.000 0.000
   Miscellaneous 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Total Recurring Savings 0.000 0.000 1.311 2.685 4.131 5.625 13.752

Grand Total Savings 0.000 0.000 1.311 2.685 4.131 5.625 13.752

Net Civilian Manpower Position Changes (+/-) 0 0 0 0 0 0 0
Net Military Manpower Position Changes (+/-) 0 0 0 0 0 0 0

Net Implementation Costs
  Less Estimated Land Revenues: 0.000 0.556 14.421 7.395 6.210 -5.490 23.092

* Note: The FY 2007 column reflects the FY 2007 President's Budget request.
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BASE REALIGNMENT AND CLOSURE 
PACKAGE DESCRIPTION 

 
 
Army/Location/Package:  Army/California, Utah, Indiana, 
Oklahoma/Sierra Army Depot, CA –Commission Recommendation #152 
 
Realignment Package:  
 
    a.  Realign Sierra Army Depot, CA.  Relocate Storage to 
Tooele Army Depot. UT and Demilitarization to Crane Army 
Ammunition Activity, IN, and McAlester Army Ammunition Plant, OK.  
 
One-Time Implementation Costs:
 
    Military Construction: None.  
 
    Conjunctively-Funded Construction:  None.  
 
    Family Housing Construction:  None. 
 
    Family Housing Operations:  None. 
 
    Operation and Maintenance:  Cost includes procurement of 
equipment (systems and facilities furniture), transportation of 
things, and communications in support of this recommendation. 
Total One-Time Cost estimate is $13.077 million. The FY 2008 
budget estimate is $8.190 million. 
 
    Military Personnel:  None.  
 
    Other:  Cost to transport and issue 30,765 STS of DEMIL stock 
from Sierra Army Depot to gaining sites at Crane and McAlester 
Army ammunition Plants.  Costs also include cost to move 
serviceable stock to gaining sites as well as the costs to 
receipt demil stocks at the gaining sites.  Total One-Time Cost 
is $23.211 million. The FY 2008 budget estimate is $7.542 
million. 
 
    Revenues from Land Sales:  None. 
 
Savings: 
 
    Military Construction:  None. 
 
    Family Housing Construction:  None. 
 
    Family Housing Operations:  None. 
 
    Operation and Maintenance:  Facilities sustainment and 
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recapitalization and base operations. 
 
    Military Personnel:  None. 
 
    Other:  None. 
 
Environmental:   
   
The Army is conducting the following environmental studies and 
NEPA prior to construction and movement of ammunition stocks from 
Sierra Army Depot. There is no FY 2008 Environmental requirement.  
 

a. Tooele; $.241 million; NEPA - Environmental Assessment. 
 
b. McAlester AAP: $.315 million; NEPA - Environmental 

Assessment. 
 



FY 2008/2009 Budget Estimates
Base Realignment and Closure Account - 2005

Cost and Savings by Fiscal Year
(Dollars in Millions)  

ARMY/Rock Island Ars - Recommendation #153

FY 2006 FY 2007* FY 2008 FY 2009 FY 2010 FY 2011   FY2006-2011
One-Time Implementation Costs:
Military Construction 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Family Housing - Construction 0.000 0.000 0.000 0.000 0.000 0.000 0.000
                       -  Operations 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Environmental 0.000 0.183 0.000 0.000 0.000 0.000 0.183
Operations & Maintenance 0.000 0.000 0.327 2.062 0.000 0.000 2.389
Military Personnel - PCS 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Other 0.000 0.000 17.591 0.000 0.000 0.000 17.591
Homeowners Assistance Program 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Total One-Time Costs 0.000 0.183 17.918 2.062 0.000 0.000 20.163
Estimated Land Revenues 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Budget Request 0.000 0.183 17.918 2.062 0.000 0.000 20.163

One-Time Costs
Funded Outside of the Account:
Military Construction 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Family Housing 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Environmental 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Operations & Maintenance                                 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Other 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Homeowners Assistance Program 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Total One-Time Cost Outside of the Account: 0.000 0.000 0.000 0.000 0.000 0.000 0.000

Grand Total One-Time Implementation Costs 0.000 0.183 17.918 2.062 0.000 0.000 20.163

Recurring Costs: (memo non-add)
Operations & Maintenance 0.000 0.000 0.000 3.062 3.118 3.184 9.364
Military Personnel 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Other 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Total Recurring Costs (memo non-add): 0.000 0.000 0.000 3.062 3.118 3.184 9.364

* Note: The FY 2007 column reflects the FY 2007 President's Budget request.
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FY 2008/2009 Budget Estimates
Base Realignment and Closure Account - 2005

Cost and Savings by Fiscal Year
(Dollars in Millions)  

ARMY/Rock Island Ars - Recommendation #153
FY 2006 FY 2007* FY 2008 FY 2009 FY 2010 FY 2011   FY2006-2011

One-Time Savings:
Military Construction 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Family Housing - Construction 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Military PCS Cost Avoidance 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Other 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Total One-Time Savings 0.000 0.000 0.000 0.000 0.000 0.000 0.000

Recurring Savings:
Civilian Salary: 0.000 0.000 0.000 1.271 2.609 2.664 6.544
Military Personel Entitlements:
   Officer Salary 0.000 0.000 0.000 0.000 0.000 0.000 0.000
   Enlisted Salary 0.000 0.000 0.000 0.000 0.000 0.000 0.000
   Housing Allowance 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Overhead:
   Family Housing Operations 0.000 0.000 0.000 0.000 0.000 0.000 0.000
   Sustainment 0.000 0.000 0.000 0.382 0.392 0.400 1.174
   Recapitalization 0.000 0.000 0.000 0.292 0.300 0.306 0.898
   BOS 0.000 0.000 0.000 0.431 0.442 0.452 1.325
Other:
   Procurement 0.000 0.000 0.000 0.000 0.000 0.000 0.000
   Mission Activity 0.000 0.000 0.000 0.000 0.000 0.000 0.000
   Miscellaneous 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Total Recurring Savings 0.000 0.000 0.000 2.376 3.743 3.822 9.941

Grand Total Savings 0.000 0.000 0.000 2.376 3.743 3.822 9.941

Net Civilian Manpower Position Changes (+/-) 0 0 0 (35) 0 0 (35)
Net Military Manpower Position Changes (+/-) 0 0 0 0 0 0 0

Net Implementation Costs
  Less Estimated Land Revenues: 0.000 0.183 17.918 -0.314 -3.743 -3.822 10.222

* Note: The FY 2007 column reflects the FY 2007 President's Budget request.
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BASE REALIGNMENT AND CLOSURE 
PACKAGE DESCRIPTION 

 
Army/Location/Package:  Army/Illinois, Alabama, Pennsylvania/Rock 
Island Arsenal, IL – Commission Recommendation #153 
 
Realignment Package:  
 
    a.  Realign Rock Island Arsenal, IL, by relocating the depot 
maintenance of Other Equipment and Tactical Vehicles to 
Letterkenny Army Depot, PA. 
 
One-Time Implementation Costs:
 
    Military Construction:  None. 
 
    Conjunctively-Funded Construction:  None. 
 
    Family Housing Construction:  None. 
 
    Family Housing Operations:  None. 
 
    Operation and Maintenance:  Cost includes civilian severance 
pay, civilian PCS, procurement of equipment (systems and 
facilities furniture), transportation of things, and 
communications in support of this recommendation. Total One-Time 
Cost estimate is $2.389 million. The FY 2008 budget estimate is 
$.327 million. 
 
    Military Personnel:  None. 
 
    Other:  Include equipment movement Costs, installation 
integration IT costs, equipment transfer costs.  Estimated costs 
incurred at the gaining site that are associated with the 
movement of depot maintenance equipment necessary to accomplish 
the realigned workload.  Information Technology Costs - Estimated 
costs at the gaining activity associated with improving or 
modifying the existing activity IT capability to enable it to 
accommodate the realigned workload.  Total One-Time Cost is 
$17.591 million. The FY 2008 budget estimate is $17.591 million. 
  
    Revenues from Land Sales:  None. 
 
Savings: 
 
    Military Construction:  None. 
 
    Family Housing Construction:  None. 
 
    Family Housing Operations:  None. 
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    Operation and Maintenance:  Facilities sustainment and 
recapitalization, base operations, and civilian salaries. 
 
    Military Personnel:  None. 
 
    Other:  None. 
 
Environmental:   
 
The Army is conducting the following environmental studies and 
NEPA prior to construction and movement. There is no FY 2008 
Environmental requirement. 
 

a.  Letterkenny: $.073 million; NEPA - Environmental 
Assessment. 

 
b. Anniston: $.110 million; NEPA - Environmental 

Assessment. 
 
 
   
 



FY 2008/2009 Budget Estimates
Base Realignment and Closure Account - 2005

Cost and Savings by Fiscal Year
(Dollars in Millions)  

ARMY/Newport Chem Dep - Recommendation #154

FY 2006 FY 2007* FY 2008 FY 2009 FY 2010 FY 2011   FY2006-2011
One-Time Implementation Costs:
Military Construction 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Family Housing - Construction 0.000 0.000 0.000 0.000 0.000 0.000 0.000
                       -  Operations 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Environmental 0.368 0.237 0.800 1.500 1.120 1.000 5.025
Operations & Maintenance 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Military Personnel - PCS 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Other 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Homeowners Assistance Program 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Total One-Time Costs 0.368 0.237 0.800 1.500 1.120 1.000 5.025
Estimated Land Revenues 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Budget Request 0.368 0.237 0.800 1.500 1.120 1.000 5.025

One-Time Costs
Funded Outside of the Account:
Military Construction 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Family Housing 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Environmental 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Operations & Maintenance                                 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Other 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Homeowners Assistance Program 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Total One-Time Cost Outside of the Account: 0.000 0.000 0.000 0.000 0.000 0.000 0.000

Grand Total One-Time Implementation Costs 0.368 0.237 0.800 1.500 1.120 1.000 5.025

Recurring Costs: (memo non-add)
Operations & Maintenance 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Military Personnel 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Other 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Total Recurring Costs (memo non-add): 0.000 0.000 0.000 0.000 0.000 0.000 0.000

* Note: The FY 2007 column reflects the FY 2007 President's Budget request.
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FY 2008/2009 Budget Estimates
Base Realignment and Closure Account - 2005

Cost and Savings by Fiscal Year
(Dollars in Millions)  

ARMY/Newport Chem Dep - Recommendation #154
FY 2006 FY 2007* FY 2008 FY 2009 FY 2010 FY 2011   FY2006-2011

One-Time Savings:
Military Construction 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Family Housing - Construction 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Military PCS Cost Avoidance 0.000 0.000 0.000 0.000 0.009 0.000 0.009
Other 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Total One-Time Savings 0.000 0.000 0.000 0.000 0.009 0.000 0.009

Recurring Savings:
Civilian Salary: 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Military Personel Entitlements:
   Officer Salary 0.000 0.000 0.000 0.000 0.000 0.000 0.000
   Enlisted Salary 0.000 0.000 0.000 0.000 0.000 0.000 0.000
   Housing Allowance 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Overhead:
   Family Housing Operations 0.000 0.000 0.000 0.000 0.000 0.000 0.000
   Sustainment 0.000 0.000 0.000 0.000 0.000 0.000 0.000
   Recapitalization 0.000 0.000 0.000 0.000 0.000 0.000 0.000
   BOS 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Other:
   Procurement 0.000 0.000 0.000 0.000 0.000 0.000 0.000
   Mission Activity 0.000 0.000 0.000 0.000 0.000 0.000 0.000
   Miscellaneous 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Total Recurring Savings 0.000 0.000 0.000 0.000 0.000 0.000 0.000

Grand Total Savings 0.000 0.000 0.000 0.000 0.009 0.000 0.009

Net Civilian Manpower Position Changes (+/-) 0 0 0 0 0 0 0
Net Military Manpower Position Changes (+/-) 0 0 0 0 0 0 0

Net Implementation Costs
  Less Estimated Land Revenues: 0.368 0.237 0.800 1.500 1.111 1.000 5.016

* Note: The FY 2007 column reflects the FY 2007 President's Budget request.
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BASE REALIGNMENT AND CLOSURE 
PACKAGE DESCRIPTION 

 
 
Army/Location/Package:  Army/Indiana/Newport Chemical Depot, IN – 
Commission Recommendation #154 
 
Closure Package:  
 
     a. On completion of the chemical demilitarization mission in 
accordance with Treaty obligations, close Newport Chemical Depot, 
IN. 
 
Note:  Newport’s mission will not end before 2011; therefore, no 
costs or savings were included.  
 
One-Time Implementation Costs: 

 
    Military Construction: None.   
  
    Conjunctively-Funded Construction:  None. 
 
    Family Housing Construction:  None. 
 
    Family Housing Operations:  None. 
 
    Operation and Maintenance:  None. 
 
    Military Personnel:  None. 
 
    Other:  None. 
 
    Revenues from Land Sales:  None. 
 
Savings: 
 
    Military Construction:  None. 
 
    Family Housing Construction:  None. 
 
    Family Housing Operations:  None. 
 
    Operation and Maintenance:  None. 
 
    Military Personnel:  None. 
 
    Other:  None. 
 
Environmental:   
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Environmental restoration funds in the amount of $5.025 
million are required to execute the Installation Restoration 
Program and the Military Munitions Response Program. The FY 
2008 budget estimate is $.800 million. 



FY 2008/2009 Budget Estimates
Base Realignment and Closure Account - 2005

Cost and Savings by Fiscal Year
(Dollars in Millions)  

ARMY/Kansas AAP - Recommendation #155

FY 2006 FY 2007* FY 2008 FY 2009 FY 2010 FY 2011   FY2006-2011
One-Time Implementation Costs:
Military Construction 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Family Housing - Construction 0.000 0.000 0.000 0.000 0.000 0.000 0.000
                       -  Operations 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Environmental 4.702 4.568 7.200 5.400 11.000 14.600 47.470
Operations & Maintenance 1.200 0.000 0.277 0.213 0.856 0.125 2.671
Military Personnel - PCS 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Other 0.000 0.000 18.005 1.830 0.000 0.000 19.835
Homeowners Assistance Program 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Total One-Time Costs 5.902 4.568 25.482 7.443 11.856 14.725 69.976
Estimated Land Revenues 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Budget Request 5.902 4.568 25.482 7.443 11.856 14.725 69.976

One-Time Costs
Funded Outside of the Account:
Military Construction 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Family Housing 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Environmental 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Operations & Maintenance                                 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Other 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Homeowners Assistance Program 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Total One-Time Cost Outside of the Account: 0.000 0.000 0.000 0.000 0.000 0.000 0.000

Grand Total One-Time Implementation Costs 5.902 4.568 25.482 7.443 11.856 14.725 69.976

Recurring Costs: (memo non-add)
Operations & Maintenance 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Military Personnel 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Other 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Total Recurring Costs (memo non-add): 0.000 0.000 0.000 0.000 0.000 0.000 0.000

* Note: The FY 2007 column reflects the FY 2007 President's Budget request.
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FY 2008/2009 Budget Estimates
Base Realignment and Closure Account - 2005

Cost and Savings by Fiscal Year
(Dollars in Millions)  

ARMY/Kansas AAP - Recommendation #155
FY 2006 FY 2007* FY 2008 FY 2009 FY 2010 FY 2011   FY2006-2011

One-Time Savings:
Military Construction 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Family Housing - Construction 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Military PCS Cost Avoidance 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Other 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Total One-Time Savings 0.000 0.000 0.000 0.000 0.000 0.000 0.000

Recurring Savings:
Civilian Salary: 0.000 0.000 0.000 0.000 0.294 0.600 0.894
Military Personel Entitlements:
   Officer Salary 0.000 0.000 0.000 0.000 0.000 0.000 0.000
   Enlisted Salary 0.000 0.000 0.000 0.000 0.000 0.000 0.000
   Housing Allowance 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Overhead:
   Family Housing Operations 0.000 0.000 0.000 0.000 0.000 0.000 0.000
   Sustainment 0.000 0.000 0.000 6.672 6.845 6.989 20.506
   Recapitalization 0.000 0.000 0.000 0.000 0.000 0.000 0.000
   BOS 0.000 0.000 0.000 2.641 2.710 2.767 8.118
Other:
   Procurement 0.000 0.000 0.000 0.000 0.000 0.000 0.000
   Mission Activity 0.000 0.000 0.000 0.000 0.000 0.000 0.000
   Miscellaneous 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Total Recurring Savings 0.000 0.000 0.000 9.313 9.849 10.356 29.518

Grand Total Savings 0.000 0.000 0.000 9.313 9.849 10.356 29.518

Net Civilian Manpower Position Changes (+/-) 0 0 0 0 (8) 0 (8)
Net Military Manpower Position Changes (+/-) 0 0 0 0 0 0 0

Net Implementation Costs
  Less Estimated Land Revenues: 5.902 4.568 25.482 -1.870 2.007 4.369 40.458

* Note: The FY 2007 column reflects the FY 2007 President's Budget request.
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BASE REALIGNMENT AND CLOSURE 
PACKAGE DESCRIPTION 

 
 
Army/Location/Package:  Army/Kansas, Indiana, Iowa, Tennessee, 
Oklahoma/Kansas Army Ammunition Plant, KS – Commission 
Recommendation #155 
 
Closure Package:  
 
    a.  Close Kansas Army Ammunition Plant (AAP), KS.  Relocate 
Sensor Fused Weapon/Cluster Bomb function and Missile warhead 
production to McAlester AAP, OK; 155MM ICM Artillery and 60MM, 
81MM, and 120MM Mortar functions to Milan AAP, TN; 105MM HE, 
155MM HE, and Missile Warhead functions to Iowa AAP, IA; and 
Detonators/relays/delays to Crane Army Ammunition Activity, IN. 
     
One-Time Implementation Costs:
 
    Military Construction:   None.                                 
  
    Conjunctively-Funded Construction:  None. 
 
    Family Housing Construction:  None. 
 
    Family Housing Operations:  None. 
 
    Operation and Maintenance:  Cost includes civilian severance 
pay, civilian PCS, procurement of equipment (systems and 
facilities furniture), transportation of things, and 
communications in support of this recommendation. Total One-Time 
Cost estimate is $2.671 million. The FY 2008 budget estimate is 
$.277 million. 
 
    Military Personnel:  None. 
 
    Other:  Cost to remove/install/purchase equipment associated 
with the relocation of the various functions located at Kansas 
Army Ammunition Plant to four separate locations: McAlester AAP, 
Milan AAP, Iowa AAP, and Crane Army Ammunition Activity.  Total 
One-Time Cost is $19.835 million. The FY 2008 budget estimate is 
$18.005 million. 
  
    Revenues from Land Sales:  None. 
 
Savings: 
 
    Military Construction:  None. 
 
    Family Housing Construction:  None. 
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    Family Housing Operations:  None. 
 
    Operation and Maintenance:  Facilities sustainment and 
recapitalization, base operations, and civilian salaries. 
 
    Military Personnel:  None. 
 
    Other:  None. 
 
Environmental:   
                
The Army is conducting the following environmental actions: 
 

a. Kansas AAP:  
 

The Army will spend $47.470 million on environmental closure 
and cleanup activities to close Kansas Army Ammunition Plant, KS. 
Closure actions at Kansas Army Ammunition Plant are to close 
active ranges, landfills, and Underground Storage Tanks, and for 
Radiological Decommissioning and asbestos abatement. Cleanup 
actions at Kansas Army Ammunition Plant will continue until 
property is disposed. The FY 2008 budget estimate is $7.200 
million. 

 
 
 



FY 2008/2009 Budget Estimates
Base Realignment and Closure Account - 2005

Cost and Savings by Fiscal Year
(Dollars in Millions)  

ARMY/Mississippi AAP - Recommendation #157

FY 2006 FY 2007* FY 2008 FY 2009 FY 2010 FY 2011   FY2006-2011
One-Time Implementation Costs:
Military Construction 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Family Housing - Construction 0.000 0.000 0.000 0.000 0.000 0.000 0.000
                       -  Operations 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Environmental 0.778 0.000 0.500 0.300 0.500 0.000 2.078
Operations & Maintenance 1.000 0.000 0.206 0.000 0.542 0.002 1.750
Military Personnel - PCS 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Other 0.000 0.000 0.000 0.000 33.706 0.000 33.706
Homeowners Assistance Program 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Total One-Time Costs 1.778 0.000 0.706 0.300 34.748 0.002 37.534
Estimated Land Revenues 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Budget Request 1.778 0.000 0.706 0.300 34.748 0.002 37.534

One-Time Costs
Funded Outside of the Account:
Military Construction 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Family Housing 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Environmental 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Operations & Maintenance                                 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Other 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Homeowners Assistance Program 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Total One-Time Cost Outside of the Account: 0.000 0.000 0.000 0.000 0.000 0.000 0.000

Grand Total One-Time Implementation Costs 1.778 0.000 0.706 0.300 34.748 0.002 37.534

Recurring Costs: (memo non-add)
Operations & Maintenance 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Military Personnel 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Other 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Total Recurring Costs (memo non-add): 0.000 0.000 0.000 0.000 0.000 0.000 0.000

* Note: The FY 2007 column reflects the FY 2007 President's Budget request.
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FY 2008/2009 Budget Estimates
Base Realignment and Closure Account - 2005

Cost and Savings by Fiscal Year
(Dollars in Millions)  

ARMY/Mississippi AAP - Recommendation #157
FY 2006 FY 2007* FY 2008 FY 2009 FY 2010 FY 2011   FY2006-2011

One-Time Savings:
Military Construction 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Family Housing - Construction 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Military PCS Cost Avoidance 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Other 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Total One-Time Savings 0.000 0.000 0.000 0.000 0.000 0.000 0.000

Recurring Savings:
Civilian Salary: 0.000 0.000 0.000 0.000 0.110 0.224 0.334
Military Personel Entitlements:
   Officer Salary 0.000 0.000 0.000 0.000 0.000 0.000 0.000
   Enlisted Salary 0.000 0.000 0.000 0.000 0.000 0.000 0.000
   Housing Allowance 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Overhead:
   Family Housing Operations 0.000 0.000 0.000 0.000 0.000 0.000 0.000
   Sustainment 0.000 0.000 4.462 4.575 4.694 4.792 18.523
   Recapitalization 0.000 0.000 0.000 0.000 0.000 0.000 0.000
   BOS 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Other:
   Procurement 0.000 0.000 0.000 0.000 0.000 0.000 0.000
   Mission Activity 0.000 0.000 0.000 0.000 0.000 0.000 0.000
   Miscellaneous 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Total Recurring Savings 0.000 0.000 4.462 4.575 4.804 5.016 18.857

Grand Total Savings 0.000 0.000 4.462 4.575 4.804 5.016 18.857

Net Civilian Manpower Position Changes (+/-) 0 0 0 0 (3) 0 (3)
Net Military Manpower Position Changes (+/-) 0 0 0 0 0 0 0

Net Implementation Costs
  Less Estimated Land Revenues: 1.778 0.000 -3.756 -4.275 29.944 -5.014 18.677

* Note: The FY 2007 column reflects the FY 2007 President's Budget request.
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BASE REALIGNMENT AND CLOSURE 
PACKAGE DESCRIPTION 

 
 

Army/Location/Package:  Army/Mississippi, Illinois/Mississippi 
Army Ammunition Plant, MS – Commission Recommendation #157 
 
Closure Package:  
 
     a.  Close Mississippi Army Ammunition Plant, MS.  Relocate 
the 155MM ICM artillery metal parts functions to Rock Island 
Arsenal, IL. 
 
One-Time Implementation Costs:
 
    Military Construction:  None.              
 
    Conjunctively-Funded Construction:  None. 
 
    Family Housing Construction:  None. 
 
    Family Housing Operations:  None. 
 
    Operation and Maintenance:  Cost includes civilian severance 
pay, civilian PCS, procurement of equipment (systems and 
facilities furniture), transportation of things, and 
communications in support of this recommendation.  Total One-Time 
Cost estimate is $1.750 million. The FY 2008 budget estimate is 
$.206 million. 
 
    Military Personnel:  None. 
 
    Other:  One time unique cost to skid, ship and install 
critical equipment from Mississippi Army Ammunition Plant to Rock 
Island Arsenal, IL.    Total One-time Cost estimate is $33.706 
million. There is no FY 2008 Other requirement. 
 
    Revenues from Land Sales:  None. 
 
Savings: 
 
    Military Construction:  None. 
 
    Family Housing Construction:  None. 
 
    Family Housing Operations:  None. 
 
    Operation and Maintenance:  Facilities sustainment and 
recapitalization, base operations, and civilian salaries. 
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    Military Personnel:  None. 
 
    Other:  None. 
 
Environmental:   
                 
The Army is conducting the following environmental actions: 
 

a. Mississippi AAP: 
 

The Army will spend $2.078 million on environmental closure 
and cleanup activities to close Mississippi Army Ammunition 
Plant, MS. Closure actions at Mississippi Army Ammunition Plant 
are to close active ranges, landfills, and for Radiological 
Decommissioning and asbestos abatement. Cleanup actions at 
Mississippi Army Ammunition Plant will continue until property is 
disposed. The FY 2008 budget estimate is $.500 million. 

 
 

 
 
 

 



FY 2008/2009 Budget Estimates
Base Realignment and Closure Account - 2005

Cost and Savings by Fiscal Year
(Dollars in Millions)  

ARMY/Waterlviet Ars - Recommendation #159

FY 2006 FY 2007* FY 2008 FY 2009 FY 2010 FY 2011   FY2006-2011
One-Time Implementation Costs:
Military Construction 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Family Housing - Construction 0.000 0.000 0.000 0.000 0.000 0.000 0.000
                       -  Operations 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Environmental 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Operations & Maintenance 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Military Personnel - PCS 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Other 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Homeowners Assistance Program 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Total One-Time Costs 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Estimated Land Revenues 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Budget Request 0.000 0.000 0.000 0.000 0.000 0.000 0.000

One-Time Costs
Funded Outside of the Account:
Military Construction 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Family Housing 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Environmental 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Operations & Maintenance                                 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Other 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Homeowners Assistance Program 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Total One-Time Cost Outside of the Account: 0.000 0.000 0.000 0.000 0.000 0.000 0.000

Grand Total One-Time Implementation Costs 0.000 0.000 0.000 0.000 0.000 0.000 0.000

Recurring Costs: (memo non-add)
Operations & Maintenance 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Military Personnel 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Other 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Total Recurring Costs (memo non-add): 0.000 0.000 0.000 0.000 0.000 0.000 0.000

* Note: The FY 2007 column reflects the FY 2007 President's Budget request.
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FY 2008/2009 Budget Estimates
Base Realignment and Closure Account - 2005

Cost and Savings by Fiscal Year
(Dollars in Millions)  

ARMY/Waterlviet Ars - Recommendation #159
FY 2006 FY 2007* FY 2008 FY 2009 FY 2010 FY 2011   FY2006-2011

One-Time Savings:
Military Construction 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Family Housing - Construction 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Military PCS Cost Avoidance 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Other 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Total One-Time Savings 0.000 0.000 0.000 0.000 0.000 0.000 0.000

Recurring Savings:
Civilian Salary: 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Military Personel Entitlements:
   Officer Salary 0.000 0.000 0.000 0.000 0.000 0.000 0.000
   Enlisted Salary 0.000 0.000 0.000 0.000 0.000 0.000 0.000
   Housing Allowance 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Overhead:
   Family Housing Operations 0.000 0.000 0.000 0.000 0.000 0.000 0.000
   Sustainment 0.000 0.000 0.000 0.903 1.158 1.419 3.480
   Recapitalization 0.000 0.000 0.000 1.227 1.573 1.928 4.728
   BOS 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Other:
   Procurement 0.000 0.000 0.000 0.000 0.000 0.000 0.000
   Mission Activity 0.000 0.000 0.000 0.000 0.000 0.000 0.000
   Miscellaneous 0.000 0.000 0.000 2.260 2.429 2.480 7.169
Total Recurring Savings 0.000 0.000 0.000 4.390 5.160 5.827 15.377

Grand Total Savings 0.000 0.000 0.000 4.390 5.160 5.827 15.377

Net Civilian Manpower Position Changes (+/-) 0 0 0 0 0 0 0
Net Military Manpower Position Changes (+/-) 0 0 0 0 0 0 0

Net Implementation Costs
  Less Estimated Land Revenues: 0.000 0.000 0.000 -4.390 -5.160 -5.827 -15.377

* Note: The FY 2007 column reflects the FY 2007 President's Budget request.
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BASE REALIGNMENT AND CLOSURE 
PACKAGE DESCRIPTION 

 
 
Army/Location/Package:  Army/New York/Watervliet Arsenal, NY – 
Commission Recommendation #159 
 
Realignment Package:  
 
      a. Realign Watervliet Arsenal, NY, by disestablishing all 
capabilities for Other Field Artillery Components. 
 
One-Time Implementation Costs: 
 
Note: Watervliet Arsenal has been directed not to accept any 
order for “Other Field Artillery” component workload after FY 06 
which will effectively disestablish all capabilities for Other 
Field Artillery Components at Watervliet Arsenal.  There will be 
no one-time implementation costs associated with this action.  
Savings have will accrue FY 09.  This recommendation is 
considered completed. 
 
    Military Construction:  None. 
                                         
    Conjunctively-Funded Construction:  None. 
 
    Family Housing Construction:  None. 
 
    Family Housing Operations:  None. 
 
    Operation and Maintenance:  None. 
 
    Military Personnel:  None. 
 
    Other:  None. 
 
    Revenues from Land Sales:  None. 
 
Savings: 
 
    Military Construction:  None. 
 
    Family Housing Construction:  None.  
 
    Family Housing Operations:  None. 
 
    Operation and Maintenance:  Facilities sustainment and 
recapitalization. 
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    Military Personnel:  None. 
 
    Other:  The savings are due to a reduction in miscellaneous. 
 
Environmental:  None. 



FY 2008/2009 Budget Estimates
Base Realignment and Closure Account - 2005

Cost and Savings by Fiscal Year
(Dollars in Millions)  

ARMY/Umatilla Chem Dep - Recommendation #160

FY 2006 FY 2007* FY 2008 FY 2009 FY 2010 FY 2011   FY2006-2011
One-Time Implementation Costs:
Military Construction 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Family Housing - Construction 0.000 0.000 0.000 0.000 0.000 0.000 0.000
                       -  Operations 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Environmental 0.234 0.000 1.800 2.500 2.800 3.500 10.834
Operations & Maintenance 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Military Personnel - PCS 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Other 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Homeowners Assistance Program 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Total One-Time Costs 0.234 0.000 1.800 2.500 2.800 3.500 10.834
Estimated Land Revenues 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Budget Request 0.234 0.000 1.800 2.500 2.800 3.500 10.834

One-Time Costs
Funded Outside of the Account:
Military Construction 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Family Housing 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Environmental 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Operations & Maintenance                                 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Other 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Homeowners Assistance Program 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Total One-Time Cost Outside of the Account: 0.000 0.000 0.000 0.000 0.000 0.000 0.000

Grand Total One-Time Implementation Costs 0.234 0.000 1.800 2.500 2.800 3.500 10.834

Recurring Costs: (memo non-add)
Operations & Maintenance 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Military Personnel 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Other 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Total Recurring Costs (memo non-add): 0.000 0.000 0.000 0.000 0.000 0.000 0.000

* Note: The FY 2007 column reflects the FY 2007 President's Budget request.
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FY 2008/2009 Budget Estimates
Base Realignment and Closure Account - 2005

Cost and Savings by Fiscal Year
(Dollars in Millions)  

ARMY/Umatilla Chem Dep - Recommendation #160
FY 2006 FY 2007* FY 2008 FY 2009 FY 2010 FY 2011   FY2006-2011

One-Time Savings:
Military Construction 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Family Housing - Construction 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Military PCS Cost Avoidance 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Other 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Total One-Time Savings 0.000 0.000 0.000 0.000 0.000 0.000 0.000

Recurring Savings:
Civilian Salary: 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Military Personel Entitlements:
   Officer Salary 0.000 0.000 0.000 0.000 0.000 0.000 0.000
   Enlisted Salary 0.000 0.000 0.000 0.000 0.000 0.000 0.000
   Housing Allowance 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Overhead:
   Family Housing Operations 0.000 0.000 0.000 0.000 0.000 0.000 0.000
   Sustainment 0.000 0.000 0.000 0.000 0.000 0.000 0.000
   Recapitalization 0.000 0.000 0.000 0.000 0.000 0.000 0.000
   BOS 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Other:
   Procurement 0.000 0.000 0.000 0.000 0.000 0.000 0.000
   Mission Activity 0.000 0.000 0.000 0.000 0.000 0.000 0.000
   Miscellaneous 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Total Recurring Savings 0.000 0.000 0.000 0.000 0.000 0.000 0.000

Grand Total Savings 0.000 0.000 0.000 0.000 0.000 0.000 0.000

Net Civilian Manpower Position Changes (+/-) 0 0 0 0 0 0 0
Net Military Manpower Position Changes (+/-) 0 0 0 0 0 0 0

Net Implementation Costs
  Less Estimated Land Revenues: 0.234 0.000 1.800 2.500 2.800 3.500 10.834

* Note: The FY 2007 column reflects the FY 2007 President's Budget request.

1047 Exhibit BC-02 BRAC Implementation Cost and Savings



BASE REALIGNMENT AND CLOSURE 
PACKAGE DESCRIPTION 

 
Army/Location/Package:  Army/Oregon/Umatilla Chemical Depot, OR – 
Commission Recommendation #160 
 
Closure Package:  
 
   a. On completion of the chemical demilitarization mission in 
accordance with Treaty obligations, close Umatilla Chemical 
Depot, OR. 

 
Note: Umatilla mission not end prior 2011; therefore no savings.  
 
One-Time Implementation Costs: 
 
    Military Construction:  None.    
  
    Conjunctively-Funded Construction:  None. 
 
    Family Housing Construction:  None. 
 
    Family Housing Operations:  None. 
 
    Operation and Maintenance:  None. 
 

Military Personnel:  None. 
 
    Other:  None. 
 
    Revenues from Land Sales:  None. 
 
Savings: 
 
    Military Construction:  None. 
 
    Family Housing Construction:  None. 
 
    Family Housing Operations:  None. 
 
    Operation and Maintenance:  None. 
 
    Military Personnel:  None. 
 
    Other:  None. 
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Environmental:   
 
• Umatilla Chemical Depot:  In FY 2006:  $.234 million NEPA - 

EA. Total One-Time cost is $10.834 million.  The FY 2008 
budget estimate is $1.800 million. 
 

 



FY 2008/2009 Budget Estimates
Base Realignment and Closure Account - 2005

Cost and Savings by Fiscal Year
(Dollars in Millions)  

ARMY/Lone Star AAP - Recommendation #162

FY 2006 FY 2007* FY 2008 FY 2009 FY 2010 FY 2011   FY2006-2011
One-Time Implementation Costs:
Military Construction 0.000 0.000 3.000 0.000 0.000 0.000 3.000
Family Housing - Construction 0.000 0.000 0.000 0.000 0.000 0.000 0.000
                       -  Operations 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Environmental 2.597 0.183 36.000 5.500 67.000 38.000 149.280
Operations & Maintenance 6.700 0.000 0.000 0.000 0.000 0.000 6.700
Military Personnel - PCS 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Other 0.000 0.000 0.000 0.000 14.449 0.000 14.449
Homeowners Assistance Program 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Total One-Time Costs 9.297 0.183 39.000 5.500 81.449 38.000 173.429
Estimated Land Revenues 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Budget Request 9.297 0.183 39.000 5.500 81.449 38.000 173.429

One-Time Costs
Funded Outside of the Account:
Military Construction 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Family Housing 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Environmental 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Operations & Maintenance                                 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Other 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Homeowners Assistance Program 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Total One-Time Cost Outside of the Account: 0.000 0.000 0.000 0.000 0.000 0.000 0.000

Grand Total One-Time Implementation Costs 9.297 0.183 39.000 5.500 81.449 38.000 173.429

Recurring Costs: (memo non-add)
Operations & Maintenance 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Military Personnel 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Other 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Total Recurring Costs (memo non-add): 0.000 0.000 0.000 0.000 0.000 0.000 0.000

* Note: The FY 2007 column reflects the FY 2007 President's Budget request.
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FY 2008/2009 Budget Estimates
Base Realignment and Closure Account - 2005

Cost and Savings by Fiscal Year
(Dollars in Millions)  

ARMY/Lone Star AAP - Recommendation #162
FY 2006 FY 2007* FY 2008 FY 2009 FY 2010 FY 2011   FY2006-2011

One-Time Savings:
Military Construction 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Family Housing - Construction 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Military PCS Cost Avoidance 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Other 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Total One-Time Savings 0.000 0.000 0.000 0.000 0.000 0.000 0.000

Recurring Savings:
Civilian Salary: 0.000 0.000 0.000 0.000 0.630 1.369 1.999
Military Personel Entitlements:
   Officer Salary 0.000 0.000 0.000 0.000 0.069 0.215 0.284
   Enlisted Salary 0.000 0.000 0.000 0.000 0.000 0.000 0.000
   Housing Allowance 0.000 0.000 0.000 0.000 0.013 0.014 0.027
Overhead:
   Family Housing Operations 0.000 0.000 0.000 0.000 0.000 0.000 0.000
   Sustainment 0.000 0.000 0.000 4.313 4.425 9.600 18.338
   Recapitalization 0.000 0.000 0.000 0.000 0.000 0.000 0.000
   BOS 0.000 0.000 0.000 0.004 0.004 6.727 6.735
Other:
   Procurement 0.000 0.000 0.000 0.000 0.000 0.000 0.000
   Mission Activity 0.000 0.000 0.000 0.000 0.000 0.000 0.000
   Miscellaneous 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Total Recurring Savings 0.000 0.000 0.000 4.317 5.141 17.925 27.383

Grand Total Savings 0.000 0.000 0.000 4.317 5.141 17.925 27.383

Net Civilian Manpower Position Changes (+/-) 0 0 0 0 (18) 0 (18)
Net Military Manpower Position Changes (+/-) 0 0 0 0 (2) 0 (2)

Net Implementation Costs
  Less Estimated Land Revenues: 9.297 0.183 39.000 1.183 76.308 20.075 146.046

* Note: The FY 2007 column reflects the FY 2007 President's Budget request.
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BASE REALIGNMENT AND CLOSURE 
PACKAGE DESCRIPTION 

 
Army/Location/Package:  Army/Oklahoma, Texas, Tennessee, Iowa, 
Indiana/Lone Star Army Ammunition Plant, TX – Commission 
Recommendation #162 
 
Closure Package:  
 
   a.  Close Lone Star Army Ammunition Plant (AAP), TX. Relocate 
the Storage and Demilitarization functions to McAlester AAP, OK. 
Relocate the 105MM and 155MM ICM Artillery, MLRS Artillery, Hand 
Grenades, 60MM and 81MM Mortars functions to Milan AAP, TN. 
Relocate Mines and Detonators/Relays/Delays functions to Iowa 
AAP, IA. Relocate Demolition Charges functions to Crane Army 
Ammunition Activity (AAA), IN. 
 
One-Time Implementation Costs:
 
 Military Construction:                            
  

Location Project Title FY PN Amount 
($M)

Iowa AAP Industrial Waste 
Treatment Plant 2008 65008 $3.000

    
Subtotal for FY 2008   $3.000
    
TOTAL PROGRAM FOR FY 2006 – 2011   $3.000
 
    Conjunctively-Funded Construction:  None. 
 
    Family Housing Construction:  None. 
 
    Family Housing Operations:  None. 
 
    Operation and Maintenance:  Cost includes transportation of 
things, and communications in support of this recommendation. 
Total One-Time Cost is $6.700 million. There is no FY 2008 
Operations and Maintenance requirement. 
 
    Military Personnel:  None. 
 
    Other:  One time unique cost to move equipment and the 
tooling cost for ICM associated with the movement of Lone Star 
Army Ammunition Plant functions to four separate locations: 
McAlester AAP, Milan AAP, Iowa AAP, and Crane Army Ammunition 
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Activity.  Total One-Time Cost is $14.449 million. There is no FY 
2008 Other requirement. 
 
    Revenues from Land Sales:  None. 
 
Savings: 
 
    Military Construction:  None. 
 
    Family Housing Construction:  None. 
 
    Family Housing Operations:  None. 
 
    Operation and Maintenance:  Facilities sustainment and 
recapitalization, base operations, and civilian salaries. 
 

 Military Personnel:  The savings due to changes in housing 
allowances and salary savings for eliminated personnel positions. 
 
     Other:  None. 
 
Environmental:   
              

• Lone Star:  FY 2006: $2.597 million – NEPA Environmental 
Assessment. Total One-Time cost is $149.280 million.  The FY 
2008 budget estimate is $36.000 million. 
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1.COMPONENT 2.DATE

3.INSTALLATION AND LOCATION

PREVIOUS EDITIONS MAY BE USED INTERNALLY
UNTIL EXHAUSTED

PAGE NO. 131DD FORM
1 DEC 76

FY           MILITARY CONSTRUCTION PROJECT DATA

4.PROJECT TITLE

5.PROGRAM ELEMENT 6.CATEGORY CODE 7.PROJECT NUMBER 8.PROJECT COST ($000)

9.COST ESTIMATES

ITEM UM (M/E) QUANTITY UNIT COST COST ($000)

10.Description of Proposed Construction

1391

Auth

Approp

                                                                                     
                                                                                     
                  2008                                                               
    ARMY/BCA                                                        24 JAN 2007      
                                                                                     
Iowa AAP                                                                             
Iowa                                       Industrial Waste Treatment Plant          
                                                                                     
                                                                                     
                         226               65008                    3,000            
                                                                                     
                                                                                     
PRIMARY FACILITY                                                           2,399     ________________                                                                     
Industrial Waste Treatment Fac. LS                 --            --       (2,399)    
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
SUPPORTING FACILITIES                                                        206     _____________________                                                                
Electric Service                LS                 --            --          (36)    
Water, Sewer, Gas               LS                 --            --          (40)    
Steam And/Or Chilled Water Dist LS                 --            --          (97)    
Paving, Walks, Curbs & Gutters  LS                 --            --          (20)    
Storm Drainage                  LS                 --            --          (13)    
                                                                                     
                                                                                     
                                                                                     
                                                                                     
ESTIMATED CONTRACT COST                                                    2,605     
CONTINGENCY PERCENT  (5.00%)                                                 130                                                                            _________     
SUBTOTAL                                                                   2,735     
SUPV, INSP & OVERHEAD  (5.70%)                                               156     
DESIGN/BUILD - DESIGN COST                                                   109                                                                            _________     
TOTAL REQUEST                                                              3,000     
TOTAL REQUEST (ROUNDED)                                                    3,000     
INSTALLED EQT-OTHER APPROP                                                    (0)    
                                                                                     
                            Construct an Industrial Waste Treatment Plant on         
Line 4A to treat waste streams (lead, etc,) generated from production of             
Detonator, Delays, and Relays. This Industrial Waste System will consist of a        
collection system, influent holding tank, lead precipitation, filtration,            
neutralization, equalization, and solid dewatering. Access for individuals           
with disabilities will be provided.                                                  
________________________________________________________________________________     
11. REQ:         15,937 L/d ADQT:           NONE     SUBSTD:         15,937 L/d      ________                                                                             
PROJECT:  Construct Industrial Waste Treatment Plant and renovate existing           ________                                                                             
utilities to accept a new detonator loading mission. (Current Mission)               
REQUIREMENT:   This project is required to provide the waste treatment               ____________                                                                         
capability in order to support the Detonators, Delays, Relays production             
function that is being transferred from Lone Star Army Ammunition Plant to           
Iowa AAP under BRAC 2005.                                                            
CURRENT SITUATION:   Lone Star Army Ammunition Plant in Texas is performing          __________________                                                                   
the Detonator, Delay and Relay production functions. The BRAC 2005                   
recommendation is to close Lone Star Army Ammunition Plant and move the              
function to Iowa Army Ammunition Plant.                                              
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1.COMPONENT 2.DATE

3.INSTALLATION AND LOCATION

PREVIOUS EDITIONS MAY BE USED INTERNALLY
UNTIL EXHAUSTED

PAGE NO. 132 DD FORM
1 DEC 76

FY        MILITARY CONSTRUCTION PROJECT DATA

1391C

4.PROJECT TITLE 5.PROJECT NUMBER

                                                                                     
                                                                                     
                     2008                                                            
    ARMY/BCA                                                        24 JAN 2007      
                                                                                     
                                                                                     
Iowa AAP, Iowa                                                                       
                                                                                     
                                                                                     
Industrial Waste Treatment Plant                                      65008          
                                                                                     
IMPACT IF NOT PROVIDED:   If this project is not provided, when Lone Star Army       _______________________                                                              
Ammunition Plant in Texas is closed due to BRAC recommendations, the                 
Department of Defense will not have the capability to produce required               
muntitions in support of the warfighter.                                             
ADDITIONAL:   In the event that a utility system is privatized (under 10 USC         ___________                                                                          
2688 or other authority) prior to award of this project or during construction       
of this project, MILCON funds appropriated for the MILCON project herein may         
be transferred to the utility privatization contractor involved for the              
utility infrastructure. Title to the utility infrastructure constructed as a         
result of this MILCON project may be transferred to the utility privatization        
contractor notwithstanding any other provision of law. This project has been         
coordinated with the installation physical security plan, and all physical           
security measures are included. All required antiterrorism protection measures       
are included. Alternative methods of meeting this requirement have been              
explored during project development. This project is the only feasible option        
to meet the requirement. The Deputy Assistant Secretary of the Army                  
(Installations and Housing) certifies that this project has been considered          
for joint use potential. The facility will be available for use by other             
components. Sustainable principles will be integrated into the design,               
development, and construction of the project in accordance with Executive            
Order 13123 and other applicable laws and Executive Orders.                          
                                                                                     
12.  SUPPLEMENTAL DATA:                                                              _______________________                                                              
     A.  Estimated Design Data:                                                      
         (1)  Status:                                                                
              (a)  Date Design Started.............................  AUG 2006                                                                            _________        
              (b)  Percent Complete As Of January 2007.............     25.00                                                                            _________        
              (c)  Date 35% Designed...............................  MAR 2008                                                                            _________        
              (d)  Date Design Complete............................  JUN 2008                                                                            _________        
              (e)  Parametric Cost Estimating Used to Develop Costs        NO                                                                            _________        
              (f)  Type of Design Contract:  Design-build                            
                                                                                     
         (2)  Basis:                                                                 
              (a)  Standard or Definitive Design:  NO                                
                                                                                     
         (3)  Total Design Cost (c) = (a)+(b) OR (d)+(e):             ($000)         
              (a)  Production of Plans and Specifications..........       100                                                                            _________        
              (b)  All Other Design Costs..........................        90                                                                            _________        
              (c)  Total Design Cost...............................       190                                                                            _________        
              (d)  Contract........................................       100                                                                            _________        
              (e)  In-house........................................        90                                                                            _________        
                                                                                     
         (4)  Construction Contract Award..........................  DEC 2007                                                                            _________        
                                                                                     
         (5)  Construction Start...................................  APR 2008                                                                            _________        
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1391C

4.PROJECT TITLE 5.PROJECT NUMBER

                                                                                     
                                                                                     
                     2008                                                            
    ARMY/BCA                                                        24 JAN 2007      
                                                                                     
                                                                                     
Iowa AAP, Iowa                                                                       
                                                                                     
                                                                                     
Industrial Waste Treatment Plant                                      65008          
                                                                                     
12.  SUPPLEMENTAL DATA: (Continued)                                                  _______________________                                                              
     A.  Estimated Design Data: (Continued)                                          
                                                                                     
         (6)  Construction Completion..............................  MAR 2009                                                                            _________        
                                                                                     
                                                                                     
     B.  Equipment associated with this project which will be provided from          
  other appropriations:                                                              
                                                           Fiscal Year               
    Equipment                     Procuring                Appropriated   Cost       
    Nomenclature                  Appropriation            Or Requested   ($000)         ____________                  _____________            ____________   ______     
                                                                                     
                                      None                                           
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
Installation Engineer:  Leon Baxter                                                  
Phone Number:  DSN 585-7101                                                          
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FY 2008/2009 Budget Estimates
Base Realignment and Closure Account - 2005

Cost and Savings by Fiscal Year
(Dollars in Millions)  

ARMY/Deseret Chem Dep - Recommendation #163

FY 2006 FY 2007* FY 2008 FY 2009 FY 2010 FY 2011   FY2006-2011
One-Time Implementation Costs:
Military Construction 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Family Housing - Construction 0.000 0.000 0.000 0.000 0.000 0.000 0.000
                       -  Operations 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Environmental 0.383 4.414 1.000 3.400 35.500 5.500 50.197
Operations & Maintenance 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Military Personnel - PCS 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Other 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Homeowners Assistance Program 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Total One-Time Costs 0.383 4.414 1.000 3.400 35.500 5.500 50.197
Estimated Land Revenues 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Budget Request 0.383 4.414 1.000 3.400 35.500 5.500 50.197

One-Time Costs
Funded Outside of the Account:
Military Construction 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Family Housing 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Environmental 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Operations & Maintenance                                 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Other 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Homeowners Assistance Program 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Total One-Time Cost Outside of the Account: 0.000 0.000 0.000 0.000 0.000 0.000 0.000

Grand Total One-Time Implementation Costs 0.383 4.414 1.000 3.400 35.500 5.500 50.197

Recurring Costs: (memo non-add)
Operations & Maintenance 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Military Personnel 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Other 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Total Recurring Costs (memo non-add): 0.000 0.000 0.000 0.000 0.000 0.000 0.000

* Note: The FY 2007 column reflects the FY 2007 President's Budget request.
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FY 2008/2009 Budget Estimates
Base Realignment and Closure Account - 2005

Cost and Savings by Fiscal Year
(Dollars in Millions)  

ARMY/Deseret Chem Dep - Recommendation #163
FY 2006 FY 2007* FY 2008 FY 2009 FY 2010 FY 2011   FY2006-2011

One-Time Savings:
Military Construction 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Family Housing - Construction 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Military PCS Cost Avoidance 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Other 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Total One-Time Savings 0.000 0.000 0.000 0.000 0.000 0.000 0.000

Recurring Savings:
Civilian Salary: 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Military Personel Entitlements:
   Officer Salary 0.000 0.000 0.000 0.000 0.000 0.000 0.000
   Enlisted Salary 0.000 0.000 0.000 0.000 0.000 0.000 0.000
   Housing Allowance 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Overhead:
   Family Housing Operations 0.000 0.000 0.000 0.000 0.000 0.000 0.000
   Sustainment 0.000 0.000 0.000 0.000 0.000 0.000 0.000
   Recapitalization 0.000 0.000 0.000 0.000 0.000 0.000 0.000
   BOS 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Other:
   Procurement 0.000 0.000 0.000 0.000 0.000 0.000 0.000
   Mission Activity 0.000 0.000 0.000 0.000 0.000 0.000 0.000
   Miscellaneous 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Total Recurring Savings 0.000 0.000 0.000 0.000 0.000 0.000 0.000

Grand Total Savings 0.000 0.000 0.000 0.000 0.000 0.000 0.000

Net Civilian Manpower Position Changes (+/-) 0 0 0 0 0 0 0
Net Military Manpower Position Changes (+/-) 0 0 0 0 0 0 0

Net Implementation Costs
  Less Estimated Land Revenues: 0.383 4.414 1.000 3.400 35.500 5.500 50.197

* Note: The FY 2007 column reflects the FY 2007 President's Budget request.
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BASE REALIGNMENT AND CLOSURE 
PACKAGE DESCRIPTION 

 
Army/Location/Package:  Army/Utah/Deseret Chemical Depot, UT – 
Commission Recommendation #163  
 
Closure Package:  
 
   a.  On completion of the chemical demilitarization mission in 
accordance with Treaty obligations and if, after completion of a 
comprehensive study to evaluate Deseret Chemical Depot, UT, as a 
site for conventional weapons demilitarization it is shown that 
such a use is not feasible, close Deseret Chemical Depot, UT. 
Transfer the storage igloos and magazines to Tooele Army Depot, 
UT. 
 
Note:  Deseret’s mission will not end before 2011; therefore, no 
costs were included.  
 
One-Time Implementation Costs:
 
    Military Construction:  None. 
                                           
    Conjunctively-Funded Construction:  None. 
 
    Family Housing Construction:  None. 
 
    Family Housing Operations:  None. 
 
    Operation and Maintenance:  None. 
 
    Military Personnel:  None. 
 
    Other:  None. 
 
    Revenues from Land Sales:  None. 
 
Savings: 
 
    Military Construction:  None. 
 
    Family Housing Construction:  None. 
 
    Family Housing Operations:  None. 
 
    Operation and Maintenance:  None. 
 
    Military Personnel:  None. 
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BASE REALIGNMENT AND CLOSURE 
PACKAGE DESCRIPTION 

(Continued) 
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    Other:  None. 
 
Environmental:   
               
Environmental funds in the amount of $50.197 million are required 
to support of environmental activities in preparation of closure 
upon the chemical demilitarization mission.  The FY 2008 budget 
estimate is $1.000 million. 
 



FY 2008/2009 Budget Estimates
Base Realignment and Closure Account - 2005

Cost and Savings by Fiscal Year
(Dollars in Millions)  

ARMY/Re-align NGA - Recommendation #168

FY 2006 FY 2007* FY 2008 FY 2009 FY 2010 FY 2011   FY2006-2011
One-Time Implementation Costs:
Military Construction 0.000 0.000 0.000 24.000 14.000 0.000 38.000
Family Housing - Construction 0.000 0.000 0.000 0.000 0.000 0.000 0.000
                       -  Operations 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Environmental 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Operations & Maintenance 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Military Personnel - PCS 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Other 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Homeowners Assistance Program 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Total One-Time Costs 0.000 0.000 0.000 24.000 14.000 0.000 38.000
Estimated Land Revenues 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Budget Request 0.000 0.000 0.000 24.000 14.000 0.000 38.000

One-Time Costs
Funded Outside of the Account:
Military Construction 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Family Housing 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Environmental 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Operations & Maintenance                                 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Other 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Homeowners Assistance Program 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Total One-Time Cost Outside of the Account: 0.000 0.000 0.000 0.000 0.000 0.000 0.000

Grand Total One-Time Implementation Costs 0.000 0.000 0.000 24.000 14.000 0.000 38.000

Recurring Costs: (memo non-add)
Operations & Maintenance 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Military Personnel 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Other 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Total Recurring Costs (memo non-add): 0.000 0.000 0.000 0.000 0.000 0.000 0.000

* Note: The FY 2007 column reflects the FY 2007 President's Budget request.
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FY 2008/2009 Budget Estimates
Base Realignment and Closure Account - 2005

Cost and Savings by Fiscal Year
(Dollars in Millions)  

ARMY/Re-align NGA - Recommendation #168
FY 2006 FY 2007* FY 2008 FY 2009 FY 2010 FY 2011   FY2006-2011

One-Time Savings:
Military Construction 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Family Housing - Construction 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Military PCS Cost Avoidance 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Other 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Total One-Time Savings 0.000 0.000 0.000 0.000 0.000 0.000 0.000

Recurring Savings:
Civilian Salary: 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Military Personel Entitlements:
   Officer Salary 0.000 0.000 0.000 0.000 0.000 0.000 0.000
   Enlisted Salary 0.000 0.000 0.000 0.000 0.000 0.000 0.000
   Housing Allowance 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Overhead:
   Family Housing Operations 0.000 0.000 0.000 0.000 0.000 0.000 0.000
   Sustainment 0.000 0.000 0.000 0.000 0.000 0.000 0.000
   Recapitalization 0.000 0.000 0.000 0.000 0.000 0.000 0.000
   BOS 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Other:
   Procurement 0.000 0.000 0.000 0.000 0.000 0.000 0.000
   Mission Activity 0.000 0.000 0.000 0.000 0.000 0.000 0.000
   Miscellaneous 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Total Recurring Savings 0.000 0.000 0.000 0.000 0.000 0.000 0.000

Grand Total Savings 0.000 0.000 0.000 0.000 0.000 0.000 0.000

Net Civilian Manpower Position Changes (+/-) 0 0 0 0 0 0 0
Net Military Manpower Position Changes (+/-) 0 0 0 0 0 0 0

Net Implementation Costs
  Less Estimated Land Revenues: 0.000 0.000 0.000 24.000 14.000 0.000 38.000

* Note: The FY 2007 column reflects the FY 2007 President's Budget request.
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BASE REALIGNMENT AND CLOSURE 
PACKAGE DESCRIPTION 

 
 
Army/Location/Package:  Army/Maryland, Virginia, Washington, 
DC/National Geospatial-Intelligence Agency Activities  - 
Commission Recommendation #168 
 
Closure Package:  
 

a.  Close National Geospatial-Intelligence Agency (NGA) 
Dalecarlia and Sumner sites, Bethesda, MD; Reston 1, 2 and 3, 
leased installations in Reston, VA; Newington buildings 8510, 
8520, and 8530, Newington, VA; and Building 213 a leased 
installation at the South East Federal Center, Washington, DC.  
Relocate all functions to a new facility at Fort Belvoir, VA.  
Realign the National Reconnaissance Office facility, Westfields, 
VA, by relocating all NGA functions to a new facility at Fort 
Belvoir, VA.  Consolidate all NGA National Geospatial-
Intelligence College functions on Fort Belvoir into the new 
facility at Fort Belvoir, VA. 

 
One-Time Implementation Costs:
 
     Military Construction:  Note: The Fort Belvoir 
Infrastructure Support cost has been incremented over three years 
and divided among the respective Commission Recommendations 
associated with Fort Belvoir as follows:   
 
Increment 1: FY 08 - Commission Recommendation 169: $20M. 
Increment 2: FY 09 - Commission Recommendation: 
     132: $23M 
     133: $24M 
     168: $24M 
     169: $20M 
          $91M  
Increment 3: FY 10 – Commission Recommendation: 
     132: $13M 
     133: $14M 
     168: $14M
          $41M 
                            

Location Project Title FY PN Amount 
($M) 

Ft. Belvoir, 
VA 

Infrastructure Support, 
Incr 2 2009 67487 $24.000

    
Subtotal for FY 2009   $24.000
    
Ft. Belvoir, Infrastructure Support, 2010 68038  
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BASE REALIGNMENT AND CLOSURE 
PACKAGE DESCRIPTION 

(Continued) 
 

 

             Exhibit BC-03 1064

VA  
 

Incr 3 $14.000
 

Subtotal for FY 2010   $14.000
    
TOTAL PROGRAM FOR FY 2006 – 2011   $38.000
     
                  
    Conjunctively-Funded Construction:  None. 
 
    Family Housing Construction:  None 
 
    Family Housing Operations:  None. 
 
    Operation and Maintenance:  None. 
 
    Military Personnel:  None. 
 
    Other:  None. 
 
    Revenues from Land Sales:  None. 
 
Savings: Note:  There are no Army Savings associated with this 
package.  All savings should be reflected in the National 
Geospatial-Intelligence Agency (NGA) budget book. 
 
    Military Construction:  None. 
 
    Family Housing Construction:  None. 
 
    Family Housing Operations:  None. 
 
    Operation and Maintenance:  None. 
 
    Military Personnel:  None. 
 
    Other:  None. 
 
Environmental:  None 
 



1.COMPONENT 2.DATE

3.INSTALLATION AND LOCATION

PREVIOUS EDITIONS MAY BE USED INTERNALLY
UNTIL EXHAUSTED

PAGE NO. 347DD FORM
1 DEC 76

FY           MILITARY CONSTRUCTION PROJECT DATA

4.PROJECT TITLE

5.PROGRAM ELEMENT 6.CATEGORY CODE 7.PROJECT NUMBER 8.PROJECT COST ($000)

9.COST ESTIMATES

ITEM UM (M/E) QUANTITY UNITCOST COST ($000)

10.Description of Proposed Construction

1391

Auth

Approp

                                                                                     
                                                                                     
                  2009                                                               
    ARMY/BCA                                                        24 JAN 2007      
                                                                                     
Fort Belvoir                                                                         
Virginia                                   Infrastructure Support Incr 2             
                                                                                     
                                                                                     
                         851               67487                   91,000            
                                                                                     
                                                                                     
PRIMARY FACILITY                                                         105,600     ________________                                                                     
Communications Center           m2 (SF)      2,323 (   25,000)   3,642    (8,458)    
Access Control Facilities       EA               2 --          3062820    (6,126)    
Electrical Service              LS                 --            --       (5,033)    
Heating Plant                   LS                 --            --      (13,773)    
Air Conditioningig Plant        LS                 --            --      (13,261)    
  Total from Continuation page                                           (58,949)    
SUPPORTING FACILITIES                                                     25,939     _____________________                                                                
Site Imp( 7,860) Demo(      )   LS                 --            --       (7,860)    
Information Systems             LS                 --            --      (18,034)    
Antiterrorism Measures          LS                 --            --          (45)    
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
ESTIMATED CONTRACT COST                                                  131,539     
CONTINGENCY PERCENT  (5.00%)                                               6,577                                                                            _________     
SUBTOTAL                                                                 138,116     
SUPV, INSP & OVERHEAD  (5.70%)                                             7,873     
DESIGN/BUILD - DESIGN COST                                                 5,525                                                                            _________     
TOTAL REQUEST                                                            151,514     
TOTAL REQUEST (ROUNDED)                                                  152,000     
INSTALLED EQT-OTHER APPROP                                               (23,193)    
                                                                                     
                            This is an incrementally funded project. The full        
authorization of $152M was requested in FY08 with the first increment of $20M        
(PN 64097). The second increment of $91M is being requested in FY09 (PN              
67487). The third increment of $41M will be requested in FY10 (PN 68038).            
Construct infrastructure facilities. Project includes communications center,         
communications lines, accesscontrol facilities, underground electric lines           
with substation, transformers and switches, hot water generation plant, hot          
water distribution lines, chilled water generation plant, chilled water              
distribution lines, elevated potable water storage tank, potable water               
distribution mains and laterals, sanitary sewer mains and laterals, natural          
gas pipelines, stormwater collection and management structures, roads, road          
bridges and perimeter fencing. Supporting facilities for the communications          
center include the extension and connection of all necessary utilities, paving       
(access road and parking), walks, curbs and gutters, local stormwater                
management, site work and landscaping. Antiterrorism (AT) measures include the       
access control points itemized in the Primary Facilities and, for individual         
buildings, laminated glazing in reinforced frames, reinforced exterior doors,        
barriers, and visual screening. Access for individuals with disabilities will        
be provided. Comprehensive building and furnishings related interior design          
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FY        MILITARY CONSTRUCTION PROJECT DATA

1391C

4.PROJECT TITLE 5.PROJECT NUMBER

                                                                                     
                                                                                     
                     2009                                                            
    ARMY/BCA                                                        24 JAN 2007      
                                                                                     
                                                                                     
Fort Belvoir, Virginia                                                               
                                                                                     
                                                                                     
Infrastructure Support Incr 2                                         67487          
                                                                                     
 9.  COST ESTIMATES (CONTINUED)                                                       ______________________________                                                      
                                                                Unit      Cost       
     Item                       UM (M/E)      QUANTITY          COST     ($000)      
                                                                                     
PRIMARY FACILITY (CONTINUED)                                                         ____________________________                                                         
Hot Water Lines                 m  (LF)      4,572 (   15,000)  792.72    (3,624)    
Chilled Water Distribution      m  (LF)      4,572 (   15,000)  792.72    (3,624)    
Elev Water Storage Tank, 250 KG EA               2 --          765,705    (1,531)    
Water Distribution Lines        m  (LF)     12,192 (   40,000)  234.48    (2,859)    
Sanitary Sewer Lines            m  (LF)     19,812 (   65,000)  230.60    (4,569)    
Gas Pipelines                   m  (LF)      2,286 (    7,500)  334.97      (766)    
Storm Sewer                     LS                 --            --       (4,976)    
Roads and Vehicle Bridge        LS                 --            --      (31,573)    
Perimeter Fencing               LS                 --            --       (3,418)    
Antiterrorism Measures          LS                 --            --         (220)    
Building Information Systems    LS                 --            --       (1,789)                                                                           _________     
                                                                Total     58,949     
                                                                                     
DESCRIPTION OF PROPOSED CONSTRUCTION:  (CONTINUED)                                   __________________________________________________                                   
services are required. Air Conditioning (Estimated 352 kWr/100 Tons).                
________________________________________________________________________________     
11. REQ:        376,257 m2  ADQT:           NONE     SUBSTD:         62,710 m2       ________                                                                             
PROJECT:  Construct supporting infrastructure facilities. (Current Mission)          ________                                                                             
REQUIREMENT:   This project is required to provide necessary support                 ____________                                                                         
infrastructure for units, agencies, and activities relocating to Fort Belvoir,       
VA as a result of Base Realignment and Closure (BRAC) 2005 decisions. This           
project will provide infrastructure to support National                              
Geospatial-Intelligence Agency, DeWitt Army Community Hospital, Army and Air         
Force Exchange System, Defense Commissary Agency, agencies moving out of             
leased space, agencies relocating from other government installations and Fort       
Belvoir base support functions.                                                      
CURRENT SITUATION:   The current infrastructure on Fort Belvoir is                   __________________                                                                   
substantially inadequate to support the 20,000+ personnel that are relocating        
here as a result of BRAC 2005 decisions. The existing water, sanitary sewer,         
natural gas, and electrical systems will have to be upgraded to support the          
additional personnel. Areas that are void of utilities will require new              
electrical substations, electrical feeder lines, water and wastewater mains          
and laterals, central high temperature hot water heating plant, central              
chilled water air conditioning plant, storm water drainage with storm water          
management structures, communications building and lines, and perimeter              
fencing. New roads and upgrades to the existing road network will need to be         
provided, as well as access control points.                                          
IMPACT IF NOT PROVIDED:   If this project is not provided, the current               _______________________                                                              
infrastructure will not be adequate to support the various facilities that are       
required to develop an intelligence campus, an administrative campus, hospital       
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FY        MILITARY CONSTRUCTION PROJECT DATA

1391C

4.PROJECT TITLE 5.PROJECT NUMBER

                                                                                     
                                                                                     
                     2009                                                            
    ARMY/BCA                                                        24 JAN 2007      
                                                                                     
                                                                                     
Fort Belvoir, Virginia                                                               
                                                                                     
                                                                                     
Infrastructure Support Incr 2                                         67487          
                                                                                     
IMPACT IF NOT PROVIDED:    (CONTINUED)                                               ______________________________________                                               
and community support functions required to support BRAC 2005 decisions. If          
this project is not provided, each project for units, agencies, and activities       
relocating to Fort Belvoir will be required to provide its own supporting            
infrastructure, which will substantially increase BRAC 2005 implementation           
costs and will eliminate the possibility of efficiencies.                            
ADDITIONAL:   In the event that a utility system is privatized (under 10 USC         ___________                                                                          
2688 or other authority) prior to award of this project or during construction       
of this project, MILCON funds appropriated for the MILCON project herein may         
be transferred to the utility privatization contractor involved for the              
utility infrastructure. Title to the utility infrastructure constructed as a         
result of this MILCON project may be transferred to the utility privatization        
contractor notwithstanding any other provision of law. This project has been         
coordinated with the installation physical security plan, and all physical           
security measures are included. All required antiterrorism protection measures       
are included. Alternative methods of meeting this requirement have been              
explored during project development. This project is the only feasible option        
to meet the requirement. The Deputy Assistant Secretary of the Army                  
(Installations and Housing) certifies that this project has been considered          
for joint use potential. The facility will be available for use by other             
components. Sustainable principles will be integrated into the design,               
development, and construction of the project in accordance with Executive            
Order 13123 and other applicable laws and Executive Orders.                          
                                                                                     
12.  SUPPLEMENTAL DATA:                                                              _______________________                                                              
     A.  Estimated Design Data:                                                      
         (1)  Status:                                                                
              (a)  Date Design Started.............................  JUN 2006                                                                            _________        
              (b)  Percent Complete As Of January 2008.............     20.00                                                                            _________        
              (c)  Date 35% Designed...............................  APR 2008                                                                            _________        
              (d)  Date Design Complete............................  AUG 2008                                                                            _________        
              (e)  Parametric Cost Estimating Used to Develop Costs        NO                                                                            _________        
              (f)  Type of Design Contract:  Design-build                            
                                                                                     
         (2)  Basis:                                                                 
              (a)  Standard or Definitive Design:  NO                                
                                                                                     
         (3)  Total Design Cost (c) = (a)+(b) OR (d)+(e):             ($000)         
              (a)  Production of Plans and Specifications..........     5,432                                                                            _________        
              (b)  All Other Design Costs..........................       958                                                                            _________        
              (c)  Total Design Cost...............................     6,390                                                                            _________        
              (d)  Contract........................................     5,112                                                                            _________        
              (e)  In-house........................................     1,278                                                                            _________        
                                                                                     
         (4)  Construction Contract Award..........................  JAN 2008                                                                            _________        
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                     2009                                                            
    ARMY/BCA                                                        24 JAN 2007      
                                                                                     
                                                                                     
Fort Belvoir, Virginia                                                               
                                                                                     
                                                                                     
Infrastructure Support Incr 2                                         67487          
                                                                                     
12.  SUPPLEMENTAL DATA: (Continued)                                                  _______________________                                                              
     A.  Estimated Design Data: (Continued)                                          
                                                                                     
         (5)  Construction Start...................................  MAY 2008                                                                            _________        
                                                                                     
         (6)  Construction Completion..............................  FEB 2011                                                                            _________        
                                                                                     
                                                                                     
     B.  Equipment associated with this project which will be provided from          
  other appropriations:                                                              
                                                           Fiscal Year               
    Equipment                     Procuring                Appropriated   Cost       
    Nomenclature                  Appropriation            Or Requested   ($000)         ____________                  _____________            ____________   ______     
                                                                                     
  Info Sys - ISC                    BCA-OP                  2010          23,193     
                                                                          ______     
                                                             TOTAL        23,193     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
Installation Engineer:  William Sanders                                              
Phone Number:  703-806-3017                                                          

1068



FY 2008/2009 Budget Estimates
Base Realignment and Closure Account - 2005

Cost and Savings by Fiscal Year
(Dollars in Millions)  

ARMY/Walter Reed - Recommendation #169

FY 2006 FY 2007* FY 2008 FY 2009 FY 2010 FY 2011   FY2006-2011
One-Time Implementation Costs:
Military Construction 0.000 0.000 47.000 78.800 30.000 0.000 155.800
Family Housing - Construction 0.000 0.000 0.000 0.000 0.000 0.000 0.000
                       -  Operations 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Environmental 0.748 0.000 0.296 0.069 18.900 11.000 31.013
Operations & Maintenance 0.000 0.000 10.434 10.750 0.000 74.978 96.162
Military Personnel - PCS 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Other 0.000 0.000 0.000 4.609 17.130 99.313 121.052
Homeowners Assistance Program 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Total One-Time Costs 0.748 0.000 57.730 94.228 66.030 185.291 404.027
Estimated Land Revenues 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Budget Request 0.748 0.000 57.730 94.228 66.030 185.291 404.027

One-Time Costs
Funded Outside of the Account:
Military Construction 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Family Housing 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Environmental 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Operations & Maintenance                                 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Other 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Homeowners Assistance Program 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Total One-Time Cost Outside of the Account: 0.000 0.000 0.000 0.000 0.000 0.000 0.000

Grand Total One-Time Implementation Costs 0.748 0.000 57.730 94.228 66.030 185.291 404.027

Recurring Costs: (memo non-add)
Operations & Maintenance 0.000 0.127 2.332 7.095 18.350 12.119 40.023
Military Personnel 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Other 0.000 0.000 0.000 0.000 3.623 5.636 9.259
Total Recurring Costs (memo non-add): 0.000 0.127 2.332 7.095 21.973 17.755 49.283

* Note: The FY 2007 column reflects the FY 2007 President's Budget request.
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FY 2008/2009 Budget Estimates
Base Realignment and Closure Account - 2005

Cost and Savings by Fiscal Year
(Dollars in Millions)  

ARMY/Walter Reed - Recommendation #169
FY 2006 FY 2007* FY 2008 FY 2009 FY 2010 FY 2011   FY2006-2011

One-Time Savings:
Military Construction 0.000 48.152 0.000 0.000 0.000 0.000 48.152
Family Housing - Construction 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Military PCS Cost Avoidance 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Other 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Total One-Time Savings 0.000 48.152 0.000 0.000 0.000 0.000 48.152

Recurring Savings:
Civilian Salary: 0.000 0.000 1.346 3.871 5.292 5.403 15.913
Military Personel Entitlements:
   Officer Salary 0.000 0.000 0.928 1.984 3.268 4.324 10.504
   Enlisted Salary 0.000 0.000 0.609 1.411 2.408 3.366 7.794
   Housing Allowance 0.000 0.000 0.409 0.892 1.913 3.190 6.404
Overhead:
   Family Housing Operations 0.000 0.000 0.000 0.000 0.000 0.000 0.000
   Sustainment 0.000 0.000 0.000 0.000 0.000 0.000 0.000
   Recapitalization 0.000 0.000 0.000 0.000 0.000 0.000 0.000
   BOS 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Other:
   Procurement 0.000 0.000 0.000 0.000 0.000 0.000 0.000
   Mission Activity 0.000 0.000 5.458 11.194 17.226 17.587 51.464
   Miscellaneous 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Total Recurring Savings 0.000 0.000 8.750 19.352 30.107 33.871 92.080

Grand Total Savings 0.000 48.152 8.750 19.352 30.107 33.871 140.232

Net Civilian Manpower Position Changes (+/-) 0 1 (38) (33) 8 0 (62)
Net Military Manpower Position Changes (+/-) 0 0 (29) (29) (37) 0 (95)

Net Implementation Costs
  Less Estimated Land Revenues: 0.748 -48.152 48.980 74.876 35.923 151.420 263.795

* Note: The FY 2007 column reflects the FY 2007 President's Budget request.
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BASE REALIGNMENT AND CLOSURE 
PACKAGE DESCRIPTION 

 
Army/Location/Package:  Army/Washington, DC, Virginia, Maryland, 
Texas/Walter Reed National Military Medical Center – Commission 
Recommendation #169 
 
Realignment Package:  
 
   a. Realign Walter Reed Army Medical Center, Washington, DC, as 
follows: relocate all tertiary (sub-specialty and complex care) 
medical services to National Naval Medical Center, Bethesda, MD, 
establishing it as the Walter Reed National Military Medical 
Center Bethesda, MD; relocate Legal Medicine to the new Walter 
Reed National Military Medical Center Bethesda, MD; relocate 
sufficient personnel to the new Walter Reed National Military 
Medical Center Bethesda, MD, to establish a Program Management 
Office that will coordinate pathology results, contract 
administration, and quality assurance and control of DoD second 
opinion consults worldwide; relocate all non-tertiary 
(primary and specialty) patient care functions to a new community 
hospital at Ft Belvoir, VA; relocate the Office of the 
Secretary of Defense supporting unit to Fort Belvoir, VA; 
disestablish all elements of the Armed Forces Institute of 
Pathology except the National Medical Museum and the Tissue 
Repository; relocate the Armed Forces Medical Examiner, DNA 
Registry, and Accident Investigation to Dover Air Force Base, DE; 
AFIP capabilities not specified in this recommendation will be 
absorbed into other DoD, Federal, or civilian facilities, as 
necessary; relocate enlisted histology technician training225 to 
Fort Sam Houston, TX; relocate the Combat Casualty Care Research 
sub-function(with the exception of those organizational elements 
performing neuroprotection research) of the Walter Reed Army 
Institute of Research (Forest Glen Annex) and the Combat Casualty 
Care Research sub-function of the Naval Medical Research Center 
(Forest Glen Annex) to the Army Institute of Surgical Research, 
Fort Sam Houston, TX; relocate Medical Biological Defense 
Research of the Walter Reed Army Institute of Research (Forest 
Glen Annex) and Naval Medical Research Center (Forest Glen Annex) 
to Fort Detrick, MD, and consolidate it with US Army Medical 
Research Institute of Infectious Diseases; relocate Medical 
Chemical Defense Research of the Walter Reed Army Institute of 
Research (Forest Glen Annex) to Aberdeen Proving Ground, MD, and 
consolidate it with the US Army Medical Research Institute of 
Chemical Defense; and close the main post. 
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BASE REALIGNMENT AND CLOSURE 
PACKAGE DESCRIPTION 

(Continued) 
 

 
One-Time Implementation Costs:
 
 Military Construction:  Note: The Fort Belvoir 
Infrastructure Support cost has been incremented over three  
years and divided among the respective Commission Recommendations 
associated with Fort Belvoir as follows:   
 
Increment 1: FY 08 - Commission Recommendation 169: $20M. 
Increment 2: FY 09 - Commission Recommendation: 
     132: $23M 
     133: $24M 
     168: $24M 
     169: $20M 
          $91M 
 
Increment 3: FY 10 – Commission Recommendation: 
     132: $13M 
     133: $14M 
     168: $14M     
              $41M                   
  

Location Project Title FY PN Amount 
($M)

Fort Belvoir 
Infrastructure Support 
Incr 1 2008 64097 $20.000

Aberdeen 
Proving 
Ground 

Medical Research Lab, 
Chem Bio Defense 2008 64156 $27.000

    
Subtotal for FY 2008   $47.000
    
Dover Air 
Force Base 

Joint Medical Examiner 
Facility 2009 66529 $48.000

Bethesda NNMC 
Community Support 
Facilities 2009 66607 $10.800

Fort Belvoir 
Infrastructure Support 
Incr 2 2009 67487 $20.000

    
Subtotal for FY 2009   $78.800
    
Fort Belvoir Dental Clinic 2010 64241 $7.000
Walter Reed 
Army Medical 
Ctr NARMC HQ Building 2010 65871 $11.400

Bethesda NNMC 
Medical Artifact Storage 
Facility 2010 66606 $11.600
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BASE REALIGNMENT AND CLOSURE 
PACKAGE DESCRIPTION 

(Continued) 
 

    
Subtotal for FY 2010   $30.000
    
TOTAL PROGRAM FOR FY 2006 – 2011   $155.800
 
 
    Conjunctively-Funded Construction: None. 
 
    Family Housing Construction:  None. 
 
    Family Housing Operations:  None. 
 
    Operation and Maintenance:  Cost includes civilian severance 
pay, civilian PCS, procurement of equipment (systems and 
facilities furniture), transportation of things, and 
communications in support of this recommendation.  Total One-Time 
Cost estimate is $96.162 million. The FY 2008 budget estimate is 
$10.434 million. 
 
    Military Personnel:  None. 
 
    Other:  Cost includes IT installation (communications, 
automation and information management systems equipment) in 
support of construction projects.  Total One-Time Cost estimate 
is $121.052 million. There is no FY 2008 Other requirement. 
 
    Revenues from Land Sales:  None. 
 
Savings:* The Tri-care Management Agency and the Defense Health 
Program reflects all savings associated with the Walter Reed 
Medical Center and the Belvoir Hospital facilities sustainment 
and recapitalization, base operations, and civilian salaries.  
Savings below (except MILCON)reflect Army portion only. 
 
    Military Construction:  One-time savings associated with the 
deferral of the Fort Belvoir Hospital FY 07 renovation.  These 
savings are to be realized by TMA, not Army. 
 
    Family Housing Construction:  None.  
 
    Family Housing Operations:  None. 
 
    Operation and Maintenance:  Facilities sustainment and 
recapitalization, base operations, and civilian salaries. 
 
         Military Personnel:  The savings due to changes in housing 
allowances and salary savings for eliminated personnel positions. 
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BASE REALIGNMENT AND CLOSURE 
PACKAGE DESCRIPTION 

(Continued) 
 

    Other:  The savings are due to a reduction in mission 
activities. 
 
Environmental:   
  
The Army is conducting the following environmental studies and 
NEPA prior to construction and movement. 
 

• WRAMC - In FY06: $.748 million; Environmental Condition of 
Property; NEPA - Environmental Assessment. Total One-Time 
Cost Estimate is $31.013 million. The FY 2008 budget 
estimate is $.296 million. 
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1.COMPONENT 2.DATE

3.INSTALLATION AND LOCATION

PREVIOUS EDITIONS MAY BE USED INTERNALLY
UNTIL EXHAUSTED

PAGE NO. 355DD FORM
1 DEC 76

FY           MILITARY CONSTRUCTION PROJECT DATA

4.PROJECT TITLE

5.PROGRAM ELEMENT 6.CATEGORY CODE 7.PROJECT NUMBER 8.PROJECT COST ($000)

9.COST ESTIMATES

ITEM UM (M/E) QUANTITY UNIT COST COST ($000)

10.Description of Proposed Construction

1391

Auth

Approp

                                                                                     
                                                                                     
                  2008                                                               
    ARMY/BCA                                                        24 JAN 2007      
                                                                                     
Fort Belvoir                                                                         
Virginia                                   Infrastructure Support Incr 1             
                                                                                     
                                                                                     
                         851               64097                   20,000            
                                                                                     
                                                                                     
PRIMARY FACILITY                                                         105,600     ________________                                                                     
Communications Center           m2 (SF)      2,323 (   25,000)   3,642    (8,458)    
Access Control Facilities       EA               2 --          3062820    (6,126)    
Electrical Service              LS                 --            --       (5,033)    
Heating Plant                   LS                 --            --      (13,773)    
Air Conditioningig Plant        LS                 --            --      (13,261)    
  Total from Continuation page                                           (58,949)    
SUPPORTING FACILITIES                                                     25,939     _____________________                                                                
Site Imp( 7,860) Demo(      )   LS                 --            --       (7,860)    
Information Systems             LS                 --            --      (18,034)    
Antiterrorism Measures          LS                 --            --          (45)    
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
ESTIMATED CONTRACT COST                                                  131,539     
CONTINGENCY PERCENT  (5.00%)                                               6,577                                                                            _________     
SUBTOTAL                                                                 138,116     
SUPV, INSP & OVERHEAD  (5.70%)                                             7,873     
DESIGN/BUILD - DESIGN COST                                                 5,525                                                                            _________     
TOTAL REQUEST                                                            151,514     
TOTAL REQUEST (ROUNDED)                                                  152,000     
INSTALLED EQT-OTHER APPROP                                               (23,193)    
                                                                                     
                            This is an incrementally funded project. The full        
authorization of $152M is requested in FY08 with the first increment of $20M         
(PN 64097). The second increment of $91M will be requested in FY09 (PN 67487).       
The third increment of $41M will be requested in FY 10 (PN 68038). Construct         
infrastructure facilities. Project includes communications center,                   
communications lines, access control facilities, underground electric lines          
with substation, transformers and switches, hot water generation plant, hot          
water distribution lines, chilled water generation plant, chilled water              
distribution lines, elevated potable water storage tank, potable water               
distribution mains and laterals, sanitary sewer mains and laterals, natural          
gas pipelines, stormwater collection and management structures, roads, road          
bridges and perimeter fencing. Supporting facilities for the Communications          
Center include the extension and connection of all necessary utilities, paving       
(access road and parking), walks, curbs and gutters, local stormwater                
management, site work and landscaping. Antiterrorism (AT) measures include the       
access control points itemized in the Primary Facilities and, for individual         
buildings, laminated glazing in reinforced frames, reinforced exterior doors,        
barriers, and visual screening. Access for individuals with disabilities will        
be provided. Comprehensive building and furnishings related interior design          
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1.COMPONENT 2.DATE

3.INSTALLATION AND LOCATION

PREVIOUS EDITIONS MAY BE USED INTERNALLY
UNTIL EXHAUSTED

PAGE NO. 356 DD FORM
1 DEC 76

FY        MILITARY CONSTRUCTION PROJECT DATA

1391C

4.PROJECT TITLE 5.PROJECT NUMBER

                                                                                     
                                                                                     
                     2008                                                            
    ARMY/BCA                                                        24 JAN 2007      
                                                                                     
                                                                                     
Fort Belvoir, Virginia                                                               
                                                                                     
                                                                                     
Infrastructure Support Incr 1                                         64097          
                                                                                     
 9.  COST ESTIMATES (CONTINUED)                                                       ______________________________                                                      
                                                                Unit      Cost       
     Item                       UM (M/E)      QUANTITY          COST     ($000)      
                                                                                     
PRIMARY FACILITY (CONTINUED)                                                         ____________________________                                                         
Hot Water Lines                 m  (LF)      4,572 (   15,000)  792.72    (3,624)    
Chilled Water Distribution      m  (LF)      4,572 (   15,000)  792.72    (3,624)    
Elev Water Storage Tank, 250 KG EA               2 --          765,705    (1,531)    
Water Distribution Lines        m  (LF)     12,192 (   40,000)  234.48    (2,859)    
Sanitary Sewer Lines            m  (LF)     19,812 (   65,000)  230.60    (4,569)    
Gas Pipelines                   m  (LF)      2,286 (    7,500)  334.97      (766)    
Storm Sewer                     LS                 --            --       (4,976)    
Roads and Vehicle Bridge        LS                 --            --      (31,573)    
Perimeter Fencing               LS                 --            --       (3,418)    
Antiterrorism Measures          LS                 --            --         (220)    
Building Information Systems    LS                 --            --       (1,789)                                                                           _________     
                                                                Total     58,949     
                                                                                     
DESCRIPTION OF PROPOSED CONSTRUCTION:  (CONTINUED)                                   __________________________________________________                                   
services are required. Air Conditioning (Estimated 352 kWr/100 Tons).                
________________________________________________________________________________     
11. REQ:        376,257 m2  ADQT:           NONE     SUBSTD:         62,710 m2       ________                                                                             
PROJECT:  Construct supporting infrastructure facilities. (Current Mission).         ________                                                                             
REQUIREMENT:   This project is required to provide necessary support                 ____________                                                                         
infrastructure for units, agencies, and activities relocating to Fort Belvoir,       
VA as a result of Base Realignment and Closure (BRAC) 2005 decisions. This           
project will provide infrastructure to support National                              
Geospatial-Intelligence Agency, DeWitt Army Community Hospital, Army and Air         
Force Exchange System, Defense Commissary Agency, agencies moving out of             
leased space, agencies relocating from other government installations and Fort       
Belvoir base support functions.                                                      
CURRENT SITUATION:   The current infrastructure on Fort Belvoir is                   __________________                                                                   
substantially inadequate to support the 20,000+ personnel that are relocating        
here as a result of BRAC 2005 decisions. The existing water, sanitary sewer,         
natural gas and electrical systems will have to be upgraded to support the           
additional personnel. Areas that are void of utilities will require new              
electrical substations, electrical feeder lines, water and wastewater mains          
and laterals, central high temperature hot water heating plant, central              
chilled water air conditioning plant, storm water drainage with storm water          
management structures, communications building and lines, and perimeter              
fencing. New roads and upgrades to the existing road network will need to be         
provided, as well as access control points.                                          
IMPACT IF NOT PROVIDED:   If this project is not provided, the current               _______________________                                                              
infrastructure will not be adequate to support the various facilities that are       
required to develop an intelligence campus, an administrative campus, hospital       
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1.COMPONENT 2.DATE

3.INSTALLATION AND LOCATION

PREVIOUS EDITIONS MAY BE USED INTERNALLY
UNTIL EXHAUSTED

PAGE NO. 357DD FORM
1 DEC 76

FY        MILITARY CONSTRUCTION PROJECT DATA

1391C

4.PROJECT TITLE 5.PROJECT NUMBER

                                                                                     
                                                                                     
                     2008                                                            
    ARMY/BCA                                                        24 JAN 2007      
                                                                                     
                                                                                     
Fort Belvoir, Virginia                                                               
                                                                                     
                                                                                     
Infrastructure Support Incr 1                                         64097          
                                                                                     
IMPACT IF NOT PROVIDED:    (CONTINUED)                                               ______________________________________                                               
and community support functions required to support BRAC 2005 decisions. If          
this project is not provided, each project for units, agencies, and activities       
relocating to Fort Belvoir will be required to provide its own supporting            
infrastructure, which will substantially increase BRAC 2005 implementation           
costs and will eliminate the possibility of efficiencies.                            
ADDITIONAL:   In the event that a utility system is privatized (under 10 USC         ___________                                                                          
2688 or other authority) prior to award of this project or during construction       
of this project, MILCON funds appropriated for the MILCON project herein may         
be transferred to the utility privatization contractor involved for the              
utility infrastructure. Title to the utility infrastructure constructed as a         
result of this MILCON project may be transferred to the utility privatization        
contractor notwithstanding any other provision of law. This project has been         
coordinated with the installation physical security plan, and all physical           
security measures are included. All required antiterrorism protection measures       
are included. Alternative methods of meeting this requirement have been              
explored during project development. This project is the only feasible option        
to meet the requirement. The Deputy Assistant Secretary of the Army                  
(Installations and Housing) certifies that this project has been considered          
for joint use potential. The facility will be available for use by other             
components. Sustainable principles will be integrated into the design,               
development, and construction of the project in accordance with Executive            
Order 13123 and other applicable laws and Executive Orders.                          
                                                                                     
12.  SUPPLEMENTAL DATA:                                                              _______________________                                                              
     A.  Estimated Design Data:                                                      
         (1)  Status:                                                                
              (a)  Date Design Started.............................  JUN 2006                                                                            _________        
              (b)  Percent Complete As Of January 2007.............     20.00                                                                            _________        
              (c)  Date 35% Designed...............................  APR 2008                                                                            _________        
              (d)  Date Design Complete............................  AUG 2008                                                                            _________        
              (e)  Parametric Cost Estimating Used to Develop Costs        NO                                                                            _________        
              (f)  Type of Design Contract:  Design-build                            
                                                                                     
         (2)  Basis:                                                                 
              (a)  Standard or Definitive Design:  NO                                
                                                                                     
         (3)  Total Design Cost (c) = (a)+(b) OR (d)+(e):             ($000)         
              (a)  Production of Plans and Specifications..........     5,432                                                                            _________        
              (b)  All Other Design Costs..........................       958                                                                            _________        
              (c)  Total Design Cost...............................     6,390                                                                            _________        
              (d)  Contract........................................     5,112                                                                            _________        
              (e)  In-house........................................     1,278                                                                            _________        
                                                                                     
         (4)  Construction Contract Award..........................  JAN 2008                                                                            _________        
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1.COMPONENT 2.DATE

3.INSTALLATION AND LOCATION

PREVIOUS EDITIONS MAY BE USED INTERNALLY
UNTIL EXHAUSTED

PAGE NO. 358 DD FORM
1 DEC 76

FY        MILITARY CONSTRUCTION PROJECT DATA

1391C

4.PROJECT TITLE 5.PROJECT NUMBER

                                                                                     
                                                                                     
                     2008                                                            
    ARMY/BCA                                                        24 JAN 2007      
                                                                                     
                                                                                     
Fort Belvoir, Virginia                                                               
                                                                                     
                                                                                     
Infrastructure Support Incr 1                                         64097          
                                                                                     
12.  SUPPLEMENTAL DATA: (Continued)                                                  _______________________                                                              
     A.  Estimated Design Data: (Continued)                                          
                                                                                     
         (5)  Construction Start...................................  MAY 2008                                                                            _________        
                                                                                     
         (6)  Construction Completion..............................  FEB 2011                                                                            _________        
                                                                                     
                                                                                     
     B.  Equipment associated with this project which will be provided from          
  other appropriations:                                                              
                                                           Fiscal Year               
    Equipment                     Procuring                Appropriated   Cost       
    Nomenclature                  Appropriation            Or Requested   ($000)         ____________                  _____________            ____________   ______     
                                                                                     
  Info Sys - ISC                    BCA-OP                  2009          23,193     
                                                                          ______     
                                                             TOTAL        23,193     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
Installation Engineer:  Bill Sanders                                                 
Phone Number:  703-806-3107                                                          

1078



1.COMPONENT 2.DATE

3.INSTALLATION AND LOCATION

PREVIOUS EDITIONS MAY BE USED INTERNALLY
UNTIL EXHAUSTED

PAGE NO. 159DD FORM
1 DEC 76

FY           MILITARY CONSTRUCTION PROJECT DATA

4.PROJECT TITLE

5.PROGRAM ELEMENT 6.CATEGORY CODE 7.PROJECT NUMBER 8.PROJECT COST ($000)

9.COST ESTIMATES

ITEM UM (M/E) QUANTITY UNIT COST COST ($000)

10.Description of Proposed Construction

1391

Auth

Approp

                                                                                     
                                                                                     
                  2008                                                               
    ARMY/BCA                                                        24 JAN 2007      
                                                                                     
Aberdeen Proving Ground                    Medical Research Lab, Chem Bio            
Maryland                                   Defense                                   
                                                                                     
                                                                                     
                         310               64156                   27,000            
                                                                                     
                                                                                     
PRIMARY FACILITY                                                          20,061     ________________                                                                     
Medical Research Laboratory     m2 (SF)      2,703 (   29,100)   6,636   (17,940)    
IDS Installation                LS                 --            --          (40)    
EMCS Connections                LS                 --            --         (150)    
Special Foundation              LS                 --            --         (810)    
Antiterrorism Measures          LS                 --            --         (950)    
Building Information Systems    LS                 --            --         (171)    
SUPPORTING FACILITIES                                                      2,804     _____________________                                                                
Electric Service                LS                 --            --         (114)    
Water, Sewer, Gas               LS                 --            --         (141)    
Steam And/Or Chilled Water Dist LS                 --            --         (102)    
Paving, Walks, Curbs & Gutters  LS                 --            --         (105)    
Storm Drainage                  LS                 --            --          (63)    
Site Imp( 1,827) Demo(      )   LS                 --            --       (1,827)    
Information Systems             LS                 --            --         (302)    
Antiterrorism Measures          LS                 --            --         (150)    
                                                                                     
ESTIMATED CONTRACT COST                                                   22,865     
CONTINGENCY PERCENT  (5.00%)                                               1,143                                                                            _________     
SUBTOTAL                                                                  24,008     
SUPV, INSP & OVERHEAD  (5.70%)                                             1,368                                                                            _________     
TOTAL REQUEST                                                             26,541     
TOTAL REQUEST (ROUNDED)                                                   27,000     
INSTALLED EQT-OTHER APPROP                                               (10,821)    
                                                                                     
                                                                                     
                            Construct a Chemical Biomedical Defense                  
Laboratory. Primary facilities include the medical research laboratory,              
vivarium and building information systems. Work will include special                 
foundations, energy monitoring and control systems (EMCS) connection, fire           
alarm detection and reporting systems, automatic building sprinklers, and            
installation of an intrusion detection system. Supporting facilities include         
utilities; paving, walks, curbs and gutters; parking; access roads; storm            
drainage; information systems; landscaping and site improvements. Minimum            
Department of Defense Antiterrorism requirements will be met. Comprehensive          
building and furnishings related interior design services is required. Access        
for individuals with disabilities will be provided. Air Conditioning                 
(Estimated 492 kWr/140 Tons).                                                        
________________________________________________________________________________     
11. REQ:         22,672 m2  ADQT:         19,969 m2  SUBSTD:             55 m2       ________                                                                             
PROJECT:  Construct a Chemical Biomedical Defense Laboratory and Vivarium.           ________                                                                             
(Current Mission)                                                                    
REQUIREMENT:   This project is required to provide facilities for consolidated       ____________                                                                         
chemical biological defense research, animal holding and animal support              
capability, and administrative space to support BRAC 2005 re-stationing              
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1.COMPONENT 2.DATE

3.INSTALLATION AND LOCATION

PREVIOUS EDITIONS MAY BE USED INTERNALLY
UNTIL EXHAUSTED

PAGE NO. 160 DD FORM
1 DEC 76

FY        MILITARY CONSTRUCTION PROJECT DATA

1391C

4.PROJECT TITLE 5.PROJECT NUMBER

                                                                                     
                                                                                     
                     2008                                                            
    ARMY/BCA                                                        24 JAN 2007      
                                                                                     
                                                                                     
Aberdeen Proving Ground, Maryland                                                    
                                                                                     
                                                                                     
Medical Research Lab, Chem Bio Defense                                64156          
                                                                                     
REQUIREMENT:   (CONTINUED)                                                           __________________________                                                           
actions to the US Army Medical Research Institute of Chemical Defense,               
Aberdeen Proving Ground, MD. This project is a building block to establish the       
Joint Center of Excellence of Chemical Biological Defense Research,                  
Development and Acquisition.                                                         
CURRENT SITUATION:   Chemical biological defense research and supporting             __________________                                                                   
functions are currently conducted at the Walter Reed Army Institute of               
Research, Forest Glen MD. A review of the existing facilities at Aberdeen            
Proving Ground, MD indicates that there are no buildings of opportunity              
available to support the increase in chemical defense research, animal               
holding, and support capabilities directed by the BRAC 2005 re-stationing            
actions.                                                                             
IMPACT IF NOT PROVIDED:   If this project is not provided, there will be             _______________________                                                              
insufficient medical chemical defense research and animal facilities at              
Aberdeen Proving Ground, MD to support BRAC 2005 re-stationing actions. This         
will inhibit translational and synergistic research critical to the                  
fulfillment of the chemical biological defense mission. Without this project,        
relocations and closures can not occur within the timeframe mandated by BRAC         
2005 restationing initiatives.                                                       
ADDITIONAL:   In the event that a utility system is privatized (under 10 USC         ___________                                                                          
2688 or other authority) prior to award of this project or during construction       
of this project, MILCON funds appropriated for the MILCON project herein may         
be transferred to the utility privatization contractor involved for the              
utility infrastructure. Title to the utility infrastructure constructed as a         
result of this MILCON project may be transferred to the utility privatization        
contractor notwithstanding any other provision of law. This project has been         
coordinated with the installation physical security plan, and all physical           
security measures are included. All required antiterrorism protection measures       
are included. Alternative methods of meeting this requirement have been              
explored during project development. This project is the only feasible option        
to meet the requirement. The Deputy Assistant Secretary of the Army                  
(Installations and Housing) certifies that this project has been considered          
for joint use potential. The facility will be available for use by other             
components. Sustainable principles will be integrated into the design,               
development, and construction of the project in accordance with Executive            
Order 13123 and other applicable laws and Executive Orders.                          
                                                                                     
12.  SUPPLEMENTAL DATA:                                                              _______________________                                                              
     A.  Estimated Design Data:                                                      
         (1)  Status:                                                                
              (a)  Date Design Started.............................  JUN 2006                                                                            _________        
              (b)  Percent Complete As Of January 2007.............     25.00                                                                            _________        
              (c)  Date 35% Designed...............................  JUN 2007                                                                            _________        
              (d)  Date Design Complete............................  DEC 2007                                                                            _________        
              (e)  Parametric Cost Estimating Used to Develop Costs        NO                                                                            _________        
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                     2008                                                            
    ARMY/BCA                                                        24 JAN 2007      
                                                                                     
                                                                                     
Aberdeen Proving Ground, Maryland                                                    
                                                                                     
                                                                                     
Medical Research Lab, Chem Bio Defense                                64156          
                                                                                     
12.  SUPPLEMENTAL DATA: (Continued)                                                  _______________________                                                              
     A.  Estimated Design Data: (Continued)                                          
              (f)  Type of Design Contract:  Design-bid-build                        
              (g)  An energy study and life cycle cost analysis will be              
                   documented during the final design.                               
                                                                                     
         (2)  Basis:                                                                 
              (a)  Standard or Definitive Design:  NO                                
                                                                                     
         (3)  Total Design Cost (c) = (a)+(b) OR (d)+(e):             ($000)         
              (a)  Production of Plans and Specifications..........       737                                                                            _________        
              (b)  All Other Design Costs..........................       663                                                                            _________        
              (c)  Total Design Cost...............................     1,400                                                                            _________        
              (d)  Contract........................................       737                                                                            _________        
              (e)  In-house........................................       663                                                                            _________        
                                                                                     
         (4)  Construction Contract Award..........................  JAN 2008                                                                            _________        
                                                                                     
         (5)  Construction Start...................................  MAR 2008                                                                            _________        
                                                                                     
         (6)  Construction Completion..............................  MAR 2010                                                                            _________        
                                                                                     
                                                                                     
     B.  Equipment associated with this project which will be provided from          
  other appropriations:                                                              
                                                           Fiscal Year               
    Equipment                     Procuring                Appropriated   Cost       
    Nomenclature                  Appropriation            Or Requested   ($000)         ____________                  _____________            ____________   ______     
                                                                                     
  Equipment                         BCA-OP                  2009           4,050     
  Equipment                         BCA-OP                  2010           4,050     
  Transport/Move                    BCA-OP                  2008             810     
  Transport/Move                    BCA-OP                  2009           1,080     
  Transport/Move                    BCA-OP                  2010             810     
  Info Sys - ISC                    BCA-OP                  2009              21     
                                                                          ______     
                                                             TOTAL        10,821     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
Installation Engineer:  David W. Carter                                              
Phone Number:  410-306-1108                                                          
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                  2009                                                               
    ARMY/BCA                                                        24 JAN 2007      
                                                                                     
Dover Air Force Base                                                                 
Delaware                                   Joint Medical Examiner Facility           
                                                                                     
                                                                                     
                         530               66529                   48,000            
                                                                                     
                                                                                     
PRIMARY FACILITY                                                          33,016     ________________                                                                     
Laboratory                      m2 (SF)      3,252 (   35,000)   4,090   (13,300)    
Admin Facility, General Purpose m2 (SF)      6,503 (   70,000)   1,798   (11,690)    
Medical Warehouse               m2 (SF)      1,115 (   12,000)   1,152    (1,284)    
Skill Development Center        m2 (SF)      1,598 (   17,200)   1,396    (2,230)    
Car Wash                        LS                 --            --         (230)    
  Total from Continuation page                                            (4,282)    
SUPPORTING FACILITIES                                                     10,205     _____________________                                                                
Electric Service                LS                 --            --       (1,379)    
Water, Sewer, Gas               LS                 --            --       (1,390)    
Paving, Walks, Curbs & Gutters  LS                 --            --         (916)    
Storm Drainage                  LS                 --            --         (916)    
Site Imp( 2,290) Demo(      )   LS                 --            --       (2,290)    
Antiterrorism Measures          LS                 --            --         (916)    
Other                           LS                 --            --       (2,398)    
                                                                                     
                                                                                     
ESTIMATED CONTRACT COST                                                   43,221     
CONTINGENCY PERCENT  (5.00%)                                               2,161                                                                            _________     
SUBTOTAL                                                                  45,382     
SUPV, INSP & OVERHEAD  (5.70%)                                             2,587     
CATEGORY E EQUIPMENT                                                          (0)                                                                           _________     
TOTAL REQUEST                                                             47,969     
TOTAL REQUEST (ROUNDED)                                                   48,000     
INSTALLED EQT-OTHER APPROP                                                    (0)    
                                                                                     
                            BRAC Medical MILCON Project. Construct Armed             
Forces Medical Examiner System Facility. Primary faciities include the               
laboratory, general administrative facility, medical warehouse, skill                
development center, car wash and building information systems. Supporting            
facilities include utilities, pavements, site improvements, and information          
systems. Minimum Department of Defense Antiterrorism requirements will be met.       
Comprehensive building and furnishings related interior design services is           
required. Access for individuals with disabilities will be provided. Air             
Conditioning (Estimated 1,055 kWr/300 Tons).                                         
________________________________________________________________________________     
11. REQ:         11,613 m2  ADQT:           NONE     SUBSTD:           NONE          ________                                                                             
PROJECT:  Construct an Armed Forces Medical Examiner System Facility (Current        ________                                                                             
Mission).                                                                            
REQUIREMENT:   An adequately sized and properly sited facility is needed to          ____________                                                                         
support the relocation of the Armed Forces Medical Examiner System to Dover          
AFB in support of BRAC 2005. The project will include pathology labs,                
administrative space, DNA repository, and relocation of consolidated skills          
faciity and POV carwash.                                                             
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                     2009                                                            
    ARMY/BCA                                                        24 JAN 2007      
                                                                                     
                                                                                     
Dover Air Force Base, Delaware                                                       
                                                                                     
                                                                                     
Joint Medical Examiner Facility                                       66529          
                                                                                     
 9.  COST ESTIMATES (CONTINUED)                                                       ______________________________                                                      
                                                                Unit      Cost       
     Item                       UM (M/E)      QUANTITY          COST     ($000)      
                                                                                     
PRIMARY FACILITY (CONTINUED)                                                         ____________________________                                                         
Commissioning                   m2 (SF)        . 9 (        1)10177778      (916)    
Information Systems             LS                 --            --       (2,450)    
Antiterrorism Measures          LS                 --            --         (916)                                                                           _________     
                                                                Total      4,282     
                                                                                     
CURRENT SITUATION:   The Armed Forces Medical Examiner System is currently an        __________________                                                                   
annex of the Walter Reed Medical Facility in Maryland. This facility is housed       
in leased space without the support and added security a military installation       
can provide. In addition, this facility supports the DoD Port Mortuary located       
on Dover Air Force Base.                                                             
IMPACT IF NOT PROVIDED:   Realignment under BRAC 2005 will not be attainable         _______________________                                                              
without this project. No existing facility on Dover AFB is available or can be       
altered to meet this requirement.                                                    
ADDITIONAL:   This project has been coordinated with the installation physical       ___________                                                                          
security plan, and all physical security measures are included. All required         
antiterrorism protection measures are included. Alternative methods of meeting       
this requirement have been explored during project development. This project         
is the only feasible option to meet the requirement. The Deputy Assistant            
Secretary of the Army (Installations and Housing) certifies that this project        
has been considered for joint use potential. The facility will be available          
for use by other components. Sustainable principles will be integrated into          
the design, development, and construction of the project in accordance with          
Executive Order 13123 and other applicable laws and Executive Orders.                
                                                                                     
12.  SUPPLEMENTAL DATA:                                                              _______________________                                                              
     A.  Estimated Design Data:                                                      
         (1)  Status:                                                                
              (a)  Date Design Started.............................  DEC 2007                                                                            _________        
              (b)  Percent Complete As Of January 2008.............     20.00                                                                            _________        
              (c)  Date 35% Designed...............................  MAY 2008                                                                            _________        
              (d)  Date Design Complete............................  NOV 2008                                                                            _________        
              (e)  Parametric Cost Estimating Used to Develop Costs        NO                                                                            _________        
              (f)  Type of Design Contract:  Design-bid-build                        
                                                                                     
         (2)  Basis:                                                                 
              (a)  Standard or Definitive Design:  NO                                
                                                                                     
         (3)  Total Design Cost (c) = (a)+(b) OR (d)+(e):             ($000)         
              (a)  Production of Plans and Specifications..........     2,723                                                                            _________        
              (b)  All Other Design Costs..........................       907                                                                            _________        
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                     2009                                                            
    ARMY/BCA                                                        24 JAN 2007      
                                                                                     
                                                                                     
Dover Air Force Base, Delaware                                                       
                                                                                     
                                                                                     
Joint Medical Examiner Facility                                       66529          
                                                                                     
12.  SUPPLEMENTAL DATA: (Continued)                                                  _______________________                                                              
     A.  Estimated Design Data: (Continued)                                          
              (c)  Total Design Cost...............................     3,630                                                                            _________        
              (d)  Contract........................................     2,904                                                                            _________        
              (e)  In-house........................................       726                                                                            _________        
                                                                                     
         (4)  Construction Contract Award..........................  JAN 2009                                                                            _________        
                                                                                     
         (5)  Construction Start...................................  MAR 2009                                                                            _________        
                                                                                     
         (6)  Construction Completion..............................  SEP 2010                                                                            _________        
                                                                                     
                                                                                     
     B.  Equipment associated with this project which will be provided from          
  other appropriations:                                                              
                                                           Fiscal Year               
    Equipment                     Procuring                Appropriated   Cost       
    Nomenclature                  Appropriation            Or Requested   ($000)         ____________                  _____________            ____________   ______     
                                                                                     
                                      None                                           
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                  2009                                                               
    ARMY/BCA                                                        24 JAN 2007      
                                                                                     
Bethesda NNMC                                                                        
Maryland                                   Community Support Facilities              
                                                                                     
                                                                                     
                         510               66607                   10,800            
                                                                                     
                                                                                     
PRIMARY FACILITY                                                           7,960     ________________                                                                     
Physical Training Facility Alte m2 (SF)     845.05 (    9,096)   1,976    (1,670)    
General Admin Bldg Alterations  m2 (SF)      38.55 (      415)   1,363       (53)    
General Admin Bldg Alterations  m2 (SF)      2,252 (   24,245)   1,363    (3,071)    
Information Systems             LS                 --            --         (335)    
Special Foundations             LS                 --            --       (2,240)    
Antiterrorism Measures          LS                 --            --         (591)    
SUPPORTING FACILITIES                                                      1,697     _____________________                                                                
Electric Service                LS                 --            --         (269)    
Water, Sewer, Gas               LS                 --            --         (349)    
Paving, Walks, Curbs & Gutters  LS                 --            --          (73)    
Site Imp( 1,006) Demo(      )   LS                 --            --       (1,006)    
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
ESTIMATED CONTRACT COST                                                    9,657     
CONTINGENCY PERCENT  (5.00%)                                                 483                                                                            _________     
SUBTOTAL                                                                  10,140     
SUPV, INSP & OVERHEAD  (3.00%)                                               304     
DESIGN/BUILD - DESIGN COST                                                   406     
CATEGORY E EQUIPMENT                                                          (0)                                                                           _________     
TOTAL REQUEST                                                             10,850     
TOTAL REQUEST (ROUNDED)                                                   10,800     
INSTALLED EQT-OTHER APPROP                                                (1,080)    
                            BRAC Medical MILCON Project. Construct community         
support facilities. Primary facilities include physical training facility            
alterations, general administrative building alterations, special foundations        
and building information systems. Commissioning will be provided. Supporting         
facilities include utilities, paving, walks, curbs and gutters, storm                
drainage, and site improvements. Antiterrorism requirements will be met.             
Comprehensive building and furnishings related interior design services is           
required. Access for individuals with disabilities will be provided. Air             
Conditioning (Estimated 317 kWr/90 Tons).                                            
________________________________________________________________________________     
11. REQ:          3,135 m2  ADQT:           NONE     SUBSTD:          3,135 m2       ________                                                                             
PROJECT:  Construct community support facilities. (Current Mission)                  ________                                                                             
REQUIREMENT:   This project is required in support of BRAC 2005 re-stationing        ____________                                                                         
actions within the National Capitol Area (NCA).                                      
CURRENT SITUATION:   A review of the existing administrative space at Bethesda       __________________                                                                   
Naval Hospital indicates that there is inadequate space available to                 
accommodate non-medical administrative functions currently residing in               
hospital space. A review of the existing Physical Training Facility indicates        
there is inadequate space available to accommodate the increased number in           
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                     2009                                                            
    ARMY/BCA                                                        24 JAN 2007      
                                                                                     
                                                                                     
Bethesda NNMC, Maryland                                                              
                                                                                     
                                                                                     
Community Support Facilities                                          66607          
                                                                                     
CURRENT SITUATION:   (CONTINUED)                                                     ________________________________                                                     
staff and patients as directed by the BRAC 2005 re-stationing actions                
IMPACT IF NOT PROVIDED:   If this project is not provided, there will be             _______________________                                                              
insufficient community facilities to support BRAC 2005 re-stationing actions.        
Military and civilian healthcare staff will not have adequate space to               
accommodate the medical program, or medical services will require reduction or       
elimination. The Physical Training Facility is not compliant with ADA                
Standards; therefore, patients cannot use the facility.                              
ADDITIONAL:   This project has been coordinated with the installation physical       ___________                                                                          
security plan, and all physical security measures are included. All required         
antiterrorism protection measures are included. Alternative methods of meeting       
this requirement have been explored during project development. This project         
is the only feasible option to meet the requirement. The Deputy Assistant            
Secretary of the Army (Installations and Housing) certifies that this project        
has been considered for joint use potential. The facility will be available          
for use by other components. Sustainable principles will be integrated into          
the design, development, and construction of the project in accordance with          
Executive Order 13123 and other applicable laws and Executive Orders.                
                                                                                     
12.  SUPPLEMENTAL DATA:                                                              _______________________                                                              
     A.  Estimated Design Data:                                                      
         (1)  Status:                                                                
              (a)  Date Design Started.............................  AUG 2007                                                                            _________        
              (b)  Percent Complete As Of January 2008.............     20.00                                                                            _________        
              (c)  Date 35% Designed...............................  APR 2009                                                                            _________        
              (d)  Date Design Complete............................  AUG 2009                                                                            _________        
              (e)  Parametric Cost Estimating Used to Develop Costs        NO                                                                            _________        
              (f)  Type of Design Contract:  Design-build                            
                                                                                     
         (2)  Basis:                                                                 
              (a)  Standard or Definitive Design:  NO                                
                                                                                     
         (3)  Total Design Cost (c) = (a)+(b) OR (d)+(e):             ($000)         
              (a)  Production of Plans and Specifications..........       388                                                                            _________        
              (b)  All Other Design Costs..........................        68                                                                            _________        
              (c)  Total Design Cost...............................       456                                                                            _________        
              (d)  Contract........................................       365                                                                            _________        
              (e)  In-house........................................        91                                                                            _________        
                                                                                     
         (4)  Construction Contract Award..........................  JAN 2009                                                                            _________        
                                                                                     
         (5)  Construction Start...................................  FEB 2009                                                                            _________        
                                                                                     
         (6)  Construction Completion..............................  MAY 2011                                                                            _________        
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                     2009                                                            
    ARMY/BCA                                                        24 JAN 2007      
                                                                                     
                                                                                     
Bethesda NNMC, Maryland                                                              
                                                                                     
                                                                                     
Community Support Facilities                                          66607          
                                                                                     
12.  SUPPLEMENTAL DATA: (Continued)                                                  _______________________                                                              
     A.  Estimated Design Data: (Continued)                                          
                                                                                     
     B.  Equipment associated with this project which will be provided from          
  other appropriations:                                                              
                                                           Fiscal Year               
    Equipment                     Procuring                Appropriated   Cost       
    Nomenclature                  Appropriation            Or Requested   ($000)         ____________                  _____________            ____________   ______     
                                                                                     
  Initial Outfitting (O&M)          BCA-OP                  2010           1,080     
                                                                          ______     
                                                             TOTAL         1,080     
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                  2009                                                               
    ARMY/BCA                                                        24 JAN 2007      
                                                                                     
Fort Belvoir                                                                         
Virginia                                   Infrastructure Support Incr 2             
                                                                                     
                                                                                     
                         851               67487                   91,000            
                                                                                     
                                                                                     
PRIMARY FACILITY                                                         105,600     ________________                                                                     
Communications Center           m2 (SF)      2,323 (   25,000)   3,642    (8,458)    
Access Control Facilities       EA               2 --          3062820    (6,126)    
Electrical Service              LS                 --            --       (5,033)    
Heating Plant                   LS                 --            --      (13,773)    
Air Conditioningig Plant        LS                 --            --      (13,261)    
  Total from Continuation page                                           (58,949)    
SUPPORTING FACILITIES                                                     25,939     _____________________                                                                
Site Imp( 7,860) Demo(      )   LS                 --            --       (7,860)    
Information Systems             LS                 --            --      (18,034)    
Antiterrorism Measures          LS                 --            --          (45)    
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
ESTIMATED CONTRACT COST                                                  131,539     
CONTINGENCY PERCENT  (5.00%)                                               6,577                                                                            _________     
SUBTOTAL                                                                 138,116     
SUPV, INSP & OVERHEAD  (5.70%)                                             7,873     
DESIGN/BUILD - DESIGN COST                                                 5,525                                                                            _________     
TOTAL REQUEST                                                            151,514     
TOTAL REQUEST (ROUNDED)                                                  152,000     
INSTALLED EQT-OTHER APPROP                                               (23,193)    
                                                                                     
                            This is an incrementally funded project. The full        
authorization of $152M was requested in FY08 with the first increment of $20M        
(PN 64097). The second increment of $91M is being requested in FY09 (PN              
67487). The third increment of $41M will be requested in FY10 (PN 68038).            
Construct infrastructure facilities. Project includes communications center,         
communications lines, accesscontrol facilities, underground electric lines           
with substation, transformers and switches, hot water generation plant, hot          
water distribution lines, chilled water generation plant, chilled water              
distribution lines, elevated potable water storage tank, potable water               
distribution mains and laterals, sanitary sewer mains and laterals, natural          
gas pipelines, stormwater collection and management structures, roads, road          
bridges and perimeter fencing. Supporting facilities for the communications          
center include the extension and connection of all necessary utilities, paving       
(access road and parking), walks, curbs and gutters, local stormwater                
management, site work and landscaping. Antiterrorism (AT) measures include the       
access control points itemized in the Primary Facilities and, for individual         
buildings, laminated glazing in reinforced frames, reinforced exterior doors,        
barriers, and visual screening. Access for individuals with disabilities will        
be provided. Comprehensive building and furnishings related interior design          
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                     2009                                                            
    ARMY/BCA                                                        24 JAN 2007      
                                                                                     
                                                                                     
Fort Belvoir, Virginia                                                               
                                                                                     
                                                                                     
Infrastructure Support Incr 2                                         67487          
                                                                                     
 9.  COST ESTIMATES (CONTINUED)                                                       ______________________________                                                      
                                                                Unit      Cost       
     Item                       UM (M/E)      QUANTITY          COST     ($000)      
                                                                                     
PRIMARY FACILITY (CONTINUED)                                                         ____________________________                                                         
Hot Water Lines                 m  (LF)      4,572 (   15,000)  792.72    (3,624)    
Chilled Water Distribution      m  (LF)      4,572 (   15,000)  792.72    (3,624)    
Elev Water Storage Tank, 250 KG EA               2 --          765,705    (1,531)    
Water Distribution Lines        m  (LF)     12,192 (   40,000)  234.48    (2,859)    
Sanitary Sewer Lines            m  (LF)     19,812 (   65,000)  230.60    (4,569)    
Gas Pipelines                   m  (LF)      2,286 (    7,500)  334.97      (766)    
Storm Sewer                     LS                 --            --       (4,976)    
Roads and Vehicle Bridge        LS                 --            --      (31,573)    
Perimeter Fencing               LS                 --            --       (3,418)    
Antiterrorism Measures          LS                 --            --         (220)    
Building Information Systems    LS                 --            --       (1,789)                                                                           _________     
                                                                Total     58,949     
                                                                                     
DESCRIPTION OF PROPOSED CONSTRUCTION:  (CONTINUED)                                   __________________________________________________                                   
services are required. Air Conditioning (Estimated 352 kWr/100 Tons).                
________________________________________________________________________________     
11. REQ:        376,257 m2  ADQT:           NONE     SUBSTD:         62,710 m2       ________                                                                             
PROJECT:  Construct supporting infrastructure facilities. (Current Mission)          ________                                                                             
REQUIREMENT:   This project is required to provide necessary support                 ____________                                                                         
infrastructure for units, agencies, and activities relocating to Fort Belvoir,       
VA as a result of Base Realignment and Closure (BRAC) 2005 decisions. This           
project will provide infrastructure to support National                              
Geospatial-Intelligence Agency, DeWitt Army Community Hospital, Army and Air         
Force Exchange System, Defense Commissary Agency, agencies moving out of             
leased space, agencies relocating from other government installations and Fort       
Belvoir base support functions.                                                      
CURRENT SITUATION:   The current infrastructure on Fort Belvoir is                   __________________                                                                   
substantially inadequate to support the 20,000+ personnel that are relocating        
here as a result of BRAC 2005 decisions. The existing water, sanitary sewer,         
natural gas, and electrical systems will have to be upgraded to support the          
additional personnel. Areas that are void of utilities will require new              
electrical substations, electrical feeder lines, water and wastewater mains          
and laterals, central high temperature hot water heating plant, central              
chilled water air conditioning plant, storm water drainage with storm water          
management structures, communications building and lines, and perimeter              
fencing. New roads and upgrades to the existing road network will need to be         
provided, as well as access control points.                                          
IMPACT IF NOT PROVIDED:   If this project is not provided, the current               _______________________                                                              
infrastructure will not be adequate to support the various facilities that are       
required to develop an intelligence campus, an administrative campus, hospital       
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                     2009                                                            
    ARMY/BCA                                                        24 JAN 2007      
                                                                                     
                                                                                     
Fort Belvoir, Virginia                                                               
                                                                                     
                                                                                     
Infrastructure Support Incr 2                                         67487          
                                                                                     
IMPACT IF NOT PROVIDED:    (CONTINUED)                                               ______________________________________                                               
and community support functions required to support BRAC 2005 decisions. If          
this project is not provided, each project for units, agencies, and activities       
relocating to Fort Belvoir will be required to provide its own supporting            
infrastructure, which will substantially increase BRAC 2005 implementation           
costs and will eliminate the possibility of efficiencies.                            
ADDITIONAL:   In the event that a utility system is privatized (under 10 USC         ___________                                                                          
2688 or other authority) prior to award of this project or during construction       
of this project, MILCON funds appropriated for the MILCON project herein may         
be transferred to the utility privatization contractor involved for the              
utility infrastructure. Title to the utility infrastructure constructed as a         
result of this MILCON project may be transferred to the utility privatization        
contractor notwithstanding any other provision of law. This project has been         
coordinated with the installation physical security plan, and all physical           
security measures are included. All required antiterrorism protection measures       
are included. Alternative methods of meeting this requirement have been              
explored during project development. This project is the only feasible option        
to meet the requirement. The Deputy Assistant Secretary of the Army                  
(Installations and Housing) certifies that this project has been considered          
for joint use potential. The facility will be available for use by other             
components. Sustainable principles will be integrated into the design,               
development, and construction of the project in accordance with Executive            
Order 13123 and other applicable laws and Executive Orders.                          
                                                                                     
12.  SUPPLEMENTAL DATA:                                                              _______________________                                                              
     A.  Estimated Design Data:                                                      
         (1)  Status:                                                                
              (a)  Date Design Started.............................  JUN 2006                                                                            _________        
              (b)  Percent Complete As Of January 2008.............     20.00                                                                            _________        
              (c)  Date 35% Designed...............................  APR 2008                                                                            _________        
              (d)  Date Design Complete............................  AUG 2008                                                                            _________        
              (e)  Parametric Cost Estimating Used to Develop Costs        NO                                                                            _________        
              (f)  Type of Design Contract:  Design-build                            
                                                                                     
         (2)  Basis:                                                                 
              (a)  Standard or Definitive Design:  NO                                
                                                                                     
         (3)  Total Design Cost (c) = (a)+(b) OR (d)+(e):             ($000)         
              (a)  Production of Plans and Specifications..........     5,432                                                                            _________        
              (b)  All Other Design Costs..........................       958                                                                            _________        
              (c)  Total Design Cost...............................     6,390                                                                            _________        
              (d)  Contract........................................     5,112                                                                            _________        
              (e)  In-house........................................     1,278                                                                            _________        
                                                                                     
         (4)  Construction Contract Award..........................  JAN 2008                                                                            _________        
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Infrastructure Support Incr 2                                         67487          
                                                                                     
12.  SUPPLEMENTAL DATA: (Continued)                                                  _______________________                                                              
     A.  Estimated Design Data: (Continued)                                          
                                                                                     
         (5)  Construction Start...................................  MAY 2008                                                                            _________        
                                                                                     
         (6)  Construction Completion..............................  FEB 2011                                                                            _________        
                                                                                     
                                                                                     
     B.  Equipment associated with this project which will be provided from          
  other appropriations:                                                              
                                                           Fiscal Year               
    Equipment                     Procuring                Appropriated   Cost       
    Nomenclature                  Appropriation            Or Requested   ($000)         ____________                  _____________            ____________   ______     
                                                                                     
  Info Sys - ISC                    BCA-OP                  2010          23,193     
                                                                          ______     
                                                             TOTAL        23,193     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
Installation Engineer:  William Sanders                                              
Phone Number:  703-806-3017                                                          
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FY 2008/2009 Budget Estimates
Base Realignment and Closure Account - 2005

Cost and Savings by Fiscal Year
(Dollars in Millions)  

ARMY/Brooks City Base - Recommendation #170

FY 2006 FY 2007* FY 2008 FY 2009 FY 2010 FY 2011   FY2006-2011
One-Time Implementation Costs:
Military Construction 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Family Housing - Construction 0.000 0.000 0.000 0.000 0.000 0.000 0.000
                       -  Operations 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Environmental 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Operations & Maintenance 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Military Personnel - PCS 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Other 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Homeowners Assistance Program 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Total One-Time Costs 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Estimated Land Revenues 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Budget Request 0.000 0.000 0.000 0.000 0.000 0.000 0.000

One-Time Costs
Funded Outside of the Account:
Military Construction 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Family Housing 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Environmental 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Operations & Maintenance                                 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Other 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Homeowners Assistance Program 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Total One-Time Cost Outside of the Account: 0.000 0.000 0.000 0.000 0.000 0.000 0.000

Grand Total One-Time Implementation Costs 0.000 0.000 0.000 0.000 0.000 0.000 0.000

Recurring Costs: (memo non-add)
Operations & Maintenance 0.000 0.000 0.000 0.000 0.965 0.984 1.949
Military Personnel 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Other 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Total Recurring Costs (memo non-add): 0.000 0.000 0.000 0.000 0.965 0.984 1.949

* Note: The FY 2007 column reflects the FY 2007 President's Budget request.
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FY 2008/2009 Budget Estimates
Base Realignment and Closure Account - 2005

Cost and Savings by Fiscal Year
(Dollars in Millions)  

ARMY/Brooks City Base - Recommendation #170
FY 2006 FY 2007* FY 2008 FY 2009 FY 2010 FY 2011   FY2006-2011

One-Time Savings:
Military Construction 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Family Housing - Construction 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Military PCS Cost Avoidance 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Other 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Total One-Time Savings 0.000 0.000 0.000 0.000 0.000 0.000 0.000

Recurring Savings:
Civilian Salary: 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Military Personel Entitlements:
   Officer Salary 0.000 0.000 0.000 0.000 0.000 0.000 0.000
   Enlisted Salary 0.000 0.000 0.000 0.000 0.000 0.000 0.000
   Housing Allowance 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Overhead:
   Family Housing Operations 0.000 0.000 0.000 0.000 0.000 0.000 0.000
   Sustainment 0.000 0.000 0.000 0.000 0.000 0.000 0.000
   Recapitalization 0.000 0.000 0.000 0.000 0.000 0.000 0.000
   BOS 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Other:
   Procurement 0.000 0.000 0.000 0.000 0.000 0.000 0.000
   Mission Activity 0.000 0.000 0.000 0.000 0.000 0.000 0.000
   Miscellaneous 0.000 0.000 0.000 0.000 0.012 0.013 0.025
Total Recurring Savings 0.000 0.000 0.000 0.000 0.012 0.013 0.025

Grand Total Savings 0.000 0.000 0.000 0.000 0.012 0.013 0.025

Net Civilian Manpower Position Changes (+/-) 0 0 0 0 0 0 0
Net Military Manpower Position Changes (+/-) 0 0 0 0 0 0 0

Net Implementation Costs
  Less Estimated Land Revenues: 0.000 0.000 0.000 0.000 -0.012 -0.013 -0.025

* Note: The FY 2007 column reflects the FY 2007 President's Budget request.
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BASE REALIGNMENT AND CLOSURE 
PACKAGE DESCRIPTION 

 
 
Army/Location/Package:  Army/Texas/Maryland/Brooks City Base, TX 
– Commission Recommendation #170 
 
Closure Package:  
 
     a. Close Brooks City Base, San Antonio, TX. Relocate the Air 
Force Audit Agency and 341st Recruiting Squadron to Randolph AFB. 
Relocate the United States Air Force School of Aerospace 
Medicine, the Air Force Institute of Operational224 Health, and 
the Human Systems Development and Acquisition function to Wright 
Patterson Air Force Base,OH. Relocate the Naval Health Research 
Center Electro-Magnetic Energy Detachment and the Directed Energy 
portion of the Human Effectiveness Directorate of the Air Force 
Research Laboratory to Fort Sam Houston, TX.  Relocate the Non-
Medical Chemical Biological Defense Development and Acquisition 
to Edgewood Chemical Biological Center, Aberdeen Proving Ground, 
MD.  Disestablish any remaining organizations. 

 
 
One-Time Implementation Costs:
 
 Military Construction: None.                          
                                      
    Conjunctively-Funded Construction:  None. 
 
    Family Housing Construction:  None. 
 
    Family Housing Operations:  None. 
 
    Operation and Maintenance:  None. 
 
    Military Personnel:  None. 
 
    Other:  None. 
 
    Revenues from Land Sales:  None. 
 
Savings: 
 
    Military Construction:  None. 
 
    Family Housing Construction:  None. 
 
    Family Housing Operations:  None. 
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BASE REALIGNMENT AND CLOSURE 
PACKAGE DESCRIPTION 

(Continued) 
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    Operation and Maintenance:  None. 
 
          Military Personnel:  None. 
 
    Other:  The savings are due to a reduction in miscellaneous. 
 
Environmental: None.  
  



FY 2008/2009 Budget Estimates
Base Realignment and Closure Account - 2005

Cost and Savings by Fiscal Year
(Dollars in Millions)  

ARMY/McChord AFB - Recommendation #171

FY 2006 FY 2007* FY 2008 FY 2009 FY 2010 FY 2011   FY2006-2011
One-Time Implementation Costs:
Military Construction 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Family Housing - Construction 0.000 0.000 0.000 0.000 0.000 0.000 0.000
                       -  Operations 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Environmental 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Operations & Maintenance 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Military Personnel - PCS 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Other 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Homeowners Assistance Program 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Total One-Time Costs 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Estimated Land Revenues 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Budget Request 0.000 0.000 0.000 0.000 0.000 0.000 0.000

One-Time Costs
Funded Outside of the Account:
Military Construction 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Family Housing 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Environmental 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Operations & Maintenance                                 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Other 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Homeowners Assistance Program 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Total One-Time Cost Outside of the Account: 0.000 0.000 0.000 0.000 0.000 0.000 0.000

Grand Total One-Time Implementation Costs 0.000 0.000 0.000 0.000 0.000 0.000 0.000

Recurring Costs: (memo non-add)
Operations & Maintenance 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Military Personnel 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Other 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Total Recurring Costs (memo non-add): 0.000 0.000 0.000 0.000 0.000 0.000 0.000

* Note: The FY 2007 column reflects the FY 2007 President's Budget request.
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FY 2008/2009 Budget Estimates
Base Realignment and Closure Account - 2005

Cost and Savings by Fiscal Year
(Dollars in Millions)  

ARMY/McChord AFB - Recommendation #171
FY 2006 FY 2007* FY 2008 FY 2009 FY 2010 FY 2011   FY2006-2011

One-Time Savings:
Military Construction 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Family Housing - Construction 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Military PCS Cost Avoidance 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Other 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Total One-Time Savings 0.000 0.000 0.000 0.000 0.000 0.000 0.000

Recurring Savings:
Civilian Salary: 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Military Personel Entitlements:
   Officer Salary 0.000 0.000 0.000 0.000 0.000 0.000 0.000
   Enlisted Salary 0.000 0.000 0.000 0.000 0.000 0.000 0.000
   Housing Allowance 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Overhead:
   Family Housing Operations 0.000 0.000 0.000 0.000 0.000 0.000 0.000
   Sustainment 0.000 0.000 0.000 0.000 0.000 0.000 0.000
   Recapitalization 0.000 0.000 0.000 0.000 0.000 0.000 0.000
   BOS 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Other:
   Procurement 0.000 0.000 0.000 0.000 0.000 0.000 0.000
   Mission Activity 0.000 0.000 0.000 0.000 0.000 0.000 0.000
   Miscellaneous 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Total Recurring Savings 0.000 0.000 0.000 0.000 0.000 0.000 0.000

Grand Total Savings 0.000 0.000 0.000 0.000 0.000 0.000 0.000

Net Civilian Manpower Position Changes (+/-) 0 0 0 0 0 0 0
Net Military Manpower Position Changes (+/-) 0 0 0 0 0 0 0

Net Implementation Costs
  Less Estimated Land Revenues: 0.000 0.000 0.000 0.000 0.000 0.000 0.000

* Note: The FY 2007 column reflects the FY 2007 President's Budget request.
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BASE REALIGNMENT AND CLOSURE 
PACKAGE DESCRIPTION 

 
 
Army/Location/Package: Army/Washington/McChord Air Force Base, WA 
- Commission Recommendation #171 
 
Realignment Package:  
 

a. Realign McChord Air Force Base, WA, by reorganizing  
Medical functions under Madigan Army Medical Center (AMC), Fort 
Lewis, WA. McChord AFB medical functions will be reorganized and 
relocated as directed by the Commander, Madigan AMC. 

 
One-Time Implementation Costs:  
 Note:  All costs and savings associated with this Recommendation 
are reflected in the Tri-Care Management Agency (TMA) and the 
Defense Health Program (DHP) budget book.   
 
 Military Construction:  None.    
                  
    Conjunctively-Funded Construction:  None. 
 
    Family Housing Construction:  None 
 
    Family Housing Operations:  None. 
 
    Operation and Maintenance:  None. 
 
    Military Personnel:  None. 
 
    Other:  None. 
 
    Revenues from Land Sales:  None. 
 
Savings: 
 
    Military Construction:  None. 
 
    Family Housing Construction:  None. 
 
    Family Housing Operations:  None. 
 
    Operation and Maintenance:  None. 
 
    Military Personnel:  None. 
 
    Other:  One-time savings is one-time cost avoidance due to 
reorganization. 
 
Environmental:  None 
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FY 2008/2009 Budget Estimates
Base Realignment and Closure Account - 2005

Cost and Savings by Fiscal Year
(Dollars in Millions)  

ARMY/Cnvt Inpatient Srvs - Recommendation #173

FY 2006 FY 2007* FY 2008 FY 2009 FY 2010 FY 2011   FY2006-2011
One-Time Implementation Costs:
Military Construction 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Family Housing - Construction 0.000 0.000 0.000 0.000 0.000 0.000 0.000
                       -  Operations 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Environmental 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Operations & Maintenance 0.000 0.000 0.921 0.000 0.504 0.000 1.425
Military Personnel - PCS 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Other 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Homeowners Assistance Program 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Total One-Time Costs 0.000 0.000 0.921 0.000 0.504 0.000 1.425
Estimated Land Revenues 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Budget Request 0.000 0.000 0.921 0.000 0.504 0.000 1.425

One-Time Costs
Funded Outside of the Account:
Military Construction 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Family Housing 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Environmental 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Operations & Maintenance                                 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Other 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Homeowners Assistance Program 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Total One-Time Cost Outside of the Account: 0.000 0.000 0.000 0.000 0.000 0.000 0.000

Grand Total One-Time Implementation Costs 0.000 0.000 0.921 0.000 0.504 0.000 1.425

Recurring Costs: (memo non-add)
Operations & Maintenance 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Military Personnel 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Other 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Total Recurring Costs (memo non-add): 0.000 0.000 0.000 0.000 0.000 0.000 0.000

* Note: The FY 2007 column reflects the FY 2007 President's Budget request.

1099 Exhibit BC-02 BRAC Implementation Cost and Savings



FY 2008/2009 Budget Estimates
Base Realignment and Closure Account - 2005

Cost and Savings by Fiscal Year
(Dollars in Millions)  

ARMY/Cnvt Inpatient Srvs - Recommendation #173
FY 2006 FY 2007* FY 2008 FY 2009 FY 2010 FY 2011   FY2006-2011

One-Time Savings:
Military Construction 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Family Housing - Construction 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Military PCS Cost Avoidance 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Other 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Total One-Time Savings 0.000 0.000 0.000 0.000 0.000 0.000 0.000

Recurring Savings:
Civilian Salary: 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Military Personel Entitlements:
   Officer Salary 0.000 0.000 0.000 0.000 0.000 0.000 0.000
   Enlisted Salary 0.000 0.000 0.000 0.000 0.000 0.000 0.000
   Housing Allowance 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Overhead:
   Family Housing Operations 0.000 0.000 0.000 0.000 0.000 0.000 0.000
   Sustainment 0.000 0.000 0.000 0.000 0.000 0.000 0.000
   Recapitalization 0.000 0.000 0.000 0.000 0.000 0.000 0.000
   BOS 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Other:
   Procurement 0.000 0.000 0.000 0.000 0.000 0.000 0.000
   Mission Activity 0.000 0.000 0.000 0.000 0.000 0.000 0.000
   Miscellaneous 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Total Recurring Savings 0.000 0.000 0.000 0.000 0.000 0.000 0.000

Grand Total Savings 0.000 0.000 0.000 0.000 0.000 0.000 0.000

Net Civilian Manpower Position Changes (+/-) 0 0 0 0 0 0 0
Net Military Manpower Position Changes (+/-) 0 0 0 0 0 0 0

Net Implementation Costs
  Less Estimated Land Revenues: 0.000 0.000 0.921 0.000 0.504 0.000 1.425

* Note: The FY 2007 column reflects the FY 2007 President's Budget request.
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BASE REALIGNMENT AND CLOSURE 
PACKAGE DESCRIPTION 

 
Army/Location/Package:  Army/Virginia/Convert Inpatient Services 
to Clinics – Commission Recommendation 173 
 
Realignment Package:  
 
   a.  Realign Fort Eustis, VA, by disestablishing the inpatient 
mission at the Fort Eustis Medical Facility; convert the hospital 
to a clinic with an ambulatory surgery center. 
   
One-Time Implementation Costs:
 
    Military Construction:  None. 
 
    Conjunctively-Funded Construction:  None. 
 
    Family Housing Construction:  None. 
 
    Family Housing Operations:  None. 
 
    Operation and Maintenance:  Cost includes procurement of 
equipment (systems and facilities furniture), transportation of 
things, and communications in support of this recommendation. 
Total One-Time Cost estimate is $1.425 million. The FY 2008 
budget estimate is $.921 million. 
 
    Caretaker:  None. 
 
    Military Personnel:  None. 
 
    Other:  None. 
 
    Revenues from Land Sales:  None. 
 
Savings: Note:  All savings associated with this Recommendation 
are reflected in the Tri-Care Management Agency (TMA) and the 
Defense Health Program (DHP) budget book.   
 
    Military Construction:  None. 
 
    Family Housing Construction:  None. 
 
    Family Housing Operations:  None. 
 
    Operation and Maintenance:  None. 
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BASE REALIGNMENT AND CLOSURE 
PACKAGE DESCRIPTION 
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         Military Personnel:  None. 
 
    Other:  None. 
 
Environmental:  None. 
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FY 2008/2009 Budget Estimates
Base Realignment and Closure Account - 2005

Cost and Savings by Fiscal Year
(Dollars in Millions)  

ARMY/JCOE for Chem-Bio - Recommendation #174

FY 2006 FY 2007* FY 2008 FY 2009 FY 2010 FY 2011   FY2006-2011
One-Time Implementation Costs:
Military Construction 0.000 54.000 53.000 27.000 8.147 0.000 142.147
Family Housing - Construction 0.000 0.000 0.000 0.000 0.000 0.000 0.000
                       -  Operations 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Environmental 0.200 0.000 0.000 0.000 0.000 0.000 0.200
Operations & Maintenance 0.000 1.490 4.062 3.259 4.260 0.305 13.376
Military Personnel - PCS 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Other 0.000 2.236 3.095 19.857 15.795 0.555 41.538
Homeowners Assistance Program 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Total One-Time Costs 0.200 57.726 60.157 50.116 28.202 0.860 197.261
Estimated Land Revenues 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Budget Request 0.200 57.726 60.157 50.116 28.202 0.860 197.261

One-Time Costs
Funded Outside of the Account:
Military Construction 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Family Housing 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Environmental 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Operations & Maintenance                                 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Other 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Homeowners Assistance Program 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Total One-Time Cost Outside of the Account: 0.000 0.000 0.000 0.000 0.000 0.000 0.000

Grand Total One-Time Implementation Costs 0.200 57.726 60.157 50.116 28.202 0.860 197.261

Recurring Costs: (memo non-add)
Operations & Maintenance 0.000 0.000 0.000 0.398 1.436 2.473 4.307
Military Personnel 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Other 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Total Recurring Costs (memo non-add): 0.000 0.000 0.000 0.398 1.436 2.473 4.307

* Note: The FY 2007 column reflects the FY 2007 President's Budget request.
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FY 2008/2009 Budget Estimates
Base Realignment and Closure Account - 2005

Cost and Savings by Fiscal Year
(Dollars in Millions)  

ARMY/JCOE for Chem-Bio - Recommendation #174
FY 2006 FY 2007* FY 2008 FY 2009 FY 2010 FY 2011   FY2006-2011

One-Time Savings:
Military Construction 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Family Housing - Construction 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Military PCS Cost Avoidance 0.000 0.000 0.000 0.000 0.084 0.000 0.084
Other 0.000 0.000 0.000 0.000 4.083 0.000 4.083
Total One-Time Savings 0.000 0.000 0.000 0.000 4.167 0.000 4.167

Recurring Savings:
Civilian Salary: 0.000 0.000 0.000 0.000 0.572 1.065 1.637
Military Personel Entitlements:
   Officer Salary 0.000 0.000 0.000 0.000 0.000 0.000 0.000
   Enlisted Salary 0.000 0.000 0.000 0.000 0.000 0.000 0.000
   Housing Allowance 0.000 0.000 0.000 0.000 0.318 0.324 0.642
Overhead:
   Family Housing Operations 0.000 0.000 0.000 0.000 0.000 0.000 0.000
   Sustainment 0.000 0.000 0.000 0.000 0.000 0.000 0.000
   Recapitalization 0.000 0.000 0.000 0.000 0.000 0.000 0.000
   BOS 0.000 0.000 0.000 0.028 0.029 0.029 0.086
Other:
   Procurement 0.000 0.000 0.000 0.000 0.000 0.000 0.000
   Mission Activity 0.000 0.000 0.000 0.000 4.310 4.356 8.666
   Miscellaneous 0.000 0.000 0.000 0.000 1.408 1.439 2.847
Total Recurring Savings 0.000 0.000 0.000 0.028 6.637 7.213 13.878

Grand Total Savings 0.000 0.000 0.000 0.028 10.804 7.213 18.045

Net Civilian Manpower Position Changes (+/-) 0 0 0 1 (13) 0 (12)
Net Military Manpower Position Changes (+/-) 0 0 0 0 0 0 0

Net Implementation Costs
  Less Estimated Land Revenues: 0.200 57.726 60.157 50.088 17.398 -6.353 179.216

* Note: The FY 2007 column reflects the FY 2007 President's Budget request.
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BASE REALIGNMENT AND CLOSURE 
PACKAGE DESCRIPTION 

 
Army/Location/Package:  Army/Illinois, Texas, Maryland/Joint 
Centers of Excellence for Chemical, Biological, and Medical 
Research and Development and Acquisition – Commission 
Recommendation #174 
 
Realignment Package:  

 
    b.  Realign Naval Station Great Lakes, IL, by relocating the 
Army Dental Research Detachment, the Air Force Dental 
Investigative Service, and the Naval Institute for Dental and 
Biomedical Research to the Army Institute of Surgical Research, 
Fort Sam Houston, TX. 

 
    c.  Realign 13 Taft Court and 1600 E. Gude Drive, Rockville, 
MD, by relocating the Walter Reed Army Institute of Research, 
Division of Retrovirology to the Walter Reed Army Institute of 
Research, Walter Reed Army Medical Center – Forest Glen Annex, 
MD, establishing it as a Center of Excellence for Infectious 
Disease. 

 
One-Time Implementation Costs:
 
    Military Construction:  
 

Location Project Title FY PN Amount 
($M)

Fort Sam 
Houston 

Battlefield Health & 
Trauma, Incr 1 2007 64210 $54.000

Subtotal for FY 2007   $54.000
    
Fort Sam 
Houston 

Battlefield Health & 
Trauma, Incr 2 2008 64187 $53.000

Subtotal for FY 2008    $53.000
    
Aberdeen 
Proving 
Ground 

Non-Med Chem Bio 
Facility 
 2009 65150 $27.000

Subtotal for FY 2009    $27.000
    

Fort Detrick 
Joint Bio-Med RDA 
Management Center 2010 64275 $8.147

Subtotal for FY 2010    $8.147
    
TOTAL PROGRAM FOR FY 2006 - 2011   $142.147
                                        
    Conjunctively-Funded Construction:  None. 
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BASE REALIGNMENT AND CLOSURE 
PACKAGE DESCRIPTION 

(Continued) 
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    Family Housing Construction:  None. 
 
    Family Housing Operations:  None. 
 
    Operation and Maintenance:  Cost includes civilian severance 
pay, civilian PCS, procurement of equipment (systems and 
facilities furniture), transportation of things, and 
communications in support of this recommendation.  Total One-Time 
Cost estimate is $13.376 million. The FY 2008 budget estimate is 
$4.062 million. 
 
    Military Personnel:  None. 
 
    Other: Cost includes IT installation (communications, 
automation and information management systems equipment) in 
support of construction projects.  Total One-Time Cost estimate 
is $41.538 million. The FY 2008 budget estimate is $3.095 
million. 
 
    Revenues from Land Sales:  None. 
 
Savings: 
 
    Military Construction:  None. 
 
    Family Housing Construction:  None. 
 
    Family Housing Operations:  None.  
 
    Operation and Maintenance:  Facilities sustainment and 
recapitalization, base operations, and civilian salaries. 
 
    Military Personnel:  One-time savings associated with 
Military PCS cost avoidance.  
 
    Other:  The savings are due to a reduction in procurement, 
mission activities, and other miscellaneous items. 
 
Environmental:   
                
The Army is conducting the following environmental studies and 
NEPA prior to construction and movement. There is no FY 2008 
Environmental requirement. 

 
a.  Fort Detrick: $.075 million; NEPA - Environmental 

Assessment (EA). 
 



BASE REALIGNMENT AND CLOSURE 
PACKAGE DESCRIPTION 

(Continued) 
 
 

 
b.  WRAMC, Forest Glen Annex: $.125 million; NEPA – EA. 
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1.COMPONENT 2.DATE

3.INSTALLATION AND LOCATION

PREVIOUS EDITIONS MAY BE USED INTERNALLY
UNTIL EXHAUSTED

PAGE NO.DD FORM
1 DEC 76

FY           MILITARY CONSTRUCTION PROJECT DATA

4.PROJECT TITLE

5.PROGRAM ELEMENT 6.CATEGORY CODE 7.PROJECT NUMBER 8.PROJECT COST ($000)

9.COST ESTIMATES

ITEM UM (M/E) QUANTITY UNITCOST COST ($000)

10.Description of Proposed Construction

1391

Auth

Approp

                                                                                     
                                                                                     
                  2008                                                               
    ARMY/BCA                                                        24 JAN 2007      
                                                                                     
Fort Sam Houston                                                                     
Texas                                      Battlefield Health & Trauma Incr 2        
                                                                                     
                                                                                     
                         550               64187                   53,000            
                                                                                     
                                                                                     
PRIMARY FACILITY                                                          84,535     ________________                                                                     
Med Research Lab, New Bldg      m2 (SF)      9,625 (  103,600)   5,104   (49,127)    
Med Research Lab/Vivarium Alt   m2 (SF)     489.13 (    5,265)   5,184    (2,536)    
Utility Monitoring & Control    EA               1 --          299,500      (300)    
Construction Phasing            LS                 --            --         (930)    
Special Foundation              LS                 --            --       (1,000)    
  Total from Continuation page                                           (30,642)    
SUPPORTING FACILITIES                                                     11,408     _____________________                                                                
Electric Service                LS                 --            --       (1,664)    
Water, Sewer, Gas               LS                 --            --         (754)    
Steam And/Or Chilled Water Dist LS                 --            --       (1,296)    
Paving, Walks, Curbs & Gutters  LS                 --            --       (1,686)    
Storm Drainage                  LS                 --            --         (493)    
Site Imp( 4,202) Demo(      )   LS                 --            --       (4,202)    
Information Systems             LS                 --            --         (640)    
Antiterrorism Measures          LS                 --            --         (423)    
O & M Manual                    LS                 --            --         (250)    
ESTIMATED CONTRACT COST                                                   95,943     
CONTINGENCY PERCENT  (5.00%)                                               4,797                                                                            _________     
SUBTOTAL                                                                 100,740     
SUPV, INSP & OVERHEAD  (5.70%)                                             5,742                                                                            _________     
TOTAL REQUEST                                                            106,962     
TOTAL REQUEST (ROUNDED)                                                  107,000     
INSTALLED EQT-OTHER APPROP                                                (6,586)    
                                                                                     
                                                                                     
                            BRAC Medical MILCON Project. This project is             
incrementally funded. The full authorization of $107M was requested in FY 2007       
(PN 64210) with the first funding increment of $54M. The second funding              
increment of $53M is being requested in FY 2008 (PN 64187). Construct a              
biomedical research laboratory. Primary facilities include the medical               
research facility and vivarium and alterations to the existing medical               
research lab and vivarium. Special foundations will be required. Work will           
include building information sysytem, intrusion detection system, energy             
monitoring and control system, fire/smoke detection and alarm system and             
connections to installation central systems. Building antiterrorism measures         
will include, but not limited to, interior sway bracing, blast resistant             
windows and exterior door glass and mass notification system. Supporting             
facilities include water, sewer, gas, and electric utilities, exterior               
communications, site drainage, access drives, parking, sidewalks, and site           
works. Access for individuals with disabilities will be provided. Site               
antiterrorism measures will include, but not limited to, building orientation        
and standoff distances, berming, masking landscaping, access/vehicle control,        
fencing, security lighting, bollards and planters. Air Conditioning (Estimated       
4,748 kWr/1,350 Tons).                                                               
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1.COMPONENT 2.DATE

3.INSTALLATION AND LOCATION

PREVIOUS EDITIONS MAY BE USED INTERNALLY
UNTIL EXHAUSTED

PAGE NO. DD FORM
1 DEC 76

FY        MILITARY CONSTRUCTION PROJECT DATA

1391C

4.PROJECT TITLE 5.PROJECT NUMBER

                                                                                     
                                                                                     
                     2008                                                            
    ARMY/BCA                                                        24 JAN 2007      
                                                                                     
                                                                                     
Fort Sam Houston, Texas                                                              
                                                                                     
                                                                                     
Battlefield Health & Trauma Incr 2                                    64187          
                                                                                     
 9.  COST ESTIMATES (CONTINUED)                                                       ______________________________                                                      
                                                                Unit      Cost       
     Item                       UM (M/E)      QUANTITY          COST     ($000)      
                                                                                     
PRIMARY FACILITY (CONTINUED)                                                         ____________________________                                                         
Central Utility Plant           m2 (SF)     929.03 (   10,000)   4,252    (3,950)    
Medical Research Vivarium       m2 (SF)      3,345 (   36,000)   6,447   (21,562)    
Antiterrorism Measures          LS                 --            --       (2,828)    
Building Information Systems    LS                 --            --       (2,302)                                                                           _________     
                                                                Total     30,642     
                                                                                     
________________________________________________________________________________     
11. REQ:         24,071 m2  ADQT:          9,689 m2  SUBSTD:           NONE          ________                                                                             
PROJECT:  Construct a biomedical research laboratory. (Current Mission)              ________                                                                             
REQUIREMENT:   This project is required to provide permanent adequate                ____________                                                                         
facilities for consolidation of biomedical research and animal holding, as           
directed by BRAC 2005. The purpose of the concolidation is to establish the          
Joint Center of Excellence for Battlefield Health and Trauma. The operation of       
the existing vivarium must continue unimpeded while construction/alterations         
are underway due to ongoing research. A review of existing indicate that there       
are not any additional facilities of opportunity to support the entire               
requirement for the establishment of the Join Center of Excellence for               
Battlefield Health and Trauma.                                                       
CURRENT SITUATION:   Biomedical research and supporting functions for Combat         __________________                                                                   
Casualty Care, Dental and Biomedical research are currently conducted at             
Forest Glen Annex, MD, Great Lakes Naval Station, IL, Brooks City Base, TX and       
Ft Sam Houston, TX.                                                                  
IMPACT IF NOT PROVIDED:   If this project is not provided, there will be             _______________________                                                              
insufficient biomedical research and animal facilities at Fort Sam Houston to        
support BRAC 2005 directive. This will preclude creation of the Joint Center         
of Excellence for Battlefield Health and Trauma will inhibit the translational       
and synergistic research, treatment and education critical to the fulfillment        
of the Combat Casualty Care Mission.                                                 
ADDITIONAL:   In the event that a utility system is privatized (under 10 USC         ___________                                                                          
2688 or other authority) prior to award of this project or during construction       
of this project, MILCON funds appropriated for the MILCON project herein may         
be transferred to the utility privatization contractor involved for the              
utility infrastructure. Title to the utility infrastructure constructed as a         
result of this MILCON project may be transferred to the utility privatization        
contractor notwithstanding any other provision of law. This project has been         
coordinated with the installation physical security plan, and all physical           
security measures are included. All required antiterrorism protection measures       
are included. Alternative methods of meeting this requirement have been              
explored during project development. This project is the only feasible option        
to meet the requirement. The Deputy Assistant Secretary of the Army                  
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1391C
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                     2008                                                            
    ARMY/BCA                                                        24 JAN 2007      
                                                                                     
                                                                                     
Fort Sam Houston, Texas                                                              
                                                                                     
                                                                                     
Battlefield Health & Trauma Incr 2                                    64187          
                                                                                     
ADDITIONAL:    (CONTINUED)                                                           __________________________                                                           
(Installations and Housing) certifies that this project has been considered          
for joint use potential. The facility will be available for use by other             
components. Sustainable principles will be integrated into the design,               
development, and construction of the project in accordance with Executive            
Order 13123 and other applicable laws and Executive Orders.                          
                                                                                     
12.  SUPPLEMENTAL DATA:                                                              _______________________                                                              
     A.  Estimated Design Data:                                                      
         (1)  Status:                                                                
              (a)  Date Design Started.............................  MAR 2006                                                                            _________        
              (b)  Percent Complete As Of January 2007.............    100.00                                                                            _________        
              (c)  Date 35% Designed...............................  AUG 2006                                                                            _________        
              (d)  Date Design Complete............................  MAR 2007                                                                            _________        
              (e)  Parametric Cost Estimating Used to Develop Costs        NO                                                                            _________        
              (f)  Type of Design Contract:  Design-bid-build                        
                                                                                     
         (2)  Basis:                                                                 
              (a)  Standard or Definitive Design:  NO                                
                                                                                     
         (3)  Total Design Cost (c) = (a)+(b) OR (d)+(e):             ($000)         
              (a)  Production of Plans and Specifications..........     5,694                                                                            _________        
              (b)  All Other Design Costs..........................     6,645                                                                            _________        
              (c)  Total Design Cost...............................    12,339                                                                            _________        
              (d)  Contract........................................     7,593                                                                            _________        
              (e)  In-house........................................     4,746                                                                            _________        
                                                                                     
         (4)  Construction Contract Award..........................  MAY 2007                                                                            _________        
                                                                                     
         (5)  Construction Start...................................  JUN 2007                                                                            _________        
                                                                                     
         (6)  Construction Completion..............................  JUN 2009                                                                            _________        
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1.COMPONENT 2.DATE
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PREVIOUS EDITIONS MAY BE USED INTERNALLY
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PAGE NO. DD FORM
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FY        MILITARY CONSTRUCTION PROJECT DATA

1391C

4.PROJECT TITLE 5.PROJECT NUMBER

                                                                                     
                                                                                     
                     2008                                                            
    ARMY/BCA                                                        24 JAN 2007      
                                                                                     
                                                                                     
Fort Sam Houston, Texas                                                              
                                                                                     
                                                                                     
Battlefield Health & Trauma Incr 2                                    64187          
                                                                                     
                                                                                     
12.  SUPPLEMENTAL DATA:  (CONTINUED)                                                 _______________________                                                              
     B.  Equipment associated with this project which will be provided from          
  other appropriations:                                                              
                                                           Fiscal Year               
    Equipment                     Procuring                Appropriated   Cost       
    Nomenclature                  Appropriation            Or Requested   ($000)         ____________                  _____________            ____________   ______     
                                                                                     
  Furnishings OPA                   BCA OP                  2008           6,420     
  Info Sys - ISC                    BCA-OP                  2009             166     
                                                                          ______     
                                                             TOTAL         6,586     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
Installation Engineer:  William V. Blount                                            
Phone Number:  210-221-3009                                                          
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10.Description of Proposed Construction

1391

Auth

Approp

                                                                                     
                                                                                     
                  2009                                                               
    ARMY/BCA                                                        24 JAN 2007      
                                                                                     
Aberdeen Proving Ground                                                              
Maryland                                   Non-Medical Chem Bio Fac                  
                                                                                     
                                                                                     
                         610               65150                   27,000            
                                                                                     
                                                                                     
PRIMARY FACILITY                                                          19,885     ________________                                                                     
Joint Administrative Facility   m2 (SF)     10,528 (  113,323)   1,749   (18,416)    
EMCS Connections                LS                 --            --         (113)    
Antiterrorism Measures          LS                 --            --         (480)    
Building Information Systems    LS                 --            --         (876)    
                                                                                     
                                                                                     
SUPPORTING FACILITIES                                                      3,891     _____________________                                                                
Electric Service                LS                 --            --         (410)    
Water, Sewer, Gas               LS                 --            --         (875)    
Paving, Walks, Curbs & Gutters  LS                 --            --         (750)    
Storm Drainage                  LS                 --            --         (280)    
Site Imp(   680) Demo(      )   LS                 --            --         (680)    
Information Systems             LS                 --            --         (716)    
Antiterrorism Measures          LS                 --            --         (180)    
                                                                                     
                                                                                     
ESTIMATED CONTRACT COST                                                   23,776     
CONTINGENCY PERCENT  (5.00%)                                               1,189                                                                            _________     
SUBTOTAL                                                                  24,965     
SUPV, INSP & OVERHEAD  (5.70%)                                             1,423     
DESIGN/BUILD - DESIGN COST                                                   999                                                                            _________     
TOTAL REQUEST                                                             27,387     
TOTAL REQUEST (ROUNDED)                                                   27,000     
INSTALLED EQT-OTHER APPROP                                                (1,455)    
                                                                                     
                            Construct a general administrative, special space,       
storage technical shop facility at Aberdeen Proving Ground, MD, for Chemical         
Biological Defense activities. Primary facility includes building information        
systems, and fire protection and alarm systems. Supporting facilities include        
electrical service; water, sewer, and gas; paving, walks, curbs, and gutters;        
storm drainage; site improvements; and information systems. Antiterrorism            
measures (laminate glass, rated exterior doors, vehicular site restrictive           
features, and setbacks) to be provided. Sustainable design and development           
(SDD) items will be included. Access for individuals with disabilities will be       
provided. Comprehensive interior design services will be provided. Heating and       
air conditioning will be self-contained systems. An Energy Management Control        
System (EMCS) compatible with the central system currently used by APG will be       
provided.                                                                            
________________________________________________________________________________     
11. REQ:         13,919 m2  ADQT:           NONE     SUBSTD:           NONE          ________                                                                             
PROJECT:  Construct a joint administrative facility with general                     ________                                                                             
administrative, special space, conference/meeting/training rooms, storage            
rooms, technical shop and CONEX facility for Chemical Biological Defense             
Activities.                                                                          
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1391C
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                     2009                                                            
    ARMY/BCA                                                        24 JAN 2007      
                                                                                     
                                                                                     
Aberdeen Proving Ground, Maryland                                                    
                                                                                     
                                                                                     
Non-Medical Chem Bio Fac                                              65150          
                                                                                     
REQUIREMENT:   This project is required to relocate the Human Systems Group          ____________                                                                         
Non-Medical Chemical Biological Defense Development and Acquisition activities       
from Brooks City Base, TX; Joint Program Executive Office (JPEO) for Chemical        
Biological Defense activities from Skyline 2 & 6, Falls Church, VA to Aberdeen       
Proving Ground, Maryland so as to support the BRAC 2005 re-stationing actions.       
An economic analysis supports the execution of this project.                         
CURRENT SITUATION:   The Human Systems Group Non-Medical Chemical Biological         __________________                                                                   
Defense Development and Acquisition functions are currently conducted at             
Brooks City Base, TX. Human Systems Group reports current personnel as 22            
Government, 20 Military (19 Officers and 1 Enlisted), and 30 Contractors             
totaling 72 personnel. JPEO functions are currently conducted at leased spaces       
in Skyline 2 & 6, Falls Church, Virginia. JPEO reports 241 total current             
personnel. The Chemical Biological Defense Research component of DTRA (Unknown       
UIC) activities is currently conducted at Fort Belvoir, Virginia. Chemical           
Biological Defense Research component of DTRA reports current personnel as 80        
Government, 3 Military (Officers), and 25 Contractors totaling 108 personnel.        
A review of the existing facilities at Aberdeen Proving Ground, MD indicates         
that there are no buildings of opportunity available to support this mission         
directed by the BRAC 2005 re-stationing initiative.                                  
IMPACT IF NOT PROVIDED:   If this project is not provided, the Human Systems         _______________________                                                              
Group Non-Medical Chemical Biological Defense Development and Acquisition            
activities will not be able to relocate from Brooks City Base, TX; JPEO              
activities will not be able to relocate from leased spaces in Skyline 2 & 6,         
Falls Church, VA; and Chemical Biological Defense Research activities will not       
be able to relocate from Fort Belvoir, VA. Without this project, relocations         
and closures cannot occur within the timeframe mandated by BRAC 2005                 
re-stationing initiatives.                                                           
ADDITIONAL:   In the event that a utility system is privatized (under 10 USC         ___________                                                                          
2688 or other authority) prior to award of this project or during construction       
of this project, MILCON funds appropriated for the MILCON project herein may         
be transferred to the utility privatization contractor involved for the              
utility infrastructure. Title to the utility infrastructure constructed as a         
result of this MILCON project may be transferred to the utility privatization        
contractor notwithstanding any other provision of law. This project has been         
coordinated with the installation physical security plan, and all physical           
security measures are included. All required antiterrorism protection measures       
are included. Alternative methods of meeting this requirement have been              
explored during project development. This project is the only feasible option        
to meet the requirement. The Deputy Assistant Secretary of the Army                  
(Installations and Housing) certifies that this project has been considered          
for joint use potential. The facility will be available for use by other             
components. Sustainable principles will be integrated into the design,               
development, and construction of the project in accordance with Executive            
Order 13123 and other applicable laws and Executive Orders.                          
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                     2009                                                            
    ARMY/BCA                                                        24 JAN 2007      
                                                                                     
                                                                                     
Aberdeen Proving Ground, Maryland                                                    
                                                                                     
                                                                                     
Non-Medical Chem Bio Fac                                              65150          
                                                                                     
12.  SUPPLEMENTAL DATA:                                                              _______________________                                                              
     A.  Estimated Design Data:                                                      
         (1)  Status:                                                                
              (a)  Date Design Started.............................  AUG 2006                                                                            _________        
              (b)  Percent Complete As Of January 2008.............     20.00                                                                            _________        
              (c)  Date 35% Designed...............................  APR 2009                                                                            _________        
              (d)  Date Design Complete............................  AUG 2009                                                                            _________        
              (e)  Parametric Cost Estimating Used to Develop Costs        NO                                                                            _________        
              (f)  Type of Design Contract:  Design-build                            
                                                                                     
         (2)  Basis:                                                                 
              (a)  Standard or Definitive Design:  NO                                
                                                                                     
         (3)  Total Design Cost (c) = (a)+(b) OR (d)+(e):             ($000)         
              (a)  Production of Plans and Specifications..........     1,496                                                                            _________        
              (b)  All Other Design Costs..........................       264                                                                            _________        
              (c)  Total Design Cost...............................     1,760                                                                            _________        
              (d)  Contract........................................     1,408                                                                            _________        
              (e)  In-house........................................       352                                                                            _________        
                                                                                     
         (4)  Construction Contract Award..........................  FEB 2009                                                                            _________        
                                                                                     
         (5)  Construction Start...................................  MAR 2009                                                                            _________        
                                                                                     
         (6)  Construction Completion..............................  SEP 2010                                                                            _________        
                                                                                     
                                                                                     
     B.  Equipment associated with this project which will be provided from          
  other appropriations:                                                              
                                                           Fiscal Year               
    Equipment                     Procuring                Appropriated   Cost       
    Nomenclature                  Appropriation            Or Requested   ($000)         ____________                  _____________            ____________   ______     
                                                                                     
  Auxiliary Generator               BCA-OP                  2009           1,200     
  Info Sys - ISC                    BCA-OP                  2010             255     
                                                                          ______     
                                                             TOTAL         1,455     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
Installation Engineer:  David W. Carter                                              
Phone Number:  410-306-1108                                                          

1113



FY 2008/2009 Budget Estimates
Base Realignment and Closure Account - 2005

Cost and Savings by Fiscal Year
(Dollars in Millions)  

ARMY/Commodity Mgmt Prvtz - Recommendation #175

FY 2006 FY 2007* FY 2008 FY 2009 FY 2010 FY 2011   FY2006-2011
One-Time Implementation Costs:
Military Construction 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Family Housing - Construction 0.000 0.000 0.000 0.000 0.000 0.000 0.000
                       -  Operations 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Environmental 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Operations & Maintenance 0.000 0.000 1.006 0.000 0.000 0.000 1.006
Military Personnel - PCS 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Other 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Homeowners Assistance Program 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Total One-Time Costs 0.000 0.000 1.006 0.000 0.000 0.000 1.006
Estimated Land Revenues 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Budget Request 0.000 0.000 1.006 0.000 0.000 0.000 1.006

One-Time Costs
Funded Outside of the Account:
Military Construction 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Family Housing 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Environmental 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Operations & Maintenance                                 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Other 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Homeowners Assistance Program 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Total One-Time Cost Outside of the Account: 0.000 0.000 0.000 0.000 0.000 0.000 0.000

Grand Total One-Time Implementation Costs 0.000 0.000 1.006 0.000 0.000 0.000 1.006

Recurring Costs: (memo non-add)
Operations & Maintenance 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Military Personnel 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Other 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Total Recurring Costs (memo non-add): 0.000 0.000 0.000 0.000 0.000 0.000 0.000

* Note: The FY 2007 column reflects the FY 2007 President's Budget request.
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FY 2008/2009 Budget Estimates
Base Realignment and Closure Account - 2005

Cost and Savings by Fiscal Year
(Dollars in Millions)  

ARMY/Commodity Mgmt Prvtz - Recommendation #175
FY 2006 FY 2007* FY 2008 FY 2009 FY 2010 FY 2011   FY2006-2011

One-Time Savings:
Military Construction 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Family Housing - Construction 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Military PCS Cost Avoidance 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Other 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Total One-Time Savings 0.000 0.000 0.000 0.000 0.000 0.000 0.000

Recurring Savings:
Civilian Salary: 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Military Personel Entitlements:
   Officer Salary 0.000 0.000 0.000 0.000 0.000 0.000 0.000
   Enlisted Salary 0.000 0.000 0.000 0.000 0.000 0.000 0.000
   Housing Allowance 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Overhead:
   Family Housing Operations 0.000 0.000 0.000 0.000 0.000 0.000 0.000
   Sustainment 0.000 0.000 0.000 0.000 0.000 0.003 0.003
   Recapitalization 0.000 0.000 0.000 0.000 0.000 0.005 0.005
   BOS 0.000 0.000 0.000 0.000 0.000 0.117 0.117
Other:
   Procurement 0.000 0.000 0.000 0.000 0.000 0.000 0.000
   Mission Activity 0.000 0.000 0.000 0.000 0.000 0.000 0.000
   Miscellaneous 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Total Recurring Savings 0.000 0.000 0.000 0.000 0.000 0.125 0.125

Grand Total Savings 0.000 0.000 0.000 0.000 0.000 0.125 0.125

Net Civilian Manpower Position Changes (+/-) 0 0 0 0 0 0 0
Net Military Manpower Position Changes (+/-) 0 0 0 0 0 0 0

Net Implementation Costs
  Less Estimated Land Revenues: 0.000 0.000 1.006 0.000 0.000 -0.125 0.881

* Note: The FY 2007 column reflects the FY 2007 President's Budget request.
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BASE REALIGNMENT AND CLOSURE 
PACKAGE DESCRIPTION 

 
Army/Location/Package:  Army/Michigan, Ohio, Pennsylvania, 
Virginia, /Commodity Management Privatization – Commission 
Recommendation #175 
 
Realignment Package:  
 
   a.  Realign Detroit Arsenal, MI, by relocating the supply 
contracting function for tires to the Inventory Control Point at 
Defense Supply Center Columbus, OH, and disestablishing all other 
supply functions for tires. 
 
   e.  Realign Defense Supply Center Columbus, OH, Tobyhanna Army 
Depot, PA, Defense Distribution Depot Susquehanna, PA, Naval 
Station Norfolk, VA, Marine Corps Air Station Cherry Point, NC, 
Marine Corps Logistics Base, Albany, GA, Robins Air Force Base, 
GA, Anniston Army Depot, AL, Naval Air Station Jacksonville, FL, 
Tinker Air Force Base, OK, Corpus Christi Army Depot, TX, Naval 
Station Bremerton, WA, Naval Station San Diego, CA, Defense 
Distribution Depot Barstow, CA, Defense Distribution Depot San 
Joaquin, CA, and Naval Station Pearl Harbor, HI, by 
disestablishing storage and distribution functions for tires, 
packaged petroleum, oils, and lubricants, and compressed gases at 
each location. 
   
One-Time Implementation Costs:
 
    Military Construction:  None. 
 
    Conjunctively-Funded Construction:  None. 
 
    Family Housing Construction:  None. 
 
    Family Housing Operations:  None. 
 
    Operation and Maintenance:  Cost includes procurement of 
equipment (systems and facilities furniture), transportation of 
things, and communications in support of this recommendation. 
Total One-Time Cost estimate is $1.006 million. The FY 2008 
budget estimate is $1.006 million. 
 
    Military Personnel:  None. 
 
    Other:  None. 
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    Revenues from Land Sales:  None. 
 
Savings: 
 
    Military Construction:  None. 
 
    Family Housing Construction:  None. 
 
    Family Housing Operations:  None. 
 
    Operation and Maintenance:  Facilities sustainment and 
recapitalization, base operations, and civilian salaries. 
 
    Military Personnel:  None. 
 
    Other:  The savings are due to a reduction in procurement, 
mission activities, and other miscellaneous items. 
 
Environmental:  None. 
 



FY 2008/2009 Budget Estimates
Base Realignment and Closure Account - 2005

Cost and Savings by Fiscal Year
(Dollars in Millions)  

ARMY/Depot Lvl Repairables - Recommendation #176

FY 2006 FY 2007* FY 2008 FY 2009 FY 2010 FY 2011   FY2006-2011
One-Time Implementation Costs:
Military Construction 0.000 0.000 0.000 62.300 44.300 0.000 106.600
Family Housing - Construction 0.000 0.000 0.000 0.000 0.000 0.000 0.000
                       -  Operations 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Environmental 0.000 0.000 0.075 0.000 0.000 0.000 0.075
Operations & Maintenance 0.000 0.000 29.578 16.430 0.813 0.626 47.447
Military Personnel - PCS 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Other 0.000 0.000 0.000 0.000 8.700 0.000 8.700
Homeowners Assistance Program 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Total One-Time Costs 0.000 0.000 29.653 78.730 53.813 0.626 162.822
Estimated Land Revenues 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Budget Request 0.000 0.000 29.653 78.730 53.813 0.626 162.822

One-Time Costs
Funded Outside of the Account:
Military Construction 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Family Housing 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Environmental 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Operations & Maintenance                                 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Other 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Homeowners Assistance Program 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Total One-Time Cost Outside of the Account: 0.000 0.000 0.000 0.000 0.000 0.000 0.000

Grand Total One-Time Implementation Costs 0.000 0.000 29.653 78.730 53.813 0.626 162.822

Recurring Costs: (memo non-add)
Operations & Maintenance 0.000 0.000 0.009 1.134 10.560 14.939 26.642
Military Personnel 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Other 0.000 0.000 0.000 0.000 0.000 0.129 0.129
Total Recurring Costs (memo non-add): 0.000 0.000 0.009 1.134 10.560 15.068 26.771

* Note: The FY 2007 column reflects the FY 2007 President's Budget request.
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FY 2008/2009 Budget Estimates
Base Realignment and Closure Account - 2005

Cost and Savings by Fiscal Year
(Dollars in Millions)  

ARMY/Depot Lvl Repairables - Recommendation #176
FY 2006 FY 2007* FY 2008 FY 2009 FY 2010 FY 2011   FY2006-2011

One-Time Savings:
Military Construction 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Family Housing - Construction 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Military PCS Cost Avoidance 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Other 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Total One-Time Savings 0.000 0.000 0.000 0.000 0.000 0.000 0.000

Recurring Savings:
Civilian Salary: 0.000 0.000 0.000 0.138 1.614 4.696 6.448
Military Personel Entitlements:
   Officer Salary 0.000 0.000 0.000 0.000 0.000 0.000 0.000
   Enlisted Salary 0.000 0.000 0.000 0.000 0.000 0.000 0.000
   Housing Allowance 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Overhead:
   Family Housing Operations 0.000 0.000 0.000 0.000 0.000 0.000 0.000
   Sustainment 0.000 0.000 0.000 0.000 0.370 0.378 0.748
   Recapitalization 0.000 0.000 0.000 0.000 0.285 0.290 0.575
   BOS 0.000 0.000 0.037 0.174 0.674 3.485 4.370
Other:
   Procurement 0.000 0.000 31.389 39.628 47.613 56.062 174.692
   Mission Activity 0.000 0.000 0.000 0.000 0.000 0.000 0.000
   Miscellaneous 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Total Recurring Savings 0.000 0.000 31.426 39.940 50.556 64.911 186.833

Grand Total Savings 0.000 0.000 31.426 39.940 50.556 64.911 186.833

Net Civilian Manpower Position Changes (+/-) 0 0 0 (3) (20) (34) (57)
Net Military Manpower Position Changes (+/-) 0 0 0 0 0 0 0

Net Implementation Costs
  Less Estimated Land Revenues: 0.000 0.000 -1.773 38.790 3.257 -64.285 -24.011

* Note: The FY 2007 column reflects the FY 2007 President's Budget request.
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BASE REALIGNMENT AND CLOSURE 
PACKAGE DESCRIPTION 

 
Army/Location/Package:  Army/Massachusetts, Pennsylvania, 
Michigan, Texas, Ohio, Illinois, Arizona, Maryland, Alabama, 
Virginia/Depot Level Reparable Procurement Management 
Consolidation – Commission Recommendation #176 
 
Realignment Package:  

 
   b.  Realign Soldier Systems Center, Natick, MA, by relocating 
the Budget/Funding, Contracting, Cataloging, Requisition 
Processing, Customer Services, Item Management, Stock Control, 
Weapon System Secondary Item Support, Requirements Determination, 
Integrated Materiel Management Technical Support Inventory 
Control Point functions for Consumable Items to Defense Supply 
Center Philadelphia, PA, and reestablishing them as Defense 
Logistics Agency Inventory Control Point functions and by 
disestablishing the procurement management and related support 
functions for Depot Level Reparables and designating them as 
Defense Supply Center Philadelphia, PA, Inventory Control Point 
functions. 
 
   c.  Realign Detroit Arsenal, MI, by relocating the 
Budget/Funding, Contracting, Cataloging, Requisition Processing, 
Customer Services, Item Management, Stock Control, Weapon System 
Secondary Item Support, Requirements Determination, Integrated 
Materiel Management Technical Support Inventory Control Point 
functions for Consumable Items to Defense Supply Center Columbus, 
OH, and reestablishing them as Defense Logistics Agency Inventory 
Control Point functions, and by disestablishing the procurement 
management and related support functions for Depot Level 
Reparables and designating them as Defense Supply Center 
Columbus, OH, Inventory Control Point functions. 
 
   d.  Realign Rock Island Arsenal, IL, as follows: relocate the 
Budget/Funding, Contracting, Cataloging, Requisition 
Processing, Customer Services, Item Management, Stock Control, 
Weapon System Secondary Item Support, Requirements Determination, 
Integrated Materiel Management Technical Support Inventory 
Control Point functions for Consumable Items to Defense Supply 
Center Columbus, OH, and reestablish them as Defense Logistics 
Agency Inventory Control Point functions; relocate the 
procurement management and related support functions for Depot 
Level Reparables to Detroit Arsenal, MI, and designate them as 
Defense Supply Center Columbus, OH, Inventory Control Point 
functions; and relocate the remaining integrated materiel 
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BASE REALIGNMENT AND CLOSURE 
PACKAGE DESCRIPTION 

(Continued) 
 
 

 
management, user, and related support functions to Detroit 
Arsenal, MI. 
 
   e.  Realign Ft. Huachuca, AZ, as follows: relocate the 
Budget/Funding, Contracting, Cataloging, Requisition Processing, 
Customer Services, Item Management, Stock Control, Weapon System 
Secondary Item Support, Requirements Determination, Integrated 
Materiel Management Technical Support Inventory Control Point 
functions for Consumable Items to Defense Supply Center Columbus, 
OH, and designate them as Defense Logistics Agency 
Inventory Control Point functions; relocate the procurement 
management and related support functions for Depot 
Level Reparables to Aberdeen Proving Ground, MD, and designate 
them as Defense Supply Center Columbus, OH, Inventory Control 
Point functions; and relocate the remaining integrated materiel 
management, user, and related support functions to Aberdeen 
Proving Ground, MD. 
 
   i.  Realign Redstone Arsenal, AL, as follows: relocate the 
Budget/Funding, Contracting, Cataloging, Requisition 
Processing, Customer Services, Item Management, Stock Control, 
Weapon System Secondary Item Support, Requirements Determination, 
Integrated Materiel Management Technical Support Inventory 
Control Point functions for Aviation Consumable Items to Defense 
Supply Center Richmond, VA, and reestablish them as Defense 
Logistics Agency Aviation Inventory Control Point functions; 
disestablish the procurement management and related support 
functions for Aviation Depot Level Reparables and designate them 
as Defense Supply Center Richmond, VA, Aviation Inventory Control 
Point functions; relocate the Budget/Funding, Contracting, 
Cataloging, Requisition Processing, Customer Services, Item 
Management, Stock Control, Weapon System Secondary Item Support, 
Requirements Determination, Integrated Materiel Management 
Technical Support Inventory Control Point functions for Missile 
Consumable Items to Defense Supply Center Columbus, OH; 
reestablish them as Defense Logistics Agency Missile Inventory 
Control Point functions; disestablish the procurement management 
and related support functions for Missile Depot Level Reparables 
and designate them as Defense Supply Center Columbus, OH, Missile 
Inventory Control Point functions; and realign a portion of the 
remaining integrated materiel management, user, and related 
support functions necessary to oversee the Inventory Control 
Point activities at Aberdeen Proving Ground, MD, Detroit Arsenal, 
MI, Soldier System Center, Natick, MA, and Redstone Arsenal, AL, 
to Headquarters Army Materiel Command (AMC). 
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   k.  Realign Fort Belvoir, VA, by assigning the oversight of 
Budget/Funding, Contracting, Cataloging, Requisition Processing, 
Customer Services, Item Management, Stock Control, Weapon System 
Secondary Item Support, Requirements Determination, Integrated 
Materiel Management Technical Support Inventory Control Point 
functions for Consumable Items and the oversight of procurement 
management and related support functions for Depot Level 
Reparables to the Defense Logistics Agency, Fort Belvoir, VA. 

 
One-Time Implementation Costs:
 
    Military Construction: There is no Military Construction 
requirement for FY 2008.  
  

Location Project Title FY PN Amount 
($M)

Detroit 
Arsenal 

Administrative Office 
Buildings Phase 1 2009 64232 $56.000

Detroit 
Arsenal 

Weapons Maintenance and 
Operations Fac 

 
2009 64289 $6.300

    
Subtotal for FY 2009   $62.300
    
Detroit 
Arsenal 

Administrative Office 
Buildings Ph 2 2010 64233 $38.000

Detroit 
Arsenal 

Weapons Systems Support 
and Training 

 
2010 65419 $6.300

    
Subtotal for FY 2010   $44.300
    
TOTAL PROGRAM FOR FY 2006 – 2011   $106.600
 
                                     
    Conjunctively-Funded Construction:  None. 
 
    Family Housing Construction:  None. 
 
    Family Housing Operations:  None. 
 
    Operation and Maintenance:  Cost includes civilian severance 
pays, civilian PCS, procurement of equipment (systems and 
facilities furniture), transportation of things, and 
communications in support of this recommendation. Total One-Time 
Cost estimate is $47.447 million. The FY 2008 budget estimate is 
$29.578 million. 
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    Military Personnel:  None. 
 
    Other: Cost includes IT installation (communications, 
automation and information management systems equipment) in 
support construction projects.  Total One-Time Cost estimate is 
$8.700 million. There is no FY 2008 Other requirement. 
 
    Revenues from Land Sales:  None. 
 
Savings: 
 
    Military Construction:  None. 
 
    Family Housing Construction:  None. 
 
    Family Housing Operations:  None.  
 
    Operation and Maintenance:  Facilities sustainment and 
recapitalization, base operations, and civilian salaries. 
 
    Military Personnel:  None. 
 
    Other:  The savings are due to a reduction in procurement, 
mission activities, and other miscellaneous items. 
 
Environmental:   
 

• Detroit Arsenal- FY 2008: $.075 million; Environmental 
Assessment. 

 



1.COMPONENT 2.DATE

3.INSTALLATION AND LOCATION

PREVIOUS EDITIONS MAY BE USED INTERNALLY
UNTIL EXHAUSTED

PAGE NO. 165DD FORM
1 DEC 76

FY           MILITARY CONSTRUCTION PROJECT DATA

4.PROJECT TITLE

5.PROGRAM ELEMENT 6.CATEGORY CODE 7.PROJECT NUMBER 8.PROJECT COST ($000)

9.COST ESTIMATES

ITEM UM (M/E) QUANTITY UNIT COST COST ($000)

10.Description of Proposed Construction

1391

Auth

Approp

                                                                                     
                                                                                     
                  2009                                                               
    ARMY/BCA                                                        24 JAN 2007      
                                                                                     
Detroit Arsenal                            Administrative Office Buildings Incr      
Michigan                                   1                                         
                                                                                     
                                                                                     
                         610               64232                   56,000            
                                                                                     
                                                                                     
PRIMARY FACILITY                                                          73,917     ________________                                                                     
Administrative Facility         m2 (SF)     21,431 (  230,686)   2,015   (43,184)    
Elevated Walkway                m  (LF)      28.96 (       95)  13,825      (400)    
Parking Structure (Non-Org)     m2 (SF)     59,922 (  645,000)  441.16   (26,436)    
IDS Installation                LS                 --            --          (71)    
EMCS Connection                 LS                 --            --         (125)    
  Total from Continuation page                                            (3,701)    
SUPPORTING FACILITIES                                                      7,962     _____________________                                                                
Electric Service                LS                 --            --       (3,869)    
Water, Sewer, Gas               LS                 --            --         (620)    
Steam And/Or Chilled Water Dist LS                 --            --         (402)    
Paving, Walks, Curbs & Gutters  LS                 --            --       (1,430)    
Storm Drainage                  LS                 --            --         (624)    
Site Imp(   541) Demo(      )   LS                 --            --         (541)    
Information Systems             LS                 --            --         (327)    
Antiterrorism Measures          LS                 --            --         (149)    
                                                                                     
ESTIMATED CONTRACT COST                                                   81,879     
CONTINGENCY PERCENT  (5.00%)                                               4,094                                                                            _________     
SUBTOTAL                                                                  85,973     
SUPV, INSP & OVERHEAD  (5.70%)                                             4,900     
DESIGN/BUILD - DESIGN COST                                                 3,439                                                                            _________     
TOTAL REQUEST                                                             94,312     
TOTAL REQUEST (ROUNDED)                                                   94,000     
INSTALLED EQT-OTHER APPROP                                                (2,464)    
                                                                                     
                            This is an incrementally funded project. The full        
authorization amount of $94M is being requested in FY 2009 with the first            
funding increment of $56M. The second funding increment of $38M will be              
requested in FY2010 (PN 64233). Construct an administrative office facility          
and parking structure. Project includes the administrative facility, parking         
structure and climate-controlled elevated walkway connection to existing             
administrative facility. Project will include the installation of Intrusion          
Detection System (IDS), Building Information Systems, mass notification system       
and connection to installation central systems. Project will provide for the         
connection of Energy Monitoring and Control System (EMCS) and fire/smoke             
detection/enunciation and suppression systems to installation central systems.       
Supporting facilities include electricity, water, sanitary sewer service;            
natural gas connection; paving, walks, curbs and gutters; stormwater                 
management structures; landscaping, site work and utility relocations.               
Anti-terrorism (AT) measures will be provided to meet DoD minimum standards.         
Heating and air conditioning will be provided by self-contained units.               
Comprehensive building and furnishings related interior design services are          
required. Access for individuals with disabilities will be provided. Air             
Conditioning (Estimated 2,409 kWr/685 Tons).                                         
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FY        MILITARY CONSTRUCTION PROJECT DATA

1391C

4.PROJECT TITLE 5.PROJECT NUMBER

                                                                                     
                                                                                     
                     2009                                                            
    ARMY/BCA                                                        24 JAN 2007      
                                                                                     
                                                                                     
Detroit Arsenal, Michigan                                                            
                                                                                     
                                                                                     
Administrative Office Buildings Incr 1                                64232          
                                                                                     
 9.  COST ESTIMATES (CONTINUED)                                                       ______________________________                                                      
                                                                Unit      Cost       
     Item                       UM (M/E)      QUANTITY          COST     ($000)      
                                                                                     
PRIMARY FACILITY (CONTINUED)                                                         ____________________________                                                         
Antiterrorism Measures          LS                 --            --       (1,473)    
Building Information Systems    LS                 --            --       (2,228)                                                                           _________     
                                                                Total      3,701     
                                                                                     
________________________________________________________________________________     
11. REQ:         21,431 m2  ADQT:           NONE     SUBSTD:           NONE          ________                                                                             
PROJECT:  Construct an Administrative Office Building and Parking Structure.         ________                                                                             
(Current Mission)                                                                    
REQUIREMENT:   This project is required to provide an administrative building        ____________                                                                         
to support approximately 1100 office personnel transferring from Rock Island         
Arsenal, IL; Redstone Arsenal, AL; Marine Corps at Woodbridge, VA; and US Army       
Garrison Michigan at Selfridge, MI to Detroit Arsenal as a result of Base            
Realignment and Closure (BRAC) 2005 actions.                                         
CURRENT SITUATION:   Detroit Arsenal does not have any adequate permanent            __________________                                                                   
facilities available to accommodate the influx of approximately 1100                 
personnel.                                                                           
IMPACT IF NOT PROVIDED:   If this project is not provided, the BRAC 2005             _______________________                                                              
transferring organizations will not have adequate permanent facilities to            
accommodate their mission requirements at the Detroit Arsenal.                       
ADDITIONAL:   This project has been coordinated with the installation physical       ___________                                                                          
security plan, and all physical security measures are included. All required         
antiterrorism protection measures are included. Alternative methods of meeting       
this requirement have been explored during project development. This project         
is the only feasible option to meet the requirement. The Deputy Assistant            
Secretary of the Army (Installations and Housing) certifies that this project        
has been considered for joint use potential. The facility will be available          
for use by other components. Sustainable principles will be integrated into          
the design, development, and construction of the project in accordance with          
Executive Order 13123 and other applicable laws and Executive Orders.                
                                                                                     
12.  SUPPLEMENTAL DATA:                                                              _______________________                                                              
     A.  Estimated Design Data:                                                      
         (1)  Status:                                                                
              (a)  Date Design Started.............................  JUL 2007                                                                            _________        
              (b)  Percent Complete As Of January 2008.............     20.00                                                                            _________        
              (c)  Date 35% Designed...............................  APR 2009                                                                            _________        
              (d)  Date Design Complete............................  AUG 2009                                                                            _________        
              (e)  Parametric Cost Estimating Used to Develop Costs        NO                                                                            _________        
              (f)  Type of Design Contract:  Design-build                            
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FY        MILITARY CONSTRUCTION PROJECT DATA

1391C

4.PROJECT TITLE 5.PROJECT NUMBER

                                                                                     
                                                                                     
                     2009                                                            
    ARMY/BCA                                                        24 JAN 2007      
                                                                                     
                                                                                     
Detroit Arsenal, Michigan                                                            
                                                                                     
                                                                                     
Administrative Office Buildings Incr 1                                64232          
                                                                                     
12.  SUPPLEMENTAL DATA: (Continued)                                                  _______________________                                                              
     A.  Estimated Design Data: (Continued)                                          
         (2)  Basis:                                                                 
              (a)  Standard or Definitive Design:  NO                                
                                                                                     
         (3)  Total Design Cost (c) = (a)+(b) OR (d)+(e):             ($000)         
              (a)  Production of Plans and Specifications..........     3,596                                                                            _________        
              (b)  All Other Design Costs..........................       634                                                                            _________        
              (c)  Total Design Cost...............................     4,230                                                                            _________        
              (d)  Contract........................................     3,384                                                                            _________        
              (e)  In-house........................................       846                                                                            _________        
                                                                                     
         (4)  Construction Contract Award..........................  JAN 2009                                                                            _________        
                                                                                     
         (5)  Construction Start...................................  MAY 2009                                                                            _________        
                                                                                     
         (6)  Construction Completion..............................  FEB 2011                                                                            _________        
                                                                                     
                                                                                     
     B.  Equipment associated with this project which will be provided from          
  other appropriations:                                                              
                                                           Fiscal Year               
    Equipment                     Procuring                Appropriated   Cost       
    Nomenclature                  Appropriation            Or Requested   ($000)         ____________                  _____________            ____________   ______     
                                                                                     
  Fire Pump on Skid                 BCA-OP                  2010              25     
  Info Sys - ISC                    BCA-OP                  2010           2,439     
                                                                          ______     
                                                             TOTAL         2,464     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
Installation Engineer:  Robert Riparip                                               
Phone Number:  586-574-6308                                                          
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FY           MILITARY CONSTRUCTION PROJECT DATA

4.PROJECT TITLE

5.PROGRAM ELEMENT 6.CATEGORY CODE 7.PROJECT NUMBER 8.PROJECT COST ($000)

9.COST ESTIMATES

ITEM UM (M/E) QUANTITY UNITCOST COST ($000)

10.Description of Proposed Construction

1391

Auth

Approp

                                                                                     
                                                                                     
                  2009                                                               
    ARMY/BCA                                                        24 JAN 2007      
                                                                                     
Detroit Arsenal                            Weapons Maintenance and Operations        
Michigan                                   Fac                                       
                                                                                     
                                                                                     
                         215               64289                    6,300            
                                                                                     
                                                                                     
PRIMARY FACILITY                                                           4,717     ________________                                                                     
Rehab Veh. Maint. Instruc. Bldg m2 (SF)      4,074 (   43,851)  985.24    (4,014)    
Hardstand                       m2 (SY)      1,998 (    2,390)   92.50      (185)    
Temp. Mobile Office Trailers    m2 (SF)     314.01 (    3,380)  441.32      (139)    
IDS Installation                LS                 --            --           (5)    
EMCS Connection                 LS                 --            --          (35)    
  Total from Continuation page                                              (339)    
SUPPORTING FACILITIES                                                        977     _____________________                                                                
Electric Service                LS                 --            --          (74)    
Paving, Walks, Curbs & Gutters  LS                 --            --         (123)    
Storm Drainage                  LS                 --            --         (578)    
Site Imp(   119) Demo(      )   LS                 --            --         (119)    
Information Systems             LS                 --            --          (29)    
Antiterrorism Measures          LS                 --            --          (54)    
                                                                                     
                                                                                     
                                                                                     
ESTIMATED CONTRACT COST                                                    5,694     
CONTINGENCY PERCENT  (5.00%)                                                 285                                                                            _________     
SUBTOTAL                                                                   5,979     
SUPV, INSP & OVERHEAD  (5.70%)                                               341                                                                            _________     
TOTAL REQUEST                                                              6,320     
TOTAL REQUEST (ROUNDED)                                                    6,300     
INSTALLED EQT-OTHER APPROP                                                  (151)    
                                                                                     
                                                                                     
                            Renovate and re-construct the existing building          
219 to accommodate the new Weapons maintenance and operations (MOP) training         
mission and consolidate it with the present mission of the Integrated                
Logistics Support Center (ILSC) for Material Fielding Training to share the          
same building and provide a consolidated soldier training facility for the           
tanks and tank weapons. The renovated facility will include a two story              
construction for solider training rooms and related functions, high bay shop         
area and other mission facilities. Install an intrusion detection system (IDS)       
for weapons vault (arms room). Provide interior fire alarm and suppression           
system, communications/building information systems, and connection with the         
installation energy monitoring and control system (EMCS). Supporting                 
facilities include electricity, water and sewer service; steam, fire                 
protection; paving, parking, sidewalks, curbs and gutters; storm drainage;           
information systems; landscaping and site improvements. Minimum Department of        
Defense (DoD) antiterrorism (AT) measures will be provided. Heating and air          
conditioning will be provided by self-contained units. Comprehensive building        
and furnishings related interior design services are required. Access for            
individuals with disabilities will be provided. Air Conditioning (Estimated 60       
Tons).                                                                               

1127



1.COMPONENT 2.DATE

3.INSTALLATION AND LOCATION

PREVIOUS EDITIONS MAY BE USED INTERNALLY
UNTIL EXHAUSTED

PAGE NO. 169DD FORM
1 DEC 76

FY        MILITARY CONSTRUCTION PROJECT DATA

1391C
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                     2009                                                            
    ARMY/BCA                                                        24 JAN 2007      
                                                                                     
                                                                                     
Detroit Arsenal, Michigan                                                            
                                                                                     
                                                                                     
Weapons Maintenance and Operations Fac                                64289          
                                                                                     
 9.  COST ESTIMATES (CONTINUED)                                                       ______________________________                                                      
                                                                Unit      Cost       
     Item                       UM (M/E)      QUANTITY          COST     ($000)      
                                                                                     
PRIMARY FACILITY (CONTINUED)                                                         ____________________________                                                         
Antiterrorism Measures          LS                 --            --         (289)    
Building Information Systems    LS                 --            --          (50)                                                                           _________     
                                                                Total        339     
                                                                                     
________________________________________________________________________________     
11. REQ:          4,074 m2  ADQT:           NONE     SUBSTD:          4,074 m2       ________                                                                             
PROJECT:  Renovate a Weapons Maintenance and Operations Center and construct         ________                                                                             
associated hardstand. (Current Mission)                                              
REQUIREMENT:   This project is required to provide facilities to accommodate         ____________                                                                         
and support the unique and specialized mission of the armaments MOP shop             
relocating under provisions of the Base Realignment and Closure (BRAC) 2005          
Recommendation. Project scope and sizing is based on size, quantities and            
special requirements associated with equipment items to be relocated. The            
shared use of the existing building with the present Material Fielding and           
Training Directorate will require gutting the inside of the building and             
constructing common two story facilities to meet both missions.                      
CURRENT SITUATION:   Maintenance operations and procedures functions                 __________________                                                                   
supporting all conventional armaments and weapons are currently performed at         
Rock Island Arsenal, Illinois. Under provisions of the BRAC 2005                     
Recommendations, this mission is to relocate to the Detroit Arsenal (DTA),           
Michigan. DTA currently has a shortage of the specialized maintenance-oriented       
spaces associated with this function. There is a similar facility (B 219)            
which could be modified to assimilate this mission.                                  
IMPACT IF NOT PROVIDED:   If this project is not provided, the lack of               _______________________                                                              
appropriate facilities with necessary supporting equipment and special purpose       
spaces will complicate and significantly delay Weapons maintenance and               
operations. This will adversely impact efforts to quickly troubleshoot,              
develop and implement modifications in response to user problems, and to             
provide responsive life-cycle engineering and support efforts to maintain and        
operate the weapons systems at the leading edge of armament technologies.            
Training for Soldiers on Weapon systems maintenance and operation and fielding       
of weapons systems will not be conducted nor provided                                
ADDITIONAL:   This project has been coordinated with the installation physical       ___________                                                                          
security plan, and all physical security measures are included. All required         
antiterrorism protection measures are included. Alternative methods of meeting       
this requirement have been explored during project development. This project         
is the only feasible option to meet the requirement. The Deputy Assistant            
Secretary of the Army (Installations and Housing) certifies that this project        
has been considered for joint use potential. The facility will be available          
for use by other components. Sustainable principles will be integrated into          
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                     2009                                                            
    ARMY/BCA                                                        24 JAN 2007      
                                                                                     
                                                                                     
Detroit Arsenal, Michigan                                                            
                                                                                     
                                                                                     
Weapons Maintenance and Operations Fac                                64289          
                                                                                     
ADDITIONAL:    (CONTINUED)                                                           __________________________                                                           
the design, development, and construction of the project in accordance with          
Executive Order 13123 and other applicable laws and Executive Orders.                
                                                                                     
12.  SUPPLEMENTAL DATA:                                                              _______________________                                                              
     A.  Estimated Design Data:                                                      
         (1)  Status:                                                                
              (a)  Date Design Started.............................  AUG 2006                                                                            _________        
              (b)  Percent Complete As Of January 2008.............     20.00                                                                            _________        
              (c)  Date 35% Designed...............................  JUN 2008                                                                            _________        
              (d)  Date Design Complete............................  DEC 2008                                                                            _________        
              (e)  Parametric Cost Estimating Used to Develop Costs        NO                                                                            _________        
              (f)  Type of Design Contract:  Design-bid-build                        
                                                                                     
         (2)  Basis:                                                                 
              (a)  Standard or Definitive Design:  NO                                
                                                                                     
         (3)  Total Design Cost (c) = (a)+(b) OR (d)+(e):             ($000)         
              (a)  Production of Plans and Specifications..........       241                                                                            _________        
              (b)  All Other Design Costs..........................        43                                                                            _________        
              (c)  Total Design Cost...............................       284                                                                            _________        
              (d)  Contract........................................       227                                                                            _________        
              (e)  In-house........................................        57                                                                            _________        
                                                                                     
         (4)  Construction Contract Award..........................  FEB 2009                                                                            _________        
                                                                                     
         (5)  Construction Start...................................  MAR 2009                                                                            _________        
                                                                                     
         (6)  Construction Completion..............................  OCT 2010                                                                            _________        
                                                                                     
                                                                                     
     B.  Equipment associated with this project which will be provided from          
  other appropriations:                                                              
                                                           Fiscal Year               
    Equipment                     Procuring                Appropriated   Cost       
    Nomenclature                  Appropriation            Or Requested   ($000)         ____________                  _____________            ____________   ______     
                                                                                     
  Wired Workstation                 BCA-OP                  2010             144     
  Info Sys - ISC                    BCA-OP                  2010               7     
                                                                          ______     
                                                             TOTAL           151     
                                                                                     
                                                                                     
                                                                                     
Installation Engineer:  Robert Riparip                                               
Phone Number:  586-574-6308                                                          
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FY 2008/2009 Budget Estimates
Base Realignment and Closure Account - 2005

Cost and Savings by Fiscal Year
(Dollars in Millions)  

ARMY/Sup-Stor- Dist Mgmt Reconfig - Recommendation #177

FY 2006 FY 2007* FY 2008 FY 2009 FY 2010 FY 2011   FY2006-2011
One-Time Implementation Costs:
Military Construction 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Family Housing - Construction 0.000 0.000 0.000 0.000 0.000 0.000 0.000
                       -  Operations 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Environmental 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Operations & Maintenance 0.000 0.000 0.000 0.000 0.000 66.700 66.700
Military Personnel - PCS 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Other 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Homeowners Assistance Program 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Total One-Time Costs 0.000 0.000 0.000 0.000 0.000 66.700 66.700
Estimated Land Revenues 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Budget Request 0.000 0.000 0.000 0.000 0.000 66.700 66.700

One-Time Costs
Funded Outside of the Account:
Military Construction 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Family Housing 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Environmental 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Operations & Maintenance                                 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Other 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Homeowners Assistance Program 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Total One-Time Cost Outside of the Account: 0.000 0.000 0.000 0.000 0.000 0.000 0.000

Grand Total One-Time Implementation Costs 0.000 0.000 0.000 0.000 0.000 66.700 66.700

Recurring Costs: (memo non-add)
Operations & Maintenance 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Military Personnel 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Other 0.000 0.000 0.000 0.000 1.505 1.537 3.042
Total Recurring Costs (memo non-add): 0.000 0.000 0.000 0.000 1.505 1.537 3.042

* Note: The FY 2007 column reflects the FY 2007 President's Budget request.
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FY 2008/2009 Budget Estimates
Base Realignment and Closure Account - 2005

Cost and Savings by Fiscal Year
(Dollars in Millions)  

ARMY/Sup-Stor- Dist Mgmt Reconfig - Recommendation #177
FY 2006 FY 2007* FY 2008 FY 2009 FY 2010 FY 2011   FY2006-2011

One-Time Savings:
Military Construction 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Family Housing - Construction 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Military PCS Cost Avoidance 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Other 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Total One-Time Savings 0.000 0.000 0.000 0.000 0.000 0.000 0.000

Recurring Savings:
Civilian Salary: 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Military Personel Entitlements:
   Officer Salary 0.000 0.000 0.000 0.000 0.000 0.000 0.000
   Enlisted Salary 0.000 0.000 0.000 0.000 0.000 0.000 0.000
   Housing Allowance 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Overhead:
   Family Housing Operations 0.000 0.000 0.000 0.000 0.000 0.000 0.000
   Sustainment 0.000 0.000 0.000 0.000 5.367 5.380 10.747
   Recapitalization 0.000 0.000 0.000 0.000 7.278 7.430 14.708
   BOS 0.000 0.000 0.000 0.000 0.428 0.437 0.865
Other:
   Procurement 0.000 0.000 0.000 0.000 0.000 0.000 0.000
   Mission Activity 0.000 0.000 0.000 0.000 0.000 0.000 0.000
   Miscellaneous 0.000 0.000 0.000 0.000 1.946 1.986 3.932
Total Recurring Savings 0.000 0.000 0.000 0.000 15.019 15.233 30.252

Grand Total Savings 0.000 0.000 0.000 0.000 15.019 15.233 30.252

Net Civilian Manpower Position Changes (+/-) 0 0 0 0 0 0 0
Net Military Manpower Position Changes (+/-) 0 0 0 0 0 0 0

Net Implementation Costs
  Less Estimated Land Revenues: 0.000 0.000 0.000 0.000 -15.019 51.467 36.448

* Note: The FY 2007 column reflects the FY 2007 President's Budget request.
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BASE REALIGNMENT AND CLOSURE 
PACKAGE DESCRIPTION 

 
 
Army/Location/Package:  Army/Ohio, Pennsylvania, Virginia, North 
Carolina, Georgia, Florida, Alabama, Texas, Oklahoma, Utah, 
Washington, California/Supply, Storage, and Distribution 
Management Reconfiguration - Commission Recommendation #177 
 
Realignment Package:  
 

  a.  Realign Defense Supply Center Columbus, OH, by 
disestablishing the Defense Distribution Depot Columbus, OH. 
Relocate the storage and distribution functions and associated 
inventories to the Defense Distribution Depot Susquehanna, PA, 
hereby designated the Susquehanna Strategic Distribution 
Platform. 
 
     b. Realign Tobyhanna Army Depot, PA, by consolidating the 
supply, storage, and distribution functions and associated 
inventories of the Defense Distribution Depot Tobyhanna, PA, with 
all other supply, storage, and distribution functions and 
inventories that exist at Tobyhanna Army Depot to support depot 
operations, maintenance, and production. Retain the minimum 
necessary supply, storage, and distribution functions and 
inventories required to support Tobyhanna Army Depot, and to 
serve as a wholesale Forward Distribution Point. Relocate all 
other wholesale storage and distribution functions and associated 
nventories to the Susquehanna Strategic Distribution Platform. i
 
     c. Realign Naval Station Norfolk, VA, by consolidating the 
supply, storage, and distribution functions and associated 
inventories of the Defense Distribution Depot Norfolk, VA, with 
all other supply, storage, and distribution functions and 
inventories that exist at Norfolk Naval Base and at Norfolk Naval 
Shipyard to support shipyard operations, maintenance, and 
production. Retain the minimum necessary supply, storage, and 
distribution functions and inventories required to support 
Norfolk Naval Shipyard operations, maintenance and production, 
and to serve as a wholesale Forward Distribution Point. Relocate 
all other wholesale storage and distribution functions and 
associated inventories to the Susquehanna Strategic Distribution 
Platform.  
 
     d. Realign Defense Supply Center Richmond, VA, by relocating 
the storage and distribution functions and associated inventories 
of the Defense Distribution Depot Richmond, VA, to the 
Susquehanna Strategic Distribution Platform. Retain the minimum 
necessary storage and distribution functions and associated 
inventories at Defense Distribution Depot Richmond, VA, to serve 
as a wholesale Forward Distribution Point. 

Exhibit BC-03 
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     e. Realign Marine Corps Air Station, Cherry Point, NC by 
consolidating the supply, storage, and distribution functions 
and associated inventories of the Defense Distribution Depot, 
Cherry Point, NC, with all other supply, storage, and 
distribution functions and inventories that exist at Naval 
Aviation Depot Cherry Point, NC, to support depot operations, 
maintenance and production. Retain the minimum necessary supply, 
storage, and distribution functions and inventories required to 
support Naval Air Depot Cherry Point, and to serve as a wholesale 
Forward Distribution Point. Relocate all other wholesale storage 
and distribution functions and associated inventories to the 
Defense Distribution Depot Warner Robins, GA, hereby designated 
the Warner Robins Strategic Distribution Platform. 
 
     f. Realign Robins Air Force Base, GA, by consolidating the 
supply, storage, and distribution functions and associated 
inventories supporting depot operations, maintenance, and 
production at the Warner Robins Air Logistics Center with 
the supply, storage, and distribution functions at the Warner 
Robins Strategic Distribution Platform. 
 
     g. Realign Marine Corps Logistics Base, Albany, GA, by 
consolidating the supply, storage, and distribution functions and 
associated inventories of the Defense Distribution Depot Albany, 
GA, with all other supply, storage, and distribution functions 
and inventories that exist at the Maintenance Center Albany, GA, 
to support depot operations, maintenance, and production. Retain 
the minimum necessary supply, storage, and distribution functions 
and inventories required to support the Maintenance Center 
Albany, GA, and to serve as a wholesale Forward Distribution 
Point. Relocate all other wholesale storage and distribution 
functions and associated inventories to the Warner Robins 
Strategic Distribution Platform. 
 
     h. Realign Naval Air Station Jacksonville, FL, by 
consolidating the supply, storage, and distribution functions and 
associated inventories of the Defense Distribution Depot, 
Jacksonville, FL, with all other supply, storage, and 
distribution functions and inventories that exist at the Naval 
Aviation Depot, Jacksonville, FL, to support depot operations, 
maintenance, and production. Retain the minimum necessary supply, 
storage, and distribution functions and inventories required to 
support the Naval Aviation Depot, Jacksonville, FL, and to serve 
as a wholesale Forward Distribution Point. Relocate all other 
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wholesale storage and distribution functions and associated 
inventories to the Warner Robins Strategic Distribution Platform. 
 
     i. Realign Anniston Army Depot, AL, by consolidating the 
supply, storage, and distribution functions and associated 
inventories of the Defense Distribution Depot Anniston, AL, with 
all other supply, storage, and distribution functions and 
inventories that exist at Anniston Army Depot, AL, to support 
depot operations, maintenance, and production. Retain the minimum 
necessary supply, storage, and distribution functions and 
inventories required to support Anniston Army Depot, AL, and to 
serve as a wholesale Forward Distribution Point. Relocate all 
other wholesale storage and distribution functions and associated 
inventories to the Warner Robins Strategic Distribution Platform. 
 
     j. Realign Corpus Christi Army Depot, TX, by consolidating 
the supply, storage, and distribution functions and associated 
inventories of the Defense Distribution Depot, Corpus Christi, 
TX, with all other supply, storage, and distribution functions 
and inventories that exist at Corpus Christi Army Depot, TX, to 
support depot operations, maintenance, and production. Retain the 
minimum necessary supply, storage, and distribution functions and 
inventories required to support Corpus Christi Army Depot, TX, 
and to serve as a wholesale Forward Distribution Point. Relocate 
all other wholesale storage and distribution functions and 
associated inventories to the Defense Distribution Depot Oklahoma 
City, hereby designated the Oklahoma City Strategic Distribution 
Platform. 
 
     k. Realign Tinker AFB, OK, by consolidating the supply, 
storage, and distribution functions and associated inventories 
supporting depot operations, maintenance, and production at the 
Air Logistics Center, Oklahoma City, OK, with the supply, 
storage, and distribution functions and inventories at the 
Oklahoma City Strategic Distribution Platform.  
 
     l. Realign Hill AFB, UT, by consolidating the supply, 
storage, and distribution functions and associated inventories of 
the Defense Distribution Depot, Hill, UT, with all other supply, 
storage, and distribution functions and inventories that 
exist at the Ogden Air Logistics Center, UT, to support depot 
operations, maintenance, and production. Retain the necessary 
supply, storage, and distribution functions and inventories 
required to support the Ogden Air Logistics Center, UT, and to 
serve as a wholesale Forward Distribution Point. Relocate all 
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other wholesale storage and distribution functions and associated 
inventories to the Defense Distribution Depot, San Joaquin, CA, 
hereby designated the San Joaquin Strategic Distribution 
Platform. 
 
     m. Realign Naval Station Bremerton, WA, by consolidating the 
supply, storage, and distribution functions and associated 
inventories of the Defense Distribution Depot, Puget Sound, WA, 
with all other supply, storage and distribution functions and 
inventories that exist at Puget Sound Naval Shipyard, WA, to 
support shipyard operations, maintenance, and production. Retain 
the minimum necessary supply, storage, and distribution functions 
and inventories required to support Puget Sound Naval Shipyard, 
WA, and to serve as a wholesale Forward Distribution Point. 
Relocate all other wholesale storage and distribution functions 
and associated inventories to the San Joaquin Strategic 
Distribution Platform. 
 
     n. Realign Naval Station, San Diego, CA, by consolidating 
the supply, storage, and distribution functions and associated 
inventories of the Defense Distribution Depot, San Diego, CA, 
with all other supply, storage and distribution functions 
and inventories that exist at Naval Aviation Depot, North Island, 
CA, to support depot operations, maintenance, and production. 
Retain the minimum necessary supply, storage, and distribution 
functions and inventories required to support Naval Aviation 
Depot, North Island, CA, and to serve as a wholesale Forward 
Distribution Point. Relocate all other wholesale storage and 
distribution functions and associated inventories to the San 
Joaquin Strategic Distribution Platform. 
 
    o. Realign Marine Corps Logistics Base, Barstow, CA, by 
consolidating the supply, storage, and distribution functions 
and associated inventories of the Defense Distribution Depot 
Barstow CA, with all other supply, storage, and distribution 
functions and inventories that exist at the Maintenance Center 
Barstow, CA, to support depot operations, maintenance, and 
production. Retain the minimum necessary supply, storage, and 
distribution functions and inventories at Defense Distribution 
Depot Barstow, CA, that are required to support the Maintenance 
Center Barstow, CA, and to serve as a wholesale Forward 
Distribution Point. Relocate all other wholesale storage and 
distribution functions and associated inventories to the San 
Joaquin Strategic Distribution Platform. 
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One-Time Implementation Costs:
 
 Military Construction:  None.    
                  
    Conjunctively-Funded Construction:  None. 
 
    Family Housing Construction:  None 
 
    Family Housing Operations:  None. 
 
    Operation and Maintenance:  Cost includes civilian severance 
pay, civilian PCS, procurement of equipment (systems and 
facilities furniture), disposal and redistribution of Army owned 
inventory, and communications in support of this recommendation. 
Total One-Time Cost estimate is $66.700 million. There is no FY 
2008 Operations and Maintenance requirement. 
 
    Military Personnel:  None. 
 
    Other:  None. 
 
    Revenues from Land Sales:  None. 
 
Savings: 
 
    Military Construction:  None. 
 
    Family Housing Construction:  None. 
 
    Family Housing Operations:  None. 
 
    Operation and Maintenance:  Facilities sustainment and 
recapitalization and base operations. 
 
    Military Personnel:  None. 
 
    Other:  The savings are associated with miscellaneous – 
efficiency savings anticipated with management reconfiguration. 
 
Environmental:  None 
 



FY 2008/2009 Budget Estimates
Base Realignment and Closure Account - 2005

Cost and Savings by Fiscal Year
(Dollars in Millions)  

ARMY/Cnsldt Ground Veh - Recommendation #180

FY 2006 FY 2007* FY 2008 FY 2009 FY 2010 FY 2011   FY2006-2011
One-Time Implementation Costs:
Military Construction 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Family Housing - Construction 0.000 0.000 0.000 0.000 0.000 0.000 0.000
                       -  Operations 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Environmental 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Operations & Maintenance 0.000 0.000 0.000 0.000 2.547 0.000 2.547
Military Personnel - PCS 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Other 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Homeowners Assistance Program 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Total One-Time Costs 0.000 0.000 0.000 0.000 2.547 0.000 2.547
Estimated Land Revenues 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Budget Request 0.000 0.000 0.000 0.000 2.547 0.000 2.547

One-Time Costs
Funded Outside of the Account:
Military Construction 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Family Housing 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Environmental 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Operations & Maintenance                                 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Other 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Homeowners Assistance Program 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Total One-Time Cost Outside of the Account: 0.000 0.000 0.000 0.000 0.000 0.000 0.000

Grand Total One-Time Implementation Costs 0.000 0.000 0.000 0.000 2.547 0.000 2.547

Recurring Costs: (memo non-add)
Operations & Maintenance 0.000 0.000 0.557 0.754 0.774 0.925 3.010
Military Personnel 0.000 0.000 0.037 0.037 0.038 0.039 0.151
Other 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Total Recurring Costs (memo non-add): 0.000 0.000 0.594 0.791 0.812 0.964 3.161

* Note: The FY 2007 column reflects the FY 2007 President's Budget request.
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FY 2008/2009 Budget Estimates
Base Realignment and Closure Account - 2005

Cost and Savings by Fiscal Year
(Dollars in Millions)  

ARMY/Cnsldt Ground Veh - Recommendation #180
FY 2006 FY 2007* FY 2008 FY 2009 FY 2010 FY 2011   FY2006-2011

One-Time Savings:
Military Construction 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Family Housing - Construction 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Military PCS Cost Avoidance 0.000 0.000 0.000 0.000 0.013 0.000 0.013
Other 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Total One-Time Savings 0.000 0.000 0.000 0.000 0.013 0.000 0.013

Recurring Savings:
Civilian Salary: 0.000 0.000 0.107 0.220 0.226 0.231 0.784
Military Personel Entitlements:
   Officer Salary 0.000 0.000 0.000 0.000 0.000 0.071 0.071
   Enlisted Salary 0.000 0.000 0.000 0.000 0.000 0.000 0.000
   Housing Allowance 0.000 0.000 0.000 0.000 0.000 0.038 0.038
Overhead:
   Family Housing Operations 0.000 0.000 0.000 0.000 0.000 0.000 0.000
   Sustainment 0.000 0.000 0.014 0.014 0.015 0.015 0.058
   Recapitalization 0.000 0.000 0.013 0.013 0.014 0.015 0.055
   BOS 0.000 0.000 0.180 0.185 0.190 0.196 0.751
Other:
   Procurement 0.000 0.000 0.000 0.000 0.000 0.000 0.000
   Mission Activity 0.000 0.000 0.000 0.000 0.000 0.000 0.000
   Miscellaneous 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Total Recurring Savings 0.000 0.000 0.314 0.432 0.445 0.566 1.757

Grand Total Savings 0.000 0.000 0.314 0.432 0.458 0.566 1.770

Net Civilian Manpower Position Changes (+/-) 0 0 (3) 0 0 3 0
Net Military Manpower Position Changes (+/-) 0 0 0 0 0 (1) (1)

Net Implementation Costs
  Less Estimated Land Revenues: 0.000 0.000 -0.314 -0.432 2.089 -0.566 0.777

* Note: The FY 2007 column reflects the FY 2007 President's Budget request.
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BASE REALIGNMENT AND CLOSURE 
PACKAGE DESCRIPTION 

 
Army/Location/Package:  Army/Alabama, Michigan/Consolidate Ground 
Vehicle Development & Acquisition in a Joint Center – Commission 
Recommendation #180 
 
Realignment Package: 
 
    a.  Realign Redstone Arsenal, Huntsville, AL, by relocating 
the joint robotics program development and acquisition activities 
to Detroit Arsenal, Warren, MI, and consolidating them with the 
Program Executive Office Ground Combat Systems, Program Executive 
Office Combat Support and Combat Service Support and Tank 
Automotive Research Development Engineering Center.      

 
One-Time Implementation Costs:
 
    Military Construction:  None. 
                                          
    Conjunctively-Funded Construction:  None. 
 
    Family Housing Construction:  None. 
 
    Family Housing Operations:  None. 
 
    Operation and Maintenance:  Cost includes civilian severance 
pays, civilian PCS, procurement of equipment (systems and 
facilities furniture), transportation of things, and 
communications in support of this recommendation. Total One-Time 
Cost estimate is $2.547 million. There is no FY 2008 Operations 
and Maintenance requirement. 
 
    Military Personnel:  None. 
 
    Other:  None. 
 
    Revenues from Land Sales:  None. 
 
Savings: 
 
    Military Construction:  None. 
 
    Family Housing Construction:  None. 
 
    Family Housing Operations:  None. 
 
    Operation and Maintenance:  Facilities sustainment and 
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recapitalization, base operations, and civilian salaries. 
 
    Military Personnel:  None. 
 
    Other:  The savings are due to a reduction in procurement, 
mission activities, and other miscellaneous items. 
 
Environmental:  None. 
          

 



FY 2008/2009 Budget Estimates
Base Realignment and Closure Account - 2005

Cost and Savings by Fiscal Year
(Dollars in Millions)  

ARMY/Cnsldt Sea Veh - Recommendation #183

FY 2006 FY 2007* FY 2008 FY 2009 FY 2010 FY 2011   FY2006-2011
One-Time Implementation Costs:
Military Construction 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Family Housing - Construction 0.000 0.000 0.000 0.000 0.000 0.000 0.000
                       -  Operations 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Environmental 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Operations & Maintenance 0.000 0.000 1.516 0.000 0.000 0.000 1.516
Military Personnel - PCS 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Other 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Homeowners Assistance Program 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Total One-Time Costs 0.000 0.000 1.516 0.000 0.000 0.000 1.516
Estimated Land Revenues 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Budget Request 0.000 0.000 1.516 0.000 0.000 0.000 1.516

One-Time Costs
Funded Outside of the Account:
Military Construction 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Family Housing 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Environmental 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Operations & Maintenance                                 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Other 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Homeowners Assistance Program 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Total One-Time Cost Outside of the Account: 0.000 0.000 0.000 0.000 0.000 0.000 0.000

Grand Total One-Time Implementation Costs 0.000 0.000 1.516 0.000 0.000 0.000 1.516

Recurring Costs: (memo non-add)
Operations & Maintenance 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Military Personnel 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Other 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Total Recurring Costs (memo non-add): 0.000 0.000 0.000 0.000 0.000 0.000 0.000

* Note: The FY 2007 column reflects the FY 2007 President's Budget request.
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FY 2008/2009 Budget Estimates
Base Realignment and Closure Account - 2005

Cost and Savings by Fiscal Year
(Dollars in Millions)  

ARMY/Cnsldt Sea Veh - Recommendation #183
FY 2006 FY 2007* FY 2008 FY 2009 FY 2010 FY 2011   FY2006-2011

One-Time Savings:
Military Construction 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Family Housing - Construction 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Military PCS Cost Avoidance 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Other 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Total One-Time Savings 0.000 0.000 0.000 0.000 0.000 0.000 0.000

Recurring Savings:
Civilian Salary: 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Military Personel Entitlements:
   Officer Salary 0.000 0.000 0.000 0.000 0.000 0.000 0.000
   Enlisted Salary 0.000 0.000 0.000 0.000 0.000 0.000 0.000
   Housing Allowance 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Overhead:
   Family Housing Operations 0.000 0.000 0.000 0.000 0.000 0.000 0.000
   Sustainment 0.000 0.000 0.000 0.000 0.000 0.000 0.000
   Recapitalization 0.000 0.000 0.000 0.000 0.000 0.000 0.000
   BOS 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Other:
   Procurement 0.000 0.000 0.000 0.000 0.000 0.000 0.000
   Mission Activity 0.000 0.000 0.000 0.000 0.000 0.000 0.000
   Miscellaneous 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Total Recurring Savings 0.000 0.000 0.000 0.000 0.000 0.000 0.000

Grand Total Savings 0.000 0.000 0.000 0.000 0.000 0.000 0.000

Net Civilian Manpower Position Changes (+/-) 0 0 0 0 0 0 0
Net Military Manpower Position Changes (+/-) 0 0 0 0 0 0 0

Net Implementation Costs
  Less Estimated Land Revenues: 0.000 0.000 1.516 0.000 0.000 0.000 1.516

* Note: The FY 2007 column reflects the FY 2007 President's Budget request.
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BASE REALIGNMENT AND CLOSURE 
PACKAGE DESCRIPTION 

 
 
Army/Location/Package:  Army/Michigan, Maryland, Washington, 
DC/Consolidate Sea Vehicle Development & Acquisition - Commission 
Recommendation #183 
 
Realignment Package:  
 

a.  Realign Detroit Arsenal, MI, by relocating Sea Vehicle 
Development and Acquisition to Naval Surface Warfare Center 
Carderock Division, Bethesda, MD, and Program Management and 
Direction of Sea Vehicle Development and Acquisition to Naval Sea 
Systems Command, Washington Navy Yard, DC. 

 
One-Time Implementation Costs:
 
 Military Construction:  None.    
                  
    Conjunctively-Funded Construction:  None. 
 
    Family Housing Construction:  None 
 
    Family Housing Operations:  None. 
 
    Operation and Maintenance:  Cost includes, civilian severance 
pay, civilian PCS, procurement of equipment (systems and 
facilities furniture), transportation of things, and 
communications in support of this recommendation. Total One-Time 
Cost estimate is $1.516 million. The FY 2008 budget estimate is 
$1.516 million. 
 
    Military Personnel:  None. 
 
    Other:  None. 
 
    Revenues from Land Sales:  None. 
 
Savings: 
 
    Military Construction:  None. 
 
    Family Housing Construction:  None. 
 
    Family Housing Operations:  None. 
 
    Operation and Maintenance:  None. 
 
    Military Personnel:  None. 
 

Exhibit BC-03 
1143 
 



BASE REALIGNMENT AND CLOSURE 
PACKAGE DESCRIPTION 

(Continued) 
 

             Exhibit BC-03 1144

 
    Other:  None. 
 
Environmental:  None 
 



FY 2008/2009 Budget Estimates
Base Realignment and Closure Account - 2005

Cost and Savings by Fiscal Year
(Dollars in Millions)  

ARMY/Intg Weapons & Arm - Recommendation #186

FY 2006 FY 2007* FY 2008 FY 2009 FY 2010 FY 2011   FY2006-2011
One-Time Implementation Costs:
Military Construction 0.000 0.000 0.000 39.000 0.000 0.000 39.000
Family Housing - Construction 0.000 0.000 0.000 0.000 0.000 0.000 0.000
                       -  Operations 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Environmental 0.000 0.060 0.000 0.000 0.000 0.000 0.060
Operations & Maintenance 0.000 0.000 0.000 0.000 5.663 1.000 6.663
Military Personnel - PCS 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Other 0.000 0.000 0.000 0.000 1.942 0.000 1.942
Homeowners Assistance Program 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Total One-Time Costs 0.000 0.060 0.000 39.000 7.605 1.000 47.665
Estimated Land Revenues 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Budget Request 0.000 0.060 0.000 39.000 7.605 1.000 47.665

One-Time Costs
Funded Outside of the Account:
Military Construction 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Family Housing 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Environmental 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Operations & Maintenance                                 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Other 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Homeowners Assistance Program 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Total One-Time Cost Outside of the Account: 0.000 0.000 0.000 0.000 0.000 0.000 0.000

Grand Total One-Time Implementation Costs 0.000 0.060 0.000 39.000 7.605 1.000 47.665

Recurring Costs: (memo non-add)
Operations & Maintenance 0.000 0.000 0.000 0.000 3.962 4.045 8.007
Military Personnel 0.000 0.000 0.000 0.000 0.065 0.067 0.132
Other 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Total Recurring Costs (memo non-add): 0.000 0.000 0.000 0.000 4.027 4.112 8.139

* Note: The FY 2007 column reflects the FY 2007 President's Budget request.
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FY 2008/2009 Budget Estimates
Base Realignment and Closure Account - 2005

Cost and Savings by Fiscal Year
(Dollars in Millions)  

ARMY/Intg Weapons & Arm - Recommendation #186
FY 2006 FY 2007* FY 2008 FY 2009 FY 2010 FY 2011   FY2006-2011

One-Time Savings:
Military Construction 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Family Housing - Construction 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Military PCS Cost Avoidance 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Other 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Total One-Time Savings 0.000 0.000 0.000 0.000 0.000 0.000 0.000

Recurring Savings:
Civilian Salary: 0.000 0.000 0.000 0.000 0.227 0.454 0.681
Military Personel Entitlements:
   Officer Salary 0.000 0.000 0.000 0.000 0.000 0.000 0.000
   Enlisted Salary 0.000 0.000 0.000 0.000 0.000 0.000 0.000
   Housing Allowance 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Overhead:
   Family Housing Operations 0.000 0.000 0.000 0.000 0.000 0.000 0.000
   Sustainment 0.000 0.000 0.000 0.000 0.009 0.009 0.018
   Recapitalization 0.000 0.000 0.000 0.000 0.014 0.016 0.030
   BOS 0.000 0.000 0.000 0.000 0.082 0.083 0.165
Other:
   Procurement 0.000 0.000 0.000 0.000 0.000 0.000 0.000
   Mission Activity 0.000 0.000 0.000 0.000 0.000 0.000 0.000
   Miscellaneous 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Total Recurring Savings 0.000 0.000 0.000 0.000 0.332 0.562 0.894

Grand Total Savings 0.000 0.000 0.000 0.000 0.332 0.562 0.894

Net Civilian Manpower Position Changes (+/-) 0 0 0 0 (6) 0 (6)
Net Military Manpower Position Changes (+/-) 0 0 0 0 0 0 0

Net Implementation Costs
  Less Estimated Land Revenues: 0.000 0.060 0.000 39.000 7.273 0.438 46.771

* Note: The FY 2007 column reflects the FY 2007 President's Budget request.
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BASE REALIGNMENT AND CLOSURE 
PACKAGE DESCRIPTION 

 
Army/Location/Package:  Army/Utah, Florida/Create an Integrated 
Weapons & Armaments Specialty Site for Guns and Ammunition – 
Commission Recommendation #186 
 
Realignment Package:   
 
    a.  Realign the Adelphi Laboratory Center, MD, by relocating 
gun and ammunition Research and Development and Acquisition to 
Pictanny Arsenal, NJ. 

 
One-Time Implementation Costs:
 
     Military Construction: There is no Military Construction 
requirement for FY 2008.  
                                     
  

Location Project Title FY PN Amount 
($M)

Picatinny 
Arsenal 

Packaging, Handling, 
Shipping & Trans Ctr 2009 65425 $39.000

    
Subtotal for FY 2009   $39.000
    
TOTAL PROGRAM FOR FY 2006 – 2011   $39.000
 
    
    Conjunctively-Funded Construction:  None. 
 
    Family Housing Construction:  None. 
 
    Family Housing Operations:  None. 
 
    Operation and Maintenance:  Cost includes civilian severance 
pay, civilian PCS, procurement of equipment (systems and 
facilities furniture), transportation of things, and 
communications in support of this recommendation.  Total One-Time 
Cost estimate is $6.663 million. There is no FY 2008 Operations 
and Maintenance requirement.   
 
    Military Personnel:  None. 
 
    Other:  Cost includes IT installation (communications, 
automation and information management systems equipment) in 
support of construction projects.  Total One-Time Cost estimate 
is $1.942 million. There is no FY 2008 Other requirement. 
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    Revenues from Land Sales:  None. 
 
Savings: 
 
    Military Construction:  None. 
 
    Family Housing Construction:  None. 
 
    Family Housing Operations:  None. 
 
    Operation and Maintenance:  Facilities sustainment and 
recapitalization, base operations, and civilian salaries. 
 

Military Personnel:  The savings due to changes in housing 
allowances and salary savings for eliminated personnel positions. 
 
    Other:  None. 
 
Environmental:   
             
The Army is conducting the following environmental studies and 
NEPA prior to construction and movement. There is no FY 2008 
Environmental requirement. 
 

a.  Picatinny: $.060 million; NEPA - Environmental 
Assessment. 

 



1.COMPONENT 2.DATE

3.INSTALLATION AND LOCATION

PREVIOUS EDITIONS MAY BE USED INTERNALLY
UNTIL EXHAUSTED

PAGE NO. 195DD FORM
1 DEC 76

FY           MILITARY CONSTRUCTION PROJECT DATA

4.PROJECT TITLE

5.PROGRAM ELEMENT 6.CATEGORY CODE 7.PROJECT NUMBER 8.PROJECT COST ($000)

9.COST ESTIMATES

ITEM UM (M/E) QUANTITY UNITCOST COST ($000)

10.Description of Proposed Construction

1391

Auth

Approp

                                                                                     
                                                                                     
                  2009                                                               
    ARMY/BCA                                                        24 JAN 2007      
                                                                                     
Picatinny Arsenal                          Packaging, Handling, Shipping &           
New Jersey                                 Trans Ctr                                 
                                                                                     
                                                                                     
                         315               65425                   39,000            
                                                                                     
                                                                                     
PRIMARY FACILITY                                                          28,497     ________________                                                                     
PHS&T Center                    m2 (SF)      4,585 (   49,350)   5,651   (25,909)    
Oudoor Test Area                m2 (SF)      1,064 (   11,450)   1,495    (1,590)    
Emergency Generator             LS                 --            --         (310)    
IDS Installation                LS                 --            --          (50)    
Antiterrorism Measures          LS                 --            --         (165)    
Building Information Systems    LS                 --            --         (473)    
SUPPORTING FACILITIES                                                      5,767     _____________________                                                                
Electric Service                LS                 --            --       (1,003)    
Water, Sewer, Gas               LS                 --            --         (803)    
Paving, Walks, Curbs & Gutters  LS                 --            --       (1,153)    
Storm Drainage                  LS                 --            --         (250)    
Site Imp( 1,755) Demo(   429)   LS                 --            --       (2,184)    
Information Systems             LS                 --            --         (324)    
Antiterrorism Measures          LS                 --            --          (50)    
                                                                                     
                                                                                     
ESTIMATED CONTRACT COST                                                   34,264     
CONTINGENCY PERCENT  (5.00%)                                               1,713                                                                            _________     
SUBTOTAL                                                                  35,977     
SUPV, INSP & OVERHEAD  (5.70%)                                             2,051     
DESIGN/BUILD - DESIGN COST                                                 1,439                                                                            _________     
TOTAL REQUEST                                                             39,467     
TOTAL REQUEST (ROUNDED)                                                   39,000     
INSTALLED EQT-OTHER APPROP                                                (6,884)    
                                                                                     
                            Construct a Packaging Handling, Shipping and             
Transportation (PHS&T) Center. Special features include security controlled          
lab and engineering office spaces with access control and spaces that satisfy        
SIPRNET and Secret Compartmentalized Information Facility (SCIF) requirements,       
information systems, fire protection, and Anti-terrorism (AT) measures. In           
addition to engineering office space, the new facility will have conference          
rooms with video teleconferencing capability, restrooms, break rooms,                
laboratory spaces and mechanical rooms. Supporting Facilities include site           
work, paving, site improvements and utilities. Emergency generator system will       
be provided as a back up power. Comprehensive building and furnishings related       
interior design services are required. Access for individuals with                   
disabilities will be provided. Demolish 1 Building (TOTAL 1,115 m2/12,002 SF).       
Air Conditioning (Estimated 528 kWr/150 Tons).                                       
________________________________________________________________________________     
11. REQ:         55,156 m2  ADQT:         50,571 m2  SUBSTD:           NONE          ________                                                                             
PROJECT:  Construct a PHS&T Center. (Current MIssion)                                ________                                                                             
REQUIREMENT:   This project is required to provide facilities for a                  ____________                                                                         
consolidated PHS&T Center and administrative space to support BRAC 2005              
re-stationing actions at Picatinny Arsenal, NJ. This project will establish          
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1.COMPONENT 2.DATE

3.INSTALLATION AND LOCATION

PREVIOUS EDITIONS MAY BE USED INTERNALLY
UNTIL EXHAUSTED

PAGE NO. 196 DD FORM
1 DEC 76

FY        MILITARY CONSTRUCTION PROJECT DATA

1391C

4.PROJECT TITLE 5.PROJECT NUMBER

                                                                                     
                                                                                     
                     2009                                                            
    ARMY/BCA                                                        24 JAN 2007      
                                                                                     
                                                                                     
Picatinny Arsenal, New Jersey                                                        
                                                                                     
                                                                                     
Packaging, Handling, Shipping & Trans Ctr                             65425          
                                                                                     
REQUIREMENT:   (CONTINUED)                                                           __________________________                                                           
the Joint Center of Excellence for Guns, Weapons, and Ammunition Research in         
accordance with BRAC 2005 re-stationing actions. Due to the nature of these          
requirements, there are no acceptable alternatives to this project.                  
CURRENT SITUATION:   PHS&T Center and supporting functions are currently being       __________________                                                                   
conducted at Earle, NJ. A review of existing facilities at Picatinny Arsenal,        
NJ indicates that there are no buildings of opportunity available to support         
the increase in ordnance research capabilities directed by the BRAC 2005             
re-stationing actions.                                                               
IMPACT IF NOT PROVIDED:   If not approved, Picatinny cannot accommodate BRAC.        _______________________                                                              
There will be insufficient ammunition research facilities to support BRAC 2005       
re-stationing actions. This will preclude the creation of the Joint Center of        
Expertise for Guns and Ammunition Defense Research Center at Picatinny               
Arsenal, NJ, and will inhibit translational and synergistic research,                
treatment and education critical to the fullfillment of the ammunition               
research mission.                                                                    
ADDITIONAL:   In the event that a utility system is privatized (under 10 USC         ___________                                                                          
2688 or other authority) prior to award of this project or during construction       
of this project, MILCON funds appropriated for the MILCON project herein may         
be transferred to the utility privatization contractor involved for the              
utility infrastructure. Title to the utility infrastructure constructed as a         
result of this MILCON project may be transferred to the utility privatization        
contractor notwithstanding any other provision of law. This project has been         
coordinated with the installation physical security plan, and all physical           
security measures are included. All required antiterrorism protection measures       
are included. An economic analysis has been prepared and utilized in                 
evaluating this project. This project is the most cost-effective method to           
satisfy the requirement. The Deputy Assistant Secretary of the Army                  
(Installations and Housing) certifies that this project has been considered          
for joint use potential. The facility will be available for use by other             
components. Sustainable principles will be integrated into the design,               
development, and construction of the project in accordance with Executive            
Order 13123 and other applicable laws and Executive Orders.                          
                                                                                     
12.  SUPPLEMENTAL DATA:                                                              _______________________                                                              
     A.  Estimated Design Data:                                                      
         (1)  Status:                                                                
              (a)  Date Design Started.............................  JUN 2007                                                                            _________        
              (b)  Percent Complete As Of January 2008.............     25.00                                                                            _________        
              (c)  Date 35% Designed...............................  APR 2009                                                                            _________        
              (d)  Date Design Complete............................  AUG 2009                                                                            _________        
              (e)  Parametric Cost Estimating Used to Develop Costs        NO                                                                            _________        
              (f)  Type of Design Contract:  Design-build                            
                                                                                     
         (2)  Basis:                                                                 
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1391C

4.PROJECT TITLE 5.PROJECT NUMBER

                                                                                     
                                                                                     
                     2009                                                            
    ARMY/BCA                                                        24 JAN 2007      
                                                                                     
                                                                                     
Picatinny Arsenal, New Jersey                                                        
                                                                                     
                                                                                     
Packaging, Handling, Shipping & Trans Ctr                             65425          
                                                                                     
12.  SUPPLEMENTAL DATA: (Continued)                                                  _______________________                                                              
     A.  Estimated Design Data: (Continued)                                          
              (a)  Standard or Definitive Design:  NO                                
                                                                                     
         (3)  Total Design Cost (c) = (a)+(b) OR (d)+(e):             ($000)         
              (a)  Production of Plans and Specifications..........     1,160                                                                            _________        
              (b)  All Other Design Costs..........................     1,044                                                                            _________        
              (c)  Total Design Cost...............................     2,204                                                                            _________        
              (d)  Contract........................................     1,160                                                                            _________        
              (e)  In-house........................................     1,044                                                                            _________        
                                                                                     
         (4)  Construction Contract Award..........................  FEB 2009                                                                            _________        
                                                                                     
         (5)  Construction Start...................................  MAR 2009                                                                            _________        
                                                                                     
         (6)  Construction Completion..............................  MAR 2010                                                                            _________        
                                                                                     
                                                                                     
     B.  Equipment associated with this project which will be provided from          
  other appropriations:                                                              
                                                           Fiscal Year               
    Equipment                     Procuring                Appropriated   Cost       
    Nomenclature                  Appropriation            Or Requested   ($000)         ____________                  _____________            ____________   ______     
                                                                                     
  Equipment Cost                    BCA-OP                  2009           6,739     
  Info Sys - ISC                    BCA-OP                  2009             145     
                                                                          ______     
                                                             TOTAL         6,884     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
Installation Engineer:  Chris Berkowicz                                              
Phone Number:  973-724-4561                                                          
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FY 2008/2009 Budget Estimates
Base Realignment and Closure Account - 2005

Cost and Savings by Fiscal Year
(Dollars in Millions)  

ARMY/Def Rsrch Led Lab - Recommendation #187

FY 2006 FY 2007* FY 2008 FY 2009 FY 2010 FY 2011   FY2006-2011
One-Time Implementation Costs:
Military Construction 0.000 0.000 2.900 0.000 0.000 0.000 2.900
Family Housing - Construction 0.000 0.000 0.000 0.000 0.000 0.000 0.000
                       -  Operations 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Environmental 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Operations & Maintenance 0.000 0.000 3.108 0.000 0.000 0.000 3.108
Military Personnel - PCS 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Other 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Homeowners Assistance Program 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Total One-Time Costs 0.000 0.000 6.008 0.000 0.000 0.000 6.008
Estimated Land Revenues 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Budget Request 0.000 0.000 6.008 0.000 0.000 0.000 6.008

One-Time Costs
Funded Outside of the Account:
Military Construction 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Family Housing 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Environmental 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Operations & Maintenance                                 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Other 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Homeowners Assistance Program 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Total One-Time Cost Outside of the Account: 0.000 0.000 0.000 0.000 0.000 0.000 0.000

Grand Total One-Time Implementation Costs 0.000 0.000 6.008 0.000 0.000 0.000 6.008

Recurring Costs: (memo non-add)
Operations & Maintenance 0.000 0.022 0.436 0.829 1.200 1.225 3.712
Military Personnel 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Other 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Total Recurring Costs (memo non-add): 0.000 0.022 0.436 0.829 1.200 1.225 3.712

* Note: The FY 2007 column reflects the FY 2007 President's Budget request.
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FY 2008/2009 Budget Estimates
Base Realignment and Closure Account - 2005

Cost and Savings by Fiscal Year
(Dollars in Millions)  

ARMY/Def Rsrch Led Lab - Recommendation #187
FY 2006 FY 2007* FY 2008 FY 2009 FY 2010 FY 2011   FY2006-2011

One-Time Savings:
Military Construction 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Family Housing - Construction 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Military PCS Cost Avoidance 0.000 0.000 0.008 0.000 0.000 0.000 0.008
Other 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Total One-Time Savings 0.000 0.000 0.008 0.000 0.000 0.000 0.008

Recurring Savings:
Civilian Salary: 0.000 0.000 1.292 2.649 2.719 2.776 9.436
Military Personel Entitlements:
   Officer Salary 0.000 0.000 0.067 0.138 0.141 0.144 0.490
   Enlisted Salary 0.000 0.000 0.000 0.000 0.000 0.000 0.000
   Housing Allowance 0.000 0.000 0.025 0.025 0.026 0.027 0.103
Overhead:
   Family Housing Operations 0.000 0.000 0.000 0.000 0.000 0.000 0.000
   Sustainment 0.000 0.000 0.000 0.000 0.000 0.000 0.000
   Recapitalization 0.000 0.000 0.000 0.000 0.000 0.000 0.000
   BOS 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Other:
   Procurement 0.000 0.000 0.000 0.000 0.000 0.000 0.000
   Mission Activity 0.000 0.000 0.000 0.000 0.000 0.000 0.000
   Miscellaneous 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Total Recurring Savings 0.000 0.000 1.384 2.812 2.886 2.947 10.029

Grand Total Savings 0.000 0.000 1.392 2.812 2.886 2.947 10.037

Net Civilian Manpower Position Changes (+/-) 0 0 (36) 0 0 0 (36)
Net Military Manpower Position Changes (+/-) 0 0 (1) 0 0 0 (1)

Net Implementation Costs
  Less Estimated Land Revenues: 0.000 0.000 4.616 -2.812 -2.886 -2.947 -4.029

* Note: The FY 2007 column reflects the FY 2007 President's Budget request.
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BASE REALIGNMENT AND CLOSURE 
PACKAGE DESCRIPTION 

 
Army/Location/Package:  Army/Virginia, Ohio, Maryland/Defense 
Research Service Led Laboratories – Commission Recommendation 
#187 
 
Realignment Package:  
 
   e.  Realign Army Research Laboratory Langley, VA, and Army 
Research Laboratory Glenn, OH, by relocating the Vehicle 
Technology Directorates to Aberdeen Proving Ground, MD. 
   
One-Time Implementation Costs:
 
    Military Construction:   
 
  

Location Project Title FY PN Amount 
($M)

Aberdeen 
Proving 
Ground Research Lab, Army 

 
 

2008 

 
 

65152 $2.900
    
Subtotal for FY 2008   $2.900
    
TOTAL PROGRAM FOR FY 2006 – 2011   $2.900
 
 
    Conjunctively-Funded Construction:  None. 
 
    Family Housing Construction:  None. 
 
    Family Housing Operations:  None. 
 
    Operation and Maintenance:  Cost includes civilian severance 
pay, civilian PCS, procurement of equipment (systems and 
facilities furniture), transportation of things, and 
communications in support of this recommendation.  Total One-Time 
Cost estimate is $3.108 million. The FY 2008 budget estimate is 
$3.108 million. 
 
    Military Personnel:  None. 
 
    Other:  None. 
 
    Revenues from Land Sales:  None. 
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Savings: 
 
    Military Construction:  None. 
 
    Family Housing Construction:  None. 
 
    Family Housing Operations:  None. 
 
    Operation and Maintenance:  Civilian salaries associated with 
the elimination of civilian positions. 
 

Military Personnel:  The savings due to changes in housing 
allowances and salary savings for eliminated personnel positions. 
 
    Other:  None. 
 
Environmental:   
 

• Environmental costs are reflected in Commission 
Recommendation 136 - Consolidate Army Test & Evaluation 
Command (ATEC) Headquarters package. 
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                  2008                                                               
    ARMY/BCA                                                        24 JAN 2007      
                                                                                     
Aberdeen Proving Ground                                                              
Maryland                                   Research Lab, Army                        
                                                                                     
                                                                                     
                         319               65152                    2,900            
                                                                                     
                                                                                     
PRIMARY FACILITY                                                           2,392     ________________                                                                     
Administrative Facility         m2 (SF)      1,159 (   12,474)   1,929    (2,236)    
EMCS Connection                 LS                 --            --          (10)    
Antiterrorism Measures          LS                 --            --          (42)    
Building Information Systems    LS                 --            --         (104)    
                                                                                     
                                                                                     
SUPPORTING FACILITIES                                                        232     _____________________                                                                
Electric Service                LS                 --            --          (12)    
Water, Sewer, Gas               LS                 --            --          (30)    
Paving, Walks, Curbs & Gutters  LS                 --            --          (45)    
Storm Drainage                  LS                 --            --          (10)    
Site Imp(    85) Demo(      )   LS                 --            --          (85)    
Information Systems             LS                 --            --          (48)    
Antiterrorism Measures          LS                 --            --           (2)    
                                                                                     
                                                                                     
ESTIMATED CONTRACT COST                                                    2,624     
CONTINGENCY PERCENT  (5.00%)                                                 131                                                                            _________     
SUBTOTAL                                                                   2,755     
SUPV, INSP & OVERHEAD  (5.70%)                                               157                                                                            _________     
TOTAL REQUEST                                                              2,912     
TOTAL REQUEST (ROUNDED)                                                    2,900     
INSTALLED EQT-OTHER APPROP                                                   (93)    
                                                                                     
                                                                                     
                            Construct general purpose administrative space.          
Primary facility is the administrative building. Project includes installation       
of building information systems and connection to the installation central           
systems. Connect Energy Monitoring and Control (EMCS) System and fire/smoke          
detection/enunciation and suppression system to the installation central             
system. Supporting facilities include electrical service; water; sanitary            
sewer; paving, walks, curbs, and gutters; storm drainage; and site                   
improvements. Anti-terrorism (AT) measures include laminate glass, rated             
exterior doors, vehicular site restrictive features and standoff. Access for         
individuals with disabilities will be provided. Comprehensive building and           
furnishings related interior design services are required. Heating and air           
conditioning will provide by self-contained systems. Air Conditioning                
(Estimated 176 kWr/50 Tons).                                                         
________________________________________________________________________________     
11. REQ:          1,159 m2  ADQT:           NONE     SUBSTD:           NONE          ________                                                                             
PROJECT:  Construct general purpose administrative facility. (Current Mission)       ________                                                                             
REQUIREMENT:   This project is required to provide adequate permanent                ____________                                                                         
facilities to enable the relocation and consolidation of the Army Research           
Laboratory (ARL) activities from NASA Langley Research Center, Langley, VA and       
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                     2008                                                            
    ARMY/BCA                                                        24 JAN 2007      
                                                                                     
                                                                                     
Aberdeen Proving Ground, Maryland                                                    
                                                                                     
                                                                                     
Research Lab, Army                                                    65152          
                                                                                     
REQUIREMENT:   (CONTINUED)                                                           __________________________                                                           
NASA Glenn Research Center, Glenn, Ohio to Aberdeen Proving Ground, MD as            
directed by BRAC 2005.                                                               
CURRENT SITUATION:   A review of the existing facilities indicates that there        __________________                                                                   
are no buildings of opportunity available to support the relocation and              
consolidation of the Army Research Laboratory at Aberdeen Proving Ground, MD         
as directedby BRAC 2005.                                                             
IMPACT IF NOT PROVIDED:   If this project is not provided, ARL Langley               _______________________                                                              
Research Center and ARL Lewis Research Center activities will not be able to         
relocate to Aberdeen Proving Ground, MD as directed by BRAC 2005.                    
ADDITIONAL:   In the event that a utility system is privatized (under 10 USC         ___________                                                                          
2688 or other authority) prior to award of this project or during construction       
of this project, MILCON funds appropriated for the MILCON project herein may         
be transferred to the utility privatization contractor involved for the              
utility infrastructure. Title to the utility infrastructure constructed as a         
result of this MILCON project may be transferred to the utility privatization        
contractor notwithstanding any other provision of law. This project has been         
coordinated with the installation physical security plan, and all physical           
security measures are included. All required antiterrorism protection measures       
are included. Alternative methods of meeting this requirement have been              
explored during project development. This project is the only feasible option        
to meet the requirement. The Deputy Assistant Secretary of the Army                  
(Installations and Housing) certifies that this project has been considered          
for joint use potential. The facility will be available for use by other             
components. Sustainable principles will be integrated into the design,               
development, and construction of the project in accordance with Executive            
Order 13123 and other applicable laws and Executive Orders.                          
                                                                                     
12.  SUPPLEMENTAL DATA:                                                              _______________________                                                              
     A.  Estimated Design Data:                                                      
         (1)  Status:                                                                
              (a)  Date Design Started.............................  FEB 2006                                                                            _________        
              (b)  Percent Complete As Of January 2007.............     35.00                                                                            _________        
              (c)  Date 35% Designed...............................  JAN 2007                                                                            _________        
              (d)  Date Design Complete............................  OCT 2007                                                                            _________        
              (e)  Parametric Cost Estimating Used to Develop Costs        NO                                                                            _________        
              (f)  Type of Design Contract:  Design-bid-build                        
              (g)  An energy study and life cycle cost analysis will be              
                   documented during the final design.                               
                                                                                     
         (2)  Basis:                                                                 
              (a)  Standard or Definitive Design:  NO                                
                                                                                     
         (3)  Total Design Cost (c) = (a)+(b) OR (d)+(e):             ($000)         
              (a)  Production of Plans and Specifications..........       174                                                                            _________        
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                     2008                                                            
    ARMY/BCA                                                        24 JAN 2007      
                                                                                     
                                                                                     
Aberdeen Proving Ground, Maryland                                                    
                                                                                     
                                                                                     
Research Lab, Army                                                    65152          
                                                                                     
12.  SUPPLEMENTAL DATA: (Continued)                                                  _______________________                                                              
     A.  Estimated Design Data: (Continued)                                          
              (b)  All Other Design Costs..........................        58                                                                            _________        
              (c)  Total Design Cost...............................       232                                                                            _________        
              (d)  Contract........................................       186                                                                            _________        
              (e)  In-house........................................        46                                                                            _________        
                                                                                     
         (4)  Construction Contract Award..........................  MAR 2008                                                                            _________        
                                                                                     
         (5)  Construction Start...................................  APR 2008                                                                            _________        
                                                                                     
         (6)  Construction Completion..............................  APR 2009                                                                            _________        
                                                                                     
                                                                                     
     B.  Equipment associated with this project which will be provided from          
  other appropriations:                                                              
                                                           Fiscal Year               
    Equipment                     Procuring                Appropriated   Cost       
    Nomenclature                  Appropriation            Or Requested   ($000)         ____________                  _____________            ____________   ______     
                                                                                     
  Info Sys - ISC                    BCA-OP                  2009              93     
                                                                          ______     
                                                             TOTAL            93     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
Installation Engineer:  David W. Carter                                              
Phone Number:  410 - 306 - 1108                                                      
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FY 2008/2009 Budget Estimates
Base Realignment and Closure Account - 2005

Cost and Savings by Fiscal Year
(Dollars in Millions)  

ARMY/Estb Ctr-Rotary Wing AP - Recommendation #189

FY 2006 FY 2007* FY 2008 FY 2009 FY 2010 FY 2011   FY2006-2011
One-Time Implementation Costs:
Military Construction 0.000 0.000 0.000 45.000 0.000 0.000 45.000
Family Housing - Construction 0.000 0.000 0.000 0.000 0.000 0.000 0.000
                       -  Operations 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Environmental 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Operations & Maintenance 0.000 0.000 0.000 0.367 5.329 0.000 5.696
Military Personnel - PCS 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Other 0.000 0.000 0.000 0.000 2.184 0.000 2.184
Homeowners Assistance Program 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Total One-Time Costs 0.000 0.000 0.000 45.367 7.513 0.000 52.880
Estimated Land Revenues 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Budget Request 0.000 0.000 0.000 45.367 7.513 0.000 52.880

One-Time Costs
Funded Outside of the Account:
Military Construction 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Family Housing 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Environmental 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Operations & Maintenance                                 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Other 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Homeowners Assistance Program 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Total One-Time Cost Outside of the Account: 0.000 0.000 0.000 0.000 0.000 0.000 0.000

Grand Total One-Time Implementation Costs 0.000 0.000 0.000 45.367 7.513 0.000 52.880

Recurring Costs: (memo non-add)
Operations & Maintenance 0.000 0.000 0.632 1.183 1.289 1.316 4.420
Military Personnel 0.000 0.000 0.000 0.144 0.148 0.151 0.443
Other 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Total Recurring Costs (memo non-add): 0.000 0.000 0.632 1.327 1.437 1.467 4.863

* Note: The FY 2007 column reflects the FY 2007 President's Budget request.
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FY 2008/2009 Budget Estimates
Base Realignment and Closure Account - 2005

Cost and Savings by Fiscal Year
(Dollars in Millions)  

ARMY/Estb Ctr-Rotary Wing AP - Recommendation #189
FY 2006 FY 2007* FY 2008 FY 2009 FY 2010 FY 2011   FY2006-2011

One-Time Savings:
Military Construction 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Family Housing - Construction 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Military PCS Cost Avoidance 0.000 0.000 0.000 0.000 0.071 0.000 0.071
Other 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Total One-Time Savings 0.000 0.000 0.000 0.000 0.071 0.000 0.071

Recurring Savings:
Civilian Salary: 0.000 0.000 0.000 0.000 0.745 1.522 2.268
Military Personel Entitlements:
   Officer Salary 0.000 0.000 0.000 0.000 0.070 0.144 0.214
   Enlisted Salary 0.000 0.000 0.000 0.000 0.045 0.092 0.138
   Housing Allowance 0.000 0.000 0.000 0.000 0.164 0.167 0.331
Overhead:
   Family Housing Operations 0.000 0.000 0.000 0.000 0.000 0.000 0.000
   Sustainment 0.000 0.000 0.000 0.307 0.315 0.322 0.944
   Recapitalization 0.000 0.000 0.000 0.291 0.298 0.304 0.893
   BOS 0.000 0.000 0.000 0.253 0.260 0.265 0.778
Other:
   Procurement 0.000 0.000 0.000 0.000 0.000 0.000 0.000
   Mission Activity 0.000 0.000 0.000 0.000 0.000 0.000 0.000
   Miscellaneous 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Total Recurring Savings 0.000 0.000 0.000 0.851 1.898 2.817 5.565

Grand Total Savings 0.000 0.000 0.000 0.851 1.968 2.817 5.636

Net Civilian Manpower Position Changes (+/-) 0 0 0 0 (20) 0 (20)
Net Military Manpower Position Changes (+/-) 0 0 0 0 (2) 0 (2)

Net Implementation Costs
  Less Estimated Land Revenues: 0.000 0.000 0.000 44.516 5.545 -2.817 47.244

* Note: The FY 2007 column reflects the FY 2007 President's Budget request.
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BASE REALIGNMENT AND CLOSURE 
PACKAGE DESCRIPTION 

 
Army/Location/Package:  Army/Alabama/Establish Centers for Rotary 
Wing Air Platform Development & Acquisition, Test & Evaluation – 
Commission Recommendation #189 
 
Realignment Package:   
 
   c.  Realign Ft. Rucker, AL, by relocating the Aviation 
Technical Test Center to Redstone Arsenal, AL, and consolidating 
it with the Technical Test Center at Redstone Arsenal, AL. 
 
One-Time Implementation Costs:
 
 Military Construction: There is no Military Construction 
requirement for FY 2008.              
  

Location Project Title FY PN Amount 
($M)

Redstone 
Arsenal Rotary Wing Ctr  2009 66631 $45.000

    
Subtotal for FY 2009   $45.000
    
TOTAL PROGRAM FOR FY 2006 – 2011   $45.000
 
    Conjunctively-Funded Construction:  None. 
 
    Family Housing Construction:  None. 
 
    Family Housing Operations:  None. 
 
    Operation and Maintenance:  Cost includes civilian severance 
pay, civilian PCS, procurement of equipment (systems and 
facilities furniture), transportation of things, and 
communications in support of this recommendation.  Total One-Time 
Cost estimate is $5.696 million. There is no FY 2008 Operations 
and Maintenance requirement.  
 
    Military Personnel:  None. 
 
    Other:  Cost includes IT installation (communications, 
automation and information management systems equipment) in 
support of construction projects.  Total One-Time Cost estimate 
is $2.184 million. There is no FY 2008 Other requirement. 

Exhibit BC-03 
1161 



BASE REALIGNMENT AND CLOSURE 
PACKAGE DESCRIPTION 

(Continued) 
 
 

                                                  Exhibit BC-03 
1162 

 

 
 
    Revenues from Land Sales:  None. 
 
Savings: 
 
    Military Construction:  None. 
 
    Family Housing Construction:  None. 
 
    Family Housing Operations:  None. 
 
    Operation and Maintenance:  Facilities sustainment and 
recapitalization, base operations, and civilian salaries. 
 
         Military Personnel:  The savings due to changes in housing 
allowances and salary savings for eliminated personnel positions. 
 
    Other:  None. 
 
Environmental:   
 
• All environmental actions associated with Redstone Arsenal are 

funded in Commission Recommendation 2 – Close Ft. Gillem 
package which transfers activities from Ft. Gillen to 
Redstone. 
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                  2009                                                               
    ARMY/BCA                                                        24 JAN 2007      
                                                                                     
Redstone Arsenal                                                                     
Alabama                                    Rotary Wing Center                        
                                                                                     
                                                                                     
                         311               66631                   45,000            
                                                                                     
                                                                                     
PRIMARY FACILITY                                                          32,224     ________________                                                                     
Rotary Wing Center              m2 (SF)     11,732 (  126,287)   1,729   (20,280)    
Rotary Wing Center of Excellenc m2 (SF)      3,449 (   37,124)   2,026    (6,988)    
Covered Helicopter Wash Station m2 (SF)     297.29 (    3,200)  602.78      (179)    
Hardstand                       m2 (SY)     18,580 (   22,222)  127.17    (2,363)    
Rotary Wing Parking Apron       m2 (SY)      5,911 (    7,070)  119.69      (708)    
  Total from Continuation page                                            (1,706)    
SUPPORTING FACILITIES                                                      7,188     _____________________                                                                
Electric Service                LS                 --            --         (436)    
Water, Sewer, Gas               LS                 --            --       (2,464)    
Paving, Walks, Curbs & Gutters  LS                 --            --         (445)    
Storm Drainage                  LS                 --            --          (49)    
Site Imp( 1,603) Demo(      )   LS                 --            --       (1,603)    
Information Systems             LS                 --            --       (2,078)    
Antiterrorism Measures          LS                 --            --         (113)    
                                                                                     
                                                                                     
ESTIMATED CONTRACT COST                                                   39,412     
CONTINGENCY PERCENT  (5.00%)                                               1,971                                                                            _________     
SUBTOTAL                                                                  41,383     
SUPV, INSP & OVERHEAD  (5.70%)                                             2,359     
DESIGN/BUILD - DESIGN COST                                                 1,655                                                                            _________     
TOTAL REQUEST                                                             45,397     
TOTAL REQUEST (ROUNDED)                                                   45,000     
INSTALLED EQT-OTHER APPROP                                                (3,248)    
                                                                                     
                            Construct a rotary wing technical test center.           
This center will consist of a rotary wing test & evaluation facility, a secure       
storage facility, and an administrative facility to house support personnel.         
Major features include high bay/hangar space, maintenance shops, machine             
shops, a 3-ton bridge-crane, weapon system laboratories, test operations and         
control rooms, flight operations and planning office, permanent and transient        
aircrew space, engineering and administrative space, storage space, and a            
rotary wing parking apron. Additionally, renovate the existing fire station at       
Redstone Arsenal Airfield to accomodate crash/rescue vehicles. Supporting            
facilities include utilities, elevated water storage tank, exterior                  
communications, paving, storm drainage, sewage lift station with outfall             
lines, aircraft wash rack with oil/water separator, exterior lighting, and           
site improvements. Access for individuals with disabilities will be provided.        
Antiterrorism (AT) measures include perimeter security fence, intrusion              
detection systems, bollards, berms, and laminated glazing. Comprehensive             
building and furnishings interior design services are required. Air                  
Conditioning (Estimated 1,776 kWr/505 Tons).                                         
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                     2009                                                            
    ARMY/BCA                                                        24 JAN 2007      
                                                                                     
                                                                                     
Redstone Arsenal, Alabama                                                            
                                                                                     
                                                                                     
Rotary Wing Center                                                    66631          
                                                                                     
 9.  COST ESTIMATES (CONTINUED)                                                       ______________________________                                                      
                                                                Unit      Cost       
     Item                       UM (M/E)      QUANTITY          COST     ($000)      
                                                                                     
PRIMARY FACILITY (CONTINUED)                                                         ____________________________                                                         
Fire Station Addition           m2 (SF)     356.75 (    3,840)   2,061      (735)    
Antiterrorism Measures          LS                 --            --          (54)    
Building Information Systems    LS                 --            --         (917)                                                                           _________     
                                                                Total      1,706     
                                                                                     
________________________________________________________________________________     
11. REQ:         31,115 m2  ADQT:         15,095 m2  SUBSTD:         16,020 m2       ________                                                                             
PROJECT:  Construct a rotary wing technical test center. (Current Mission)           ________                                                                             
REQUIREMENT:   This project is required to provide facilities to meet the Base       ____________                                                                         
Realignment and Closure (BRAC) 2005 decisions to establish a Center for Rotary       
Wing Air Platform Development & Acquisition, Test & Evaluation at Redstone           
Arsenal. This will be accomplished by relocating the Aviation Technical Test         
Center (ATTC) at Fort Rucker, AL to Redstone Arsenal. These facilities will          
support the 478 ATTC and 38 aircraft (12 UH-60, 7 AH-64, 5 CH-47, 2 OH-58, 4         
UH-1, 2 -C-12 and 3 T-34) being relocated. Redstone Arsenal does not currently       
have sufficient test and evaluation space to meet these organization’s               
requirements. The requirement for the fire station renovation is due to the          
increase in the number and types of aircraft being relocated to Redstone             
Arsenal.                                                                             
CURRENT SITUATION:   The Aviation Technical Test Center (ATTC) occupies              __________________                                                                   
205,205 s.f. of aviation test and evaluation facilities at Fort Rucker, AL.          
Redstone Arsenal currently does not have any adequate permanent facilities           
that will meet the mission requirements of these organizations.                      
IMPACT IF NOT PROVIDED:   If this project is not provided, ATTC personnel            _______________________                                                              
relocated here will not have facilities to perform their missions.                   
ADDITIONAL:   In the event that a utility system is privatized (under 10 USC         ___________                                                                          
2688 or other authority) prior to award of this project or during construction       
of this project, MILCON funds appropriated for the MILCON project herein may         
be transferred to the utility privatization contractor involved for the              
utility infrastructure. Title to the utility infrastructure constructed as a         
result of this MILCON project may be transferred to the utility privatization        
contractor notwithstanding any other provision of law. This project has been         
coordinated with the installation physical security plan, and all physical           
security measures are included. All required antiterrorism protection measures       
are included. Alternative methods of meeting this requirement have been              
explored during project development. This project is the only feasible option        
to meet the requirement. The Deputy Assistant Secretary of the Army                  
(Installations and Housing) certifies that this project has been considered          
for joint use potential. The facility will be available for use by other             
components. Sustainable principles will be integrated into the design,               
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                     2009                                                            
    ARMY/BCA                                                        24 JAN 2007      
                                                                                     
                                                                                     
Redstone Arsenal, Alabama                                                            
                                                                                     
                                                                                     
Rotary Wing Center                                                    66631          
                                                                                     
ADDITIONAL:    (CONTINUED)                                                           __________________________                                                           
development, and construction of the project in accordance with Executive            
Order 13123 and other applicable laws and Executive Orders.                          
                                                                                     
12.  SUPPLEMENTAL DATA:                                                              _______________________                                                              
     A.  Estimated Design Data:                                                      
         (1)  Status:                                                                
              (a)  Date Design Started.............................  JUL 2006                                                                            _________        
              (b)  Percent Complete As Of January 2008.............     20.00                                                                            _________        
              (c)  Date 35% Designed...............................  APR 2009                                                                            _________        
              (d)  Date Design Complete............................  AUG 2009                                                                            _________        
              (e)  Parametric Cost Estimating Used to Develop Costs        NO                                                                            _________        
              (f)  Type of Design Contract:  Design-build                            
              (g)  An energy study and life cycle cost analysis will be              
                   documented during the final design.                               
                                                                                     
         (2)  Basis:                                                                 
              (a)  Standard or Definitive Design:  NO                                
                                                                                     
         (3)  Total Design Cost (c) = (a)+(b) OR (d)+(e):             ($000)         
              (a)  Production of Plans and Specifications..........     1,721                                                                            _________        
              (b)  All Other Design Costs..........................       304                                                                            _________        
              (c)  Total Design Cost...............................     2,025                                                                            _________        
              (d)  Contract........................................     1,620                                                                            _________        
              (e)  In-house........................................       405                                                                            _________        
                                                                                     
         (4)  Construction Contract Award..........................  FEB 2009                                                                            _________        
                                                                                     
         (5)  Construction Start...................................  MAY 2009                                                                            _________        
                                                                                     
         (6)  Construction Completion..............................  FEB 2011                                                                            _________        
                                                                                     
                                                                                     
     B.  Equipment associated with this project which will be provided from          
  other appropriations:                                                              
                                                           Fiscal Year               
    Equipment                     Procuring                Appropriated   Cost       
    Nomenclature                  Appropriation            Or Requested   ($000)         ____________                  _____________            ____________   ______     
                                                                                     
  IDS Equipment                     BCA-OP                  2010              12     
  Control/Test Equipment            BCA-OP                  2010           1,635     
  Machine Shop Equipment            BCA-OP                  2010             780     
  IDS Equipment (ROWCOE)            BCA-OP                  2010              50     
  Business Equipment                BCA-OP                  2010             668     
  Info Sys - ISC                    BCA-OP                  2010             103     
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                     2009                                                            
    ARMY/BCA                                                        24 JAN 2007      
                                                                                     
                                                                                     
Redstone Arsenal, Alabama                                                            
                                                                                     
                                                                                     
Rotary Wing Center                                                    66631          
                                                                                     
                                                                                     
12.  SUPPLEMENTAL DATA:  (CONTINUED)                                                 _______________________                                                              
                                                                          ______     
                                                             TOTAL         3,248     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
Installation Engineer:  William J. Porr                                              
Phone Number:  256-876-3516                                                          
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FY 2008/2009 Budget Estimates
Base Realignment and Closure Account - 2005

Cost and Savings by Fiscal Year
(Dollars in Millions)  

ARMY/Re-loc Med HQ - Recommendation #198

FY 2006 FY 2007* FY 2008 FY 2009 FY 2010 FY 2011   FY2006-2011
One-Time Implementation Costs:
Military Construction 0.000 0.000 0.000 0.000 2.253 0.000 2.253
Family Housing - Construction 0.000 0.000 0.000 0.000 0.000 0.000 0.000
                       -  Operations 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Environmental 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Operations & Maintenance 0.000 0.000 0.000 0.000 3.929 0.000 3.929
Military Personnel - PCS 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Other 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Homeowners Assistance Program 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Total One-Time Costs 0.000 0.000 0.000 0.000 6.182 0.000 6.182
Estimated Land Revenues 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Budget Request 0.000 0.000 0.000 0.000 6.182 0.000 6.182

One-Time Costs
Funded Outside of the Account:
Military Construction 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Family Housing 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Environmental 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Operations & Maintenance                                 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Other 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Homeowners Assistance Program 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Total One-Time Cost Outside of the Account: 0.000 0.000 0.000 0.000 0.000 0.000 0.000

Grand Total One-Time Implementation Costs 0.000 0.000 0.000 0.000 6.182 0.000 6.182

Recurring Costs: (memo non-add)
Operations & Maintenance 0.000 0.000 0.000 0.000 0.000 4.045 4.045
Military Personnel 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Other 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Total Recurring Costs (memo non-add): 0.000 0.000 0.000 0.000 0.000 4.045 4.045

* Note: The FY 2007 column reflects the FY 2007 President's Budget request.
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FY 2008/2009 Budget Estimates
Base Realignment and Closure Account - 2005

Cost and Savings by Fiscal Year
(Dollars in Millions)  

ARMY/Re-loc Med HQ - Recommendation #198
FY 2006 FY 2007* FY 2008 FY 2009 FY 2010 FY 2011   FY2006-2011

One-Time Savings:
Military Construction 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Family Housing - Construction 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Military PCS Cost Avoidance 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Other 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Total One-Time Savings 0.000 0.000 0.000 0.000 0.000 0.000 0.000

Recurring Savings:
Civilian Salary: 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Military Personel Entitlements:
   Officer Salary 0.000 0.000 0.000 0.000 0.000 0.000 0.000
   Enlisted Salary 0.000 0.000 0.000 0.000 0.000 0.000 0.000
   Housing Allowance 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Overhead:
   Family Housing Operations 0.000 0.000 0.000 0.000 0.000 0.000 0.000
   Sustainment 0.000 0.000 0.000 0.000 0.009 0.009 0.018
   Recapitalization 0.000 0.000 0.000 0.000 0.015 0.016 0.031
   BOS 0.000 0.000 0.000 0.000 0.082 0.083 0.165
Other:
   Procurement 0.000 0.000 0.000 0.000 0.000 0.000 0.000
   Mission Activity 0.000 0.000 0.000 0.000 0.000 0.000 0.000
   Miscellaneous 0.000 0.000 0.000 0.000 0.000 6.581 6.581
Total Recurring Savings 0.000 0.000 0.000 0.000 0.106 6.689 6.795

Grand Total Savings 0.000 0.000 0.000 0.000 0.106 6.689 6.795

Net Civilian Manpower Position Changes (+/-) 0 0 0 0 0 0 0
Net Military Manpower Position Changes (+/-) 0 0 0 0 0 0 0

Net Implementation Costs
  Less Estimated Land Revenues: 0.000 0.000 0.000 0.000 6.076 -6.689 -0.613

* Note: The FY 2007 column reflects the FY 2007 President's Budget request.
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BASE REALIGNMENT AND CLOSURE 
PACKAGE DESCRIPTION 

 
Army/Location/Package:  Army/Washington, DC, Virginia, 
Maryland/Relocate Medical Command Head Medical Command 
Headquarters – Commission Recommendation #198 
 
Realignment Package:  
 
   a. Realign 268 the Potomac Annex, in the District of Columbia. 
Realign Bolling Air Force Base, District of Columbia. Realign 
Skyline, leased space in Falls Church, Virginia. Collocate the 
Navy Bureau of Medicine, Office of the Surgeon General of the Air 
Force, the Air Force Medical Operating Activity, and the Air 
Force Medical Support Activity, Office of the Secretary of 
Defense (Health Affairs), Tricare Management Activity, Office of 
the Army Surgeon General and U.S. Army Medical Command to a 
single, contiguous site that meets the current Department of 
Defense Anti-Terrorism Force Protection standards for new 
construction at either the National Naval Medical Center, 
Bethesda, Maryland; Bolling Air Force Base, District of Columbia, 
or federally owned or leased space in the National Capital  
Region and consolidate common support activity. 
   
One-Time Implementation Costs:
 
    Military Construction:  This represents the Army share only 
of the MILCON project.  Funds will be provided to the Navy in 
support of this MILCON project. There is no Military Construction 
requirement for FY 2008. 
  

Location Project Title FY PN Amount 
($M)

Bethesda, MD Joint Medical 
Headquarters 2010 68181 $2.253

    
Subtotal for FY 2010   $2.253
    
TOTAL PROGRAM FOR FY 2006 – 2011   $2.253
 
 
    Conjunctively-Funded Construction:  None. 
 
    Family Housing Construction:  None. 
 
    Family Housing Operations:  None. 
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BASE REALIGNMENT AND CLOSURE 
PACKAGE DESCRIPTION 

(Continued) 
 
 

 
    Operation and Maintenance:  Cost includes procurement of 
equipment (systems and facilities furniture), transportation of 
things, and communications in support of this recommendation. 
Total One-Time Cost estimate is $3.929 million. There is no FY 
2008 Operations and Maintenance requirement. 
 
    Military Personnel:  None. 
 
    Other:  None. 
 
    Revenues from Land Sales:  None. 
 
Savings: 
 
    Military Construction:  None. 
 
    Family Housing Construction:  None. 
 
    Family Housing Operations:  None. 
 
    Operation and Maintenance:  Facilities sustainment and 
recapitalization, and base operations. 
 
    Military Personnel:  None. 
 
    Other:  Termination of lease. 
 
Environmental:  None. 
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FY 2008/2009 Budget Estimates
Base Realignment and Closure Account - 2005

Cost and Savings by Fiscal Year
(Dollars in Millions)  

ARMY/Army PM - Recommendation #PM

FY 2006 FY 2007* FY 2008 FY 2009 FY 2010 FY 2011   FY2006-2011
One-Time Implementation Costs:
Military Construction 84.882 248.227 183.900 15.700 3.300 0.000 536.009
Family Housing - Construction 0.000 0.000 0.000 0.000 0.000 0.000 0.000
                       -  Operations 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Environmental 4.033 54.653 25.785 14.062 19.297 4.927 122.757
Operations & Maintenance 23.447 31.110 94.383 72.372 86.275 101.793 409.380
Military Personnel - PCS 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Other 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Homeowners Assistance Program 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Total One-Time Costs 112.362 333.990 304.068 102.134 108.872 106.720 1,068.146
Estimated Land Revenues 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Budget Request 112.362 333.990 304.068 102.134 108.872 106.720 1,068.146

One-Time Costs
Funded Outside of the Account:
Military Construction 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Family Housing 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Environmental 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Operations & Maintenance                                 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Other 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Homeowners Assistance Program 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Total One-Time Cost Outside of the Account: 0.000 0.000 0.000 0.000 0.000 0.000 0.000

Grand Total One-Time Implementation Costs 112.362 333.990 304.068 102.134 108.872 106.720 1,068.146

Recurring Costs: (memo non-add)
Operations & Maintenance 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Military Personnel 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Other 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Total Recurring Costs (memo non-add): 0.000 0.000 0.000 0.000 0.000 0.000 0.000

* Note: The FY 2007 column reflects the FY 2007 President's Budget request.
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FY 2008/2009 Budget Estimates
Base Realignment and Closure Account - 2005

Cost and Savings by Fiscal Year
(Dollars in Millions)  

ARMY/Army PM - Recommendation #PM
FY 2006 FY 2007* FY 2008 FY 2009 FY 2010 FY 2011   FY2006-2011

One-Time Savings:
Military Construction 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Family Housing - Construction 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Military PCS Cost Avoidance 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Other 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Total One-Time Savings 0.000 0.000 0.000 0.000 0.000 0.000 0.000

Recurring Savings:
Civilian Salary: 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Military Personel Entitlements:
   Officer Salary 0.000 0.000 0.000 0.000 0.000 0.000 0.000
   Enlisted Salary 0.000 0.000 0.000 0.000 0.000 0.000 0.000
   Housing Allowance 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Overhead:
   Family Housing Operations 0.000 0.000 0.000 0.000 0.000 0.000 0.000
   Sustainment 0.000 0.000 0.000 0.000 0.000 0.000 0.000
   Recapitalization 0.000 0.000 0.000 0.000 0.000 0.000 0.000
   BOS 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Other:
   Procurement 0.000 0.000 0.000 0.000 0.000 0.000 0.000
   Mission Activity 0.000 0.000 0.000 0.000 0.000 0.000 0.000
   Miscellaneous 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Total Recurring Savings 0.000 0.000 0.000 0.000 0.000 0.000 0.000

Grand Total Savings 0.000 0.000 0.000 0.000 0.000 0.000 0.000

Net Civilian Manpower Position Changes (+/-) 0 0 0 0 0 0 0
Net Military Manpower Position Changes (+/-) 0 0 0 0 0 0 0

Net Implementation Costs
  Less Estimated Land Revenues: 112.362 333.990 304.068 102.134 108.872 106.720 1,068.146

* Note: The FY 2007 column reflects the FY 2007 President's Budget request.
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BASE REALIGNMENT AND CLOSURE 
PACKAGE DESCRIPTION 

 
 
Army/Location/Package:  Army/Program Management. 
 
Closure/Realignment Package:  Program management and planning and 
design costs associated with all Army BRAC 2005 actions.  
 
One-Time Implementation Costs:
 
 Military Construction:           
      

Location Project Title FY PN Amount 
($M)

Multi (BRAC) Planning & Design 2006 65778 $57.103
Multi (IGPBS) Planning & Design 2006 65777 $27.779
Subtotal for FY 2006   $84.882
    
Multi (BRAC) Planning & Design 2007 65780 $160.109
Multi (GDPR) Planning & Design 2007 65779 $88.118
Subtotal for FY 2007   $248.227
    
Multi (BRAC) Planning & Design 2008 66476 $108.900
Multi (GDPR) Planning & Design 2008 66478 $75.000
Subtotal for FY 2008   $183.900
    
Multi (BRAC) Planning & Design 2009 66477 $12.000
Multi (GDPR) Planning & Design 2009 66479 $3.700
Subtotal for FY 2009   $15.700
   
Multi (BRAC) Planning & Design 2010  $3.300
Subtotal for FY 2010   $3.300
    
TOTAL PROGRAM for FY 2006 - 2011   $536.009
 
 
    Conjunctively-Funded Construction:  None. 
 
    Family Housing Construction:  None 
 
    Family Housing Operations:  None. 
 
    Operation and Maintenance:  Costs identified in this package 
are required by the U.S. Army Corps of Engineers for 
reimbursement costs associated with the management of BRAC 2005 
real estate, construction, cultural resource actions and other 
program management requirements.  Total One-Time Cost estimate is 
$409.380 million. The FY 2008 budget estimate is $94.383 million. 
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BASE REALIGNMENT AND CLOSURE 
PACKAGE DESCRIPTION 

(Continued) 
 

 
    Military Personnel:  None. 
 
    Other:  None. 
 
    Revenues from Land Sales: None. 
   
Savings: 
 
    Military Construction:  None. 
 
    Family Housing Construction:  None. 
 
    Family Housing Operations:  None. 
 
    Operation and Maintenance:  None. 
 
    Military Personnel:  None. 
 
    Other:  None. 
 
Environmental:  The Army will spend $122.757 million on the 
reimbursable program management costs associated with the 
management of environmental restoration at the U.S. Army Corps of 
Engineers and the U.S. Army Environmental Center.  The FY 2008 
budget estimate is $25.785 million. 
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1.COMPONENT 2.DATE

3.INSTALLATION AND LOCATION

PREVIOUS EDITIONS MAY BE USED INTERNALLY
UNTIL EXHAUSTED

PAGE NO. 391DD FORM
1 DEC 76

FY           MILITARY CONSTRUCTION PROJECT DATA

4.PROJECT TITLE

5.PROGRAM ELEMENT 6.CATEGORY CODE 7.PROJECT NUMBER 8.PROJECT COST ($000)

9.COST ESTIMATES

ITEM UM (M/E) QUANTITY UNIT COST COST ($000)

10.Description of Proposed Construction

1391

Auth

Approp

                                                                                     
                                                                                     
                  2008                                                               
    ARMY/BCA                                                        24 JAN 2007      
                                                                                     
Planning and Design                                                                  
Worldwide Various                          Planning and Design                       
                                                                                     
                                                                                     
                         000               66476                  108,900            
                                                                                     
                                                                                     
PRIMARY FACILITY                                                         108,900     ________________                                                                     
Planning & Design               LS                 --            --     (108,900)    
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
SUPPORTING FACILITIES                                                                _____________________                                                                
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
ESTIMATED CONTRACT COST                                                  108,900     
CONTINGENCY PERCENT  (.00 %)                                                   0                                                                            _________     
SUBTOTAL                                                                 108,900     
SUPV, INSP & OVERHEAD  (.00 %)                                                 0                                                                            _________     
TOTAL REQUEST                                                            108,900     
TOTAL REQUEST (ROUNDED)                                                  108,900     
INSTALLED EQT-OTHER APPROP                                                    (0)    
                                                                                     
                                                                                     
                            This item provides for: parametric, concept, and         
final design of major construction projects; value engineering; and the              
development of standards and criteria for Army facilities in conjunction with        
the Navy and Air Force as part of the BRAC initiative.                               
________________________________________________________________________________     
11. REQ:            NA      ADQT:            NA      SUBSTD:            NA           ________                                                                             
PROJECT:  Planning and design funds, BRAC Projects. (Current Mission)                ________                                                                             
REQUIREMENT:   This funding is required to provide design and engineering            ____________                                                                         
services for BRAC FY 2008, including value engineering, and continued                
development of design criteria and standard designs (conventional functional         
layouts). This account is dissimilar to any other line item in the Army’s            
budget in that it is reflective of an operations expense, versus a defined           
scope of a single construction project. Funds will be used by the US Army            
Corps of Engineers (USACE) districts and the National Guard Bureau (NGB)for          
in-house designs, Architect-Engineer (A-E) contracts, and administrative             
support functions. These funds are required for accomplishment of final              
correction, review, reproduction and advertisement of projects in the FY 2008        
program; for advancement to final design of projects in FY 2009 and for              
initiation of design of projects in FY 2010. The funds request for the               
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1391C

4.PROJECT TITLE 5.PROJECT NUMBER

                                                                                     
                                                                                     
                     2008                                                            
    ARMY/BCA                                                        24 JAN 2007      
                                                                                     
                                                                                     
Planning and Design, Worldwide Various                                               
                                                                                     
                                                                                     
Planning and Design                                                   66476          
                                                                                     
REQUIREMENT:   (CONTINUED)                                                           __________________________                                                           
planning and design requirement includes value engineering, the costs to             
update standards and criteria, guide specifications, technical manuals, and          
the cost to continue the Department of the Army (DA) Facility Standardization        
Program.                                                                             
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1.COMPONENT 2.DATE

3.INSTALLATION AND LOCATION

PREVIOUS EDITIONS MAY BE USED INTERNALLY
UNTIL EXHAUSTED

PAGE NO. 393DD FORM
1 DEC 76

FY           MILITARY CONSTRUCTION PROJECT DATA

4.PROJECT TITLE

5.PROGRAM ELEMENT 6.CATEGORY CODE 7.PROJECT NUMBER 8.PROJECT COST ($000)

9.COST ESTIMATES

ITEM UM (M/E) QUANTITY UNITCOST COST ($000)

10.Description of Proposed Construction

1391

Auth

Approp

                                                                                     
                                                                                     
                  2008                                                               
    ARMY/BCA                                                        24 JAN 2007      
                                                                                     
Planning and Design                                                                  
Worldwide Various                          Planning and Design (GDPR)                
                                                                                     
                                                                                     
                         000               66478                   75,000            
                                                                                     
                                                                                     
PRIMARY FACILITY                                                          75,000     ________________                                                                     
Planning and Design             LS                 --            --      (75,000)    
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
SUPPORTING FACILITIES                                                                _____________________                                                                
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
ESTIMATED CONTRACT COST                                                   75,000     
CONTINGENCY PERCENT  (.00 %)                                                   0                                                                            _________     
SUBTOTAL                                                                  75,000     
SUPV, INSP & OVERHEAD  (.00 %)                                                 0                                                                            _________     
TOTAL REQUEST                                                             75,000     
TOTAL REQUEST (ROUNDED)                                                   75,000     
INSTALLED EQT-OTHER APPROP                                                    (0)    
                                                                                     
                                                                                     
                            This item provides for: parametric, concept, and         
final design of major construction projects; value engineering; and the              
development of standards and criteria for Army facilities in conjunction with        
the Navy and Air Force as part of the BRAC initiative.                               
________________________________________________________________________________     
11. REQ:            NA      ADQT:            NA      SUBSTD:            NA           ________                                                                             
PROJECT:  Planning and design funds, BRAC Global Defemse Posture Realignment         ________                                                                             
(GDPR) Projects. (Current Mission)                                                   
REQUIREMENT:   This funding is required to provide design and engineering            ____________                                                                         
services for BRAC FY 2008, including value engineering, and continued                
development of design criteria and standard designs (conventional functional         
layouts). This account is dissimilar to any other line item in the Army’s            
budget n that it is reflective of an operations expense, versus a defined            
scope of a single construction project. Funds will be used by the US Army            
Corps of Engineers (USACE) districts for in-house designs, Architect-Engineer        
(A-E) contracts, and administrative support functions. These funds are               
required for accomplishment of final correction, review, reproduction and            
advertisement of projects in the FY 2008 program; for advancement to final           
design of projects in FY 2009 and for initiation of design of projects in FY         
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FY        MILITARY CONSTRUCTION PROJECT DATA

1391C

4.PROJECT TITLE 5.PROJECT NUMBER

                                                                                     
                                                                                     
                     2008                                                            
    ARMY/BCA                                                        24 JAN 2007      
                                                                                     
                                                                                     
Planning and Design, Worldwide Various                                               
                                                                                     
                                                                                     
Planning and Design (GDPR)                                            66478          
                                                                                     
REQUIREMENT:   (CONTINUED)                                                           __________________________                                                           
2010. The funds request for the planning and design requirement includes value       
engineering, the costs to update standards and criteria, guide specifications,       
technical manuals and the cost to continue the Department of the Army (DA)           
Facility Standardization Program.                                                    
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1.COMPONENT 2.DATE

3.INSTALLATION AND LOCATION

PREVIOUS EDITIONS MAY BE USED INTERNALLY
UNTIL EXHAUSTED

PAGE NO. 395DD FORM
1 DEC 76

FY           MILITARY CONSTRUCTION PROJECT DATA

4.PROJECT TITLE

5.PROGRAM ELEMENT 6.CATEGORY CODE 7.PROJECT NUMBER 8.PROJECT COST ($000)

9.COST ESTIMATES

ITEM UM (M/E) QUANTITY UNIT COST COST ($000)

10.Description of Proposed Construction

1391

Auth

Approp

                                                                                     
                                                                                     
                  2009                                                               
    ARMY/BCA                                                        24 JAN 2007      
                                                                                     
Planning and Design                                                                  
Worldwide Various                          Planning and Design                       
                                                                                     
                                                                                     
                         000               66477                   12,000            
                                                                                     
                                                                                     
PRIMARY FACILITY                                                          12,000     ________________                                                                     
Planning and Design             LS                 --            --      (12,000)    
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
SUPPORTING FACILITIES                                                                _____________________                                                                
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
ESTIMATED CONTRACT COST                                                   12,000     
CONTINGENCY PERCENT  (.00 %)                                                   0                                                                            _________     
SUBTOTAL                                                                  12,000     
SUPV, INSP & OVERHEAD  (.00 %)                                                 0                                                                            _________     
TOTAL REQUEST                                                             12,000     
TOTAL REQUEST (ROUNDED)                                                   12,000     
INSTALLED EQT-OTHER APPROP                                                    (0)    
                                                                                     
                                                                                     
                            This item provides for: parametric, concept, and         
final design of major construction projects; value engineering; and the              
development of standards and criteria for Army facilities in conjunction with        
the Navy and Air Force as part of the BRAC initiative.                               
________________________________________________________________________________     
11. REQ:            NA      ADQT:            NA      SUBSTD:            NA           ________                                                                             
PROJECT:  Planning and design funds, BRAC Projects. (Current Mission)                ________                                                                             
REQUIREMENT:   This funding is required to provide design and engineering            ____________                                                                         
services for BRAC FY 2009, including value engineering, and continued                
development of design criteria and standard designs (conventional functional         
layouts). This account is dissimilar to any other line item in the Army’s            
budget n that it is reflective of an operations expense, versus a defined            
scope of a single construction project. Funds will be used by the US Army            
Corps of Engineers (USACE) districts and the National Guard Bureau (NGB) for         
in-house designs, Architect-Engineer (A-E) contracts, and administrative             
support functions. These funds are required for accomplishment of final              
correction, review, reproduction and advertisement of projects in the FY 2009        
program; and for advancement to final design of projects in FY 2010. The funds       
request for the planning and design requirement includes value engineering,          
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1.COMPONENT 2.DATE

3.INSTALLATION AND LOCATION

PREVIOUS EDITIONS MAY BE USED INTERNALLY
UNTIL EXHAUSTED

PAGE NO. 396 DD FORM
1 DEC 76

FY        MILITARY CONSTRUCTION PROJECT DATA

1391C

4.PROJECT TITLE 5.PROJECT NUMBER

                                                                                     
                                                                                     
                     2009                                                            
    ARMY/BCA                                                        24 JAN 2007      
                                                                                     
                                                                                     
Planning and Design, Worldwide Various                                               
                                                                                     
                                                                                     
Planning and Design                                                   66477          
                                                                                     
REQUIREMENT:   (CONTINUED)                                                           __________________________                                                           
the costs to update standards and criteria, guide specifications, technical          
manuals and the cost to continue the Department of the Army (DA) Facility            
Standardization Program.                                                             
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PAGE NO. 397DD FORM
1 DEC 76

FY           MILITARY CONSTRUCTION PROJECT DATA

4.PROJECT TITLE

5.PROGRAM ELEMENT 6.CATEGORY CODE 7.PROJECT NUMBER 8.PROJECT COST ($000)

9.COST ESTIMATES

ITEM UM (M/E) QUANTITY UNITCOST COST ($000)

10.Description of Proposed Construction

1391

Auth

Approp

                                                                                     
                                                                                     
                  2009                                                               
    ARMY/BCA                                                        24 JAN 2007      
                                                                                     
Planning and Design                                                                  
Worldwide Various                          Planning and Design (GDPR)                
                                                                                     
                                                                                     
                         000               66479                    3,700            
                                                                                     
                                                                                     
PRIMARY FACILITY                                                           3,700     ________________                                                                     
Planning and Design             LS                 --            --       (3,700)    
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
SUPPORTING FACILITIES                                                                _____________________                                                                
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
                                                                                     
ESTIMATED CONTRACT COST                                                    3,700     
CONTINGENCY PERCENT  (.00 %)                                                   0                                                                            _________     
SUBTOTAL                                                                   3,700     
SUPV, INSP & OVERHEAD  (.00 %)                                                 0                                                                            _________     
TOTAL REQUEST                                                              3,700     
TOTAL REQUEST (ROUNDED)                                                    3,700     
INSTALLED EQT-OTHER APPROP                                                    (0)    
                                                                                     
                                                                                     
                            This item provides for: parametric, concept, and         
final design of major construction projects; value engineering; and the              
development of standards and criteria for Army facilities in conjunction with        
the Navy and Air Force as part of the BRAC initiative.                               
________________________________________________________________________________     
11. REQ:            NA      ADQT:            NA      SUBSTD:            NA           ________                                                                             
PROJECT:  Planning and design funds, Global Defense Posture Realignment (GDPR)       ________                                                                             
BRAC Projects. (Current Mission)                                                     
REQUIREMENT:   This funding is required to provide design and engineering            ____________                                                                         
services for BRAC FY 2009, including value engineering, and continued                
development of design criteria and standard designs (conventional functional         
layouts). This account is dissimilar to any other line item in the Army’s            
budget n that it is reflective of an operations expense, versus a defined            
scope of a single construction project. Funds will be used by the US Army            
Corps of Engineers (USACE) districts for in-house designs, Architect-Engineer        
(A-E) contracts, and administrative support functions. These funds are               
required for accomplishment of final correction, review, reproduction and            
advertisement of projects in the FY 2009 program; and for advancement to final       
design of projects in FY 2010. The funds request for the planning and design         
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FY        MILITARY CONSTRUCTION PROJECT DATA

1391C

4.PROJECT TITLE 5.PROJECT NUMBER

                                                                                     
                                                                                     
                     2009                                                            
    ARMY/BCA                                                        24 JAN 2007      
                                                                                     
                                                                                     
Planning and Design, Worldwide Various                                               
                                                                                     
                                                                                     
Planning and Design (GDPR)                                            66479          
                                                                                     
REQUIREMENT:   (CONTINUED)                                                           __________________________                                                           
requirement includes value engineering, the costs to update standards and            
criteria, guide specifications, technical manuals and the cost to continue the       
Department of the Army (DA) Facility Standardization Program.                        
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FY2008 BASE REALIGNMENT AND CLOSURE DATA 
2005 COMMISSION

BRAC CONSTRUCTION PROJECT LISTING
ARMY

(Dollars in Thousands)
COMMISSION  

NUMBER LOCATION ST PROJECT TITLE FY
DOLLAR 
AMOUNT

6 Fort Carson CO Brigade Combat Team Complex, Incr 1 2006 124,607
9 Fort Knox KY BCT Facilities, Phase 1 2006 113,000
10 Fort Bliss TX Brigade Combat Team Complex #1, Incr 1 2006 152,618
10 Fort Bliss TX Site Infrastructure, Incr 1 2006 101,000
10 Fort Riley KS Division HQ & Sustainment Bde HQ, Incr 1 2006 91,000
13 Fort Chaffee AR Armed Forces Reserve Center 2006 19,300
21 Camp Dodge IA Armed Forces Reserve Center 2006 34,250
53 Fort Dix NJ Armed Forces Reserve Center 2006 36,610
54 Fort McCoy WI Armed Forces Reserve Center 2006 12,432
55 Fort Jackson SC Armed Forces Reserve Center 2006 14,990

142 Scott AFB IL SDDC ADAL TRANSCOM CONSOLIDATION 2006 3,784
2 Redstone Arsenal AL Recruiting Brigade Operations Building 2007 9,400
3 Shaw AFB SC Barracks 2007 13,800
4 Eglin Air Force Base FL Special Forces Complex, Phase 1 2007 115,700
4 Fort Bragg NC Vehicle Maintenance Complex 2007 52,000
4 Fort Bragg NC Brigade Combat Team Complex 2007 33,000
5 Aberdeen Proving Ground MD Infrastructure Upgrades 2007 47,000
5 Aberdeen Proving Ground MD Comm/Elec Research Dev & Engr C Phase 1 2007 145,000
6 Fort Carson CO Brigade Combat Team Complex, Incr 2 2007 118,000
6 Fort Carson CO Division HQ's, Incr 1 2007 84,000
9 Fort Benning GA Child Development Center 2007 6,700
9 Fort Benning GA Trainee Barracks Complex 1 2007 110,000
9 Fort Benning GA Training Brigade Complex (Phase 1) 2007 41,200
9 Fort Benning GA Fire and Movement Range 2007 2,050
9 Fort Benning GA Modified Record Fire Range 2007 4,500
9 Fort Benning GA Brigade Headquarters Complex 2007 20,000
9 Fort Benning GA Trainee Barracks Complex 2 2007 110,000
9 Fort Benning GA Stationary Veh Gun Rng 2007 6,100
9 Fort Knox KY BCT Facilities, Phase 2 2007 77,000
10 Fort Bliss TX Brigade Combat Team Complex #2, Incr 1 2007 85,000
10 Fort Bliss TX Live Fire Shoot House 2007 2,000
10 Fort Bliss TX Multipurpose Machine Gun Range 2007 3,950
10 Fort Bliss TX Live Fire Shoot House 2007 2,000
10 Fort Bliss TX Infantry Platoon Battle Course 2007 4,650
10 Fort Bliss TX Urban Assault Course 2007 2,150
10 Fort Bliss TX Demolition Range Complex 2007 1,750
10 Fort Bliss TX Combat Pistol Qualification Range 2007 2,250
10 Fort Bliss TX Combat Aviation Brigade Complex, Incr 1 2007 92,000
10 Fort Bliss TX Child Development Center 2007 5,800
10 Fort Bliss TX Dental Clinic 2007 13,530
10 Fort Bliss TX Youth Activity Center - Biggs 2007 4,000
10 Fort Bliss TX Ammunition Supply Point 2007 15,500
10 Fort Bliss TX Central Wash Facility 2007 8,700
10 Fort Bliss TX Battle Command Training Center 2007 27,000
10 Fort Bliss TX Site Infrastructure, Incr 2 2007 100,000
10 Fort Bliss TX Brigade Combat Team Complex #1, Incr 2 2007 68,382
10 Fort Riley KS Construct Battle Command Training Center 2007 27,000
10 Fort Riley KS Runway Improvements 2007 17,000
10 Fort Riley KS Child Development Center-Whitside 2007 5,700
10 Fort Riley KS Combat Avn Bde Complex - Phase 1 2007 152,000
10 Fort Riley KS Consolidated Health/Dental Clinic 2007 17,520
10 Fort Riley KS Division HQ Cmplx &Sustain Bde HQ, Incr 2 2007 87,000
11 AFRC Birmingham AL Armed Forces Reserve Center 2007 28,000
12 Buckeye AZ Armed Forces Reserve Center 2007 19,500
14 AFRC Bell CA Armed Forces Reserve Center, Incr 1 2007 46,900
14 AFRC Moffett Field CA Armed Forces Reserve Center 2007 47,000
15 AFRC Middletown CT Armed Forces Reserve Center 2007 35,000
22 Blue Grass Army Depot KY Armed Forces Reserve Center 2007 21,000
22 Paducah Armory KY Armed Forces Reserve Center 2007 16,500
24 AFRC Ft Detrick MD Armed Forces Reserve Center 2007 13,800
25 AFRC Ayer MA Armed Forces Reserve Center 2007 81,000
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27 AFRC Cambridge MN Armed Forces Reserve Center 2007 10,000
30 AFRC Hastings NE Armed Forces Reserve Center 2007 12,000
30 AFRC Kearney NE Armed Forces Reserve Center Add 2007 4,700
33 AFRC Albuquerque NM Armed Forces Reserve Center 2007 20,000
34 AFRC New Windsor NY Armed Forces Reserve Center 2007 22,000
44 AFRC Grand Prairie TX Armed Forces Reserve Center 2007 35,000
44 AFRC Seagoville TX Armed Forces Reserve Center 2007 19,500
44 Camp Bullis TX Armed Forces Reserve Center 2007 44,000
46 Fairchild AFB WA Armed Forces Reserve Center 2007 31,000
49 JFHQ Cheyenne WY Army Aviation Support Facility 2007 44,000
52 Westover AFB MA Armed Forces Reserve Center 2007 34,000
53 AFRC Ft Totten NY Armed Forces Reserve Center 2007 21,000
54 AFRC Vancouver WA Armed Forces Reserve Center 2007 28,000
54 Fort Lewis WA Armed Forces Reserve Center 2007 24,000
56 AFRC Moffett Field CA Army Reserve Center 2007 23,000
56 AFRC North LIttle Rock AR Organizational Maintenance Shop 2007 1,050
56 Fort Hunter Liggett AR Ctr CA Army Reserve Center 2007 13,400
56 Fort Sill OK Armed Forces Reserve Center 2007 8,700

121 Fort Lee VA Combat Service Support Center, Incr 1 2007 197,000
126 Fort Sill OK Restation ADA School, Incr 1 2007 138,000
138 Fort Leavenworth KS Regional Correctional Facility 2007 68,000
143 Fort Knox KY Administrative Complex Phase 1 2007 98,000
148 Fort Sam Houston TX Youth Center 2007 5,100
148 Fort Sam Houston TX Budge Dental Clinic Add/Alt 2007 1,350
174 Fort Sam Houston TX Battlefield Health & Trauma, Incr 1 2007 54,000
4 Eglin Air Force Base FL Indoor Firing Range 2008 4,850
4 Eglin Air Force Base FL Live Fire Exercise Shoothouse 2008 3,300
4 Eglin Air Force Base FL Live Fire Exercise Breach Facility 2008 3,750
4 Eglin Air Force Base FL Shotgun Assault Course 2008 3,000
4 Eglin Air Force Base FL Grenade Launcher Range 2008 1,050
4 Eglin Air Force Base FL Hand Grenade Qualification Course 2008 1,000
4 Eglin Air Force Base FL Urban Assault Course 2008 1,500
4 Fort Bragg NC Troop Medical Clinic 2008 16,500
5 Aberdeen Proving Ground MD C4ISR Facilities Ph 3 Incr 1 2008 141,000
5 Aberdeen Proving Ground MD C4ISR (I2WD) Facilities Ph 2 2008 104,000
6 Fort Carson CO Hospital Addition 2008 27,000
6 Fort Carson CO Troop Health Clinic 2008 54,000
6 Fort Carson CO Brigade Combat Team Complex, Incr 3 2008 90,000
6 Fort Carson CO Division Headquarters Complex, Incr 2 2008 20,000
6 Fort Carson CO Vehicle Maintenance Facility 2008 13,200
7 Letterkenny Army Depot PA Guided Missle Launcher Eqmt Shop, Depot 2008 11,600
9 Fort Benning GA Troop Health Clinic - Winder, Sand Hill 2008 5,100
9 Fort Benning GA Troop Health Clinic - Harmony Church 2008 16,000
9 Fort Benning GA Troop Dental Clinic - Solomon, Sand Hill 2008 3,550
9 Fort Benning GA Modified Record Fire Range 2 2008 4,500
9 Fort Benning GA Modified Record Fire Range 1 2008 4,500
9 Fort Benning GA Vehicle Maintenance Facility 2008 23,000
9 Fort Benning GA General Instruction Complex 1 2008 24,000
9 Fort Benning GA Training Aid Support Center Conversion 2008 3,800
9 Fort Benning GA Infrastructure Support Incr 1 2008 74,000
9 Fort Benning GA Training Support Brigade Complex Phase 2 2008 73,000
9 Fort Knox KY Reserve Center Bldg, Armed Forces Phase 1 2008 12,000
10 Fort Bliss TX Combined Arms Collective Training Facility 2008 18,500
10 Fort Bliss TX Brigade Combat Team Complex #3 Incr 1 2008 103,000
10 Fort Bliss TX Digital Multipurpose Training Range 2008 15,000
10 Fort Bliss TX Urban Assault Course 2008 2,300
10 Fort Bliss TX Convoy Live Fire Training Range 2008 3,200
10 Fort Bliss TX Infantry Squad Battle Course 2008 2,400
10 Fort Bliss TX Troop Health Clinic 2008 42,000
10 Fort Bliss TX Physical Fitness Facility 2008 22,000
10 Fort Bliss TX Youth Center Expansion 2008 2,000
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10 Fort Bliss TX Information System Processing Center 2008 6,100
10 Fort Bliss TX Infrastructure Support Ph 2 2008 55,000
10 Fort Bliss TX Combat Aviation Brigade Complex Incr 2 2008 90,000
10 Fort Bliss TX Close Combat Tactical Trainer Facility 2008 6,100
10 Fort Bliss TX Brigade Combat Team Complex #2 Incr 2 2008 70,000
10 Fort Riley KS Combat Aviation Brigade Complex Incr 2 2008 109,000
10 Fort Sill OK ADA Brigade Complex, Incr 1 2008 89,000
11 JFHQ Montgomery AL Headquarters Building, Joint Forces 2008 36,100
13 Arkadelphia AR Reserve Center Building, Armed Forces 2008 12,200
13 Fort Chaffee AR Vehicle Maintenance Facility, Joint Forces 2008 31,300
18 Keauhaha HI Reserve Center Building, Armed Forces 2008 49,200
19 Lake County IL Reserve Center Building, Armed Forces 2008 25,000
19 Mt Vernon Armory IL Reserve Center Building, Armed Forces 2008 26,400
20 Lafayette IN Reserve Center Building, Armed Forces 2008 28,605

23 & 73 Baton Rouge LA Reserve Center Building, Armed Forces 2008 48,666
27 Faribault Army Natl Guard MN Reserve Center Building, Armed Forces 2008 16,000
28 AFRC Jefferson Brk MO Reserve Center Building, Armed Forces 2008 27,100
29 Missoula Armory MT Reserve Center Building, Armed Forces 2008 19,200
34 AFRC Farmingdale NY Reserve Center Building, Armed Forces, Incr 1 2008 65,000
34 AFRC Niagara Falls NY Reserve Center Building, Armed Forces 2008 27,000
37 Columbus OH Reserve Center Building, Armed Forces 2008 29,000
37 Springfield OH Reserve Center Building, Armed Forces 2008 25,500
38 Fort Sill OK Reserve Center Building, Armed Forces 2008 34,000
38 McAlester OK Reserve Center Building, Armed Forces 2008 16,000
38 Norman OK Reserve Center Building, Armed Forces 2008 43,200
38 Vance AFB OK Reserve Center Building, Armed Forces 2008 15,000
38 West Oklahoma City OK Reserve Center Building, Armed Forces 2008 41,000
40 AFRC Bristol PA Reserve Center Building, Armed Forces 2008 25,000
40 AFRC Scranton PA Reserve Center Building, Armed Forces 2008 32,000
44 AFRC East Houston TX Reserve Center Building, Armed Forces 2008 36,000
44 AFRC Fort Bliss TX Reserve Center Building, Armed Forces 2008 49,900
44 Northwest Houston TX Reserve Center Building, Armed Forces 2008 31,900
45 AFRC Rutland VT Reserve Center Building, Armed Forces 2008 23,000
46 AFRC Yakima WA Reserve Center Building, Armed Forces 2008 20,000
49 JFHQ Cheyenne WY Reserve Center Building, Armed Forces 2008 32,500
50 Fort Jackson SC Drill Sergeant School 2008 24,000
53 Fort Hamilton NY Reserve Center Building, Armed Forces 2008 64,000
57 Tobyhanna Army Depot PA Radar Test Range 2008 2,450
73 AFRC Bell CA Armed Forces Reserve Center, Incr 2 2008 22,100

121 Fort Lee VA Combat Service Support School Ph 1 Incr 2 2008 212,000
121 Fort Lee VA Combat Service Support School Ph 2 Incr 1 2008 173,000
122 Fort Lee VA Joint Center for Consolidated Transportation 2008 13,400
124 Fort Jackson SC Joint Religous Education & Training Center 2008 11,600
126 Fort Sill OK Training Aids Support Center 2008 6,000
126 Fort Sill OK ADA School Complex Incr 2 2008 87,000
143 Fort Knox KY Human Resources Command Cplx, Ph 2 Incr 1 2008 55,000
148 Redstone Arsenal AL AMC & USASAC Headquarters Incr 1 2008 30,000
151 Rock Island Arsenal IL Metal Parts Production Add/Alt 2008 10,600
162 Iowa AAP IA Industrial Waste Treatment Plant 2008 3,000
169 Aberdeen Proving Ground MD Medical Research Lab, Chem Bio Defense 2008 27,000
169 Fort Belvoir VA Infrastructure Support Incr 1 2008 20,000
174 Fort Sam Houston TX Battlefield Health & Trauma, Incr 2 2008 53,000
187 Aberdeen Proving Ground MD Research Lab, Army 2008 2,900
2 Ft. Benning GA CIDC Facility 2009 2,750
2 Ft. Gillem GA Armed Forces Reserve Center Add/Alt 2009 6,200
3 Fort Bragg NC Headquarters Bldg, FORSCOM/USARC Incr 1 2009 100,000
3 Shaw AFB SC Headquarters Building, Third US Army 2009 65,000
4 Eglin Air Force Base FL Anti-Armor Range 2009 7,700
4 Eglin Air Force Base FL Qualification Training and Live Fire Range 2009 6,000
4 Eglin Air Force Base FL Light Demolition Range 2009 1,800
4 Eglin Air Force Base FL 25 Meter Zero Range 2009 2,650

1185 Base Realignment and Closure Construction Projects Exhibit (BC-05) 



FY2008 BASE REALIGNMENT AND CLOSURE DATA 
2005 COMMISSION

BRAC CONSTRUCTION PROJECT LISTING
ARMY

(Dollars in Thousands)
COMMISSION  

NUMBER LOCATION ST PROJECT TITLE FY
DOLLAR 
AMOUNT

5 Aberdeen Proving Ground MD C4ISR Facilities Ph 4 Incr 1 2009 99,000
5 Aberdeen Proving Ground MD C4ISR Facilities Ph 3 Incr 2 2009 104,000
5 United States Military Academy NY US Military Academy Prep School Incr 1 2009 98,000
8 Fort Eustis VA Headquarters Building, TRADOC 2009 84,000
9 Fort Benning GA Modified Record Fire Range 3 2009 4,500
9 Fort Benning GA Troop Medical Clinic 2009 3,450
9 Fort Benning GA Hospital Replacement Incr 1 2009 70,000
9 Fort Benning GA Heaquarters Bldg, Armor Officer Basic Crs 2009 6,300
9 Fort Benning GA General Instruction Complex 2 Incr 1 2009 36,000
9 Fort Benning GA Stationary Tank Range 2009 6,900
9 Fort Benning GA Vehicle Maintenance Instruction Facility 2009 59,000
9 Fort Benning GA Infrastructure Support Incr 2 2009 74,000
9 Fort Knox KY Reserve Center Building, Armed Forces Ph 2 2009 27,000
10 Fort Bliss TX Tac Equip Shop 1073 2009 1,500
10 Fort Bliss TX Tac Equip Shop 2661 2009 1,900
10 Fort Bliss TX Tac Equip Shop 2922 2009 1,900
10 Fort Bliss TX Division Headquarters Building 2009 24,000
10 Fort Bliss TX Child Development Center 2009 5,700
10 Fort Bliss TX Child Development Center 2009 5,700
10 Fort Bliss TX Training Aids Support Center 2009 6,000
10 Fort Bliss TX Combat Aviation Brigade Complex Incr 3 2009 92,000
10 Fort Bliss TX Brigade Combat Team Complex #2 Incr 3 2009 47,000
10 Fort Bliss TX Brigade Combat Team Complex #3 Incr 2 2009 133,000
10 Fort Bliss TX Tactical Equipment Maintenance Facility 1 2009 75,000
10 Fort Riley KS Hospital Replacement 2009 28,000
10 Fort Sill OK ADA Brigade Complex Incr 2 2009 67,000
13 Fayetteville AR Reserve Center Building, Armed Forces 2009 19,500
13 Jonesboro AR Reserve Center Building, Armed Forces 2009 18,000
15 Newtown Armory CT Reserve Center Building, Armed Forces 2009 50,599
16 AFRC Newark DE Reserve Center Building, Armed Forces 2009 18,000
19 Carbondale IL Reserve Center Building, Armed Forces 2009 11,800
20 AFRC Indianapolis IN Reserve Center Building, Armed Forces 2009 29,000
23 Shreveport LA Reserve Center Building, Armed Forces 2009 12,200
30 Beatrice Readiness Center NE Reserve Center Building, Armed Forces 2009 10,600
31 Pease NH Reserve Center Building, Armed Forces 2009 17,500
34 AFRC Farmingdale NY Reserve Center Bldg, Armed Forces Incr 2 2009 21,000
37 Columbus OH Reserve Center Building, Armed Forces 2009 65,218
37 Mansfield AFRC OH Reserve Center Building, Armed Forces 2009 25,400

38 & 73 Broken Arrow OK Reserve Center Building, Armed Forces 2009 58,000
38 Muskogee OK Reserve Center Building, Armed Forces 2009 17,300
39 Camp Wythcombe OR Reserve Center Building, Armed Forces 2009 36,200
40 AFRC Lewisburg PA Reserve Center Building, Armed Forces 2009 18,500
40 AFRC Williamsport PA Reserve Center Building, Armed Forces 2009 15,500
40 AFRC Willow Grove PA Reserve Center Building, Armed Forces 2009 24,000
41 AFRC Ft Allen PR Reserve Center Building, Armed Forces 2009 14,600
41 AFRC Ft Buchanan PR Reserve Center Building, Armed Forces 2009 21,000
41 Ceiba PR Reserve Center Building, Armed Forces 2009 37,000
41 Mayaguez PR Reserve Center Building, Armed Forces 2009 26,000
43 AFRC Kingsport TN Reserve Center Building, Armed Forces 2009 14,900
44 AFRC Amarillo TX Reserve Center Building, Armed Forces 2009 20,000
44 AFRC Austin TX Reserve Center Building, Armed Forces 2009 32,000
44 AFRC Dallas TX Reserve Center Building, Armed Forces 2009 19,500
44 AFRC Dyess AFB TX Reserve Center Building, Armed Forces 2009 30,600
44 AFRC San Marcos TX Reserve Center Building, Armed Forces 2009 24,000
44 AFRC Tyler TX Reserve Center Building, Armed Forces 2009 25,000
45 AFRC White River Junction VT Reserve Center Building, Armed Forces 2009 22,000
46 AFRC Everett WA Reserve Center Building, Armed Forces 2009 25,000

48 & 73 AFRC Madison WI Reserve Center Building, Armed Forces 2009 32,000
53 Lakehurst AFRC NJ Equipment Concentration Site 2009 22,000

121 Fort Lee VA Combat Service Support School Ph 1 Incr 3 2009 68,000
121 Fort Lee VA Combat Service Support School Ph 2 Incr 2 2009 131,000
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123 Fort Lee VA Joint Center of Excellence for Culinary Training 2009 4,100
127 Fort Leonard Wood MO Prime Power School Complex 2009 26,000
129 Arlington Hall Station VA Readiness Center Addition 2009 80,100
130 Fort Meade MD MILDEP Adjudication Facility 2009 54,000

132, 133,   
168, 169 Fort Belvoir VA Infrastructure Support Incr 2 2009 91,000

133 Fort Lee VA DCMA Administrative Facility 2009 23,000
136 Aberdeen Proving Ground MD Headquarters Bldg, Army Test and Eval Cmd 2009 10,000
141 Fort Meade MD Media and Publication Activity 2009 10,000
143 Fort Knox KY Human Resources Command Cplx Ph 2 Incr 2 2009 55,000
148 Redstone Arsenal AL AMC & USASAC Headquarters Incr 2 2009 97,000
169 Bethesda NNMC MD Community Support Facilities 2009 10,800
169 Dover Air Force Base DE Joint Medical Examiner Facility 2009 48,000
174 Aberdeen Proving Ground MD Non-Med Chem Bio Facility 2009 27,000
176 Detroit Arsenal MI Administrative Office Buildings Incr 1 2009 56,000
176 Detroit Arsenal MI Weapons Maintenance and Operations Fac 2009 6,300
186 Picatinny Arsenal NJ Packaging, Handling, Shipping & Trans Ctr 2009 39,000
189 Redstone Arsenal AL Rotary Wing Center 2009 45,000
2 Fort Benning GA Equipment Concentration Site 2010 18,600
2 Fort Campbell KY Headquarters Building, Group 2010 10,400
2 Rock Island Arsenal IL Army Headquarters Building Renovation 2010 2,720
3 Fort Bragg NC Health Clinic 2010 13,600
3 Fort Bragg NC Family Housing Privatization 2010 5,400
3 Fort Bragg NC Headquarters Bldg, FORSCOM/USARC Incr 2 2010 148,200
3 Fort Eustis VA Renovation for ACA and NET 2010 3,250
5 Aberdeen Proving Ground MD Army Research Institute Facility 2010 4,550
5 Aberdeen Proving Ground MD C4ISR Facilities Ph 4 Incr 2 2010 152,000
5 United States Military Academy NY US Military Academy Prep School Incr 2 2010 99,000
8 Fort Eustis VA Headquarter Bldg, IMA Eastern Region 2010 6,690
8 Fort Eustis VA Joint Task Force-Civil Support 2010 15,000
8 Fort Eustis VA Family Housing Privatization 2010 4900
9 Fort Benning GA Fire and Movement Range 2010 2,100
9 Fort Benning GA Automated Combat Pistol Qualification Rng 2010 3,500
9 Fort Benning GA Maneuver Ctr HQs & CDI Bldg Expansion 2010 33,000
9 Fort Benning GA Training Area Roads- Paved 2010 16,500
9 Fort Benning GA Hospital Replacement Incr 2 2010 70,000
9 Fort Benning GA General Instruction Complex Incr 2 2010 36,000
9 Fort Knox KY Child Development Center 2010 7,400
9 Fort Knox KY Child Development Center 2010 760
10 Fort Bliss TX Physical Fitness Center 2010 4,800
10 Fort Bliss TX Digital Multipurpose Range Complex 2010 27,000
10 Fort Bliss TX Urban Assault Course 2010 2,300
10 Fort Bliss TX Hospital Add/Alt 2010 57,000
10 Fort Bliss TX Fire Station/MP Station Biggs 2010 9,700
10 Fort Bliss TX Child Youth Service Facility 2010 5,900
10 Fort Bliss TX Combat Aviation Brigade Complex Incr 3 2010 90,000
10 Fort Bliss TX Brigade Combat Team Complex #3 Incr 3 2010 49,800
10 Fort Bliss TX Tactical Equipment Maintenance Facility 2 2010 75,500
10 Fort Riley KS Training Support Center 2010 12,000
11 AFRC Mobile AL Reserve Center Building, Armed Forces 2010 16,200
11 Pelham Range AL Reserve Center Building, Armed Forces 2010 21,100
11 Tuscaloosa AL Reserve Center Building, Armed Forces 2010 12,800
12 Silver Bell AZ Reserve Center Building, Armed Forces 2010 24,000
13 Camden AR Reserve Center Building, Armed Forces 2010 7,600
13 El Dorado AR Reserve Center Building, Armed Forces 2010 13,000
13 Hot Springs AR Reserve Center Building, Armed Forces 2010 14,000
13 Pine Bluff AR Reserve Center Building, Armed Forces 2010 12,600
17 AFRC Fort Benning GA Reserve Center Building, Armed Forces 2010 12,600
21 Cedar Rapids IA Reserve Center Building, Armed Forces 2010 30,900
21 Iowa AAP IA Reserve Center Building, Armed Forces 2010 18,900
21 Muscatine IA Reserve Center Building, Armed Forces 2010 6,500
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26 AFRC Augusta MI Reserve Center Building, Armed Forces 2010 10,200
28 AFRC Kirksville MO Reserve Center Building, Armed Forces 2010 7,900
29 AFRC Great Falls MT Reserve Center Building, Armed Forces 2010 9,000
30 AFRC Columbus NE Reserve Center Building, Armed Forces 2010 8,100
30 AFRC McCook NE Reserve Center Building, Armed Forces 2010 6,100
32 Camden NJ Reserve Center Building, Armed Forces 2010 15,000
35 AFRC Wilmington NC Reserve Center Building, Armed Forces 2010 13,400
36 AFRC Fargo ND Reserve Center Bldg, Joint Armed Forces 2010 7,600
40 AFRC Allentown-Bethlehem PA Reserve Center Building, Armed Forces 2010 9,800
42 AFRC Bristol RI Reserve Center Building, Armed Forces 2010 15,000
43 AFRC Chattanooga TN Reserve Center Building, Armed Forces 2010 10,600
43 Fort Campbell KY Reserve Center Building, Armed Forces 2010 5,300
44 AFRC Huntsville TX Reserve Center Building, Armed Forces 2010 10,400
44 AFRC Kingsville TX Reserve Center Building, Armed Forces 2010 14,000
44 AFRC Lufkin TX Reserve Center Building, Armed Forces 2010 10,800
44 Brownsville AFRC TX Reserve Center Building, Armed Forces 2010 10,000
44 Red River Army Depot TX Reserve Center Building, Armed Forces 2010 10,600
47 AFRC Elkins WV Reserve Center Building, Armed Forces 2010 17,600
47 AFRC Fairmont WV Reserve Center Building, Armed Forces 2010 17,900
47 Ripley WV Reserve Center Building, Armed Forces 2010 16,800
55 Fort Knox KY Headquarters Building, USAR Division 2010 2,400

121 Fort Lee VA Consolidated Troop Med/Dntl Clinic 2010 17,000
121 Fort Lee VA Combat Service Support School Ph 2 Incr 3 2010 123,100
126 Fort Sill OK Simulator Building 2010 27,000
126 Fort Sill OK Headquarters Building, ADA 2010 3,500

132, 133, 168 Fort Belvoir VA Infrastructure Support Incr 3 2010 41,000
148 Fort Sam Houston TX Housing, Enlisted Permanent Party 2010 7,900
148 Fort Sam Houston TX Vehicle Parking 2010 10,640
148 Fort Sam Houston TX Const Gen Inst Fac (IMA, AEC, CFSC) 2010 16,000
148 Fort Sam Houston TX Renovate Bldg 2263 (IMA, AEC, CFSC) 2010 3,000
148 Fort Sam Houston TX Renovate B2264/2265/2266 (IMA, AEC, CFSC) 2010 14,400
148 Fort Sam Houston TX MWR Academy 2010 5,200
150 Tobyhanna Army Depot PA C4ISR Depot Maintenance Facility 2010 1,300
169 Bethesda NNMC MD Medical Artifact Storage 2010 11,600
169 Fort Belvoir VA Dental Clinic 2010 7,000
169 Walter Reed Army Medical Ctr DC NARMC HQ Building 2010 11,400
174 Fort Detrick MD Joint Bio-Med RDA Management Center 2010 8,147
176 Detroit Arsenal MI Administrative Office Buildings Ph 2 2010 38,000
176 Detroit Arsenal MI Weapons Systems Support and Training 2010 6,300
198 Bethesda MD Joint Medical Headquarters 2010 2,253

TOTAL FY2006-2011: 11,596,221

Notes:  
1) Exhibit Includes both Military and Family Housing Construction Projects for BRAC.
2) For projects with multiple Commission Numbers, the DD 1391 reflects total project cost.
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